
Contract ID: 044502068

Project: STP 2026(340)HES

Highway:

District: YOAKUM

Contract: 02263026 County: LAVACA

Award Amount: $2,212,468.60 Area Engineer: JOE MORROW

Projected Amount $2,294,872.60 Area Number: 058

Adj Projected Amount $0.00

Contractor: HUNTER INDUSTRIES, LTD.

Estimate Number: 0006 Letting Date: 02/04/2026

Estimate Paid: Award Date: 02/26/2026

Estimate Period: 9/1/2026 to 9/25/2026 Notice To Proceed Date: 03/18/2026

Estimate Type: Progress Work Begin Date: 05/04/2026

% Complete 87.18 Accepted Date:

% Time Used: 100

Recapitulation
Total To Date Prev To Date This Estimate

Item Earnings $2,000,722.96 $1,508,206.88 $492,516.08

Participating $2,000,722.96 $1,508,206.88 $492,516.08

Non-Participating $0.00 $0.00 $0.00

Liquidated Damages $0.00 $0.00 $0.00

Incentive $0.00 $0.00 $0.00

Disincentive $0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Paid to Contractor $2,000,722.96 $1,508,206.88 $492,516.08

Contract Adjustments this Estimate

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

Area/Project Engineer

Date

***There are no Contract Adjustments for this estimate***

Contractor's Estimate Package

Report Generation Date: 10/05/2026 06:35:08 PM
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Contract Time Statement

Work Begin Date: 05/04/2026 Assessed Liq Damages (Days): 0

Time Charges Begin: 05/26/2026 Liquidated Damage Rate $968.00
Bid Days: 90

C.O. Adjusted Days: 0
TOTAL LIQUIDATED DAMAGES:

Current Days: 90
0

Days Charged to Date: 90 x $968.00

$0.00

Estimate Summary
Charge Credit Total Adjusted

Charged Working Day 14 2

HOLIDAY 1

HOLIDAY TRAFFIC 1

OTHER - SEE
RMRKS

6

RAIN 1 1

SUNDAY 3

TOO WET 2 2

Total Period Days: 14 14 28 5

Daily Breakdown
Original

Est
ADJ

estimateDATE CREDIT REASON REMARKS

09/01/2026 6

09/02/2026 6

09/03/2026 6

09/04/2026 6

09/05/2026 6 ü HOLIDAY TRAFFIC

09/06/2026 6 ü SUNDAY

09/07/2026 6 ü HOLIDAY

09/08/2026 6

09/09/2026 6

09/10/2026 6

09/11/2026 6

09/12/2026 6

09/13/2026 6 ü SUNDAY

09/14/2026 6

09/15/2026 6

09/16/2026 6

Contractor's Estimate Package
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Contractor's Estimate Package

Report Generation Date: 10/05/2026 06:35:08 PM

09/17/2026 6

09/18/2026 6 ü OTHER - SEE RMRKS AWAITING SUBCONTRACTOR MOBILIZATION

09/19/2026 6 ü OTHER - SEE RMRKS AWAITING SUBCONTRACTOR MOBILIZATION

09/20/2026 6 ü SUNDAY

09/21/2026 6 ü OTHER - SEE RMRKS AWAITING SUBCONTRACTOR MOBILIZATION

09/22/2026 6 ü OTHER - SEE RMRKS AWAITING SUBCONTRACTOR MOBILIZATION

09/23/2026 6

09/24/2026 6 ü OTHER - SEE RMRKS CORRECTIVE WORK

09/25/2026 6 ü OTHER - SEE RMRKS CORRECTIVE WORK

10/01/2026 3 6 ü TOO WET Unable to work continuous 7 hours

10/01/2026 4 6 ü RAIN Unable to work continuous 7 hours

10/01/2026 4 6 ü TOO WET Unable to work continuous 7 hours

Contract: 044502068 Payment Estimate: 0006 Page: 3 of 18



Worked Performed This Period

Contractor's Estimate Package

Report Generation Date: 10/05/2026 06:35:08 PM
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Contractor's Estimate Package

Report Generation Date: 10/05/2026 06:35:08 PM

Project: STP 2026(340)HES Control 044502068

Category: 001 Description: ADD TURN LANE - HSIP

Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Qty This
Estimate

Amount Paid
This Estimate

Total Bid
Quantity

Qty Paid
To Date

0135 03107004 000 PRIME COAT (MC-30) GAL $6.48 900 $5,832.00 2,140.00 2,100.00

0495 96017001 MATERIAL ON HAND DOL $1.00 -46579.59 -$46,579.59 1.00 0.00

0145 03167232 000 AGGR (TY-PE, GR-4)(SAC-B) CY $129.74 151 $19,590.74 151.00 151.00

0150 03167264 000 ASPH (AC 20-5TR OR AC-20XP OR CRS-2P) GAL $3.67 6500 $23,855.00 10,971.00 8,700.00

0155 03417001 000 D-GR HMA TY-B PG64-22 TON $87.75 1160.25 $101,811.94 5,120.00 5,224.13

0160 03417050 000 D-GR HMA TY-D SAC-B PG70-22 TON $96.31 2764.25 $266,224.92 4,093.00 4,270.59

0215 04647005 000 RC PIPE (CL III)(24 IN) LF $111.36 56 $6,236.16 92.00 92.00

0250 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO $9,348.64 1 $9,348.64 5.00 5.00

0305 05607004 000 MAILBOX INSTALL-S (WC-POST) TY 3 EA $175.00 4 $700.00 4.00 4.00

0310 06107198 000 IN RD IL (TY SA) 50T-10 (400W EQ) LED EA $5,125.00 9 $46,125.00 9.00 9.00

0345 06247002 000 GROUND BOX TY A (122311)W/APRON EA $1,180.00 21 $24,780.00 21.00 21.00

0355 06367001 000 ALUMINUM SIGNS (TY A) SF $35.00 22 $770.00 22.00 22.00

0360 06447007 000 IN SM RD SN SUP&AM TY10BWG(1)SA(U) EA $900.00 1 $900.00 1.00 1.00
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Contractor's Estimate Package

Report Generation Date: 10/05/2026 06:35:08 PM

Project: STP 2026(340)HES Control 044502068

Category: 001 Description: ADD TURN LANE - HSIP

Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Qty This
Estimate

Amount Paid
This Estimate

Total Bid
Quantity

Qty Paid
To Date

0365 06447031 000 IN SM RD SN SUP&AM TYS80(1)SA(U) EA $1,000.00 1 $1,000.00 1.00 1.00

0370 06447057 000 IN SM RD SN SUP&AM TYTWT(1)WS(P) EA $525.00 15 $7,875.00 15.00 15.00

0375 06447058 000 IN SM RD SN SUP&AM TYTWT(1)WS(T) EA $550.00 2 $1,100.00 2.00 2.00

0380 06447073 000 REMOVE SM RD SN SUP&AM EA $125.00 16 $2,000.00 16.00 16.00

0385 06587255 000 INSTL OM ASSM (OM-2Z)(YFLX)GNDHH(BI) EA $95.00 2 $190.00 2.00 2.00

0090 01647002 000 BROADCAST SEED (PERM_RURAL_CLAY) SY $0.23 19975 $4,594.25 21,370.00 19,975.00

0140 03167229 000 AGGR (TY-PE, GR-3)(SAC-B) CY $128.27 126 $16,162.02 126.00 126.00

Total Item Earnings This Estimate $492,516.
08
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Contract Line Items

Project: STP 2026(340)HES Control 044502068

Category: 001 Description: ADD TURN LANE - HSIP

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0060 01007002 0 PREPARING ROW STA $1,098.90 7.00 0.00 7.00 $7,692.30

0065 01047011 0 REMOV CONC (DRIVEWAYS) SY $19.80 99.00 0.00 99.00 $1,960.20

0070 01107001 0 EXCAV (ROADWAY) CY $16.50 3,538.00 0.00 3,538.00 $58,377.00

0075 01327006 0 EMBANK (FNL)(DC)(TY C) CY $19.71 4,441.00 0.00 4,441.00 $87,532.11

0080 01347001 0 BACKFILL (TY A) STA $131.51 8.50 0.00 0.00 $0.00

0085 01507002 0 BLADING HR $110.00 50.00 0.00 0.00 $0.00

0090 01647002 0 BROADCAST SEED (PERM_RURAL_CLAY) SY $0.23 21,370.00 0.00 19,975.00 $4,594.25

0095 01647005 0 BROADCAST SEED (TEMP_WARM) SY $0.19 5,343.00 0.00 0.00 $0.00

0100 01647006 0 BROADCAST SEED (TEMP_COOL) SY $0.19 5,343.00 0.00 0.00 $0.00

0105 01687001 0 VEGETATIVE WATERING TGL $35.98 180.14 0.00 0.00 $0.00

0110 02477193 0 FL BS (CMP IN PLC)(TYE GR1-2)(FNAL POS) CY $67.06 2,507.00 0.00 2,507.00 $168,119.42

0115 02607001 0 LIME (COM OR QK)(SLURRY) OR QK(DRY) TON $353.10 57.00 0.00 0.00 $0.00

0120 02607007 0 LIME TRT (EXIST MATL)(8") SY $5.50 5,932.00 0.00 0.00 $0.00
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Contractor's Estimate Package

Report Generation Date: 10/05/2026 06:35:08 PM

Contract Line Items

Project: STP 2026(340)HES Control 044502068

Category: 001 Description: ADD TURN LANE - HSIP

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0125 02757001 0 CEMENT TON $225.60 57.00 0.00 117.27 $26,456.11

0130 02757003 0 CEMENT TRT (EXIST MATL)(8") SY $5.50 5,932.00 0.00 11,945.55 $65,700.53

0135 03107004 0 PRIME COAT (MC-30) GAL $6.48 2,140.00 0.00 2,100.00 $13,608.00

0140 03167229 0 AGGR (TY-PE, GR-3)(SAC-B) CY $128.27 126.00 0.00 126.00 $16,162.02

0145 03167232 0 AGGR (TY-PE, GR-4)(SAC-B) CY $129.74 151.00 0.00 151.00 $19,590.74

0150 03167264 0 ASPH (AC 20-5TR OR AC-20XP OR CRS-2P) GAL $3.67 10,971.00 0.00 8,700.00 $31,929.00

0155 03417001 0 D-GR HMA TY-B PG64-22 TON $87.75 5,120.00 0.00 5,224.13 $458,417.41

0160 03417050 0 D-GR HMA TY-D SAC-B PG70-22 TON $96.31 4,093.00 0.00 4,270.59 $411,300.52

0165 03417082 0 TACK COAT GAL $3.22 3,364.00 0.00 1,750.00 $5,635.00

0170 03517007 0 FLEXIBLE PAVEMENT STRUCTURE REPAIR(8") SY $86.55 100.00 0.00 0.00 $0.00

0175 04007006 0 CUT & RESTORING PAV SY $130.00 137.00 0.00 25.80 $3,354.00

0180 04007010 0 CEM STABIL BKFL CY $165.00 117.00 0.00 95.00 $15,675.00

0185 04037001 0 TEMPORARY SPL SHORING SF $12.50 462.00 0.00 462.00 $5,775.00

Contract: 044502068 Payment Estimate: 0006 Page: 8 of 18



Contractor's Estimate Package

Report Generation Date: 10/05/2026 06:35:08 PM

Contract Line Items

Project: STP 2026(340)HES Control 044502068

Category: 001 Description: ADD TURN LANE - HSIP

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0190 04167040 0 DRILL SHAFT (RDWY ILL POLE) (30 IN) LF $255.00 90.00 0.00 100.00 $25,500.00

0195 04327002 0 RIPRAP (CONC)(5 IN) CY $791.18 9.00 0.00 9.00 $7,120.62

0200 04327005 0 RIPRAP (CONC)(CL B) CY $791.18 3.15 0.00 0.00 $0.00

0205 04627014 0 CONC BOX CULV (6 FT X 6 FT) LF $1,525.64 39.00 0.00 39.00 $59,499.96

0210 04647003 0 RC PIPE (CL III)(18 IN) LF $109.13 220.00 0.00 260.00 $28,373.80

0215 04647005 0 RC PIPE (CL III)(24 IN) LF $111.36 92.00 0.00 92.00 $10,245.12

0220 04677140 0 SET (TY I)(S= 6 FT)(HW= 7 FT)(3:1)(C) EA $21,436.97 1.00 0.00 1.00 $21,436.97

0225 04677141 0 SET (TY I)(S= 6 FT)(HW= 7 FT)(4:1)(C) EA $22,105.14 1.00 0.00 1.00 $22,105.14

0230 04677308 0 SET (TY II) (18 IN) (RCP) (6: 1) (P) EA $1,280.65 8.00 0.00 8.00 $10,245.20

0235 04677328 0 SET (TY II) (24 IN) (RCP) (6: 1) (P) EA $1,948.82 6.00 0.00 6.00 $11,692.92

0240 04967036 0 REMOV STR (SMALL) EA $827.27 4.00 0.00 4.00 $3,309.08

0245 05007001 0 MOBILIZATION LS $165,725.66 1.00 0.00 0.90 $149,153.09

0250 05027001 0 BARRICADES, SIGNS AND TRAFFIC HANDLING MO $9,348.64 5.00 0.00 5.00 $46,743.20

Contract: 044502068 Payment Estimate: 0006 Page: 9 of 18



Contractor's Estimate Package

Report Generation Date: 10/05/2026 06:35:08 PM

Contract Line Items

Project: STP 2026(340)HES Control 044502068

Category: 001 Description: ADD TURN LANE - HSIP

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0255 05037002 0 PORTABLE CHANGEABLE MESSAGE SIGN EA $3,570.41 3.00 0.00 3.00 $10,711.23

0260 05057001 0 TMA (STATIONARY) DAY $153.02 20.00 0.00 3.00 $459.06

0265 05057003 0 TMA (MOBILE OPERATION) DAY $306.03 20.00 0.00 1.00 $306.03

0270 05067001 0 ROCK FILTER DAMS (INSTALL) (TY 1) LF $66.96 50.00 0.00 0.00 $0.00

0275 05067011 0 ROCK FILTER DAMS (REMOVE) LF $22.33 50.00 0.00 0.00 $0.00

0280 05067035 0 SANDBAGS FOR EROSION CONTROL EA $19.58 50.00 0.00 0.00 $0.00

0285 05067039 0 TEMP SEDMT CONT FENCE (INSTALL) LF $5.94 1,310.00 0.00 1,210.00 $7,187.40

0290 05067041 0 TEMP SEDMT CONT FENCE (REMOVE) LF $1.15 1,310.00 0.00 0.00 $0.00

0295 05307006 0 DRIVEWAYS (CONC) SY $158.24 110.00 0.00 146.00 $23,103.04

0300 05307016 0 DRIVEWAYS (SURF TREAT) SY $39.33 1,191.00 0.00 0.00 $0.00

0305 05607004 0 MAILBOX INSTALL-S (WC-POST) TY 3 EA $175.00 4.00 0.00 4.00 $700.00

0310 06107198 0 IN RD IL (TY SA) 50T-10 (400W EQ) LED EA $5,125.00 9.00 0.00 9.00 $46,125.00

0315 06187030 0 CONDT (PVC) (SCH 40) (2") LF $16.55 3,010.00 0.00 2,270.00 $37,568.50

Contract: 044502068 Payment Estimate: 0006 Page: 10 of 18



Contractor's Estimate Package

Report Generation Date: 10/05/2026 06:35:08 PM

Contract Line Items

Project: STP 2026(340)HES Control 044502068

Category: 001 Description: ADD TURN LANE - HSIP

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0320 06187055 0 CONDT (PVC) (SCH 80) (2") (BORE) LF $19.61 847.00 0.00 847.00 $16,609.67

0325 06207005 0 ELEC CONDR (NO.10) BARE LF $1.70 2,281.00 0.00 0.00 $0.00

0330 06207006 0 ELEC CONDR (NO.10) INSULATED LF $1.75 6,927.00 0.00 0.00 $0.00

0335 06207007 0 ELEC CONDR (NO.8) BARE LF $1.80 1,814.00 0.00 0.00 $0.00

0340 06207008 0 ELEC CONDR (NO.8) INSULATED LF $2.20 3,978.00 0.00 0.00 $0.00

0345 06247002 0 GROUND BOX TY A (122311)W/APRON EA $1,180.00 21.00 0.00 21.00 $24,780.00

0350 06287148 0 ELC SRV TY D 120/240 060(NS)SS(E)SP(O) EA $9,620.00 1.00 0.00 1.00 $9,620.00

0355 06367001 0 ALUMINUM SIGNS (TY A) SF $35.00 22.00 0.00 22.00 $770.00

0360 06447007 0 IN SM RD SN SUP&AM TY10BWG(1)SA(U) EA $900.00 1.00 0.00 1.00 $900.00

0365 06447031 0 IN SM RD SN SUP&AM TYS80(1)SA(U) EA $1,000.00 1.00 0.00 1.00 $1,000.00

0370 06447057 0 IN SM RD SN SUP&AM TYTWT(1)WS(P) EA $525.00 15.00 0.00 15.00 $7,875.00

0375 06447058 0 IN SM RD SN SUP&AM TYTWT(1)WS(T) EA $550.00 2.00 0.00 2.00 $1,100.00

0380 06447073 0 REMOVE SM RD SN SUP&AM EA $125.00 16.00 0.00 16.00 $2,000.00

Contract: 044502068 Payment Estimate: 0006 Page: 11 of 18



Contractor's Estimate Package

Report Generation Date: 10/05/2026 06:35:08 PM

Contract Line Items

Project: STP 2026(340)HES Control 044502068

Category: 001 Description: ADD TURN LANE - HSIP

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0385 06587255 0 INSTL OM ASSM (OM-2Z)(YFLX)GNDHH(BI) EA $95.00 2.00 0.00 2.00 $190.00

0390 06627008 0 WK ZN PAV MRK NON-REMOV (W)6"(SLD) LF $0.46 12,800.00 0.00 0.00 $0.00

0395 06627010 0 WK ZN PAV MRK NON-REMOV (W)8"(DOT) LF $0.62 780.00 0.00 0.00 $0.00

0400 06627012 0 WK ZN PAV MRK NON-REMOV (W)8"(SLD) LF $0.62 2,560.00 0.00 0.00 $0.00

0405 06627038 0 WK ZN PAV MRK NON-REMOV (Y)6"(SLD) LF $0.46 17,700.00 0.00 0.00 $0.00

0410 06627068 0 WK ZN PAV MRK REMOV (W)6"(SLD) LF $0.34 11,600.00 0.00 11,828.00 $4,021.52

0415 06627100 0 WK ZN PAV MRK REMOV (Y)6"(SLD) LF $0.34 11,600.00 0.00 10,976.00 $3,731.84

0420 06627112 0 WK ZN PAV MRK SHT TERM (TAB)TY W EA $1.60 260.00 0.00 0.00 $0.00

0425 06627114 0 WK ZN PAV MRK SHT TERM (TAB)TY Y-2 EA $1.60 2,688.00 0.00 0.00 $0.00

0430 06667018 0 REFL PAV MRK TY I (W)8"(DOT)(100MIL) LF $2.00 390.00 0.00 0.00 $0.00

0435 06667024 0 REFL PAV MRK TY I (W)8"(SLD)(100MIL) LF $1.10 1,280.00 0.00 0.00 $0.00

0440 06667293 0 TY I HIGH PERF PM (W)6"(SLD)(100MIL) LF $0.72 6,400.00 0.00 0.00 $0.00

0445 06667305 0 TY I HIGH PERF PM (Y)6"(SLD)(100MIL) LF $0.72 8,850.00 0.00 0.00 $0.00

Contract: 044502068 Payment Estimate: 0006 Page: 12 of 18



Contractor's Estimate Package

Report Generation Date: 10/05/2026 06:35:08 PM

Contract Line Items

Project: STP 2026(340)HES Control 044502068

Category: 001 Description: ADD TURN LANE - HSIP

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0450 06687089 0 PREFAB PM TY C (W)(24")(SLD) LF $24.00 34.00 0.00 0.00 $0.00

0455 06687091 0 PREFAB PM TY C (W)(ARROW) EA $200.00 6.00 0.00 0.00 $0.00

0460 06687103 0 PREFAB PM TY C (W)(WORD) EA $300.00 6.00 0.00 0.00 $0.00

0465 06727002 0 REFL PAV MRKR TY I-C EA $7.50 98.00 0.00 0.00 $0.00

0470 06727004 0 REFL PAV MRKR TY II-A-A EA $7.50 387.00 0.00 0.00 $0.00

0475 06777002 0 ELIM EXT PM & MRKS (6") LF $1.75 1,520.00 0.00 250.00 $437.50

0480 06857001 0 INSTALL RDSD FLASH BEACON ASSEMBLY EA $5,214.00 2.00 0.00 0.00 $0.00

0485 06857006 0 REMOV RDSD FLSH BCN AM (SOLAR PWRD) EA $551.00 2.00 0.00 0.00 $0.00

0490 60257001 0 TMSP RADAR SPEED CONTROL MONITOR EA $7,650.87 2.00 0.00 0.00 $0.00

0495 96017001 MATERIAL ON HAND DOL $1.00 1.00 0.00 0.00 $0.00

0500 96027001 PAYMENT ADJUSTMENT-POS DOL $1.00 1,000.00 0.00 0.00 $0.00

0505 03467026 PRODUCTION PAYMENT ADJUSTMENT DOL $1.00 26,000.00 0.00 0.00 $0.00

0510 03417081 PLACEMENT PAYMENT ADJUSTMENT DOL $1.00 26,000.00 0.00 0.00 $0.00
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Contractor's Estimate Package

Report Generation Date: 10/05/2026 06:35:08 PM

Contract Line Items

Project: STP 2026(340)HES Control 044502068

Category: 001 Description: ADD TURN LANE - HSIP

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0515 05857001 RIDE PAYMENT ADJUSTMENT (ITEM 341) DOL $1.00 26,000.00 0.00 0.00 $0.00

0520 96027003 EXTRA DEPTH DRILL SHAFT PAYMENT 115 PCT DOL $1.00 700.00 0.00 0.00 $0.00

0525 96027004 EXTRA DEPTH DRILL SHAFT PAYMENT 125 PCT DOL $1.00 700.00 0.00 0.00 $0.00

0530 96067001 LAW ENFORCEMENT PERSONNEL DOL $1.00 1.00 0.00 4,223.45 $4,223.45

0535 96097002 DBE GOAL SHORTFALL DOL -$1.00 1.00 0.00 0.00 $0.00

0540 96107001 ON THE JOB TRAINING DOL $1.00 1.00 0.00 0.00 $0.00

0545 96067003 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL $1.00 500.00 0.00 0.00 $0.00

0550 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL $1.00 1,500.00 0.00 0.00 $0.00

0555 96057001 A+B CREDIT OR DAMAGE DOL $1.00 1.00 0.00 0.00 $0.00

0560 96067016 FORCE ACCT 3RD PARTY DAMAGE (PART) DOL $1.00 1.00 0.00 0.00 $0.00

Category 001 SubTotal $2,000,722.95

Total Item earnings this contract $2,000,722.95

Contract: 044502068 Payment Estimate: 0006 Page: 14 of 18



Construction Estimate Combined

Item Code SP NBR Description Unit Unit
Price

Bid
Quantity

Qty Paid
To Date

Amount
($)tem Code Suffix: ± Quantities represented by this item are adjusted by a change order

                           © Item is added or modified by a change order

01007002 PREPARING ROW STA $1,098.90 7.00 7.00 $7,692.30

01047011 REMOV CONC (DRIVEWAYS) SY $19.80 99.00 99.00 $1,960.20

01107001 EXCAV (ROADWAY) CY $16.50 3,538.00 3,538.00 $58,377.00

01327006 EMBANK (FNL)(DC)(TY C) CY $19.71 4,441.00 4,441.00 $87,532.11

01347001 BACKFILL (TY A) STA $131.51 8.50 0.00 $0.00

01507002 BLADING HR $110.00 50.00 0.00 $0.00

01647002 BROADCAST SEED (PERM_RURAL_CLAY) SY $0.23 21,370.00 19,975.00 $4,594.25

01647005 BROADCAST SEED (TEMP_WARM) SY $0.19 5,343.00 0.00 $0.00

01647006 BROADCAST SEED (TEMP_COOL) SY $0.19 5,343.00 0.00 $0.00

01687001 VEGETATIVE WATERING TGL $35.98 180.14 0.00 $0.00

02477193 FL BS (CMP IN PLC)(TYE GR1-2)(FNAL POS) CY $67.06 2,507.00 2,507.00 $168,119.42

02607001 LIME (COM OR QK)(SLURRY) OR QK(DRY) TON $353.10 57.00 0.00 $0.00

02607007 LIME TRT (EXIST MATL)(8") SY $5.50 5,932.00 0.00 $0.00

02757001 CEMENT TON $225.60 57.00 117.27 $26,456.11

02757003 CEMENT TRT (EXIST MATL)(8") SY $5.50 5,932.00 11,945.55 $65,700.53

03107004 PRIME COAT (MC-30) GAL $6.48 2,140.00 2,100.00 $13,608.00

03167229 AGGR (TY-PE, GR-3)(SAC-B) CY $128.27 126.00 126.00 $16,162.02

03167232 AGGR (TY-PE, GR-4)(SAC-B) CY $129.74 151.00 151.00 $19,590.74

03167264 ASPH (AC 20-5TR OR AC-20XP OR CRS-2P) GAL $3.67 10,971.00 8,700.00 $31,929.00

03417001 D-GR HMA TY-B PG64-22 TON $87.75 5,120.00 5,224.13 $458,417.41

03417050 D-GR HMA TY-D SAC-B PG70-22 TON $96.31 4,093.00 4,270.59 $411,300.52

03417081 PLACEMENT PAYMENT ADJUSTMENT DOL $1.00 26,000.00 0.00 $0.00

03417082 TACK COAT GAL $3.22 3,364.00 1,750.00 $5,635.00

03467026 PRODUCTION PAYMENT ADJUSTMENT DOL $1.00 26,000.00 0.00 $0.00

03517007 FLEXIBLE PAVEMENT STRUCTURE REPAIR(8") SY $86.55 100.00 0.00 $0.00

04007006 CUT & RESTORING PAV SY $130.00 137.00 25.80 $3,354.00

04007010 CEM STABIL BKFL CY $165.00 117.00 95.00 $15,675.00

04037001 TEMPORARY SPL SHORING SF $12.50 462.00 462.00 $5,775.00
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04167040 DRILL SHAFT (RDWY ILL POLE) (30 IN) LF $255.00 90.00 100.00 $25,500.00

04327002 RIPRAP (CONC)(5 IN) CY $791.18 9.00 9.00 $7,120.62

04327005 RIPRAP (CONC)(CL B) CY $791.18 3.15 0.00 $0.00

04627014 CONC BOX CULV (6 FT X 6 FT) LF $1,525.64 39.00 39.00 $59,499.96

04647003 RC PIPE (CL III)(18 IN) LF $109.13 220.00 260.00 $28,373.80

04647005 RC PIPE (CL III)(24 IN) LF $111.36 92.00 92.00 $10,245.12

04677140 SET (TY I)(S= 6 FT)(HW= 7 FT)(3:1)(C) EA $21,436.97 1.00 1.00 $21,436.97

04677141 SET (TY I)(S= 6 FT)(HW= 7 FT)(4:1)(C) EA $22,105.14 1.00 1.00 $22,105.14

04677308 SET (TY II) (18 IN) (RCP) (6: 1) (P) EA $1,280.65 8.00 8.00 $10,245.20

04677328 SET (TY II) (24 IN) (RCP) (6: 1) (P) EA $1,948.82 6.00 6.00 $11,692.92

04967036 REMOV STR (SMALL) EA $827.27 4.00 4.00 $3,309.08

05007001 MOBILIZATION LS $165,725.66 1.00 0.90 $149,153.09

05027001 BARRICADES, SIGNS AND TRAFFIC HANDLING MO $9,348.64 5.00 5.00 $46,743.20

05037002 PORTABLE CHANGEABLE MESSAGE SIGN EA $3,570.41 3.00 3.00 $10,711.23

05057001 TMA (STATIONARY) DAY $153.02 20.00 3.00 $459.06

05057003 TMA (MOBILE OPERATION) DAY $306.03 20.00 1.00 $306.03

05067001 ROCK FILTER DAMS (INSTALL) (TY 1) LF $66.96 50.00 0.00 $0.00

05067011 ROCK FILTER DAMS (REMOVE) LF $22.33 50.00 0.00 $0.00

05067035 SANDBAGS FOR EROSION CONTROL EA $19.58 50.00 0.00 $0.00

05067039 TEMP SEDMT CONT FENCE (INSTALL) LF $5.94 1,310.00 1,210.00 $7,187.40

05067041 TEMP SEDMT CONT FENCE (REMOVE) LF $1.15 1,310.00 0.00 $0.00

05307006 DRIVEWAYS (CONC) SY $158.24 110.00 146.00 $23,103.04

05307016 DRIVEWAYS (SURF TREAT) SY $39.33 1,191.00 0.00 $0.00

05607004 MAILBOX INSTALL-S (WC-POST) TY 3 EA $175.00 4.00 4.00 $700.00

05857001 RIDE PAYMENT ADJUSTMENT (ITEM 341) DOL $1.00 26,000.00 0.00 $0.00

06107198 IN RD IL (TY SA) 50T-10 (400W EQ) LED EA $5,125.00 9.00 9.00 $46,125.00

06187030 CONDT (PVC) (SCH 40) (2") LF $16.55 3,010.00 2,270.00 $37,568.50

06187055 CONDT (PVC) (SCH 80) (2") (BORE) LF $19.61 847.00 847.00 $16,609.67

06207005 ELEC CONDR (NO.10) BARE LF $1.70 2,281.00 0.00 $0.00

06207006 ELEC CONDR (NO.10) INSULATED LF $1.75 6,927.00 0.00 $0.00
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06207007 ELEC CONDR (NO.8) BARE LF $1.80 1,814.00 0.00 $0.00

06207008 ELEC CONDR (NO.8) INSULATED LF $2.20 3,978.00 0.00 $0.00

06247002 GROUND BOX TY A (122311)W/APRON EA $1,180.00 21.00 21.00 $24,780.00

06287148 ELC SRV TY D 120/240 060(NS)SS(E)SP(O) EA $9,620.00 1.00 1.00 $9,620.00

06367001 ALUMINUM SIGNS (TY A) SF $35.00 22.00 22.00 $770.00

06447007 IN SM RD SN SUP&AM TY10BWG(1)SA(U) EA $900.00 1.00 1.00 $900.00

06447031 IN SM RD SN SUP&AM TYS80(1)SA(U) EA $1,000.00 1.00 1.00 $1,000.00

06447057 IN SM RD SN SUP&AM TYTWT(1)WS(P) EA $525.00 15.00 15.00 $7,875.00

06447058 IN SM RD SN SUP&AM TYTWT(1)WS(T) EA $550.00 2.00 2.00 $1,100.00

06447073 REMOVE SM RD SN SUP&AM EA $125.00 16.00 16.00 $2,000.00

06587255 INSTL OM ASSM (OM-2Z)(YFLX)GNDHH(BI) EA $95.00 2.00 2.00 $190.00

06627008 WK ZN PAV MRK NON-REMOV (W)6"(SLD) LF $0.46 12,800.00 0.00 $0.00

06627010 WK ZN PAV MRK NON-REMOV (W)8"(DOT) LF $0.62 780.00 0.00 $0.00

06627012 WK ZN PAV MRK NON-REMOV (W)8"(SLD) LF $0.62 2,560.00 0.00 $0.00

06627038 WK ZN PAV MRK NON-REMOV (Y)6"(SLD) LF $0.46 17,700.00 0.00 $0.00

06627068 WK ZN PAV MRK REMOV (W)6"(SLD) LF $0.34 11,600.00 11,828.00 $4,021.52

06627100 WK ZN PAV MRK REMOV (Y)6"(SLD) LF $0.34 11,600.00 10,976.00 $3,731.84

06627112 WK ZN PAV MRK SHT TERM (TAB)TY W EA $1.60 260.00 0.00 $0.00

06627114 WK ZN PAV MRK SHT TERM (TAB)TY Y-2 EA $1.60 2,688.00 0.00 $0.00

06667018 REFL PAV MRK TY I (W)8"(DOT)(100MIL) LF $2.00 390.00 0.00 $0.00

06667024 REFL PAV MRK TY I (W)8"(SLD)(100MIL) LF $1.10 1,280.00 0.00 $0.00

06667293 TY I HIGH PERF PM (W)6"(SLD)(100MIL) LF $0.72 6,400.00 0.00 $0.00

06667305 TY I HIGH PERF PM (Y)6"(SLD)(100MIL) LF $0.72 8,850.00 0.00 $0.00

06687089 PREFAB PM TY C (W)(24")(SLD) LF $24.00 34.00 0.00 $0.00

06687091 PREFAB PM TY C (W)(ARROW) EA $200.00 6.00 0.00 $0.00

06687103 PREFAB PM TY C (W)(WORD) EA $300.00 6.00 0.00 $0.00

06727002 REFL PAV MRKR TY I-C EA $7.50 98.00 0.00 $0.00

06727004 REFL PAV MRKR TY II-A-A EA $7.50 387.00 0.00 $0.00

06777002 ELIM EXT PM & MRKS (6") LF $1.75 1,520.00 250.00 $437.50

06857001 INSTALL RDSD FLASH BEACON ASSEMBLY EA $5,214.00 2.00 0.00 $0.00
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06857006 REMOV RDSD FLSH BCN AM (SOLAR PWRD) EA $551.00 2.00 0.00 $0.00

60257001 TMSP RADAR SPEED CONTROL MONITOR EA $7,650.87 2.00 0.00 $0.00

96017001 MATERIAL ON HAND DOL $1.00 1.00 0.00 $0.00

96027001 PAYMENT ADJUSTMENT-POS DOL $1.00 1,000.00 0.00 $0.00

96027003 EXTRA DEPTH DRILL SHAFT PAYMENT 115 PCT DOL $1.00 700.00 0.00 $0.00

96027004 EXTRA DEPTH DRILL SHAFT PAYMENT 125 PCT DOL $1.00 700.00 0.00 $0.00

96057001 A+B CREDIT OR DAMAGE DOL $1.00 1.00 0.00 $0.00

96067001 LAW ENFORCEMENT PERSONNEL DOL $1.00 1.00 4,223.45 $4,223.45

96067003 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL $1.00 500.00 0.00 $0.00

96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL $1.00 1,500.00 0.00 $0.00

96067016 FORCE ACCT 3RD PARTY DAMAGE (PART) DOL $1.00 1.00 0.00 $0.00

96097002 DBE GOAL SHORTFALL DOL -$1.00 1.00 0.00 $0.00

96107001 ON THE JOB TRAINING DOL $1.00 1.00 0.00 $0.00

Total Item Earnings To Date $2,000,722.95
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