
044502072CONTRACT ID:

PROJECT: F 2025(924)

CONTRACT:

08253006

PROJECTED AMOUNT: $6,828,321.10

CONTRACTOR:

HIGHWAY: UA 90

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 058

HUNTER INDUSTRIES, LTD.

Covey Morrow, P.E.

LAVACA

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 10/08/26

08/21/2025AWARD DATE:

ESTIMATE PERIOD:

0012

09/25/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 09/16/2025

08/07/2025

ESTIMATE PAID:

 147

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 12/02/2025

$6,828,321.10

CONTRACT:

09/01/2026

AWARD AMOUNT: $6,702,218.10

YOAKUM

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 75.38

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 45.57

$223,807.72 $2,888,127.38 $3,111,935.10 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$223,807.72 $2,888,127.38 $3,111,935.10 

$0.00 $0.00 $0.00 

$223,807.72 $3,111,935.10 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $2,888,127.38 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE



CONTRACT ID 044502072 CONTRACTOR'S ESTIMATE PACKAGE Page 2 of 9ESTIMATE 0012

LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$1,527.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$1,527.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 147

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

12/02/2025

12/02/2025

 195

 0

 195

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 25  16  9

HOLIDAY 1

RAIN 1

SATURDAY 3

SUNDAY 3

TOO WET 1

09/01/2026  1

09/02/2026  1

09/03/2026  1

09/04/2026  1

09/05/2026  1 SATURDAY

09/06/2026  1 SUNDAY

09/07/2026  1 HOLIDAY

09/08/2026  1

09/09/2026  1 RAIN

09/10/2026  1 TOO WET

09/11/2026  1

09/12/2026  1 SATURDAY

09/13/2026  1 SUNDAY

09/14/2026  1

09/15/2026  1

09/16/2026  1

09/17/2026  1

09/18/2026  1

09/19/2026  1 SATURDAY

09/20/2026  1 SUNDAY

09/21/2026  1

09/22/2026  1

09/23/2026  1

09/24/2026  1

09/25/2026  1
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WORK PERFORMED THIS PERIOD

F 2025(924) 044502072PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0130 02477275 FL BS (RDWY DEL)(TY E GR 1-2)(FNL POS)000 CY  75.640 $139,378.80 1,842.660  2,643.79 2,406.00

0150 02757001 CEMENT000 TON  231.000 $17,456.67 75.570  225.82 354.00

0225 04167040 DRILL SHAFT (RDWY ILL POLE) (30 IN)000 LF  153.010 $4,590.30 30.000  120.00 170.00

0250 04647003 RC PIPE (CL III)(18 IN)000 LF  183.600 $5,875.20 32.000  258.00 162.00

0280 04677308 SET (TY II) (18 IN) (RCP) (6: 1) (P)000 EA  1,404.000 $4,212.00 3.000  10.00 8.00

0290 04967036 REMOV STR (SMALL)000 EA  1,676.870 $3,353.74 2.000  5.00 5.00

0300 05027001 BARRICADES, SIGNS AND TRAFFIC HANDLING000 MO  3,554.240 $3,554.24 1.000  10.00 13.00

0430 06177002 TEMP RD IL MAINTAIN SYSTEM000 MO  1,486.270 $1,486.27 1.000  9.00 12.00

0435 06187054 CONDT (PVC) (SCH 80) (2")000 LF  17.050 $14,151.50 830.000  1,740.00 2,970.00

0440 06187055 CONDT (PVC) (SCH 80) (2") (BORE)000 LF  24.210 $2,178.90 90.000  90.00 787.00

0470 06287326 ELC SRV TY T 120/240 000(NS)GS(N)SP(O)000 EA  4,961.100 $4,961.10 1.000  2.00 3.00

0701 96017001 MATERIAL ON HAND DOL  1.000 -$1,273.00-1,273.000  28,693.00 1.00

0702 96027001 PAYMENT ADJUSTMENT-POS DOL  1.000 $23,882.00 23,882.000  57,159.74 1,000.00

$223,807.72TOTAL ITEM EARNINGS THIS ESTIMATE



CONTRACT ID 044502072 CONTRACTOR'S ESTIMATE PACKAGE Page 4 of 9ESTIMATE 0012

CONTRACT LINE ITEMS 

044502072PROJECT CONTROLF 2025(924)

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 01007002 000 PREPARING ROW STA  1,835.600  8.000  0.000  12.50  22,945.00

0065 01007005 000 PREP ROW (TREE REMOVE) (24"-36" DIA) EA  3,850.000  1.000  0.000  4.00  15,400.00

0070 01007006 000 PREP ROW (TREE REMOVE) (36"-48" DIA) EA  4,950.000  1.000  0.000  2.00  9,900.00

0075 01047001 000 REMOV CONC (PAV) SY  18.700  10,483.000  0.000  6,373.19  119,178.65

0080 01067002 000 OBLITERATING ABANDONED ROAD SY  8.300  3,300.000  0.000  830.00  6,889.00

0085 01107001 000 EXCAV (ROADWAY) CY  22.300  8,548.000  0.000  4,940.20  110,166.46

0090 01327006 000 EMBANK (FNL)(DC)(TY C) CY  22.300  3,076.000  0.000  2,252.00  50,219.60

0125 02477193 000 FL BS (CMP IN PLC)(TYE GR1-2)(FNAL POS) CY  75.520  2,688.000  0.000  1,125.78  85,018.91

0130 02477275 000 FL BS (RDWY DEL)(TY E GR 1-2)(FNL POS) CY  75.640  2,406.000  0.000  2,643.79  199,976.27

0150 02757001 000 CEMENT TON  231.000  132.000  222.000  225.82  52,164.42

0155 02757010 000 CEMENT TRT (NEW BASE)(6") SY  2.400  14,436.000  0.000  4,806.30  11,535.12

0160 03107004 000 PRIME COAT (MC-30) GAL  6.800  5,222.000  0.000  1,250.00  8,500.00

0165 03167229 000 AGGR (TY-PE, GR-3)(SAC-B) CY  142.220  307.000  0.000  72.00  10,239.84

0170 03167232 000 AGGR (TY-PE, GR-4)(SAC-B) CY  142.370  221.000  0.000  116.00  16,514.92

0175 03167264 000 ASPH (AC 20-5TR OR AC-20XP OR CRS-2P) GAL  4.370  20,211.000  0.000  6,550.00  28,623.50

0180 03417001 000 D-GR HMA TY-B PG64-22 TON  103.600  2,593.000  0.000  986.06  102,155.82

0185 03417050 000 D-GR HMA TY-D SAC-B PG70-22 TON  114.600  4,428.000  0.000  1,339.12  153,463.15

0190 03417082 000 TACK COAT GAL  3.780  1,240.000  0.000  277.00  1,047.06

0195 03607004 000 CONC PVMT (CRCP) (10") SY  129.000  11,571.000  0.000  4,103.04  529,292.16

0205 03607033 000 CONC PVMT(TRANSITION SLAB) (10") SY  150.000  266.000  0.000  57.80  8,670.00

0210 04007006 000 CUT & RESTORING PAV SY  115.560  286.000  0.000  262.94  30,385.35

0215 04007010 000 CEM STABIL BKFL CY  199.800  71.000  0.000  36.30  7,252.74

0225 04167040 000 DRILL SHAFT (RDWY ILL POLE) (30 IN) LF  153.010  170.000  0.000  120.00  18,361.20

0230 04327002 000 RIPRAP (CONC)(5 IN) CY  625.320  58.000  0.000  6.25  3,908.25

0245 04627015 000 CONC BOX CULV (7 FT X 3 FT) LF  1,728.000  20.000  0.000  20.00  34,560.00

0250 04647003 000 RC PIPE (CL III)(18 IN) LF  183.600  162.000  0.000  258.00  47,368.80

0255 04647005 000 RC PIPE (CL III)(24 IN) LF  259.200  32.000  0.000  32.00  8,294.40

0260 04657383 000 INLET (COMP)(TY C) EA  9,719.990  1.000  0.000  1.00  9,719.99

0270 04677155 000 SET (TY I)(S= 7 FT)(HW= 4 FT)(6:1)(C) EA  30,401.970  1.000  0.000  1.00  30,401.98

0280 04677308 000 SET (TY II) (18 IN) (RCP) (6: 1) (P) EA  1,404.000  8.000  0.000  10.00  14,040.00

0285 04677328 000 SET (TY II) (24 IN) (RCP) (6: 1) (P) EA  1,782.000  2.000  0.000  2.00  3,564.00

0290 04967036 000 REMOV STR (SMALL) EA  1,676.870  5.000  0.000  5.00  8,384.35

0295 05007001 000 MOBILIZATION LS  751,124.360  1.000  0.000  0.90  676,011.92

0300 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  3,554.240  13.000  0.000  10.00  35,542.40

0305 05037002 000 PORTABLE CHANGEABLE MESSAGE SIGN EA  7,820.680  3.000  0.000  3.00  23,462.04

0310 05057001 000 TMA (STATIONARY) DAY  364.960  20.000  0.000  22.00  8,029.12

0315 05057003 000 TMA (MOBILE OPERATION) DAY  782.070  20.000  0.000  6.00  4,692.42

0335 05067039 000 TEMP SEDMT CONT FENCE (INSTALL) LF  3.900  2,166.000  0.000  2,243.00  8,747.70

0345 05087001 000 CONSTRUCTING DETOURS SY  58.340  6,294.000  0.000  5,911.01  344,848.33

0415 06107009 000 REMOVE RD IL ASM (TRANS-BASE) EA  148.630  8.000  0.000  7.00  1,040.41

0420 06107198 000 IN RD IL (TY SA) 50T-10 (400W EQ) LED EA  4,831.310  17.000  0.000  7.00  33,819.17

0425 06177001 000 TEMP RD IL SETUP AND REMOVE EA  4,474.340  12.000  0.000  9.00  40,269.06

0430 06177002 000 TEMP RD IL MAINTAIN SYSTEM MO  1,486.270  12.000  0.000  9.00  13,376.43

0435 06187054 000 CONDT (PVC) (SCH 80) (2") LF  17.050  2,970.000  0.000  1,740.00  29,667.00
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001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0440 06187055 000 CONDT (PVC) (SCH 80) (2") (BORE) LF  24.210  787.000  0.000  90.00  2,178.90

0465 06287148 000 ELC SRV TY D 120/240 060(NS)SS(E)SP(O) EA  7,581.260  1.000  0.000  0.50  3,790.63

0470 06287326 000 ELC SRV TY T 120/240 000(NS)GS(N)SP(O) EA  4,961.100  3.000  0.000  2.00  9,922.20

0555 06627012 000 WK ZN PAV MRK NON-REMOV (W)8"(SLD) LF  0.880  1,734.000  0.000  66.00  58.08

0565 06627068 000 WK ZN PAV MRK REMOV (W)6"(SLD) LF  0.420  21,725.000  0.000  17,674.00  7,423.08

0570 06627100 000 WK ZN PAV MRK REMOV (Y)6"(SLD) LF  0.420  24,765.000  0.000  19,840.00  8,332.80

0575 06627114 000 WK ZN PAV MRK SHT TERM (TAB)TY Y-2 EA  1.630  382.000  0.000  66.00  107.58

0620 06687127 000 PREFAB PM TY C (Y)(24")(SLD) LF  18.000  484.000  0.000  68.00  1,224.00

0695 60247001 000 PREFORMED IN-LANE (TRANS) RUMBLE STRIP LF  20.000  360.000  0.000  40.00  800.00

0701 96017001 MATERIAL ON HAND DOL  1.000  1.000  0.000  28,693.00  28,693.00

0702 96027001 PAYMENT ADJUSTMENT-POS DOL  1.000  1,000.000  0.000  57,159.74  57,159.74

Category Subtotal $3,097,336.95

002 FORCE ACCOUNTCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0708 96067001 LAW ENFORCEMENT PERSONNEL DOL  1.000  50,000.000  0.000  11,098.15  11,098.15

0712 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  1,000.000  0.000  3,500.00  3,500.00

Category Subtotal $14,598.15

044502072F 2025(924)PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0095 01347001 000 BACKFILL (TY A) STA  162.000  19.050  0.000  0.000  0.00

0100 01507002 000 BLADING HR  120.000  50.000  0.000  0.000  0.00

0105 01647002 000 BROADCAST SEED (PERM_RURAL_CLAY) SY  0.250  37,855.000  0.000  0.000  0.00

0110 01647005 000 BROADCAST SEED (TEMP_WARM) SY  0.300  9,464.000  0.000  0.000  0.00

0115 01647006 000 BROADCAST SEED (TEMP_COOL) SY  0.300  9,464.000  0.000  0.000  0.00

0120 01687001 000 VEGETATIVE WATERING TGL  24.500  319.100  0.000  0.000  0.00

0135 02607001 000 LIME (COM OR QK)(SLURRY) OR QK(DRY) TON  330.000  292.000 -292.000  0.000  0.00

0140 02607006 000 LIME TRT (EXIST MATL)(6") SY  3.120  14,436.000 -14,436.000  0.000  0.00

0145 02607007 000 LIME TRT (EXIST MATL)(8") SY  3.600  12,524.000 -12,524.000  0.000  0.00

0151 02757002 CEMENT TRT (EXIST MATL)(6") SY  2.780  0.000  14,436.000  0.000  0.00

CO#1 - Add Item due to Subgrade Treatment Substitution

0152 02757003 CEMENT TRT (EXIST MATL)(8") SY  3.260  0.000  12,524.000  0.000  0.00

CO#1 - Add Item due to Subgrade Treatment Substitution

0200 03607007 000 CONC PVMT (CRCP) (13") SY  200.000  1,192.000  0.000  0.000  0.00

0220 04017001 000 FLOWABLE BACKFILL CY  210.600  15.000  0.000  0.000  0.00

0235 04327005 000 RIPRAP (CONC)(CL B) CY  681.480  6.000  0.000  0.000  0.00

0240 04327014 000 RIPRAP (MOW STRIP)(5 IN) CY  631.800  21.000  0.000  0.000  0.00

0265 04677153 000 SET (TY I)(S= 7 FT)(HW= 4 FT)(3:1)(C) EA  16,091.980  1.000  0.000  0.000  0.00

0275 04677307 000 SET (TY II) (18 IN) (RCP) (6: 1) (C) EA  1,404.000  1.000  0.000  0.000  0.00

0320 05067001 000 ROCK FILTER DAMS (INSTALL) (TY 1) LF  45.000  100.000  0.000  0.000  0.00
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0325 05067011 000 ROCK FILTER DAMS (REMOVE) LF  10.000  100.000  0.000  0.000  0.00

0330 05067035 000 SANDBAGS FOR EROSION CONTROL EA  12.000  100.000  0.000  0.000  0.00

0340 05067041 000 TEMP SEDMT CONT FENCE (REMOVE) LF  1.000  2,166.000  0.000  0.000  0.00

0350 05277002 000 COLORED TEXTURED CONC (5") SY  124.200  4,106.000  0.000  0.000  0.00

0355 05297002 000 CONC CURB (TY II) LF  32.400  5,479.000  0.000  0.000  0.00

0360 05297006 000 CONC CURB (MONO) (TY I) LF  22.520  1,477.000  0.000  0.000  0.00

0365 05307010 000 DRIVEWAYS (ACP) SY  59.800  60.000  0.000  0.000  0.00

0370 05307016 000 DRIVEWAYS (SURF TREAT) SY  36.800  746.000  0.000  0.000  0.00

0375 05407001 000 MTL W-BEAM GD FEN (TIM POST) LF  27.090  200.000  0.000  0.000  0.00

0380 05407005 000 MTL BEAM GD FEN TRANS (THRIE-BEAM) EA  2,737.000  2.000  0.000  0.000  0.00

0385 05427001 000 REMOVE METAL BEAM GUARD FENCE LF  4.000  300.000  0.000  0.000  0.00

0390 05427004 000 RM MTL BM GD FENCE TRANS (THRIE-BEAM) EA  250.000  2.000  0.000  0.000  0.00

0395 05447001 000 GUARDRAIL END TREATMENT (INSTALL) EA  3,446.000  2.000  0.000  0.000  0.00

0400 05447003 000 GUARDRAIL END TREATMENT (REMOVE) EA  250.000  2.000  0.000  0.000  0.00

0405 05607004 000 MAILBOX INSTALL-S (WC-POST) TY 3 EA  175.000  5.000  0.000  0.000  0.00

0410 05607005 000 MAILBOX INSTALL-D (WC-POST) TY 3 EA  200.000  1.000  0.000  0.000  0.00

0445 06207007 000 ELEC CONDR (NO.8) BARE LF  2.400  3,757.000  0.000  0.000  0.00

0450 06207008 000 ELEC CONDR (NO.8) INSULATED LF  2.830  7,636.000  0.000  0.000  0.00

0455 06247002 000 GROUND BOX TY A (122311)W/APRON EA  1,246.550  5.000  0.000  0.000  0.00

0460 06287002 000 REMOVE ELECTRICAL SERVICES EA  148.610  1.000  0.000  0.000  0.00

0475 06367001 000 ALUMINUM SIGNS (TY A) SF  35.000  48.000  0.000  0.000  0.00

0480 06447001 000 IN SM RD SN SUP&AM TY10BWG(1)SA(P) EA  775.000  6.000  0.000  0.000  0.00

0485 06447004 000 IN SM RD SN SUP&AM TY10BWG(1)SA(T) EA  800.000  3.000  0.000  0.000  0.00

0490 06447007 000 IN SM RD SN SUP&AM TY10BWG(1)SA(U) EA  850.000  1.000  0.000  0.000  0.00

0495 06447025 000 IN SM RD SN SUP&AM TYS80(1)SA(P) EA  900.000  1.000  0.000  0.000  0.00

0500 06447028 000 IN SM RD SN SUP&AM TYS80(1)SA(T) EA  1,100.000  1.000  0.000  0.000  0.00

0505 06447031 000 IN SM RD SN SUP&AM TYS80(1)SA(U) EA  1,200.000  2.000  0.000  0.000  0.00

0510 06447032 000 IN SM RD SN SUP&AM TYS80(1)SA(U-1EXT) EA  1,250.000  2.000  0.000  0.000  0.00

0515 06447035 000 IN SM RD SN SUP&AM TYS80(1)SA(U-WC) EA  1,300.000  4.000  0.000  0.000  0.00

0520 06447057 000 IN SM RD SN SUP&AM TYTWT(1)WS(P) EA  500.000  12.000  0.000  0.000  0.00

0525 06447058 000 IN SM RD SN SUP&AM TYTWT(1)WS(T) EA  620.000  6.000  0.000  0.000  0.00

0530 06447073 000 REMOVE SM RD SN SUP&AM EA  100.000  32.000  0.000  0.000  0.00

0535 06587019 000 INSTL DEL ASSM (D-SW)SZ 1(BRF)GF2(BI) EA  35.000  7.000  0.000  0.000  0.00

0540 06587057 000 INSTL OM ASSM (OM-2Y)(WC)GND(BI) EA  65.000  3.000  0.000  0.000  0.00

0545 06627006 000 WK ZN PAV MRK NON-REMOV (W)6"(DOT) LF  0.780  436.000  0.000  0.000  0.00

0550 06627008 000 WK ZN PAV MRK NON-REMOV (W)6"(SLD) LF  0.580  18,826.000  0.000  0.000  0.00

0560 06627038 000 WK ZN PAV MRK NON-REMOV (Y)6"(SLD) LF  0.580  23,632.000  0.000  0.000  0.00

0580 06667293 000 TY I HIGH PERF PM (W)6"(SLD)(100MIL) LF  1.100  9,413.000  0.000  0.000  0.00

0585 06667305 000 TY I HIGH PERF PM (Y)6"(SLD)(100MIL) LF  2.000  11,816.000  0.000  0.000  0.00

0590 06667433 000 TY I HIGH PERF PM (W)6"(DOT)(100 MIL) LF  3.500  218.000  0.000  0.000  0.00

0595 06667434 000 TY I HIGH PERF PM (W)8"(DOT)(100 MIL) LF  6.000  75.000  0.000  0.000  0.00

0600 06667435 000 TY I HIGH PERF PM(W)8"(SLD)(100 MIL) LF  4.000  867.000  0.000  0.000  0.00

0605 06687093 000 PREFAB PM TY C (W)(DBL ARROW) EA  375.000  3.000  0.000  0.000  0.00

0610 06687100 000 PREFAB PM TY C (W)(LN REDUCT ARROW) EA  550.000  2.000  0.000  0.000  0.00

0615 06687111 000 PREFAB PM TY C (W)(36")(YLD TRI) EA  35.000  21.000  0.000  0.000  0.00

0625 06727004 000 REFL PAV MRKR TY II-A-A EA  7.500  328.000  0.000  0.000  0.00

0630 06727006 000 REFL PAV MRKR TY II-C-R EA  15.000  38.000  0.000  0.000  0.00

0635 06777002 000 ELIM EXT PM & MRKS (6") LF  2.000  5,050.000  0.000  0.000  0.00

0640 06787001 000 PAV SURF PREP FOR MRK (4") LF  0.100  120.000  0.000  0.000  0.00

0645 06787002 000 PAV SURF PREP FOR MRK (6") LF  0.200  8,943.000  0.000  0.000  0.00

0650 06787004 000 PAV SURF PREP FOR MRK (8") LF  0.300  941.000  0.000  0.000  0.00

0655 06787008 000 PAV SURF PREP FOR MRK (24") LF  0.900  187.000  0.000  0.000  0.00
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0660 06787009 000 PAV SURF PREP FOR MRK (ARROW) EA  80.000  1.000  0.000  0.000  0.00

0665 06787010 000 PAV SURF PREP FOR MRK (DBL ARROW) EA  160.000  3.000  0.000  0.000  0.00

0670 06787023 000 PAV SURF PREP FOR MRK (36")(YLD TRI) EA  95.000  21.000  0.000  0.000  0.00

0675 06787033 000 PAV SURF PREP FOR MRK (RPM) EA  25.000  110.000  0.000  0.000  0.00

0680 06827003 000 VEH SIG SEC (12")LED(YEL) EA  244.020  6.000  0.000  0.000  0.00

0685 06847003 000 TRF SIG CBL (TY A)(10 AWG)(4 CONDR) LF  9.170  229.000  0.000  0.000  0.00

0690 06857001 000 INSTALL RDSD FLASH BEACON ASSEMBLY EA  6,055.140  3.000  0.000  0.000  0.00

0700 60257001 000 TMSP RADAR SPEED CONTROL MONITOR EA  8,863.440  3.000  0.000  0.000  0.00

0703 03467026 PRODUCTION PAYMENT ADJUSTMENT DOL  1.000  24,000.000  0.000  0.000  0.00

0704 03417081 PLACEMENT PAYMENT ADJUSTMENT DOL  1.000  24,000.000  0.000  0.000  0.00

0705 05857001 RIDE PAYMENT ADJUSTMENT (ITEM 341) DOL  1.000  24,000.000  0.000  0.000  0.00

0706 96027003 EXTRA DEPTH DRILL SHAFT PAYMENT 115 PCT DOL  1.000  800.000  0.000  0.000  0.00

0707 96027004 EXTRA DEPTH DRILL SHAFT PAYMENT 125 PCT DOL  1.000  800.000  0.000  0.000  0.00

0709 96097002 DBE GOAL SHORTFALL DOL -1.000  1.000  0.000  0.000  0.00

0710 96107001 ON THE JOB TRAINING DOL  1.000  1.000  0.000  0.000  0.00

 0.00Category Subtotal

002CATEGORY DESCRIPTION FORCE ACCOUNT

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0711 96067003 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1.000  500.000  0.000  0.000  0.00

0713 96057001 A+B CREDIT OR DAMAGE DOL  1.000  1.000  0.000  0.000  0.00

0714 96067016 FORCE ACCT 3RD PARTY DAMAGE (PART) DOL  1.000  1.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $3,111,935.10
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

01007002 000 STA  1,835.600PREPARING ROW  12.500  22,945.00 8.00

01007005 000 EA  3,850.000PREP ROW (TREE REMOVE) (24"-36" DIA)  4.000  15,400.00 1.00

01007006 000 EA  4,950.000PREP ROW (TREE REMOVE) (36"-48" DIA)  2.000  9,900.00 1.00

01047001 000 SY  18.700REMOV CONC (PAV)  6,373.190  119,178.65 10,483.00

01067002 000 SY  8.300OBLITERATING ABANDONED ROAD  830.000  6,889.00 3,300.00

01107001 000 CY  22.300EXCAV (ROADWAY)  4,940.200  110,166.46 8,548.00

01327006 000 CY  22.300EMBANK (FNL)(DC)(TY C)  2,252.000  50,219.60 3,076.00

02477193 000 CY  75.520FL BS (CMP IN PLC)(TYE GR1-2)(FNAL POS)  1,125.780  85,018.91 2,688.00

02477275 000 CY  75.640FL BS (RDWY DEL)(TY E GR 1-2)(FNL POS)  2,643.790  199,976.27 2,406.00

02757001 000 TON  231.000CEMENT  225.820  52,164.42 132.00

02757010 000 SY  2.400CEMENT TRT (NEW BASE)(6")  4,806.300  11,535.12 14,436.00

03107004 000 GAL  6.800PRIME COAT (MC-30)  1,250.000  8,500.00 5,222.00

03167229 000 CY  142.220AGGR (TY-PE, GR-3)(SAC-B)  72.000  10,239.84 307.00

03167232 000 CY  142.370AGGR (TY-PE, GR-4)(SAC-B)  116.000  16,514.92 221.00

03167264 000 GAL  4.370ASPH (AC 20-5TR OR AC-20XP OR CRS-2P)  6,550.000  28,623.50 20,211.00

03417001 000 TON  103.600D-GR HMA TY-B PG64-22  986.060  102,155.82 2,593.00

03417050 000 TON  114.600D-GR HMA TY-D SAC-B PG70-22  1,339.120  153,463.15 4,428.00

03417082 000 GAL  3.780TACK COAT  277.000  1,047.06 1,240.00

03607004 000 SY  129.000CONC PVMT (CRCP) (10")  4,103.040  529,292.16 11,571.00

03607033 000 SY  150.000CONC PVMT(TRANSITION SLAB) (10")  57.800  8,670.00 266.00

04007006 000 SY  115.560CUT & RESTORING PAV  262.940  30,385.35 286.00

04007010 000 CY  199.800CEM STABIL BKFL  36.300  7,252.74 71.00

04167040 000 LF  153.010DRILL SHAFT (RDWY ILL POLE) (30 IN)  120.000  18,361.20 170.00

04327002 000 CY  625.320RIPRAP (CONC)(5 IN)  6.250  3,908.25 58.00

04627015 000 LF  1,728.000CONC BOX CULV (7 FT X 3 FT)  20.000  34,560.00 20.00

04647003 000 LF  183.600RC PIPE (CL III)(18 IN)  258.000  47,368.80 162.00

04647005 000 LF  259.200RC PIPE (CL III)(24 IN)  32.000  8,294.40 32.00

04657383 000 EA  9,719.990INLET (COMP)(TY C)  1.000  9,719.99 1.00

04677155 000 EA  30,401.970SET (TY I)(S= 7 FT)(HW= 4 FT)(6:1)(C)  1.000  30,401.98 1.00

04677308 000 EA  1,404.000SET (TY II) (18 IN) (RCP) (6: 1) (P)  10.000  14,040.00 8.00

04677328 000 EA  1,782.000SET (TY II) (24 IN) (RCP) (6: 1) (P)  2.000  3,564.00 2.00

04967036 000 EA  1,676.870REMOV STR (SMALL)  5.000  8,384.35 5.00

05007001 000 LS  751,124.360MOBILIZATION  0.900  676,011.92 1.00

05027001 000 MO  3,554.240BARRICADES, SIGNS AND TRAFFIC HANDLING  10.000  35,542.40 13.00

05037002 000 EA  7,820.680PORTABLE CHANGEABLE MESSAGE SIGN  3.000  23,462.04 3.00

05057001 000 DAY  364.960TMA (STATIONARY)  22.000  8,029.12 20.00

05057003 000 DAY  782.070TMA (MOBILE OPERATION)  6.000  4,692.42 20.00

05067039 000 LF  3.900TEMP SEDMT CONT FENCE (INSTALL)  2,243.000  8,747.70 2,166.00

05087001 000 SY  58.340CONSTRUCTING DETOURS  5,911.010  344,848.33 6,294.00

06107009 000 EA  148.630REMOVE RD IL ASM (TRANS-BASE)  7.000  1,040.41 8.00

06107198 000 EA  4,831.310IN RD IL (TY SA) 50T-10 (400W EQ) LED  7.000  33,819.17 17.00

06177001 000 EA  4,474.340TEMP RD IL SETUP AND REMOVE  9.000  40,269.06 12.00

06177002 000 MO  1,486.270TEMP RD IL MAINTAIN SYSTEM  9.000  13,376.43 12.00
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06187054 000 LF  17.050CONDT (PVC) (SCH 80) (2")  1,740.000  29,667.00 2,970.00

06187055 000 LF  24.210CONDT (PVC) (SCH 80) (2") (BORE)  90.000  2,178.90 787.00

06287148 000 EA  7,581.260ELC SRV TY D 120/240 060(NS)SS(E)SP(O)  0.500  3,790.63 1.00

06287326 000 EA  4,961.100ELC SRV TY T 120/240 000(NS)GS(N)SP(O)  2.000  9,922.20 3.00

06627012 000 LF  0.880WK ZN PAV MRK NON-REMOV (W)8"(SLD)  66.000  58.08 1,734.00

06627068 000 LF  0.420WK ZN PAV MRK REMOV (W)6"(SLD)  17,674.000  7,423.08 21,725.00

06627100 000 LF  0.420WK ZN PAV MRK REMOV (Y)6"(SLD)  19,840.000  8,332.80 24,765.00

06627114 000 EA  1.630WK ZN PAV MRK SHT TERM (TAB)TY Y-2  66.000  107.58 382.00

06687127 000 LF  18.000PREFAB PM TY C (Y)(24")(SLD)  68.000  1,224.00 484.00

60247001 000 LF  20.000PREFORMED IN-LANE (TRANS) RUMBLE STRIP  40.000  800.00 360.00

96017001 DOL  1.000MATERIAL ON HAND  28,693.000  28,693.00 1.00

96027001 DOL  1.000PAYMENT ADJUSTMENT-POS  57,159.737  57,159.74 1,000.00

96067001 DOL  1.000LAW ENFORCEMENT PERSONNEL  11,098.150  11,098.15 50,000.00

96067004 DOL  1.000FORCE ACCOUNT - SAFETY CONTINGENCY  3,500.000  3,500.00 1,000.00

$3,111,935.10TOTAL ITEM EARNINGS TO DATE


