
Contract ID: 044606018

Project: BR 2026(339)

Highway:

District: YOAKUM

Contract: 02263209 County: AUSTIN

Award Amount: $4,981,961.80 Area Engineer: RYAN SIMPER

Projected Amount $5,092,464.80 Area Number: 057

Adj Projected Amount $0.00

Contractor: R CONSTRUCTION CIVIL, LLC

Estimate Number: 0006 Letting Date: 02/05/2026

Estimate Paid: Award Date: 02/26/2026

Estimate Period: 9/1/2026 to 9/25/2026 Notice To Proceed Date: 03/19/2026

Estimate Type: Progress Work Begin Date: 06/29/2026

% Complete 35.42 Accepted Date:

% Time Used: 20.61

Recapitulation
Total To Date Prev To Date This Estimate

Item Earnings $1,803,920.24 $1,361,004.28 $442,915.96

Participating $1,803,920.24 $1,361,004.28 $442,915.96

Non-Participating $0.00 $0.00 $0.00

Liquidated Damages $0.00 $0.00 $0.00

Incentive $0.00 $0.00 $0.00

Disincentive $0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Paid to Contractor $1,803,920.24 $1,361,004.28 $442,915.96

Contract Adjustments this Estimate

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

Area/Project Engineer

Date

***There are no Contract Adjustments for this estimate***

Contractor's Estimate Package
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Contract Time Statement

Work Begin Date: 06/29/2026 Assessed Liq Damages (Days): 0

Time Charges Begin: 02/05/2026 Liquidated Damage Rate $1,107.00
Bid Days: 262

C.O. Adjusted Days: 0
TOTAL LIQUIDATED DAMAGES:

Current Days: 262
0

Days Charged to Date: 54 x $1,107.00

$0.00

Estimate Summary
Charge Credit Total Adjusted

Charged Working Day 18

HOLIDAY 1

SATURDAY 3

SUNDAY 3

Total Period Days: 18 7 25 0

Daily Breakdown
Original

Est
ADJ

estimateDATE CREDIT REASON REMARKS

09/01/2026 6

09/02/2026 6

09/03/2026 6

09/04/2026 6

09/05/2026 6 ü SATURDAY

09/06/2026 6 ü SUNDAY

09/07/2026 6 ü HOLIDAY

09/08/2026 6

09/09/2026 6

09/10/2026 6

09/11/2026 6

09/12/2026 6 ü SATURDAY

09/13/2026 6 ü SUNDAY

09/14/2026 6

09/15/2026 6

09/16/2026 6

09/17/2026 6
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Contractor's Estimate Package

Report Generation Date: 10/05/2026 06:35:13 PM

09/18/2026 6

09/19/2026 6 ü SATURDAY

09/20/2026 6 ü SUNDAY

09/21/2026 6

09/22/2026 6

09/23/2026 6

09/24/2026 6

09/25/2026 6
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Worked Performed This Period

Project: BR 2026(339) Control 044606018

Category: 001 Description: REPLACE BRIDGE AND APPROACH

Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Qty This
Estimate

Amount Paid
This Estimate

Total Bid
Quantity

Qty Paid
To Date

0245 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO $2,700.00 1 $2,700.00 18.00 3.00

0265 05067039 000 TEMP SEDMT CONT FENCE (INSTALL) LF $5.00 361 $1,805.00 1,880.00 2,096.00

Total Item Earnings This Estimate $4,505.00

Project: BR 2026(339) Control 044606018

Category: 002 Description: REPLACE BRIDGE AND APPROACH

Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Qty This
Estimate

Amount Paid
This Estimate

Total Bid
Quantity

Qty Paid
To Date

0505 04207022 000 CL C CONC (CAP) CY $825.00 96.60 $79,695.00 168.00 96.60

0500 04207012 000 CL C CONC (ABUT) CY $635.00 35.40 $22,479.00 57.60 35.40

0510 04207038 000 CL C CONC (COLUMN) CY $840.00 22.7940 $19,146.96 58.70 44.00

0495 04167006 000 DRILL SHAFT (36 IN) LF $370.00 857 $317,090.00 2,789.00 2,031.00

Total Item Earnings This Estimate $438,410.
96
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Contract Line Items

Project: BR 2026(339) Control 044606018

Category: 001 Description: REPLACE BRIDGE AND APPROACH

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0060 01007002 0 PREPARING ROW STA $5,300.00 28.00 0.00 22.29 $118,137.00

0065 01107001 0 EXCAV (ROADWAY) CY $18.00 2,637.00 0.00 0.00 $0.00

0070 01107002 0 EXCAV (CHANNEL) CY $26.00 1,044.00 0.00 0.00 $0.00

0075 01327005 0 EMBANK (FNL)(OC)(TY C) CY $26.00 8,656.00 0.00 6,060.16 $157,564.06

0080 01507002 0 BLADING HR $110.00 46.00 0.00 0.00 $0.00

0085 01607002 0 FURN & PLACE TOPSOIL (4") SY $8.00 317.00 0.00 0.00 $0.00

0090 01647001 0 BROADCAST SEED (PERM_RURAL_SAND) SY $0.40 15,752.00 0.00 0.00 $0.00

0095 01647005 0 BROADCAST SEED (TEMP_WARM) SY $0.50 3,939.00 0.00 0.00 $0.00

0100 01647006 0 BROADCAST SEED (TEMP_COOL) SY $0.50 3,939.00 0.00 0.00 $0.00

0105 01687001 0 VEGETATIVE WATERING TGL $250.00 133.00 0.00 0.00 $0.00

0110 02477193 0 FL BS (CMP IN PLC)(TYE GR1-2)(FNAL POS) CY $150.00 1,800.10 0.00 0.00 $0.00

0115 02607001 0 LIME (COM OR QK)(SLURRY) OR QK(DRY) TON $370.00 66.80 0.00 0.00 $0.00

0120 02607007 0 LIME TRT (EXIST MATL)(8") SY $5.50 4,176.00 0.00 0.00 $0.00
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Contractor's Estimate Package
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Contract Line Items

Project: BR 2026(339) Control 044606018

Category: 001 Description: REPLACE BRIDGE AND APPROACH

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0125 02757001 0 CEMENT TON $220.00 40.60 0.00 0.00 $0.00

0130 02757003 0 CEMENT TRT (EXIST MATL)(8") SY $5.50 4,176.00 0.00 0.00 $0.00

0135 03107004 0 PRIME COAT (MC-30) GAL $8.00 1,581.00 0.00 0.00 $0.00

0140 03167232 0 AGGR (TY-PE, GR-4)(SAC-B) CY $280.00 93.10 0.00 0.00 $0.00

0145 03167264 0 ASPH (AC 20-5TR OR AC-20XP OR CRS-2P) GAL $5.00 4,073.00 0.00 0.00 $0.00

0150 03417006 0 D-GR HMA TY-B PG70-22 TON $130.00 1,285.00 0.00 0.00 $0.00

0155 03417050 0 D-GR HMA TY-D SAC-B PG70-22 TON $140.00 1,894.20 0.00 0.00 $0.00

0160 03417051 0 D-GR HMA TY-D PG70-22 (LEVEL-UP) TON $150.00 302.50 0.00 0.00 $0.00

0165 03417082 0 TACK COAT GAL $4.50 1,942.00 0.00 0.00 $0.00

0170 04007010 0 CEM STABIL BKFL CY $90.00 120.00 0.00 58.67 $5,280.03

0175 04017001 0 FLOWABLE BACKFILL CY $530.00 10.00 0.00 0.00 $0.00

0180 04037001 0 TEMPORARY SPL SHORING SF $130.00 540.00 0.00 539.42 $70,124.60

0185 04207009 0 CL A CONC (PLUG) EA $6,000.00 2.00 0.00 0.00 $0.00
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Contractor's Estimate Package

Report Generation Date: 10/05/2026 06:35:13 PM

Contract Line Items

Project: BR 2026(339) Control 044606018

Category: 001 Description: REPLACE BRIDGE AND APPROACH

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0190 04327041 0 RIPRAP (STONE PROTECTION)(12 IN) CY $635.00 11.00 0.00 0.00 $0.00

0195 04327043 0 RIPRAP (STONE PROTECTION)(18 IN) CY $225.00 1,200.00 0.00 0.00 $0.00

0200 04647003 0 RC PIPE (CL III)(18 IN) LF $100.00 117.00 0.00 112.00 $11,200.00

0205 04647005 0 RC PIPE (CL III)(24 IN) LF $130.00 89.00 0.00 88.00 $11,440.00

0210 04657382 0 INLET (COMPL)(TY AD) EA $3,700.00 2.00 0.00 2.00 $7,400.00

0215 04677326 0 SET (TY II) (24 IN) (RCP) (4: 1) (C) EA $2,100.00 1.00 0.00 0.00 $0.00

0220 04677327 0 SET (TY II) (24 IN) (RCP) (6: 1) (C) EA $2,100.00 1.00 0.00 0.00 $0.00

0225 04677328 0 SET (TY II) (24 IN) (RCP) (6: 1) (P) EA $2,100.00 2.00 0.00 0.00 $0.00

0230 04797002 0 ADJUSTING INLETS EA $500.00 2.00 0.00 0.00 $0.00

0235 04967011 0 REMOV STR (BRIDGE 500 - 999 FT LENGTH) EA $85,000.00 1.00 0.00 0.00 $0.00

0240 05007001 0 MOBILIZATION LS $50,000.00 1.00 0.00 0.75 $37,500.00

0245 05027001 0 BARRICADES, SIGNS AND TRAFFIC HANDLING MO $2,700.00 18.00 0.00 3.00 $8,100.00

0250 05037002 0 PORTABLE CHANGEABLE MESSAGE SIGN EA $35,000.00 2.00 0.00 0.00 $0.00
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Contractor's Estimate Package
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Contract Line Items

Project: BR 2026(339) Control 044606018

Category: 001 Description: REPLACE BRIDGE AND APPROACH

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0255 05057001 0 TMA (STATIONARY) DAY $330.00 20.00 0.00 0.00 $0.00

0260 05057003 0 TMA (MOBILE OPERATION) DAY $340.00 20.00 0.00 0.00 $0.00

0265 05067039 0 TEMP SEDMT CONT FENCE (INSTALL) LF $5.00 1,880.00 0.00 2,096.00 $10,480.00

0270 05067041 0 TEMP SEDMT CONT FENCE (REMOVE) LF $1.00 1,880.00 0.00 0.00 $0.00

0275 05127005 0 PORT CTB (FUR & INST)(F-SHAPE)(TY 1) LF $20.00 1,260.00 0.00 0.00 $0.00

0280 05127053 0 PORT CTB (REMOVE)(F-SHAPE)(TY 1) LF $18.00 1,260.00 0.00 0.00 $0.00

0285 05307016 0 DRIVEWAYS (SURF TREAT) SY $62.00 274.00 0.00 0.00 $0.00

0290 05337001 0 MILL RUMBLE STRIPS (ASPHALT) (SHLDR) LF $1.00 4,452.00 0.00 0.00 $0.00

0295 05337002 0 MILL RUMBLE STRIPS (ASPH) (CENTERLINE) LF $1.00 2,226.00 0.00 0.00 $0.00

0300 05407001 0 MTL W-BEAM GD FEN (TIM POST) LF $25.00 550.00 0.00 0.00 $0.00

0305 05407005 0 MTL BEAM GD FEN TRANS (THRIE-BEAM) EA $1,800.00 4.00 0.00 0.00 $0.00

0310 05407031 0 MTL BM GD FEN TRANS (31"-28")(25') EA $875.00 1.00 0.00 0.00 $0.00

0315 05427001 0 REMOVE METAL BEAM GUARD FENCE LF $3.00 850.00 0.00 0.00 $0.00
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Contractor's Estimate Package

Report Generation Date: 10/05/2026 06:35:13 PM

Contract Line Items

Project: BR 2026(339) Control 044606018

Category: 001 Description: REPLACE BRIDGE AND APPROACH

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0320 05427004 0 RM MTL BM GD FENCE TRANS (THRIE-BEAM) EA $275.00 4.00 0.00 0.00 $0.00

0325 05447001 0 GUARDRAIL END TREATMENT (INSTALL) EA $3,400.00 5.00 0.00 0.00 $0.00

0330 05447002 0 GUARDRAIL END TREATMENT (MOVE & RESET) EA $1,500.00 2.00 0.00 0.00 $0.00

0335 05447003 0 GUARDRAIL END TREATMENT (REMOVE) EA $375.00 5.00 0.00 0.00 $0.00

0340 05457004 0 CRASH CUSH ATTEN (REMOVE) EA $955.00 2.00 0.00 0.00 $0.00

0345 05457014 0 CRASH CUSH ATTEN (INSTL)(S)(N)(TL3) EA $8,300.00 2.00 0.00 0.00 $0.00

0350 05607004 0 MAILBOX INSTALL-S (WC-POST) TY 3 EA $270.00 2.00 0.00 0.00 $0.00

0355 05607005 0 MAILBOX INSTALL-D (WC-POST) TY 3 EA $300.00 1.00 0.00 0.00 $0.00

0360 06447001 0 IN SM RD SN SUP&AM TY10BWG(1)SA(P) EA $525.00 1.00 0.00 0.00 $0.00

0365 06447004 0 IN SM RD SN SUP&AM TY10BWG(1)SA(T) EA $825.00 2.00 0.00 0.00 $0.00

0370 06447007 0 IN SM RD SN SUP&AM TY10BWG(1)SA(U) EA $900.00 1.00 0.00 0.00 $0.00

0375 06447057 0 IN SM RD SN SUP&AM TYTWT(1)WS(P) EA $400.00 3.00 0.00 0.00 $0.00

0380 06447067 0 RELOCATE SM RD SN SUP&AM TY S80 EA $775.00 1.00 0.00 0.00 $0.00
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Contractor's Estimate Package

Report Generation Date: 10/05/2026 06:35:13 PM

Contract Line Items

Project: BR 2026(339) Control 044606018

Category: 001 Description: REPLACE BRIDGE AND APPROACH

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0385 06447073 0 REMOVE SM RD SN SUP&AM EA $90.00 7.00 0.00 2.00 $180.00

0390 06587013 0 INSTL DEL ASSM (D-SW)SZ 1(BRF)CTB (BI) EA $15.00 96.00 0.00 0.00 $0.00

0395 06587019 0 INSTL DEL ASSM (D-SW)SZ 1(BRF)GF2(BI) EA $30.00 32.00 0.00 0.00 $0.00

0400 06627068 0 WK ZN PAV MRK REMOV (W)6"(SLD) LF $1.00 7,788.00 0.00 0.00 $0.00

0405 06627100 0 WK ZN PAV MRK REMOV (Y)6"(SLD) LF $1.00 11,424.00 0.00 0.00 $0.00

0410 06627114 0 WK ZN PAV MRK SHT TERM (TAB)TY Y-2 EA $1.00 838.00 0.00 0.00 $0.00

0415 06667293 0 TY I HIGH PERF PM (W)6"(SLD)(100MIL) LF $1.50 5,832.00 0.00 0.00 $0.00

0420 06667302 0 TY I HIGH PERF PM (Y)6"(BRK)(100MIL) LF $2.50 642.00 0.00 0.00 $0.00

0425 06667305 0 TY I HIGH PERF PM (Y)6"(SLD)(100MIL) LF $1.50 4,110.00 0.00 0.00 $0.00

0430 06667347 0 PAVEMENT SLER 6" LF $1.00 1,870.00 0.00 0.00 $0.00

0435 06727004 0 REFL PAV MRKR TY II-A-A EA $7.00 70.00 0.00 0.00 $0.00

0440 06777001 0 ELIM EXT PM & MRKS (4") LF $1.00 11,660.00 0.00 0.00 $0.00

0445 60257001 0 TMSP RADAR SPEED CONTROL MONITOR EA $15,000.00 2.00 0.00 0.00 $0.00
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Contractor's Estimate Package

Report Generation Date: 10/05/2026 06:35:13 PM

Contract Line Items

Project: BR 2026(339) Control 044606018

Category: 001 Description: REPLACE BRIDGE AND APPROACH

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0535 96017001 MATERIAL ON HAND DOL $1.00 1.00 0.00 475,910.55 $475,910.55

0540 96027001 PAYMENT ADJUSTMENT-POS DOL $1.00 1,000.00 0.00 0.00 $0.00

0545 03467026 PRODUCTION PAYMENT ADJUSTMENT DOL $1.00 15,000.00 0.00 0.00 $0.00

0550 03417081 PLACEMENT PAYMENT ADJUSTMENT DOL $1.00 15,000.00 0.00 0.00 $0.00

0555 05857001 RIDE PAYMENT ADJUSTMENT (ITEM 341) DOL $1.00 15,000.00 0.00 0.00 $0.00

0560 96027003 EXTRA DEPTH DRILL SHAFT PAYMENT 115 PCT DOL $1.00 31,000.00 0.00 0.00 $0.00

0565 96027004 EXTRA DEPTH DRILL SHAFT PAYMENT 125 PCT DOL $1.00 31,000.00 0.00 0.00 $0.00

0570 96067001 LAW ENFORCEMENT PERSONNEL DOL $1.00 1,000.00 0.00 0.00 $0.00

0575 96097002 DBE GOAL SHORTFALL DOL -$1.00 1.00 0.00 0.00 $0.00

0580 96107001 ON THE JOB TRAINING DOL $1.00 1.00 0.00 0.00 $0.00

0585 96067003 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL $1.00 500.00 0.00 0.00 $0.00

0590 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL $1.00 1,000.00 0.00 0.00 $0.00

0595 96057001 A+B CREDIT OR DAMAGE DOL $1.00 1.00 0.00 0.00 $0.00
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Contractor's Estimate Package
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Contract Line Items

Project: BR 2026(339) Control 044606018

Category: 001 Description: REPLACE BRIDGE AND APPROACH

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0600 96067016 FORCE ACCT 3RD PARTY DAMAGE (PART) DOL $1.00 1.00 0.00 0.00 $0.00

Category 001 SubTotal $913,316.24

Contract Line Items

Project: BR 2026(339) Control 044606018

Category: 002 Description: REPLACE BRIDGE AND APPROACH

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0495 04167006 0 DRILL SHAFT (36 IN) LF $370.00 2,789.00 0.00 2,031.00 $751,470.00

0500 04207012 0 CL C CONC (ABUT) CY $635.00 57.60 0.00 35.40 $22,479.00

0505 04207022 0 CL C CONC (CAP) CY $825.00 168.00 0.00 96.60 $79,695.00

0510 04207038 0 CL C CONC (COLUMN) CY $840.00 58.70 0.00 44.00 $36,960.00

0515 04227001 0 REINF CONC SLAB SF $20.00 26,220.00 0.00 0.00 $0.00

0520 04257001 0 PRESTR CONC GIRDER (TX28) LF $175.00 3,393.00 0.00 0.00 $0.00

0525 04507024 0 RAIL (TY SSTR) LF $220.00 1,188.00 0.00 0.00 $0.00

0530 04547004 0 SEALED EXPANSION JOINT (4 IN) (SEJ - M) LF $170.00 184.00 0.00 0.00 $0.00
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Contract Line Items

Project: BR 2026(339) Control 044606018

Category: 002 Description: REPLACE BRIDGE AND APPROACH

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

Category 002 SubTotal $890,604.00

Total Item earnings this contract $1,803,920.24
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Construction Estimate Combined

Item Code SP NBR Description Unit Unit
Price

Bid
Quantity

Qty Paid
To Date

Amount
($)tem Code Suffix: ± Quantities represented by this item are adjusted by a change order

                           © Item is added or modified by a change order

01007002 PREPARING ROW STA $5,300.00 28.00 22.29 $118,137.00

01107001 EXCAV (ROADWAY) CY $18.00 2,637.00 0.00 $0.00

01107002 EXCAV (CHANNEL) CY $26.00 1,044.00 0.00 $0.00

01327005 EMBANK (FNL)(OC)(TY C) CY $26.00 8,656.00 6,060.16 $157,564.06

01507002 BLADING HR $110.00 46.00 0.00 $0.00

01607002 FURN & PLACE TOPSOIL (4") SY $8.00 317.00 0.00 $0.00

01647001 BROADCAST SEED (PERM_RURAL_SAND) SY $0.40 15,752.00 0.00 $0.00

01647005 BROADCAST SEED (TEMP_WARM) SY $0.50 3,939.00 0.00 $0.00

01647006 BROADCAST SEED (TEMP_COOL) SY $0.50 3,939.00 0.00 $0.00

01687001 VEGETATIVE WATERING TGL $250.00 133.00 0.00 $0.00

02477193 FL BS (CMP IN PLC)(TYE GR1-2)(FNAL POS) CY $150.00 1,800.10 0.00 $0.00

02607001 LIME (COM OR QK)(SLURRY) OR QK(DRY) TON $370.00 66.80 0.00 $0.00

02607007 LIME TRT (EXIST MATL)(8") SY $5.50 4,176.00 0.00 $0.00

02757001 CEMENT TON $220.00 40.60 0.00 $0.00

02757003 CEMENT TRT (EXIST MATL)(8") SY $5.50 4,176.00 0.00 $0.00

03107004 PRIME COAT (MC-30) GAL $8.00 1,581.00 0.00 $0.00

03167232 AGGR (TY-PE, GR-4)(SAC-B) CY $280.00 93.10 0.00 $0.00

03167264 ASPH (AC 20-5TR OR AC-20XP OR CRS-2P) GAL $5.00 4,073.00 0.00 $0.00

03417006 D-GR HMA TY-B PG70-22 TON $130.00 1,285.00 0.00 $0.00

03417050 D-GR HMA TY-D SAC-B PG70-22 TON $140.00 1,894.20 0.00 $0.00

03417051 D-GR HMA TY-D PG70-22 (LEVEL-UP) TON $150.00 302.50 0.00 $0.00

03417081 PLACEMENT PAYMENT ADJUSTMENT DOL $1.00 15,000.00 0.00 $0.00

03417082 TACK COAT GAL $4.50 1,942.00 0.00 $0.00

03467026 PRODUCTION PAYMENT ADJUSTMENT DOL $1.00 15,000.00 0.00 $0.00

04007010 CEM STABIL BKFL CY $90.00 120.00 58.67 $5,280.03

04017001 FLOWABLE BACKFILL CY $530.00 10.00 0.00 $0.00

04037001 TEMPORARY SPL SHORING SF $130.00 540.00 539.42 $70,124.60

04167006 DRILL SHAFT (36 IN) LF $370.00 2,789.00 2,031.00 $751,470.00
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Contractor's Estimate Package
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04207009 CL A CONC (PLUG) EA $6,000.00 2.00 0.00 $0.00

04207012 CL C CONC (ABUT) CY $635.00 57.60 35.40 $22,479.00

04207022 CL C CONC (CAP) CY $825.00 168.00 96.60 $79,695.00

04207038 CL C CONC (COLUMN) CY $840.00 58.70 44.00 $36,960.00

04227001 REINF CONC SLAB SF $20.00 26,220.00 0.00 $0.00

04257001 PRESTR CONC GIRDER (TX28) LF $175.00 3,393.00 0.00 $0.00

04327041 RIPRAP (STONE PROTECTION)(12 IN) CY $635.00 11.00 0.00 $0.00

04327043 RIPRAP (STONE PROTECTION)(18 IN) CY $225.00 1,200.00 0.00 $0.00

04507024 RAIL (TY SSTR) LF $220.00 1,188.00 0.00 $0.00

04547004 SEALED EXPANSION JOINT (4 IN) (SEJ - M) LF $170.00 184.00 0.00 $0.00

04647003 RC PIPE (CL III)(18 IN) LF $100.00 117.00 112.00 $11,200.00

04647005 RC PIPE (CL III)(24 IN) LF $130.00 89.00 88.00 $11,440.00

04657382 INLET (COMPL)(TY AD) EA $3,700.00 2.00 2.00 $7,400.00

04677326 SET (TY II) (24 IN) (RCP) (4: 1) (C) EA $2,100.00 1.00 0.00 $0.00

04677327 SET (TY II) (24 IN) (RCP) (6: 1) (C) EA $2,100.00 1.00 0.00 $0.00

04677328 SET (TY II) (24 IN) (RCP) (6: 1) (P) EA $2,100.00 2.00 0.00 $0.00

04797002 ADJUSTING INLETS EA $500.00 2.00 0.00 $0.00

04967011 REMOV STR (BRIDGE 500 - 999 FT LENGTH) EA $85,000.00 1.00 0.00 $0.00

05007001 MOBILIZATION LS $50,000.00 1.00 0.75 $37,500.00

05027001 BARRICADES, SIGNS AND TRAFFIC HANDLING MO $2,700.00 18.00 3.00 $8,100.00

05037002 PORTABLE CHANGEABLE MESSAGE SIGN EA $35,000.00 2.00 0.00 $0.00

05057001 TMA (STATIONARY) DAY $330.00 20.00 0.00 $0.00

05057003 TMA (MOBILE OPERATION) DAY $340.00 20.00 0.00 $0.00

05067039 TEMP SEDMT CONT FENCE (INSTALL) LF $5.00 1,880.00 2,096.00 $10,480.00

05067041 TEMP SEDMT CONT FENCE (REMOVE) LF $1.00 1,880.00 0.00 $0.00

05127005 PORT CTB (FUR & INST)(F-SHAPE)(TY 1) LF $20.00 1,260.00 0.00 $0.00

05127053 PORT CTB (REMOVE)(F-SHAPE)(TY 1) LF $18.00 1,260.00 0.00 $0.00

05307016 DRIVEWAYS (SURF TREAT) SY $62.00 274.00 0.00 $0.00

05337001 MILL RUMBLE STRIPS (ASPHALT) (SHLDR) LF $1.00 4,452.00 0.00 $0.00

05337002 MILL RUMBLE STRIPS (ASPH) (CENTERLINE) LF $1.00 2,226.00 0.00 $0.00
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05407001 MTL W-BEAM GD FEN (TIM POST) LF $25.00 550.00 0.00 $0.00

05407005 MTL BEAM GD FEN TRANS (THRIE-BEAM) EA $1,800.00 4.00 0.00 $0.00

05407031 MTL BM GD FEN TRANS (31"-28")(25') EA $875.00 1.00 0.00 $0.00

05427001 REMOVE METAL BEAM GUARD FENCE LF $3.00 850.00 0.00 $0.00

05427004 RM MTL BM GD FENCE TRANS (THRIE-BEAM) EA $275.00 4.00 0.00 $0.00

05447001 GUARDRAIL END TREATMENT (INSTALL) EA $3,400.00 5.00 0.00 $0.00

05447002 GUARDRAIL END TREATMENT (MOVE & RESET) EA $1,500.00 2.00 0.00 $0.00

05447003 GUARDRAIL END TREATMENT (REMOVE) EA $375.00 5.00 0.00 $0.00

05457004 CRASH CUSH ATTEN (REMOVE) EA $955.00 2.00 0.00 $0.00

05457014 CRASH CUSH ATTEN (INSTL)(S)(N)(TL3) EA $8,300.00 2.00 0.00 $0.00

05607004 MAILBOX INSTALL-S (WC-POST) TY 3 EA $270.00 2.00 0.00 $0.00

05607005 MAILBOX INSTALL-D (WC-POST) TY 3 EA $300.00 1.00 0.00 $0.00

05857001 RIDE PAYMENT ADJUSTMENT (ITEM 341) DOL $1.00 15,000.00 0.00 $0.00

06447001 IN SM RD SN SUP&AM TY10BWG(1)SA(P) EA $525.00 1.00 0.00 $0.00

06447004 IN SM RD SN SUP&AM TY10BWG(1)SA(T) EA $825.00 2.00 0.00 $0.00

06447007 IN SM RD SN SUP&AM TY10BWG(1)SA(U) EA $900.00 1.00 0.00 $0.00

06447057 IN SM RD SN SUP&AM TYTWT(1)WS(P) EA $400.00 3.00 0.00 $0.00

06447067 RELOCATE SM RD SN SUP&AM TY S80 EA $775.00 1.00 0.00 $0.00

06447073 REMOVE SM RD SN SUP&AM EA $90.00 7.00 2.00 $180.00

06587013 INSTL DEL ASSM (D-SW)SZ 1(BRF)CTB (BI) EA $15.00 96.00 0.00 $0.00

06587019 INSTL DEL ASSM (D-SW)SZ 1(BRF)GF2(BI) EA $30.00 32.00 0.00 $0.00

06627068 WK ZN PAV MRK REMOV (W)6"(SLD) LF $1.00 7,788.00 0.00 $0.00

06627100 WK ZN PAV MRK REMOV (Y)6"(SLD) LF $1.00 11,424.00 0.00 $0.00

06627114 WK ZN PAV MRK SHT TERM (TAB)TY Y-2 EA $1.00 838.00 0.00 $0.00

06667293 TY I HIGH PERF PM (W)6"(SLD)(100MIL) LF $1.50 5,832.00 0.00 $0.00

06667302 TY I HIGH PERF PM (Y)6"(BRK)(100MIL) LF $2.50 642.00 0.00 $0.00

06667305 TY I HIGH PERF PM (Y)6"(SLD)(100MIL) LF $1.50 4,110.00 0.00 $0.00

06667347 PAVEMENT SLER 6" LF $1.00 1,870.00 0.00 $0.00

06727004 REFL PAV MRKR TY II-A-A EA $7.00 70.00 0.00 $0.00

06777001 ELIM EXT PM & MRKS (4") LF $1.00 11,660.00 0.00 $0.00
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60257001 TMSP RADAR SPEED CONTROL MONITOR EA $15,000.00 2.00 0.00 $0.00

96017001 MATERIAL ON HAND DOL $1.00 1.00 475,910.55 $475,910.55

96027001 PAYMENT ADJUSTMENT-POS DOL $1.00 1,000.00 0.00 $0.00

96027003 EXTRA DEPTH DRILL SHAFT PAYMENT 115 PCT DOL $1.00 31,000.00 0.00 $0.00

96027004 EXTRA DEPTH DRILL SHAFT PAYMENT 125 PCT DOL $1.00 31,000.00 0.00 $0.00

96057001 A+B CREDIT OR DAMAGE DOL $1.00 1.00 0.00 $0.00

96067001 LAW ENFORCEMENT PERSONNEL DOL $1.00 1,000.00 0.00 $0.00

96067003 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL $1.00 500.00 0.00 $0.00

96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL $1.00 1,000.00 0.00 $0.00

96067016 FORCE ACCT 3RD PARTY DAMAGE (PART) DOL $1.00 1.00 0.00 $0.00

96097002 DBE GOAL SHORTFALL DOL -$1.00 1.00 0.00 $0.00

96107001 ON THE JOB TRAINING DOL $1.00 1.00 0.00 $0.00

Total Item Earnings To Date $1,803,920.24
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