
 1,389,135.31

045503038CONTRACT ID:

PROJECT: F 2B24(078)

CONTRACT:

05243009

PROJECTED AMOUNT: $17,929,081.51

CONTRACTOR:

HIGHWAY: SH 152

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 062

RK HALL, LLC

Jeremy Hagar, P.E.

GRAY

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 10/08/26

05/23/2024AWARD DATE:

ESTIMATE PERIOD:

0022

04/21/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 06/12/2024

05/02/2024

ESTIMATE PAID:

 220
 39.00

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: FINL WORK BEGIN DATE: 07/09/2024

$19,318,216.82

CONTRACT:

03/28/2026

AWARD AMOUNT: $17,457,097.32

AMARILLO

% COMPLETE:

% TIME USED:

% RETAINAGE: 0.00

 94.83

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

04/08/2026

00/00/0000

 100.00

$87,285.49 $19,295,227.64 $19,382,513.13 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$87,285.49 $19,295,227.64 $19,382,513.13 

$0.00 $0.00 $0.00 

$87,285.49 $19,382,513.13 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $19,295,227.64 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$1,718.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$1,718.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 220

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

07/09/2024

07/08/2024

 193

 39

 232

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 24  0  24

AWAITING FINAL DOCU 7

OTHER - SEE RMRKS 1

SATURDAY 4

SUNDAY 4

TIME SUSPENDED 7

WORK COMPL &  ACCE 1

03/28/2026  1 SATURDAY

03/29/2026  1 SUNDAY

03/30/2026  1 TIME SUSPENDED

03/31/2026  1 TIME SUSPENDED

04/01/2026  1 TIME SUSPENDED

04/02/2026  1 TIME SUSPENDED

04/03/2026  1 TIME SUSPENDED

04/04/2026  1 SATURDAY

04/05/2026  1 SUNDAY

04/06/2026  1 TIME SUSPENDED

04/07/2026  1 TIME SUSPENDED

04/08/2026  1 WORK COMPL &  ACCEP

04/09/2026  1 AWAITING FINAL DOCUMENTATION

04/10/2026  1 AWAITING FINAL DOCUMENTATION

04/11/2026  1 SATURDAY

04/12/2026  1 SUNDAY

04/13/2026  1 AWAITING FINAL DOCUMENTATION

04/14/2026  1 AWAITING FINAL DOCUMENTATION

04/15/2026  1 AWAITING FINAL DOCUMENTATION

04/16/2026  1 AWAITING FINAL DOCUMENTATION

04/17/2026  1 AWAITING FINAL DOCUMENTATION

04/18/2026  1 SATURDAY

04/19/2026  1 SUNDAY

04/20/2026  1
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WORK PERFORMED THIS PERIOD

F 2B24(078) 045503038PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0255 05006001 MOBILIZATION000 LS  872,854.860 $87,285.49 0.100  1.00 1.00

$87,285.49TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

045503038PROJECT CONTROLF 2B24(078)

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 01006002 000 PREPARING ROW STA  48.530  287.000  0.000  288.00  13,976.64

0062 01046017 REMOVING CONC (DRIVEWAYS) SY  44.582  0.000  1,473.431  1,473.43  65,689.22

Added By CO#3

0065 01046022 000 REMOVING CONC (CURB AND GUTTER) LF  32.980  257.000  0.000  1,455.75  48,010.64

0067 01046028 REMOVING CONC (MISC) SY  44.983  0.000  601.000  388.67  17,483.51

Added by CO#1

0080 01106001 000 EXCAVATION (ROADWAY) CY  19.440  14,842.000 -3,561.082  11,280.92  219,301.05

0082 01126001 SUBGRADE WIDENING (ORD COMP) STA  1,087.570  0.000  37.000  37.00  40,240.09

Added by CO#3

0084 01326003 EMBANKMENT (FINAL)(ORD COMP)(TY B) CY  35.430  0.000  315.000  315.00  11,160.45

Added by CO#1

0085 01326004 000 EMBANKMENT (FINAL)(DENS CONT)(TY B) CY  18.080  7,342.000  0.000  7,342.00  132,743.36

0090 01346001 000 BACKFILL (TY A) STA  223.420  287.000  0.000  287.00  64,121.55

0095 01646036 000 DRILL SEEDING (PERM) (RURAL) (CLAY) AC  621.000  13.270  0.000  13.27  8,240.67

0100 01646053 000 DRILL SEEDING (TEMP)(WARM OR COOL) AC  464.400  13.270  0.000  13.27  6,162.59

0103 02476223 FL BS (CMP IN PLC)(TY A GR 4)(10") SY  34.210  0.000  67,540.770  67,540.77  2,310,569.74

Added by CO#2

0112 02516122 REWORK BS MTL (TY C)(9.5")(DENS CONT) SY  10.580  0.000  35,000.000  31,885.22  337,345.61

Added by CO#2

0115 02606012 000 LIME(HYD,COM OR QK)(SLRY)OR QK(DRY) TON  414.810  874.000 -48.630  825.37  342,371.73

0121 02606084 LIME TRT (SUBGRADE)(12") SY  9.500  0.000  46,603.730  46,603.73  442,735.44

Added by CO#2

0122 02756001 CEMENT TON  281.810  0.000  1,011.520  1,011.52  285,056.45

Added by CO#2

0123 02756080 CEMENT TREAT (SUBGRADE)(12") SY  10.310  0.000  68,364.263  68,364.26  704,835.55

Added by CO#2

0125 03106009 000 PRIME COAT (MC-30) GAL  5.200  16,898.000 -3,094.000  13,804.00  71,780.80

0130 03146009 001 EMULS ASPH (EROSN CONT)(MULTI) GAL  4.210  6,776.000  0.000  6,776.00  28,526.96

0135 03166010 002 ASPH (AC-5) GAL  3.520  25,684.000 -16,964.000  8,720.00  30,694.40

0142 03166078 AGGR(TY-B GR-4 SAC-A) CY  217.670  0.000  312.000  312.00  67,913.04

Added by CO#2

0145 03516019 000 FLEXIBLE PAVEMENT STRUCTURE REPAIR(3") SY  30.000  15,814.000  5,565.000  21,379.00  641,370.00

0155 03546045 000 PLANE ASPH CONC PAV (2") SY  2.810  36,549.000  0.000  28,166.66  79,148.31

0160 03546051 000 PLANE ASPH CONC PAV (0" TO 1 1/2") SY  3.300  13,060.000  0.000  13,770.56  45,442.85

0162 03546201 PLANE ASPH CONC PAV (7.5") SY  12.700  0.000  1,301.000  1,301.00  16,522.70

Added by CO#3

0170 04326001 000 RIPRAP (CONC)(4 IN) CY  783.000  190.000 -187.600  2.40  1,879.20

0175 04326002 000 RIPRAP (CONC)(5 IN) CY  1,620.000  0.800  0.000  0.80  1,296.00

0180 04326045 000 RIPRAP (MOW STRIP)(4 IN) CY  810.000  147.000  74.944  221.94  179,774.64

0185 04626048 002 CONC BOX CULV (4 FT X 3 FT)(EXTEND) LF  1,296.000  25.000  0.000  25.00  32,400.00

0190 04646003 001 RC PIPE (CL III)(18 IN) LF  124.200  30.000  0.000  30.00  3,726.00

0195 04646005 001 RC PIPE (CL III)(24 IN) LF  172.800  483.000  480.000  815.00  140,832.00
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001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0200 04676143 000 SET (TY I)(S= 4 FT)(HW= 4 FT)(3:1) (C) EA  10,800.000  1.000  0.000  1.00  10,800.00

0205 04676148 000 SET (TY I)(S= 4 FT)(HW= 5 FT)(3:1) (C) EA  12,960.000  1.000  0.000  1.00  12,960.00

0210 04676363 000 SET (TY II) (18 IN) (RCP) (6: 1) (P) EA  2,160.000  4.000  0.000  2.00  4,320.00

0215 04676395 000 SET (TY II) (24 IN) (RCP) (6: 1) (P) EA  2,916.000  30.000  22.000  48.00  139,968.00

0220 04796001 000 ADJUSTING MANHOLES EA  3,780.000  20.000  0.000  20.00  75,600.00

0225 04806001 000 CLEAN EXIST CULVERTS EA  1,620.000  5.000  0.000  5.00  8,100.00

0230 04966004 000 REMOV STR (SET) EA  324.000  34.000  0.000  18.00  5,832.00

0235 04966005 000 REMOV STR (WINGWALL) EA  2,160.000  2.000  0.000  2.00  4,320.00

0240 04966007 000 REMOV STR (PIPE) LF  32.400  463.000  128.000  547.00  17,722.80

0245 04966008 000 REMOV STR (BOX CULVERT) LF  216.000  4.000  0.000  40.50  8,748.00

0250 04966057 000 REMOVE STR (PIPE SUPPORT STRUCTURE) LF  54.000  44.000  0.000  44.00  2,376.00

0255 05006001 000 MOBILIZATION LS  872,854.860  1.000  0.000  1.00  872,854.87

0260 05026001 008 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  22,616.700  12.000  2.000  14.00  316,633.80

0261 05026001 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  13,847.250  0.000  1.000  1.00  13,847.25

Added by CO#1

0265 05066040 005 BIODEG EROSN CONT LOGS (INSTL) (8") LF  4.160  1,060.000  0.000  1,060.00  4,409.60

0272 05146001 PERM CTB (SGL SLOPE) (TY 1) (42 ) LF  353.769  0.000  240.000  240.00  84,904.50

Added By CO#3

0275 05286001 000 COLORED TEXTURED CONC (4") SY  237.600  1,713.000  0.000  1,304.35  309,914.50

0278 05296002 CONC CURB (TY II) LF  53.074  0.000  707.540  707.54  37,552.12

Added by CO#3

0280 05296008 000 CONC CURB & GUTTER (TY II) LF  91.800  257.000  0.000  1,799.46  165,190.43

0285 05306002 000 INTERSECTIONS (ACP) SY  27.570  9,169.000  0.000  9,169.00  252,789.33

0290 05306004 000 DRIVEWAYS (CONC) SY  135.000  200.000  0.000  1,893.58  255,633.17

0295 05306008 000 TURNOUTS (ACP) SY  362.750  37.000  0.000  208.00  75,452.00

0300 05306021 000 DRIVEWAYS (ACP) (TYPE 2) SY  59.230  3,838.000  0.000  3,838.00  227,324.74

0305 05316001 000 CONC SIDEWALKS (4") SY  113.400  4,895.000  0.000  3,928.15  445,452.44

0310 05316024 000 CURB RAMPS (TY 7) SY  226.800  627.000 -607.216  19.78  4,487.01

0315 05336001 000 RUMBLE STRIPS (SHOULDER) LF  0.060  57,249.000  0.000  57,249.00  3,434.94

0320 05336002 000 RUMBLE STRIPS (CENTERLINE) LF  0.100  12,125.000  0.000  12,125.00  1,212.50

0325 05366004 000 CONC DIRECTIONAL ISLAND SY  151.200  45.000  0.000  45.00  6,804.00

0330 05406002 001 MTL W-BEAM GD FEN (STEEL POST) LF  32.990  2,856.000  594.000  3,450.00  113,815.50

0332 05406006 MTL BEAM GD FEN TRANS (THRIE-BEAM) EA  2,804.760  0.000  2.000  2.00  5,609.52

Added By CO#3

0335 05406016 001 DOWNSTREAM ANCHOR TERMINAL SECTION EA  1,535.760  4.000 -1.000  3.00  4,607.28

0337 05406020 MTL W - BEAM GD FEN (LOW FILL CULVERT) LF  123.723  0.000  125.000  125.00  15,465.40

Added By CO#3

0340 05426001 000 REMOVE METAL BEAM GUARD FENCE LF  5.400  510.000  140.000  650.00  3,510.00

0341 05426002 REMOVE TERMINAL ANCHOR SECTION EA  540.000  0.000  4.000  4.00  2,160.00

Added By CO#3

0345 05446001 000 GUARDRAIL END TREATMENT (INSTALL) EA  3,465.720  1.000  4.000  5.00  17,328.60

0355 05606025 000 RELOCATE EXISTING MAILBOX EA  441.720  3.000  0.000  3.00  1,325.16

0360 06366001 001 ALUMINUM SIGNS (TY A) SF  42.120  129.000  0.000  129.00  5,433.48

0365 06446001 000 IN SM RD SN SUP&AM TY10BWG(1)SA(P) EA  871.560  10.000  0.000  10.00  8,715.60

0370 06446004 000 IN SM RD SN SUP&AM TY10BWG(1)SA(T) EA  1,049.760  5.000  0.000  5.00  5,248.80

0375 06446007 000 IN SM RD SN SUP&AM TY10BWG(1)SA(U) EA  1,381.320  1.000  0.000  1.00  1,381.32

0380 06446030 000 IN SM RD SN SUP&AM TYS80(1)SA(T) EA  1,435.320  1.000  0.000  1.00  1,435.32
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001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0385 06446068 000 RELOCATE SM RD SN SUP&AM TY 10BWG EA  878.040  20.000  0.000  20.00  17,560.80

0388 06586014 INSTL DEL ASSM (D-SW)SZ (BRF)CTB (BI) EA  56.127  0.000  10.000  10.00  561.27

Added By CO#3

0390 06586062 000 INSTL DEL ASSM (D-SW)SZ 1(BRF)GF2(BI) EA  57.190  30.000  0.000  30.00  1,715.70

0395 06586092 000 INSTL DEL ASSM (D-DW)SZ 1(WFLX)GND EA  136.080  2.000  0.000  2.00  272.16

0400 06586094 000 INSTL DEL ASSM (D-DW)SZ 1(WFLX)SRF EA  136.080  4.000  0.000  4.00  544.32

0405 06586099 000 INSTL OM ASSM (OM-2Z)(WFLX)GND EA  136.080  11.000  28.000  39.00  5,307.12

0410 06626008 000 WK ZN PAV MRK NON-REMOV (W)6"(SLD) LF  0.320  41,990.000  0.000  146,674.00  46,935.68

0415 06626037 000 WK ZN PAV MRK NON-REMOV (Y)6"(SLD) LF  0.320  84,764.000  0.000  143,579.00  45,945.28

0425 06666017 007 REFL PAV MRK TY I (W)6"(DOT)(090MIL) LF  1.080  396.000  0.000  487.00  525.96

0430 06666035 007 REFL PAV MRK TY I (W)8"(SLD)(090MIL) LF  1.350  1,933.000  0.000  1,772.00  2,392.20

0435 06666047 007 REFL PAV MRK TY I (W)24"(SLD)(090MIL) LF  10.800  503.000  0.000  344.00  3,715.20

0440 06666053 007 REFL PAV MRK TY I (W)(ARROW)(090MIL) EA  243.000  12.000  0.000  12.00  2,916.00

0445 06666077 007 REFL PAV MRK TY I (W)(WORD)(090MIL) EA  351.000  12.000  0.000  12.00  4,212.00

0450 06666101 007 REF PAV MRK TY I(W)36"(YLD TRI)(090MIL) EA  108.000  4.000  0.000  4.00  432.00

0460 30576001 000 REINFORMT GRID FOR ASPHALT PVMT OVERLAY SY  7.130  123,842.000  0.000  122,633.33  874,375.66

0463 30766005 D-GR HMA TY-B PG64-28 TON  224.700  0.000  2,039.000  2,039.00  458,163.30

Added by CO#3

0465 30776058 000 SP MIXES SP-D SAC-A PG70-28 TON  156.610  43,053.000 -83.440  41,919.46  6,565,006.63

0470 30776075 000 TACK COAT GAL  4.640  35,614.000 -7,849.000  27,765.00  128,829.60

0475 30856001 000 UNDERSEAL COURSE GAL  6.880  35,235.000  17,164.310  46,078.55  317,020.42

0480 60016002 000 PORTABLE CHANGEABLE MESSAGE SIGN EA  19,947.430  2.000  0.000  2.00  39,894.86

0485 60246008 000 HPPM W/RET REQ TY I(W)6"(BRK)(090MIL) LF  1.080  4,778.000  0.000  4,500.00  4,860.00

0490 60246011 000 HPPM W/RET REQ TY I(W)6"(SLD)(090MIL) LF  0.700  67,587.000  0.000  67,218.00  47,052.60

0495 60246020 000 HPPM W/RET REQ TY I(Y)6"(BRK)(090MIL) LF  0.910  10,199.000  0.000  9,430.00  8,581.30

0500 60246023 000 HPPM W/RET REQ TY I(Y)6"(SLD)(090MIL) LF  0.700  64,700.000  0.000  68,027.00  47,618.90

0505 61856002 002 TMA (STATIONARY) DAY  486.240  190.000  0.000  326.00  158,514.24

0510 61856003 002 TMA (MOBILE OPERATION) HR  109.860  100.000  0.000  116.00  12,743.76

0515 63626002 000 REC REFL PAV MRKR TY I-C EA  48.600  296.000  0.000  291.00  14,142.60

0520 63626004 000 REC REFL PAV MRKR TY II-A-A EA  48.600  1,342.000  0.000  1,329.00  64,589.40

0523 72116041 REMOVE ASPHALT DRIVEWAY PAVEMENT SY  36.453  0.000  690.444  690.44  25,168.84

Added by CO#3

0540 30776073 PRODUCTION PAYMENT ADJUSTMENT DOL  1.000  40,455.180  0.000  222,085.88  222,085.88

0545 30776074 PLACEMENT PAYMENT ADJUSTMENT DOL  1.000  296,671.330  0.000  132,329.64  132,329.64

0550 05856012 RIDE PAYMENT ADJUSTMENT (ITEM 3077) DOL  1.000  124,857.670  0.000  77,077.00  77,077.00

0565 96086001 UNIQUE CHANGE ORDER ITEM 1 DOL  1.000  0.000  6,300.000  6,300.00  6,300.00

Added by CO#3

Category Subtotal $19,283,421.49

002 FORCE ACCOUNTCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0555 96066055 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1.000  5,000.000  0.000  53,563.08  53,563.08

0560 96066056 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  5,000.000  0.000  45,528.56  45,528.56

Category Subtotal $99,091.64
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045503038F 2B24(078)PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0070 01046044 000 REMOVING CONC (FLUME) SY  32.400  73.000  0.000  0.000  0.00

0075 01046054 000 REMOVING CONCRETE(MOW STRIP) LF  33.450  198.000  0.000  0.000  0.00

0105 02476228 005 FL BS (CMP IN PLC)(TY A OR B GR 4)(9") SY  30.790  69,778.000 -69,778.000  0.000  0.00

0110 02516088 000 REWORK BS MTL (TY B)(15")(DEN CONT) SY  22.990  35,000.000 -35,000.000  0.000  0.00

0120 02606073 000 LIME TRT (SUBGRADE)(8") SY  6.200  74,694.000 -74,694.000  0.000  0.00

0140 03166076 002 AGGR(TY-B GR-3 SAC-A) CY  217.670  614.000 -614.000  0.000  0.00

0150 03546022 000 PLANE ASPH CONC PAV(0" TO 3") SY  6.490  4,384.000 -4,384.000  0.000  0.00

0165 04036001 000 TEMPORARY SPL SHORING SF  108.000  300.000  0.000  0.000  0.00

0270 05066043 005 BIODEG EROSN CONT LOGS (REMOVE) LF  1.080  1,060.000  0.000  0.000  0.00

0350 05446003 000 GUARDRAIL END TREATMENT (REMOVE) EA  540.000  2.000 -2.000  0.000  0.00

0420 06626067 000 WK ZN PAV MRK REMOV (W)6"(SLD) LF  1.080  13,783.000  0.000  0.000  0.00

0455 06776001 000 ELIM EXT PAV MRK & MRKS (4") LF  0.810  126,754.000 -126,754.000  0.000  0.00

0525 96016001 MATERIAL ON HAND DOL  1.000  1,000.000  0.000  0.000  0.00

0530 96026001 PAYMENT ADJUSTMENT-POS DOL  1.000  1,000.000  0.000  0.000  0.00

0535 96026002 PAYMENT ADJUSTMENT-NEG DOL -1.000  2,000.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $19,382,513.13



CONTRACT ID 045503038 CONTRACTOR'S ESTIMATE PACKAGE Page 8 of 10ESTIMATE 0022

CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

01006002 000 STA  48.530PREPARING ROW  288.000  13,976.64 287.00

01046017 SY  44.580REMOVING CONC (DRIVEWAYS)  1,473.431  65,689.22 0.00

Added By CO#3

01046022 000 LF  32.980REMOVING CONC (CURB AND GUTTER)  1,455.750  48,010.64 257.00

01046028 SY  44.980REMOVING CONC (MISC)  388.666  17,483.51 0.00

Added by CO#1

01106001 000 CY  19.440EXCAVATION (ROADWAY)  11,280.918  219,301.05 14,842.00

01126001 STA  1,087.570SUBGRADE WIDENING (ORD COMP)  37.000  40,240.09 0.00

Added by CO#3

01326003 CY  35.430EMBANKMENT (FINAL)(ORD COMP)(TY B)  315.000  11,160.45 0.00

Added by CO#1

01326004 000 CY  18.080EMBANKMENT (FINAL)(DENS CONT)(TY B)  7,342.000  132,743.36 7,342.00

01346001 000 STA  223.420BACKFILL (TY A)  287.000  64,121.55 287.00

01646036 000 AC  621.000DRILL SEEDING (PERM) (RURAL) (CLAY)  13.270  8,240.67 13.27

01646053 000 AC  464.400DRILL SEEDING (TEMP)(WARM OR COOL)  13.270  6,162.59 13.27

02476223 SY  34.210FL BS (CMP IN PLC)(TY A GR 4)(10")  67,540.770  2,310,569.74 0.00

Added by CO#2

02516122 SY  10.580REWORK BS MTL (TY C)(9.5")(DENS CONT)  31,885.218  337,345.61 0.00

Added by CO#2

02606012 000 TON  414.810LIME(HYD,COM OR QK)(SLRY)OR QK(DRY)  825.370  342,371.73 874.00

02606084 SY  9.500LIME TRT (SUBGRADE)(12")  46,603.730  442,735.44 0.00

Added by CO#2

02756001 TON  281.810CEMENT  1,011.520  285,056.45 0.00

Added by CO#2

02756080 SY  10.310CEMENT TREAT (SUBGRADE)(12")  68,364.263  704,835.55 0.00

Added by CO#2

03106009 000 GAL  5.200PRIME COAT (MC-30)  13,804.000  71,780.80 16,898.00

03146009 001 GAL  4.210EMULS ASPH (EROSN CONT)(MULTI)  6,776.000  28,526.96 6,776.00

03166010 002 GAL  3.520ASPH (AC-5)  8,720.000  30,694.40 25,684.00

03166078 CY  217.670AGGR(TY-B GR-4 SAC-A)  312.000  67,913.04 0.00

Added by CO#2

03516019 000 SY  30.000FLEXIBLE PAVEMENT STRUCTURE REPAIR(3")  21,379.000  641,370.00 15,814.00

03546045 000 SY  2.810PLANE ASPH CONC PAV (2")  28,166.660  79,148.31 36,549.00

03546051 000 SY  3.300PLANE ASPH CONC PAV (0" TO 1 1/2")  13,770.560  45,442.85 13,060.00

03546201 SY  12.700PLANE ASPH CONC PAV (7.5")  1,301.000  16,522.70 0.00

Added by CO#3

04326001 000 CY  783.000RIPRAP (CONC)(4 IN)  2.400  1,879.20 190.00

04326002 000 CY  1,620.000RIPRAP (CONC)(5 IN)  0.800  1,296.00 0.80

04326045 000 CY  810.000RIPRAP (MOW STRIP)(4 IN)  221.944  179,774.64 147.00

04626048 002 LF  1,296.000CONC BOX CULV (4 FT X 3 FT)(EXTEND)  25.000  32,400.00 25.00

04646003 001 LF  124.200RC PIPE (CL III)(18 IN)  30.000  3,726.00 30.00

04646005 001 LF  172.800RC PIPE (CL III)(24 IN)  815.000  140,832.00 483.00

04676143 000 EA  10,800.000SET (TY I)(S= 4 FT)(HW= 4 FT)(3:1) (C)  1.000  10,800.00 1.00

04676148 000 EA  12,960.000SET (TY I)(S= 4 FT)(HW= 5 FT)(3:1) (C)  1.000  12,960.00 1.00
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04676363 000 EA  2,160.000SET (TY II) (18 IN) (RCP) (6: 1) (P)  2.000  4,320.00 4.00

04676395 000 EA  2,916.000SET (TY II) (24 IN) (RCP) (6: 1) (P)  48.000  139,968.00 30.00

04796001 000 EA  3,780.000ADJUSTING MANHOLES  20.000  75,600.00 20.00

04806001 000 EA  1,620.000CLEAN EXIST CULVERTS  5.000  8,100.00 5.00

04966004 000 EA  324.000REMOV STR (SET)  18.000  5,832.00 34.00

04966005 000 EA  2,160.000REMOV STR (WINGWALL)  2.000  4,320.00 2.00

04966007 000 LF  32.400REMOV STR (PIPE)  547.000  17,722.80 463.00

04966008 000 LF  216.000REMOV STR (BOX CULVERT)  40.500  8,748.00 4.00

04966057 000 LF  54.000REMOVE STR (PIPE SUPPORT STRUCTURE)  44.000  2,376.00 44.00

05006001 000 LS  872,854.860MOBILIZATION  1.000  872,854.87 1.00

05026001 MO  13,847.250BARRICADES, SIGNS AND TRAFFIC HANDLING  1.000  13,847.25 12.00

Added by CO#1

05026001 008 MO  22,616.700BARRICADES, SIGNS AND TRAFFIC HANDLING  14.000  316,633.80 12.00

05066040 005 LF  4.160BIODEG EROSN CONT LOGS (INSTL) (8")  1,060.000  4,409.60 1,060.00

05146001 LF  353.770PERM CTB (SGL SLOPE) (TY 1) (42 )  240.000  84,904.50 0.00

Added By CO#3

05286001 000 SY  237.600COLORED TEXTURED CONC (4")  1,304.354  309,914.50 1,713.00

05296002 LF  53.070CONC CURB (TY II)  707.540  37,552.12 0.00

Added by CO#3

05296008 000 LF  91.800CONC CURB & GUTTER (TY II)  1,799.460  165,190.43 257.00

05306002 000 SY  27.570INTERSECTIONS (ACP)  9,169.000  252,789.33 9,169.00

05306004 000 SY  135.000DRIVEWAYS (CONC)  1,893.579  255,633.17 200.00

05306008 000 SY  362.750TURNOUTS (ACP)  208.000  75,452.00 37.00

05306021 000 SY  59.230DRIVEWAYS (ACP) (TYPE 2)  3,838.000  227,324.74 3,838.00

05316001 000 SY  113.400CONC SIDEWALKS (4")  3,928.152  445,452.44 4,895.00

05316024 000 SY  226.800CURB RAMPS (TY 7)  19.784  4,487.01 627.00

05336001 000 LF  0.060RUMBLE STRIPS (SHOULDER)  57,249.000  3,434.94 57,249.00

05336002 000 LF  0.100RUMBLE STRIPS (CENTERLINE)  12,125.000  1,212.50 12,125.00

05366004 000 SY  151.200CONC DIRECTIONAL ISLAND  45.000  6,804.00 45.00

05406002 001 LF  32.990MTL W-BEAM GD FEN (STEEL POST)  3,450.000  113,815.50 2,856.00

05406006 EA  2,804.760MTL BEAM GD FEN TRANS (THRIE-BEAM)  2.000  5,609.52 0.00

Added By CO#3

05406016 001 EA  1,535.760DOWNSTREAM ANCHOR TERMINAL SECTION  3.000  4,607.28 4.00

05406020 LF  123.720MTL W - BEAM GD FEN (LOW FILL CULVERT)  125.000  15,465.40 0.00

Added By CO#3

05426001 000 LF  5.400REMOVE METAL BEAM GUARD FENCE  650.000  3,510.00 510.00

05426002 EA  540.000REMOVE TERMINAL ANCHOR SECTION  4.000  2,160.00 0.00

Added By CO#3

05446001 000 EA  3,465.720GUARDRAIL END TREATMENT (INSTALL)  5.000  17,328.60 1.00

05606025 000 EA  441.720RELOCATE EXISTING MAILBOX  3.000  1,325.16 3.00

05856012 DOL  1.000RIDE PAYMENT ADJUSTMENT (ITEM 3077)  77,077.000  77,077.00 124,857.67

06366001 001 SF  42.120ALUMINUM SIGNS (TY A)  129.000  5,433.48 129.00

06446001 000 EA  871.560IN SM RD SN SUP&AM TY10BWG(1)SA(P)  10.000  8,715.60 10.00

06446004 000 EA  1,049.760IN SM RD SN SUP&AM TY10BWG(1)SA(T)  5.000  5,248.80 5.00

06446007 000 EA  1,381.320IN SM RD SN SUP&AM TY10BWG(1)SA(U)  1.000  1,381.32 1.00

06446030 000 EA  1,435.320IN SM RD SN SUP&AM TYS80(1)SA(T)  1.000  1,435.32 1.00

06446068 000 EA  878.040RELOCATE SM RD SN SUP&AM TY 10BWG  20.000  17,560.80 20.00

06586014 EA  56.130INSTL DEL ASSM (D-SW)SZ (BRF)CTB (BI)  10.000  561.27 0.00

Added By CO#3
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06586062 000 EA  57.190INSTL DEL ASSM (D-SW)SZ 1(BRF)GF2(BI)  30.000  1,715.70 30.00

06586092 000 EA  136.080INSTL DEL ASSM (D-DW)SZ 1(WFLX)GND  2.000  272.16 2.00

06586094 000 EA  136.080INSTL DEL ASSM (D-DW)SZ 1(WFLX)SRF  4.000  544.32 4.00

06586099 000 EA  136.080INSTL OM ASSM (OM-2Z)(WFLX)GND  39.000  5,307.12 11.00

06626008 000 LF  0.320WK ZN PAV MRK NON-REMOV (W)6"(SLD)  146,674.000  46,935.68 41,990.00

06626037 000 LF  0.320WK ZN PAV MRK NON-REMOV (Y)6"(SLD)  143,579.000  45,945.28 84,764.00

06666017 007 LF  1.080REFL PAV MRK TY I (W)6"(DOT)(090MIL)  487.000  525.96 396.00

06666035 007 LF  1.350REFL PAV MRK TY I (W)8"(SLD)(090MIL)  1,772.000  2,392.20 1,933.00

06666047 007 LF  10.800REFL PAV MRK TY I (W)24"(SLD)(090MIL)  344.000  3,715.20 503.00

06666053 007 EA  243.000REFL PAV MRK TY I (W)(ARROW)(090MIL)  12.000  2,916.00 12.00

06666077 007 EA  351.000REFL PAV MRK TY I (W)(WORD)(090MIL)  12.000  4,212.00 12.00

06666101 007 EA  108.000REF PAV MRK TY I(W)36"(YLD TRI)(090MIL)  4.000  432.00 4.00

30576001 000 SY  7.130REINFORMT GRID FOR ASPHALT PVMT OVERLAY  122,633.333  874,375.66 123,842.00

30766005 TON  224.700D-GR HMA TY-B PG64-28  2,039.000  458,163.30 0.00

Added by CO#3

30776058 000 TON  156.610SP MIXES SP-D SAC-A PG70-28  41,919.460  6,565,006.63 43,053.00

30776073 DOL  1.000PRODUCTION PAYMENT ADJUSTMENT  222,085.880  222,085.88 40,455.18

30776074 DOL  1.000PLACEMENT PAYMENT ADJUSTMENT  132,329.640  132,329.64 296,671.33

30776075 000 GAL  4.640TACK COAT  27,765.000  128,829.60 35,614.00

30856001 000 GAL  6.880UNDERSEAL COURSE  46,078.550  317,020.42 35,235.00

60016002 000 EA  19,947.430PORTABLE CHANGEABLE MESSAGE SIGN  2.000  39,894.86 2.00

60246008 000 LF  1.080HPPM W/RET REQ TY I(W)6"(BRK)(090MIL)  4,500.000  4,860.00 4,778.00

60246011 000 LF  0.700HPPM W/RET REQ TY I(W)6"(SLD)(090MIL)  67,218.000  47,052.60 67,587.00

60246020 000 LF  0.910HPPM W/RET REQ TY I(Y)6"(BRK)(090MIL)  9,430.000  8,581.30 10,199.00

60246023 000 LF  0.700HPPM W/RET REQ TY I(Y)6"(SLD)(090MIL)  68,027.000  47,618.90 64,700.00

61856002 002 DAY  486.240TMA (STATIONARY)  326.000  158,514.24 190.00

61856003 002 HR  109.860TMA (MOBILE OPERATION)  116.000  12,743.76 100.00

63626002 000 EA  48.600REC REFL PAV MRKR TY I-C  291.000  14,142.60 296.00

63626004 000 EA  48.600REC REFL PAV MRKR TY II-A-A  1,329.000  64,589.40 1,342.00

72116041 SY  36.450REMOVE ASPHALT DRIVEWAY PAVEMENT  690.444  25,168.84 0.00

Added by CO#3

96066055 DOL  1.000FORCE ACCT-EROSION CONTROL MAINTENANCE  53,563.078  53,563.08 5,000.00

96066056 DOL  1.000FORCE ACCOUNT - SAFETY CONTINGENCY  45,528.560  45,528.56 5,000.00

96086001 DOL  1.000UNIQUE CHANGE ORDER ITEM 1  6,300.000  6,300.00 0.00

Added by CO#3

$19,382,513.13TOTAL ITEM EARNINGS TO DATE


