
 4,465,595.13

046104026CONTRACT ID:

PROJECT: C 461-4-26

CONTRACT:

01253204

PROJECTED AMOUNT: $30,502,497.45

CONTRACTOR:

HIGHWAY: SH 214

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 053

JAMES HAMILTON CONSTRUCTION CO.

Neil Welch, P.E.

COCHRAN

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 09/08/26

01/30/2025AWARD DATE:

ESTIMATE PERIOD:

0017

08/31/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 02/20/2025

01/08/2025

ESTIMATE PAID:

 255
 53.00

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 05/12/2025

$34,968,092.58

CONTRACT:

07/29/2026

AWARD AMOUNT: $28,894,124.45

LUBBOCK

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 91.07

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 70.06

$4,674,524.58 $19,824,027.12 $24,498,551.70 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$4,674,524.58 $19,824,027.12 $24,498,551.70 

$0.00 $0.00 $0.00 

$4,674,524.58 $24,498,551.70 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $19,824,027.12 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$3,726.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$3,726.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 255

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

05/12/2025

04/21/2025

 227

 53

 280

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 34  22  12

SATURDAY 5

SUNDAY 5

TOO WET 2

07/29/2026  1

07/30/2026  1

07/31/2026  1

08/01/2026  1 SATURDAY

08/02/2026  1 SUNDAY

08/03/2026  1

08/04/2026  1

08/05/2026  1

08/06/2026  1

08/07/2026  1

08/08/2026  1 SATURDAY

08/09/2026  1 SUNDAY

08/10/2026  1

08/11/2026  1

08/12/2026  1

08/13/2026  1

08/14/2026  1

08/15/2026  1 SATURDAY

08/16/2026  1 SUNDAY

08/17/2026  1

08/18/2026  1

08/19/2026  1

08/20/2026  1

08/21/2026  1

08/22/2026  1 SATURDAY

08/23/2026  1 SUNDAY

08/24/2026  1

08/25/2026  1

08/26/2026  1

08/27/2026  1 TOO WET

08/28/2026  1 TOO WET

08/29/2026  1 SATURDAY

08/30/2026  1 SUNDAY

08/31/2026  1
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WORK PERFORMED THIS PERIOD

C 461-4-26 046104026PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0080 01347002 BACKFILL (TY B)000 STA  400.000 $7,600.00 19.000  827.61 1,254.63

0140 03467010 STONE-MTRX-ASPH SMA-D SAC-A PG76-28000 TON  140.000 $3,375,050.00 24,107.500  27,523.46 51,972.00

0145 03467028 TACK COAT000 GAL  5.200 $29,082.87 5,592.860  6,811.91 20,737.85

0225 05027001 BARRICADES, SIGNS AND TRAFFIC HANDLING000 MO  34,000.000 $34,000.00 1.000  16.00 21.00

0230 05037001 PORTABLE CHANGEABLE MESSAGE SIGN000 DAY  45.000 $3,060.00 68.000  634.00 1,140.00

0235 05057001 TMA (STATIONARY)000 DAY  300.000 $7,200.00 24.000  404.00 454.00

0240 05057003 TMA (MOBILE OPERATION)000 DAY  900.000 $8,100.00 9.000  26.00 30.00

0405 06627114 WK ZN PAV MRK SHT TERM (TAB)TY Y-2000 EA  1.400 $5,096.00 3,640.000  7,016.00 19,114.00

0495 30027001 REINFORCED FAB FOR ASPH PVMNT OVERLAYS000 SY  6.700 $1,524,821.24 227,585.260  266,240.54 488,886.44

0500 30027002 ASPH FOR REINF FAB (PG76-28)000 GAL  4.750 $151,050.00 31,800.000  38,975.00 73,332.96

0570 03467026 PRODUCTION PAYMENT ADJUSTMENT000 DOL  1.000 $71,371.26 71,371.260  71,371.26 363,804.00

SMA PRODUCTIONSUPP DESCR

0575 03467027 PLACEMENT PAYMENT ADJUSTMENT000 DOL  1.000 $62,344.21 62,344.210  62,344.21 363,804.00

SMA PLACEMENTSUPP DESCR

0595 96017001 MATERIAL ON HAND000 DOL  1.000 -$606,501.00-606,501.000  1,506,260.34 1,000.00

CATEGORY 002 DESCRIPTION FORCE ACCOUNT

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0630 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY000 DOL  1.000 $2,250.00 2,250.000  39,990.00 189,000.00

$4,674,524.58TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

046104026PROJECT CONTROLC 461-4-26

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0065 01107001 000 EXCAV (ROADWAY) CY  6.000  49,555.000  0.000  44,710.00  268,260.00

0070 01127004 000 SUBGR WIDEN (DC) SY  3.750  94,800.000  14,666.670  109,466.67  410,500.02

0075 01327006 000 EMBANK (FNL)(DC)(TY C) CY  5.000  2,036.000  0.000  2,036.00  10,180.00

0080 01347002 000 BACKFILL (TY B) STA  400.000  1,043.000  211.630  827.61  331,042.00

0085 01507001 000 BLADING STA  400.000  1,043.000  211.630  1,043.00  417,200.00

0095 02167001 000 PROOF ROLLING HR  120.000  100.000  0.000  100.00  12,000.00

0100 03107004 000 PRIME COAT (MC-30) GAL  5.000  20,103.000  2,933.200  21,313.91  106,569.55

0105 03147011 000 EMULS ASPH (EROSN CONT)(CSS-1H) GAL  3.750  236,681.000  47,362.470  1,776.30  6,661.13

0110 03157004 000 FOG SEAL (CSS-1H) GAL  4.000  26,066.000  3,982.360  5,580.05  22,320.20

0125 03417054 000 D-GR HMA TY-D SAC-B PG70-28 TON  160.000  22,121.000  4,311.150  27,352.15  4,376,344.00

0130 03417082 000 TACK COAT GAL  5.200  89,799.000  16,985.500  60,811.90  316,221.88

0135 03417083 000 D-GR HMA TY-B SAC-B PG70-28 TON  120.000  44,338.000  0.000  41,466.58  4,975,989.60

0137 03417083 000 D-GR HMA TY-B SAC-B PG70-28 TON  131.000  0.000  6,465.420  7,177.81  940,293.11

ADDED BY CHANGE ORDER #1

0140 03467010 000 STONE-MTRX-ASPH SMA-D SAC-A PG76-28 TON  140.000  51,972.000  0.000  27,523.46  3,853,284.40

0145 03467028 000 TACK COAT GAL  5.200  16,920.000  3,817.850  6,811.91  35,421.93

0165 04007010 000 CEM STABIL BKFL CY  330.000  16.000  10.600  26.60  8,778.00

0175 04327002 000 RIPRAP (CONC)(5 IN) CY  935.000  17.600  14.200  32.20  30,107.00

0180 04627056 000 CONC BOX CULV (3 FT X 2 FT)(EXTEND) LF  1,450.000  31.000  17.000  48.00  69,600.00

0185 04627058 000 CONC BOX CULV (4 FT X 2 FT)(EXTEND) LF  1,640.000  15.000  0.000  15.00  24,600.00

0190 04627061 000 CONC BOX CULV (5 FT X 2 FT)(EXTEND) LF  1,920.000  23.000  39.000  62.00  119,040.00

0195 04677004 000 SET (REPLACE PIPE RUNNER) EA  3,850.000  20.000  3.000  18.00  69,300.00

0200 04677042 000 SET (TY I)(S= 3 FT)(HW= 3 FT)(6:1)(C) EA  20,900.000  4.000  3.000  7.00  146,300.00

0205 04677069 000 SET (TY I)(S= 4 FT)(HW= 3 FT)(6:1)(C) EA  21,450.000  2.000  0.000  2.00  42,900.00

0210 04677097 000 SET (TY I)(S= 5 FT)(HW= 3 FT)(6:1)(C) EA  22,000.000  3.000  5.000  8.00  176,000.00

0220 05007001 000 MOBILIZATION LS  2,690,000.000  1.000  0.000  0.90  2,421,000.00

0225 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  34,000.000  18.000  3.000  16.00  544,000.00

0230 05037001 000 PORTABLE CHANGEABLE MESSAGE SIGN DAY  45.000  1,140.000  0.000  634.00  28,530.00

0235 05057001 000 TMA (STATIONARY) DAY  300.000  454.000  0.000  404.00  121,200.00

0240 05057003 000 TMA (MOBILE OPERATION) DAY  900.000  30.000  0.000  26.00  23,400.00

0245 05067020 000 CONSTRUCTION EXITS (INSTALL) (TY 1) SY  31.000  467.000  0.000  467.00  14,477.00

0265 05067045 000 BIODEG EROSN CONT LOGS (INSTL) (18") LF  8.000  6,616.000  3,344.000  4,800.00  38,400.00

0275 05307003 000 INTERSECTIONS (ACP) (TY 1) SY  36.000  2,409.000  1,294.000  3,269.00  117,684.00

0280 05307004 000 INTERSECTIONS (ACP) (TY 2) SY  125.000  1,742.000  719.000  1,483.00  185,375.00

0285 05307011 000 DRIVEWAYS (ACP) (TY 1) SY  38.000  7,108.000  4,546.000  11,459.00  435,442.00

0340 06447073 000 REMOVE SM RD SN SUP&AM EA  110.000  108.000  13.000  47.00  5,170.00

0395 06627038 000 WK ZN PAV MRK NON-REMOV (Y)6"(SLD) LF  0.240  256,208.000  0.000  255,900.00  61,416.00

0405 06627114 000 WK ZN PAV MRK SHT TERM (TAB)TY Y-2 EA  1.400  19,114.000  0.000  7,016.00  9,822.40

0480 06857005 000 RELOCT RDSD FLSH BCN AM (SOLAR PWRD) EA  5,400.000  4.000  0.000  2.50  13,500.00

0485 07307019 000 FULL - WIDTH MOWING CYC  4,200.000  3.000  0.000  1.00  4,200.00

0490 07347002 000 LITTER REMOVAL CYC  2,100.000  3.000  0.000  1.00  2,100.00

0495 30027001 000 REINFORCED FAB FOR ASPH PVMNT OVERLAYS SY  6.700  415,739.000  73,147.440  266,240.54  1,783,811.62

0500 30027002 000 ASPH FOR REINF FAB (PG76-28) GAL  4.750  62,361.000  10,971.960  38,975.00  185,131.25
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001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0505 60167001 000 TEMP SPEED MONITOR SYS EA  16,500.000  1.000  0.000  1.00  16,500.00

0550 03417080 000 PRODUCTION PAYMENT ADJUSTMENT DOL  1.000  88,484.000  0.000  38,513.80  38,513.80

TY-D PRODUCTION

0570 03467026 000 PRODUCTION PAYMENT ADJUSTMENT DOL  1.000  363,804.000  0.000  71,371.26  71,371.26

SMA PRODUCTION

0575 03467027 000 PLACEMENT PAYMENT ADJUSTMENT DOL  1.000  363,804.000  0.000  62,344.21  62,344.21

SMA PLACEMENT

0595 96017001 000 MATERIAL ON HAND DOL  1.000  1,000.000  0.000  1,506,260.34  1,506,260.34

Category Subtotal $24,458,561.70

002 FORCE ACCOUNTCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0630 96067004 000 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  189,000.000  0.000  39,990.00  39,990.00

Category Subtotal $39,990.00

046104026C 461-4-26PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0060 01057031 000 RMV (11") TRT/UNTRT BASE & ASPH PAV SY  8.000  5,500.000  0.000  0.000  0.00

0090 01647009 000 DRILL SEED (PERM_RURAL_SAND) SY  0.130  910,311.000  182,163.900  0.000  0.00

0115 03167007 000 ASPH (AC-20-5TR) GAL  6.000  1,166.000  196.060  0.000  0.00

0120 03167211 000 AGGR (TY-PB, GR-4)(SAC-B) CY  350.000  23.000  7.880  0.000  0.00

0142 03467010 000 STONE-MTRX-ASPH SMA-D SAC-A PG76-28 TON  171.000  0.000  10,266.120  0.000  0.00

ADDED BY CHANGE ORDER #1

0150 03517002 000 FLEXIBLE PAVEMENT STRUCTURE REPAIR(3") SY  30.000  5,563.000 -5,563.000  0.000  0.00

0155 03517005 000 FLEXIBLE PAVEMENT STRUCTURE REPAIR(6") SY  51.000  5,563.000 -5,563.000  0.000  0.00

0160 03547083 000 PLANE ASPH CONC PAV (0" TO 2-1/2") SY  10.000  800.000  0.000  0.000  0.00

0170 04297007 000 CONC STR REPAIR (VERTICAL & OVERHEAD) SF  440.000  14.000  32.000  0.000  0.00

0215 04807001 000 CLEAN EXIST CULVERTS EA  3,850.000  14.000  5.000  0.000  0.00

0250 05067024 000 CONSTRUCTION EXITS (REMOVE) SY  8.000  467.000  0.000  0.000  0.00

0255 05067039 000 TEMP SEDMT CONT FENCE (INSTALL) LF  8.000  5,600.000  0.000  0.000  0.00

0260 05067041 000 TEMP SEDMT CONT FENCE (REMOVE) LF  4.000  2,800.000  0.000  0.000  0.00

0270 05067046 000 BIODEG EROSN CONT LOGS (REMOVE) LF  4.000  3,308.000  1,672.000  0.000  0.00

0290 05307012 000 DRIVEWAYS (ACP) (TY 2) SY  115.000  3,400.000 -3,400.000  0.000  0.00

0295 05307018 000 TURNOUTS (ACP) SY  700.000  63.100  38.220  0.000  0.00

0296 05307018 TURNOUTS (ACP) SY  450.000  0.000  0.000  0.000  0.00

Item being added by change order 2

0300 05337001 000 MILL RUMBLE STRIPS (ASPHALT) (SHLDR) LF  0.080  219,820.000  35,510.240  0.000  0.00

0305 05337002 000 MILL RUMBLE STRIPS (ASPH) (CENTERLINE) LF  0.080  107,854.000  19,100.120  0.000  0.00

0310 05607004 000 MAILBOX INSTALL-S (WC-POST) TY 3 EA  132.000  7.000  3.000  0.000  0.00

0315 06367001 000 ALUMINUM SIGNS (TY A) SF  33.000  80.000  0.000  0.000  0.00

0320 06447001 000 IN SM RD SN SUP&AM TY10BWG(1)SA(P) EA  740.000  101.000  14.000  0.000  0.00
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0325 06447004 000 IN SM RD SN SUP&AM TY10BWG(1)SA(T) EA  880.000  17.000 -4.000  0.000  0.00

0330 06447007 000 IN SM RD SN SUP&AM TY10BWG(1)SA(U) EA  990.000  7.000 -1.000  0.000  0.00

0335 06447029 000 IN SM RD SN SUP&AM TYS80(1)SA(T-2EXT) EA  1,050.000  1.000 -1.000  0.000  0.00

0337 06447031 000 IN SM RD SN SUP&AM TYS80(1)SA(U) EA  1,500.000  0.000  11.000  0.000  0.00

ADDED BY CHANGE ORDER #1

0338 06447035 000 IN SM RD SN SUP&AM TYS80(1)SA(U-WC) EA  1,550.000  0.000  8.000  0.000  0.00

ADDED BY CHANGE ORDER #1

0345 06587059 000 INSTL OM ASSM (OM-2Z)(WFLX)GND(BI) EA  95.000  28.000  10.000  0.000  0.00

0350 06587078 000 REMOVE DELIN & OBJECT MARKER ASSMS EA  17.000  28.000  10.000  0.000  0.00

0355 06627005 000 WK ZN PAV MRK NON-REMOV (W)6"(BRK) LF  0.290  27,880.000  0.000  0.000  0.00

0360 06627006 000 WK ZN PAV MRK NON-REMOV (W)6"(DOT) LF  0.390  1,140.000  0.000  0.000  0.00

0365 06627007 000 WK ZN PAV MRK NON-REMOV (W)6"(LNDP) LF  0.390  2,550.000  0.000  0.000  0.00

0370 06627008 000 WK ZN PAV MRK NON-REMOV (W)6"(SLD) LF  0.240  424,248.000  0.000  0.000  0.00

0375 06627012 000 WK ZN PAV MRK NON-REMOV (W)8"(SLD) LF  0.490  5,350.000  0.000  0.000  0.00

0380 06627017 000 WK ZN PAV MRK NON-REMOV (W)24"(SLD) LF  6.600  380.000  0.000  0.000  0.00

0385 06627018 000 WK ZN PAV MRK NON-REMOV (W)(ARROW) EA  137.500  4.000  0.000  0.000  0.00

0390 06627036 000 WK ZN PAV MRK NON-REMOV (Y)6"(BRK) LF  0.290  21,000.000  0.000  0.000  0.00

0400 06627112 000 WK ZN PAV MRK SHT TERM (TAB)TY W EA  1.400  10,396.000  0.000  0.000  0.00

0410 06627121 000 WK ZN PAV MRK NON-REMOV (W) (LNDP ARW) EA  220.000  20.000  0.000  0.000  0.00

0415 06667009 000 REFL PAV MRK TY I (W)6"(DOT)(100MIL) LF  0.940  1,110.000  222.000  0.000  0.00

0420 06667012 000 REFL PAV MRK TY I (W)6"(LNDP)(100MIL) LF  0.940  1,670.000  0.000  0.000  0.00

0425 06667024 000 REFL PAV MRK TY I (W)8"(SLD)(100MIL) LF  1.100  2,675.000  0.000  0.000  0.00

0430 06667290 000 TY I HIGH PERF PM (W)6"(BRK)(100MIL) LF  0.900  13,940.000  2,540.000  0.000  0.00

0435 06667293 000 TY I HIGH PERF PM (W)6"(SLD)(100MIL) LF  0.720  212,724.000  42,106.000  0.000  0.00

0440 06667302 000 TY I HIGH PERF PM (Y)6"(BRK)(100MIL) LF  0.900  10,560.000  2,280.000  0.000  0.00

0445 06667305 000 TY I HIGH PERF PM (Y)6"(SLD)(100MIL) LF  0.720  128,304.000  24,110.000  0.000  0.00

0450 06687089 000 PREFAB PM TY C (W)(24")(SLD) LF  17.600  200.000  96.000  0.000  0.00

0455 06687091 000 PREFAB PM TY C (W)(ARROW) EA  275.000  2.000  0.000  0.000  0.00

0460 06687100 000 PREFAB PM TY C (W)(LN REDUCT ARROW) EA  550.000  10.000  2.000  0.000  0.00

0465 06727002 000 REFL PAV MRKR TY I-C EA  5.500  833.000  151.000  0.000  0.00

0470 06727004 000 REFL PAV MRKR TY II-A-A EA  5.500  2,137.000  416.000  0.000  0.00

0475 06777002 000 ELIM EXT PM & MRKS (6") LF  0.800  29,148.000  0.000  0.000  0.00

0555 03417081 000 PLACEMENT PAYMENT ADJUSTMENT DOL  1.000  88,484.000  0.000  0.000  0.00

TY-D PLACEMENT

0560 03417080 000 PRODUCTION PAYMENT ADJUSTMENT DOL  1.000  133,014.000  0.000  0.000  0.00

TY-B PRODUCTION

0565 03417081 000 PLACEMENT PAYMENT ADJUSTMENT DOL  1.000  133,014.000  0.000  0.000  0.00

TY-B PLACEMENT

0580 05857004 000 RIDE PAYMENT ADJUSTMENT (ITEM 346) DOL  1.000  237,769.000  0.000  0.000  0.00

0585 96027001 000 PAYMENT ADJUSTMENT-POS DOL  1.000  1,000.000  0.000  0.000  0.00

0590 96027002 000 PAYMENT ADJUSTMENT-NEG DOL -1.000  1,000.000  0.000  0.000  0.00

 0.00Category Subtotal

002CATEGORY DESCRIPTION FORCE ACCOUNT

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0625 96067003 000 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1.000  5,000.000  0.000  0.000  0.00

0635 96067014 000 FORCE ACCOUNT DOL  1.000  5,000.000  0.000  0.000  0.00

ENVIRONMENTAL

 0.00Category Subtotal
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TOTAL ITEM EARNINGS THIS CONTRACT $24,498,551.70
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

01107001 000 CY  6.000EXCAV (ROADWAY)  44,710.000  268,260.00 49,555.00

01127004 000 SY  3.750SUBGR WIDEN (DC)  109,466.674  410,500.02 94,800.00

01327006 000 CY  5.000EMBANK (FNL)(DC)(TY C)  2,036.000  10,180.00 2,036.00

01347002 000 STA  400.000BACKFILL (TY B)  827.605  331,042.00 1,043.00

01507001 000 STA  400.000BLADING  1,043.000  417,200.00 1,043.00

02167001 000 HR  120.000PROOF ROLLING  100.000  12,000.00 100.00

03107004 000 GAL  5.000PRIME COAT (MC-30)  21,313.910  106,569.55 20,103.00

03147011 000 GAL  3.750EMULS ASPH (EROSN CONT)(CSS-1H)  1,776.300  6,661.13 236,681.00

03157004 000 GAL  4.000FOG SEAL (CSS-1H)  5,580.050  22,320.20 26,066.00

03417054 000 TON  160.000D-GR HMA TY-D SAC-B PG70-28  27,352.150  4,376,344.00 22,121.00

03417080 000 DOL  1.000PRODUCTION PAYMENT ADJUSTMENT  38,513.800  38,513.80 88,484.00

TY-D PRODUCTION

03417082 000 GAL  5.200TACK COAT  60,811.900  316,221.88 89,799.00

03417083 000 TON  120.000D-GR HMA TY-B SAC-B PG70-28  41,466.580  4,975,989.60 44,338.00

03417083 000 TON  131.000D-GR HMA TY-B SAC-B PG70-28  7,177.810  940,293.11 44,338.00

ADDED BY CHANGE ORDER #1

03467010 000 TON  140.000STONE-MTRX-ASPH SMA-D SAC-A PG76-28  27,523.460  3,853,284.40 51,972.00

03467026 000 DOL  1.000PRODUCTION PAYMENT ADJUSTMENT  71,371.260  71,371.26 363,804.00

SMA PRODUCTION

03467027 000 DOL  1.000PLACEMENT PAYMENT ADJUSTMENT  62,344.210  62,344.21 363,804.00

SMA PLACEMENT

03467028 000 GAL  5.200TACK COAT  6,811.910  35,421.93 16,920.00

04007010 000 CY  330.000CEM STABIL BKFL  26.600  8,778.00 16.00

04327002 000 CY  935.000RIPRAP (CONC)(5 IN)  32.200  30,107.00 17.60

04627056 000 LF  1,450.000CONC BOX CULV (3 FT X 2 FT)(EXTEND)  48.000  69,600.00 31.00

04627058 000 LF  1,640.000CONC BOX CULV (4 FT X 2 FT)(EXTEND)  15.000  24,600.00 15.00

04627061 000 LF  1,920.000CONC BOX CULV (5 FT X 2 FT)(EXTEND)  62.000  119,040.00 23.00

04677004 000 EA  3,850.000SET (REPLACE PIPE RUNNER)  18.000  69,300.00 20.00

04677042 000 EA  20,900.000SET (TY I)(S= 3 FT)(HW= 3 FT)(6:1)(C)  7.000  146,300.00 4.00

04677069 000 EA  21,450.000SET (TY I)(S= 4 FT)(HW= 3 FT)(6:1)(C)  2.000  42,900.00 2.00

04677097 000 EA  22,000.000SET (TY I)(S= 5 FT)(HW= 3 FT)(6:1)(C)  8.000  176,000.00 3.00

05007001 000 LS  2,690,000.000MOBILIZATION  0.900  2,421,000.00 1.00

05027001 000 MO  34,000.000BARRICADES, SIGNS AND TRAFFIC HANDLING  16.000  544,000.00 18.00

05037001 000 DAY  45.000PORTABLE CHANGEABLE MESSAGE SIGN  634.000  28,530.00 1,140.00

05057001 000 DAY  300.000TMA (STATIONARY)  404.000  121,200.00 454.00

05057003 000 DAY  900.000TMA (MOBILE OPERATION)  26.000  23,400.00 30.00

05067020 000 SY  31.000CONSTRUCTION EXITS (INSTALL) (TY 1)  467.000  14,477.00 467.00

05067045 000 LF  8.000BIODEG EROSN CONT LOGS (INSTL) (18")  4,800.000  38,400.00 6,616.00

05307003 000 SY  36.000INTERSECTIONS (ACP) (TY 1)  3,269.000  117,684.00 2,409.00

05307004 000 SY  125.000INTERSECTIONS (ACP) (TY 2)  1,483.000  185,375.00 1,742.00

05307011 000 SY  38.000DRIVEWAYS (ACP) (TY 1)  11,459.000  435,442.00 7,108.00

06447073 000 EA  110.000REMOVE SM RD SN SUP&AM  47.000  5,170.00 108.00

06627038 000 LF  0.240WK ZN PAV MRK NON-REMOV (Y)6"(SLD)  255,900.000  61,416.00 256,208.00

06627114 000 EA  1.400WK ZN PAV MRK SHT TERM (TAB)TY Y-2  7,016.000  9,822.40 19,114.00
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06857005 000 EA  5,400.000RELOCT RDSD FLSH BCN AM (SOLAR PWRD)  2.500  13,500.00 4.00

07307019 000 CYC  4,200.000FULL - WIDTH MOWING  1.000  4,200.00 3.00

07347002 000 CYC  2,100.000LITTER REMOVAL  1.000  2,100.00 3.00

30027001 000 SY  6.700REINFORCED FAB FOR ASPH PVMNT OVERLAYS  266,240.540  1,783,811.62 415,739.00

30027002 000 GAL  4.750ASPH FOR REINF FAB (PG76-28)  38,975.000  185,131.25 62,361.00

60167001 000 EA  16,500.000TEMP SPEED MONITOR SYS  1.000  16,500.00 1.00

96017001 000 DOL  1.000MATERIAL ON HAND  1,506,260.340  1,506,260.34 1,000.00

96067004 000 DOL  1.000FORCE ACCOUNT - SAFETY CONTINGENCY  39,990.000  39,990.00 189,000.00

$24,498,551.70TOTAL ITEM EARNINGS TO DATE


