
046106028CONTRACT ID:

PROJECT: BR 2B25(088)

CONTRACT:

09253021

PROJECTED AMOUNT: $4,299,134.00

CONTRACTOR:

HIGHWAY: SH 214

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 053

PATHFIELD INVESTMENTS LLC

Neil Welch, P.E.

PARMER

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 10/08/26

09/25/2025AWARD DATE:

ESTIMATE PERIOD:

0008

09/28/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 12/02/2025

09/04/2025

ESTIMATE PAID:

 118

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 03/23/2026

$4,299,134.00

CONTRACT:

09/01/2026

AWARD AMOUNT: $4,197,908.00

LUBBOCK

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 75.64

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 40.23

$510,269.90 $1,219,182.93 $1,729,452.83 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$510,269.90 $1,219,182.93 $1,729,452.83 

$0.00 $0.00 $0.00 

$510,269.90 $1,729,452.83 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $1,219,182.93 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$1,107.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$1,107.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 118

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

03/23/2026

02/01/2026

 156

 0

 156

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 28  16  12

HOLIDAY 1

HOLIDAY TRAFFIC 3

SATURDAY 3

SUNDAY 3

TOO WET 2

09/01/2026  1

09/02/2026  1

09/03/2026  1

09/04/2026  1 HOLIDAY TRAFFIC

09/05/2026  1 HOLIDAY TRAFFIC

09/06/2026  1 HOLIDAY TRAFFIC

09/07/2026  1 HOLIDAY

09/08/2026  1

09/09/2026  1

09/10/2026  1

09/11/2026  1

09/12/2026  1 SATURDAY

09/13/2026  1 SUNDAY

09/14/2026  1

09/15/2026  1

09/16/2026  1

09/17/2026  1

09/18/2026  1

09/19/2026  1 SATURDAY

09/20/2026  1 SUNDAY

09/21/2026  1

09/22/2026  1

09/23/2026  1

09/24/2026  1 TOO WET

09/25/2026  1 TOO WET

09/26/2026  1 SATURDAY

09/27/2026  1 SUNDAY

09/28/2026  1
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WORK PERFORMED THIS PERIOD

BR 2B25(088) 046106028PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0075 04207052 CL C CONC (RAIL FOUNDATION)000 CY  550.000 $180,400.00 328.000  514.00 514.00

0085 04507024 RAIL (TY SSTR)000 LF  80.000 $55,392.00 692.400  692.40 2,308.00

0095 05027001 BARRICADES, SIGNS AND TRAFFIC HANDLING000 MO  11,000.000 $11,000.00 1.000  6.00 10.00

0100 05037001 PORTABLE CHANGEABLE MESSAGE SIGN000 DAY  120.000 $6,720.00 56.000  297.00 540.00

0105 05057001 TMA (STATIONARY)000 DAY  210.000 $5,880.00 28.000  146.00 306.00

CATEGORY 002 DESCRIPTION BRIDGE: 051850046106005 [SH 214 @ FM 2397/ BNSF RR/ DRAW]

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0235 04517024 RETROFIT RAIL (TY SSTR)000 LF  260.000 $190,788.00 733.800  733.80 2,446.00

CATEGORY 003 DESCRIPTION FORCE ACCOUNT

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0360 96067008 FORCE ACCOUNT - RAILROAD FLAGGERS000 DOL  1.000 $60,089.90 60,089.900  107,549.70 95,000.00

$510,269.90TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

046106028PROJECT CONTROLBR 2B25(088)

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0065 01047016 000 REMOV CONC (CURB) LF  10.000  3,540.000  0.000  3,540.00  35,400.00

0070 01047041 000 REMOV CONC (FLUME) SY  90.000  40.000  0.000  40.00  3,600.00

0075 04207052 000 CL C CONC (RAIL FOUNDATION) CY  550.000  514.000  0.000  514.00  282,700.00

0085 04507024 000 RAIL (TY SSTR) LF  80.000  2,308.000  0.000  692.40  55,392.00

0090 05007001 000 MOBILIZATION LS  390,000.000  1.000  0.000  0.90  351,000.00

0095 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  11,000.000  10.000  0.000  6.00  66,000.00

0100 05037001 000 PORTABLE CHANGEABLE MESSAGE SIGN DAY  120.000  540.000  0.000  297.00  35,640.00

0105 05057001 000 TMA (STATIONARY) DAY  210.000  306.000  0.000  146.00  30,660.00

0125 05427001 000 REMOVE METAL BEAM GUARD FENCE LF  5.000  2,940.000  0.000  2,940.00  14,700.00

Category Subtotal $875,092.00

002 BRIDGE: 051850046106005 [SH 214 @ FM 2397/ BNSF RR/ DRAW]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0185 03547052 000 PLANE ASPH CONC PAV(3") SY  5.700  6,640.000  0.000  6,640.00  37,848.00

0210 04297003 000 CONC STR REPAIR(DECK REP(PART DEPTH)) SF  180.000  1,500.000  0.000  1,667.51  300,151.26

0215 04297005 000 CONC STR REPAIR(DECK REP (FULL DEPTH)) SF  170.000  500.000  0.000  364.61  61,983.87

0235 04517024 000 RETROFIT RAIL (TY SSTR) LF  260.000  2,446.000  0.000  733.80  190,788.00

0240 04547003 000 ARMOR JOINT (SEALED) LF  165.000  882.000  0.000  882.00  145,530.00

0245 05067035 000 SANDBAGS FOR EROSION CONTROL EA  17.000  350.000  0.000  350.00  5,950.00

0250 05067044 000 BIODEG EROSN CONT LOGS (INSTL) (12") LF  8.000  100.000  0.000  100.00  800.00

0260 05427001 000 REMOVE METAL BEAM GUARD FENCE LF  5.000  600.000  0.000  600.00  3,000.00

0265 05427002 000 REMOVE TERMINAL ANCHOR SECTION EA  190.000  4.000  0.000  4.00  760.00

Category Subtotal $746,811.13

003 FORCE ACCOUNTCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0360 96067008 000 FORCE ACCOUNT - RAILROAD FLAGGERS DOL  1.000  95,000.000  0.000  107,549.70  107,549.70

Category Subtotal $107,549.70

046106028BR 2B25(088)PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0060 01047006 000 REMOV CONC (RIPRAP) SY  100.000  36.000  0.000  0.000  0.00

0080 04327012 000 RIPRAP (CONC)(FLUME) CY  760.000  10.000  0.000  0.000  0.00

0110 05057003 000 TMA (MOBILE OPERATION) DAY  250.000  10.000  0.000  0.000  0.00

0115 05407002 000 MTL W-BEAM GD FEN (STEEL POST) LF  40.000  100.000  0.000  0.000  0.00



CONTRACT ID 046106028 CONTRACTOR'S ESTIMATE PACKAGE Page 5 of 6ESTIMATE 0008

0120 05407020 000 MTL THRIE-BEAM GD FEN (STEEL POST) EA  600.000  4.000  0.000  0.000  0.00

0130 07307019 000 FULL - WIDTH MOWING CYC  6,000.000  1.000  0.000  0.000  0.00

0135 07347002 000 LITTER REMOVAL CYC  3,000.000  1.000  0.000  0.000  0.00

0150 96027001 000 PAYMENT ADJUSTMENT-POS DOL  1.000  1,000.000  0.000  0.000  0.00

0155 96027002 000 PAYMENT ADJUSTMENT-NEG DOL -1.000  1,000.000  0.000  0.000  0.00

0160 96017001 000 MATERIAL ON HAND DOL  1.000  1,000.000  0.000  0.000  0.00

 0.00Category Subtotal

002CATEGORY DESCRIPTION BRIDGE: 051850046106005 [SH 214 @ FM 2397/ BNSF RR/ DRAW]

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0190 04007010 000 CEM STABIL BKFL CY  340.000  16.000  0.000  0.000  0.00

0195 04207050 000 CL C CONC (CRASHWALL) CY  1,200.000  77.600  0.000  0.000  0.00

0200 04207062 000 CL C CONC (VEH DEFL WALL) CY  500.000  63.600  0.000  0.000  0.00

0205 04277005 000 EPOXY WATERPROOF FINISH (TY X) SF  18.000  10,360.000  0.000  0.000  0.00

0220 04297007 000 CONC STR REPAIR (VERTICAL & OVERHEAD) SF  225.000  500.000  0.000  0.000  0.00

0225 04327002 000 RIPRAP (CONC)(5 IN) CY  540.000  30.000  0.000  0.000  0.00

0230 04397025 000 POLYESTER POLYMER CONC OVERLAY CY  2,300.000  554.000  0.000  0.000  0.00

0255 05067046 000 BIODEG EROSN CONT LOGS (REMOVE) LF  3.000  100.000  0.000  0.000  0.00

0270 05447001 000 GUARDRAIL END TREATMENT (INSTALL) EA  3,500.000  4.000  0.000  0.000  0.00

0275 06587014 000 INSTL DEL ASSM (D-SW)SZ 1(BRF)CTB (BR) EA  10.000  50.000  0.000  0.000  0.00

0280 06627080 000 WK ZN PAV MRK REMOV (W)6"(BKN W/MRKR) LF  1.000  1,100.000  0.000  0.000  0.00

0285 06667411 000 REFL PAV MRK TY I (W)6"(SLD)(100MIL) LF  1.000  2,490.000  0.000  0.000  0.00

0290 06667423 000 REFL PAV MRK TY I (Y)6"(SLD)(100MIL) LF  1.000  2,490.000  0.000  0.000  0.00

0295 06687080 000 PREFAB PM TY C (W)(6")(SLD) LF  7.000  2,490.000  0.000  0.000  0.00

0300 06687123 000 PREFAB PM TY C (Y)(6")(SLD) LF  7.000  2,490.000  0.000  0.000  0.00

0305 06727004 000 REFL PAV MRKR TY II-A-A EA  5.000  80.000  0.000  0.000  0.00

0310 06787002 000 PAV SURF PREP FOR MRK (6") LF  1.000  4,980.000  0.000  0.000  0.00

0315 07887002 000 CONCRETE BEAM REPAIR (CFRP) EA  11,000.000  3.000  0.000  0.000  0.00

0320 07887003 000 CONCRETE BEAM REP(STRAND SPLICE & CFRP) EA  20,000.000  1.000  0.000  0.000  0.00

 0.00Category Subtotal

003CATEGORY DESCRIPTION FORCE ACCOUNT

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0350 96067003 000 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1.000  1.000  0.000  0.000  0.00

0355 96067004 000 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  4,750.000  0.000  0.000  0.00

0365 96067014 000 FORCE ACCOUNT DOL  1.000  475.000  0.000  0.000  0.00

Environmental Force Account

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $1,729,452.83
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

01047016 000 LF  10.000REMOV CONC (CURB)  3,540.000  35,400.00 3,540.00

01047041 000 SY  90.000REMOV CONC (FLUME)  40.000  3,600.00 40.00

03547052 000 SY  5.700PLANE ASPH CONC PAV(3")  6,640.000  37,848.00 6,640.00

04207052 000 CY  550.000CL C CONC (RAIL FOUNDATION)  514.000  282,700.00 514.00

04297003 000 SF  180.000CONC STR REPAIR(DECK REP(PART DEPTH))  1,667.507  300,151.26 1,500.00

04297005 000 SF  170.000CONC STR REPAIR(DECK REP (FULL DEPTH))  364.611  61,983.87 500.00

04507024 000 LF  80.000RAIL (TY SSTR)  692.400  55,392.00 2,308.00

04517024 000 LF  260.000RETROFIT RAIL (TY SSTR)  733.800  190,788.00 2,446.00

04547003 000 LF  165.000ARMOR JOINT (SEALED)  882.000  145,530.00 882.00

05007001 000 LS  390,000.000MOBILIZATION  0.900  351,000.00 1.00

05027001 000 MO  11,000.000BARRICADES, SIGNS AND TRAFFIC HANDLING  6.000  66,000.00 10.00

05037001 000 DAY  120.000PORTABLE CHANGEABLE MESSAGE SIGN  297.000  35,640.00 540.00

05057001 000 DAY  210.000TMA (STATIONARY)  146.000  30,660.00 306.00

05067035 000 EA  17.000SANDBAGS FOR EROSION CONTROL  350.000  5,950.00 350.00

05067044 000 LF  8.000BIODEG EROSN CONT LOGS (INSTL) (12")  100.000  800.00 100.00

05427001 000 LF  5.000REMOVE METAL BEAM GUARD FENCE  3,540.000  17,700.00 3,540.00

05427002 000 EA  190.000REMOVE TERMINAL ANCHOR SECTION  4.000  760.00 4.00

96067008 000 DOL  1.000FORCE ACCOUNT - RAILROAD FLAGGERS  107,549.700  107,549.70 95,000.00

$1,729,452.83TOTAL ITEM EARNINGS TO DATE


