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046109023CONTRACT ID:

PROJECT: STP 2B25(159)HES

CONTRACT:

08253030

PROJECTED AMOUNT: $792,729.03

CONTRACTOR:

HIGHWAY: SH 83

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 050

JAMES HAMILTON CONSTRUCTION CO.

Severiano Sisneros, P.E.

GAINES

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 08/08/26

08/21/2025AWARD DATE:

ESTIMATE PERIOD:

0010

07/28/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 09/05/2025

08/07/2025

ESTIMATE PAID:

 5

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 06/02/2026

$792,729.03

CONTRACT:

06/29/2026

AWARD AMOUNT: $698,729.03

LUBBOCK

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 33.33

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 81.79

$500,862.80 $147,533.79 $648,396.59 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$500,862.80 $147,533.79 $648,396.59 

$0.00 $0.00 $0.00 

$500,862.80 $648,396.59 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $147,533.79 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$15,594.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$15,594.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 5

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

06/02/2026

10/05/2025

 15

 0

 15

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 30  3  27

RAIN 1

TIME SUSPENDED 26

06/29/2026  1 TIME SUSPENDED

06/30/2026  1 TIME SUSPENDED

07/01/2026  1 TIME SUSPENDED

07/02/2026  1 TIME SUSPENDED

07/03/2026  1 TIME SUSPENDED

07/04/2026  1 TIME SUSPENDED

07/05/2026  1 TIME SUSPENDED

07/06/2026  1 TIME SUSPENDED

07/07/2026  1 TIME SUSPENDED

07/08/2026  1 TIME SUSPENDED

07/09/2026  1 TIME SUSPENDED

07/10/2026  1 TIME SUSPENDED

07/11/2026  1 TIME SUSPENDED

07/12/2026  1 TIME SUSPENDED

07/13/2026  1 RAIN

07/14/2026  1

07/15/2026  1

07/16/2026  1

07/17/2026  1 TIME SUSPENDED

07/18/2026  1 TIME SUSPENDED

07/19/2026  1 TIME SUSPENDED

07/20/2026  1 TIME SUSPENDED

07/21/2026  1 TIME SUSPENDED

07/22/2026  1 TIME SUSPENDED

07/23/2026  1 TIME SUSPENDED

07/24/2026  1 TIME SUSPENDED

07/25/2026  1 TIME SUSPENDED

07/26/2026  1 TIME SUSPENDED

07/27/2026  1 TIME SUSPENDED

07/28/2026  1 TIME SUSPENDED
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WORK PERFORMED THIS PERIOD

STP 2B25(159)HES 046109023PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0065 03427010 PFC-F PG76-28 SAC-A000 TON  230.000 $373,947.80 1,625.860  1,625.86 1,420.00

0070 03427015 TACK COAT000 GAL  5.000 $22,964.30 4,592.860  4,592.86 5,550.00

0080 05027001 BARRICADES, SIGNS AND TRAFFIC HANDLING000 MO  17,500.000 $17,500.00 1.000  2.00 3.00

0085 05037001 PORTABLE CHANGEABLE MESSAGE SIGN000 DAY  160.000 $13,760.00 86.000  149.00 120.00

0090 05057001 TMA (STATIONARY)000 DAY  300.000 $900.00 3.000  8.00 60.00

0095 05057003 TMA (MOBILE OPERATION)000 DAY  900.000 $3,600.00 4.000  4.00 6.00

0135 06667174 RE PM TY II (W) 6" (LNDP)000 LF  0.550 $185.90 338.000  338.00 253.00

0140 06667175 RE PM TY II (W) 6" (SLD)000 LF  0.400 $5,452.40 13,631.000  13,631.00 11,443.00

0145 06667177 RE PM TY II (W) 8" (DOT)000 LF  0.800 $345.60 432.000  432.00 298.00

0150 06667179 RE PM TY II (W) 8" (SLD)000 LF  0.600 $2,474.40 4,124.000  4,124.00 3,953.00

0155 06667213 RE PM TY II (Y) 6" (SLD)000 LF  0.400 $6,536.40 16,341.000  16,341.00 14,706.00

0275 96027001 PAYMENT ADJUSTMENT-POS000 DOL  1.000 $53,196.00 53,196.000  60,979.79 1,000.00

$500,862.80TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

046109023PROJECT CONTROLSTP 2B25(159)HES

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0065 03427010 000 PFC-F PG76-28 SAC-A TON  230.000  1,420.000  0.000  1,625.86  373,947.80

0070 03427015 000 TACK COAT GAL  5.000  5,550.000  0.000  4,592.86  22,964.30

0075 05007001 000 MOBILIZATION LS  115,000.000  1.000  0.000  0.61  69,920.00

0080 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  17,500.000  3.000  0.000  2.00  35,000.00

0085 05037001 000 PORTABLE CHANGEABLE MESSAGE SIGN DAY  160.000  120.000  0.000  149.00  23,840.00

0090 05057001 000 TMA (STATIONARY) DAY  300.000  60.000  0.000  8.00  2,400.00

0095 05057003 000 TMA (MOBILE OPERATION) DAY  900.000  6.000  0.000  4.00  3,600.00

0100 05067035 000 SANDBAGS FOR EROSION CONTROL EA  10.000  16.000  0.000  16.00  160.00

0105 06447001 000 IN SM RD SN SUP&AM TY10BWG(1)SA(P) EA  770.000  7.000  0.000  8.00  6,160.00

0110 06447004 000 IN SM RD SN SUP&AM TY10BWG(1)SA(T) EA  770.000  8.000  0.000  4.00  3,080.00

0115 06447007 000 IN SM RD SN SUP&AM TY10BWG(1)SA(U) EA  1,090.000  4.000  0.000  3.00  3,270.00

0120 06447028 000 IN SM RD SN SUP&AM TYS80(1)SA(T) EA  1,090.000  3.000  0.000  6.00  6,540.00

0125 06447034 000 IN SM RD SN SUP&AM TYS80(1)SA(U-BM) EA  1,090.000  2.000  0.000  2.00  2,180.00

0130 06447073 000 REMOVE SM RD SN SUP&AM EA  110.000  17.000  0.000  16.00  1,760.00

0135 06667174 000 RE PM TY II (W) 6" (LNDP) LF  0.550  253.000  0.000  338.00  185.90

0140 06667175 000 RE PM TY II (W) 6" (SLD) LF  0.400  11,443.000  0.000  13,631.00  5,452.40

0145 06667177 000 RE PM TY II (W) 8" (DOT) LF  0.800  298.000  0.000  432.00  345.60

0150 06667179 000 RE PM TY II (W) 8" (SLD) LF  0.600  3,953.000  0.000  4,124.00  2,474.40

0155 06667213 000 RE PM TY II (Y) 6" (SLD) LF  0.400  14,706.000  0.000  16,341.00  6,536.40

0210 06827005 000 VEH SIG SEC (12")LED(RED) EA  385.000  4.000  0.000  4.00  1,540.00

0215 06827050 000 BACKPLATE W/REFL BRDR (1SEC)(WENT)ALUM EA  165.000  4.000  0.000  4.00  660.00

0220 06857004 000 INSTL RDSD FLSH BCN ASSM (SOLAR PWRD) EA  7,700.000  2.000  0.000  2.00  15,400.00

0275 96027001 000 PAYMENT ADJUSTMENT-POS DOL  1.000  1,000.000  0.000  60,979.79  60,979.79

Category Subtotal $648,396.59

046109023STP 2B25(159)HESPROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0060 02167001 000 PROOF ROLLING HR  75.000  12.000  0.000  0.000  0.00

0121 06447031 000 IN SM RD SN SUP&AM TYS80(1)SA(U) EA  1,283.790  0.000  0.000  0.000  0.00

Added by CO #2

0146 06667184 000 RE PM TY II (W) 24" (SLD) LF  8.000  0.000  0.000  0.000  0.00

Added by CO #2

0147 06667186 000 RE PM TY II (W) (ARROW) EA  185.000  0.000  0.000  0.000  0.00

Added by CO #2

0148 06667192 000 RE PM TY II (W) (LN REDUCT ARW) EA  250.000  0.000  0.000  0.000  0.00

Added by CO #2

0149 06667194 000 RE PM TY II (W) (WORD) EA  250.000  0.000  0.000  0.000  0.00

Added by CO #2

0156 06667215 RE PM TY II (Y) 12" (SLD) LF  3.250  0.000  0.000  0.000  0.00
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Added by CO #2

0160 06667266 000 RE PROFILE PM TY I(W)6"(SLD)(100MIL) LF  1.400  11,443.000  0.000  0.000  0.00

0165 06667270 000 RE PROFILE PM TY I(Y)6"(SLD)(100MIL) LF  1.400  14,706.000  0.000  0.000  0.00

0170 06687089 000 PREFAB PM TY C (W)(24")(SLD) LF  19.250  52.000  0.000  0.000  0.00

0175 06687091 000 PREFAB PM TY C (W)(ARROW) EA  330.000  9.000  0.000  0.000  0.00

0180 06687100 000 PREFAB PM TY C (W)(LN REDUCT ARROW) EA  880.000  2.000  0.000  0.000  0.00

0185 06687103 000 PREFAB PM TY C (W)(WORD) EA  468.000  9.000  0.000  0.000  0.00

0190 06687125 000 PREFAB PM TY C (Y)(12")(SLD) LF  14.250  450.000  0.000  0.000  0.00

0195 06687137 000 PRFB RUMBLE STRIP (BLK)(1')(EDGELINE) LF  18.750  1,000.000  0.000  0.000  0.00

0200 06727002 000 REFL PAV MRKR TY I-C EA  5.500  622.150  0.000  0.000  0.00

0205 06727004 000 REFL PAV MRKR TY II-A-A EA  5.500  735.300  0.000  0.000  0.00

0219 06857003 000 REMOVE RDSD FLASH BEACON ASSEMBLY EA  3,250.000  0.000  0.000  0.000  0.00

Added by CO #2

0280 96027002 000 PAYMENT ADJUSTMENT-NEG DOL -1.000  1,000.000  0.000  0.000  0.00

0285 96017001 000 MATERIAL ON HAND DOL  1.000  1,000.000  0.000  0.000  0.00

 0.00Category Subtotal

002CATEGORY DESCRIPTION FORCE ACCOUNT

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0300 96067003 000 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1.000  5,000.000  0.000  0.000  0.00

0305 96067004 000 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  38,000.000  0.000  0.000  0.00

0310 96067014 000 FORCE ACCOUNT DOL  1.000  50,000.000  0.000  0.000  0.00

Material Furnished by the State

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $648,396.59
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

03427010 000 TON  230.000PFC-F PG76-28 SAC-A  1,625.860  373,947.80 1,420.00

03427015 000 GAL  5.000TACK COAT  4,592.860  22,964.30 5,550.00

05007001 000 LS  115,000.000MOBILIZATION  0.608  69,920.00 1.00

05027001 000 MO  17,500.000BARRICADES, SIGNS AND TRAFFIC HANDLING  2.000  35,000.00 3.00

05037001 000 DAY  160.000PORTABLE CHANGEABLE MESSAGE SIGN  149.000  23,840.00 120.00

05057001 000 DAY  300.000TMA (STATIONARY)  8.000  2,400.00 60.00

05057003 000 DAY  900.000TMA (MOBILE OPERATION)  4.000  3,600.00 6.00

05067035 000 EA  10.000SANDBAGS FOR EROSION CONTROL  16.000  160.00 16.00

06447001 000 EA  770.000IN SM RD SN SUP&AM TY10BWG(1)SA(P)  8.000  6,160.00 7.00

06447004 000 EA  770.000IN SM RD SN SUP&AM TY10BWG(1)SA(T)  4.000  3,080.00 8.00

06447007 000 EA  1,090.000IN SM RD SN SUP&AM TY10BWG(1)SA(U)  3.000  3,270.00 4.00

06447028 000 EA  1,090.000IN SM RD SN SUP&AM TYS80(1)SA(T)  6.000  6,540.00 3.00

06447034 000 EA  1,090.000IN SM RD SN SUP&AM TYS80(1)SA(U-BM)  2.000  2,180.00 2.00

06447073 000 EA  110.000REMOVE SM RD SN SUP&AM  16.000  1,760.00 17.00

06667174 000 LF  0.550RE PM TY II (W) 6" (LNDP)  338.000  185.90 253.00

06667175 000 LF  0.400RE PM TY II (W) 6" (SLD)  13,631.000  5,452.40 11,443.00

06667177 000 LF  0.800RE PM TY II (W) 8" (DOT)  432.000  345.60 298.00

06667179 000 LF  0.600RE PM TY II (W) 8" (SLD)  4,124.000  2,474.40 3,953.00

06667213 000 LF  0.400RE PM TY II (Y) 6" (SLD)  16,341.000  6,536.40 14,706.00

06827005 000 EA  385.000VEH SIG SEC (12")LED(RED)  4.000  1,540.00 4.00

06827050 000 EA  165.000BACKPLATE W/REFL BRDR (1SEC)(WENT)ALUM  4.000  660.00 4.00

06857004 000 EA  7,700.000INSTL RDSD FLSH BCN ASSM (SOLAR PWRD)  2.000  15,400.00 2.00

96027001 000 DOL  1.000PAYMENT ADJUSTMENT-POS  60,979.790  60,979.79 1,000.00

$648,396.59TOTAL ITEM EARNINGS TO DATE


