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046301024CONTRACT ID:

PROJECT: STP 2024(816)HES

CONTRACT:

06253008

PROJECTED AMOUNT: $6,053,247.45

CONTRACTOR:

HIGHWAY: SH 158

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 055

JONES BROS. DIRT & PAVING CONTRACTORS, INC.

Valerie Alvarado, P.E.

ECTOR

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 09/08/26

06/20/2025AWARD DATE:

ESTIMATE PERIOD:

0013

08/31/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 07/08/2025

06/04/2025

ESTIMATE PAID:

 217

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 09/24/2025

$6,053,247.45

CONTRACT:

07/29/2026

AWARD AMOUNT: $5,970,353.45

ODESSA

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 74.83

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 100.00

$457,919.53 $5,689,004.59 $6,146,924.12 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$457,919.53 $5,689,004.59 $6,146,924.12 

$0.00 $0.00 $0.00 

$457,919.53 $6,146,924.12 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $5,689,004.59 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$1,527.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$1,527.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 217

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

09/24/2025

09/24/2025

 290

 0

 290

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 34  24  10

SATURDAY 5

SUNDAY 5

07/29/2026  1

07/30/2026  1

07/31/2026  1

08/01/2026  1 SATURDAY

08/02/2026  1 SUNDAY

08/03/2026  1

08/04/2026  1

08/05/2026  1

08/06/2026  1

08/07/2026  1

08/08/2026  1 SATURDAY

08/09/2026  1 SUNDAY

08/10/2026  1

08/11/2026  1

08/12/2026  1

08/13/2026  1

08/14/2026  1

08/15/2026  1 SATURDAY

08/16/2026  1 SUNDAY

08/17/2026  1

08/18/2026  1

08/19/2026  1

08/20/2026  1

08/21/2026  1

08/22/2026  1 SATURDAY

08/23/2026  1 SUNDAY

08/24/2026  1

08/25/2026  1

08/26/2026  1

08/27/2026  1

08/28/2026  1

08/29/2026  1 SATURDAY

08/30/2026  1 SUNDAY

08/31/2026  1
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WORK PERFORMED THIS PERIOD

STP 2024(816)HES 046301024PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0100 03477001 TOM-C PG76-22 SAC-A000 TON  132.850 $221,579.19 1,667.890  15,476.88 12,657.00

0205 05027001 BARRICADES, SIGNS AND TRAFFIC HANDLING000 MO  20,000.000 $20,000.00 1.000  12.00 12.00

0215 05057003 TMA (MOBILE OPERATION)000 DAY  935.000 $5,610.00 6.000  6.00 52.00

0240 05307010 DRIVEWAYS (ACP)000 SY  52.000 $6,229.08 119.790  8,584.89 7,766.00

0290 06627036 WK ZN PAV MRK NON-REMOV (Y)6"(BRK)000 LF  0.090 $1,490.40 16,560.000  16,560.00 16,000.00

0295 06627038 WK ZN PAV MRK NON-REMOV (Y)6"(SLD)000 LF  1.050 $29,004.78 27,623.600  27,623.60 2,200.00

0305 06667024 REFL PAV MRK TY I (W)8"(SLD)(100MIL)000 LF  0.990 $712.80 720.000  720.00 716.00

0310 06667266 RE PROFILE PM TY I(W)6"(SLD)(100MIL)000 LF  1.010 $69,205.20 68,520.000  68,520.00 69,538.00

0315 06667270 RE PROFILE PM TY I(Y)6"(SLD)(100MIL)000 LF  1.010 $70,407.10 69,710.000  69,710.00 69,112.00

0320 06667274 RE PROFILE PM TY I(Y)6"(BRK)(100MIL)000 LF  1.080 $17,884.80 16,560.000  16,560.00 16,372.00

0325 06687091 PREFAB PM TY C (W)(ARROW)000 EA  275.000 $1,650.00 6.000  6.00 7.00

0330 06687103 PREFAB PM TY C (W)(WORD)000 EA  352.000 $704.00 2.000  2.00 3.00

0355 30077001 BONDING COURSE000 GAL  2.080 $5,096.00 2,450.000  4,500.00 23,006.00

CATEGORY 002 DESCRIPTION FORCE ACCOUNT

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0390 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY000 DOL  1.000 $8,346.18 8,346.180  96,440.03 10,000.00

$457,919.53TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

046301024PROJECT CONTROLSTP 2024(816)HES

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 01047011 000 REMOV CONC (DRIVEWAYS) SY  11.060  2,011.000  0.000  2,011.00  22,241.66

0065 01047017 000 REMOV CONC (CURB & GUTTER) LF  50.000  98.000  0.000  98.00  4,900.00

0070 01107001 000 EXCAV (ROADWAY) CY  18.000  22,277.000  0.000  22,277.00  400,986.00

0075 01327001 000 EMBANK (FNL)(OC)(TY A) CY  9.500  5,253.000  0.000  5,253.00  49,903.50

0080 02477115 000 FL BS (CMP IN PLC)(TY A GR 4) (12") SY  17.250  63,452.000  0.000  63,452.00  1,094,547.00

0085 03107004 000 PRIME COAT (MC-30) GAL  5.210  12,694.000  0.000  19,750.00  102,897.50

0090 03167007 000 ASPH (AC-20-5TR) GAL  4.480  24,124.000  0.000  24,055.00  107,766.40

0095 03167136 000 AGGR (TY-PB, GR-4)(SAC-A) CY  139.000  701.000  0.000  636.00  88,404.00

0100 03477001 000 TOM-C PG76-22 SAC-A TON  132.850  12,657.000  0.000  15,476.88  2,056,103.51

0110 04007008 000 CUT & RESTORE ASPH PAVING SY  293.420  553.000  0.000  373.00  109,445.66

0115 04007010 000 CEM STABIL BKFL CY  157.500  369.000  0.000  623.00  98,122.50

0120 04677308 000 SET (TY II) (18 IN) (RCP) (6: 1) (P) EA  1,575.000  18.000  0.000  18.00  28,350.00

0125 04677325 000 SET (TY II) (24 IN) (RCP) (3: 1) (C) EA  1,890.000  1.000  0.000  1.00  1,890.00

0130 04677326 000 SET (TY II) (24 IN) (RCP) (4: 1) (C) EA  1,995.000  3.000  0.000  3.00  5,985.00

0135 04677327 000 SET (TY II) (24 IN) (RCP) (6: 1) (C) EA  2,940.000  6.000  0.000  6.00  17,640.00

0140 04677328 000 SET (TY II) (24 IN) (RCP) (6: 1) (P) EA  2,310.000  10.000  0.000  10.00  23,100.00

0145 04677346 000 SET (TY II) (30 IN) (RCP) (4: 1) (C) EA  3,675.000  6.000  0.000  6.00  22,050.00

0150 04677365 000 SET (TY II) (36 IN) (RCP) (3: 1) (C) EA  3,990.000  4.000  0.000  4.00  15,960.00

0155 04677366 000 SET (TY II) (36 IN) (RCP) (4: 1) (C) EA  4,830.000  2.000  0.000  2.00  9,660.00

0160 04677378 000 SET (TY II) (42 IN) (RCP) (4: 1) (C) EA  5,250.000  2.000  0.000  2.00  10,500.00

0165 04687001 000 THERMOPLASTIC PIPE (PP) (18") LF  61.950  464.000 -234.000  464.00  28,744.80

0170 04687002 000 THERMOPLASTIC PIPE (PP) (24") LF  101.850  638.000 -524.000  216.00  21,999.60

0171 04647005 RC PIPE (CL III)(24 IN) LF  101.850  0.000  524.000  422.00  42,980.70

Cross Culverts will be RCP

0176 04647007 RC PIPE (CL III)(30 IN) LF  115.500  0.000  246.000  246.00  28,413.00

Cross Culverts will be RCP

0181 04647009 RC PIPE (CL III)(36 IN) LF  157.500  0.000  279.000  279.00  43,942.50

Cross-Culverts will be RCP

0186 04647010 RC PIPE (CL III)(42 IN) LF  204.750  0.000  81.000  81.00  16,584.75

Cross Culverts will be RCP

0190 04967006 000 REMOV STR (HEADWALL) EA  550.000  24.000  0.000  30.00  16,500.00

0195 04967007 000 REMOV STR (PIPE) LF  22.000  1,613.000  0.000  1,613.00  35,486.00

0200 05007001 000 MOBILIZATION LS  245,000.000  1.000  0.000  0.90  220,500.00

0205 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  20,000.000  12.000  0.000  12.00  240,000.00

0210 05057001 000 TMA (STATIONARY) DAY  165.000  442.000  0.000  133.00  21,945.00

0215 05057003 000 TMA (MOBILE OPERATION) DAY  935.000  52.000  0.000  6.00  5,610.00

0220 05067045 000 BIODEG EROSN CONT LOGS (INSTL) (18") LF  7.700  677.000  0.000  720.00  5,544.00

0230 05307002 000 INTERSECTIONS (ACP) SY  51.000  3,291.000  0.000  3,154.04  160,856.04

0235 05307006 000 DRIVEWAYS (CONC) SY  134.190  1,805.000  0.000  1,819.00  244,091.61

0240 05307010 000 DRIVEWAYS (ACP) SY  52.000  7,766.000  0.000  8,584.89  446,414.28

0290 06627036 000 WK ZN PAV MRK NON-REMOV (Y)6"(BRK) LF  0.090  16,000.000  0.000  16,560.00  1,490.40

0295 06627038 000 WK ZN PAV MRK NON-REMOV (Y)6"(SLD) LF  1.050  2,200.000  0.000  27,623.60  29,004.78

0305 06667024 000 REFL PAV MRK TY I (W)8"(SLD)(100MIL) LF  0.990  716.000  0.000  720.00  712.80
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001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0310 06667266 000 RE PROFILE PM TY I(W)6"(SLD)(100MIL) LF  1.010  69,538.000  0.000  68,520.00  69,205.20

0315 06667270 000 RE PROFILE PM TY I(Y)6"(SLD)(100MIL) LF  1.010  69,112.000  0.000  69,710.00  70,407.10

0320 06667274 000 RE PROFILE PM TY I(Y)6"(BRK)(100MIL) LF  1.080  16,372.000  0.000  16,560.00  17,884.80

0325 06687091 000 PREFAB PM TY C (W)(ARROW) EA  275.000  7.000  0.000  6.00  1,650.00

0330 06687103 000 PREFAB PM TY C (W)(WORD) EA  352.000  3.000  0.000  2.00  704.00

0355 30077001 000 BONDING COURSE GAL  2.080  23,006.000  0.000  4,500.00  9,360.00

Category Subtotal $6,050,484.09

002 FORCE ACCOUNTCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0390 96067004 000 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  10,000.000  0.000  96,440.03  96,440.03

Category Subtotal $96,440.03

046301024STP 2024(816)HESPROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0105 03517002 000 FLEXIBLE PAVEMENT STRUCTURE REPAIR(3") SY  46.000  2,500.000  0.000  0.000  0.00

0166 04647003 RC PIPE (CL III)(18 IN) LF  61.950  0.000  234.000  0.000  0.00

Cross Culverts will be RCP

0175 04687003 000 THERMOPLASTIC PIPE (PP) (30") LF  115.500  246.000 -246.000  0.000  0.00

0180 04687004 000 THERMOPLASTIC PIPE (PP) (36") LF  157.500  279.000 -279.000  0.000  0.00

0185 04687005 000 THERMOPLASTIC PIPE (PP) (42") LF  204.750  81.000 -81.000  0.000  0.00

0225 05067046 000 BIODEG EROSN CONT LOGS (REMOVE) LF  2.200  677.000  0.000  0.000  0.00

0245 05607010 000 MAILBOX INSTALL-M (TWW-POST) TY 4 EA  660.000  19.000  0.000  0.000  0.00

0250 06447001 000 IN SM RD SN SUP&AM TY10BWG(1)SA(P) EA  968.000  38.000  0.000  0.000  0.00

0255 06447004 000 IN SM RD SN SUP&AM TY10BWG(1)SA(T) EA  935.000  1.000  0.000  0.000  0.00

0260 06447007 000 IN SM RD SN SUP&AM TY10BWG(1)SA(U) EA  1,089.000  2.000  0.000  0.000  0.00

0265 06447064 000 IN SM RD SN SUP&AM (INST SIGN ONLY) EA  385.000  41.000  0.000  0.000  0.00

0270 06447065 000 RELOCATE SM RD SN SUP&AM TY 10BWG EA  715.000  15.000  0.000  0.000  0.00

0275 06587010 000 INSTL DEL ASSM (D-SW)SZ 2(WC)GND(BI) EA  82.500  17.000  0.000  0.000  0.00

0280 06587059 000 INSTL OM ASSM (OM-2Z)(WFLX)GND(BI) EA  82.500  18.000  0.000  0.000  0.00

0285 06587078 000 REMOVE DELIN & OBJECT MARKER ASSMS EA  60.000  36.000  0.000  0.000  0.00

0300 06667018 000 REFL PAV MRK TY I (W)8"(DOT)(100MIL) LF  2.200  100.000  0.000  0.000  0.00

0335 06687127 000 PREFAB PM TY C (Y)(24")(SLD) LF  15.400  184.000  0.000  0.000  0.00

0340 06727002 000 REFL PAV MRKR TY I-C EA  5.500  37.000  0.000  0.000  0.00

0345 06727004 000 REFL PAV MRKR TY II-A-A EA  4.680  1,728.000  0.000  0.000  0.00

0350 06777001 000 ELIM EXT PM & MRKS (4") LF  2.430  3,000.000  0.000  0.000  0.00

0360 96017001 000 MATERIAL ON HAND DOL  1.000  1,000.000  0.000  0.000  0.00

0365 96027001 000 PAYMENT ADJUSTMENT-POS DOL  1.000  1,000.000  0.000  0.000  0.00

0370 96027002 000 PAYMENT ADJUSTMENT-NEG DOL -1.000  2,000.000  0.000  0.000  0.00

0375 96097002 000 DBE GOAL SHORTFALL DOL -1.000  1,000.000  0.000  0.000  0.00

0380 96107001 000 ON THE JOB TRAINING DOL  0.800  1,250.000  0.000  0.000  0.00



CONTRACT ID 046301024 CONTRACTOR'S ESTIMATE PACKAGE Page 6 of 8ESTIMATE 0013

0405 05857005 000 RIDE PAYMENT ADJUSTMENT (ITEM 347) DOL  1.000  12,842.000  0.000  0.000  0.00

0410 96057005 000 CALD CREDIT FOR EARLY COMPLETION DOL  1.000  45,810.000  0.000  0.000  0.00

0415 96057008 000 ROAD USER COST - DISINCENTIVE DOL  1.000  4,692.000  0.000  0.000  0.00

 0.00Category Subtotal

002CATEGORY DESCRIPTION FORCE ACCOUNT

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0385 96067003 000 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1.000  10,000.000  0.000  0.000  0.00

0400 96067005 000 FORCE ACCOUNT-COMMER LAB USE DEDUCTION DOL -1.000  450.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $6,146,924.12
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

01047011 000 SY  11.060REMOV CONC (DRIVEWAYS)  2,011.000  22,241.66 2,011.00

01047017 000 LF  50.000REMOV CONC (CURB & GUTTER)  98.000  4,900.00 98.00

01107001 000 CY  18.000EXCAV (ROADWAY)  22,277.000  400,986.00 22,277.00

01327001 000 CY  9.500EMBANK (FNL)(OC)(TY A)  5,253.000  49,903.50 5,253.00

02477115 000 SY  17.250FL BS (CMP IN PLC)(TY A GR 4) (12")  63,452.000  1,094,547.00 63,452.00

03107004 000 GAL  5.210PRIME COAT (MC-30)  19,750.000  102,897.50 12,694.00

03167007 000 GAL  4.480ASPH (AC-20-5TR)  24,055.000  107,766.40 24,124.00

03167136 000 CY  139.000AGGR (TY-PB, GR-4)(SAC-A)  636.000  88,404.00 701.00

03477001 000 TON  132.850TOM-C PG76-22 SAC-A  15,476.880  2,056,103.51 12,657.00

04007008 000 SY  293.420CUT & RESTORE ASPH PAVING  373.000  109,445.66 553.00

04007010 000 CY  157.500CEM STABIL BKFL  623.000  98,122.50 369.00

04647005 LF  101.850RC PIPE (CL III)(24 IN)  422.000  42,980.70 0.00

Cross Culverts will be RCP

04647007 LF  115.500RC PIPE (CL III)(30 IN)  246.000  28,413.00 0.00

Cross Culverts will be RCP

04647009 LF  157.500RC PIPE (CL III)(36 IN)  279.000  43,942.50 0.00

Cross-Culverts will be RCP

04647010 LF  204.750RC PIPE (CL III)(42 IN)  81.000  16,584.75 0.00

Cross Culverts will be RCP

04677308 000 EA  1,575.000SET (TY II) (18 IN) (RCP) (6: 1) (P)  18.000  28,350.00 18.00

04677325 000 EA  1,890.000SET (TY II) (24 IN) (RCP) (3: 1) (C)  1.000  1,890.00 1.00

04677326 000 EA  1,995.000SET (TY II) (24 IN) (RCP) (4: 1) (C)  3.000  5,985.00 3.00

04677327 000 EA  2,940.000SET (TY II) (24 IN) (RCP) (6: 1) (C)  6.000  17,640.00 6.00

04677328 000 EA  2,310.000SET (TY II) (24 IN) (RCP) (6: 1) (P)  10.000  23,100.00 10.00

04677346 000 EA  3,675.000SET (TY II) (30 IN) (RCP) (4: 1) (C)  6.000  22,050.00 6.00

04677365 000 EA  3,990.000SET (TY II) (36 IN) (RCP) (3: 1) (C)  4.000  15,960.00 4.00

04677366 000 EA  4,830.000SET (TY II) (36 IN) (RCP) (4: 1) (C)  2.000  9,660.00 2.00

04677378 000 EA  5,250.000SET (TY II) (42 IN) (RCP) (4: 1) (C)  2.000  10,500.00 2.00

04687001 000 LF  61.950THERMOPLASTIC PIPE (PP) (18")  464.000  28,744.80 464.00

04687002 000 LF  101.850THERMOPLASTIC PIPE (PP) (24")  216.000  21,999.60 638.00

04967006 000 EA  550.000REMOV STR (HEADWALL)  30.000  16,500.00 24.00

04967007 000 LF  22.000REMOV STR (PIPE)  1,613.000  35,486.00 1,613.00

05007001 000 LS  245,000.000MOBILIZATION  0.900  220,500.00 1.00

05027001 000 MO  20,000.000BARRICADES, SIGNS AND TRAFFIC HANDLING  12.000  240,000.00 12.00

05057001 000 DAY  165.000TMA (STATIONARY)  133.000  21,945.00 442.00

05057003 000 DAY  935.000TMA (MOBILE OPERATION)  6.000  5,610.00 52.00

05067045 000 LF  7.700BIODEG EROSN CONT LOGS (INSTL) (18")  720.000  5,544.00 677.00

05307002 000 SY  51.000INTERSECTIONS (ACP)  3,154.040  160,856.04 3,291.00

05307006 000 SY  134.190DRIVEWAYS (CONC)  1,819.000  244,091.61 1,805.00

05307010 000 SY  52.000DRIVEWAYS (ACP)  8,584.890  446,414.28 7,766.00

06627036 000 LF  0.090WK ZN PAV MRK NON-REMOV (Y)6"(BRK)  16,560.000  1,490.40 16,000.00

06627038 000 LF  1.050WK ZN PAV MRK NON-REMOV (Y)6"(SLD)  27,623.600  29,004.78 2,200.00

06667024 000 LF  0.990REFL PAV MRK TY I (W)8"(SLD)(100MIL)  720.000  712.80 716.00

06667266 000 LF  1.010RE PROFILE PM TY I(W)6"(SLD)(100MIL)  68,520.000  69,205.20 69,538.00
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06667270 000 LF  1.010RE PROFILE PM TY I(Y)6"(SLD)(100MIL)  69,710.000  70,407.10 69,112.00

06667274 000 LF  1.080RE PROFILE PM TY I(Y)6"(BRK)(100MIL)  16,560.000  17,884.80 16,372.00

06687091 000 EA  275.000PREFAB PM TY C (W)(ARROW)  6.000  1,650.00 7.00

06687103 000 EA  352.000PREFAB PM TY C (W)(WORD)  2.000  704.00 3.00

30077001 000 GAL  2.080BONDING COURSE  4,500.000  9,360.00 23,006.00

96067004 000 DOL  1.000FORCE ACCOUNT - SAFETY CONTINGENCY  96,440.030  96,440.03 10,000.00

$6,146,924.12TOTAL ITEM EARNINGS TO DATE


