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046302079CONTRACT ID:

PROJECT: F 2024(997)

CONTRACT:

10253017

PROJECTED AMOUNT: $6,361,562.00

CONTRACTOR:

HIGHWAY: SH 158

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 053

JONES BROS. DIRT & PAVING CONTRACTORS, INC.

Jennifer Chavarria, P.E.

MIDLAND

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 09/08/26

10/30/2025AWARD DATE:

ESTIMATE PERIOD:

0008

08/31/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 11/13/2025

10/08/2025

ESTIMATE PAID:

 1

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 00/00/0000

$6,361,562.00

CONTRACT:

07/29/2026

AWARD AMOUNT: $6,106,365.00

ODESSA

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 0.36

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 3.45

$7,248.00 $212,504.30 $219,752.30 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$7,248.00 $212,504.30 $219,752.30 

$0.00 $0.00 $0.00 

$7,248.00 $219,752.30 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $212,504.30 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$1,527.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$1,527.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 1

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

00/00/0000

02/12/2026

 280

 0

 280

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 34  0  34

TIME SUSPENDED 34

07/29/2026  1 TIME SUSPENDED

07/30/2026  1 TIME SUSPENDED

07/31/2026  1 TIME SUSPENDED

08/01/2026  1 TIME SUSPENDED

08/02/2026  1 TIME SUSPENDED

08/03/2026  1 TIME SUSPENDED

08/04/2026  1 TIME SUSPENDED

08/05/2026  1 TIME SUSPENDED

08/06/2026  1 TIME SUSPENDED

08/07/2026  1 TIME SUSPENDED

08/08/2026  1 TIME SUSPENDED

08/09/2026  1 TIME SUSPENDED

08/10/2026  1 TIME SUSPENDED

08/11/2026  1 TIME SUSPENDED

08/12/2026  1 TIME SUSPENDED

08/13/2026  1 TIME SUSPENDED

08/14/2026  1 TIME SUSPENDED

08/15/2026  1 TIME SUSPENDED

08/16/2026  1 TIME SUSPENDED

08/17/2026  1 TIME SUSPENDED

08/18/2026  1 TIME SUSPENDED

08/19/2026  1 TIME SUSPENDED

08/20/2026  1 TIME SUSPENDED

08/21/2026  1 TIME SUSPENDED

08/22/2026  1 TIME SUSPENDED

08/23/2026  1 TIME SUSPENDED

08/24/2026  1 TIME SUSPENDED

08/25/2026  1 TIME SUSPENDED

08/26/2026  1 TIME SUSPENDED

08/27/2026  1 TIME SUSPENDED

08/28/2026  1 TIME SUSPENDED

08/29/2026  1 TIME SUSPENDED

08/30/2026  1 TIME SUSPENDED

08/31/2026  1 TIME SUSPENDED
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WORK PERFORMED THIS PERIOD

F 2024(997) 046302079PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0520 06907127 REMOVE LUMINAIRE POLE000 EA  550.000 $1,100.00 2.000  2.00 2.00

CATEGORY 002 DESCRIPTION FORCE ACCOUNT

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0905 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY000 DOL  1.000 $6,148.00 6,148.000  6,148.00 100,000.00

$7,248.00TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

046302079PROJECT CONTROLF 2024(997)

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0215 05007001 000 MOBILIZATION LS  180,280.000  1.000  0.000  0.22  38,760.20

0520 06907127 000 REMOVE LUMINAIRE POLE EA  550.000  2.000  0.000  2.00  1,100.00

0875 96017001 000 MATERIAL ON HAND DOL  1.000  1,000.000  0.000  173,744.10  173,744.10

Category Subtotal $213,604.30

002 FORCE ACCOUNTCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0905 96067004 000 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  100,000.000  0.000  6,148.00  6,148.00

Category Subtotal $6,148.00

046302079F 2024(997)PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0060 01007002 000 PREPARING ROW STA  950.000  45.000  0.000  0.000  0.00

0065 01047006 000 REMOV CONC (RIPRAP) SY  170.000  16.000  0.000  0.000  0.00

0070 01057030 000 RMV (10") TRT/UNTRT BASE & ASPH PAV SY  8.400  19,265.000  0.000  0.000  0.00

0075 01107001 000 EXCAV (ROADWAY) CY  16.250  17,955.000  0.000  0.000  0.00

0080 01327004 000 EMBANK (FNL)(DC)(TY B) CY  25.000  1,070.000  0.000  0.000  0.00

0085 01507001 000 BLADING STA  400.000  50.000  0.000  0.000  0.00

0090 01647011 000 DRILL SEED (PERM_URBAN_SAND) SY  0.390  28,686.000  0.000  0.000  0.00

0095 01697008 000 SOIL RET BLKT(SL_STEEP_SAND_LONG) SY  2.750  1,038.000  0.000  0.000  0.00

0100 02167001 000 PROOF ROLLING HR  150.000  13.000  0.000  0.000  0.00

0105 02477046 000 FL BS (CMP IN PLC)(TY A GR 4) (6") SY  31.500  1,061.000  0.000  0.000  0.00

0110 02477345 000 FL BS (CMP IN PLC)(TY A GR 4)(5") SY  8.000  34,693.000  0.000  0.000  0.00

0115 03107001 000 PRIME COAT (AE-P) GAL  4.750  6,942.000  0.000  0.000  0.00

0120 03447005 000 SP MIXES SP-B SAC-B PG70-22 TON  117.000  13,662.000  0.000  0.000  0.00

0121 03447075 000 PRODUCTION PAYMENT ADJUSTMENT DOL  1.000  68,310.000  0.000  0.000  0.00

0122 03447076 000 PLACEMENT PAYMENT ADJUSTMENT DOL  1.000  54,648.000  0.000  0.000  0.00

0125 03447077 000 TACK COAT GAL  4.360  3,272.000  0.000  0.000  0.00

0130 03467009 000 STONE-MTRX-ASPH SMA-D SAC-A PG76-22 TON  165.000  2,521.000  0.000  0.000  0.00

0131 03467026 000 PRODUCTION PAYMENT ADJUSTMENT DOL  1.000  12,605.000  0.000  0.000  0.00

0132 03467027 000 PLACEMENT PAYMENT ADJUSTMENT DOL  1.000  10,084.000  0.000  0.000  0.00

0135 04017001 000 FLOWABLE BACKFILL CY  220.000  89.000  0.000  0.000  0.00

0140 04327001 000 RIPRAP (CONC)(4 IN) CY  467.500  189.000  0.000  0.000  0.00

0145 04327002 000 RIPRAP (CONC)(5 IN) CY  451.000  127.000  0.000  0.000  0.00

0150 04627006 000 CONC BOX CULV (5 FT X 2 FT) LF  726.000  238.000  0.000  0.000  0.00

0155 04627007 000 CONC BOX CULV (5 FT X 3 FT) LF  772.200  173.000  0.000  0.000  0.00

0160 04647005 000 RC PIPE (CL III)(24 IN) LF  198.000  259.000  0.000  0.000  0.00
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0165 04647009 000 RC PIPE (CL III)(36 IN) LF  136.400  26.000  0.000  0.000  0.00

0170 04647032 000 RC PIPE (CL V)(18 IN) LF  202.950  259.000  0.000  0.000  0.00

0175 04647052 000 RC PIPE (ARCH)(CL V)(DES 1) LF  293.150  236.000  0.000  0.000  0.00

0180 04657009 000 JCTBOX(COMPL)(PJB)(5FTX5FT) EA  14,335.200  1.000  0.000  0.000  0.00

0185 04657024 000 INLET (COMPL)(PCO)(5FT)(BOTH) EA  13,360.600  3.000  0.000  0.000  0.00

0190 04657154 000 INLET (COMPL)(PAZD)(RC)(5FTX5FT) EA  11,068.200  1.000  0.000  0.000  0.00

0195 04677308 000 SET (TY II) (18 IN) (RCP) (6: 1) (P) EA  2,119.700  8.000  0.000  0.000  0.00

0200 04677365 000 SET (TY II) (36 IN) (RCP) (3: 1) (C) EA  4,054.600  1.000  0.000  0.000  0.00

0205 04677418 000 SET (TY II) (DES 1) (RCP) (6: 1) (P) EA  2,149.400  6.000  0.000  0.000  0.00

0210 04807001 000 CLEAN EXIST CULVERTS EA  3,850.000  8.000  0.000  0.000  0.00

0220 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  20,000.000  14.000  0.000  0.000  0.00

0225 05037002 000 PORTABLE CHANGEABLE MESSAGE SIGN EA  5,500.000  6.000  0.000  0.000  0.00

0230 05057001 000 TMA (STATIONARY) DAY  137.500  192.000  0.000  0.000  0.00

0235 05057003 000 TMA (MOBILE OPERATION) DAY  946.000  40.000  0.000  0.000  0.00

0240 05067020 000 CONSTRUCTION EXITS (INSTALL) (TY 1) SY  25.000  156.000  0.000  0.000  0.00

0245 05067024 000 CONSTRUCTION EXITS (REMOVE) SY  12.000  156.000  0.000  0.000  0.00

0250 05067044 000 BIODEG EROSN CONT LOGS (INSTL) (12") LF  3.520  1,522.000  0.000  0.000  0.00

0255 05067046 000 BIODEG EROSN CONT LOGS (REMOVE) LF  1.650  1,522.000  0.000  0.000  0.00

0260 05087001 000 CONSTRUCTING DETOURS SY  62.000  9,258.000  0.000  0.000  0.00

0265 05297009 000 CONC CURB & GUTTER (TY II) LF  19.800  3,585.000  0.000  0.000  0.00

0270 05307006 000 DRIVEWAYS (CONC) SY  104.500  1,625.000  0.000  0.000  0.00

0275 05307010 000 DRIVEWAYS (ACP) SY  88.500  371.000  0.000  0.000  0.00

0280 05317001 000 CONC SIDEWALKS (4") SY  82.500  816.000  0.000  0.000  0.00

0285 05317005 000 CURB RAMPS (TY 1) EA  1,650.000  6.000  0.000  0.000  0.00

0290 05317010 000 CURB RAMPS (TY 7) EA  1,650.000  7.000  0.000  0.000  0.00

0295 05317011 000 CURB RAMPS (TY 10) EA  1,650.000  1.000  0.000  0.000  0.00

0300 05427001 000 REMOVE METAL BEAM GUARD FENCE LF  13.340  373.000  0.000  0.000  0.00

0305 05427002 000 REMOVE TERMINAL ANCHOR SECTION EA  1,860.000  4.000  0.000  0.000  0.00

0310 05527011 000 WIRE FENCE (REMOVE) LF  3.000  3,938.000  0.000  0.000  0.00

0315 05607012 000 RELOCATE EXISTING MAILBOX EA  584.100  7.000  0.000  0.000  0.00

0320 06247013 000 REMOVE GROUND BOX EA  275.000  4.000  0.000  0.000  0.00

0325 06447001 000 IN SM RD SN SUP&AM TY10BWG(1)SA(P) EA  908.600  17.000  0.000  0.000  0.00

0330 06447004 000 IN SM RD SN SUP&AM TY10BWG(1)SA(T) EA  1,079.100  1.000  0.000  0.000  0.00

0335 06447073 000 REMOVE SM RD SN SUP&AM EA  95.000  9.000  0.000  0.000  0.00

0340 06627008 000 WK ZN PAV MRK NON-REMOV (W)6"(SLD) LF  0.390  20,436.000  0.000  0.000  0.00

0345 06627010 000 WK ZN PAV MRK NON-REMOV (W)8"(DOT) LF  1.320  379.000  0.000  0.000  0.00

0350 06627012 000 WK ZN PAV MRK NON-REMOV (W)8"(SLD) LF  1.080  562.000  0.000  0.000  0.00

0355 06627017 000 WK ZN PAV MRK NON-REMOV (W)24"(SLD) LF  5.500  176.000  0.000  0.000  0.00

0360 06627038 000 WK ZN PAV MRK NON-REMOV (Y)6"(SLD) LF  0.390  20,353.000  0.000  0.000  0.00

0365 06627049 000 WK ZN PAV MRK REMOV (REFL) TY I-C EA  4.950  242.000  0.000  0.000  0.00

0370 06627051 000 WK ZN PAV MRK REMOV (REFL) TY II-A-A EA  4.950  573.000  0.000  0.000  0.00

0375 06627057 000 WK ZN PAV MRK REMOV (TRAF BTN) TY W EA  4.950  727.000  0.000  0.000  0.00

0380 06627059 000 WK ZN PAV MRK REMOV (TRAF BTN) TY Y EA  4.950  1,721.000  0.000  0.000  0.00

0385 06667018 000 REFL PAV MRK TY I (W)8"(DOT)(100MIL) LF  1.650  1,605.000  0.000  0.000  0.00

0390 06667024 000 REFL PAV MRK TY I (W)8"(SLD)(100MIL) LF  1.080  3,895.000  0.000  0.000  0.00

0395 06667036 000 REFL PAV MRK TY I (W)24"(SLD)(100MIL) LF  6.600  3,099.000  0.000  0.000  0.00

0400 06667172 000 RE PM TY II (W) 6" (BRK) LF  2.200  180.000  0.000  0.000  0.00

0405 06667175 000 RE PM TY II (W) 6" (SLD) LF  0.300  15,285.000  0.000  0.000  0.00

0410 06667177 000 RE PM TY II (W) 8" (DOT) LF  0.550  1,605.000  0.000  0.000  0.00

0415 06667179 000 RE PM TY II (W) 8" (SLD) LF  0.390  3,895.000  0.000  0.000  0.00

0420 06667184 000 RE PM TY II (W) 24" (SLD) LF  1.650  3,099.000  0.000  0.000  0.00

0425 06667213 000 RE PM TY II (Y) 6" (SLD) LF  0.300  16,662.000  0.000  0.000  0.00
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0430 06667408 000 REFL PAV MRK TY I (W)6"(BRK)(100MIL) LF  2.200  180.000  0.000  0.000  0.00

0435 06667411 000 REFL PAV MRK TY I (W)6"(SLD)(100MIL) LF  0.870  15,285.000  0.000  0.000  0.00

0440 06667423 000 REFL PAV MRK TY I (Y)6"(SLD)(100MIL) LF  0.870  16,662.000  0.000  0.000  0.00

0445 06687091 000 PREFAB PM TY C (W)(ARROW) EA  275.000  27.000  0.000  0.000  0.00

0450 06687093 000 PREFAB PM TY C (W)(DBL ARROW) EA  495.000  2.000  0.000  0.000  0.00

0455 06687100 000 PREFAB PM TY C (W)(LN REDUCT ARROW) EA  605.000  2.000  0.000  0.000  0.00

0460 06687103 000 PREFAB PM TY C (W)(WORD) EA  352.000  21.000  0.000  0.000  0.00

0465 06687111 000 PREFAB PM TY C (W)(36")(YLD TRI) EA  22.000  16.000  0.000  0.000  0.00

0470 06687127 000 PREFAB PM TY C (Y)(24")(SLD) LF  13.200  370.000  0.000  0.000  0.00

0475 06727002 000 REFL PAV MRKR TY I-C EA  4.680  210.000  0.000  0.000  0.00

0480 06727004 000 REFL PAV MRKR TY II-A-A EA  4.130  535.000  0.000  0.000  0.00

0485 06777001 000 ELIM EXT PM & MRKS (4") LF  1.250  15,075.000  0.000  0.000  0.00

0490 06777004 000 ELIM EXT PM & MRKS (8") LF  10.000  229.000  0.000  0.000  0.00

0495 06777008 000 ELIM EXT PM & MRKS (24") LF  75.000  22.000  0.000  0.000  0.00

0500 06787002 000 PAV SURF PREP FOR MRK (6") LF  0.390  32,147.000  0.000  0.000  0.00

0505 06787004 000 PAV SURF PREP FOR MRK (8") LF  0.720  5,500.000  0.000  0.000  0.00

0510 06787008 000 PAV SURF PREP FOR MRK (24") LF  2.200  3,469.000  0.000  0.000  0.00

0515 06787023 000 PAV SURF PREP FOR MRK (36")(YLD TRI) EA  3.300  16.000  0.000  0.000  0.00

0525 07527008 000 TREE REMOVAL (24" - 30" DIA) EA  1,700.000  38.000  0.000  0.000  0.00

0530 30077001 000 BONDING COURSE GAL  4.180  3,272.000  0.000  0.000  0.00

0880 96027001 000 PAYMENT ADJUSTMENT-POS DOL  1.000  1,000.000  0.000  0.000  0.00

0885 96027002 000 PAYMENT ADJUSTMENT-NEG DOL -1.000  2,000.000  0.000  0.000  0.00

0890 96097002 000 DBE GOAL SHORTFALL DOL -1.000  1,000.000  0.000  0.000  0.00

0895 96107001 000 ON THE JOB TRAINING DOL  0.800  1,250.000  0.000  0.000  0.00

 0.00Category Subtotal

002CATEGORY DESCRIPTION FORCE ACCOUNT

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0900 96067003 000 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1.000  10,000.000  0.000  0.000  0.00

0910 96067005 000 FORCE ACCOUNT-COMMER LAB USE DEDUCTION DOL -1.000  450.000  0.000  0.000  0.00

 0.00Category Subtotal

046302083STP 2026(042)HESPROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0685 04167044 000 DRILL SHAFT (TRF SIG POLE) (36 IN) LF  550.000  13.000  0.000  0.000  0.00

0690 04167046 000 DRILL SHAFT (TRF SIG POLE) (48 IN) LF  880.000  66.000  0.000  0.000  0.00

0695 06187054 000 CONDT (PVC) (SCH 80) (2") LF  22.000  30.000  0.000  0.000  0.00

0700 06187060 000 CONDT (PVC) (SCH 80) (3") LF  27.500  140.000  0.000  0.000  0.00

0705 06187064 000 CONDT (PVC) (SCH 80) (4") LF  38.500  30.000  0.000  0.000  0.00

0710 06187065 000 CONDT (PVC) (SCH 80) (4") (BORE) LF  49.500  845.000  0.000  0.000  0.00

0715 06207004 000 ELEC CONDR (NO.12) INSULATED LF  1.380  480.000  0.000  0.000  0.00

0720 06207008 000 ELEC CONDR (NO.8) INSULATED LF  1.650  1,620.000  0.000  0.000  0.00

0725 06207009 000 ELEC CONDR (NO.6) BARE LF  1.930  955.000  0.000  0.000  0.00

0730 06207010 000 ELEC CONDR (NO.6) INSULATED LF  2.200  60.000  0.000  0.000  0.00

0735 06217001 000 TRAY CABLE (3 CONDR) (14 AWG) LF  4.400  2,790.000  0.000  0.000  0.00
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0740 06247008 000 GROUND BOX TY D (162922)W/APRON EA  3,025.000  6.000  0.000  0.000  0.00

0745 06287191 000 ELC SRV TY D 120/240 070(NS)SS(E)SP(O) EA  12,100.000  1.000  0.000  0.000  0.00

0750 06367001 000 ALUMINUM SIGNS (TY A) SF  49.500  17.500  0.000  0.000  0.00

0755 06807002 000 INSTALL HWY TRF SIG (ISOLATED) EA  49,500.000  1.000  0.000  0.000  0.00

0760 06827001 000 VEH SIG SEC (12")LED(GRN) EA  385.000  14.000  0.000  0.000  0.00

0765 06827002 000 VEH SIG SEC (12")LED(GRN ARW) EA  385.000  5.000  0.000  0.000  0.00

0770 06827003 000 VEH SIG SEC (12")LED(YEL) EA  385.000  14.000  0.000  0.000  0.00

0775 06827004 000 VEH SIG SEC (12")LED(YEL ARW) EA  385.000  8.000  0.000  0.000  0.00

0780 06827005 000 VEH SIG SEC (12")LED(RED) EA  385.000  14.000  0.000  0.000  0.00

0785 06827006 000 VEH SIG SEC (12")LED(RED ARW) EA  385.000  8.000  0.000  0.000  0.00

0790 06827018 000 PED SIG SEC (LED)(COUNTDOWN) EA  1,045.000  8.000  0.000  0.000  0.00

0795 06827039 000 BACKPLATE W/REFL BRDR(3 SEC)ALUM EA  192.500  16.000  0.000  0.000  0.00

0800 06827041 000 BACKPLATE W/REFL BRDR(5 SEC)ALUM EA  247.500  3.000  0.000  0.000  0.00

0805 06847031 000 TRF SIG CBL (TY A)(14 AWG)(5 CONDR) LF  3.300  665.000  0.000  0.000  0.00

0810 06847033 000 TRF SIG CBL (TY A)(14 AWG)(7 CONDR) LF  3.850  230.000  0.000  0.000  0.00

0815 06847036 000 TRF SIG CBL (TY A)(14 AWG)(10 CONDR) LF  4.400  1,525.000  0.000  0.000  0.00

0820 06847046 000 TRF SIG CBL (TY A)(14 AWG)(20 CONDR) LF  6.600  1,165.000  0.000  0.000  0.00

0825 06847079 000 TRF SIG CBL (TY C)(12 AWG)(2 CONDR) LF  2.200  2,265.000  0.000  0.000  0.00

0830 06867052 000 INS TRF SIG PL AM(S)1 ARM(48')LUM&ILSN EA  30,800.000  1.000  0.000  0.000  0.00

0835 06867068 000 INS TRF SIG PL AM(S)1 ARM(65')LUM&ILSN EA  57,750.000  3.000  0.000  0.000  0.00

0840 06877001 000 PED POLE ASSEMBLY EA  4,125.000  5.000  0.000  0.000  0.00

0845 06887001 000 PED DETECT PUSH BUTTON (APS) EA  1,100.000  8.000  0.000  0.000  0.00

0850 06887003 000 PED DETECTOR CONTROLLER UNIT EA  5,500.000  1.000  0.000  0.000  0.00

0855 60077001 000 BBU SYSTEM (EXTERNAL BATTERY CABINET) EA  13,750.000  1.000  0.000  0.000  0.00

0860 60177015 000 VIDEO IMAGING AND RADAR DETECTOR EA  7,150.000  4.000  0.000  0.000  0.00

0865 60177016 000 VIDEO IMAGING AND RADAR SET-UP SYS EA  2,750.000  1.000  0.000  0.000  0.00

0870 60177018 000 VID IMAGE AND RADAR DET PROCESSOR SYS EA  24,750.000  1.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $219,752.30
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QUANTITY

UNIT

PRICE
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NBR

ITEM

CODE

05007001 000 LS  180,280.000MOBILIZATION  0.215  38,760.20 1.00

06907127 000 EA  550.000REMOVE LUMINAIRE POLE  2.000  1,100.00 2.00

96017001 000 DOL  1.000MATERIAL ON HAND  173,744.100  173,744.10 1,000.00

96067004 000 DOL  1.000FORCE ACCOUNT - SAFETY CONTINGENCY  6,148.000  6,148.00 100,000.00

$219,752.30TOTAL ITEM EARNINGS TO DATE


