
 238,753.64

046302080CONTRACT ID:

PROJECT: C 463-2-80

CONTRACT:

10253218

PROJECTED AMOUNT: $7,634,441.44

CONTRACTOR:

HIGHWAY: SH 158

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 053

RAGLE CONSTRUCTION, INC.

Jennifer Chavarria, P.E.

MIDLAND

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 10/08/26

10/30/2025AWARD DATE:

ESTIMATE PERIOD:

0008

09/28/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 11/13/2025

10/09/2025

ESTIMATE PAID:

 116
 0.00

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 03/17/2026

$7,873,195.08

CONTRACT:

09/01/2026

AWARD AMOUNT: $7,380,828.44

ODESSA

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 41.43

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 68.29

$624,608.94 $4,751,637.72 $5,376,246.66 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$624,608.94 $4,751,637.72 $5,376,246.66 

$0.00 $0.00 $0.00 

$624,608.94 $5,376,246.66 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $4,751,637.72 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$1,527.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$1,527.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 116

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

03/17/2026

02/12/2026

 280

 0

 280

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 28  16  12

HOLIDAY 1

HOLIDAY TRAFFIC 1

RAIN 1

SATURDAY 4

SUNDAY 4

TOO WET 1

09/01/2026  1

09/02/2026  1

09/03/2026  1

09/04/2026  1 HOLIDAY TRAFFIC

09/05/2026  1 SATURDAY

09/06/2026  1 SUNDAY

09/07/2026  1 HOLIDAY

09/08/2026  1

09/09/2026  1

09/10/2026  1

09/11/2026  1

09/12/2026  1 SATURDAY

09/13/2026  1 SUNDAY

09/14/2026  1

09/15/2026  1

09/16/2026  1

09/17/2026  1

09/18/2026  1

09/19/2026  1 SATURDAY

09/20/2026  1 SUNDAY

09/21/2026  1

09/22/2026  1 RAIN

09/23/2026  1 TOO WET

09/24/2026  1

09/25/2026  1

09/26/2026  1 SATURDAY

09/27/2026  1 SUNDAY

09/28/2026  1
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WORK PERFORMED THIS PERIOD

C 463-2-80 046302080PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0090 01057030 RMV (10") TRT/UNTRT BASE & ASPH PAV000 SY  4.700 $48,753.10 10,373.000  15,978.60 16,518.00

0095 01107001 EXCAV (ROADWAY)000 CY  30.000 $50,646.00 1,688.200  4,876.10 2,984.00

0120 02167001 PROOF ROLLING000 HR  100.000 $300.00 3.000  11.00 14.00

0130 02477345 FL BS (CMP IN PLC)(TY A GR 4)(5")000 SY  7.000 $14,000.00 2,000.000  19,107.37 32,166.00

0154 04017001 FLOWABLE BACKFILL CY  246.860 $147,869.14 599.000  1,625.00 654.00

Added by CO #1SUPP DESCR

0155 04027001 TRENCH EXCAVATION PROTECTION000 LF  7.000 $2,439.50 348.500  1,368.00 1,368.00

0175 04627021 CONC BOX CULV (8 FT X 4 FT)000 LF  480.000 $58,080.00 121.000  567.00 567.00

0185 04647003 RC PIPE (CL III)(18 IN)000 LF  130.000 $2,470.00 19.000  19.00 19.00

0200 04647011 RC PIPE (CL III)(48 IN)000 LF  200.000 $110,600.00 553.000  553.00 553.00

0205 04657002 MANH (COMPL)(PRM)(48IN)000 EA  8,900.000 $40,050.00 4.500  5.00 6.00

0225 04657154 INLET (COMPL)(PAZD)(RC)(5FTX5FT)000 EA  30,750.000 $15,375.00 0.500  0.50 1.00

0226 96087001 UNIQUE CHANGE ORDER ITEM 1 DOL  108,057.200 $108,057.20 1.000  1.00 1.00

Added by CO#3 Specialty 10x10 PAZD InletSUPP DESCR

0245 05027001 BARRICADES, SIGNS AND TRAFFIC HANDLING000 MO  25,500.000 $25,500.00 1.000  7.00 14.00

0275 05067044 BIODEG EROSN CONT LOGS (INSTL) (12")000 LF  5.870 $469.60 80.000  3,482.00 3,638.00

0715 96027001 PAYMENT ADJUSTMENT-POS000 DOL  1.000 -$76,526.60-76,526.600  0.00 1,000.00

0720 96027002 PAYMENT ADJUSTMENT-NEG000 DOL -1.000 $76,526.00-76,526.000  0.00 2,000.00

$624,608.94TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

046302080PROJECT CONTROLC 463-2-80

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 01007002 000 PREPARING ROW STA  18,500.000  39.000  0.000  17.00  314,500.00

0070 01047011 000 REMOV CONC (DRIVEWAYS) SY  9.000  459.000  0.000  267.40  2,406.60

0080 01047016 000 REMOV CONC (CURB) LF  4.000  797.000  0.000  348.00  1,392.00

0085 01057013 000 RMV (13"-17") TRT/UNTRT BASE & ASPH PAV SY  8.250  4,123.000  0.000  2,092.00  17,259.00

0090 01057030 000 RMV (10") TRT/UNTRT BASE & ASPH PAV SY  4.700  16,518.000  0.000  15,978.60  75,099.42

0095 01107001 000 EXCAV (ROADWAY) CY  30.000  2,984.000  0.000  4,876.10  146,283.00

0100 01327004 000 EMBANK (FNL)(DC)(TY B) CY  15.000  2,808.000  0.000  1,402.04  21,030.60

0120 02167001 000 PROOF ROLLING HR  100.000  14.000  0.000  11.00  1,100.00

0125 02477046 000 FL BS (CMP IN PLC)(TY A GR 4) (6") SY  13.000  581.000  0.000  204.90  2,663.70

0130 02477345 000 FL BS (CMP IN PLC)(TY A GR 4)(5") SY  7.000  32,166.000  0.000  19,107.37  133,751.59

0135 03107001 000 PRIME COAT (AE-P) GAL  5.000  6,435.000  0.000  3,530.00  17,650.00

0140 03447005 000 SP MIXES SP-B SAC-B PG70-22 TON  145.000  13,574.000  0.000  8,323.81  1,206,952.45

0141 03447075 000 PRODUCTION PAYMENT ADJUSTMENT DOL  1.000  67,870.000  0.000  20,493.41  20,493.41

0142 03447076 000 PLACEMENT PAYMENT ADJUSTMENT DOL  1.000  54,296.000  0.000 -136,269.13 -136,269.13

0145 03447077 000 TACK COAT GAL  7.000  2,986.000  0.000  2,300.00  16,100.00

0154 04017001 FLOWABLE BACKFILL CY  246.860  0.000  654.000  1,625.00  401,147.50

Added by CO #1

0155 04027001 000 TRENCH EXCAVATION PROTECTION LF  7.000  1,368.000  0.000  1,368.00  9,576.00

0165 04327001 000 RIPRAP (CONC)(4 IN) CY  700.000  98.000  0.000  53.43  37,401.00

0170 04327002 000 RIPRAP (CONC)(5 IN) CY  575.000  159.000  0.000  46.49  26,731.75

0175 04627021 000 CONC BOX CULV (8 FT X 4 FT) LF  480.000  567.000  0.000  567.00  272,160.00

0180 04627032 000 CONC BOX CULV (10 FT X 4 FT) LF  650.000  606.000  0.000  624.00  405,600.00

0185 04647003 000 RC PIPE (CL III)(18 IN) LF  130.000  19.000  0.000  19.00  2,470.00

0190 04647005 000 RC PIPE (CL III)(24 IN) LF  90.000  292.000  0.000  38.00  3,420.00

0195 04647009 000 RC PIPE (CL III)(36 IN) LF  140.000  25.000  0.000  25.00  3,500.00

0200 04647011 000 RC PIPE (CL III)(48 IN) LF  200.000  553.000  0.000  553.00  110,600.00

0205 04657002 000 MANH (COMPL)(PRM)(48IN) EA  8,900.000  6.000  0.000  5.00  44,500.00

0210 04657016 000 INLET (COMPL)(PCO)(3FT)(BOTH) EA  9,050.000  2.000  0.000  1.00  9,050.00

0220 04657023 000 INLET (COMPL)(PCO)(5FT)(RIGHT) EA  11,550.000  2.000  0.000  2.00  23,100.00

0225 04657154 000 INLET (COMPL)(PAZD)(RC)(5FTX5FT) EA  30,750.000  2.000 -1.000  0.50  15,375.00

0226 96087001 UNIQUE CHANGE ORDER ITEM 1 DOL  108,057.200  0.000  1.000  1.00  108,057.20

Added by CO#3 Specialty 10x10 PAZD Inlet

0235 04677362 000 SET (TY II) (36 IN) (CMP) (4: 1) (C) EA  6,890.000  1.000  0.000  1.00  6,890.00

0240 05007001 000 MOBILIZATION LS  730,000.000  1.000  0.000  0.90  657,000.00

0245 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  25,500.000  14.000  0.000  7.00  178,500.00

0250 05037002 000 PORTABLE CHANGEABLE MESSAGE SIGN EA  20,000.000  3.000  0.000  3.00  60,000.00

0260 05057003 000 TMA (MOBILE OPERATION) DAY  500.000  40.000  0.000  5.00  2,500.00

0265 05067020 000 CONSTRUCTION EXITS (INSTALL) (TY 1) SY  45.500  156.000  0.000  156.00  7,098.00

0275 05067044 000 BIODEG EROSN CONT LOGS (INSTL) (12") LF  5.870  3,638.000  0.000  3,482.00  20,439.34

0285 05087001 000 CONSTRUCTING DETOURS SY  65.000  3,943.000  0.000  3,586.18  233,101.70

0300 05297009 000 CONC CURB & GUTTER (TY II) LF  25.000  4,564.000  0.000  3,104.00  77,600.00

0305 05297016 000 CONC CURB (TY C1) LF  130.000  206.000  0.000  16.00  2,080.00

0310 05307006 000 DRIVEWAYS (CONC) SY  90.000  583.000  0.000  273.20  24,588.00
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001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0315 05317001 000 CONC SIDEWALKS (4") SY  60.000  291.000  0.000  62.78  3,766.80

0320 05317005 000 CURB RAMPS (TY 1) EA  1,750.000  7.000  0.000  3.00  5,250.00

0325 05317010 000 CURB RAMPS (TY 7) EA  2,100.000  1.000  0.000  1.00  2,100.00

0330 05527011 000 WIRE FENCE (REMOVE) LF  3.000  3,179.000  0.000  3,179.00  9,537.00

0400 06447073 000 REMOVE SM RD SN SUP&AM EA  100.000  1.000  0.000  2.00  200.00

0405 06627008 000 WK ZN PAV MRK NON-REMOV (W)6"(SLD) LF  0.600  13,824.000  0.000  17,501.00  10,500.60

0420 06627017 000 WK ZN PAV MRK NON-REMOV (W)24"(SLD) LF  20.000  35.000  0.000  30.00  600.00

0435 06627038 000 WK ZN PAV MRK NON-REMOV (Y)6"(SLD) LF  0.600  13,419.000  0.000  18,023.00  10,813.80

0440 06627049 000 WK ZN PAV MRK REMOV (REFL) TY I-C EA  4.500  343.000  0.000  244.00  1,098.00

0445 06627051 000 WK ZN PAV MRK REMOV (REFL) TY II-A-A EA  4.500  734.000  0.000  390.00  1,755.00

0450 06627057 000 WK ZN PAV MRK REMOV (TRAF BTN) TY W EA  3.600  1,026.000  0.000  642.00  2,311.20

0455 06627059 000 WK ZN PAV MRK REMOV (TRAF BTN) TY Y EA  3.600  2,202.000  0.000  1,173.00  4,222.80

0515 06667411 000 REFL PAV MRK TY I (W)6"(SLD)(100MIL) LF  0.860  12,048.000  0.000  8,467.00  7,281.62

0520 06667423 000 REFL PAV MRK TY I (Y)6"(SLD)(100MIL) LF  0.860  13,326.000  0.000  10,003.00  8,602.58

0545 06777001 000 ELIM EXT PM & MRKS (4") LF  1.000  11,206.000  0.000  25,957.00  25,957.00

0695 70047005 000 WATER MAIN PIPE (PVC)(C900)(8 IN) LF  400.000  20.000  0.000  20.00  8,000.00

0700 70257004 000 CONNECT TO EXISTING WATER LINE EA  10,750.000  2.000  0.000  3.25  34,969.75

0705 70267015 000 DUCTILE IRON WATER FITTINGS W/RESTRAINT TON  15,000.000  1.000  0.000  1.00  15,000.00

0710 96017001 000 MATERIAL ON HAND DOL  1.000  1,000.000  0.000  59,144.00  59,144.00

Category Subtotal $4,794,008.28

002 FORCE ACCOUNTCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0730 96067004 000 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  100,000.000  0.000  582,238.38  582,238.38

Category Subtotal $582,238.38

046302080C 463-2-80PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0065 01047006 000 REMOV CONC (RIPRAP) SY  50.000  15.000  0.000  0.000  0.00

0067 01047008 REMOV CONC (MEDIANS) SY  42.730  0.000  0.000  0.000  0.00

Added by CO#2

0075 01047013 000 REMOV CONC (SIDEWALK, RAMP OR SUP) SY  10.000  137.000  0.000  0.000  0.00

0081 01047017 REMOV CONC (CURB & GUTTER) LF  24.870  0.000  0.000  0.000  0.00

Added by CO#2

0083 01057009 RMV (9"-13") TRT/UNTRT BASE & ASPH PAV SY  48.400  0.000  0.000  0.000  0.00

Added by CO#2

0096 01127001 SUBGR WIDEN (OC) STA  6,667.550  0.000  0.000  0.000  0.00

Added by CO#2

0105 01507001 000 BLADING STA  15.000  50.000  0.000  0.000  0.00

0110 01647011 000 DRILL SEED (PERM_URBAN_SAND) SY  0.470  27,799.000  0.000  0.000  0.00

0115 01697008 000 SOIL RET BLKT(SL_STEEP_SAND_LONG) SY  3.000  1,431.000  0.000  0.000  0.00
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0150 03467009 000 STONE-MTRX-ASPH SMA-D SAC-A PG76-22 TON  195.000  2,433.000  0.000  0.000  0.00

0151 03467026 000 PRODUCTION PAYMENT ADJUSTMENT DOL  1.000  12,165.000  0.000  0.000  0.00

0152 03467027 000 PLACEMENT PAYMENT ADJUSTMENT DOL  1.000  9,732.000  0.000  0.000  0.00

0159 04167040 DRILL SHAFT (RDWY ILL POLE) (30 IN) LF  530.250  0.000  0.000  0.000  0.00

Added by CO#2

0160 04167046 000 DRILL SHAFT (TRF SIG POLE) (48 IN) LF  800.000  88.000  0.000  0.000  0.00

0215 04657022 000 INLET (COMPL)(PCO)(5FT)(LEFT) EA  11,250.000  1.000  0.000  0.000  0.00

0230 04667162 000 WINGWALL (FW - S) (HW=6 FT) EA  20,725.000  1.000  0.000  0.000  0.00

0255 05057001 000 TMA (STATIONARY) DAY  340.000  192.000  0.000  0.000  0.00

0270 05067024 000 CONSTRUCTION EXITS (REMOVE) SY  24.000  156.000  0.000  0.000  0.00

0280 05067046 000 BIODEG EROSN CONT LOGS (REMOVE) LF  1.470  3,638.000  0.000  0.000  0.00

0290 05287003 000 REMOVE AND RELAY PAVERS SY  175.000  18.000  0.000  0.000  0.00

0295 05297002 000 CONC CURB (TY II) LF  25.000  95.000  0.000  0.000  0.00

0321 05367004 CONC DIRECTIONAL ISLAND SY  237.940  0.000  0.000  0.000  0.00

Added with a revised unit price by CO #2

0331 06187030 CONDT (PVC) (SCH 40) (2") LF  15.910  0.000  0.000  0.000  0.00

Added by CO#2

0332 06187036 CONDT (PVC) (SCH 40) (3") LF  21.210  0.000  0.000  0.000  0.00

Added by CO#2

0334 06107004 RELOCATE RD IL ASM (TRANS-BASE) EA  4,507.130  0.000  0.000  0.000  0.00

Added by CO#2

0335 06187054 000 CONDT (PVC) (SCH 80) (2") LF  20.000  25.000  0.000  0.000  0.00

0340 06187060 000 CONDT (PVC) (SCH 80) (3") LF  25.000  180.000  0.000  0.000  0.00

0345 06187064 000 CONDT (PVC) (SCH 80) (4") LF  35.000  30.000  0.000  0.000  0.00

0350 06187065 000 CONDT (PVC) (SCH 80) (4") (BORE) LF  45.000  580.000  0.000  0.000  0.00

0355 06207004 000 ELEC CONDR (NO.12) INSULATED LF  1.250  320.000  0.000  0.000  0.00

0360 06207008 000 ELEC CONDR (NO.8) INSULATED LF  1.500  1,200.000  0.000  0.000  0.00

0365 06207009 000 ELEC CONDR (NO.6) BARE LF  1.750  815.000  0.000  0.000  0.00

0370 06207010 000 ELEC CONDR (NO.6) INSULATED LF  2.000  50.000  0.000  0.000  0.00

0375 06217001 000 TRAY CABLE (3 CONDR) (14 AWG) LF  4.000  1,905.000  0.000  0.000  0.00

0379 06247002 GROUND BOX TY A (122311)W/APRON EA  2,121.000  0.000  0.000  0.000  0.00

Added by CO#2

0380 06247008 000 GROUND BOX TY D (162922)W/APRON EA  2,750.000  4.000  0.000  0.000  0.00

0385 06287191 000 ELC SRV TY D 120/240 070(NS)SS(E)SP(O) EA  11,000.000  1.000  0.000  0.000  0.00

0390 06367001 000 ALUMINUM SIGNS (TY A) SF  45.000  27.000  0.000  0.000  0.00

0395 06447001 000 IN SM RD SN SUP&AM TY10BWG(1)SA(P) EA  960.000  13.000  0.000  0.000  0.00

0396 06447064 IN SM RD SN SUP&AM (INST SIGN ONLY) EA  428.440  0.000  0.000  0.000  0.00

Added by CO#2

0401 06447075 REMOVE SM RD SN SUP&AM (SIGN ONLY) EA  136.380  0.000  0.000  0.000  0.00

Added by CO#2

0402 06447065 RELOCATE SM RD SN SUP&AM TY 10BWG EA  994.750  0.000  0.000  0.000  0.00

Added by CO#2

0410 06627010 000 WK ZN PAV MRK NON-REMOV (W)8"(DOT) LF  1.000  78.000  0.000  0.000  0.00

0415 06627012 000 WK ZN PAV MRK NON-REMOV (W)8"(SLD) LF  1.000  204.000  0.000  0.000  0.00

0425 06627018 000 WK ZN PAV MRK NON-REMOV (W)(ARROW) EA  250.000  1.000  0.000  0.000  0.00

0430 06627030 000 WK ZN PAV MRK NON-REMOV(W)(WORD) EA  350.000  1.000  0.000  0.000  0.00

0460 06627114 000 WK ZN PAV MRK SHT TERM (TAB)TY Y-2 EA  1.000  667.000  0.000  0.000  0.00

0465 06667018 000 REFL PAV MRK TY I (W)8"(DOT)(100MIL) LF  1.100  63.000  0.000  0.000  0.00

0470 06667024 000 REFL PAV MRK TY I (W)8"(SLD)(100MIL) LF  1.100  2,770.000  0.000  0.000  0.00

0475 06667036 000 REFL PAV MRK TY I (W)24"(SLD)(100MIL) LF  9.000  2,269.000  0.000  0.000  0.00

0476 06667090 REF PAV MRK TY I(W)36"(YLD TRI)(100MIL) EA  106.050  0.000  0.000  0.000  0.00

Added by CO#2



CONTRACT ID 046302080 CONTRACTOR'S ESTIMATE PACKAGE Page 7 of 10ESTIMATE 0008

0480 06667172 000 RE PM TY II (W) 6" (BRK) LF  0.400  230.000  0.000  0.000  0.00

0485 06667175 000 RE PM TY II (W) 6" (SLD) LF  0.350  12,048.000  0.000  0.000  0.00

0490 06667177 000 RE PM TY II (W) 8" (DOT) LF  0.500  63.000  0.000  0.000  0.00

0495 06667179 000 RE PM TY II (W) 8" (SLD) LF  0.500  2,770.000  0.000  0.000  0.00

0500 06667184 000 RE PM TY II (W) 24" (SLD) LF  4.000  2,269.000  0.000  0.000  0.00

0505 06667213 000 RE PM TY II (Y) 6" (SLD) LF  0.350  13,326.000  0.000  0.000  0.00

0510 06667408 000 REFL PAV MRK TY I (W)6"(BRK)(100MIL) LF  1.000  230.000  0.000  0.000  0.00

0525 06687023 000 PREFAB PM TY B (W)(ARROW) EA  650.000  10.000  0.000  0.000  0.00

0530 06687031 000 PREFAB PM TY B (W)(WORD) EA  775.000  10.000  0.000  0.000  0.00

0531 06687089 PREFAB PM TY C (W)(24")(SLD) LF  42.420  0.000  0.000  0.000  0.00

Added by CO#2

0532 06687091 PREFAB PM TY C (W)(ARROW) EA  424.200  0.000  0.000  0.000  0.00

Added by CO#2

0533 06687093 PREFAB PM TY C (W)(DBL ARROW) EA  795.380  0.000  0.000  0.000  0.00

Added by CO#2

0534 06687103 PREFAB PM TY C (W)(WORD) EA  530.250  0.000  0.000  0.000  0.00

Added by CO#2

0535 06727002 000 REFL PAV MRKR TY I-C EA  8.000  55.000  0.000  0.000  0.00

0540 06727004 000 REFL PAV MRKR TY II-A-A EA  7.000  445.000  0.000  0.000  0.00

0546 06777002 ELIM EXT PM & MRKS (6") LF  10.610  0.000  0.000  0.000  0.00

Added by CO#2

0547 06777004 ELIM EXT PM & MRKS (8") LF  12.730  0.000  0.000  0.000  0.00

Added by CO#2

0548 06777008 ELIM EXT PM & MRKS (24") LF  15.910  0.000  0.000  0.000  0.00

Added by CO#2

0549 06777009 ELIM EXT PM & MRKS (ARROW) EA  557.820  0.000  0.000  0.000  0.00

Added by CO#2

0550 06787002 000 PAV SURF PREP FOR MRK (6") LF  0.350  25,604.000  0.000  0.000  0.00

0555 06787004 000 PAV SURF PREP FOR MRK (8") LF  0.350  2,833.000  0.000  0.000  0.00

0560 06787008 000 PAV SURF PREP FOR MRK (24") LF  3.000  2,269.000  0.000  0.000  0.00

0565 06807002 000 INSTALL HWY TRF SIG (ISOLATED) EA  20,000.000  1.000  0.000  0.000  0.00

0570 06827001 000 VEH SIG SEC (12")LED(GRN) EA  350.000  13.000  0.000  0.000  0.00

0575 06827002 000 VEH SIG SEC (12")LED(GRN ARW) EA  350.000  8.000  0.000  0.000  0.00

0580 06827003 000 VEH SIG SEC (12")LED(YEL) EA  350.000  13.000  0.000  0.000  0.00

0585 06827004 000 VEH SIG SEC (12")LED(YEL ARW) EA  350.000  10.000  0.000  0.000  0.00

0590 06827005 000 VEH SIG SEC (12")LED(RED) EA  350.000  13.000  0.000  0.000  0.00

0595 06827006 000 VEH SIG SEC (12")LED(RED ARW) EA  350.000  6.000  0.000  0.000  0.00

0600 06827018 000 PED SIG SEC (LED)(COUNTDOWN) EA  950.000  8.000  0.000  0.000  0.00

0605 06827039 000 BACKPLATE W/REFL BRDR(3 SEC)ALUM EA  175.000  8.000  0.000  0.000  0.00

0610 06827040 000 BACKPLATE W/REFL BRDR(4 SEC)ALUM EA  200.000  1.000  0.000  0.000  0.00

0615 06827041 000 BACKPLATE W/REFL BRDR(5 SEC)ALUM EA  225.000  7.000  0.000  0.000  0.00

0620 06847031 000 TRF SIG CBL (TY A)(14 AWG)(5 CONDR) LF  3.000  470.000  0.000  0.000  0.00

0625 06847033 000 TRF SIG CBL (TY A)(14 AWG)(7 CONDR) LF  3.500  360.000  0.000  0.000  0.00

0630 06847036 000 TRF SIG CBL (TY A)(14 AWG)(10 CONDR) LF  4.000  720.000  0.000  0.000  0.00

0635 06847046 000 TRF SIG CBL (TY A)(14 AWG)(20 CONDR) LF  6.000  740.000  0.000  0.000  0.00

0640 06847079 000 TRF SIG CBL (TY C)(12 AWG)(2 CONDR) LF  2.000  1,500.000  0.000  0.000  0.00

0645 06867060 000 INS TRF SIG PL AM(S)1 ARM(55')LUM&ILSN EA  50,000.000  2.000  0.000  0.000  0.00

0650 06867068 000 INS TRF SIG PL AM(S)1 ARM(65')LUM&ILSN EA  52,500.000  2.000  0.000  0.000  0.00

0655 06877001 000 PED POLE ASSEMBLY EA  3,750.000  4.000  0.000  0.000  0.00

0656 06877003 RELOCATE PED POLE ASSEMBLY EA  3,711.750  0.000  0.000  0.000  0.00

Added by CO#2

0660 06887001 000 PED DETECT PUSH BUTTON (APS) EA  1,000.000  8.000  0.000  0.000  0.00
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0665 06887003 000 PED DETECTOR CONTROLLER UNIT EA  5,000.000  1.000  0.000  0.000  0.00

0670 30077001 000 BONDING COURSE GAL  5.500  2,986.000  0.000  0.000  0.00

0671 30077001 BONDING COURSE GAL  12.040  0.000  0.000  0.000  0.00

Added with a revised unit price by CO #2

0675 60077001 000 BBU SYSTEM (EXTERNAL BATTERY CABINET) EA  12,500.000  1.000  0.000  0.000  0.00

0680 60177015 000 VIDEO IMAGING AND RADAR DETECTOR EA  6,500.000  4.000  0.000  0.000  0.00

0685 60177016 000 VIDEO IMAGING AND RADAR SET-UP SYS EA  2,500.000  1.000  0.000  0.000  0.00

0690 60177018 000 VID IMAGE AND RADAR DET PROCESSOR SYS EA  22,500.000  1.000  0.000  0.000  0.00

0715 96027001 000 PAYMENT ADJUSTMENT-POS DOL  1.000  1,000.000  0.000  0.000  0.00

0720 96027002 000 PAYMENT ADJUSTMENT-NEG DOL -1.000  2,000.000  0.000  0.000  0.00

 0.00Category Subtotal

002CATEGORY DESCRIPTION FORCE ACCOUNT

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0725 96067003 000 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1.000  10,000.000  0.000  0.000  0.00

0735 96067005 000 FORCE ACCOUNT-COMMER LAB USE DEDUCTION DOL -1.000  450.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $5,376,246.66
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

01007002 000 STA  18,500.000PREPARING ROW  17.000  314,500.00 39.00

01047011 000 SY  9.000REMOV CONC (DRIVEWAYS)  267.400  2,406.60 459.00

01047016 000 LF  4.000REMOV CONC (CURB)  348.000  1,392.00 797.00

01057013 000 SY  8.250RMV (13"-17") TRT/UNTRT BASE & ASPH PAV  2,092.000  17,259.00 4,123.00

01057030 000 SY  4.700RMV (10") TRT/UNTRT BASE & ASPH PAV  15,978.600  75,099.42 16,518.00

01107001 000 CY  30.000EXCAV (ROADWAY)  4,876.100  146,283.00 2,984.00

01327004 000 CY  15.000EMBANK (FNL)(DC)(TY B)  1,402.040  21,030.60 2,808.00

02167001 000 HR  100.000PROOF ROLLING  11.000  1,100.00 14.00

02477046 000 SY  13.000FL BS (CMP IN PLC)(TY A GR 4) (6")  204.900  2,663.70 581.00

02477345 000 SY  7.000FL BS (CMP IN PLC)(TY A GR 4)(5")  19,107.370  133,751.59 32,166.00

03107001 000 GAL  5.000PRIME COAT (AE-P)  3,530.000  17,650.00 6,435.00

03447005 000 TON  145.000SP MIXES SP-B SAC-B PG70-22  8,323.810  1,206,952.45 13,574.00

03447075 000 DOL  1.000PRODUCTION PAYMENT ADJUSTMENT  20,493.410  20,493.41 67,870.00

03447076 000 DOL  1.000PLACEMENT PAYMENT ADJUSTMENT -136,269.130 -136,269.13 54,296.00

03447077 000 GAL  7.000TACK COAT  2,300.000  16,100.00 2,986.00

04017001 CY  246.860FLOWABLE BACKFILL  1,625.000  401,147.50 0.00

Added by CO #1

04027001 000 LF  7.000TRENCH EXCAVATION PROTECTION  1,368.000  9,576.00 1,368.00

04327001 000 CY  700.000RIPRAP (CONC)(4 IN)  53.430  37,401.00 98.00

04327002 000 CY  575.000RIPRAP (CONC)(5 IN)  46.490  26,731.75 159.00

04627021 000 LF  480.000CONC BOX CULV (8 FT X 4 FT)  567.000  272,160.00 567.00

04627032 000 LF  650.000CONC BOX CULV (10 FT X 4 FT)  624.000  405,600.00 606.00

04647003 000 LF  130.000RC PIPE (CL III)(18 IN)  19.000  2,470.00 19.00

04647005 000 LF  90.000RC PIPE (CL III)(24 IN)  38.000  3,420.00 292.00

04647009 000 LF  140.000RC PIPE (CL III)(36 IN)  25.000  3,500.00 25.00

04647011 000 LF  200.000RC PIPE (CL III)(48 IN)  553.000  110,600.00 553.00

04657002 000 EA  8,900.000MANH (COMPL)(PRM)(48IN)  5.000  44,500.00 6.00

04657016 000 EA  9,050.000INLET (COMPL)(PCO)(3FT)(BOTH)  1.000  9,050.00 2.00

04657023 000 EA  11,550.000INLET (COMPL)(PCO)(5FT)(RIGHT)  2.000  23,100.00 2.00

04657154 000 EA  30,750.000INLET (COMPL)(PAZD)(RC)(5FTX5FT)  0.500  15,375.00 2.00

04677362 000 EA  6,890.000SET (TY II) (36 IN) (CMP) (4: 1) (C)  1.000  6,890.00 1.00

05007001 000 LS  730,000.000MOBILIZATION  0.900  657,000.00 1.00

05027001 000 MO  25,500.000BARRICADES, SIGNS AND TRAFFIC HANDLING  7.000  178,500.00 14.00

05037002 000 EA  20,000.000PORTABLE CHANGEABLE MESSAGE SIGN  3.000  60,000.00 3.00

05057003 000 DAY  500.000TMA (MOBILE OPERATION)  5.000  2,500.00 40.00

05067020 000 SY  45.500CONSTRUCTION EXITS (INSTALL) (TY 1)  156.000  7,098.00 156.00

05067044 000 LF  5.870BIODEG EROSN CONT LOGS (INSTL) (12")  3,482.000  20,439.34 3,638.00

05087001 000 SY  65.000CONSTRUCTING DETOURS  3,586.180  233,101.70 3,943.00

05297009 000 LF  25.000CONC CURB & GUTTER (TY II)  3,104.000  77,600.00 4,564.00

05297016 000 LF  130.000CONC CURB (TY C1)  16.000  2,080.00 206.00

05307006 000 SY  90.000DRIVEWAYS (CONC)  273.200  24,588.00 583.00

05317001 000 SY  60.000CONC SIDEWALKS (4")  62.780  3,766.80 291.00

05317005 000 EA  1,750.000CURB RAMPS (TY 1)  3.000  5,250.00 7.00
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05317010 000 EA  2,100.000CURB RAMPS (TY 7)  1.000  2,100.00 1.00

05527011 000 LF  3.000WIRE FENCE (REMOVE)  3,179.000  9,537.00 3,179.00

06447073 000 EA  100.000REMOVE SM RD SN SUP&AM  2.000  200.00 1.00

06627008 000 LF  0.600WK ZN PAV MRK NON-REMOV (W)6"(SLD)  17,501.000  10,500.60 13,824.00

06627017 000 LF  20.000WK ZN PAV MRK NON-REMOV (W)24"(SLD)  30.000  600.00 35.00

06627038 000 LF  0.600WK ZN PAV MRK NON-REMOV (Y)6"(SLD)  18,023.000  10,813.80 13,419.00

06627049 000 EA  4.500WK ZN PAV MRK REMOV (REFL) TY I-C  244.000  1,098.00 343.00

06627051 000 EA  4.500WK ZN PAV MRK REMOV (REFL) TY II-A-A  390.000  1,755.00 734.00

06627057 000 EA  3.600WK ZN PAV MRK REMOV (TRAF BTN) TY W  642.000  2,311.20 1,026.00

06627059 000 EA  3.600WK ZN PAV MRK REMOV (TRAF BTN) TY Y  1,173.000  4,222.80 2,202.00

06667411 000 LF  0.860REFL PAV MRK TY I (W)6"(SLD)(100MIL)  8,467.000  7,281.62 12,048.00

06667423 000 LF  0.860REFL PAV MRK TY I (Y)6"(SLD)(100MIL)  10,003.000  8,602.58 13,326.00

06777001 000 LF  1.000ELIM EXT PM & MRKS (4")  25,957.000  25,957.00 11,206.00

70047005 000 LF  400.000WATER MAIN PIPE (PVC)(C900)(8 IN)  20.000  8,000.00 20.00

70257004 000 EA  10,750.000CONNECT TO EXISTING WATER LINE  3.253  34,969.75 2.00

70267015 000 TON  15,000.000DUCTILE IRON WATER FITTINGS W/RESTRAINT  1.000  15,000.00 1.00

96017001 000 DOL  1.000MATERIAL ON HAND  59,144.000  59,144.00 1,000.00

96067004 000 DOL  1.000FORCE ACCOUNT - SAFETY CONTINGENCY  582,238.380  582,238.38 100,000.00

96087001 DOL  108,057.200UNIQUE CHANGE ORDER ITEM 1  1.000  108,057.20 0.00

Added by CO#3 Specialty 10x10 PAZD Inlet

$5,376,246.66TOTAL ITEM EARNINGS TO DATE


