
 14,117.04

046702020CONTRACT ID:

PROJECT: BR 2025(203)

CONTRACT:

10243229

PROJECTED AMOUNT: $10,054,354.95

CONTRACTOR:

HIGHWAY: SH 220

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 056

KNIFE RIVER CORPORATION - SOUTH

Sarah Horner, P.E.

ERATH

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 10/08/26

10/31/2024AWARD DATE:

ESTIMATE PERIOD:

0022

09/25/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 11/21/2024

10/02/2024

ESTIMATE PAID:

 380

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 03/03/2025

$10,068,471.99

CONTRACT:

09/01/2026

AWARD AMOUNT: $9,849,854.95

FORT WORTH

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 74.22

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 65.58

$122,902.13 $6,480,157.08 $6,603,059.21 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$122,902.13 $6,480,157.08 $6,603,059.21 

$0.00 $0.00 $0.00 

$122,902.13 $6,603,059.21 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $6,480,157.08 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$1,317.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$1,317.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 380

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

03/03/2025

12/22/2024

 512

 0

 512

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 25  18  7

HOLIDAY 1

SATURDAY 3

SUNDAY 3

09/01/2026  1

09/02/2026  1

09/03/2026  1

09/04/2026  1

09/05/2026  1 SATURDAY

09/06/2026  1 SUNDAY

09/07/2026  1 HOLIDAY

09/08/2026  1

09/09/2026  1

09/10/2026  1

09/11/2026  1

09/12/2026  1 SATURDAY

09/13/2026  1 SUNDAY

09/14/2026  1

09/15/2026  1

09/16/2026  1

09/17/2026  1

09/18/2026  1

09/19/2026  1 SATURDAY

09/20/2026  1 SUNDAY

09/21/2026  1

09/22/2026  1

09/23/2026  1

09/24/2026  1

09/25/2026  1
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WORK PERFORMED THIS PERIOD

BR 2025(203) 046702021PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0790 05027001 BARRICADES, SIGNS AND TRAFFIC HANDLING000 MO  4,300.000 $4,300.00 1.000  2.00 12.00

0840 05107003 ONE-WAY TRAF CONT (PORT TRAF SIG)000 MO  5,500.000 $5,500.00 1.000  2.00 12.00

CATEGORY 002 DESCRIPTION BRIDGE: 020730046702007 [SH 220 @ DUFFAU CREEK]

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

1060 04007010 CEM STABIL BKFL000 CY  345.000 $22,202.13 64.354  64.35 170.00

1070 04207013 CL C CONC (ABUT)(HPC)000 CY  2,250.000 $54,900.00 24.400  24.40 52.80

1075 04207023 CL C CONC (CAP)(HPC)000 CY  2,250.000 $20,700.00 9.200  9.20 41.60

1080 04207039 CL C CONC (COLUMN)(HPC)000 CY  2,250.000 $15,300.00 6.800  6.80 25.10

$122,902.13TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

046702020PROJECT CONTROLBR 2025(203)

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 01007002 000 PREPARING ROW STA  5,000.000  15.950  0.000  15.95  79,750.00

0065 01107001 000 EXCAV (ROADWAY) CY  38.000  887.000  0.000  887.00  33,706.00

0070 01327010 000 EMBANK (FNL)(DC)(TY C2) CY  40.000  13,025.000  0.000  13,291.10  531,644.00

0075 01327012 000 EMBANK (FNL)(DC)(TY D) CY  55.000  887.000  0.000  887.00  48,785.00

0100 01647030 000 STRAW/HAY MLCH SEED (TEMP_COOL) SY  0.900  4,726.000  0.000  3,045.56  2,741.00

0115 02477259 000 FL BS (RDWY DEL)(TY A GR 1-2)(FNAL POS) CY  110.000  1,593.000  0.000  1,593.00  175,230.00

0120 02607005 000 LIME (COM OR QK)(SLURRY) TON  350.000  113.000 -65.940  47.06  16,471.00

0125 02607007 000 LIME TRT (EXIST MATL)(8") SY  7.750  6,767.000 -3,972.440  2,794.56  21,657.84

0127 02757001 000 CEMENT TON  295.190  0.000  56.000  56.00  16,530.64

added by CO#6

0128 02757003 000 CEMENT TRT (EXIST MATL)(8") SY  4.460  0.000  3,973.000  3,973.00  17,719.58

added by CO#6

0130 03057005 000 SALV, HAUL & STKPL RCL APH PV (6 TO 8") SY  9.000  5,539.000  0.000  5,533.67  49,803.00

0136 03107001 000 PRIME COAT (AE-P) GAL  6.200  0.000  4,060.000  2,738.00  16,975.60

Added by CO #4

0140 03417002 000 D-GR HMA TY-B SAC-B PG64-22 TON  185.000  2,349.000  0.000  2,797.35  517,509.75

0145 03417082 000 TACK COAT GAL  4.500  2,680.000  0.000  1,278.72  5,754.25

0150 03447024 000 SP MIXES SP-C SAC-A PG70-28 TON  260.000  763.000  0.000  774.47  201,362.20

0155 04037001 000 TEMPORARY SPL SHORING SF  32.000  6,709.000  0.000  6,709.00  214,688.00

0160 04227014 000 APPROACH SLAB (HPC) CY  920.000  70.600  0.000  70.60  64,952.00

0165 04327013 000 RIPRAP (MOW STRIP)(4 IN) CY  950.000  38.000  0.000  41.92  39,823.05

0170 04327041 000 RIPRAP (STONE PROTECTION)(12 IN) CY  160.000  1,108.000  0.000  1,087.89  174,062.24

0175 04327047 000 RIPRAP (STONE PROTECTION)(30 IN) CY  165.000  2,420.000  0.000  2,420.00  399,300.01

0180 04647003 000 RC PIPE (CL III)(18 IN) LF  150.000  57.000  0.000  87.00  13,050.00

0185 04677308 000 SET (TY II) (18 IN) (RCP) (6: 1) (P) EA  2,500.000  2.000  0.000  6.00  15,000.00

0190 04967007 000 REMOV STR (PIPE) LF  50.000  47.000  0.000  47.00  2,350.00

0195 04967010 000 REMOV STR (BRIDGE 100 - 499 FT LENGTH) EA  150,000.000  1.000  0.000  1.00  150,000.00

0200 05007001 000 MOBILIZATION LS  975,000.000  0.500  0.000  0.50  487,500.00

0205 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  4,300.000  12.000  0.000  12.00  51,600.00

0207 96087003 000 UNIQUE CHANGE ORDER ITEM 3 DOL  2,686.870  0.000  1.000  1.00  2,686.87

Added by CO #5

0210 05037002 000 PORTABLE CHANGEABLE MESSAGE SIGN EA  29,000.000  2.000  2.000  4.00  116,000.00

0220 05057003 000 TMA (MOBILE OPERATION) DAY  100.000  16.000  0.000  1.00  100.00

0245 05067039 000 TEMP SEDMT CONT FENCE (INSTALL) LF  9.000  1,698.000  0.000  1,971.00  17,739.00

0250 05067041 000 TEMP SEDMT CONT FENCE (REMOVE) LF  2.250  1,698.000  0.000  1,311.00  2,949.75

0255 05087001 000 CONSTRUCTING DETOURS SY  75.000  1,763.000  0.000  1,618.00  121,350.00

0260 05107003 000 ONE-WAY TRAF CONT (PORT TRAF SIG) MO  5,500.000  12.000  0.000  18.00  99,000.00

0265 05127005 000 PORT CTB (FUR & INST)(F-SHAPE)(TY 1) LF  100.000  3,600.000  0.000  3,420.00  342,000.00

0270 05127029 000 PORT CTB (MOVE)(F-SHAPE)(TY 1) LF  19.000  3,600.000  0.000  3,420.00  64,980.00

0272 05127071 000 PORT CTB (PINNING) EA  1.000  0.000  32.000  32.00  32.00

Added by CO #3

0275 05307016 000 DRIVEWAYS (SURF TREAT) SY  75.000  153.000  0.000  153.00  11,475.00

0280 05337001 000 MILL RUMBLE STRIPS (ASPHALT) (SHLDR) LF  3.750  2,750.000  0.000  2,457.00  9,213.75
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001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0285 05407001 000 MTL W-BEAM GD FEN (TIM POST) LF  37.500  500.000 -350.000  250.00  9,375.00

0286 05407001 000 MTL W-BEAM GD FEN (TIM POST) LF  34.500  0.000  350.000  300.00  10,350.00

added by CO#6

0290 05407005 000 MTL BEAM GD FEN TRANS (THRIE-BEAM) EA  3,230.000  4.000  0.000  4.00  12,920.00

0295 05427001 000 REMOVE METAL BEAM GUARD FENCE LF  2.500  591.000  0.000  590.00  1,475.00

0301 05447001 900 GUARDRAIL END TREATMENT (INSTALL) EA  1,696.800  0.000  4.000  4.00  6,787.20

Added by CO #5

0305 05457002 000 CRASH CUSH ATTEN (MOVE & RESET) EA  3,500.000  2.000  0.000  2.00  7,000.00

0310 05457004 000 CRASH CUSH ATTEN (REMOVE) EA  1,750.000  2.000  0.000  2.00  3,500.00

0315 05457014 000 CRASH CUSH ATTEN (INSTL)(S)(N)(TL3) EA  12,000.000  2.000  0.000  5.00  60,000.00

0350 06627068 000 WK ZN PAV MRK REMOV (W)6"(SLD) LF  1.560  5,401.000  0.000  5,353.00  8,350.68

0355 06627077 000 WK ZN PAV MRK REMOV (W)24"(SLD) LF  8.560  44.000  0.000  44.00  376.64

0365 06627112 000 WK ZN PAV MRK SHT TERM (TAB)TY W EA  1.750  500.000  0.000  400.00  700.00

0370 06627113 000 WK ZN PAV MRK SHT TERM (TAB)TY Y EA  1.750  500.000  0.000  100.00  175.00

0375 06627115 000 WK ZN PAV MRK SHT TERM RMV (W)(4") LF  1.880  3,190.000  0.000  3,100.00  5,828.00

0380 06627116 000 WK ZN PAV MRK SHT TERM RMV (Y)(4") LF  1.880  3,190.000  0.000  3,100.00  5,828.00

0420 06777001 000 ELIM EXT PM & MRKS (4") LF  1.000  2,722.000  0.000  2,722.00  2,722.00

0435 07527001 000 TREE TRIMMING / BRUSH REMOVAL MI  100,000.000  0.300  0.000  0.30  30,000.00

1135 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  100,000.000  0.000  11,283.69  11,283.69

1155 96017001 MATERIAL ON HAND DOL  1.000  1,000.000  0.000  71,653.40  71,653.40

Category Subtotal $4,383,816.14

002 BRIDGE: 020730046702006 [SH 220 OVER LITTLE DUFFAU CREEK]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0495 04007010 000 CEM STABIL BKFL CY  345.000  170.000  0.000  170.00  58,650.00

0500 04167006 000 DRILL SHAFT (36 IN) LF  595.000  430.000  32.000  462.00  274,890.00

0505 04207013 000 CL C CONC (ABUT)(HPC) CY  2,250.000  52.800  0.000  52.80  118,800.00

0510 04207023 000 CL C CONC (CAP)(HPC) CY  2,250.000  41.600  0.000  41.60  93,600.00

0515 04207039 000 CL C CONC (COLUMN)(HPC) CY  2,250.000  32.000 -8.900  23.10  51,975.00

0520 04227002 000 REINF CONC SLAB (HPC) SF  37.500  8,280.000  0.000  8,280.00  310,500.00

0525 04257001 000 PRESTR CONC GIRDER (TX28) LF  350.000  1,071.000  0.000  1,071.00  374,850.00

0530 04507025 000 RAIL (TY SSTR)(HPC) LF  250.000  408.000  0.000  408.00  102,000.00

0535 04547003 000 ARMOR JOINT (SEALED) LF  200.000  84.000  0.000  84.00  16,800.00

Category Subtotal $1,402,065.00

046702021PROJECT CONTROLBR 2025(203)

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0487 05127071 000 PORT CTB (PINNING) EA  1.000  0.000  28.000  28.00  28.00

Added by CO #3

0635 01007002 000 PREPARING ROW STA  5,000.000  9.550  0.000  9.55  47,750.00

0705 03057005 000 SALV, HAUL & STKPL RCL APH PV (6 TO 8") SY  9.000  2,577.000  0.000  1,293.56  11,642.00

0780 04967010 000 REMOV STR (BRIDGE 100 - 499 FT LENGTH) EA  150,000.000  1.000  0.000  0.50  75,000.00
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001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0785 05007001 000 MOBILIZATION LS  975,000.000  0.500  0.000  0.40  390,000.00

0790 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  4,300.000  12.000  0.000  2.00  8,600.00

0800 05057003 000 TMA (MOBILE OPERATION) DAY  100.000  16.000  0.000  7.00  700.00

0825 05067039 000 TEMP SEDMT CONT FENCE (INSTALL) LF  9.000  1,248.000  0.000  1,255.50  11,299.50

0835 05087001 000 CONSTRUCTING DETOURS SY  75.000  326.000  0.000  326.00  24,450.00

0840 05107003 000 ONE-WAY TRAF CONT (PORT TRAF SIG) MO  5,500.000  12.000  0.000  2.00  11,000.00

0870 05427001 000 REMOVE METAL BEAM GUARD FENCE LF  2.500  786.000  0.000  175.00  437.50

0890 05457014 000 CRASH CUSH ATTEN (INSTL)(S)(N)(TL3) EA  12,000.000  2.000  0.000  2.00  24,000.00

0915 06627068 000 WK ZN PAV MRK REMOV (W)6"(SLD) LF  1.560  3,495.000  0.000  1,225.00  1,911.00

0920 06627077 000 WK ZN PAV MRK REMOV (W)24"(SLD) LF  8.560  44.000  0.000  24.00  205.44

0930 06627112 000 WK ZN PAV MRK SHT TERM (TAB)TY W EA  1.750  500.000  0.000  150.00  262.50

0985 06777001 000 ELIM EXT PM & MRKS (4") LF  1.000  1,640.000  0.000  400.00  400.00

Category Subtotal $607,685.94

002 BRIDGE: 020730046702007 [SH 220 @ DUFFAU CREEK]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

1060 04007010 000 CEM STABIL BKFL CY  345.000  170.000  0.000  64.35  22,202.13

1065 04167006 000 DRILL SHAFT (36 IN) LF  595.000  400.000  94.000  162.00  96,390.00

1070 04207013 000 CL C CONC (ABUT)(HPC) CY  2,250.000  52.800  0.000  24.40  54,900.00

1075 04207023 000 CL C CONC (CAP)(HPC) CY  2,250.000  41.600  0.000  9.20  20,700.00

1080 04207039 000 CL C CONC (COLUMN)(HPC) CY  2,250.000  27.200 -2.100  6.80  15,300.00

Category Subtotal $209,492.13

046702020BR 2025(203)PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0080 01347001 000 BACKFILL (TY A) STA  900.000  15.950  0.000  0.000  0.00

0085 01617002 000 COMPOST MANUF TOPSOIL (4") SY  9.750  9,452.000  0.000  0.000  0.00

0090 01647001 000 BROADCAST SEED (PERM_RURAL_SAND) SY  0.340  9,452.000  0.000  0.000  0.00

0095 01647029 000 STRAW/HAY MLCH SEED (TEMP_WARM) SY  0.850  4,726.000  0.000  0.000  0.00

0105 01687001 000 VEGETATIVE WATERING TGL  25.000  661.000  0.000  0.000  0.00

0110 01697030 000 SOIL RET BLKT(CHAN_TEMP_4 PSF) SY  4.250  1,284.000  0.000  0.000  0.00

0135 03107004 000 PRIME COAT (MC-30) GAL  7.000  4,060.000 -4,060.000  0.000  0.00

0181 04647005 000 RC PIPE (CL III)(24 IN) LF  150.000  0.000  0.000  0.000  0.00

added by CO 07

0186 04677469 000 SET(TY II)(24 IN)(RCP)(3:1)(P) EA  2,500.000  0.000  0.000  0.000  0.00

added by CO 07

0202 96087001 000 UNIQUE CHANGE ORDER ITEM 1 DOL -18,000.000  0.000  1.000  0.000  0.00

Added by CO 1

0212 96087002 000 UNIQUE CHANGE ORDER ITEM 2 DOL  2,295.980  0.000  0.000  0.000  0.00

added by CO #05

0215 05057001 000 TMA (STATIONARY) DAY  250.000  106.000  0.000  0.000  0.00
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0225 05067001 000 ROCK FILTER DAMS (INSTALL) (TY 1) LF  80.000  180.000  0.000  0.000  0.00

0230 05067011 000 ROCK FILTER DAMS (REMOVE) LF  20.000  180.000  0.000  0.000  0.00

0235 05067020 000 CONSTRUCTION EXITS (INSTALL) (TY 1) SY  60.000  225.000  0.000  0.000  0.00

0240 05067024 000 CONSTRUCTION EXITS (REMOVE) SY  20.000  225.000  0.000  0.000  0.00

0300 05447001 000 GUARDRAIL END TREATMENT (INSTALL) EA  3,750.000  4.000 -4.000  0.000  0.00

0320 05527003 000 WIRE FENCE (TY C) LF  50.000  260.000  0.000  0.000  0.00

0322 05527009 000 GATE (SPECIAL) EA  12,619.950  0.000  0.000  0.000  0.00

added by CO 07

0325 05527011 000 WIRE FENCE (REMOVE) LF  25.000  260.000  0.000  0.000  0.00

0330 06447001 000 IN SM RD SN SUP&AM TY10BWG(1)SA(P) EA  1,250.000  6.000  0.000  0.000  0.00

0335 06447073 000 REMOVE SM RD SN SUP&AM EA  150.000  8.000  0.000  0.000  0.00

0340 06587013 000 INSTL DEL ASSM (D-SW)SZ 1(BRF)CTB (BI) EA  25.000  8.000  0.000  0.000  0.00

0345 06587019 000 INSTL DEL ASSM (D-SW)SZ 1(BRF)GF2(BI) EA  32.000  14.000  0.000  0.000  0.00

0360 06627100 000 WK ZN PAV MRK REMOV (Y)6"(SLD) LF  1.560  370.000  0.000  0.000  0.00

0385 06667175 000 RE PM TY II (W) 6" (SLD) LF  0.880  440.000  0.000  0.000  0.00

0390 06667213 000 RE PM TY II (Y) 6" (SLD) LF  0.880  60.000  0.000  0.000  0.00

0395 06667265 000 RE PROFILE PM TY I(W)6"(SLD)(090MIL) LF  6.250  4,282.000  0.000  0.000  0.00

0400 06667269 000 RE PROFILE PM TY I(Y)6"(SLD)(090MIL) LF  6.250  1,652.000  0.000  0.000  0.00

0405 06667273 000 RE PROFILE PM TY I(Y)6"(BRK)(090MIL) LF  6.250  550.000  0.000  0.000  0.00

0410 06667347 000 PAVEMENT SLER 6" LF  1.000  6,484.000  0.000  0.000  0.00

0415 06727004 000 REFL PAV MRKR TY II-A-A EA  37.500  47.000  0.000  0.000  0.00

0425 06787002 000 PAV SURF PREP FOR MRK (6") LF  1.000  2,273.000  0.000  0.000  0.00

0430 06787033 000 PAV SURF PREP FOR MRK (RPM) EA  30.000  17.000  0.000  0.000  0.00

0440 50027001 000 INSTALL FTB LF  60.000  96.000  0.000  0.000  0.00

0445 50027002 000 REMOVE FTB LF  20.000  96.000  0.000  0.000  0.00

1105 03417080 PRODUCTION PAYMENT ADJUSTMENT DOL  1.000  16,000.000  0.000  0.000  0.00

1110 03447075 PRODUCTION PAYMENT ADJUSTMENT DOL  1.000  7,500.000  0.000  0.000  0.00

1115 03417081 PLACEMENT PAYMENT ADJUSTMENT DOL  1.000  16,000.000  0.000  0.000  0.00

1120 03447076 PLACEMENT PAYMENT ADJUSTMENT DOL  1.000  7,500.000  0.000  0.000  0.00

1125 05857003 RIDE PAYMENT ADJUSTMENT (ITEM 344) DOL  1.000  5,500.000  0.000  0.000  0.00

1130 96067003 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1.000  50,000.000  0.000  0.000  0.00

1140 96067001 LAW ENFORCEMENT PERSONNEL DOL  1.000  1,000.000  0.000  0.000  0.00

1145 96027001 PAYMENT ADJUSTMENT-POS DOL  1.000  1,000.000  0.000  0.000  0.00

1150 96027002 PAYMENT ADJUSTMENT-NEG DOL -1.000  1,000.000  0.000  0.000  0.00

 0.00Category Subtotal

046702021BR 2025(203)PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0640 01107001 000 EXCAV (ROADWAY) CY  38.000  425.000  0.000  0.000  0.00

0645 01327010 000 EMBANK (FNL)(DC)(TY C2) CY  40.000  4,003.000  0.000  0.000  0.00

0650 01327012 000 EMBANK (FNL)(DC)(TY D) CY  55.000  425.000  0.000  0.000  0.00

0655 01347001 000 BACKFILL (TY A) STA  900.000  9.550  0.000  0.000  0.00

0660 01617002 000 COMPOST MANUF TOPSOIL (4") SY  9.750  4,080.000  0.000  0.000  0.00

0665 01647001 000 BROADCAST SEED (PERM_RURAL_SAND) SY  0.340  4,080.000  0.000  0.000  0.00

0670 01647029 000 STRAW/HAY MLCH SEED (TEMP_WARM) SY  0.850  2,040.000  0.000  0.000  0.00

0675 01647030 000 STRAW/HAY MLCH SEED (TEMP_COOL) SY  0.900  2,040.000  0.000  0.000  0.00

0680 01687001 000 VEGETATIVE WATERING TGL  25.000  285.000  0.000  0.000  0.00
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0685 01697030 000 SOIL RET BLKT(CHAN_TEMP_4 PSF) SY  4.250  1,756.000  0.000  0.000  0.00

0690 02477259 000 FL BS (RDWY DEL)(TY A GR 1-2)(FNAL POS) CY  110.000  864.000  0.000  0.000  0.00

0695 02607005 000 LIME (COM OR QK)(SLURRY) TON  350.000  58.000 -58.000  0.000  0.00

0700 02607007 000 LIME TRT (EXIST MATL)(8") SY  7.750  3,495.000 -3,495.000  0.000  0.00

0702 02757001 000 CEMENT TON  295.190  0.000  49.000  0.000  0.00

added by CO#6

0703 02757003 000 CEMENT TRT (EXIST MATL)(8") SY  4.460  0.000  3,495.000  0.000  0.00

added by CO#6

0710 03107004 000 PRIME COAT (MC-30) GAL  7.000  2,096.000 -2,096.000  0.000  0.00

0711 03107001 000 PRIME COAT (AE-P) GAL  6.200  0.000  2,096.000  0.000  0.00

Added by CO #4

0715 03417002 000 D-GR HMA TY-B SAC-B PG64-22 TON  185.000  1,220.000  0.000  0.000  0.00

0720 03417082 000 TACK COAT GAL  4.500  1,389.000  0.000  0.000  0.00

0725 03447024 000 SP MIXES SP-C SAC-A PG70-28 TON  260.000  397.000  0.000  0.000  0.00

0730 04037001 000 TEMPORARY SPL SHORING SF  32.000  618.000  0.000  0.000  0.00

0735 04207061 000 CL C CONC (COLLAR) EA  2,000.000  2.000  0.000  0.000  0.00

0740 04227014 000 APPROACH SLAB (HPC) CY  920.000  70.600  0.000  0.000  0.00

0745 04327013 000 RIPRAP (MOW STRIP)(4 IN) CY  950.000  38.000  0.000  0.000  0.00

0750 04327041 000 RIPRAP (STONE PROTECTION)(12 IN) CY  160.000  1,235.000  0.000  0.000  0.00

0755 04327047 000 RIPRAP (STONE PROTECTION)(30 IN) CY  165.000  1,765.000  0.000  0.000  0.00

0760 04647005 000 RC PIPE (CL III)(24 IN) LF  200.000  20.000  0.000  0.000  0.00

0765 04667116 000 HEADWALL (CH - PW - S) (DIA= 24 IN) EA  10,000.000  2.000  0.000  0.000  0.00

0770 04967006 000 REMOV STR (HEADWALL) EA  2,000.000  2.000  0.000  0.000  0.00

0775 04967007 000 REMOV STR (PIPE) LF  50.000  4.000  0.000  0.000  0.00

0787 96087002 000 UNIQUE CHANGE ORDER ITEM 2 DOL -18,000.000  0.000  1.000  0.000  0.00

Added by CO 1

0795 05057001 000 TMA (STATIONARY) DAY  250.000  106.000  0.000  0.000  0.00

0805 05067001 000 ROCK FILTER DAMS (INSTALL) (TY 1) LF  80.000  150.000  0.000  0.000  0.00

0810 05067011 000 ROCK FILTER DAMS (REMOVE) LF  20.000  150.000  0.000  0.000  0.00

0815 05067020 000 CONSTRUCTION EXITS (INSTALL) (TY 1) SY  60.000  225.000  0.000  0.000  0.00

0820 05067024 000 CONSTRUCTION EXITS (REMOVE) SY  20.000  225.000  0.000  0.000  0.00

0830 05067041 000 TEMP SEDMT CONT FENCE (REMOVE) LF  2.250  1,248.000  0.000  0.000  0.00

0845 05127029 000 PORT CTB (MOVE)(F-SHAPE)(TY 1) LF  19.000  2,340.000  0.000  0.000  0.00

0850 05127053 000 PORT CTB (REMOVE)(F-SHAPE)(TY 1) LF  22.000  3,600.000  0.000  0.000  0.00

0855 05337001 000 MILL RUMBLE STRIPS (ASPHALT) (SHLDR) LF  3.750  1,460.000  0.000  0.000  0.00

0860 05407001 000 MTL W-BEAM GD FEN (TIM POST) LF  37.500  500.000 -500.000  0.000  0.00

0861 05407001 000 MTL W-BEAM GD FEN (TIM POST) LF  34.500  0.000  500.000  0.000  0.00

added by CO#6

0865 05407005 000 MTL BEAM GD FEN TRANS (THRIE-BEAM) EA  3,230.000  4.000  0.000  0.000  0.00

0875 05447001 000 GUARDRAIL END TREATMENT (INSTALL) EA  3,750.000  4.000 -4.000  0.000  0.00

0876 05447001 900 GUARDRAIL END TREATMENT (INSTALL) EA  1,696.800  0.000  4.000  0.000  0.00

Added by CO #5

0880 05457002 000 CRASH CUSH ATTEN (MOVE & RESET) EA  3,500.000  2.000  0.000  0.000  0.00

0885 05457004 000 CRASH CUSH ATTEN (REMOVE) EA  1,750.000  2.000  0.000  0.000  0.00

0895 06447001 000 IN SM RD SN SUP&AM TY10BWG(1)SA(P) EA  1,250.000  2.000  0.000  0.000  0.00

0900 06447073 000 REMOVE SM RD SN SUP&AM EA  150.000  4.000  0.000  0.000  0.00

0905 06587013 000 INSTL DEL ASSM (D-SW)SZ 1(BRF)CTB (BI) EA  25.000  8.000  0.000  0.000  0.00

0910 06587019 000 INSTL DEL ASSM (D-SW)SZ 1(BRF)GF2(BI) EA  32.000  16.000  0.000  0.000  0.00

0925 06627100 000 WK ZN PAV MRK REMOV (Y)6"(SLD) LF  1.560  518.000  0.000  0.000  0.00

0935 06627113 000 WK ZN PAV MRK SHT TERM (TAB)TY Y EA  1.750  500.000  0.000  0.000  0.00

0940 06627115 000 WK ZN PAV MRK SHT TERM RMV (W)(4") LF  1.880  1,910.000  0.000  0.000  0.00

0945 06627116 000 WK ZN PAV MRK SHT TERM RMV (Y)(4") LF  1.880  1,910.000  0.000  0.000  0.00



CONTRACT ID 046702020 CONTRACTOR'S ESTIMATE PACKAGE Page 9 of 11ESTIMATE 0022

0950 06667175 000 RE PM TY II (W) 6" (SLD) LF  0.880  450.000  0.000  0.000  0.00

0955 06667213 000 RE PM TY II (Y) 6" (SLD) LF  0.880  50.000  0.000  0.000  0.00

0960 06667265 000 RE PROFILE PM TY I(W)6"(SLD)(090MIL) LF  6.250  3,278.000  0.000  0.000  0.00

0965 06667269 000 RE PROFILE PM TY I(Y)6"(SLD)(090MIL) LF  6.250  166.000  0.000  0.000  0.00

0970 06667273 000 RE PROFILE PM TY I(Y)6"(BRK)(090MIL) LF  6.250  415.000  0.000  0.000  0.00

0975 06667347 000 PAVEMENT SLER 6" LF  1.000  3,859.000  0.000  0.000  0.00

0980 06727004 000 REFL PAV MRKR TY II-A-A EA  37.500  23.000  0.000  0.000  0.00

0990 06787002 000 PAV SURF PREP FOR MRK (6") LF  1.000  2,209.000  0.000  0.000  0.00

0995 06787033 000 PAV SURF PREP FOR MRK (RPM) EA  30.000  15.000  0.000  0.000  0.00

1000 07527001 000 TREE TRIMMING / BRUSH REMOVAL MI  100,000.000  0.200  0.000  0.000  0.00

1005 50027001 000 INSTALL FTB LF  60.000  132.000  0.000  0.000  0.00

1010 50027002 000 REMOVE FTB LF  20.000  132.000  0.000  0.000  0.00

 0.00Category Subtotal

002CATEGORY DESCRIPTION BRIDGE: 020730046702007 [SH 220 @ DUFFAU CREEK]

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

1085 04227002 000 REINF CONC SLAB (HPC) SF  37.500  8,510.000  0.000  0.000  0.00

1090 04257001 000 PRESTR CONC GIRDER (TX28) LF  350.000  1,101.000  0.000  0.000  0.00

1095 04507025 000 RAIL (TY SSTR)(HPC) LF  250.000  418.000  0.000  0.000  0.00

1100 04547003 000 ARMOR JOINT (SEALED) LF  200.000  84.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $6,603,059.21
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

01007002 000 STA  5,000.000PREPARING ROW  25.500  127,500.00 25.50

01107001 000 CY  38.000EXCAV (ROADWAY)  887.000  33,706.00 887.00

01327010 000 CY  40.000EMBANK (FNL)(DC)(TY C2)  13,291.100  531,644.00 13,025.00

01327012 000 CY  55.000EMBANK (FNL)(DC)(TY D)  887.000  48,785.00 887.00

01647030 000 SY  0.900STRAW/HAY MLCH SEED (TEMP_COOL)  3,045.556  2,741.00 4,726.00

02477259 000 CY  110.000FL BS (RDWY DEL)(TY A GR 1-2)(FNAL POS)  1,593.000  175,230.00 1,593.00

02607005 000 TON  350.000LIME (COM OR QK)(SLURRY)  47.060  16,471.00 113.00

02607007 000 SY  7.750LIME TRT (EXIST MATL)(8")  2,794.560  21,657.84 6,767.00

02757001 000 TON  295.190CEMENT  56.000  16,530.64 0.00

added by CO#6

02757003 000 SY  4.460CEMENT TRT (EXIST MATL)(8")  3,973.000  17,719.58 0.00

added by CO#6

03057005 000 SY  9.000SALV, HAUL & STKPL RCL APH PV (6 TO 8")  6,827.223  61,445.00 8,116.00

03107001 000 GAL  6.200PRIME COAT (AE-P)  2,738.000  16,975.60 0.00

Added by CO #4

03417002 000 TON  185.000D-GR HMA TY-B SAC-B PG64-22  2,797.350  517,509.75 2,349.00

03417082 000 GAL  4.500TACK COAT  1,278.722  5,754.25 2,680.00

03447024 000 TON  260.000SP MIXES SP-C SAC-A PG70-28  774.470  201,362.20 763.00

04007010 000 CY  345.000CEM STABIL BKFL  234.354  80,852.13 340.00

04037001 000 SF  32.000TEMPORARY SPL SHORING  6,709.000  214,688.00 6,709.00

04167006 000 LF  595.000DRILL SHAFT (36 IN)  624.000  371,280.00 830.00

04207013 000 CY  2,250.000CL C CONC (ABUT)(HPC)  77.200  173,700.00 105.60

04207023 000 CY  2,250.000CL C CONC (CAP)(HPC)  50.800  114,300.00 83.20

04207039 000 CY  2,250.000CL C CONC (COLUMN)(HPC)  29.900  67,275.00 59.20

04227002 000 SF  37.500REINF CONC SLAB (HPC)  8,280.000  310,500.00 8,280.00

04227014 000 CY  920.000APPROACH SLAB (HPC)  70.600  64,952.00 70.60

04257001 000 LF  350.000PRESTR CONC GIRDER (TX28)  1,071.000  374,850.00 1,071.00

04327013 000 CY  950.000RIPRAP (MOW STRIP)(4 IN)  41.919  39,823.05 38.00

04327041 000 CY  160.000RIPRAP (STONE PROTECTION)(12 IN)  1,087.889  174,062.24 1,108.00

04327047 000 CY  165.000RIPRAP (STONE PROTECTION)(30 IN)  2,420.000  399,300.01 2,420.00

04507025 000 LF  250.000RAIL (TY SSTR)(HPC)  408.000  102,000.00 408.00

04547003 000 LF  200.000ARMOR JOINT (SEALED)  84.000  16,800.00 84.00

04647003 000 LF  150.000RC PIPE (CL III)(18 IN)  87.000  13,050.00 57.00

04677308 000 EA  2,500.000SET (TY II) (18 IN) (RCP) (6: 1) (P)  6.000  15,000.00 2.00

04967007 000 LF  50.000REMOV STR (PIPE)  47.000  2,350.00 47.00

04967010 000 EA  150,000.000REMOV STR (BRIDGE 100 - 499 FT LENGTH)  1.500  225,000.00 2.00

05007001 000 LS  975,000.000MOBILIZATION  0.900  877,500.00 1.00

05027001 000 MO  4,300.000BARRICADES, SIGNS AND TRAFFIC HANDLING  14.000  60,200.00 24.00

05037002 000 EA  29,000.000PORTABLE CHANGEABLE MESSAGE SIGN  4.000  116,000.00 2.00

05057003 000 DAY  100.000TMA (MOBILE OPERATION)  8.000  800.00 32.00

05067039 000 LF  9.000TEMP SEDMT CONT FENCE (INSTALL)  3,226.500  29,038.50 2,946.00

05067041 000 LF  2.250TEMP SEDMT CONT FENCE (REMOVE)  1,311.000  2,949.75 1,698.00

05087001 000 SY  75.000CONSTRUCTING DETOURS  1,944.000  145,800.00 2,089.00
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05107003 000 MO  5,500.000ONE-WAY TRAF CONT (PORT TRAF SIG)  20.000  110,000.00 24.00

05127005 000 LF  100.000PORT CTB (FUR & INST)(F-SHAPE)(TY 1)  3,420.000  342,000.00 3,600.00

05127029 000 LF  19.000PORT CTB (MOVE)(F-SHAPE)(TY 1)  3,420.000  64,980.00 3,600.00

05127071 000 EA  1.000PORT CTB (PINNING)  60.000  60.00 0.00

Added by CO #3

05307016 000 SY  75.000DRIVEWAYS (SURF TREAT)  153.000  11,475.00 153.00

05337001 000 LF  3.750MILL RUMBLE STRIPS (ASPHALT) (SHLDR)  2,457.000  9,213.75 2,750.00

05407001 000 LF  34.500MTL W-BEAM GD FEN (TIM POST)  300.000  10,350.00 500.00

added by CO#6

05407001 000 LF  37.500MTL W-BEAM GD FEN (TIM POST)  250.000  9,375.00 500.00

05407005 000 EA  3,230.000MTL BEAM GD FEN TRANS (THRIE-BEAM)  4.000  12,920.00 4.00

05427001 000 LF  2.500REMOVE METAL BEAM GUARD FENCE  765.000  1,912.50 1,377.00

05447001 900 EA  1,696.800GUARDRAIL END TREATMENT (INSTALL)  4.000  6,787.20 0.00

Added by CO #5

05457002 000 EA  3,500.000CRASH CUSH ATTEN (MOVE & RESET)  2.000  7,000.00 2.00

05457004 000 EA  1,750.000CRASH CUSH ATTEN (REMOVE)  2.000  3,500.00 2.00

05457014 000 EA  12,000.000CRASH CUSH ATTEN (INSTL)(S)(N)(TL3)  7.000  84,000.00 4.00

06627068 000 LF  1.560WK ZN PAV MRK REMOV (W)6"(SLD)  6,578.000  10,261.68 8,896.00

06627077 000 LF  8.560WK ZN PAV MRK REMOV (W)24"(SLD)  68.000  582.08 88.00

06627112 000 EA  1.750WK ZN PAV MRK SHT TERM (TAB)TY W  550.000  962.50 1,000.00

06627113 000 EA  1.750WK ZN PAV MRK SHT TERM (TAB)TY Y  100.000  175.00 500.00

06627115 000 LF  1.880WK ZN PAV MRK SHT TERM RMV (W)(4")  3,100.000  5,828.00 3,190.00

06627116 000 LF  1.880WK ZN PAV MRK SHT TERM RMV (Y)(4")  3,100.000  5,828.00 3,190.00

06777001 000 LF  1.000ELIM EXT PM & MRKS (4")  3,122.000  3,122.00 4,362.00

07527001 000 MI  100,000.000TREE TRIMMING / BRUSH REMOVAL  0.300  30,000.00 0.30

96017001 DOL  1.000MATERIAL ON HAND  71,653.400  71,653.40 1,000.00

96067004 DOL  1.000FORCE ACCOUNT - SAFETY CONTINGENCY  11,283.690  11,283.69 100,000.00

96087003 000 DOL  2,686.870UNIQUE CHANGE ORDER ITEM 3  1.000  2,686.87 0.00

Added by CO #5

$6,603,059.21TOTAL ITEM EARNINGS TO DATE


