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047904055CONTRACT ID:

PROJECT: F 2024(999)

CONTRACT:

10253207

PROJECTED AMOUNT: $14,713,625.94

CONTRACTOR:

HIGHWAY: SH 302

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 055

RAGLE CONSTRUCTION, INC.

Valerie Alvarado, P.E.

WINKLER

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 10/08/26

10/30/2025AWARD DATE:

ESTIMATE PERIOD:

0005

09/28/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 11/17/2025

10/09/2025

ESTIMATE PAID:

 15

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 07/13/2026

$14,713,625.94

CONTRACT:

09/01/2026

AWARD AMOUNT: $14,074,052.74

ODESSA

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 6.20

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 8.17

$231,388.64 $970,527.80 $1,201,916.44 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$231,388.64 $970,527.80 $1,201,916.44 

$0.00 $0.00 $0.00 

$231,388.64 $1,201,916.44 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $970,527.80 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$1,527.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$1,527.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 15

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

07/13/2026

04/30/2026

 242

 0

 242

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 28  0  28

TIME SUSPENDED 28

09/01/2026  1 TIME SUSPENDED

09/02/2026  1 TIME SUSPENDED

09/03/2026  1 TIME SUSPENDED

09/04/2026  1 TIME SUSPENDED

09/05/2026  1 TIME SUSPENDED

09/06/2026  1 TIME SUSPENDED

09/07/2026  1 TIME SUSPENDED

09/08/2026  1 TIME SUSPENDED

09/09/2026  1 TIME SUSPENDED

09/10/2026  1 TIME SUSPENDED

09/11/2026  1 TIME SUSPENDED

09/12/2026  1 TIME SUSPENDED

09/13/2026  1 TIME SUSPENDED

09/14/2026  1 TIME SUSPENDED

09/15/2026  1 TIME SUSPENDED

09/16/2026  1 TIME SUSPENDED

09/17/2026  1 TIME SUSPENDED

09/18/2026  1 TIME SUSPENDED

09/19/2026  1 TIME SUSPENDED

09/20/2026  1 TIME SUSPENDED

09/21/2026  1 TIME SUSPENDED

09/22/2026  1 TIME SUSPENDED

09/23/2026  1 TIME SUSPENDED

09/24/2026  1 TIME SUSPENDED

09/25/2026  1 TIME SUSPENDED

09/26/2026  1 TIME SUSPENDED

09/27/2026  1 TIME SUSPENDED

09/28/2026  1 TIME SUSPENDED
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WORK PERFORMED THIS PERIOD

F 2024(999) 047904055PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0130 03107001 PRIME COAT (AE-P)000 GAL  5.400 $2,700.00 500.000  500.00 17,470.00

0135 03157004 FOG SEAL (CSS-1H)000 GAL  6.300 $17,936.10 2,847.000  2,847.00 680.00

0230 05027001 BARRICADES, SIGNS AND TRAFFIC HANDLING000 MO  50,000.000 $50,000.00 1.000  3.00 13.00

0245 05057003 TMA (MOBILE OPERATION)000 DAY  678.000 $4,068.00 6.000  6.00 36.00

0250 05067045 BIODEG EROSN CONT LOGS (INSTL) (18")000 LF  12.000 $4,320.00 360.000  360.00 600.00

0410 06627005 WK ZN PAV MRK NON-REMOV (W)6"(BRK)000 LF  0.900 $1,937.70 2,153.000  2,153.00 10,500.00

0415 06627008 WK ZN PAV MRK NON-REMOV (W)6"(SLD)000 LF  0.900 $22,067.10 24,519.000  32,532.00 44,000.00

0425 06627038 WK ZN PAV MRK NON-REMOV (Y)6"(SLD)000 LF  0.900 $17,131.50 19,035.000  36,844.00 30,000.00

0505 06777001 ELIM EXT PM & MRKS (4")000 LF  1.500 $78,543.00 52,362.000  62,415.00 4,000.00

0515 06807004 REMOVING TRAFFIC SIGNALS000 EA  10,000.000 $8,500.00 0.850  0.85 1.00

0640 96027001 PAYMENT ADJUSTMENT-POS000 DOL  1.000 $4,185.24 4,185.240  4,185.24 1,000.00

CATEGORY 002 DESCRIPTION FORCE ACCOUNT

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0665 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY000 DOL  1.000 $20,000.00 20,000.000  20,000.00 10,000.00

$231,388.64TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

047904055PROJECT CONTROLF 2024(999)

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0080 01057033 000 RMV (13") TRT/UNTRT BASE & ASPH PAV SY  7.500  19,275.000  0.000  2,340.00  17,550.00

0130 03107001 000 PRIME COAT (AE-P) GAL  5.400  17,470.000  0.000  500.00  2,700.00

0135 03157004 000 FOG SEAL (CSS-1H) GAL  6.300  680.000  0.000  2,847.00  17,936.10

0225 05007001 000 MOBILIZATION LS  1,500,000.000  1.000  0.000  0.47  703,500.00

0230 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  50,000.000  13.000  0.000  3.00  150,000.00

0235 05037002 000 PORTABLE CHANGEABLE MESSAGE SIGN EA  25,000.000  4.000  0.000  4.00  100,000.00

0240 05057001 000 TMA (STATIONARY) DAY  346.000  184.000  0.000  1.00  346.00

0245 05057003 000 TMA (MOBILE OPERATION) DAY  678.000  36.000  0.000  6.00  4,068.00

0250 05067045 000 BIODEG EROSN CONT LOGS (INSTL) (18") LF  12.000  600.000  0.000  360.00  4,320.00

0410 06627005 000 WK ZN PAV MRK NON-REMOV (W)6"(BRK) LF  0.900  10,500.000  0.000  2,153.00  1,937.70

0415 06627008 000 WK ZN PAV MRK NON-REMOV (W)6"(SLD) LF  0.900  44,000.000  0.000  32,532.00  29,278.80

0425 06627038 000 WK ZN PAV MRK NON-REMOV (Y)6"(SLD) LF  0.900  30,000.000  0.000  36,844.00  33,159.60

0505 06777001 000 ELIM EXT PM & MRKS (4") LF  1.500  4,000.000  0.000  62,415.00  93,622.50

0515 06807004 000 REMOVING TRAFFIC SIGNALS EA  10,000.000  1.000  0.000  0.85  8,500.00

0635 96017001 000 MATERIAL ON HAND DOL  1.000  1,000.000  0.000  10,812.50  10,812.50

0640 96027001 000 PAYMENT ADJUSTMENT-POS DOL  1.000  1,000.000  0.000  4,185.24  4,185.24

Category Subtotal $1,181,916.44

002 FORCE ACCOUNTCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0665 96067004 000 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  10,000.000  0.000  20,000.00  20,000.00

Category Subtotal $20,000.00

047904055F 2024(999)PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0060 01047011 000 REMOV CONC (DRIVEWAYS) SY  15.000  2,207.000  0.000  0.000  0.00

0065 01047013 000 REMOV CONC (SIDEWALK, RAMP OR SUP) SY  18.000  63.000  0.000  0.000  0.00

0070 01047017 000 REMOV CONC (CURB & GUTTER) LF  5.000  3,177.000  0.000  0.000  0.00

0075 01047046 000 REMOV CONC (MISC) SY  18.000  1,454.000  0.000  0.000  0.00

0085 01057126 000 REMOVING STAB BASE AND ASPH PAV (10.5") SY  6.200  85,275.000  0.000  0.000  0.00

0090 01107001 000 EXCAV (ROADWAY) CY  94.000  1,000.000  0.000  0.000  0.00

0095 01127001 000 SUBGR WIDEN (OC) STA  142.000  73.000  0.000  0.000  0.00

0100 01327003 000 EMBANK (FNL)(OC)(TY B) CY  2.300  1,000.000  0.000  0.000  0.00

0105 01347002 000 BACKFILL (TY B) STA  271.000  107.000  0.000  0.000  0.00

0110 01507002 000 BLADING HR  147.000  20.000  0.000  0.000  0.00

0115 02167001 000 PROOF ROLLING HR  101.000  20.000  0.000  0.000  0.00

0120 02477345 000 FL BS (CMP IN PLC)(TY A GR 4)(5") SY  12.000  1,484.000  0.000  0.000  0.00
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0125 02517083 000 REWORK BS MTL (TY D)(SURF)(ORD COMP) SY  1.120  59,999.000  0.000  0.000  0.00

0140 03167007 000 ASPH (AC-20-5TR) GAL  7.000  33,194.000  0.000  0.000  0.00

0145 03167136 000 AGGR (TY-PB, GR-4)(SAC-A) CY  200.000  794.000  0.000  0.000  0.00

0150 03447005 000 SP MIXES SP-B SAC-B PG70-22 TON  125.000  43,364.000  0.000  0.000  0.00

0151 03447075 000 PRODUCTION PAYMENT ADJUSTMENT DOL  1.000  130,092.000  0.000  0.000  0.00

0152 03447076 000 PLACEMENT PAYMENT ADJUSTMENT DOL  1.000  173,456.000  0.000  0.000  0.00

0155 03447077 000 TACK COAT GAL  6.000  17,470.000  0.000  0.000  0.00

0160 03467009 000 STONE-MTRX-ASPH SMA-D SAC-A PG76-22 TON  117.000  7,227.000  0.000  0.000  0.00

0161 03467026 000 PRODUCTION PAYMENT ADJUSTMENT DOL  1.000  36,135.000  0.000  0.000  0.00

0162 03467027 000 PLACEMENT PAYMENT ADJUSTMENT DOL  1.000  28,908.000  0.000  0.000  0.00

0163 05857004 000 RIDE PAYMENT ADJUSTMENT (ITEM 346) DOL  1.000  8,622.200  0.000  0.000  0.00

0165 03517006 000 FLEXIBLE PAVEMENT STRUCTURE REPAIR(7") SY  100.000  300.000  0.000  0.000  0.00

0170 03607036 000 CONC PVMT(TRANSITION SLAB) (13") SY  155.000  807.000  0.000  0.000  0.00

0175 03607077 000 CONC PVMT (CRCP)(FAST TRK) (13") SY  130.000  18,747.000  0.000  0.000  0.00

0180 04017001 000 FLOWABLE BACKFILL CY  700.000  2.000  0.000  0.000  0.00

0185 04167004 000 DRILL SHAFT (24 IN) LF  300.000  44.000  0.000  0.000  0.00

0190 04167006 000 DRILL SHAFT (36 IN) LF  500.000  33.000  0.000  0.000  0.00

0195 04167008 000 DRILL SHAFT (48 IN) LF  800.000  49.000  0.000  0.000  0.00

0200 04327001 000 RIPRAP (CONC)(4 IN) CY  741.000  21.000  0.000  0.000  0.00

0205 04607032 000 CMP (ALUMINUM 24") LF  342.000  8.000  0.000  0.000  0.00

0210 04677004 000 SET (REPLACE PIPE RUNNER) EA  1,200.000  4.000  0.000  0.000  0.00

0215 04677323 000 SET (TY II) (24 IN) (CMP) (6: 1) (C) EA  5,900.000  2.000  0.000  0.000  0.00

0220 04807001 000 CLEAN EXIST CULVERTS EA  2,800.000  4.000  0.000  0.000  0.00

0255 05067046 000 BIODEG EROSN CONT LOGS (REMOVE) LF  4.000  600.000  0.000  0.000  0.00

0260 05297007 000 CONC CURB (MONO) (TY II) LF  16.000  3,116.000  0.000  0.000  0.00

0265 05307006 000 DRIVEWAYS (CONC) SY  93.000  2,207.000  0.000  0.000  0.00

0270 05317001 000 CONC SIDEWALKS (4") SY  57.000  1,829.000  0.000  0.000  0.00

0275 05317006 000 CURB RAMPS (TY 2) EA  1,800.000  5.000  0.000  0.000  0.00

0280 05317010 000 CURB RAMPS (TY 7) EA  2,050.000  2.000  0.000  0.000  0.00

0285 05317011 000 CURB RAMPS (TY 10) EA  2,200.000  7.000  0.000  0.000  0.00

0290 05317014 000 CURB RAMPS (TY 22) EA  2,900.000  3.000  0.000  0.000  0.00

0295 05367004 000 CONC DIRECTIONAL ISLAND SY  102.000  169.000  0.000  0.000  0.00

0300 06107004 000 RELOCATE RD IL ASM (TRANS-BASE) EA  50.000  2.000  0.000  0.000  0.00

0305 06187054 000 CONDT (PVC) (SCH 80) (2") LF  18.000  280.000  0.000  0.000  0.00

0310 06187055 000 CONDT (PVC) (SCH 80) (2") (BORE) LF  32.000  360.000  0.000  0.000  0.00

0315 06187060 000 CONDT (PVC) (SCH 80) (3") LF  25.000  135.000  0.000  0.000  0.00

0320 06187061 000 CONDT (PVC) (SCH 80) (3") (BORE) LF  35.000  480.000  0.000  0.000  0.00

0325 06207009 000 ELEC CONDR (NO.6) BARE LF  1.750  1,255.000  0.000  0.000  0.00

0330 06207010 000 ELEC CONDR (NO.6) INSULATED LF  2.000  30.000  0.000  0.000  0.00

0335 06247007 000 GROUND BOX TY D (162922) EA  2,000.000  3.000  0.000  0.000  0.00

0340 06247008 000 GROUND BOX TY D (162922)W/APRON EA  2,750.000  2.000  0.000  0.000  0.00

0345 06287010 000 ELC SRV TY A 120/240 060(NS)SS(E)SP(U) EA  10,500.000  1.000  0.000  0.000  0.00

0350 06287191 000 ELC SRV TY D 120/240 070(NS)SS(E)SP(O) EA  11,500.000  1.000  0.000  0.000  0.00

0355 06367001 000 ALUMINUM SIGNS (TY A) SF  45.000  118.000  0.000  0.000  0.00

0360 06367004 000 REPLACE EXISTING ALUMINUM SIGNS(TY A) SF  31.000  189.000  0.000  0.000  0.00

0365 06447001 000 IN SM RD SN SUP&AM TY10BWG(1)SA(P) EA  680.000  79.000  0.000  0.000  0.00

0370 06447004 000 IN SM RD SN SUP&AM TY10BWG(1)SA(T) EA  835.000  3.000  0.000  0.000  0.00

0375 06447025 000 IN SM RD SN SUP&AM TYS80(1)SA(P) EA  1,009.000  3.000  0.000  0.000  0.00

0380 06447028 000 IN SM RD SN SUP&AM TYS80(1)SA(T) EA  1,067.000  4.000  0.000  0.000  0.00

0385 06447031 000 IN SM RD SN SUP&AM TYS80(1)SA(U) EA  1,121.000  4.000  0.000  0.000  0.00

0390 06447035 000 IN SM RD SN SUP&AM TYS80(1)SA(U-WC) EA  1,321.000  1.000  0.000  0.000  0.00

0395 06447073 000 REMOVE SM RD SN SUP&AM EA  146.510  71.000  0.000  0.000  0.00
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0400 06587050 000 INSTL DEL ASSM (D-DY)SZ 1(YFLX)GND EA  77.000  4.000  0.000  0.000  0.00

0405 06587078 000 REMOVE DELIN & OBJECT MARKER ASSMS EA  35.460  4.000  0.000  0.000  0.00

0420 06627036 000 WK ZN PAV MRK NON-REMOV (Y)6"(BRK) LF  0.900  2,000.000  0.000  0.000  0.00

0430 06667018 000 REFL PAV MRK TY I (W)8"(DOT)(100MIL) LF  1.000  100.000  0.000  0.000  0.00

0435 06667024 000 REFL PAV MRK TY I (W)8"(SLD)(100MIL) LF  1.000  3,000.000  0.000  0.000  0.00

0440 06667408 000 REFL PAV MRK TY I (W)6"(BRK)(100MIL) LF  0.750  5,300.000  0.000  0.000  0.00

0445 06667411 000 REFL PAV MRK TY I (W)6"(SLD)(100MIL) LF  0.750  22,100.000  0.000  0.000  0.00

0450 06667420 000 REFL PAV MRK TY I (Y)6"(BRK)(100MIL) LF  0.750  4,050.000  0.000  0.000  0.00

0455 06667423 000 REFL PAV MRK TY I (Y)6"(SLD)(100MIL) LF  0.750  15,050.000  0.000  0.000  0.00

0460 06687017 000 PREFAB PM TY B (W)(12")(SLD) LF  18.500  640.000  0.000  0.000  0.00

0465 06687021 000 PREFAB PM TY B (W)(24")(SLD) LF  33.000  170.000  0.000  0.000  0.00

0470 06687023 000 PREFAB PM TY B (W)(ARROW) EA  625.000  26.000  0.000  0.000  0.00

0475 06687024 000 PREFAB PM TY B (W)(DBL ARROW) EA  1,050.000  1.000  0.000  0.000  0.00

0480 06687031 000 PREFAB PM TY B (W)(WORD) EA  920.000  14.000  0.000  0.000  0.00

0485 06687038 000 PREFAB PM TY B (W)(36")(YLD TRI) EA  100.000  16.000  0.000  0.000  0.00

0490 06727002 000 REFL PAV MRKR TY I-C EA  5.000  240.000  0.000  0.000  0.00

0495 06727004 000 REFL PAV MRKR TY II-A-A EA  5.000  505.000  0.000  0.000  0.00

0500 06727006 000 REFL PAV MRKR TY II-C-R EA  4.500  1,510.000  0.000  0.000  0.00

0510 06807003 000 INSTALL HWY TRF SIG (SYSTEM) EA  45,000.000  1.000  0.000  0.000  0.00

0520 06827001 000 VEH SIG SEC (12")LED(GRN) EA  350.000  8.000  0.000  0.000  0.00

0525 06827002 000 VEH SIG SEC (12")LED(GRN ARW) EA  350.000  5.000  0.000  0.000  0.00

0530 06827003 000 VEH SIG SEC (12")LED(YEL) EA  350.000  8.000  0.000  0.000  0.00

0535 06827004 000 VEH SIG SEC (12")LED(YEL ARW) EA  350.000  9.000  0.000  0.000  0.00

0540 06827005 000 VEH SIG SEC (12")LED(RED) EA  350.000  8.000  0.000  0.000  0.00

0545 06827006 000 VEH SIG SEC (12")LED(RED ARW) EA  350.000  5.000  0.000  0.000  0.00

0550 06827018 000 PED SIG SEC (LED)(COUNTDOWN) EA  1,250.000  8.000  0.000  0.000  0.00

0555 06827042 000 BACKPLATE W/REF BRDR(3 SEC)(VENT)ALUM EA  175.000  9.000  0.000  0.000  0.00

0560 06827043 000 BACKPLATE W/REF BRDR(4 SEC)(VENT)ALUM EA  200.000  4.000  0.000  0.000  0.00

0565 06847003 000 TRF SIG CBL (TY A)(10 AWG)(4 CONDR) LF  3.500  1,710.000  0.000  0.000  0.00

0570 06847031 000 TRF SIG CBL (TY A)(14 AWG)(5 CONDR) LF  3.500  1,695.000  0.000  0.000  0.00

0575 06847033 000 TRF SIG CBL (TY A)(14 AWG)(7 CONDR) LF  4.500  850.000  0.000  0.000  0.00

0580 06867049 000 INS TRF SIG PL AM(S)1 ARM(48') EA  22,000.000  2.000  0.000  0.000  0.00

0585 06867065 000 INS TRF SIG PL AM(S)1 ARM(65') EA  50,000.000  2.000  0.000  0.000  0.00

0590 06877001 000 PED POLE ASSEMBLY EA  3,750.000  3.000  0.000  0.000  0.00

0595 06877002 000 PEDESTRIAN PUSH BUTTON POLE EA  2,000.000  2.000  0.000  0.000  0.00

0600 06887001 000 PED DETECT PUSH BUTTON (APS) EA  1,000.000  8.000  0.000  0.000  0.00

0605 30077001 000 BONDING COURSE GAL  6.710  8,736.000  0.000  0.000  0.00

0610 60067001 000 VIVDS PROSR SYS EA  45,000.000  1.000  0.000  0.000  0.00

0615 60077001 000 BBU SYSTEM (EXTERNAL BATTERY CABINET) EA  12,500.000  1.000  0.000  0.000  0.00

0620 60257001 000 TMSP RADAR SPEED CONTROL MONITOR EA  10,000.000  4.000  0.000  0.000  0.00

0625 60437003 000 ANTENNA (UNI-DIRECTIONAL) EA  1,000.000  1.000  0.000  0.000  0.00

0630 60557001 000 CAT 5 ETHERNET CABLE LF  3.000  30.000  0.000  0.000  0.00

0645 96027002 000 PAYMENT ADJUSTMENT-NEG DOL -1.000  2,000.000  0.000  0.000  0.00

0650 96107001 000 ON THE JOB TRAINING DOL  0.800  1,250.000  0.000  0.000  0.00

0675 96057007 000 ROAD USER COST - INCENTIVE DOL  1.000  45,810.000  0.000  0.000  0.00

0680 96057008 000 ROAD USER COST - DISINCENTIVE DOL  1.000  6,000.000  0.000  0.000  0.00

RUC Disincentive is Per Day

 0.00Category Subtotal
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002CATEGORY DESCRIPTION FORCE ACCOUNT

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0655 96067014 000 FORCE ACCOUNT DOL  1.000  100,000.000  0.000  0.000  0.00

FA 14 Utility

0660 96067003 000 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1.000  100,000.000  0.000  0.000  0.00

0670 96067005 000 FORCE ACCOUNT-COMMER LAB USE DEDUCTION DOL -1.000  450.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $1,201,916.44
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

01057033 000 SY  7.500RMV (13") TRT/UNTRT BASE & ASPH PAV  2,340.000  17,550.00 19,275.00

03107001 000 GAL  5.400PRIME COAT (AE-P)  500.000  2,700.00 17,470.00

03157004 000 GAL  6.300FOG SEAL (CSS-1H)  2,847.000  17,936.10 680.00

05007001 000 LS  1,500,000.000MOBILIZATION  0.469  703,500.00 1.00

05027001 000 MO  50,000.000BARRICADES, SIGNS AND TRAFFIC HANDLING  3.000  150,000.00 13.00

05037002 000 EA  25,000.000PORTABLE CHANGEABLE MESSAGE SIGN  4.000  100,000.00 4.00

05057001 000 DAY  346.000TMA (STATIONARY)  1.000  346.00 184.00

05057003 000 DAY  678.000TMA (MOBILE OPERATION)  6.000  4,068.00 36.00

05067045 000 LF  12.000BIODEG EROSN CONT LOGS (INSTL) (18")  360.000  4,320.00 600.00

06627005 000 LF  0.900WK ZN PAV MRK NON-REMOV (W)6"(BRK)  2,153.000  1,937.70 10,500.00

06627008 000 LF  0.900WK ZN PAV MRK NON-REMOV (W)6"(SLD)  32,532.000  29,278.80 44,000.00

06627038 000 LF  0.900WK ZN PAV MRK NON-REMOV (Y)6"(SLD)  36,844.000  33,159.60 30,000.00

06777001 000 LF  1.500ELIM EXT PM & MRKS (4")  62,415.000  93,622.50 4,000.00

06807004 000 EA  10,000.000REMOVING TRAFFIC SIGNALS  0.850  8,500.00 1.00

96017001 000 DOL  1.000MATERIAL ON HAND  10,812.500  10,812.50 1,000.00

96027001 000 DOL  1.000PAYMENT ADJUSTMENT-POS  4,185.240  4,185.24 1,000.00

96067004 000 DOL  1.000FORCE ACCOUNT - SAFETY CONTINGENCY  20,000.000  20,000.00 10,000.00

$1,201,916.44TOTAL ITEM EARNINGS TO DATE


