
048002029CONTRACT ID:

PROJECT: STP 2025(706)HES

CONTRACT:

05253214

PROJECTED AMOUNT: $1,791,103.00

CONTRACTOR:

HIGHWAY: SH

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 053

SCOUT 5 CONSTRUCTION LLC

Jordan Perry, P.E

BROWN

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 02/08/26

05/21/2025AWARD DATE:

ESTIMATE PERIOD:

0007

01/25/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 06/10/2025

05/02/2025

ESTIMATE PAID:

 89

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 07/21/2025

$1,791,103.00

CONTRACT:

12/26/2025

AWARD AMOUNT: $1,732,353.00

BROWNWOOD

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 70.08

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 62.17

$31,961.50 $1,081,525.53 $1,113,487.03 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$3,196.15 $108,152.55 $111,348.70 

$28,765.35 $973,372.98 $1,002,138.33 

$31,961.50 $1,113,487.03 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $1,081,525.53 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$968.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$968.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 89

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

07/21/2025

07/10/2025

 127

 0

 127

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 31  15  16

HOLIDAY 1

HOLIDAY TRAFFIC 3

RAIN 2

SATURDAY 5

SUNDAY 5

12/26/2025  1 HOLIDAY TRAFFIC

12/27/2025  1 SATURDAY

12/28/2025  1 SUNDAY

12/29/2025  1

12/30/2025  1

12/31/2025  1 HOLIDAY TRAFFIC

01/01/2026  1 HOLIDAY

01/02/2026  1 HOLIDAY TRAFFIC

01/03/2026  1 SATURDAY

01/04/2026  1 SUNDAY

01/05/2026  1

01/06/2026  1

01/07/2026  1

01/08/2026  1

01/09/2026  1

01/10/2026  1 SATURDAY

01/11/2026  1 SUNDAY

01/12/2026  1

01/13/2026  1 RAIN

01/14/2026  1

01/15/2026  1

01/16/2026  1

01/17/2026  1 SATURDAY

01/18/2026  1 SUNDAY

01/19/2026  1

01/20/2026  1

01/21/2026  1

01/22/2026  1

01/23/2026  1 RAIN

01/24/2026  1 SATURDAY

01/25/2026  1 SUNDAY



CONTRACT ID 048002029 CONTRACTOR'S ESTIMATE PACKAGE Page 3 of 8ESTIMATE 0007

WORK PERFORMED THIS PERIOD

F 2025(707) 028905033PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0305 05057001 TMA (STATIONARY)000 DAY  1.000 $14.00 14.000  14.00 19.00

0325 05427001 REMOVE METAL BEAM GUARD FENCE000 LF  5.000 $15,000.00 3,000.000  3,000.00 6,175.00

STP 2025(706)HES 048002029PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0085 05027001 BARRICADES, SIGNS AND TRAFFIC HANDLING000 MO  1.000 $1.00 1.000  1.00 2.00

F 2025(707) 092300089PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0820 05057001 TMA (STATIONARY)000 DAY  1.000 $9.00 9.000  35.00 73.00

0850 05427001 REMOVE METAL BEAM GUARD FENCE000 LF  5.000 $16,937.50 3,387.500  12,837.50 13,262.50

$31,961.50TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

028905033PROJECT CONTROLF 2025(707)

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0295 05007001 000 MOBILIZATION LS  50,000.000  0.170  0.000  0.17  8,500.00

0305 05057001 000 TMA (STATIONARY) DAY  1.000  19.000  0.000  14.00  14.00

0325 05427001 000 REMOVE METAL BEAM GUARD FENCE LF  5.000  6,175.000  0.000  3,000.00  15,000.00

Category Subtotal $23,514.00

028906033PROJECT CONTROLF 2025(707)

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0450 05007001 000 MOBILIZATION LS  50,000.000  0.170  0.000  0.17  8,500.00

Category Subtotal $8,500.00

048002029PROJECT CONTROLSTP 2025(706)HES

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0080 05007001 000 MOBILIZATION LS  50,000.000  0.320  0.000  0.32  16,000.00

0085 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  1.000  2.000  0.000  1.00  1.00

0150 96017001 000 MATERIAL ON HAND DOL  1.000  1,000.000  0.000  528,713.54  528,713.53

Category Subtotal $544,714.53

048004031PROJECT CONTROLSTP 2025(706)HES

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0585 01327005 000 EMBANK (FNL)(OC)(TY C) CY  100.000  100.000  0.000  31.00  3,100.00

0625 04677004 000 SET (REPLACE PIPE RUNNER) EA  2,500.000  11.000  0.000  9.00  22,500.00

0635 05007001 000 MOBILIZATION LS  50,000.000  0.310  0.000  0.21  10,500.00

0675 05427001 000 REMOVE METAL BEAM GUARD FENCE LF  5.000  1,989.000  0.000  600.00  3,000.00

Category Subtotal $39,100.00

092300089PROJECT CONTROLF 2025(707)

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0790 02477176 000 FL BS (CMP IN PLC)(TYA GR1-2)(FNAL POS) CY  100.000  348.000  0.000  135.00  13,500.00

0805 04517020 000 RETROFIT RAIL (TY T631) LF  150.000  50.000  0.000  50.00  7,500.00

0810 05007001 000 MOBILIZATION LS  50,000.000  0.030  0.000  0.03  1,500.00

0815 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  1.000  1.000  0.000  1.00  1.00
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001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0820 05057001 000 TMA (STATIONARY) DAY  1.000  73.000  0.000  35.00  35.00

0825 05407002 000 MTL W-BEAM GD FEN (STEEL POST) LF  22.000  10,875.000  0.000  8,612.50  189,475.00

0830 05407005 000 MTL BEAM GD FEN TRANS (THRIE-BEAM) EA  2,000.000  12.000  0.000  12.00  24,000.00

0835 05407018 000 MTL W - BEAM GD FEN (LOW FILL CULVERT) LF  40.000  412.500  0.000  287.50  11,500.00

0840 05407027 000 MTL BM GD FEN (LONG SPAN SYSTEM) EA  500.000  15.000  0.000  10.00  5,000.00

0845 05407029 000 MTL BM GD FEN TRANS (ANCHOR PLATE) EA  500.000  8.000  0.000  8.00  4,000.00

0850 05427001 000 REMOVE METAL BEAM GUARD FENCE LF  5.000  13,262.500  0.000  12,837.50  64,187.50

0855 05447001 000 GUARDRAIL END TREATMENT (INSTALL) EA  2,000.000  120.000  0.000  88.00  176,000.00

0860 06587019 000 INSTL DEL ASSM (D-SW)SZ 1(BRF)GF2(BI) EA  20.000  361.000  0.000  48.00  960.00

Category Subtotal $497,658.50

028905033F 2025(707)PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0280 02477176 000 FL BS (CMP IN PLC)(TYA GR1-2)(FNAL POS) CY  100.000  23.000  0.000  0.000  0.00

0285 04287001 000 PENETRATING CONCRETE SURFACE TREATMENT SY  50.000  21.000  0.000  0.000  0.00

0290 04327013 000 RIPRAP (MOW STRIP)(4 IN) CY  265.000  151.800  0.000  0.000  0.00

0300 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  1.000  1.000  0.000  0.000  0.00

0310 05407002 000 MTL W-BEAM GD FEN (STEEL POST) LF  22.000  4,787.500  0.000  0.000  0.00

0315 05407005 000 MTL BEAM GD FEN TRANS (THRIE-BEAM) EA  2,000.000  15.000  0.000  0.000  0.00

0320 05407018 000 MTL W - BEAM GD FEN (LOW FILL CULVERT) LF  40.000  150.000  0.000  0.000  0.00

0330 05447001 000 GUARDRAIL END TREATMENT (INSTALL) EA  2,000.000  39.000  0.000  0.000  0.00

0335 06587019 000 INSTL DEL ASSM (D-SW)SZ 1(BRF)GF2(BI) EA  20.000  155.000  0.000  0.000  0.00

 0.00Category Subtotal

028906033F 2025(707)PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0435 02477176 000 FL BS (CMP IN PLC)(TYA GR1-2)(FNAL POS) CY  100.000  9.000  0.000  0.000  0.00

0440 04287001 000 PENETRATING CONCRETE SURFACE TREATMENT SY  50.000  28.000  0.000  0.000  0.00

0445 04327013 000 RIPRAP (MOW STRIP)(4 IN) CY  265.000  45.400  0.000  0.000  0.00

0455 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  1.000  1.000  0.000  0.000  0.00

0460 05057001 000 TMA (STATIONARY) DAY  1.000  19.000  0.000  0.000  0.00

0465 05407002 000 MTL W-BEAM GD FEN (STEEL POST) LF  22.000  1,350.000  0.000  0.000  0.00

0470 05407018 000 MTL W - BEAM GD FEN (LOW FILL CULVERT) LF  40.000  200.000  0.000  0.000  0.00

0475 05427001 000 REMOVE METAL BEAM GUARD FENCE LF  5.000  1,900.000  0.000  0.000  0.00

0480 05447001 000 GUARDRAIL END TREATMENT (INSTALL) EA  2,000.000  12.000  0.000  0.000  0.00

0485 06587019 000 INSTL DEL ASSM (D-SW)SZ 1(BRF)GF2(BI) EA  20.000  42.000  0.000  0.000  0.00

 0.00Category Subtotal
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048002029STP 2025(706)HESPROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0060 04207052 000 CL C CONC (RAIL FOUNDATION) CY  2,500.000  10.700  0.000  0.000  0.00

0065 04287001 000 PENETRATING CONCRETE SURFACE TREATMENT SY  50.000  25.000  0.000  0.000  0.00

0070 04327013 000 RIPRAP (MOW STRIP)(4 IN) CY  265.000  45.000  0.000  0.000  0.00

0075 04507067 000 RAIL (TY T221)(MOD) LF  200.000  68.000  0.000  0.000  0.00

0090 05057001 000 TMA (STATIONARY) DAY  1.000  54.000  0.000  0.000  0.00

0095 05407002 000 MTL W-BEAM GD FEN (STEEL POST) LF  22.000  3,550.000  0.000  0.000  0.00

0100 05407005 000 MTL BEAM GD FEN TRANS (THRIE-BEAM) EA  2,000.000  3.000  0.000  0.000  0.00

0105 05407018 000 MTL W - BEAM GD FEN (LOW FILL CULVERT) LF  40.000  175.000  0.000  0.000  0.00

0110 05427001 000 REMOVE METAL BEAM GUARD FENCE LF  5.000  4,475.000  0.000  0.000  0.00

0115 05447001 000 GUARDRAIL END TREATMENT (INSTALL) EA  2,000.000  25.000  0.000  0.000  0.00

0120 05457014 000 CRASH CUSH ATTEN (INSTL)(S)(N)(TL3) EA  10,000.000  1.000  0.000  0.000  0.00

0125 06587019 000 INSTL DEL ASSM (D-SW)SZ 1(BRF)GF2(BI) EA  20.000  109.000  0.000  0.000  0.00

0155 96027001 000 PAYMENT ADJUSTMENT-POS DOL  1.000  1,000.000  0.000  0.000  0.00

0160 96027002 000 PAYMENT ADJUSTMENT-NEG DOL -1.000  2,000.000  0.000  0.000  0.00

0165 96107001 000 ON THE JOB TRAINING DOL  1.000  1,000.000  0.000  0.000  0.00

 0.00Category Subtotal

002CATEGORY DESCRIPTION CONTRACTOR FORCE ACCOUNT WORK

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0900 96067003 000 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1.000  250.000  0.000  0.000  0.00

0905 96067004 000 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  57,500.000  0.000  0.000  0.00

 0.00Category Subtotal

048004031STP 2025(706)HESPROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0590 04207052 000 CL C CONC (RAIL FOUNDATION) CY  2,500.000  27.800  0.000  0.000  0.00

0595 04207152 000 CL C CONC (CULV) CY  500.000  0.700  0.000  0.000  0.00

0600 04287001 000 PENETRATING CONCRETE SURFACE TREATMENT SY  50.000  20.000  0.000  0.000  0.00

0605 04297009 000 CONC STR REPAIR (STANDARD) SF  100.000  3.800  0.000  0.000  0.00

0610 04327002 000 RIPRAP (CONC)(5 IN) CY  300.000  7.600  0.000  0.000  0.00

0615 04327013 000 RIPRAP (MOW STRIP)(4 IN) CY  265.000  46.500  0.000  0.000  0.00

0620 04507016 000 RAIL (TY T551) LF  150.000  166.500  0.000  0.000  0.00

0630 04677114 000 SET (TY I)(S= 5 FT)(HW= 8 FT)(3:1)(C) EA  20,000.000  2.000  0.000  0.000  0.00

0640 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  1.000  3.000  0.000  0.000  0.00

0645 05057001 000 TMA (STATIONARY) DAY  1.000  55.000  0.000  0.000  0.00

0650 05067039 000 TEMP SEDMT CONT FENCE (INSTALL) LF  5.000  100.000  0.000  0.000  0.00

0655 05067041 000 TEMP SEDMT CONT FENCE (REMOVE) LF  1.000  100.000  0.000  0.000  0.00

0660 05407002 000 MTL W-BEAM GD FEN (STEEL POST) LF  22.000  1,725.000  0.000  0.000  0.00
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0665 05407005 000 MTL BEAM GD FEN TRANS (THRIE-BEAM) EA  2,000.000  12.000  0.000  0.000  0.00

0670 05407018 000 MTL W - BEAM GD FEN (LOW FILL CULVERT) LF  40.000  137.500  0.000  0.000  0.00

0680 05447001 000 GUARDRAIL END TREATMENT (INSTALL) EA  2,000.000  26.000  0.000  0.000  0.00

0685 06587019 000 INSTL DEL ASSM (D-SW)SZ 1(BRF)GF2(BI) EA  20.000  85.000  0.000  0.000  0.00

0690 06587057 000 INSTL OM ASSM (OM-2Y)(WC)GND(BI) EA  100.000  2.000  0.000  0.000  0.00

 0.00Category Subtotal

092300089F 2025(707)PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0795 04287001 000 PENETRATING CONCRETE SURFACE TREATMENT SY  50.000  30.000  0.000  0.000  0.00

0800 04327013 000 RIPRAP (MOW STRIP)(4 IN) CY  265.000  380.800  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $1,113,487.03
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

01327005 000 CY  100.000EMBANK (FNL)(OC)(TY C)  31.000  3,100.00 100.00

02477176 000 CY  100.000FL BS (CMP IN PLC)(TYA GR1-2)(FNAL POS)  135.000  13,500.00 348.00

04517020 000 LF  150.000RETROFIT RAIL (TY T631)  50.000  7,500.00 50.00

04677004 000 EA  2,500.000SET (REPLACE PIPE RUNNER)  9.000  22,500.00 11.00

05007001 000 LS  50,000.000MOBILIZATION  0.900  45,000.00 1.00

05027001 000 MO  1.000BARRICADES, SIGNS AND TRAFFIC HANDLING  2.000  2.00 3.00

05057001 000 DAY  1.000TMA (STATIONARY)  49.000  49.00 92.00

05407002 000 LF  22.000MTL W-BEAM GD FEN (STEEL POST)  8,612.500  189,475.00 10,875.00

05407005 000 EA  2,000.000MTL BEAM GD FEN TRANS (THRIE-BEAM)  12.000  24,000.00 12.00

05407018 000 LF  40.000MTL W - BEAM GD FEN (LOW FILL CULVERT)  287.500  11,500.00 412.50

05407027 000 EA  500.000MTL BM GD FEN (LONG SPAN SYSTEM)  10.000  5,000.00 15.00

05407029 000 EA  500.000MTL BM GD FEN TRANS (ANCHOR PLATE)  8.000  4,000.00 8.00

05427001 000 LF  5.000REMOVE METAL BEAM GUARD FENCE  16,437.500  82,187.50 21,426.50

05447001 000 EA  2,000.000GUARDRAIL END TREATMENT (INSTALL)  88.000  176,000.00 120.00

06587019 000 EA  20.000INSTL DEL ASSM (D-SW)SZ 1(BRF)GF2(BI)  48.000  960.00 361.00

96017001 000 DOL  1.000MATERIAL ON HAND  528,713.535  528,713.53 1,000.00

$1,113,487.03TOTAL ITEM EARNINGS TO DATE


