
-443,216.71

048007014CONTRACT ID:

PROJECT: BR 2B24(034)

CONTRACT:

06243006

PROJECTED AMOUNT: $33,220,404.93

CONTRACTOR:

HIGHWAY: FM 45

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 050

ALLEN KELLER COMPANY

Blake Stembridge, P.E.

MILLS

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 09/08/26

06/27/2024AWARD DATE:

ESTIMATE PERIOD:

0024

08/31/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 07/17/2024

06/05/2024

ESTIMATE PAID:

 427

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 09/09/2024

$32,777,188.22

CONTRACT:

07/26/2026

AWARD AMOUNT: $32,511,818.26

BROWNWOOD

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 83.73

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 79.28

$596,812.09 $25,390,278.67 $25,987,090.76 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$114,045.23 $5,057,249.24 $5,171,294.47 

$482,766.86 $20,333,029.43 $20,815,796.29 

$596,812.09 $25,987,090.76 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $25,390,278.67 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$2,411.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$2,411.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 427

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

09/09/2024

09/09/2024

 510

 0

 510

CONTRACT TIME STATEMENT
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DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 37  26  11

SATURDAY 5

SUNDAY 6

07/26/2026  1 SUNDAY

07/27/2026  1

07/28/2026  1

07/29/2026  1

07/30/2026  1

07/31/2026  1

08/01/2026  1 SATURDAY

08/02/2026  1 SUNDAY

08/03/2026  1

08/04/2026  1

08/05/2026  1

08/06/2026  1

08/07/2026  1

08/08/2026  1 SATURDAY

08/09/2026  1 SUNDAY

08/10/2026  1

08/11/2026  1

08/12/2026  1

08/13/2026  1

08/14/2026  1

08/15/2026  1 SATURDAY

08/16/2026  1 SUNDAY

08/17/2026  1

08/18/2026  1

08/19/2026  1

08/20/2026  1

08/21/2026  1

08/22/2026  1 SATURDAY

08/23/2026  1 SUNDAY

08/24/2026  1

08/25/2026  1

08/26/2026  1

08/27/2026  1

08/28/2026  1

08/29/2026  1 SATURDAY

08/30/2026  1 SUNDAY

08/31/2026  1
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WORK PERFORMED THIS PERIOD

BR 2B24(034) 048007014PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0110 03166016 ASPH (AC-20XP)002 GAL  5.430 $58,101.00 10,700.000  19,200.00 5,914.00

0120 03166222 AGGR(TY-PB GR-3 SAC-B)002 CY  206.050 $59,342.40 288.000  496.00 186.00

0155 04326045 RIPRAP (MOW STRIP)(4 IN)000 CY  770.420 $75,501.16 98.000  145.00 90.00

0255 05406002 MTL W-BEAM GD FEN (STEEL POST)001 LF  30.550 $48,880.00 1,600.000  1,600.00 1,430.00

0260 05406006 MTL BEAM GD FEN TRANS (THRIE-BEAM)001 EA  3,637.020 $29,096.16 8.000  8.00 8.00

0275 05446001 GUARDRAIL END TREATMENT (INSTALL)000 EA  2,884.190 $11,536.76 4.000  4.00 4.00

0365 06626095 WK ZN PAV MRK REMOV (Y)4"(SLD)000 LF  1.520 $3,648.00 2,400.000  2,400.00 7,764.00

0435 96016001 MATERIAL ON HAND000 DOL  1.000 -$10,040.00-10,040.000  148,156.74 1,000.00

0440 96026001 PAYMENT ADJUSTMENT-POS000 DOL  1.000 -$55,600.00-55,600.000  0.00 1,000.00

CATEGORY 003 DESCRIPTION FORCE ACCOUNT

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0460 96066055 FORCE ACCT-EROSION CONTROL MAINTENANCE000 DOL  1.000 $26,585.92 26,585.920  118,954.85 7,500.00

F 2B24(036) 048008024PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0710 01006002 PREPARING ROW000 STA  1,202.560 -$182,789.12-152.000  314.00 314.00

0711 01006002 PREPARING ROW STA  1,402.560 $268,788.00 191.641  191.64 278.00

CO#5 Adding 01006002 for Additional Prep ROWSUPP DESCR

0830 04326002 RIPRAP (CONC)(5 IN)000 CY  778.240 $138,526.72 178.000  245.40 430.70

0845 04326045 RIPRAP (MOW STRIP)(4 IN)000 CY  770.420 $53,544.19 69.500  189.00 211.00

0990 05026001 BARRICADES, SIGNS AND TRAFFIC HANDLING008 MO  31,823.900 $31,823.90 1.000  24.00 30.00

1065 05296014 CONC CURB (MOD) (TYPE I)000 LF  71.180 $10,677.00 150.000  498.00 348.00

1091 05406002 MTL W-BEAM GD FEN (STEEL POST) LF  33.600 $13,440.00 400.000  400.00 400.00

CO#5 Adding 05406002 for Stock Pass MBGFSUPP DESCR

1101 05406033 MTL BM GD FEN (LONG SPAN SYSTEM) EA  1,575.000 $3,150.00 2.000  2.00 2.00

CO#5 Adding 05406033 for Stock Pass MBGFSUPP DESCR

1111 05446001 GUARDRAIL END TREATMENT (INSTALL) EA  3,150.000 $12,600.00 4.000  4.00 4.00

CO#5 Adding 05446001 for Stock Pass MBGFSUPP DESCR

$596,812.09TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

048007014PROJECT CONTROLBR 2B24(034)

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 01006002 000 PREPARING ROW STA  1,202.560  41.000  0.000  36.00  43,292.16

0065 01046021 000 REMOVING CONC (CURB) LF  28.600  150.000  0.000  150.00  4,290.00

0070 01106001 000 EXCAVATION (ROADWAY) CY  9.630  40,073.000  0.000  34,940.00  336,472.20

0075 01326006 000 EMBANKMENT (FINAL)(DENS CONT)(TY C) CY  3.620  29,879.000  0.000  30,611.00  110,811.82

0080 01646035 000 DRILL SEEDING (PERM) (RURAL) (CLAY) SY  0.340  74,111.000  0.000  123,667.00  42,046.78

0085 01646071 000 BROADCAST SEED (TEMP)(WARM OR COOL) SY  0.240  74,111.000  0.000  65,832.00  15,799.68

0090 01686001 000 VEGETATIVE WATERING MG  31.530  1,204.000  0.000  180.00  5,675.40

0100 02476044 005 FL BS (CMP IN PLC)(TY A GR 4)(FNAL POS) CY  72.450  5,238.000  0.000  5,238.00  379,493.10

0110 03166016 002 ASPH (AC-20XP) GAL  5.430  5,914.000  0.000  19,200.00  104,256.00

0120 03166222 002 AGGR(TY-PB GR-3 SAC-B) CY  206.050  186.000  0.000  496.00  102,200.80

0145 04206051 001 CL C CONC (CULV) CY  1,280.780  14.900  0.000  14.90  19,083.62

0150 04326002 000 RIPRAP (CONC)(5 IN) CY  778.240  629.000  0.000  2.20  1,712.13

0155 04326045 000 RIPRAP (MOW STRIP)(4 IN) CY  770.420  90.000  0.000  145.00  111,710.90

0165 04676112 000 SET (TY I)(S=3 FT)(HW= 4 FT)(4:1)(C) EA  11,634.540  1.000  0.000  1.00  11,634.54

0180 04966031 000 REMOV STR (CATTLE GUARD) EA  4,438.730  1.000  0.000  1.00  4,438.73

0185 04966087 000 REMOV STR (DRAINAGE FLUME) EA  8,290.840  1.000  0.000  1.00  8,290.84

0190 05066001 005 ROCK FILTER DAMS (INSTALL) (TY 1) LF  44.920  965.000  0.000  458.50  20,595.82

0195 05066011 005 ROCK FILTER DAMS (REMOVE) LF  16.720  965.000  0.000  130.00  2,173.60

0210 05066038 005 TEMP SEDMT CONT FENCE (INSTALL) LF  4.160  8,879.000  0.000  8,799.00  36,603.84

0215 05066039 005 TEMP SEDMT CONT FENCE (REMOVE) LF  0.780  8,879.000  0.000  5,870.00  4,578.60

0220 05066040 005 BIODEG EROSN CONT LOGS (INSTL) (8") LF  5.720  240.000  0.000  125.00  715.00

0235 05126001 000 PORT CTB (FUR & INST)(SGL SLOPE)(TY 1) LF  42.870  1,740.000  0.000  1,500.00  64,305.00

0255 05406002 001 MTL W-BEAM GD FEN (STEEL POST) LF  30.550  1,430.000  0.000  1,600.00  48,880.00

0260 05406006 001 MTL BEAM GD FEN TRANS (THRIE-BEAM) EA  3,637.020  8.000  0.000  8.00  29,096.16

0275 05446001 000 GUARDRAIL END TREATMENT (INSTALL) EA  2,884.190  4.000  0.000  4.00  11,536.76

0290 05456004 000 CRASH CUSH ATTEN (STKPL) EA  2,141.150  4.000  0.000  4.00  8,564.60

0355 06626050 000 WK ZN PAV MRK REMOV (REFL) TY II-A-A EA  6.750  195.000  0.000  108.00  729.00

0365 06626095 000 WK ZN PAV MRK REMOV (Y)4"(SLD) LF  1.520  7,764.000  0.000  2,400.00  3,648.00

0375 06666048 007 REFL PAV MRK TY I (W)24"(SLD)(100MIL) LF  25.910  16.000  0.000  12.00  310.92

0415 06776001 000 ELIM EXT PAV MRK & MRKS (4") LF  1.560  15,528.000  0.000  4,974.00  7,759.44

0435 96016001 000 MATERIAL ON HAND DOL  1.000  1,000.000  0.000  148,156.74  148,156.74

Category Subtotal $1,688,862.18

002 BRIDGE: 231670048007114 [FM 45 @ COLORADO RIVER]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0480 04006005 000 CEM STABIL BKFL CY  310.910  202.000  0.000  200.00  62,182.00

0485 04166001 000 DRILL SHAFT (18 IN) LF  186.490  222.000  0.000  226.00  42,146.74

0490 04166004 000 DRILL SHAFT (36 IN) LF  310.910  1,410.000  0.000  1,466.00  455,794.06

0495 04166005 000 DRILL SHAFT (42 IN) LF  538.710  126.000  0.000  126.00  67,877.46

0500 04166007 000 DRILL SHAFT (54 IN) LF  829.080  320.000  0.000  320.00  265,305.60

0503 96026603 DRILL SHAFT CORE HOLE PAYMENT DOL  200.000  0.000  10.000  10.00  2,000.00

CO#3 Adding new line item



CONTRACT ID 048007014 CONTRACTOR'S ESTIMATE PACKAGE Page 6 of 16ESTIMATE 0024

002 BRIDGE: 231670048007114 [FM 45 @ COLORADO RIVER]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0505 04206014 000 CL C CONC (ABUT)(HPC) CY  1,867.390  66.300  0.000  66.30  123,807.96

0510 04206030 000 CL C CONC (CAP)(HPC) CY  1,867.390  177.100  0.000  177.10  330,714.77

0515 04206038 000 CL C CONC (COLUMN)(HPC) CY  2,278.020  310.600  0.000  310.60  707,553.00

0520 04206166 000 CL C CONC (TIE BEAM) CY  2,072.710  36.000  0.000  36.00  74,617.56

0525 04226002 000 REINF CONC SLAB (HPC) SF  36.270  40,480.000  0.000  40,480.00  1,468,209.60

0530 04226016 000 APPROACH SLAB (HPC) CY  1,662.080  70.600  0.000  70.60  117,342.85

0535 04256038 001 PRESTR CONC GIRDER (TX46) LF  289.890  3,730.000  0.000  3,730.00  1,081,289.70

0540 04256039 000 PRESTR CONC GIRDER (TX54) LF  289.890  906.000  0.000  906.00  262,640.34

0545 04326036 000 RIPRAP (STONE PROTECTION)(30 IN) CY  162.300  3,340.000  0.000  1,662.00  269,742.60

0550 04506024 001 RAIL (TY SSTR)(HPC) LF  207.270  1,824.000  0.000  1,824.00  378,060.48

Category Subtotal $5,709,284.72

003 FORCE ACCOUNTCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0460 96066055 000 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1.000  7,500.000  0.000  118,954.85  118,954.85

0465 96066056 000 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  525,000.000  0.000  11,663.94  11,663.94

Category Subtotal $130,618.79

048008024PROJECT CONTROLF 2B24(036)

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0710 01006002 000 PREPARING ROW STA  1,202.560  592.000 -278.000  314.00  377,603.84

0711 01006002 PREPARING ROW STA  1,402.560  0.000  278.000  191.64  268,788.00

CO#5 Adding 01006002 for Additional Prep ROW

0715 01106001 000 EXCAVATION (ROADWAY) CY  9.630  193,688.000 -8,114.960  183,454.00  1,766,662.01

0720 01106002 000 EXCAVATION (CHANNEL) CY  16.380  799.000  3,300.000  2,449.00  40,114.62

0725 01326006 000 EMBANKMENT (FINAL)(DENS CONT)(TY C) CY  3.620  114,654.000  4,234.720  120,573.00  436,474.27

0730 01606008 000 FURNISHING AND PLACING TOPSOIL (12") SY  6.310  13,316.000  0.000  20,927.00  132,049.37

0735 01646009 000 BROADCAST SEED (TEMP) (WARM) SY  0.240  82,960.000  0.000  150,000.00  36,000.00

0740 01646011 000 BROADCAST SEED (TEMP) (COOL) SY  0.240  82,960.000  0.000  82,960.00  19,910.40

0755 01686001 000 VEGETATIVE WATERING MG  31.530  5,509.000  0.000  756.00  23,836.68

0760 01696003 000 SOIL RETENTION BLANKETS (CL 1) (TY C) SY  2.000  13,316.000  0.000  21,609.00  43,218.00

0770 02476044 005 FL BS (CMP IN PLC)(TY A GR 4)(FNAL POS) CY  72.450  23,636.000  3,169.000  26,805.00  1,942,022.25

0780 03106009 000 PRIME COAT (MC-30) GAL  6.890  21,176.000  0.000  9,450.00  65,110.50

0785 03166016 002 ASPH (AC-20XP) GAL  5.430  26,470.000  7,589.700  63,200.00  343,176.00

0800 03166222 002 AGGR(TY-PB GR-3 SAC-B) CY  206.050  831.000  198.430  1,712.00  352,757.60

0815 04016001 000 FLOWABLE BACKFILL CY  300.640  274.500  0.000  263.90  79,338.90

0820 04026001 000 TRENCH EXCAVATION PROTECTION LF  23.070  243.000  0.000  197.00  4,544.79

0825 04206051 001 CL C CONC (CULV) CY  1,280.780  261.500  0.000  261.50  334,923.97

0830 04326002 000 RIPRAP (CONC)(5 IN) CY  778.240  430.700  0.000  245.40  190,980.11

0835 04326031 000 RIPRAP (STONE PROTECTION)(12 IN) CY  165.470  238.000  0.000  165.00  27,302.55

0840 04326033 000 RIPRAP (STONE PROTECTION)(18 IN) CY  164.010  330.000  0.000  218.00  35,754.18

0845 04326045 000 RIPRAP (MOW STRIP)(4 IN) CY  770.420  166.000  45.000  189.00  145,609.38

0850 04586007 000 WATERPROOFING (TY 10) SY  11.340  62.000  0.000  87.00  986.59
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001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0855 04606009 000 CMP AR (GAL STL DES 2) LF  117.320  620.000  0.000  890.00  104,414.80

0860 04626001 002 CONC BOX CULV (3 FT X 2 FT) LF  354.900  448.100  0.000  448.10  159,030.69

0865 04626002 002 CONC BOX CULV (3 FT X 3 FT) LF  391.570  117.300  0.000  117.30  45,931.17

0870 04626004 002 CONC BOX CULV (4 FT X 3 FT) LF  433.610  153.350  0.000  153.35  66,494.10

0875 04626005 002 CONC BOX CULV (4 FT X 4 FT) LF  462.940  112.200  0.000  112.20  51,941.87

0880 04626045 002 CONC BOX CULV (3 FT X 2 FT)(EXTEND) LF  613.990  112.200  0.000  112.20  68,889.68

0885 04626046 002 CONC BOX CULV (3 FT X 3 FT)(EXTEND) LF  835.930  25.000  0.000  25.00  20,898.25

0890 04626047 002 CONC BOX CULV (4 FT X 2 FT)(EXTEND) LF  1,124.350  24.400  0.000  24.40  27,434.14

0895 04676105 000 SET (TY I)(S=3 FT)(HW=3FT)(3:1)(C) EA  9,033.890  1.000  0.000  1.00  9,033.89

0900 04676106 000 SET (TY I)(S=3 FT)(HW=3FT)(4:1)(C) EA  10,119.120  5.000  0.000  5.00  50,595.60

0905 04676111 000 SET (TY I)(S=3 FT)(HW= 4 FT)(3:1)(C) EA  9,874.700  3.000  0.000  3.00  29,624.10

0910 04676112 000 SET (TY I)(S=3 FT)(HW= 4 FT)(4:1)(C) EA  11,634.540  9.000  0.000  9.00  104,710.86

0915 04676117 000 SET (TY I)(S=3 FT)(HW= 5 FT)(3:1)(C) EA  14,978.250  4.000  0.000  4.00  59,913.01

0920 04676139 000 SET (TY I)(S= 4 FT)(HW= 3 FT)(4:1) (C) EA  10,128.900  2.000  0.000  2.00  20,257.80

0925 04676146 000 SET (TY I)(S= 4 FT)(HW= 4 FT)(6:1) (C) EA  16,620.780  2.000  0.000  2.00  33,241.56

0930 04676148 000 SET (TY I)(S= 4 FT)(HW= 5 FT)(3:1) (C) EA  18,233.980  1.000  0.000  1.00  18,233.98

0935 04676150 000 SET (TY I)(S= 4 FT)(HW= 5 FT)(4:1) (C) EA  18,986.800  1.000  0.000  1.00  18,986.80

0940 04676154 000 SET (TY I)(S= 4 FT)(HW= 6 FT)(3:1) (C) EA  18,849.920  2.000  0.000  2.00  37,699.84

0945 04676190 000 SET (TY I)(S= 5 FT)(HW= 7 FT)(3:1) (C) EA  27,189.640  3.000  0.000  3.00  81,568.92

0950 04676191 000 SET (TY I)(S= 5 FT)(HW= 7 FT)(4:1) (C) EA  38,560.210  1.000  0.000  1.00  38,560.21

0955 04676524 000 SET (TY II) (DES 2) (CMP) (6: 1) (C) EA  2,092.260  50.000  0.000  64.00  133,904.64

0960 04966001 000 REMOV STR (BOX CULVERT) EA  11,145.700  3.000  0.000  3.00  33,437.10

0965 04966007 000 REMOV STR (PIPE) LF  42.580  292.000  0.000  292.00  12,433.36

0970 04966008 000 REMOV STR (BOX CULVERT) LF  525.020  26.900  0.000  8.00  4,200.16

0975 04966016 000 REMOV STR (PIPE) EA  4,223.630  7.000  0.000  7.00  29,565.42

0985 05006001 000 MOBILIZATION LS  2,700,000.000  1.000  0.000  0.90  2,430,000.00

0990 05026001 008 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  31,823.900  30.000  0.000  24.00  763,773.60

0995 05066001 005 ROCK FILTER DAMS (INSTALL) (TY 1) LF  44.920  700.000  0.000  1,763.00  79,193.96

1000 05066011 005 ROCK FILTER DAMS (REMOVE) LF  16.720  700.000  0.000  702.00  11,737.44

1015 05066038 005 TEMP SEDMT CONT FENCE (INSTALL) LF  4.160  9,595.000  0.000  11,542.00  48,014.72

1020 05066039 005 TEMP SEDMT CONT FENCE (REMOVE) LF  0.780  9,595.000  0.000  933.00  727.74

1025 05066041 005 BIODEG EROSN CONT LOGS (INSTL) (12") LF  5.960  2,700.000  0.000  3,149.00  18,768.04

1030 05066043 005 BIODEG EROSN CONT LOGS (REMOVE) LF  1.030  2,700.000  0.000  512.00  527.36

1035 05086003 000 CONSTRUCTING DETOURS (TY 1) SY  35.690  63,771.000 -6,994.430  63,771.00  2,275,987.00

1037 96086001 UNIQUE CHANGE ORDER ITEM 1 DOL  296,500.000  0.000  1.000  1.00  296,500.00

Furnish, install and remove of (4) 96" CMP temp. extens.

1041 05086004 CONSTRUCTING DETOURS (TY 2) SY  1.500  0.000  21,623.890  17,356.00  26,034.00

Replacing with aggregate prime

1050 05126013 000 PORT CTB (DES SOURCE)(SGL SLP)(TY 1) LF  42.920  540.000  0.000  840.00  36,052.80

1055 05126025 000 PORT CTB (MOVE)(SGL SLP)(TY 1) LF  28.940  540.000  1,080.000  420.00  12,154.80

1065 05296014 000 CONC CURB (MOD) (TYPE I) LF  71.180  348.000  0.000  498.00  35,447.64

1075 05306006 000 DRIVEWAYS (SURF TREAT) SY  32.260  3,921.000  0.000  1,843.00  59,455.18

1090 05406002 001 MTL W-BEAM GD FEN (STEEL POST) LF  30.550  1,600.000  0.000  1,600.00  48,880.00

1091 05406002 MTL W-BEAM GD FEN (STEEL POST) LF  33.600  0.000  400.000  400.00  13,440.00

CO#5 Adding 05406002 for Stock Pass MBGF

1095 05406020 001 MTL W - BEAM GD FEN (LOW FILL CULVERT) LF  84.960  125.000  0.000  125.00  10,620.00

1100 05406033 001 MTL BM GD FEN (LONG SPAN SYSTEM) EA  1,065.680  4.000  0.000  4.00  4,262.72
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001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

1101 05406033 MTL BM GD FEN (LONG SPAN SYSTEM) EA  1,575.000  0.000  2.000  2.00  3,150.00

CO#5 Adding 05406033 for Stock Pass MBGF

1105 05426001 000 REMOVE METAL BEAM GUARD FENCE LF  1.560  3,200.000  0.000  3,200.00  4,992.00

1110 05446001 000 GUARDRAIL END TREATMENT (INSTALL) EA  2,884.190  14.000  0.000  14.00  40,378.66

1111 05446001 GUARDRAIL END TREATMENT (INSTALL) EA  3,150.000  0.000  4.000  4.00  12,600.00

CO#5 Adding 05446001 for Stock Pass MBGF

1115 05456003 000 CRASH CUSH ATTEN (MOVE & RESET) EA  1,984.720  4.000  4.000  2.00  3,969.44

1120 05456005 000 CRASH CUSH ATTEN (REMOVE) EA  2,620.220  4.000  0.000  2.00  5,240.44

1125 05456019 000 CRASH CUSH ATTEN (INSTL)(S)(N)(TL3) EA  11,311.910  4.000  0.000  4.00  45,247.64

1160 06586062 000 INSTL DEL ASSM (D-SW)SZ 1(BRF)GF2(BI) EA  36.270  44.000  0.000  29.00  1,051.83

1170 06626008 000 WK ZN PAV MRK NON-REMOV (W)6"(SLD) LF  0.340  131,035.000  0.000  125,444.00  42,650.96

1175 06626037 000 WK ZN PAV MRK NON-REMOV (Y)6"(SLD) LF  0.340  131,744.000  0.000  160,818.00  54,678.12

1180 06626050 000 WK ZN PAV MRK REMOV (REFL) TY II-A-A EA  6.750  1,616.000  0.000  5,102.00  34,438.50

1300 60016001 000 PORTABLE CHANGEABLE MESSAGE SIGN DAY  92.100  1,020.000  0.000  351.00  32,327.10

1310 61856002 002 TMA (STATIONARY) DAY  188.210  510.000  0.000  335.00  63,050.35

1315 61856003 002 TMA (MOBILE OPERATION) HR  193.830  260.000  0.000  91.00  17,638.53

400 04006005 CEM STABIL BKFL CY  246.360  0.000  555.000  415.00  102,239.40

Lick Hollow backfill for approaches

780 03106009 PRIME COAT (MC-30) GAL  6.890  0.000 -13,050.000  6,615.00  45,577.35

Replacing with RC-250 & Gr-5

781 03106012 PRIME COAT (RC-250) GAL  4.600  0.000  10,450.000  24,325.00  111,895.00

CO#4 Adding a new line item number

782 03166177 AGGR(TY-B GR-5 SAC-B) CY  172.530  0.000  396.000  1,070.00  184,607.10

CO#4 Adding a new line item number

783 96086002 UNIQUE CHANGE ORDER ITEM 2 DOL  20,774.420  0.000  1.000  1.00  20,774.42

4" Excavation, embankment, 4" salvage base. 3 CMPs. Equip.

951 04676524 SET (TY II) (DES 2) (CMP) (6: 1) (C) EA  1,230.570  0.000  24.000  24.00  29,533.68

CO#1 Plan error

Category Subtotal $14,955,783.48

002 BRIDGE: 232060048008007 [FM 45 @ LICK HOLLOW]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

1365 04206051 001 CL C CONC (CULV) CY  1,280.780  109.100  8.700  117.80  150,875.89

1370 04226001 000 REINF CONC SLAB SF  30.210  1,927.500 -32.200  1,895.30  57,257.01

1375 04326002 000 RIPRAP (CONC)(5 IN) CY  778.240  38.200  0.000  38.30  29,806.59

Category Subtotal $237,939.49

048008028PROJECT CONTROLBR 2B24(035)

001 BRIDGE: 232060048007113 [FM45@COLORADORIVERRELIEF]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

1475 04006005 000 CEM STABIL BKFL CY  310.910  218.000  0.000  250.00  77,727.50

1480 04166001 000 DRILL SHAFT (18 IN) LF  186.490  190.000  0.000  190.00  35,433.10

1485 04166004 000 DRILL SHAFT (36 IN) LF  310.910  718.000  0.000  718.00  223,233.38
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001 BRIDGE: 232060048007113 [FM45@COLORADORIVERRELIEF]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

1491 04206014 CL C CONC (ABUT)(HPC) CY  1,867.390  0.000  67.800  67.80  126,609.04

Replaces 0420-6013

1496 04206030 CL C CONC (CAP)(HPC) CY  1,867.390  0.000  19.900  19.90  37,161.06

Replaces 0420-6029

1501 04206038 CL C CONC (COLUMN)(HPC) CY  2,072.710  0.000  8.400  8.40  17,410.76

Replaces 0420-6037

1506 04226002 REINF CONC SLAB (HPC) SF  30.210  0.000  9,660.000  9,660.00  291,828.60

Replaces 0422-6001

1510 04226015 000 APPROACH SLAB CY  1,662.080  65.200  0.000  65.20  108,367.62

1515 04256038 001 PRESTR CONC GIRDER (TX46) LF  289.890  1,045.000  0.000  1,045.00  302,935.05

1520 04326008 000 RIPRAP (CONC)(CL B)(RR8&RR9) CY  750.870  174.000  0.000  38.64  29,013.61

1525 04506023 001 RAIL (TY SSTR) LF  207.270  484.000  0.000  484.00  100,318.68

Category Subtotal $1,350,038.40

048008033PROJECT CONTROLSTP 2B24(033)HES

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

1631 02476044 FL BS (CMP IN PLC)(TY A GR 4)(FNAL POS) CY  72.450  0.000  26,426.000  26,426.00  1,914,563.70

Replaces 0247-6053

Category Subtotal $1,914,563.70

048007014BR 2B24(034)PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0095 02166001 000 PROOF ROLLING HR  178.190  7.000  0.000  0.000  0.00

0105 03106009 000 PRIME COAT (MC-30) GAL  6.890  4,731.000  0.000  0.000  0.00

0115 03166022 002 ASPH (CRS-2) GAL  4.550  5,914.000  0.000  0.000  0.00

0125 03166224 002 AGGR(TY-PB GR-4 SAC-B) CY  161.320  158.000  0.000  0.000  0.00

0130 04016001 000 FLOWABLE BACKFILL CY  300.640  274.500  0.000  0.000  0.00

0135 04026001 000 TRENCH EXCAVATION PROTECTION LF  23.070  243.000  0.000  0.000  0.00

0140 04206011 000 CL B CONC (FLUME) CY  758.690  136.000  0.000  0.000  0.00

0160 04586007 000 WATERPROOFING (TY 10) SY  11.340  2.200  0.000  0.000  0.00

0170 04966010 000 REMOV STR (BRIDGE 100 - 499 FT LENGTH) EA  51,798.170  1.000  0.000  0.000  0.00

0175 04966011 000 REMOV STR (BRIDGE 500 - 999 FT LENGTH) EA  370,878.000  1.000  0.000  0.000  0.00

0200 05066020 005 CONSTRUCTION EXITS (INSTALL) (TY 1) SY  28.700  180.000  0.000  0.000  0.00

0205 05066024 005 CONSTRUCTION EXITS (REMOVE) SY  13.350  180.000  0.000  0.000  0.00

0225 05066043 005 BIODEG EROSN CONT LOGS (REMOVE) LF  1.030  240.000  0.000  0.000  0.00

0230 05086001 000 CONSTRUCTING DETOURS SY  36.170  1,060.000  0.000  0.000  0.00

0240 05126025 000 PORT CTB (MOVE)(SGL SLP)(TY 1) LF  28.940  1,500.000  0.000  0.000  0.00

0245 05126049 000 PORT CTB (REMOVE)(SGL SLP)(TY 1) LF  53.870  1,740.000  0.000  0.000  0.00

0250 05306006 000 DRIVEWAYS (SURF TREAT) SY  32.260  131.000  0.000  0.000  0.00
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0265 05426001 000 REMOVE METAL BEAM GUARD FENCE LF  1.560  1,620.000  0.000  0.000  0.00

0270 05426004 000 RM MTL BM GD FENCE TRANS (THRIE-BEAM) EA  207.270  10.000  0.000  0.000  0.00

0280 05446003 000 GUARDRAIL END TREATMENT (REMOVE) EA  207.270  6.000  0.000  0.000  0.00

0285 05456003 000 CRASH CUSH ATTEN (MOVE & RESET) EA  1,984.720  2.000  0.000  0.000  0.00

0295 05456005 000 CRASH CUSH ATTEN (REMOVE) EA  2,620.220  4.000  0.000  0.000  0.00

0300 05526001 000 WIRE FENCE (TY A) LF  12.370  2,094.000  0.000  0.000  0.00

0305 06446005 000 IN SM RD SN SUP&AM TY10BWG(1)SA(T-2EXT) EA  1,095.020  5.000  0.000  0.000  0.00

0310 06446007 000 IN SM RD SN SUP&AM TY10BWG(1)SA(U) EA  977.690  1.000  0.000  0.000  0.00

0315 06446017 000 IN SM RD SN SUP&AM TY10BWG(2)SA(P) EA  1,231.890  1.000  0.000  0.000  0.00

0320 06446056 000 IN SM RD SN SUP&AM TYTWT(1)UA(P) EA  583.680  8.000  2.000  0.000  0.00

0325 06446057 000 IN SM RD SN SUP&AM TYTWT(1)UA(T) EA  701.010  4.000  1.000  0.000  0.00

0330 06446059 000 IN SM RD SN SUP&AM TYTWT(1)UB(T) EA  689.280  1.000  0.000  0.000  0.00

0335 06586014 000 INSTL DEL ASSM (D-SW)SZ (BRF)CTB (BI) EA  32.170  36.000  0.000  0.000  0.00

0340 06586062 000 INSTL DEL ASSM (D-SW)SZ 1(BRF)GF2(BI) EA  36.270  13.000  0.000  0.000  0.00

0345 06586073 000 INSTL OM ASSM (OM-2Y)(WC)GND(BI) EA  60.130  2.000  0.000  0.000  0.00

0350 06586081 000 INSTL DEL ASSM (D-SW)SZ 1(WFLX)GND(BI) EA  81.830  12.000  0.000  0.000  0.00

0360 06626063 000 WK ZN PAV MRK REMOV (W)4"(SLD) LF  1.520  7,500.000  0.000  0.000  0.00

0370 06666036 007 REFL PAV MRK TY I (W)8"(SLD)(100MIL) LF  2.050  957.000  0.000  0.000  0.00

0380 06666141 007 REFL PAV MRK TY I (Y)12"(SLD)(100MIL) LF  12.950  270.000  0.000  0.000  0.00

0385 06666309 007 RE PM W/RET REQ TY I (W)6"(SLD)(100MIL) LF  0.930  6,452.000  0.000  0.000  0.00

0390 06666321 007 RE PM W/RET REQ TY I (Y)6"(SLD)(100MIL) LF  0.930  7,318.000  0.000  0.000  0.00

0395 06686077 000 PREFAB PAV MRK TY C (W) (ARROW) EA  414.540  5.000  0.000  0.000  0.00

0400 06686085 000 PREFAB PAV MRK TY C (W) (WORD) EA  491.780  5.000  0.000  0.000  0.00

0405 06726007 000 REFL PAV MRKR TY I-C EA  6.210  48.000  0.000  0.000  0.00

0410 06726009 000 REFL PAV MRKR TY II-A-A EA  6.210  408.000  0.000  0.000  0.00

0420 06776038 000 ELIM EXT PAV MRK & MRKRS(PLOWABLE RPMS) EA  10.360  49.000 -49.000  0.000  0.00

0425 30776064 000 SP MIXES SP-D PG76-22 TON  180.630  1,144.000  0.000  0.000  0.00

0426 30776073 000 PRODUCTION PAYMENT ADJUSTMENT DOL  1.000  5,166.020  0.000  0.000  0.00

SP MIXES SP-D PG 76-22

0427 30776074 000 PLACEMENT PAYMENT ADJUSTMENT DOL  1.000  3,099.610  0.000  0.000  0.00

SP MIXES SP-D PG 76-22

0430 30846001 000 BONDING COURSE GAL  5.720  2,208.000  0.000  0.000  0.00

0440 96026001 000 PAYMENT ADJUSTMENT-POS DOL  1.000  1,000.000  0.000  0.000  0.00

0445 96026002 000 PAYMENT ADJUSTMENT-NEG DOL -1.000  2,000.000  0.000  0.000  0.00

 0.00Category Subtotal

002CATEGORY DESCRIPTION BRIDGE: 231670048007114 [FM 45 @ COLORADO RIVER]

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0486 96026601 000 EXTRA DEPTH DRILL SHAFT PAYMENT 115 PCT DOL  214.500  10.000  0.000  0.000  0.00

FOR DRILL SHAFT (18 IN)

0487 96026602 EXTRA DEPTH DRILL SHAFT PAYMENT 125 PCT DOL  233.100  5.000  0.000  0.000  0.00

FOR DRILL SHAFT (18 IN)

0491 96026601 000 EXTRA DEPTH DRILL SHAFT PAYMENT 115 PCT DOL  357.600  10.000  0.000  0.000  0.00

FOR DRILL SHAFT (36 IN)

0492 96026602 000 EXTRA DEPTH DRILL SHAFT PAYMENT 125 PCT DOL  388.600  5.000  0.000  0.000  0.00

FOR DRILL SHAFT (36 IN)

0496 96026601 000 EXTRA DEPTH DRILL SHAFT PAYMENT 115 PCT DOL  619.500  10.000  0.000  0.000  0.00

FOR DRILL SHAFT (42 IN)

0497 96026602 000 EXTRA DEPTH DRILL SHAFT PAYMENT 125 PCT DOL  673.400  5.000  0.000  0.000  0.00
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FOR DRILL SHAFT (42 IN)

0501 96026601 000 EXTRA DEPTH DRILL SHAFT PAYMENT 115 PCT DOL  953.400  10.000  0.000  0.000  0.00

FOR DRILL SHAFT (54 IN)

0502 96026602 000 EXTRA DEPTH DRILL SHAFT PAYMENT 125 PCT DOL  1,036.400  5.000  0.000  0.000  0.00

FOR DRILL SHAFT (54 IN)

0555 04546018 000 SEALED EXPANSION JOINT (4 IN) (SEJ - M) LF  259.090  180.000  0.000  0.000  0.00

 0.00Category Subtotal

048008024F 2B24(036)PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0726 01326005 EMBANKMENT (FINAL)(ORD COMP)(TY C) CY  105.510  0.000  158.670  0.000  0.00

CO#5 Adding 01326005 for Stock Pass MBGF

0745 01646013 000 STRAW/HAY MLCH SEED(PERM)(RURAL)(SANDY) SY  0.830  82,960.000  0.000  0.000  0.00

0750 01646041 000 DRILL SEEDING (TEMP) (WARM) SY  0.290  82,960.000  0.000  0.000  0.00

0765 01696008 000 SOIL RETENTION BLANKETS (CL 2) (TY H) SY  7.480  5,120.000  0.000  0.000  0.00

0771 02476053 FL BS (CMP IN PLC)(TYD GR1-2)(FNAL POS) CY  94.710  0.000  118.600  0.000  0.00

CO#5 Adding 02476053 for Stock Pass MBGF

0775 02766080 000 CM TRT(PT MX)(CL M)(TY A)(GR 4)(FN POS) CY  315.790  119.500  0.000  0.000  0.00

0790 03166022 002 ASPH (CRS-2) GAL  4.550  26,470.000  7,589.700  0.000  0.00

0791 03166022 ASPH (CRS-2) GAL  2.950  0.000  165.150  0.000  0.00

CO#5 Adding 03166022 for Stock Pass MBGF

0795 03166048 002 ASPH (AC-20-5TR) TON  1,358.990  117.000 -117.000  0.000  0.00

0805 03166224 002 AGGR(TY-PB GR-4 SAC-B) CY  161.320  1,349.000 -474.300  0.000  0.00

0806 03166224 AGGR(TY-PB GR-4 SAC-B) CY  74.580  0.000  3.670  0.000  0.00

CO#5 Adding 03166224 for Stock Pass MBGF

0810 03346104 004 HMCL ACP TY-F AC-1.5 TON  145.680  59.300  0.000  0.000  0.00

0980 04966031 000 REMOV STR (CATTLE GUARD) EA  4,438.730  1.000  0.000  0.000  0.00

1005 05066020 005 CONSTRUCTION EXITS (INSTALL) (TY 1) SY  28.700  225.000  0.000  0.000  0.00

1010 05066024 005 CONSTRUCTION EXITS (REMOVE) SY  13.350  225.000  0.000  0.000  0.00

1036 05086003 CONSTRUCTING DETOURS (TY 1) SY  12.477  0.000  8,084.430  0.000  0.00

Replacing with aggregate prime

1040 05086004 000 CONSTRUCTING DETOURS (TY 2) SY  3.030  30,037.000 -21,623.890  0.000  0.00

1045 05106004 000 ONE-WAY TRAFFIC CONTROL (PORT TRAF SIG) DAY  256.160  84.000 -84.000  0.000  0.00

1060 05126076 000 PTB (REMOVE)(SGL SLP)(TY 1) OR (STL) LF  45.510  540.000  0.000  0.000  0.00

1070 05306002 000 INTERSECTIONS (ACP) SY  68.150  891.000  0.000  0.000  0.00

1080 05336001 000 RUMBLE STRIPS (SHOULDER) LF  0.050  66,786.000  0.000  0.000  0.00

1085 05336002 000 RUMBLE STRIPS (CENTERLINE) LF  0.100  37,057.000  0.000  0.000  0.00

1130 05606004 000 MAILBOX INSTALL-S (TWG-POST) TY 2 EA  236.110  9.000  0.000  0.000  0.00

1135 06366001 001 ALUMINUM SIGNS (TY A) SF  32.120  59.000  0.000  0.000  0.00

1140 06446001 000 IN SM RD SN SUP&AM TY10BWG(1)SA(P) EA  697.100  19.000 -15.000  0.000  0.00

1141 06446012 IN SM RD SN SUP&AM TY10BWG(1)SB(T) EA  993.000  0.000  4.000  0.000  0.00

Replaces 0644-6004

1142 06446037 IN SM RD SN SUP&AM TYS80(1)SA(U-WC) EA  1,414.000  0.000  2.000  0.000  0.00

Replaces 0644-6007

1143 06446060 IN SM RD SN SUP&AM TYTWT(1)WS(P) EA  623.000  0.000  15.000  0.000  0.00

Replaces 0644-6001

1144 06446061 IN SM RD SN SUP&AM TYTWT(1)WS(T) EA  735.000  0.000  3.000  0.000  0.00
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Replaces 0644-6004

1145 06446004 000 IN SM RD SN SUP&AM TY10BWG(1)SA(T) EA  844.730  11.000 -7.000  0.000  0.00

1150 06446007 000 IN SM RD SN SUP&AM TY10BWG(1)SA(U) EA  977.690  4.000 -2.000  0.000  0.00

1155 06446076 000 REMOVE SM RD SN SUP&AM EA  157.650  36.000  0.000  0.000  0.00

1161 06586062 INSTL DEL ASSM (D-SW)SZ 1(BRF)GF2(BI) EA  63.000  0.000  11.000  0.000  0.00

CO#5 Adding 06586062 for Stock Pass MBGF

1165 06586073 000 INSTL OM ASSM (OM-2Y)(WC)GND(BI) EA  60.130  47.000  0.000  0.000  0.00

1185 06626067 000 WK ZN PAV MRK REMOV (W)6"(SLD) LF  1.520  12,046.000  0.000  0.000  0.00

1190 06626098 000 WK ZN PAV MRK REMOV (Y)6"(SLD) LF  1.520  5,896.000  0.000  0.000  0.00

1195 06626111 000 WK ZN PAV MRK SHT TERM (TAB)TY Y-2 EA  1.860  10,426.000  0.000  0.000  0.00

1200 06666018 007 REFL PAV MRK TY I (W)6"(DOT)(100MIL) LF  1.560  1,450.000  0.000  0.000  0.00

1205 06666030 007 REFL PAV MRK TY I (W)8"(DOT)(100MIL) LF  3.130  300.000  0.000  0.000  0.00

1210 06666036 007 REFL PAV MRK TY I (W)8"(SLD)(100MIL) LF  2.050  1,770.000  0.000  0.000  0.00

1215 06666072 007 REFL PAV MRK TY I(W)(LNDP ARW)(100MIL) EA  932.720  2.000  0.000  0.000  0.00

1220 06666174 007 REFL PAV MRK TY II (W) 6" (SLD) LF  0.240  54,298.000  0.000  0.000  0.00

1225 06666208 007 REFL PAV MRK TY II (Y) 6" (BRK) LF  0.240  3,829.000  0.000  0.000  0.00

1230 06666210 007 REFL PAV MRK TY II (Y) 6" (SLD) LF  0.240  34,417.000  0.000  0.000  0.00

1235 06666306 007 RE PM W/RET REQ TY I (W)6"(BRK)(100MIL) LF  0.980  6,490.000  0.000  0.000  0.00

1240 06666309 007 RE PM W/RET REQ TY I (W)6"(SLD)(100MIL) LF  0.930  69,686.000  0.000  0.000  0.00

1245 06666321 007 RE PM W/RET REQ TY I (Y)6"(SLD)(100MIL) LF  0.930  77,014.000  0.000  0.000  0.00

1250 06686077 000 PREFAB PAV MRK TY C (W) (ARROW) EA  414.540  4.000  0.000  0.000  0.00

1255 06686085 000 PREFAB PAV MRK TY C (W) (WORD) EA  491.780  4.000  0.000  0.000  0.00

1260 06726007 000 REFL PAV MRKR TY I-C EA  6.210  184.000  0.000  0.000  0.00

1265 06726009 000 REFL PAV MRKR TY II-A-A EA  6.210  1,541.000  0.000  0.000  0.00

1270 06776001 000 ELIM EXT PAV MRK & MRKS (4") LF  1.560  74,468.000  0.000  0.000  0.00

1275 06826003 000 VEH SIG SEC (12")LED(YEL) EA  439.470  4.000  0.000  0.000  0.00

1280 06856004 000 INSTL RDSD FLSH BCN ASSM (SOLAR PWRD) EA  13,267.290  2.000  0.000  0.000  0.00

1285 30766002 000 D-GR HMA TY-B SAC-B PG64-22 TON  162.790  6,562.000 -6,539.000  0.000  0.00

1286 30766064 000 PRODUCTION PAYMENT ADJUSTMENT DOL  1.000  26,705.700  0.000  0.000  0.00

D-GR HMA TY-B SAC-B PG 64-22

1287 30766065 000 PLACEMENT PAYMENT ADJUSTMENT DOL  1.000  16,023.420  0.000  0.000  0.00

D-GR HMA TY-B SAC-B PG 64-22

1289 30776064 SP MIXES SP-D PG76-22 TON  260.082  0.000  26.610  0.000  0.00

CO#5 Adding 30776064 for Stock Pass MBGF

1290 30776064 000 SP MIXES SP-D PG76-22 TON  180.630  6,623.000  0.000  0.000  0.00

1291 30776073 000 PRODUCTION PAYMENT ADJUSTMENT DOL  1.000  29,907.810  0.000  0.000  0.00

SP MIXES SP-D PG 76-22

1292 30776074 000 PLACEMENT PAYMENT ADJUSTMENT DOL  1.000  17,944.690  0.000  0.000  0.00

SP MIXES SP-D PG 76-22

1295 30846001 000 BONDING COURSE GAL  5.720  12,654.000  0.000  0.000  0.00

1305 60566001 000 PREFORMED IN-LANE(TRANS) RUMBLE STRIP LF  25.910  320.000  0.000  0.000  0.00

1371 04226002 REINF CONC SLAB (HPC) SF  30.210  0.000  0.000  0.000  0.00

Replaces 0422-6001

1668 96086004 UNIQUE CHANGE ORDER ITEM 4 DOL  1,566.740  0.000  0.000  0.000  0.00

CO#6 Adding 96086004 for Utility Repair

784 96086003 UNIQUE CHANGE ORDER ITEM 3 DOL  4,111.810  0.000  1.000  0.000  0.00

Removal of temporary driveway, pipes & final grading

 0.00Category Subtotal

048008028BR 2B24(035)PROJECT CONTROL
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001CATEGORY DESCRIPTION BRIDGE: 232060048007113 [FM45@COLORADORIVERRELIEF]

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

1481 96026601 000 EXTRA DEPTH DRILL SHAFT PAYMENT 115 PCT DOL  214.500  10.000  0.000  0.000  0.00

FOR DRILL SHAFT (18 IN)

1482 96026602 000 EXTRA DEPTH DRILL SHAFT PAYMENT 125 PCT DOL  233.100  5.000  0.000  0.000  0.00

FOR DRILL SHAFT (18 IN)

1486 96026601 000 EXTRA DEPTH DRILL SHAFT PAYMENT 115 PCT DOL  357.600  10.000  0.000  0.000  0.00

FOR DRILL SHAFT (36 IN)

1487 96026602 000 EXTRA DEPTH DRILL SHAFT PAYMENT 125 PCT DOL  388.600  5.000  0.000  0.000  0.00

FOR DRILL SHAFT (36 IN)

1490 04206013 001 CL C CONC (ABUT) CY  1,867.390  67.800 -67.800  0.000  0.00

1495 04206029 001 CL C CONC (CAP) CY  1,867.390  19.900 -19.900  0.000  0.00

1500 04206037 001 CL C CONC (COLUMN) CY  2,072.710  8.400 -8.400  0.000  0.00

1505 04226001 000 REINF CONC SLAB SF  30.210  9,660.000 -9,660.000  0.000  0.00

1530 04546018 000 SEALED EXPANSION JOINT (4 IN) (SEJ - M) LF  259.090  92.000  0.000  0.000  0.00

 0.00Category Subtotal

048008033STP 2B24(033)HESPROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

1630 02476053 000 FL BS (CMP IN PLC)(TYD GR1-2)(FNAL POS) CY  72.450  26,426.000 -26,426.000  0.000  0.00

1635 03106009 000 PRIME COAT (MC-30) GAL  6.890  20,217.000  0.000  0.000  0.00

1640 03166016 002 ASPH (AC-20XP) GAL  5.430  25,272.000  0.000  0.000  0.00

1645 03166022 002 ASPH (CRS-2) GAL  4.550  25,272.000  0.000  0.000  0.00

1650 03166222 002 AGGR(TY-PB GR-3 SAC-B) CY  206.050  793.000  0.000  0.000  0.00

1655 03166224 002 AGGR(TY-PB GR-4 SAC-B) CY  161.320  674.000  0.000  0.000  0.00

1660 30776064 000 SP MIXES SP-D PG76-22 TON  180.630  4,886.000  0.000  0.000  0.00

1661 30776073 PRODUCTION PAYMENT ADJUSTMENT DOL  1.000  22,063.950  0.000  0.000  0.00

SP MIXES SP-D PG 76-22

1662 30776074 PLACEMENT PAYMENT ADJUSTMENT DOL  1.000  13,238.370  0.000  0.000  0.00

SP MIXES SP-D PG 76-22

1665 30846001 000 BONDING COURSE GAL  5.720  9,435.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $25,987,090.76
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

01006002 000 STA  1,202.560PREPARING ROW  350.000  420,896.00 633.00

01006002 STA  1,402.560PREPARING ROW  191.641  268,788.00 633.00

CO#5 Adding 01006002 for Additional Prep ROW

01046021 000 LF  28.600REMOVING CONC (CURB)  150.000  4,290.00 150.00

01106001 000 CY  9.630EXCAVATION (ROADWAY)  218,394.000  2,103,134.21 233,761.00

01106002 000 CY  16.380EXCAVATION (CHANNEL)  2,449.000  40,114.62 799.00

01326006 000 CY  3.620EMBANKMENT (FINAL)(DENS CONT)(TY C)  151,184.000  547,286.09 144,533.00

01606008 000 SY  6.310FURNISHING AND PLACING TOPSOIL (12")  20,927.000  132,049.37 13,316.00

01646009 000 SY  0.240BROADCAST SEED (TEMP) (WARM)  150,000.000  36,000.00 82,960.00

01646011 000 SY  0.240BROADCAST SEED (TEMP) (COOL)  82,960.000  19,910.40 82,960.00

01646035 000 SY  0.340DRILL SEEDING (PERM) (RURAL) (CLAY)  123,667.000  42,046.78 74,111.00

01646071 000 SY  0.240BROADCAST SEED (TEMP)(WARM OR COOL)  65,832.000  15,799.68 74,111.00

01686001 000 MG  31.530VEGETATIVE WATERING  936.000  29,512.08 6,713.00

01696003 000 SY  2.000SOIL RETENTION BLANKETS (CL 1) (TY C)  21,609.000  43,218.00 13,316.00

02476044 CY  72.450FL BS (CMP IN PLC)(TY A GR 4)(FNAL POS)  58,469.000  4,236,079.05 28,874.00

Replaces 0247-6053

03106009 000 GAL  6.890PRIME COAT (MC-30)  16,065.000  110,687.85 21,176.00

03106012 GAL  4.600PRIME COAT (RC-250)  24,325.000  111,895.00 0.00

03166016 002 GAL  5.430ASPH (AC-20XP)  82,400.000  447,432.00 32,384.00

03166177 CY  172.530AGGR(TY-B GR-5 SAC-B)  1,070.000  184,607.10 0.00

03166222 002 CY  206.050AGGR(TY-PB GR-3 SAC-B)  2,208.000  454,958.40 1,017.00

04006005 CY  246.360CEM STABIL BKFL  415.000  102,239.40 420.00

Lick Hollow backfill for approaches

04006005 000 CY  310.910CEM STABIL BKFL  450.000  139,909.50 420.00

04016001 000 CY  300.640FLOWABLE BACKFILL  263.900  79,338.90 274.50

04026001 000 LF  23.070TRENCH EXCAVATION PROTECTION  197.000  4,544.79 243.00

04166001 000 LF  186.490DRILL SHAFT (18 IN)  416.000  77,579.84 412.00

04166004 000 LF  310.910DRILL SHAFT (36 IN)  2,184.000  679,027.44 2,128.00

04166005 000 LF  538.710DRILL SHAFT (42 IN)  126.000  67,877.46 126.00

04166007 000 LF  829.080DRILL SHAFT (54 IN)  320.000  265,305.60 320.00

04206014 000 CY  1,867.390CL C CONC (ABUT)(HPC)  134.100  250,417.00 66.30

04206030 000 CY  1,867.390CL C CONC (CAP)(HPC)  197.000  367,875.83 177.10

04206038 CY  2,072.710CL C CONC (COLUMN)(HPC)  8.400  17,410.76 310.60

Replaces 0420-6037

04206038 000 CY  2,278.020CL C CONC (COLUMN)(HPC)  310.600  707,553.00 310.60

04206051 001 CY  1,280.780CL C CONC (CULV)  394.200  504,883.48 385.50

04206166 000 CY  2,072.710CL C CONC (TIE BEAM)  36.000  74,617.56 36.00

04226001 000 SF  30.210REINF CONC SLAB  1,895.300  57,257.01 1,927.50

04226002 SF  30.210REINF CONC SLAB (HPC)  9,660.000  291,828.60 40,480.00

Replaces 0422-6001

04226002 000 SF  36.270REINF CONC SLAB (HPC)  40,480.000  1,468,209.60 40,480.00

04226015 000 CY  1,662.080APPROACH SLAB  65.200  108,367.62 65.20

04226016 000 CY  1,662.080APPROACH SLAB (HPC)  70.600  117,342.85 70.60

04256038 001 LF  289.890PRESTR CONC GIRDER (TX46)  4,775.000  1,384,224.75 4,775.00
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04256039 000 LF  289.890PRESTR CONC GIRDER (TX54)  906.000  262,640.34 906.00

04326002 000 CY  778.240RIPRAP (CONC)(5 IN)  285.900  222,498.83 1,097.90

04326008 000 CY  750.870RIPRAP (CONC)(CL B)(RR8&RR9)  38.640  29,013.61 174.00

04326031 000 CY  165.470RIPRAP (STONE PROTECTION)(12 IN)  165.000  27,302.55 238.00

04326033 000 CY  164.010RIPRAP (STONE PROTECTION)(18 IN)  218.000  35,754.18 330.00

04326036 000 CY  162.300RIPRAP (STONE PROTECTION)(30 IN)  1,662.000  269,742.60 3,340.00

04326045 000 CY  770.420RIPRAP (MOW STRIP)(4 IN)  334.000  257,320.28 256.00

04506023 001 LF  207.270RAIL (TY SSTR)  484.000  100,318.68 484.00

04506024 001 LF  207.270RAIL (TY SSTR)(HPC)  1,824.000  378,060.48 1,824.00

04586007 000 SY  11.340WATERPROOFING (TY 10)  87.000  986.59 62.00

04606009 000 LF  117.320CMP AR (GAL STL DES 2)  890.000  104,414.80 620.00

04626001 002 LF  354.900CONC BOX CULV (3 FT X 2 FT)  448.100  159,030.69 448.10

04626002 002 LF  391.570CONC BOX CULV (3 FT X 3 FT)  117.300  45,931.17 117.30

04626004 002 LF  433.610CONC BOX CULV (4 FT X 3 FT)  153.350  66,494.10 153.35

04626005 002 LF  462.940CONC BOX CULV (4 FT X 4 FT)  112.200  51,941.87 112.20

04626045 002 LF  613.990CONC BOX CULV (3 FT X 2 FT)(EXTEND)  112.200  68,889.68 112.20

04626046 002 LF  835.930CONC BOX CULV (3 FT X 3 FT)(EXTEND)  25.000  20,898.25 25.00

04626047 002 LF  1,124.350CONC BOX CULV (4 FT X 2 FT)(EXTEND)  24.400  27,434.14 24.40

04676105 000 EA  9,033.890SET (TY I)(S=3 FT)(HW=3FT)(3:1)(C)  1.000  9,033.89 1.00

04676106 000 EA  10,119.120SET (TY I)(S=3 FT)(HW=3FT)(4:1)(C)  5.000  50,595.60 5.00

04676111 000 EA  9,874.700SET (TY I)(S=3 FT)(HW= 4 FT)(3:1)(C)  3.000  29,624.10 3.00

04676112 000 EA  11,634.540SET (TY I)(S=3 FT)(HW= 4 FT)(4:1)(C)  10.000  116,345.40 10.00

04676117 000 EA  14,978.250SET (TY I)(S=3 FT)(HW= 5 FT)(3:1)(C)  4.000  59,913.01 4.00

04676139 000 EA  10,128.900SET (TY I)(S= 4 FT)(HW= 3 FT)(4:1) (C)  2.000  20,257.80 2.00

04676146 000 EA  16,620.780SET (TY I)(S= 4 FT)(HW= 4 FT)(6:1) (C)  2.000  33,241.56 2.00

04676148 000 EA  18,233.980SET (TY I)(S= 4 FT)(HW= 5 FT)(3:1) (C)  1.000  18,233.98 1.00

04676150 000 EA  18,986.800SET (TY I)(S= 4 FT)(HW= 5 FT)(4:1) (C)  1.000  18,986.80 1.00

04676154 000 EA  18,849.920SET (TY I)(S= 4 FT)(HW= 6 FT)(3:1) (C)  2.000  37,699.84 2.00

04676190 000 EA  27,189.640SET (TY I)(S= 5 FT)(HW= 7 FT)(3:1) (C)  3.000  81,568.92 3.00

04676191 000 EA  38,560.210SET (TY I)(S= 5 FT)(HW= 7 FT)(4:1) (C)  1.000  38,560.21 1.00

04676524 EA  1,230.570SET (TY II) (DES 2) (CMP) (6: 1) (C)  24.000  29,533.68 50.00

04676524 000 EA  2,092.260SET (TY II) (DES 2) (CMP) (6: 1) (C)  64.000  133,904.64 50.00

04966001 000 EA  11,145.700REMOV STR (BOX CULVERT)  3.000  33,437.10 3.00

04966007 000 LF  42.580REMOV STR (PIPE)  292.000  12,433.36 292.00

04966008 000 LF  525.020REMOV STR (BOX CULVERT)  8.000  4,200.16 26.90

04966016 000 EA  4,223.630REMOV STR (PIPE)  7.000  29,565.42 7.00

04966031 000 EA  4,438.730REMOV STR (CATTLE GUARD)  1.000  4,438.73 1.00

04966087 000 EA  8,290.840REMOV STR (DRAINAGE FLUME)  1.000  8,290.84 1.00

05006001 000 LS  2,700,000.000MOBILIZATION  0.900  2,430,000.00 1.00

05026001 008 MO  31,823.900BARRICADES, SIGNS AND TRAFFIC HANDLING  24.000  763,773.60 30.00

05066001 005 LF  44.920ROCK FILTER DAMS (INSTALL) (TY 1)  2,221.500  99,789.78 1,665.00

05066011 005 LF  16.720ROCK FILTER DAMS (REMOVE)  832.000  13,911.04 1,665.00

05066038 005 LF  4.160TEMP SEDMT CONT FENCE (INSTALL)  20,341.000  84,618.56 18,474.00

05066039 005 LF  0.780TEMP SEDMT CONT FENCE (REMOVE)  6,803.000  5,306.34 18,474.00

05066040 005 LF  5.720BIODEG EROSN CONT LOGS (INSTL) (8")  125.000  715.00 240.00

05066041 005 LF  5.960BIODEG EROSN CONT LOGS (INSTL) (12")  3,149.000  18,768.04 2,700.00

05066043 005 LF  1.030BIODEG EROSN CONT LOGS (REMOVE)  512.000  527.36 2,700.00

05086003 000 SY  35.690CONSTRUCTING DETOURS (TY 1)  63,771.000  2,275,987.00 63,771.00

05086004 SY  1.500CONSTRUCTING DETOURS (TY 2)  17,356.000  26,034.00 0.00
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Replacing with aggregate prime

05126001 000 LF  42.870PORT CTB (FUR & INST)(SGL SLOPE)(TY 1)  1,500.000  64,305.00 1,740.00

05126013 000 LF  42.920PORT CTB (DES SOURCE)(SGL SLP)(TY 1)  840.000  36,052.80 540.00

05126025 000 LF  28.940PORT CTB (MOVE)(SGL SLP)(TY 1)  420.000  12,154.80 540.00

05296014 000 LF  71.180CONC CURB (MOD) (TYPE I)  498.000  35,447.64 348.00

05306006 000 SY  32.260DRIVEWAYS (SURF TREAT)  1,843.000  59,455.18 3,921.00

05406002 001 LF  30.550MTL W-BEAM GD FEN (STEEL POST)  3,200.000  97,760.00 3,030.00

05406002 LF  33.600MTL W-BEAM GD FEN (STEEL POST)  400.000  13,440.00 3,030.00

CO#5 Adding 05406002 for Stock Pass MBGF

05406006 001 EA  3,637.020MTL BEAM GD FEN TRANS (THRIE-BEAM)  8.000  29,096.16 8.00

05406020 001 LF  84.960MTL W - BEAM GD FEN (LOW FILL CULVERT)  125.000  10,620.00 125.00

05406033 001 EA  1,065.680MTL BM GD FEN (LONG SPAN SYSTEM)  4.000  4,262.72 4.00

05406033 EA  1,575.000MTL BM GD FEN (LONG SPAN SYSTEM)  2.000  3,150.00 4.00

CO#5 Adding 05406033 for Stock Pass MBGF

05426001 000 LF  1.560REMOVE METAL BEAM GUARD FENCE  3,200.000  4,992.00 3,200.00

05446001 000 EA  2,884.190GUARDRAIL END TREATMENT (INSTALL)  18.000  51,915.42 18.00

05446001 EA  3,150.000GUARDRAIL END TREATMENT (INSTALL)  4.000  12,600.00 18.00

CO#5 Adding 05446001 for Stock Pass MBGF

05456003 000 EA  1,984.720CRASH CUSH ATTEN (MOVE & RESET)  2.000  3,969.44 4.00

05456004 000 EA  2,141.150CRASH CUSH ATTEN (STKPL)  4.000  8,564.60 4.00

05456005 000 EA  2,620.220CRASH CUSH ATTEN (REMOVE)  2.000  5,240.44 4.00

05456019 000 EA  11,311.910CRASH CUSH ATTEN (INSTL)(S)(N)(TL3)  4.000  45,247.64 4.00

06586062 000 EA  36.270INSTL DEL ASSM (D-SW)SZ 1(BRF)GF2(BI)  29.000  1,051.83 44.00

06626008 000 LF  0.340WK ZN PAV MRK NON-REMOV (W)6"(SLD)  125,444.000  42,650.96 131,035.00

06626037 000 LF  0.340WK ZN PAV MRK NON-REMOV (Y)6"(SLD)  160,818.000  54,678.12 131,744.00

06626050 000 EA  6.750WK ZN PAV MRK REMOV (REFL) TY II-A-A  5,210.000  35,167.50 1,811.00

06626095 000 LF  1.520WK ZN PAV MRK REMOV (Y)4"(SLD)  2,400.000  3,648.00 7,764.00

06666048 007 LF  25.910REFL PAV MRK TY I (W)24"(SLD)(100MIL)  12.000  310.92 16.00

06776001 000 LF  1.560ELIM EXT PAV MRK & MRKS (4")  4,974.000  7,759.44 15,528.00

60016001 000 DAY  92.100PORTABLE CHANGEABLE MESSAGE SIGN  351.000  32,327.10 1,020.00

61856002 002 DAY  188.210TMA (STATIONARY)  335.000  63,050.35 510.00

61856003 002 HR  193.830TMA (MOBILE OPERATION)  91.000  17,638.53 260.00

96016001 000 DOL  1.000MATERIAL ON HAND  148,156.740  148,156.74 1,000.00

96026603 DOL  200.000DRILL SHAFT CORE HOLE PAYMENT  10.000  2,000.00 0.00

96066055 000 DOL  1.000FORCE ACCT-EROSION CONTROL MAINTENANCE  118,954.850  118,954.85 7,500.00

96066056 000 DOL  1.000FORCE ACCOUNT - SAFETY CONTINGENCY  11,663.940  11,663.94 525,000.00

96086001 DOL  296,500.000UNIQUE CHANGE ORDER ITEM 1  1.000  296,500.00 0.00

Furnish, install and remove of (4) 96" CMP temp. extens.

96086002 DOL  20,774.420UNIQUE CHANGE ORDER ITEM 2  1.000  20,774.42 0.00

4" Excavation, embankment, 4" salvage base. 3 CMPs. Equip.

$25,987,090.76TOTAL ITEM EARNINGS TO DATE


