
 23,861.25

048201037CONTRACT ID:

PROJECT: STP 2024(626)FRS

CONTRACT:

06253011

PROJECTED AMOUNT: $5,556,925.60

CONTRACTOR:

HIGHWAY: SH 16

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 050

ANDERSON COLUMBIA CO., INC.

Daniel Flores, P.E.

JIM HOGG

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 09/08/26

06/20/2025AWARD DATE:

ESTIMATE PERIOD:

0006

08/31/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 11/19/2025

06/04/2025

ESTIMATE PAID:

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 00/00/0000

$5,580,786.85

CONTRACT:

07/29/2026

AWARD AMOUNT: $5,520,580.00

PHARR

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 0.00

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 3.41

$26,341.25 $163,924.00 $190,265.25 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$26,341.25 $163,924.00 $190,265.25 

$0.00 $0.00 $0.00 

$26,341.25 $190,265.25 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $163,924.00 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$1,527.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$1,527.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 0

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

00/00/0000

00/00/0000

 338

 0

 338

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 34  0  34

HOLIDAY 1

SATURDAY 5

SUNDAY 5

TIME SUSPENDED 23

07/29/2026  1 TIME SUSPENDED

07/30/2026  1 TIME SUSPENDED

07/31/2026  1 TIME SUSPENDED

08/01/2026  1 SATURDAY

08/02/2026  1 SUNDAY

08/03/2026  1 TIME SUSPENDED

08/04/2026  1 TIME SUSPENDED

08/05/2026  1 TIME SUSPENDED

08/06/2026  1 TIME SUSPENDED

08/07/2026  1 TIME SUSPENDED

08/08/2026  1 SATURDAY

08/09/2026  1 SUNDAY

08/10/2026  1 TIME SUSPENDED

08/11/2026  1 TIME SUSPENDED

08/12/2026  1 TIME SUSPENDED

08/13/2026  1 TIME SUSPENDED

08/14/2026  1 TIME SUSPENDED

08/15/2026  1 SATURDAY

08/16/2026  1 SUNDAY

08/17/2026  1 TIME SUSPENDED

08/18/2026  1 TIME SUSPENDED

08/19/2026  1 TIME SUSPENDED

08/20/2026  1 TIME SUSPENDED

08/21/2026  1 TIME SUSPENDED

08/22/2026  1 SATURDAY

08/23/2026  1 SUNDAY

08/24/2026  1 TIME SUSPENDED

08/25/2026  1 TIME SUSPENDED

08/26/2026  1 TIME SUSPENDED

08/27/2026  1 HOLIDAY

08/28/2026  1 TIME SUSPENDED

08/29/2026  1 SATURDAY

08/30/2026  1 SUNDAY

08/31/2026  1 TIME SUSPENDED
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WORK PERFORMED THIS PERIOD

STP 2024(626)FRS 048201037PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0305 05027001 BARRICADES, SIGNS AND TRAFFIC HANDLING000 MO  2,480.000 $2,480.00 1.000  1.00 16.00

0630 96087001 UNIQUE CHANGE ORDER ITEM 1 DOL  2,651.250 $2,651.25 1.000  1.00 1.00

0700 96087002 UNIQUE CHANGE ORDER ITEM 2 DOL  21,210.000 $21,210.00 1.000  1.00 1.00

$26,341.25TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

048201037PROJECT CONTROLSTP 2024(626)FRS

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0305 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  2,480.000  16.000  0.000  1.00  2,480.00

0630 96087001 UNIQUE CHANGE ORDER ITEM 1 DOL  2,651.250  0.000  1.000  1.00  2,651.25

Added by CO #2 Revised RR Insurance Cost

0650 96017001 MATERIAL ON HAND DOL  1,000.000  1.000 -1.000  163.92  163,924.00

0700 96087002 UNIQUE CHANGE ORDER ITEM 2 DOL  21,210.000  0.000  1.000  1.00  21,210.00

Added by CO #5 TCP Analysis

Category Subtotal $190,265.25

048201037STP 2024(626)FRSPROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0060 01007002 000 PREPARING ROW STA  3,000.000  22.000  0.000  0.000  0.00

0065 01047011 000 REMOV CONC (DRIVEWAYS) SY  25.000  334.000  0.000  0.000  0.00

0070 01047016 000 REMOV CONC (CURB) LF  20.000  10.000  0.000  0.000  0.00

0075 01047017 000 REMOV CONC (CURB & GUTTER) LF  20.000  2,434.000  0.000  0.000  0.00

0080 01047019 000 REMOV CONC (GUTTER) LF  24.000  319.000  0.000  0.000  0.00

0085 01057130 000 REMOVING STAB BASE & ASPH PAV(12"-27") SY  20.000  7,107.000  0.000  0.000  0.00

0090 01107001 000 EXCAV (ROADWAY) CY  26.000  5,544.000  0.000  0.000  0.00

0095 01107003 000 EXCAV (SPECIAL) CY  90.000  845.000  0.000  0.000  0.00

0100 01327006 000 EMBANK (FNL)(DC)(TY C) CY  40.000  6,898.000  0.000  0.000  0.00

0105 01647023 000 HYDRO MULCH SEED (TEMP_WARM_COOL) SY  2.000  3,575.000  0.000  0.000  0.00

0110 02477195 000 FL BS (CMP IN PLC)(TY E GR 4)(FNAL POS) CY  60.000  2,139.000  0.000  0.000  0.00

0115 02757001 000 CEMENT TON  380.000  150.000  0.000  0.000  0.00

0120 02757011 000 CEMENT TRT (NEW BASE)(8") SY  8.000  3,443.000  0.000  0.000  0.00

0125 02757013 000 CEMENT TRT (NEW BASE)(12") SY  12.000  4,110.000  0.000  0.000  0.00

0130 02757015 000 CEMENT TRT (SUBGRADE)(12") SY  8.000  7,825.000  0.000  0.000  0.00

0135 03107004 000 PRIME COAT (MC-30) GAL  9.000  1,339.000  0.000  0.000  0.00

0140 03167266 000 ASPH (TIER II) GAL  8.000  2,009.000  0.000  0.000  0.00

0145 03167280 000 AGGR (TY-D GR-4P) (SAC B) CY  900.000  33.000  0.000  0.000  0.00

0150 03447008 000 SP MIXES SP-B SAC-B PG76-22 TON  250.000  575.000  0.000  0.000  0.00

0155 03447030 000 SP MIXES SP-C SAC-A PG76-22 TON  180.000  740.000  0.000  0.000  0.00

0160 03467001 000 STONE-MTRX-ASPH SMA-C SAC-A PG76-22 TON  280.000  728.000  0.000  0.000  0.00

0165 03467028 000 TACK COAT GAL  6.000  669.000  0.000  0.000  0.00

0170 03517009 000 FLEXIBLE PAVEMENT STRUCTURE REPAIR(10") SY  60.000  2,170.000 -2,170.000  0.000  0.00

0171 03517004 FLEXIBLE PAVEMENT STRUCTURE REPAIR(5") SY  60.000  0.000  2,170.000  0.000  0.00

Added by CO #4

0175 03547032 000 PLANE ASPH CONC PAV(0" TO 2") SY  10.000  3,835.000  0.000  0.000  0.00

0180 03567019 000 PAV JT UNDERSEAL (18") LF  35.000  603.000  0.000  0.000  0.00

0185 04007006 000 CUT & RESTORING PAV SY  300.000  239.000  0.000  0.000  0.00

0190 04027001 000 TRENCH EXCAVATION PROTECTION LF  25.000  1,208.000  0.000  0.000  0.00
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0195 04207052 000 CL C CONC (RAIL FOUNDATION) CY  2,000.000  8.000  0.000  0.000  0.00

0200 04237001 000 RETAINING WALL (MSE) SF  125.000  6,664.000  0.000  0.000  0.00

0205 04237012 000 RETAINING WALL (TEMP WALL) SF  80.000  1,200.000  0.000  0.000  0.00

0210 04327013 000 RIPRAP (MOW STRIP)(4 IN) CY  1,000.000  28.000  0.000  0.000  0.00

0215 04327041 000 RIPRAP (STONE PROTECTION)(12 IN) CY  400.000  24.000  0.000  0.000  0.00

0220 04507032 000 RAIL (TY C221) LF  180.000  889.000  0.000  0.000  0.00

0225 04507058 000 RAIL (HANDRAIL)(TY A) LF  150.000  138.000  0.000  0.000  0.00

0230 04517034 000 RETROFIT RAIL (TY C223) LF  400.000  110.000  0.000  0.000  0.00

0235 04517044 000 RETROFIT RAIL (TY PR11) LF  200.000  130.000  0.000  0.000  0.00

0240 04647003 000 RC PIPE (CL III)(18 IN) LF  150.000  721.000  0.000  0.000  0.00

0245 04647005 000 RC PIPE (CL III)(24 IN) LF  200.000  835.000  0.000  0.000  0.00

0250 04657002 000 MANH (COMPL)(PRM)(48IN) EA  10,000.000  13.000  0.000  0.000  0.00

0255 04657006 000 JCTBOX(COMPL)(PJB)(4FTX4FT) EA  10,000.000  6.000  0.000  0.000  0.00

0260 04657025 000 INLET (COMPL)(PCO)(6FT)(NONE) EA  10,000.000  8.000  0.000  0.000  0.00

0265 04657160 000 INLET(COMPL)(PAZD)(FG)(4FTX4FT-4FTX4FT) EA  10,000.000  4.000  0.000  0.000  0.00

0270 04677325 000 SET (TY II) (24 IN) (RCP) (3: 1) (C) EA  7,500.000  1.000  0.000  0.000  0.00

0275 04797001 000 ADJUSTING MANHOLES EA  4,000.000  2.000  0.000  0.000  0.00

0280 04967002 000 REMOV STR (INLET) EA  2,500.000  3.000  0.000  0.000  0.00

0285 04967007 000 REMOV STR (PIPE) LF  25.000  169.000  0.000  0.000  0.00

0290 04967017 000 REMOVE STR (RAIL) LF  200.000  130.000  0.000  0.000  0.00

0295 04967033 000 REMOV STR (BUILDING) EA  50,000.000  2.000  0.000  0.000  0.00

0300 05007001 000 MOBILIZATION LS  540,000.000  1.000  0.000  0.000  0.00

0310 05037001 000 PORTABLE CHANGEABLE MESSAGE SIGN DAY  110.000  32.000  0.000  0.000  0.00

0315 05037002 000 PORTABLE CHANGEABLE MESSAGE SIGN EA  4,820.000  11.000  0.000  0.000  0.00

0320 05067020 000 CONSTRUCTION EXITS (INSTALL) (TY 1) SY  48.000  622.000  0.000  0.000  0.00

0325 05067024 000 CONSTRUCTION EXITS (REMOVE) SY  16.000  622.000  0.000  0.000  0.00

0330 05067043 000 BIODEG EROSN CONT LOGS (INSTL) (8") LF  10.000  200.000  0.000  0.000  0.00

0335 05067044 000 BIODEG EROSN CONT LOGS (INSTL) (12") LF  15.000  690.000  0.000  0.000  0.00

0340 05067046 000 BIODEG EROSN CONT LOGS (REMOVE) LF  5.000  890.000  0.000  0.000  0.00

0345 05127001 000 PORT CTB (FUR & INST)(SGL SLOPE)(TY 1) LF  80.000  960.000  0.000  0.000  0.00

0350 05127009 000 PORT CTB (FUR & INST)(LOW PROF)(TY 1) LF  120.000  100.000  0.000  0.000  0.00

0355 05127010 000 PORT CTB (FUR & INST)(LOW PROF)(TY 2) LF  120.000  80.000  0.000  0.000  0.00

0360 05127025 000 PORT CTB (MOVE)(SGL SLP)(TY 1) LF  30.000  1,230.000  0.000  0.000  0.00

0365 05127049 000 PORT CTB (REMOVE)(SGL SLP)(TY 1) LF  40.000  960.000  0.000  0.000  0.00

0370 05127057 000 PORT CTB (REMOVE)(LOW PROF)(TY 1) LF  100.000  100.000  0.000  0.000  0.00

0375 05127058 000 PORT CTB (REMOVE)(LOW PROF)(TY 2) LF  100.000  80.000  0.000  0.000  0.00

0380 05297019 000 CONCRETE C&G (VALLEY GUTTER) LF  100.000  235.000  0.000  0.000  0.00

0385 05297024 000 CONC CURB & GUTTER (TY B) (MOUNTABLE) LF  100.000  35.000  0.000  0.000  0.00

0390 05297025 000 CONC CURB & GUTTER (TY A) (BARRIER) LF  42.000  2,762.000  0.000  0.000  0.00

0395 05307006 000 DRIVEWAYS (CONC) SY  150.000  84.000  0.000  0.000  0.00

0400 05307010 000 DRIVEWAYS (ACP) SY  230.000  295.000  0.000  0.000  0.00

0405 05317001 000 CONC SIDEWALKS (4") SY  100.000  825.000  0.000  0.000  0.00

0410 05317005 000 CURB RAMPS (TY 1) EA  3,555.000  2.000  0.000  0.000  0.00

0415 05317006 000 CURB RAMPS (TY 2) EA  3,100.000  4.000  0.000  0.000  0.00

0420 05317025 000 CONC SIDEWALKS (SPECIAL) SY  175.000  7.000  0.000  0.000  0.00

0425 05407005 000 MTL BEAM GD FEN TRANS (THRIE-BEAM) EA  3,170.000  2.000  0.000  0.000  0.00

0430 05447001 000 GUARDRAIL END TREATMENT (INSTALL) EA  4,025.000  2.000  0.000  0.000  0.00

0435 05457002 000 CRASH CUSH ATTEN (MOVE & RESET) EA  6,400.000  6.000  0.000  0.000  0.00

0440 05457004 000 CRASH CUSH ATTEN (REMOVE) EA  4,050.000  4.000  0.000  0.000  0.00

0445 05457006 000 CRASH CUSH ATTEN (INSTL)(L)(N)(TL3) EA  38,400.000  2.000  0.000  0.000  0.00

0450 05457018 000 CCA (INSTL)(N)(TL3)(WORK ZONE) EA  36,900.000  4.000  0.000  0.000  0.00

0455 06367001 000 ALUMINUM SIGNS (TY A) SF  1.000  12.000  0.000  0.000  0.00
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0460 06447025 000 IN SM RD SN SUP&AM TYS80(1)SA(P) EA  870.000  5.000  0.000  0.000  0.00

0465 06447026 000 IN SM RD SN SUP&AM TYS80(1)SA(P-BM) EA  970.000  4.000  0.000  0.000  0.00

0470 06447028 000 IN SM RD SN SUP&AM TYS80(1)SA(T) EA  1,100.000  10.000  0.000  0.000  0.00

0475 06447031 000 IN SM RD SN SUP&AM TYS80(1)SA(U) EA  1,470.000  1.000  0.000  0.000  0.00

0480 06447032 000 IN SM RD SN SUP&AM TYS80(1)SA(U-1EXT) EA  1,680.000  1.000  0.000  0.000  0.00

0485 06447063 000 IN SM RD SN SUP&AM (RAIL MOUNT) EA  8,140.000  3.000  0.000  0.000  0.00

0490 06447072 000 RELOCATE SM RD SN SUP&AM(SIGN ONLY) EA  315.000  1.000  0.000  0.000  0.00

0495 06447073 000 REMOVE SM RD SN SUP&AM EA  95.000  12.000  0.000  0.000  0.00

0500 06477003 000 REMOVE LRSA EA  1,260.000  1.000  0.000  0.000  0.00

0505 06587013 000 INSTL DEL ASSM (D-SW)SZ 1(BRF)CTB (BI) EA  30.000  12.000  0.000  0.000  0.00

0510 06587016 000 INSTL DEL ASSM (D-SW)SZ 1(BRF)GF1 (BI) EA  30.000  8.000  0.000  0.000  0.00

0515 06587019 000 INSTL DEL ASSM (D-SW)SZ 1(BRF)GF2(BI) EA  48.000  8.000  0.000  0.000  0.00

0520 06627008 000 WK ZN PAV MRK NON-REMOV (W)6"(SLD) LF  0.700  2,400.000  0.000  0.000  0.00

0525 06627012 000 WK ZN PAV MRK NON-REMOV (W)8"(SLD) LF  2.000  240.000  0.000  0.000  0.00

0530 06627018 000 WK ZN PAV MRK NON-REMOV (W)(ARROW) EA  315.000  1.000  0.000  0.000  0.00

0535 06627038 000 WK ZN PAV MRK NON-REMOV (Y)6"(SLD) LF  0.700  2,780.000  0.000  0.000  0.00

0540 06627068 000 WK ZN PAV MRK REMOV (W)6"(SLD) LF  5.000  240.000  0.000  0.000  0.00

0545 06627100 000 WK ZN PAV MRK REMOV (Y)6"(SLD) LF  5.000  240.000  0.000  0.000  0.00

0550 06627112 000 WK ZN PAV MRK SHT TERM (TAB)TY W EA  2.500  40.000  0.000  0.000  0.00

0555 06627114 000 WK ZN PAV MRK SHT TERM (TAB)TY Y-2 EA  3.000  200.000  0.000  0.000  0.00

0560 06667024 000 REFL PAV MRK TY I (W)8"(SLD)(100MIL) LF  9.000  420.000  0.000  0.000  0.00

0565 06667036 000 REFL PAV MRK TY I (W)24"(SLD)(100MIL) LF  17.000  546.000  0.000  0.000  0.00

0570 06667408 000 REFL PAV MRK TY I (W)6"(BRK)(100MIL) LF  16.000  320.000  0.000  0.000  0.00

0575 06667411 000 REFL PAV MRK TY I (W)6"(SLD)(100MIL) LF  9.000  985.000  0.000  0.000  0.00

0580 06667423 000 REFL PAV MRK TY I (Y)6"(SLD)(100MIL) LF  4.000  1,925.000  0.000  0.000  0.00

0585 06687091 000 PREFAB PM TY C (W)(ARROW) EA  260.000  1.000  0.000  0.000  0.00

0590 06687093 000 PREFAB PM TY C (W)(DBL ARROW) EA  370.000  2.000  0.000  0.000  0.00

0595 06687108 000 PREFAB PM TY C (W)(RR XING) EA  526.000  5.000  0.000  0.000  0.00

0600 06727002 000 REFL PAV MRKR TY I-C EA  8.000  62.000  0.000  0.000  0.00

0605 06727004 000 REFL PAV MRKR TY II-A-A EA  8.000  90.000  0.000  0.000  0.00

0610 06777006 000 ELIM EXT PM & MRKS (12") LF  2.100  2,600.000  0.000  0.000  0.00

0615 06777009 000 ELIM EXT PM & MRKS (ARROW) EA  157.000  1.000  0.000  0.000  0.00

0620 06777019 000 ELIM EXT PM & MRKS (RR XING) EA  315.000  4.000  0.000  0.000  0.00

0625 07527009 000 TREE REMOVAL (30" - 36" DIA) EA  1,500.000  3.000  0.000  0.000  0.00

0635 03467026 PRODUCTION PAYMENT ADJUSTMENT DOL  8,255.520  1.000 -1.000  0.000  0.00

0636 03467026 PRODUCTION PAYMENT ADJUSTMENT DOL  1.000  0.000  8,255.520  0.000  0.00

Correcting Unit Price/Pay Qty

0640 03467027 PLACEMENT PAYMENT ADJUSTMENT DOL  8,255.520  1.000 -1.000  0.000  0.00

0641 03467027 PLACEMENT PAYMENT ADJUSTMENT DOL  1.000  0.000  8,255.520  0.000  0.00

Correcting Unit Price/Pay Qty

0645 05857004 RIDE PAYMENT ADJUSTMENT (ITEM 346) DOL  1,834.560  1.000 -1.000  0.000  0.00

0646 05857004 RIDE PAYMENT ADJUSTMENT (ITEM 346) DOL  1.000  0.000  1,834.560  0.000  0.00

Correcting Unit Price/Pay Qty

0651 96017001 MATERIAL ON HAND DOL  1.000  0.000  1,000.000  0.000  0.00

Correcting Unit Price/Pay Qty

0655 96027001 PAYMENT ADJUSTMENT-POS DOL  9,000.000  1.000 -1.000  0.000  0.00

0656 96027001 PAYMENT ADJUSTMENT-POS DOL  1.000  0.000  9,000.000  0.000  0.00

Correcting Unit Price/Pay Qty

0660 96027002 PAYMENT ADJUSTMENT-NEG DOL -1.000  7,000.000  0.000  0.000  0.00

0665 96067001 LAW ENFORCEMENT PERSONNEL DOL  1.000  1,000.000  0.000  0.000  0.00

0670 96067008 FORCE ACCOUNT - RAILROAD FLAGGERS DOL  1.000  1,000.000  0.000  0.000  0.00

0675 96107001 ON THE JOB TRAINING DOL  1.000  1,000.000  0.000  0.000  0.00
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0705 96087003 UNIQUE CHANGE ORDER ITEM 3 DOL  65,697.000  0.000  0.000  0.000  0.00

Added by CO #6

 0.00Category Subtotal

002CATEGORY DESCRIPTION FORCE ACCOUNT

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0685 96067003 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1.000  1,000.000  0.000  0.000  0.00

0690 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  10,000.000  0.000  0.000  0.00

0695 96067014 FORCE ACCOUNT DOL  1.000  1,000.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $190,265.25
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

05027001 000 MO  2,480.000BARRICADES, SIGNS AND TRAFFIC HANDLING  1.000  2,480.00 16.00

96017001 DOL  1,000.000MATERIAL ON HAND  163.924  163,924.00 1.00

96087001 DOL  2,651.250UNIQUE CHANGE ORDER ITEM 1  1.000  2,651.25 0.00

96087002 DOL  21,210.000UNIQUE CHANGE ORDER ITEM 2  1.000  21,210.00 0.00

$190,265.25TOTAL ITEM EARNINGS TO DATE


