
-47,378.39

048301052CONTRACT ID:

PROJECT: F 2B23(147)

CONTRACT:

08233217

PROJECTED AMOUNT: $7,207,235.43

CONTRACTOR:

HIGHWAY: SH 97

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 061

HUNTER INDUSTRIES, LTD.

Jorge Millan, P.E.

LA SALLE

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 11/08/25

08/16/2023AWARD DATE:

ESTIMATE PERIOD:

0020

07/18/2025

LETTING DATE:

NOTICE TO PROCEED DATE: 12/21/2023

08/03/2023

ESTIMATE PAID:

 110
-2.00

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: FINL WORK BEGIN DATE: 01/29/2024

$7,159,857.04

CONTRACT:

06/26/2025

AWARD AMOUNT: $7,207,235.43

LAREDO

% COMPLETE:

% TIME USED:

% RETAINAGE: 0.00

 72.00

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

06/04/2025

00/00/0000

 100.00

$18,823.19 $8,106,715.55 $8,125,538.74 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$18,823.19 $8,106,715.55 $8,125,538.74 

$0.00 $0.00 $0.00 

$18,823.19 $8,125,538.74 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $8,106,715.55 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$1,317.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$1,317.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 108

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

01/29/2024

00/00/0000

 150

 0

 150

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 15  0  15

AWAITING FINAL DOCU 10

OTHER - SEE RMRKS 1

SATURDAY 2

SUNDAY 2

07/01/2025  1 AWAITING FINAL DOCUMENTATION

07/02/2025  1 AWAITING FINAL DOCUMENTATION

07/03/2025  1 AWAITING FINAL DOCUMENTATION

07/04/2025  1 AWAITING FINAL DOCUMENTATION

07/05/2025  1 SATURDAY

07/06/2025  1 SUNDAY

07/07/2025  1 AWAITING FINAL DOCUMENTATION

07/08/2025  1 AWAITING FINAL DOCUMENTATION

07/09/2025  1 AWAITING FINAL DOCUMENTATION

07/10/2025  1 AWAITING FINAL DOCUMENTATION

07/11/2025  1 AWAITING FINAL DOCUMENTATION

07/12/2025  1 SATURDAY

07/13/2025  1 SUNDAY

07/14/2025  1 AWAITING FINAL DOCUMENTATION

07/15/2025  1 DWR created for final mobilization and 

final estimate.
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WORK PERFORMED THIS PERIOD

F 2B23(147) 048301052PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0235 05006001 MOBILIZATION000 LS  627,439.520 $18,823.19 0.030  1.00 1.00

$18,823.19TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

048301052PROJECT CONTROLF 2B23(147)

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 01006002 000 PREPARING ROW STA  11,970.000  41.320  0.000  41.32  494,600.40

0065 01046015 000 REMOVING CONC (SIDEWALKS) SY  31.500  195.000  372.174  567.17  17,865.98

0067 01046017 REMOVING CONC (DRIVEWAYS) SY  39.560  0.000  94.000  136.22  5,388.98

CO #1

0070 01046021 000 REMOVING CONC (CURB) LF  31.500  25.000 -5.000  20.00  630.00

0075 01046022 000 REMOVING CONC (CURB AND GUTTER) LF  31.500  4,088.000  271.600  4,359.60  137,327.40

0080 01046026 000 REMOVE CONC (GUTTER) LF  31.500  681.000  0.000  681.00  21,451.50

0085 01046028 000 REMOVING CONC (MISC) SY  31.500  336.000  120.934  456.93  14,393.43

0090 01056071 000 REMOVING STAB BASE & ASPH PAV (5" - 6") SY  17.500  1,666.000  0.000  2,963.37  51,858.98

0095 01106001 000 EXCAVATION (ROADWAY) CY  35.200  8,858.000  0.000  8,858.00  311,801.60

0100 01326003 000 EMBANKMENT (FINAL)(ORD COMP)(TY B) CY  29.700  408.000  0.000  408.00  12,117.60

0105 01626002 000 BLOCK SODDING SY  10.000  1,513.000  0.000  1,983.00  19,830.02

0110 01686001 000 VEGETATIVE WATERING MG  24.500  24.000  0.000  622.54  15,252.23

0115 02166001 000 PROOF ROLLING HR  132.000  100.000  0.000  4.50  594.00

0126 03516008 FLEXIBLE PAVEMENT STRUCTURE REPAIR(12") SY  92.560  0.000  28.000  28.00  2,591.68

CO #9 - Transfer from Line 0125, Major Item Table 1 factor

0130 03546042 000 PLANE ASPH CONC PAV (8") SY  16.980  431.000  0.000  804.00  13,651.92

0135 03606044 001 CONC PVMT (CONT REINF)(FAST TRK)(12") SY  215.060  2,210.000  0.000  2,155.15  463,485.91

0137 03606080 CONC PVMT(CRCP)(TRANSITION SLAB) SY  483.670  0.000  58.000  58.33  28,213.92

CO #2

0139 04016001 FLOWABLE BACKFILL CY  425.000  0.000  130.000  154.25  65,556.25

CO #2, Culvert 1 and Drainage Area I1 and Inlets

0140 04166031 000 DRILL SHAFT (TRF SIG POLE) (30 IN) LF  315.000  10.300  0.000  10.30  3,244.50

0145 04206066 001 CL C CONC (RAIL FOUNDATION) CY  1,039.330  94.000  9.445  103.45  107,513.49

0155 04206136 001 CL C CONC (RAC-R) CY  3,562.060  27.390  3.025  30.42  108,340.06

0160 04326002 000 RIPRAP (CONC)(5 IN) CY  670.800  752.000  0.000  604.67  405,610.63

0165 04326045 000 RIPRAP (MOW STRIP)(4 IN) CY  833.530  49.000  0.000  51.38  42,828.44

0170 04386001 002 CLEANING AND SEALING EXISTING JOINTS LF  37.410  172.000  0.000  145.00  5,424.45

0175 04426007 001 STR STEEL (MISC NON - BRIDGE) LB  33.610  288.000  0.000  288.00  9,679.68

0180 04506006 001 RAIL (TY T223) LF  206.610  875.000 -160.030  714.97  147,719.95

0185 04506104 001 RAIL (TY PR22) LF  185.000  1,103.000  0.000  1,103.00  204,055.00

0190 04516007 000 RETROFIT RAIL (TY T223) LF  223.690  202.000  0.000  361.63  80,893.02

0195 04516043 000 RETROFIT RAIL (TY PR1) LF  400.000  8.000  0.000  8.00  3,200.00

0200 04646003 001 RC PIPE (CL III)(18 IN) LF  135.970  410.000  0.000  410.00  55,747.70

0210 04656013 001 INLET (COMPL)(PCO)(3FT)(NONE) EA  8,057.770  2.000  2.000  4.00  32,231.08

0215 04656014 001 INLET (COMPL)(PCO)(3FT)(LEFT) EA  7,369.820  1.000  0.000  1.00  7,369.82

0216 96086001 UNIQUE CHANGE ORDER ITEM 1 DOL  1.000  0.000  1,845.890  1,845.89  1,845.89

CO 3 - Deleted Inlet Sta 5+48 Restock Fee

0220 04676358 000 SET (TY II) (18 IN) (RCP) (4: 1) (C) EA  2,372.280  4.000  0.000  4.00  9,489.12

0225 04966002 000 REMOV STR (INLET) EA  1,905.500  1.000  4.000  5.00  9,527.50

0230 04966016 000 REMOV STR (PIPE) EA  1,905.500  1.000  0.000  1.00  1,905.50

0235 05006001 000 MOBILIZATION LS  627,439.520  1.000  0.000  1.00  627,439.53

0240 05026001 008 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  48,073.860  10.000  0.000  10.00  480,738.60
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001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0245 05066020 005 CONSTRUCTION EXITS (INSTALL) (TY 1) SY  28.000  156.000  0.000  77.78  2,177.84

0250 05066024 005 CONSTRUCTION EXITS (REMOVE) SY  8.000  156.000  0.000  77.78  622.24

0255 05066038 005 TEMP SEDMT CONT FENCE (INSTALL) LF  4.500  2,210.000  0.000  1,926.00  8,667.00

0260 05066039 005 TEMP SEDMT CONT FENCE (REMOVE) LF  2.000  2,210.000  0.000  2,767.00  5,534.00

0275 05086001 000 CONSTRUCTING DETOURS SY  104.290  374.000  0.000  294.00  30,661.26

0280 05286008 000 COLORED TEXTURED CONC (5") SY  144.640  894.000  0.000  916.38  132,545.63

0285 05296002 000 CONC CURB (TY II) LF  27.100  786.000  0.000  994.00  26,937.40

0290 05296008 000 CONC CURB & GUTTER (TY II) LF  34.820  4,053.000  0.000  4,107.00  143,005.74

0295 05306001 000 INTERSECTIONS (CONC) SY  204.930  380.000  0.000  592.31  121,381.47

0300 05306002 000 INTERSECTIONS (ACP) SY  81.500  878.000  0.000  1,077.40  87,808.10

0305 05306004 000 DRIVEWAYS (CONC) SY  135.300  552.000  0.000  469.77  63,559.34

0310 05306005 000 DRIVEWAYS (ACP) SY  81.500  947.000  0.000  1,138.05  92,750.67

0315 05316002 000 CONC SIDEWALKS (5") SY  89.840  2,125.000  0.000  2,161.93  194,228.14

0320 05316004 000 CURB RAMPS (TY 1) EA  2,038.060  4.000  0.000  4.00  8,152.24

0325 05316005 000 CURB RAMPS (TY 2) EA  2,791.920  1.000  0.000  2.00  5,583.84

0335 05316010 000 CURB RAMPS (TY 7) EA  2,314.840  3.000  0.000  3.00  6,944.52

0340 05316013 000 CURB RAMPS (TY 10) EA  2,694.780  10.000  0.000  9.00  24,253.02

0345 05406001 001 MTL W-BEAM GD FEN (TIM POST) LF  26.250  668.000  0.000  667.50  17,521.88

0350 05406006 001 MTL BEAM GD FEN TRANS (THRIE-BEAM) EA  2,696.400  8.000  0.000  8.00  21,571.20

0355 05426001 000 REMOVE METAL BEAM GUARD FENCE LF  2.630  787.000  0.000  787.00  2,069.81

0360 05446001 000 GUARDRAIL END TREATMENT (INSTALL) EA  3,454.500  6.000  0.000  6.00  20,727.00

0365 05446003 000 GUARDRAIL END TREATMENT (REMOVE) EA  236.250  6.000  0.000  6.00  1,417.50

0370 06186016 000 CONDT (PVC) (SCH 40) (1") LF  21.000  34.000  0.000  34.00  714.00

0380 06186047 000 CONDT (PVC) (SCH 80) (2") (BORE) LF  47.250  399.000  79.000  478.00  22,585.50

0385 06206009 000 ELEC CONDR (NO.6) BARE LF  1.840  465.000  0.000  465.00  855.60

0390 06206010 000 ELEC CONDR (NO.6) INSULATED LF  2.050  64.000  0.000  64.00  131.20

0395 06246008 000 GROUND BOX TY C (162911)W/APRON EA  1,470.000  6.000  0.000  6.00  8,820.00

0400 06286298 000 ELC SRV TY T 120/240 000(NS)GS(L)SP(O) EA  6,300.000  1.000  0.000  1.00  6,300.00

0405 06446001 000 IN SM RD SN SUP&AM TY10BWG(1)SA(P) EA  615.000  32.000  2.000  34.00  20,910.00

0410 06446004 000 IN SM RD SN SUP&AM TY10BWG(1)SA(T) EA  625.000  2.000  0.000  2.00  1,250.00

0415 06446030 000 IN SM RD SN SUP&AM TYS80(1)SA(T) EA  810.000  1.000  0.000  1.00  810.00

0420 06446033 000 IN SM RD SN SUP&AM TYS80(1)SA(U) EA  850.000  1.000  0.000  1.00  850.00

0425 06446034 000 IN SM RD SN SUP&AM TYS80(1)SA(U-1EXT) EA  950.000  1.000  0.000  1.00  950.00

0430 06446035 000 IN SM RD SN SUP&AM TYS80(1)SA(U-2EXT) EA  950.000  1.000  0.000  1.00  950.00

0435 06446037 000 IN SM RD SN SUP&AM TYS80(1)SA(U-WC) EA  975.000  3.000  0.000  3.00  2,925.00

0440 06446076 000 REMOVE SM RD SN SUP&AM EA  75.000  29.000  0.000  29.00  2,175.00

0445 06586062 000 INSTL DEL ASSM (D-SW)SZ 1(BRF)GF2(BI) EA  48.000  17.000 -4.000  13.00  624.00

0450 06586071 000 INSTL DEL ASSM (D-SY)SZ  (BRF)CTB (BI) EA  28.000  11.000  2.000  13.00  364.00

0455 06626067 000 WK ZN PAV MRK REMOV (W)6"(SLD) LF  1.480  9,550.000 -1,651.000  7,899.00  11,690.52

0460 06626071 000 WK ZN PAV MRK REMOV (W)8"(SLD) LF  1.880  850.000 -50.000  800.00  1,504.00

0465 06626096 000 WK ZN PAV MRK REMOV (Y)6"(BRK) LF  2.470  745.000 -105.000  640.00  1,580.80

0470 06626098 000 WK ZN PAV MRK REMOV (Y)6"(SLD) LF  1.450  9,550.000  2,100.000  11,650.00  16,892.50

0480 06626111 000 WK ZN PAV MRK SHT TERM (TAB)TY Y-2 EA  1.630  1,179.000 -824.000  355.00  578.65

0481 06666225 PAVEMENT SEALER 6" LF  0.510  0.000  14,229.000  14,176.00  7,229.76

CO #4

0482 06666226 PAVEMENT SEALER 8" LF  0.620  0.000  939.000  800.00  496.00

CO #4
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001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0483 06666230 PAVEMENT SEALER 24" LF  1.700  0.000  137.000  146.50  249.05

CO #4

0485 06666036 007 REFL PAV MRK TY I (W)8"(SLD)(100MIL) LF  1.230  939.000 -139.000  800.00  984.00

0486 06666231 PAVEMENT SEALER (ARROW) EA  10.610  0.000  14.000  14.00  148.54

CO #4

0487 06666232 PAVEMENT SEALER (WORD) EA  10.610  0.000  6.000  6.00  63.66

CO #4

0488 06666242 PAVEMENT SEALER (RR XING) EA  53.030  0.000  2.000  2.00  106.06

CO #4

0490 06666309 007 RE PM W/RET REQ TY I (W)6"(SLD)(100MIL) LF  0.720  4,346.000 -2,302.000  2,044.00  1,471.68

0495 06666318 007 RE PM W/RET REQ TY I (Y)6"(BRK)(100MIL) LF  0.710  935.000 -55.000  880.00  624.80

0500 06666321 007 RE PM W/RET REQ TY I (Y)6"(SLD)(100MIL) LF  0.750  8,948.000 -1,958.000  6,990.00  5,242.50

0505 06686076 000 PREFAB PAV MRK TY C (W) (24") (SLD) LF  16.620  137.000  147.500  284.50  4,728.39

0510 06686077 000 PREFAB PAV MRK TY C (W) (ARROW) EA  240.210  10.000  18.000  28.00  6,725.88

0515 06686085 000 PREFAB PAV MRK TY C (W) (WORD) EA  286.780  2.000  10.000  12.00  3,441.36

0520 06686089 000 PREFAB PAV MRK TY C (W) (RR XING) EA  633.940  2.000  2.000  4.00  2,535.76

0525 06726009 000 REFL PAV MRKR TY II-A-A EA  4.880  136.000  132.000  268.00  1,307.84

0526 06786002 PAV SURF PREP FOR MRK (6") LF  0.220  0.000  3,120.000  4,262.00  937.64

CO #4

0527 06786004 PAV SURF PREP FOR MRK (8") LF  0.220  0.000  150.000  150.00  33.00

CO #4

0528 06786008 PAV SURF PREP FOR MRK (24") LF  0.540  0.000  72.000  72.00  38.88

CO #4

0529 06786009 PAV SURF PREP FOR MRK (ARROW) EA  26.520  0.000  1.000  1.00  26.52

CO #4

0530 06776002 000 ELIM EXT PAV MRK & MRKS (6") LF  0.550  260.000  1,676.000  1,936.00  1,064.80

0531 06786016 PAV SURF PREP FOR MRK (WORD) EA  26.520  0.000  1.000  1.00  26.52

CO #4

0532 06786020 PAV SURF PREP FOR MRK (RR XING) EA  47.730  0.000  2.000  2.00  95.46

CO #4

0533 06786033 PAV SURF PREP FOR MRK (RPM) EA  0.220  0.000  100.000  100.00  22.00

CO #4

0534 96086002 UNIQUE CHANGE ORDER ITEM 2 DOL  1.000  0.000  1,590.750  1,590.75  1,590.75

CO #4 - Mobilization HBS for additional surface prep/sealer

0535 06806002 006 INSTALL HWY TRF SIG (ISOLATED) EA  30,030.000  1.000  0.000  1.00  30,030.00

0540 06826001 000 VEH SIG SEC (12")LED(GRN) EA  257.250  2.000  0.000  2.00  514.50

0545 06826003 000 VEH SIG SEC (12")LED(YEL) EA  257.250  2.000  0.000  2.00  514.50

0550 06826005 000 VEH SIG SEC (12")LED(RED) EA  257.250  2.000  0.000  2.00  514.50

0555 06826060 000 BACKPLATE W/REFL BRDR(3 SEC) EA  131.250  2.000  0.000  2.00  262.50

0560 06846010 000 TRF SIG CBL (TY A)(12 AWG)(5 CONDR) LF  2.520  100.000  0.000  100.00  252.00

0565 06846012 000 TRF SIG CBL (TY A)(12 AWG)(7 CONDR) LF  2.940  419.000  0.000  419.00  1,231.86

0570 06846014 000 TRF SIG CBL (TY A)(12 AWG)(9 CONDR) LF  3.410  80.000  0.000  80.00  272.80

0575 06846082 000 TRF SIG CBL (TY C)(18 AWG)(2 CONDR) LF  1.730  120.000  0.000  120.00  207.60

0580 06866029 002 INS TRF SIG PL AM (S)1 ARM(28') EA  14,280.000  1.000  0.000  1.00  14,280.00

0585 06886004 000 VEH LP DETECT (SAWCUT) LF  16.800  54.000  0.000  54.00  907.20

0590 30766003 000 D-GR HMA TY-B PG64-22 (EXEMPT) TON  143.000  530.000  0.000  862.29  123,307.47

0595 30776007 000 SP MIXES SP-B SAC-B PG70-22 TON  143.000  6,747.000  0.000  8,950.70  1,279,950.10
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CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0600 30776023 000 SP MIXES SP-C SAC-B PG70-22 TON  150.700  2,909.000  0.000  3,168.83  477,542.69

0605 30776033 000 SP MIXES SP-C SAC-A PG76-22 TON  156.200  1,825.000  0.000  1,897.51  296,391.06

0610 30846001 000 BONDING COURSE GAL  4.880  6,489.000  0.000  6,595.00  32,183.60

0615 60016002 000 PORTABLE CHANGEABLE MESSAGE SIGN EA  9,201.250  8.000  0.000  8.00  73,610.00

0620 60586001 000 BBU SYSTEM (EXTERNAL BATT CABINET) EA  8,925.000  1.000  0.000  1.00  8,925.00

0625 61856002 002 TMA (STATIONARY) DAY  324.750  15.000  0.000  5.00  1,623.75

0630 61856005 002 TMA (MOBILE OPERATION) DAY  324.750  10.000  0.000  2.00  649.50

0680 05856012 RIDE PAYMENT ADJUSTMENT (ITEM 3077) DOL -1.000  1,000.000  0.000  34,024.00 -34,024.00

Ride Payment Adjustment Negative (3077)

0715 30776073 PRODUCTION PAYMENT ADJUSTMENT DOL  1.000  1,000.000  0.000  31,082.21  31,082.21

Production Payment Adjustment Positive (3077)

0725 30776074 PLACEMENT PAYMENT ADJUSTMENT DOL  1.000  1,000.000  0.000  19,849.48  19,849.48

Placement Payment Adjustment Positive (3077)

0730 30776074 PLACEMENT PAYMENT ADJUSTMENT DOL -1.000  1,000.000  0.000  6,645.89 -6,645.89

Placement Payment Adjustment Negative (3077)

0735 96086004 UNIQUE CHANGE ORDER ITEM 4 DOL  1.000  0.000  11,009.140  11,009.14  11,009.14

CO 6 - FA 1, Extra Milling April 2024

0736 96086005 UNIQUE CHANGE ORDER ITEM 5 DOL  1.000  0.000  12,703.530  12,703.53  12,703.53

CO 8 - FA 2, Pumping, Undercut, Salvage Base

0737 96086006 UNIQUE CHANGE ORDER ITEM 6 DOL  1.000  0.000  1,836.950  1,836.95  1,836.95

CO 6 - FA 3, CRCP Intersection Tie-Ins

0738 96086007 UNIQUE CHANGE ORDER ITEM 7 DOL  1.000  0.000  7,852.730  7,852.73  7,852.73

CO 6 - FA 4, N Market St Backfill Edges

0739 96086008 UNIQUE CHANGE ORDER ITEM 8 DOL  1.000  0.000  14,791.810  14,791.81  14,791.81

CO 6 - FA 5, CRCP Low Points, Drainage Modifications

Category Subtotal $7,583,813.81

002 FORCE ACCOUNTCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0660 96066056 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  1,000.000  0.000  1,262.79  1,262.79

Safety Contingency

0665 96066053 LAW ENFORCEMENT PERSONNEL DOL  1.000  1,000.000  0.000  373,714.90  373,714.90

Law Enforcement

0670 96066068 FORCE ACCOUNT - RAILROAD FLAGGERS DOL  1.000  1,000.000  0.000  165,104.49  165,104.49

Railroad Flaggers

0671 96066070 FORCE ACCT-ELEC SERV AND SIGNAL EQUIP DOL  1.000  0.000  1,000.000  1,642.75  1,642.75

CO 7 - For Item 628.5.1

Category Subtotal $541,724.93

048301052F 2B23(147)PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION
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0120 03106009 000 PRIME COAT (MC-30) GAL  7.540  3,503.000  0.000  0.000  0.00

0125 03516008 000 FLEXIBLE PAVEMENT STRUCTURE REPAIR(12") SY  74.050  3,300.000 -3,300.000  0.000  0.00

0150 04206071 001 CL C CONC (COLLAR) EA  1,988.170  1.000  0.000  0.000  0.00

0205 04646005 001 RC PIPE (CL III)(24 IN) LF  252.930  15.000 -15.000  0.000  0.00

0265 05066040 005 BIODEG EROSN CONT LOGS (INSTL) (8") LF  9.000  83.000  0.000  0.000  0.00

0270 05066043 005 BIODEG EROSN CONT LOGS (REMOVE) LF  2.000  83.000  0.000  0.000  0.00

0330 05316008 000 CURB RAMPS (TY 5) EA  2,903.500  1.000  0.000  0.000  0.00

0375 06186023 000 CONDT (PVC) (SCH 40) (2") LF  24.150  32.000 -32.000  0.000  0.00

0406 96086003 UNIQUE CHANGE ORDER ITEM 3 DOL  1.000  0.000  1,590.760  0.000  0.00

CO 5 - Mobilization for HBS + Relocate stop sign at FM 469

0475 06626109 000 WK ZN PAV MRK SHT TERM (TAB)TY W EA  1.630  90.000 -90.000  0.000  0.00

0524 06726007 REFL PAV MRKR TY I-C EA  10.610  0.000  45.000  0.000  0.00

CO #4

0640 96016001 MATERIAL ON HAND DOL  1.000  1,000.000  0.000  0.000  0.00

Material on Hand

0645 96026001 PAYMENT ADJUSTMENT-POS DOL  1.000  1,000.000  0.000  0.000  0.00

Payment Adjustment Positive

0650 96026002 PAYMENT ADJUSTMENT-NEG DOL -1.000  6,000.000  0.000  0.000  0.00

Payment Adjustment Negative

0675 05856012 RIDE PAYMENT ADJUSTMENT (ITEM 3077) DOL  1.000  1,000.000  0.000  0.000  0.00

Ride Payment Adjustment Positive (3077)

0685 05856011 RIDE PAYMENT ADJUSTMENT (ITEM 3076) DOL  1.000  1,000.000  0.000  0.000  0.00

Ride Payment Adjustment Positive (3076)

0690 05856011 RIDE PAYMENT ADJUSTMENT (ITEM 3076) DOL -1.000  1,000.000  0.000  0.000  0.00

Ride Payment Adjustment Negative (3076)

0695 30766064 PRODUCTION PAYMENT ADJUSTMENT DOL  1.000  1,000.000  0.000  0.000  0.00

Production Payment Adjustment Positive (3076)

0700 30766064 PRODUCTION PAYMENT ADJUSTMENT DOL -1.000  1,000.000  0.000  0.000  0.00

Production Payment Adjustment Negative (3076)

0705 30766065 PLACEMENT PAYMENT ADJUSTMENT DOL  1.000  1,000.000  0.000  0.000  0.00

Placement Payment Adjustment Positive (3076)

0710 30766065 PLACEMENT PAYMENT ADJUSTMENT DOL -1.000  1,000.000  0.000  0.000  0.00

Placement Payment Adjustment Negative (3076)

0720 30776073 PRODUCTION PAYMENT ADJUSTMENT DOL -1.000  1,000.000  0.000  0.000  0.00

Production Payment Adjustment Negative (3077)

 0.00Category Subtotal

002CATEGORY DESCRIPTION FORCE ACCOUNT

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0655 96066055 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1.000  1,000.000  0.000  0.000  0.00

Erosion Control Maintenance

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $8,125,538.74
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

01006002 000 STA  11,970.000PREPARING ROW  41.320  494,600.40 41.32

01046015 000 SY  31.500REMOVING CONC (SIDEWALKS)  567.174  17,865.98 195.00

01046017 SY  39.560REMOVING CONC (DRIVEWAYS)  136.223  5,388.98 0.00

CO #1

01046021 000 LF  31.500REMOVING CONC (CURB)  20.000  630.00 25.00

01046022 000 LF  31.500REMOVING CONC (CURB AND GUTTER)  4,359.600  137,327.40 4,088.00

01046026 000 LF  31.500REMOVE CONC (GUTTER)  681.000  21,451.50 681.00

01046028 000 SY  31.500REMOVING CONC (MISC)  456.934  14,393.43 336.00

01056071 000 SY  17.500REMOVING STAB BASE & ASPH PAV (5" - 6")  2,963.370  51,858.98 1,666.00

01106001 000 CY  35.200EXCAVATION (ROADWAY)  8,858.000  311,801.60 8,858.00

01326003 000 CY  29.700EMBANKMENT (FINAL)(ORD COMP)(TY B)  408.000  12,117.60 408.00

01626002 000 SY  10.000BLOCK SODDING  1,983.002  19,830.02 1,513.00

01686001 000 MG  24.500VEGETATIVE WATERING  622.540  15,252.23 24.00

02166001 000 HR  132.000PROOF ROLLING  4.500  594.00 100.00

03516008 000 SY  74.050FLEXIBLE PAVEMENT STRUCTURE REPAIR(12")  0.000  0.00 0.00

03516008 SY  92.560FLEXIBLE PAVEMENT STRUCTURE REPAIR(12")  28.000  2,591.68 0.00

CO #9 - Transfer from Line 0125, Major Item Table 1 factor

03546042 000 SY  16.980PLANE ASPH CONC PAV (8")  804.000  13,651.92 431.00

03606044 001 SY  215.060CONC PVMT (CONT REINF)(FAST TRK)(12")  2,155.147  463,485.91 2,210.00

03606080 SY  483.670CONC PVMT(CRCP)(TRANSITION SLAB)  58.333  28,213.92 0.00

CO #2

04016001 CY  425.000FLOWABLE BACKFILL  154.250  65,556.25 0.00

CO #2, Culvert 1 and Drainage Area I1 and Inlets

04166031 000 LF  315.000DRILL SHAFT (TRF SIG POLE) (30 IN)  10.300  3,244.50 10.30

04206066 001 CY  1,039.330CL C CONC (RAIL FOUNDATION)  103.445  107,513.49 94.00

04206136 001 CY  3,562.060CL C CONC (RAC-R)  30.415  108,340.06 27.39

04326002 000 CY  670.800RIPRAP (CONC)(5 IN)  604.667  405,610.63 752.00

04326045 000 CY  833.530RIPRAP (MOW STRIP)(4 IN)  51.382  42,828.44 49.00

04386001 002 LF  37.410CLEANING AND SEALING EXISTING JOINTS  145.000  5,424.45 172.00

04426007 001 LB  33.610STR STEEL (MISC NON - BRIDGE)  288.000  9,679.68 288.00

04506006 001 LF  206.610RAIL (TY T223)  714.970  147,719.95 875.00

04506104 001 LF  185.000RAIL (TY PR22)  1,103.000  204,055.00 1,103.00

04516007 000 LF  223.690RETROFIT RAIL (TY T223)  361.630  80,893.02 202.00

04516043 000 LF  400.000RETROFIT RAIL (TY PR1)  8.000  3,200.00 8.00

04646003 001 LF  135.970RC PIPE (CL III)(18 IN)  410.000  55,747.70 410.00

04656013 001 EA  8,057.770INLET (COMPL)(PCO)(3FT)(NONE)  4.000  32,231.08 2.00

04656014 001 EA  7,369.820INLET (COMPL)(PCO)(3FT)(LEFT)  1.000  7,369.82 1.00

04676358 000 EA  2,372.280SET (TY II) (18 IN) (RCP) (4: 1) (C)  4.000  9,489.12 4.00

04966002 000 EA  1,905.500REMOV STR (INLET)  5.000  9,527.50 1.00

04966016 000 EA  1,905.500REMOV STR (PIPE)  1.000  1,905.50 1.00

05006001 000 LS  627,439.520MOBILIZATION  1.000  627,439.53 1.00

05026001 008 MO  48,073.860BARRICADES, SIGNS AND TRAFFIC HANDLING  10.000  480,738.60 10.00

05066020 005 SY  28.000CONSTRUCTION EXITS (INSTALL) (TY 1)  77.780  2,177.84 156.00

05066024 005 SY  8.000CONSTRUCTION EXITS (REMOVE)  77.780  622.24 156.00
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05066038 005 LF  4.500TEMP SEDMT CONT FENCE (INSTALL)  1,926.000  8,667.00 2,210.00

05066039 005 LF  2.000TEMP SEDMT CONT FENCE (REMOVE)  2,767.000  5,534.00 2,210.00

05086001 000 SY  104.290CONSTRUCTING DETOURS  294.000  30,661.26 374.00

05286008 000 SY  144.640COLORED TEXTURED CONC (5")  916.383  132,545.63 894.00

05296002 000 LF  27.100CONC CURB (TY II)  994.000  26,937.40 786.00

05296008 000 LF  34.820CONC CURB & GUTTER (TY II)  4,107.000  143,005.74 4,053.00

05306001 000 SY  204.930INTERSECTIONS (CONC)  592.307  121,381.47 380.00

05306002 000 SY  81.500INTERSECTIONS (ACP)  1,077.400  87,808.10 878.00

05306004 000 SY  135.300DRIVEWAYS (CONC)  469.766  63,559.34 552.00

05306005 000 SY  81.500DRIVEWAYS (ACP)  1,138.045  92,750.67 947.00

05316002 000 SY  89.840CONC SIDEWALKS (5")  2,161.934  194,228.14 2,125.00

05316004 000 EA  2,038.060CURB RAMPS (TY 1)  4.000  8,152.24 4.00

05316005 000 EA  2,791.920CURB RAMPS (TY 2)  2.000  5,583.84 1.00

05316010 000 EA  2,314.840CURB RAMPS (TY 7)  3.000  6,944.52 3.00

05316013 000 EA  2,694.780CURB RAMPS (TY 10)  9.000  24,253.02 10.00

05406001 001 LF  26.250MTL W-BEAM GD FEN (TIM POST)  667.500  17,521.88 668.00

05406006 001 EA  2,696.400MTL BEAM GD FEN TRANS (THRIE-BEAM)  8.000  21,571.20 8.00

05426001 000 LF  2.630REMOVE METAL BEAM GUARD FENCE  787.000  2,069.81 787.00

05446001 000 EA  3,454.500GUARDRAIL END TREATMENT (INSTALL)  6.000  20,727.00 6.00

05446003 000 EA  236.250GUARDRAIL END TREATMENT (REMOVE)  6.000  1,417.50 6.00

05856012 DOL -1.000RIDE PAYMENT ADJUSTMENT (ITEM 3077)  34,024.000 -34,024.00 1,000.00

Ride Payment Adjustment Negative (3077)

06186016 000 LF  21.000CONDT (PVC) (SCH 40) (1")  34.000  714.00 34.00

06186047 000 LF  47.250CONDT (PVC) (SCH 80) (2") (BORE)  478.000  22,585.50 399.00

06206009 000 LF  1.840ELEC CONDR (NO.6) BARE  465.000  855.60 465.00

06206010 000 LF  2.050ELEC CONDR (NO.6) INSULATED  64.000  131.20 64.00

06246008 000 EA  1,470.000GROUND BOX TY C (162911)W/APRON  6.000  8,820.00 6.00

06286298 000 EA  6,300.000ELC SRV TY T 120/240 000(NS)GS(L)SP(O)  1.000  6,300.00 1.00

06446001 000 EA  615.000IN SM RD SN SUP&AM TY10BWG(1)SA(P)  34.000  20,910.00 32.00

06446004 000 EA  625.000IN SM RD SN SUP&AM TY10BWG(1)SA(T)  2.000  1,250.00 2.00

06446030 000 EA  810.000IN SM RD SN SUP&AM TYS80(1)SA(T)  1.000  810.00 1.00

06446033 000 EA  850.000IN SM RD SN SUP&AM TYS80(1)SA(U)  1.000  850.00 1.00

06446034 000 EA  950.000IN SM RD SN SUP&AM TYS80(1)SA(U-1EXT)  1.000  950.00 1.00

06446035 000 EA  950.000IN SM RD SN SUP&AM TYS80(1)SA(U-2EXT)  1.000  950.00 1.00

06446037 000 EA  975.000IN SM RD SN SUP&AM TYS80(1)SA(U-WC)  3.000  2,925.00 3.00

06446076 000 EA  75.000REMOVE SM RD SN SUP&AM  29.000  2,175.00 29.00

06586062 000 EA  48.000INSTL DEL ASSM (D-SW)SZ 1(BRF)GF2(BI)  13.000  624.00 17.00

06586071 000 EA  28.000INSTL DEL ASSM (D-SY)SZ  (BRF)CTB (BI)  13.000  364.00 11.00

06626067 000 LF  1.480WK ZN PAV MRK REMOV (W)6"(SLD)  7,899.000  11,690.52 9,550.00

06626071 000 LF  1.880WK ZN PAV MRK REMOV (W)8"(SLD)  800.000  1,504.00 850.00

06626096 000 LF  2.470WK ZN PAV MRK REMOV (Y)6"(BRK)  640.000  1,580.80 745.00

06626098 000 LF  1.450WK ZN PAV MRK REMOV (Y)6"(SLD)  11,650.000  16,892.50 9,550.00

06626111 000 EA  1.630WK ZN PAV MRK SHT TERM (TAB)TY Y-2  355.000  578.65 1,179.00

06666036 007 LF  1.230REFL PAV MRK TY I (W)8"(SLD)(100MIL)  800.000  984.00 939.00

06666225 LF  0.510PAVEMENT SEALER 6"  14,176.000  7,229.76 0.00

CO #4

06666226 LF  0.620PAVEMENT SEALER 8"  800.000  496.00 0.00

CO #4

06666230 LF  1.700PAVEMENT SEALER 24"  146.500  249.05 0.00
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CO #4

06666231 EA  10.610PAVEMENT SEALER (ARROW)  14.000  148.54 0.00

CO #4

06666232 EA  10.610PAVEMENT SEALER (WORD)  6.000  63.66 0.00

CO #4

06666242 EA  53.030PAVEMENT SEALER (RR XING)  2.000  106.06 0.00

CO #4

06666309 007 LF  0.720RE PM W/RET REQ TY I (W)6"(SLD)(100MIL)  2,044.000  1,471.68 4,346.00

06666318 007 LF  0.710RE PM W/RET REQ TY I (Y)6"(BRK)(100MIL)  880.000  624.80 935.00

06666321 007 LF  0.750RE PM W/RET REQ TY I (Y)6"(SLD)(100MIL)  6,990.000  5,242.50 8,948.00

06686076 000 LF  16.620PREFAB PAV MRK TY C (W) (24") (SLD)  284.500  4,728.39 137.00

06686077 000 EA  240.210PREFAB PAV MRK TY C (W) (ARROW)  28.000  6,725.88 10.00

06686085 000 EA  286.780PREFAB PAV MRK TY C (W) (WORD)  12.000  3,441.36 2.00

06686089 000 EA  633.940PREFAB PAV MRK TY C (W) (RR XING)  4.000  2,535.76 2.00

06726009 000 EA  4.880REFL PAV MRKR TY II-A-A  268.000  1,307.84 136.00

06776002 000 LF  0.550ELIM EXT PAV MRK & MRKS (6")  1,936.000  1,064.80 260.00

06786002 LF  0.220PAV SURF PREP FOR MRK (6")  4,262.000  937.64 0.00

CO #4

06786004 LF  0.220PAV SURF PREP FOR MRK (8")  150.000  33.00 0.00

CO #4

06786008 LF  0.540PAV SURF PREP FOR MRK (24")  72.000  38.88 0.00

CO #4

06786009 EA  26.520PAV SURF PREP FOR MRK (ARROW)  1.000  26.52 0.00

CO #4

06786016 EA  26.520PAV SURF PREP FOR MRK (WORD)  1.000  26.52 0.00

CO #4

06786020 EA  47.730PAV SURF PREP FOR MRK (RR XING)  2.000  95.46 0.00

CO #4

06786033 EA  0.220PAV SURF PREP FOR MRK (RPM)  100.000  22.00 0.00

CO #4

06806002 006 EA  30,030.000INSTALL HWY TRF SIG (ISOLATED)  1.000  30,030.00 1.00

06826001 000 EA  257.250VEH SIG SEC (12")LED(GRN)  2.000  514.50 2.00

06826003 000 EA  257.250VEH SIG SEC (12")LED(YEL)  2.000  514.50 2.00

06826005 000 EA  257.250VEH SIG SEC (12")LED(RED)  2.000  514.50 2.00

06826060 000 EA  131.250BACKPLATE W/REFL BRDR(3 SEC)  2.000  262.50 2.00

06846010 000 LF  2.520TRF SIG CBL (TY A)(12 AWG)(5 CONDR)  100.000  252.00 100.00

06846012 000 LF  2.940TRF SIG CBL (TY A)(12 AWG)(7 CONDR)  419.000  1,231.86 419.00

06846014 000 LF  3.410TRF SIG CBL (TY A)(12 AWG)(9 CONDR)  80.000  272.80 80.00

06846082 000 LF  1.730TRF SIG CBL (TY C)(18 AWG)(2 CONDR)  120.000  207.60 120.00

06866029 002 EA  14,280.000INS TRF SIG PL AM (S)1 ARM(28')  1.000  14,280.00 1.00

06886004 000 LF  16.800VEH LP DETECT (SAWCUT)  54.000  907.20 54.00

30766003 000 TON  143.000D-GR HMA TY-B PG64-22 (EXEMPT)  862.290  123,307.47 530.00

30776007 000 TON  143.000SP MIXES SP-B SAC-B PG70-22  8,950.700  1,279,950.10 6,747.00

30776023 000 TON  150.700SP MIXES SP-C SAC-B PG70-22  3,168.830  477,542.69 2,909.00

30776033 000 TON  156.200SP MIXES SP-C SAC-A PG76-22  1,897.510  296,391.06 1,825.00

30776073 DOL  1.000PRODUCTION PAYMENT ADJUSTMENT  31,082.210  31,082.21 1,000.00

Production Payment Adjustment Positive (3077)

30776074 DOL -1.000PLACEMENT PAYMENT ADJUSTMENT  6,645.890 -6,645.89 2,000.00

Placement Payment Adjustment Negative (3077)

30776074 DOL  1.000PLACEMENT PAYMENT ADJUSTMENT  19,849.480  19,849.48 2,000.00
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Placement Payment Adjustment Positive (3077)

30846001 000 GAL  4.880BONDING COURSE  6,595.000  32,183.60 6,489.00

60016002 000 EA  9,201.250PORTABLE CHANGEABLE MESSAGE SIGN  8.000  73,610.00 8.00

60586001 000 EA  8,925.000BBU SYSTEM (EXTERNAL BATT CABINET)  1.000  8,925.00 1.00

61856002 002 DAY  324.750TMA (STATIONARY)  5.000  1,623.75 15.00

61856005 002 DAY  324.750TMA (MOBILE OPERATION)  2.000  649.50 10.00

96066053 DOL  1.000LAW ENFORCEMENT PERSONNEL  373,714.900  373,714.90 1,000.00

Law Enforcement

96066056 DOL  1.000FORCE ACCOUNT - SAFETY CONTINGENCY  1,262.790  1,262.79 1,000.00

Safety Contingency

96066068 DOL  1.000FORCE ACCOUNT - RAILROAD FLAGGERS  165,104.490  165,104.49 1,000.00

Railroad Flaggers

96066070 DOL  1.000FORCE ACCT-ELEC SERV AND SIGNAL EQUIP  1,642.750  1,642.75 0.00

CO 7 - For Item 628.5.1

96086001 DOL  1.000UNIQUE CHANGE ORDER ITEM 1  1,845.890  1,845.89 0.00

CO 3 - Deleted Inlet Sta 5+48 Restock Fee

96086002 DOL  1.000UNIQUE CHANGE ORDER ITEM 2  1,590.750  1,590.75 0.00

CO #4 - Mobilization HBS for additional surface prep/sealer

96086004 DOL  1.000UNIQUE CHANGE ORDER ITEM 4  11,009.140  11,009.14 0.00

CO 6 - FA 1, Extra Milling April 2024

96086005 DOL  1.000UNIQUE CHANGE ORDER ITEM 5  12,703.530  12,703.53 0.00

CO 8 - FA 2, Pumping, Undercut, Salvage Base

96086006 DOL  1.000UNIQUE CHANGE ORDER ITEM 6  1,836.950  1,836.95 0.00

CO 6 - FA 3, CRCP Intersection Tie-Ins

96086007 DOL  1.000UNIQUE CHANGE ORDER ITEM 7  7,852.730  7,852.73 0.00

CO 6 - FA 4, N Market St Backfill Edges

96086008 DOL  1.000UNIQUE CHANGE ORDER ITEM 8  14,791.810  14,791.81 0.00

CO 6 - FA 5, CRCP Low Points, Drainage Modifications

$8,125,538.74TOTAL ITEM EARNINGS TO DATE


