
049503068CONTRACT ID:

PROJECT: F 2026(334)

CONTRACT:

02263011

PROJECTED AMOUNT: $6,279,537.02

CONTRACTOR:

HIGHWAY: IH 20

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 051

AUSTIN BRIDGE & ROAD SERVICES, LP

Lance Pomykal, P.E.

VAN ZANDT

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 09/08/26

02/26/2026AWARD DATE:

ESTIMATE PERIOD:

0005

08/31/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 03/25/2026

02/04/2026

ESTIMATE PAID:

 74
 0.00

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 05/17/2026

$6,279,537.02

CONTRACT:

07/29/2026

AWARD AMOUNT: $6,229,536.02

TYLER

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 80.43

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 100.00

$523,842.20 $6,403,667.59 $6,927,509.79 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$523,842.20 $6,403,667.59 $6,927,509.79 

$0.00 $0.00 $0.00 

$523,842.20 $6,927,509.79 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $6,403,667.59 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$1,527.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$1,527.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 74

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

05/17/2026

04/26/2026

 92

 0

 92

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 34  24  10

OTHER - SEE RMRKS 5

SATURDAY 5

07/29/2026  1

07/30/2026  1

07/31/2026  1

08/01/2026  1 SATURDAY

08/02/2026  1

08/03/2026  1

08/04/2026  1

08/05/2026  1

08/06/2026  1

08/07/2026  1

08/08/2026  1 SATURDAY

08/09/2026  1

08/10/2026  1

08/11/2026  1

08/12/2026  1

08/13/2026  1

08/14/2026  1

08/15/2026  1 SATURDAY

08/16/2026  1

08/17/2026  1

08/18/2026  1

08/19/2026  1

08/20/2026  1

08/21/2026  1

08/22/2026  1 SATURDAY

08/23/2026  1

08/24/2026  1

08/25/2026  1

08/26/2026  1

08/27/2026  1

08/28/2026  1

08/29/2026  1 SATURDAY

08/30/2026  1

08/31/2026  1
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WORK PERFORMED THIS PERIOD

F 2026(334) 049503068PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0135 04387001 CLEANING AND SEALING EXISTING JOINTS000 LF  55.000 $16,720.00 304.000  426.00 82.00

0145 05027001 BARRICADES, SIGNS AND TRAFFIC HANDLING000 MO  60,000.000 $60,000.00 1.000  4.00 5.00

0150 05037001 PORTABLE CHANGEABLE MESSAGE SIGN000 DAY  100.000 $1,200.00 12.000  165.00 162.00

0155 05057001 TMA (STATIONARY)000 DAY  1.000 $7.00 7.000  89.00 54.00

0160 05057003 TMA (MOBILE OPERATION)000 DAY  10.000 $490.00 49.000  54.00 16.00

0165 05337001 MILL RUMBLE STRIPS (ASPHALT) (SHLDR)000 LF  0.320 $30,888.32 96,526.000  96,526.00 96,392.00

0180 06667009 REFL PAV MRK TY I (W)6"(DOT)(100MIL)000 LF  0.490 $911.40 1,860.000  1,860.00 4,530.00

0190 06667024 REFL PAV MRK TY I (W)8"(SLD)(100MIL)000 LF  0.800 $7,453.60 9,317.000  9,317.00 9,317.00

0195 06667030 REFL PAV MRK TY I (W)12"(SLD)(100MIL)000 LF  2.800 $5,087.60 1,817.000  1,817.00 880.00

0200 06667408 REFL PAV MRK TY I (W)6"(BRK)(100MIL)000 LF  0.500 $6,785.00 13,570.000  13,570.00 13,570.00

0205 06667411 REFL PAV MRK TY I (W)6"(SLD)(100MIL)000 LF  0.500 $27,130.00 54,260.000  54,260.00 54,260.00

0210 06667423 REFL PAV MRK TY I (Y)6"(SLD)(100MIL)000 LF  0.500 $27,130.00 54,260.000  54,260.00 54,260.00

0215 06667424 REFL PAV MRK TY I (W)12"(DOT)(100MIL)000 LF  2.000 $162.00 81.000  81.00 1,199.00

0225 06727006 REFL PAV MRKR TY II-C-R000 EA  3.550 $4,228.05 1,191.000  1,191.00 1,238.00

0235 07347002 LITTER REMOVAL000 CYC  6,536.210 $6,536.21 1.000  1.00 1.00

0240 30017001 FRICTIONAL ASPH SURF PRESERV TRTMT000 SY  2.600 $201,113.02 77,351.160  77,351.16 80,326.00

0305 96027001 PAYMENT ADJUSTMENT-POS DOL  1.000 $160,000.00 160,000.000  548,634.76 1.00

0310 96057008 ROAD USER COST - DISINCENTIVE DOL -16,000.000 -$32,000.00 2.000  2.00 1.00

$16,000 / day over total contract days (69+23=92)SUPP DESCR

$523,842.20TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

049503068PROJECT CONTROLF 2026(334)

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 01347001 000 BACKFILL (TY A) STA  275.000  301.000  0.000  267.67  73,609.25

0065 01347006 000 BACKFILL (TY A) LF  1.500  25,175.000  0.000  22,451.00  33,676.50

0105 03447030 000 SP MIXES SP-C SAC-A PG76-22 TON  145.000  8,931.000  0.000  10,122.53  1,467,766.13

0106 03447075 PRODUCTION PAYMENT ADJUSTMENT DOL  1.000  10,000.000  0.000  53,302.01  53,302.01

0107 03447076 PLACEMENT PAYMENT ADJUSTMENT DOL  1.000  10,000.000  0.000  38,529.45  38,529.45

0110 03487001 000 TBPFC (MEMBRANE) GAL  3.500  61,246.000  0.000  64,426.00  225,491.00

0115 03487002 000 TBPFC-C PG76-22 SAC-A TON  196.000  14,134.000  0.000  14,358.22  2,814,211.12

0120 03547051 000 PLANE ASPH CONC PAV(2") SY  2.250  81,187.000  0.000  92,926.78  209,085.25

0125 03547073 000 PLANE ASPH CONC PAV (0" TO 1.5") SY  11.500  18,059.000  0.000  14,450.15  166,176.74

0135 04387001 000 CLEANING AND SEALING EXISTING JOINTS LF  55.000  82.000  0.000  426.00  23,430.00

0140 05007001 000 MOBILIZATION LS  680,000.000  1.000  0.000  0.90  612,000.00

0145 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  60,000.000  5.000  0.000  4.00  240,000.00

0150 05037001 000 PORTABLE CHANGEABLE MESSAGE SIGN DAY  100.000  162.000  0.000  165.00  16,500.00

0155 05057001 000 TMA (STATIONARY) DAY  1.000  54.000  0.000  89.00  89.00

0160 05057003 000 TMA (MOBILE OPERATION) DAY  10.000  16.000  0.000  54.00  540.00

0165 05337001 000 MILL RUMBLE STRIPS (ASPHALT) (SHLDR) LF  0.320  96,392.000  0.000  96,526.00  30,888.32

0170 06627065 000 WK ZN PAV MRK REMOV (W)6"(BRK) LF  0.300  13,737.000  0.000  7,015.00  2,104.50

0175 06627112 000 WK ZN PAV MRK SHT TERM (TAB)TY W EA  0.500  587.000  0.000  508.00  254.00

0180 06667009 000 REFL PAV MRK TY I (W)6"(DOT)(100MIL) LF  0.490  4,530.000  0.000  1,860.00  911.40

0190 06667024 000 REFL PAV MRK TY I (W)8"(SLD)(100MIL) LF  0.800  9,317.000  0.000  9,317.00  7,453.60

0195 06667030 000 REFL PAV MRK TY I (W)12"(SLD)(100MIL) LF  2.800  880.000  0.000  1,817.00  5,087.60

0200 06667408 000 REFL PAV MRK TY I (W)6"(BRK)(100MIL) LF  0.500  13,570.000  0.000  13,570.00  6,785.00

0205 06667411 000 REFL PAV MRK TY I (W)6"(SLD)(100MIL) LF  0.500  54,260.000  0.000  54,260.00  27,130.00

0210 06667423 000 REFL PAV MRK TY I (Y)6"(SLD)(100MIL) LF  0.500  54,260.000  0.000  54,260.00  27,130.00

0215 06667424 000 REFL PAV MRK TY I (W)12"(DOT)(100MIL) LF  2.000  1,199.000  0.000  81.00  162.00

0225 06727006 000 REFL PAV MRKR TY II-C-R EA  3.550  1,238.000  0.000  1,191.00  4,228.05

0230 07307019 000 FULL - WIDTH MOWING CYC  5,000.000  1.000  0.000  1.00  5,000.00

0235 07347002 000 LITTER REMOVAL CYC  6,536.210  1.000  0.000  1.00  6,536.21

0240 30017001 000 FRICTIONAL ASPH SURF PRESERV TRTMT SY  2.600  80,326.000  0.000  77,351.16  201,113.02

0245 30057001 000 MEMBRANE UNDERSEAL GAL  3.400  2,956.000  0.000  20,750.00  70,550.00

0305 96027001 PAYMENT ADJUSTMENT-POS DOL  1.000  1.000  0.000  548,634.76  548,634.76

0310 96057008 ROAD USER COST - DISINCENTIVE DOL -16,000.000  1.000  0.000  2.00 -32,000.00

$16,000 / day over total contract days (69+23=92)

Category Subtotal $6,886,374.91

002 FORCE ACCOUNTCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0400 96067001 LAW ENFORCEMENT PERSONNEL DOL  1.000  20,000.000  0.000  45,134.88  45,134.88

0405 96067013 FORCE ACCOUNT - LANE ASSESSMENT FEES DOL -2,000.000  1.000  0.000  2.00 -4,000.00

Lane Assessment Fee $2000/15 min outside of Sun-Thur 8P-5A

Category Subtotal $41,134.88
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049503068F 2026(334)PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0070 01647001 000 BROADCAST SEED (PERM_RURAL_SAND) SY  0.140  18,779.000  0.000  0.000  0.00

0075 01647076 000 BOND FBR MTRX SEED (PERM)(RURAL)(SAND) SY  0.510  37,558.000  0.000  0.000  0.00

0080 01647077 000 BOND FBR MTRX SEED (TEMP)(WARM) SY  0.510  18,779.000  0.000  0.000  0.00

0085 01647078 000 BOND FBR MTRX SEED (TEMP)(COOL) SY  0.510  18,779.000  0.000  0.000  0.00

0090 01667002 000 FERTILIZER TON  750.000  2.090  0.000  0.000  0.00

0095 01687001 000 VEGETATIVE WATERING TGL  68.000  413.000  0.000  0.000  0.00

0100 03147010 000 EMULS ASPH (EROSN CONT)(CSS-1) GAL  1.650  5,634.000  0.000  0.000  0.00

0108 05857003 RIDE PAYMENT ADJUSTMENT (ITEM 344) DOL  1.000  10,000.000  0.000  0.000  0.00

0116 05857006 RIDE PAYMENT ADJUSTMENT (ITEM 348) DOL  1.000  10,000.000  0.000  0.000  0.00

0130 03547074 000 PLANE ASPH CONC PAV (1.5") SY  11.000  967.000  0.000  0.000  0.00

0185 06667018 000 REFL PAV MRK TY I (W)8"(DOT)(100MIL) LF  2.500  290.000  0.000  0.000  0.00

0220 06687102 000 PREFAB PM TY C (W)(NUMBER) EA  198.000  6.000  0.000  0.000  0.00

0300 96017001 MATERIAL ON HAND DOL  1.000  1,000.000  0.000  0.000  0.00

 0.00Category Subtotal

002CATEGORY DESCRIPTION FORCE ACCOUNT

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0401 96067003 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1.000  5,000.000  0.000  0.000  0.00

0402 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  2,000.000  0.000  0.000  0.00

0403 96067005 FORCE ACCOUNT-COMMER LAB USE DEDUCTION DOL -1.000  1.000  0.000  0.000  0.00

0404 96107001 ON THE JOB TRAINING DOL  1.000  1.000  0.000  0.000  0.00

 0.00Category Subtotal

003CATEGORY DESCRIPTION CHANGE ORDER ITEMS

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0104 03447030 SP MIXES SP-C SAC-A PG76-22 TON  396.880  0.000  0.000  0.000  0.00

Added by CO#1 SP MIXES SP-C SAC-A PG76-22

0109 03467028 TACK COAT GAL  4.680  0.000  0.000  0.000  0.00

Item added by CO#1 TACK COAT

0121 03547051 PLANE ASPH CONC PAV(2") SY  13.540  0.000  0.000  0.000  0.00

Added by CO#1 PLANE ASPH CONC PAV(2")

0141 05007001 MOBILIZATION LS  27,546.400  0.000  0.000  0.000  0.00

Added by CO#1 MOBILIZATION

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $6,927,509.79
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

01347001 000 STA  275.000BACKFILL (TY A)  267.670  73,609.25 301.00

01347006 000 LF  1.500BACKFILL (TY A)  22,451.000  33,676.50 25,175.00

03447030 000 TON  145.000SP MIXES SP-C SAC-A PG76-22  10,122.525  1,467,766.13 8,931.00

03447075 DOL  1.000PRODUCTION PAYMENT ADJUSTMENT  53,302.010  53,302.01 10,000.00

03447076 DOL  1.000PLACEMENT PAYMENT ADJUSTMENT  38,529.450  38,529.45 10,000.00

03487001 000 GAL  3.500TBPFC (MEMBRANE)  64,426.000  225,491.00 61,246.00

03487002 000 TON  196.000TBPFC-C PG76-22 SAC-A  14,358.220  2,814,211.12 14,134.00

03547051 000 SY  2.250PLANE ASPH CONC PAV(2")  92,926.778  209,085.25 81,187.00

03547073 000 SY  11.500PLANE ASPH CONC PAV (0" TO 1.5")  14,450.151  166,176.74 18,059.00

04387001 000 LF  55.000CLEANING AND SEALING EXISTING JOINTS  426.000  23,430.00 82.00

05007001 000 LS  680,000.000MOBILIZATION  0.900  612,000.00 1.00

05027001 000 MO  60,000.000BARRICADES, SIGNS AND TRAFFIC HANDLING  4.000  240,000.00 5.00

05037001 000 DAY  100.000PORTABLE CHANGEABLE MESSAGE SIGN  165.000  16,500.00 162.00

05057001 000 DAY  1.000TMA (STATIONARY)  89.000  89.00 54.00

05057003 000 DAY  10.000TMA (MOBILE OPERATION)  54.000  540.00 16.00

05337001 000 LF  0.320MILL RUMBLE STRIPS (ASPHALT) (SHLDR)  96,526.000  30,888.32 96,392.00

06627065 000 LF  0.300WK ZN PAV MRK REMOV (W)6"(BRK)  7,015.000  2,104.50 13,737.00

06627112 000 EA  0.500WK ZN PAV MRK SHT TERM (TAB)TY W  508.000  254.00 587.00

06667009 000 LF  0.490REFL PAV MRK TY I (W)6"(DOT)(100MIL)  1,860.000  911.40 4,530.00

06667024 000 LF  0.800REFL PAV MRK TY I (W)8"(SLD)(100MIL)  9,317.000  7,453.60 9,317.00

06667030 000 LF  2.800REFL PAV MRK TY I (W)12"(SLD)(100MIL)  1,817.000  5,087.60 880.00

06667408 000 LF  0.500REFL PAV MRK TY I (W)6"(BRK)(100MIL)  13,570.000  6,785.00 13,570.00

06667411 000 LF  0.500REFL PAV MRK TY I (W)6"(SLD)(100MIL)  54,260.000  27,130.00 54,260.00

06667423 000 LF  0.500REFL PAV MRK TY I (Y)6"(SLD)(100MIL)  54,260.000  27,130.00 54,260.00

06667424 000 LF  2.000REFL PAV MRK TY I (W)12"(DOT)(100MIL)  81.000  162.00 1,199.00

06727006 000 EA  3.550REFL PAV MRKR TY II-C-R  1,191.000  4,228.05 1,238.00

07307019 000 CYC  5,000.000FULL - WIDTH MOWING  1.000  5,000.00 1.00

07347002 000 CYC  6,536.210LITTER REMOVAL  1.000  6,536.21 1.00

30017001 000 SY  2.600FRICTIONAL ASPH SURF PRESERV TRTMT  77,351.160  201,113.02 80,326.00

30057001 000 GAL  3.400MEMBRANE UNDERSEAL  20,750.000  70,550.00 2,956.00

96027001 DOL  1.000PAYMENT ADJUSTMENT-POS  548,634.760  548,634.76 1.00

96057008 DOL -16,000.000ROAD USER COST - DISINCENTIVE  2.000 -32,000.00 1.00

$16,000 / day over total contract days (69+23=92)

96067001 DOL  1.000LAW ENFORCEMENT PERSONNEL  45,134.880  45,134.88 20,000.00

96067013 DOL -2,000.000FORCE ACCOUNT - LANE ASSESSMENT FEES  2.000 -4,000.00 1.00

Lane Assessment Fee $2000/15 min outside of Sun-Thur 8P-5A

$6,927,509.79TOTAL ITEM EARNINGS TO DATE


