
 336,663.11

049508140CONTRACT ID:

PROJECT: C 495-8-140

CONTRACT:

07253214

PROJECTED AMOUNT: $3,018,907.58

CONTRACTOR:

HIGHWAY: IH 20

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 053

MADDEN CONTRACTING COMPANY, LLC.

Jacob Vise, P.E.

HARRISON

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 10/08/26

07/31/2025AWARD DATE:

ESTIMATE PERIOD:

0013

09/03/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 08/27/2025

07/02/2025

ESTIMATE PAID:

 97
-27.00  13.00

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: FINL WORK BEGIN DATE: 00/00/0000

$3,355,570.69

CONTRACT:

09/01/2026

AWARD AMOUNT: $2,798,906.58

ATLANTA

% COMPLETE:

% TIME USED:

% RETAINAGE: 0.00

 112.90

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

08/13/2026

00/00/0000

 100.00

$9,345.00 $3,369,758.47 $3,379,103.47 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 ($7,744.00)($7,744.00)

$0.00 $0.00 $0.00 

$9,345.00 $3,377,502.47 $3,386,847.47 

$0.00 $0.00 $0.00 

$9,345.00 $3,386,847.47 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $3,377,502.47 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$968.00

$7,744.00

ASSESSED LIQ DAMAGES:

DAYS AT

$968.00PER DAY

 8

 8

C. O. ADJUSTED DAYS:

 70

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

00/00/0000

10/20/2025

 49

 13

 62

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 3  0  3

AWAITING FINAL DOCU 3

09/01/2026  1 AWAITING FINAL DOCUMENTATION

09/02/2026  1 AWAITING FINAL DOCUMENTATION

09/03/2026  1 AWAITING FINAL DOCUMENTATION
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WORK PERFORMED THIS PERIOD

C 495-8-140 049508140PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0090 05007001 MOBILIZATION000 LS  311,500.000 $9,345.00 0.030  1.00 1.00

$9,345.00TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

049508140PROJECT CONTROLC 495-8-140

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 01007002 000 PREPARING ROW STA  525.000  462.000  0.000  462.00  242,550.00

0070 03467009 000 STONE-MTRX-ASPH SMA-D SAC-A PG76-22 TON  225.000  7,144.000  1,151.000  8,645.28  1,945,188.00

0071 03467026 PRODUCTION PAYMENT ADJUSTMENT DOL  1.000  80,000.000  0.000  68,768.11  68,768.11

0072 03467027 PLACEMENT PAYMENT ADJUSTMENT DOL  1.000  80,000.000  0.000  60,458.48  60,458.48

0075 03517024 000 FLEX PAVEMENT STRUCTURE REPAIR (4"-6") SY  400.000  88.000  0.000  40.00  16,000.00

0080 03547051 000 PLANE ASPH CONC PAV(2") SY  2.500  64,700.000  10,417.000  77,368.30  193,420.75

0085 03617003 000 FULL - DEPTH REPAIR CRCP (8") CY  3,000.000  39.000  45.200  84.20  252,600.00

0090 05007001 000 MOBILIZATION LS  311,500.000  1.000  0.000  1.00  311,500.00

0095 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  2,000.000  3.000  0.000  3.00  6,000.00

0100 05037002 000 PORTABLE CHANGEABLE MESSAGE SIGN EA  6,000.000  2.000  0.000  2.00  12,000.00

0105 05057001 000 TMA (STATIONARY) DAY  300.000  64.000  0.000  22.00  6,600.00

0110 05057003 000 TMA (MOBILE OPERATION) DAY  0.010  16.000  0.000  9.00  0.09

0111 05857004 RIDE PAYMENT ADJUSTMENT (ITEM 346) DOL  1.000  50,000.000  0.000  6,750.00  6,750.00

0115 06447001 000 IN SM RD SN SUP&AM TY10BWG(1)SA(P) EA  687.000  1.000  0.000  1.00  687.00

0120 06447004 000 IN SM RD SN SUP&AM TY10BWG(1)SA(T) EA  806.000  15.000  0.000  18.00  14,508.00

0127 06447048 IN SM RD SN SUP&AM TYS80(2)SA(P) EA  2,320.180  0.000  2.000  2.00  4,640.36

Added by C.O. #2

0130 06447031 000 IN SM RD SN SUP&AM TYS80(1)SA(U) EA  1,557.000  1.000  0.000  1.00  1,557.00

0135 06447057 000 IN SM RD SN SUP&AM TYTWT(1)WS(P) EA  392.000  10.000  0.000  10.00  3,920.00

0140 06447073 000 REMOVE SM RD SN SUP&AM EA  99.000  31.000  0.000  31.00  3,069.00

0147 06627065 WK ZN PAV MRK REMOV (W)6"(BRK) LF  1.850  0.000  4,404.000  4,404.00  8,147.40

Added by C.O. #2

0150 06667024 000 REFL PAV MRK TY I (W)8"(SLD)(100MIL) LF  1.000  2,693.000 -1,491.000  716.00  716.00

0155 06667309 000 ALL-WTHER PM TY I (W)6"(SLD)(100MIL) LF  0.580  178,676.000 -128,916.000  49,760.00  28,860.80

0160 06667310 000 ALL-WTHER PM TY I (W)6"(BRK)(100MIL) LF  0.650  25,202.000 -12,601.000  12,601.00  8,190.65

0165 06667315 000 ALL-WTHER PM TY I (Y)6"(SLD)(100MIL) LF  0.580  94,798.000 -47,399.000  51,264.00  29,733.12

0170 06687102 000 PREFAB PM TY C (W)(NUMBER) EA  300.000  3.000 -1.000  3.00  900.00

0175 06727006 000 REFL PAV MRKR TY II-C-R EA  4.500  1,398.000 -705.000  555.00  2,497.50

0180 30077001 000 BONDING COURSE GAL  5.000  9,706.000  1,564.000  13,631.00  68,155.00

0182 05337001 MILL RUMBLE STRIPS (ASPHALT) (SHLDR) LF  0.310  0.000  48,000.000  45,760.00  14,185.60

Added by C.O. #1

Category Subtotal $3,311,602.86

002 BRIDGE: 191030049508243 [IH 20 WB @ SEWELL CREEK]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0230 04387004 000 CLEANING AND SEALING EXIST JOINTS (CL3) LF  42.000  228.000  0.000  228.00  9,576.00

Category Subtotal $9,576.00

003 BRIDGE: 191030049508251 [IH 20 WB @ POTTERS CREEK]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION
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003 BRIDGE: 191030049508251 [IH 20 WB @ POTTERS CREEK]CATEGORY DESCRIPTION

0280 04387004 000 CLEANING AND SEALING EXIST JOINTS (CL3) LF  42.000  266.000  0.000  532.00  22,344.00

Category Subtotal $22,344.00

004 FORCE ACCOUNTCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0290 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  5,000.000  0.000  43,324.61  43,324.61

Category Subtotal $43,324.61

049508140C 495-8-140PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0065 01647076 000 BOND FBR MTRX SEED (PERM)(RURAL)(SAND) SY  0.530  12,830.000  0.000  0.000  0.00

0125 06447025 000 IN SM RD SN SUP&AM TYS80(1)SA(P) EA  1,746.000  2.000 -2.000  0.000  0.00

0145 06627005 000 WK ZN PAV MRK NON-REMOV (W)6"(BRK) LF  0.100  5,333.000 -5,333.000  0.000  0.00

0185 96017001 MATERIAL ON HAND DOL  1.000  1.000  0.000  0.000  0.00

 0.00Category Subtotal

004CATEGORY DESCRIPTION FORCE ACCOUNT

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0285 96067003 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1.000  5,000.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $3,386,847.47
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

01007002 000 STA  525.000PREPARING ROW  462.000  242,550.00 462.00

03467009 000 TON  225.000STONE-MTRX-ASPH SMA-D SAC-A PG76-22  8,645.280  1,945,188.00 7,144.00

03467026 DOL  1.000PRODUCTION PAYMENT ADJUSTMENT  68,768.110  68,768.11 80,000.00

03467027 DOL  1.000PLACEMENT PAYMENT ADJUSTMENT  60,458.480  60,458.48 80,000.00

03517024 000 SY  400.000FLEX PAVEMENT STRUCTURE REPAIR (4"-6")  40.000  16,000.00 88.00

03547051 000 SY  2.500PLANE ASPH CONC PAV(2")  77,368.300  193,420.75 64,700.00

03617003 000 CY  3,000.000FULL - DEPTH REPAIR CRCP (8")  84.200  252,600.00 39.00

04387004 000 LF  42.000CLEANING AND SEALING EXIST JOINTS (CL3)  760.000  31,920.00 494.00

05007001 000 LS  311,500.000MOBILIZATION  1.000  311,500.00 1.00

05027001 000 MO  2,000.000BARRICADES, SIGNS AND TRAFFIC HANDLING  3.000  6,000.00 3.00

05037002 000 EA  6,000.000PORTABLE CHANGEABLE MESSAGE SIGN  2.000  12,000.00 2.00

05057001 000 DAY  300.000TMA (STATIONARY)  22.000  6,600.00 64.00

05057003 000 DAY  0.010TMA (MOBILE OPERATION)  9.000  0.09 16.00

05337001 LF  0.310MILL RUMBLE STRIPS (ASPHALT) (SHLDR)  45,760.000  14,185.60 0.00

Added by C.O. #1

05857004 DOL  1.000RIDE PAYMENT ADJUSTMENT (ITEM 346)  6,750.000  6,750.00 50,000.00

06447001 000 EA  687.000IN SM RD SN SUP&AM TY10BWG(1)SA(P)  1.000  687.00 1.00

06447004 000 EA  806.000IN SM RD SN SUP&AM TY10BWG(1)SA(T)  18.000  14,508.00 15.00

06447031 000 EA  1,557.000IN SM RD SN SUP&AM TYS80(1)SA(U)  1.000  1,557.00 1.00

06447048 EA  2,320.180IN SM RD SN SUP&AM TYS80(2)SA(P)  2.000  4,640.36 0.00

Added by C.O. #2

06447057 000 EA  392.000IN SM RD SN SUP&AM TYTWT(1)WS(P)  10.000  3,920.00 10.00

06447073 000 EA  99.000REMOVE SM RD SN SUP&AM  31.000  3,069.00 31.00

06627065 LF  1.850WK ZN PAV MRK REMOV (W)6"(BRK)  4,404.000  8,147.40 0.00

Added by C.O. #2

06667024 000 LF  1.000REFL PAV MRK TY I (W)8"(SLD)(100MIL)  716.000  716.00 2,693.00

06667309 000 LF  0.580ALL-WTHER PM TY I (W)6"(SLD)(100MIL)  49,760.000  28,860.80 178,676.00

06667310 000 LF  0.650ALL-WTHER PM TY I (W)6"(BRK)(100MIL)  12,601.000  8,190.65 25,202.00

06667315 000 LF  0.580ALL-WTHER PM TY I (Y)6"(SLD)(100MIL)  51,264.000  29,733.12 94,798.00

06687102 000 EA  300.000PREFAB PM TY C (W)(NUMBER)  3.000  900.00 3.00

06727006 000 EA  4.500REFL PAV MRKR TY II-C-R  555.000  2,497.50 1,398.00

30077001 000 GAL  5.000BONDING COURSE  13,631.000  68,155.00 9,706.00

96067004 DOL  1.000FORCE ACCOUNT - SAFETY CONTINGENCY  43,324.610  43,324.61 5,000.00

$3,386,847.47TOTAL ITEM EARNINGS TO DATE


