
050001154CONTRACT ID:

PROJECT: F 2026(484)

CONTRACT:

04263219

PROJECTED AMOUNT: $3,205,663.05

CONTRACTOR:

HIGHWAY: IH 45

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 060

YELLOWSTONE LANDSCAPE - CENTRAL, INC.

David R. Lazaro, P.E.

GALVESTON

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 10/08/26

04/30/2026AWARD DATE:

ESTIMATE PERIOD:

0004

09/25/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 05/19/2026

04/08/2026

ESTIMATE PAID:

 63

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 00/00/0000

$3,205,663.05

CONTRACT:

09/01/2026

AWARD AMOUNT: $3,185,937.08

HOUSTON

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 15.83

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 16.87

$341,062.10 $199,719.70 $540,781.80 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$341,062.10 $199,719.70 $540,781.80 

$0.00 $0.00 $0.00 

$341,062.10 $540,781.80 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $199,719.70 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$1,107.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$1,107.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 63

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

00/00/0000

00/00/0000

 398

 0

 398

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 25  18  7

HOLIDAY 1

SATURDAY 3

SUNDAY 3

09/01/2026  1

09/02/2026  1

09/03/2026  1

09/04/2026  1

09/05/2026  1 SATURDAY

09/06/2026  1 SUNDAY

09/07/2026  1 HOLIDAY

09/08/2026  1

09/09/2026  1

09/10/2026  1

09/11/2026  1

09/12/2026  1 SATURDAY

09/13/2026  1 SUNDAY

09/14/2026  1

09/15/2026  1

09/16/2026  1

09/17/2026  1

09/18/2026  1

09/19/2026  1 SATURDAY

09/20/2026  1 SUNDAY

09/21/2026  1

09/22/2026  1

09/23/2026  1

09/24/2026  1

09/25/2026  1
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WORK PERFORMED THIS PERIOD

F 2026(484) 050001154PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0060 01007001 PREPARING ROW000 AC  16,731.017 $56,885.46 3.400  6.06 7.77

0065 01007004 PREP ROW (TREE REMOVE) (12"-24" DIA)000 EA  430.108 $31,827.99 74.000  82.00 93.00

0105 01617008 EROSION CONTROL COMPOST (VEH)000 CY  37.011 $21,704.92 586.445  786.67 1,441.00

0110 01617010 GENERAL USE COMPOST (VEH)000 CY  60.916 $17,861.91 293.222  393.33 684.00

0165 01927012 PLANT BED PREP (TY III)000 SY  0.456 $2,406.77 5,278.003  7,080.03 7,308.00

0200 01927068 PLANT MATERIAL (MIN 14' TRNK HT)(PALM)000 EA  1,278.788 $115,090.92 90.000  102.60 275.00

0260 01937029 LANDSCAPE TREAT (TY IV)000 EA  71.685 $1,433.70 20.000  22.00 93.00

0265 01937030 LANDSCAPE TREAT (TY V)000 EA  102.564 $6,666.66 65.000  150.00 130.00

0295 01937036 LANDSCAPE TREAT (TY III)000 CYC  3,888.889 $5,833.33 1.500  2.00 3.00

0350 05007001 MOBILIZATION000 LS  190,876.110 $76,350.44 0.400  0.90 1.00

0360 05057001 TMA (STATIONARY)000 DAY  384.615 $5,000.00 13.000  24.00 260.00

$341,062.10TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

050001154PROJECT CONTROLF 2026(484)

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 01007001 000 PREPARING ROW AC  16,731.017  7.770  0.000  6.06  101,389.97

0065 01007004 000 PREP ROW (TREE REMOVE) (12"-24" DIA) EA  430.108  93.000  0.000  82.00  35,268.85

0105 01617008 000 EROSION CONTROL COMPOST (VEH) CY  37.011  1,441.000  0.000  786.67  29,115.45

0110 01617010 000 GENERAL USE COMPOST (VEH) CY  60.916  684.000  0.000  393.33  23,960.33

0165 01927012 000 PLANT BED PREP (TY III) SY  0.456  7,308.000  0.000  7,080.03  3,228.49

0200 01927068 000 PLANT MATERIAL (MIN 14' TRNK HT)(PALM) EA  1,278.788  275.000  0.000  102.60  131,203.65

0245 01937025 000 LANDSCAPE TREAT (TY I) CYC  11,458.333  1.000  0.000  0.50  5,729.17

0260 01937029 000 LANDSCAPE TREAT (TY IV) EA  71.685  93.000  0.000  22.00  1,577.07

0265 01937030 000 LANDSCAPE TREAT (TY V) EA  102.564  130.000  0.000  150.00  15,384.60

0295 01937036 000 LANDSCAPE TREAT (TY III) CYC  3,888.889  3.000  0.000  2.00  7,777.77

0350 05007001 000 MOBILIZATION LS  190,876.110  1.000  0.000  0.90  171,788.50

0355 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  2,388.889  12.000  0.000  2.00  4,777.78

0360 05057001 000 TMA (STATIONARY) DAY  384.615  260.000  0.000  24.00  9,230.77

0370 05067043 000 BIODEG EROSN CONT LOGS (INSTL) (8") LF  4.261  3,520.000  0.000  82.00  349.40

Category Subtotal $540,781.80

050001154F 2026(484)PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0070 01007009 000 PREP ROW (TREE PRUNE AND TRIM) AC  4,545.455  0.550  0.000  0.000  0.00

0075 01007011 000 PREP ROW (HAND CLEARING) AC  12,500.000  0.200  0.000  0.000  0.00

0080 01047006 000 REMOV CONC (RIPRAP) SY  17.836  261.650  0.000  0.000  0.00

0085 01047046 000 REMOV CONC (MISC) SY  5.249  2,540.000  0.000  0.000  0.00

0090 01587004 000 SPEC EXCAV WORK (ORIGINAL) CY  183.333  500.000  0.000  0.000  0.00

0095 01587005 000 SPEC EXCAV WORK (VEHICLE) CY  193.320  101.300  0.000  0.000  0.00

0100 01607007 000 FURN & PLACE TOPSOIL (VEH) CY  54.651  1,494.340  0.000  0.000  0.00

0115 01627002 000 BLOCK SODDING SY  5.336  22,178.200  0.000  0.000  0.00

0120 01667001 000 FERTILIZER AC  1,163.721  4.583  0.000  0.000  0.00

0125 01687001 000 VEGETATIVE WATERING TGL  39.408  549.802  0.000  0.000  0.00

0130 01707002 000 IRRIGATION SYSTEM (TY I) EA  10,000.000  1.000  0.000  0.000  0.00

0135 01707003 000 IRRIGATION SYSTEM (TY II) EA  31,295.833  1.000  0.000  0.000  0.00

0140 01707004 000 IRRIGATION SYSTEM (TY III) EA  7,500.000  1.000  0.000  0.000  0.00

0145 01927007 000 SOIL AMEND SY  0.256  1,287.000  0.000  0.000  0.00

0150 01927008 000 SOIL AMEND (TY I) SY  0.409  1,707.000  0.000  0.000  0.00

0155 01927010 000 PLANT BED PREP (TY I) SY  0.269  4,956.200  0.000  0.000  0.00

0160 01927011 000 PLANT BED PREP (TY II) SY  1.190  14.000  0.000  0.000  0.00

0170 01927017 000 LANDSCAPE EDGE (TY I) LF  10.944  4,264.000  0.000  0.000  0.00

0175 01927024 000 LOOSE AGGR GRND COVER (TY I) CY  652.610  166.000  0.000  0.000  0.00

0180 01927039 000 PLANT MATERIAL (30 GAL) (TREE) EA  168.056  6.000  0.000  0.000  0.00

0185 01927040 000 PLANT MATERIAL (45 GAL) (TREE) EA  438.596  57.000  0.000  0.000  0.00
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0190 01927041 000 PLANT MATERIAL (65 GAL) (TREE) EA  672.619  42.000  0.000  0.000  0.00

0195 01927046 000 PLANT MATERIAL (3 GAL) (SHRUB) EA  18.499  4,685.000  0.000  0.000  0.00

0205 01927084 000 SOIL AMEND (TY II) SY  0.142  1,707.000  0.000  0.000  0.00

0210 01937001 000 LANDSCAPE ESTABLISH MO  6,652.778  12.000  0.000  0.000  0.00

0215 01937002 000 LANDSCAPE ESTABLISH CYC  1,458.333  4.000  0.000  0.000  0.00

0220 01937007 000 IRRIG SYS OPER AND MAINT MO  2,638.889  12.000  0.000  0.000  0.00

0225 01937021 000 LANDSCAPE TREAT EA  242.424  275.000  0.000  0.000  0.00

0230 01937022 000 LANDSCAPE TREAT CYC  3,833.333  1.000  0.000  0.000  0.00

0235 01937023 000 LANDSCAPE TREAT (TY I) EA  1.084  105.000  0.000  0.000  0.00

0240 01937024 000 LANDSCAPE TREAT (TY II) EA  0.335  315.000  0.000  0.000  0.00

0250 01937026 000 LANDSCAPE TREAT (TY II) CYC  5,145.833  2.000  0.000  0.000  0.00

0255 01937028 000 LANDSCAPE TREAT (TY III) EA  0.348  4,790.000  0.000  0.000  0.00

0270 01937031 000 LANDSCAPE TREAT (TY VI) EA  472.222  60.000  0.000  0.000  0.00

0275 01937032 000 LANDSCAPE TREAT (TY VII) EA  29.101  63.000  0.000  0.000  0.00

0280 01937033 000 LANDSCAPE TREAT (TY VIII) EA  47.619  42.000  0.000  0.000  0.00

0285 01937034 000 LANDSCAPE TREAT (TY IX) EA  14.286  105.000  0.000  0.000  0.00

0290 01937035 000 LANDSCAPE TREAT (TY X) EA  15.873  105.000  0.000  0.000  0.00

0300 01937037 000 LANDSCAPE TREAT (TY IV) CYC  21,625.000  1.000  0.000  0.000  0.00

0305 01937038 000 LANDSCAPE TREAT (TY V) CYC  16,625.000  1.000  0.000  0.000  0.00

0310 01937039 000 LANDSCAPE TREAT (TY VI) CYC  3,295.000  1.000  0.000  0.000  0.00

0315 01937040 000 LANDSCAPE TREAT (TY VII) CYC  625.000  96.000  0.000  0.000  0.00

0320 01947011 000 RDSIDE AMENITY EA  133.333  25.000  0.000  0.000  0.00

0325 01947020 000 RDSIDE AMENITY (REMOV & RESET) EA  5,833.333  1.000  0.000  0.000  0.00

0330 04277002 000 CONCRETE PAINT FINISH SF  0.354  57,489.000  0.000  0.000  0.00

0335 04277006 000 EXPOSED AGGREGATE FINISH SF  1.702  57,489.000  0.000  0.000  0.00

0340 04327002 000 RIPRAP (CONC)(5 IN) CY  750.141  1,185.000  0.000  0.000  0.00

0345 04327003 000 RIPRAP (CONC)(6 IN) CY  803.333  8.000  0.000  0.000  0.00

0365 05057003 000 TMA (MOBILE OPERATION) DAY  388.889  90.000  0.000  0.000  0.00

0375 05067046 000 BIODEG EROSN CONT LOGS (REMOVE) LF  0.308  3,520.000  0.000  0.000  0.00

0380 05287003 000 REMOVE AND RELAY PAVERS SY  29.528  2,540.000  0.000  0.000  0.00

0385 06447009 000 IN SM RD SN SUP&AM TY10BWG(1)SB(P) EA  700.000  10.000  0.000  0.000  0.00

0390 06447012 000 IN SM RD SN SUP&AM TY10BWG(1)SB(T) EA  858.333  1.000  0.000  0.000  0.00

0395 06447073 000 REMOVE SM RD SN SUP&AM EA  103.333  10.000  0.000  0.000  0.00

0400 06587088 000 INSTL OM SM RD SIGN (1-OM-TY1)Y EA  98.333  1.000  0.000  0.000  0.00

 0.00Category Subtotal

002CATEGORY DESCRIPTION FORCE ACCOUNT

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0450 96027001 PAYMENT ADJUSTMENT-POS DOL  1.000  1.000  0.000  0.000  0.00

0451 96027002 PAYMENT ADJUSTMENT-NEG DOL -1.000  1.000  0.000  0.000  0.00

0452 96067013 FORCE ACCOUNT - LANE ASSESSMENT FEES DOL -1.000  1.000  0.000  0.000  0.00

0453 96107001 ON THE JOB TRAINING DOL  1.000  1.000  0.000  0.000  0.00

0454 96067001 LAW ENFORCEMENT PERSONNEL DOL  1.000  11,700.000  0.000  0.000  0.00

0455 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  5,525.000  0.000  0.000  0.00

0456 96067003 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1.000  2,500.000  0.000  0.000  0.00

0457 96017001 MATERIAL ON HAND DOL  1.000  1.000  0.000  0.000  0.00

 0.00Category Subtotal
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TOTAL ITEM EARNINGS THIS CONTRACT $540,781.80



CONTRACT ID 050001154 CONTRACTOR'S ESTIMATE PACKAGE Page 7 of 7ESTIMATE 0004

CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

01007001 000 AC  16,731.020PREPARING ROW  6.060  101,389.97 7.77

01007004 000 EA  430.110PREP ROW (TREE REMOVE) (12"-24" DIA)  82.000  35,268.85 93.00

01617008 000 CY  37.010EROSION CONTROL COMPOST (VEH)  786.670  29,115.45 1,441.00

01617010 000 CY  60.920GENERAL USE COMPOST (VEH)  393.334  23,960.33 684.00

01927012 000 SY  0.460PLANT BED PREP (TY III)  7,080.026  3,228.49 7,308.00

01927068 000 EA  1,278.790PLANT MATERIAL (MIN 14' TRNK HT)(PALM)  102.600  131,203.65 275.00

01937025 000 CYC  11,458.330LANDSCAPE TREAT (TY I)  0.500  5,729.17 1.00

01937029 000 EA  71.690LANDSCAPE TREAT (TY IV)  22.000  1,577.07 93.00

01937030 000 EA  102.560LANDSCAPE TREAT (TY V)  150.000  15,384.60 130.00

01937036 000 CYC  3,888.890LANDSCAPE TREAT (TY III)  2.000  7,777.77 3.00

05007001 000 LS  190,876.110MOBILIZATION  0.900  171,788.50 1.00

05027001 000 MO  2,388.890BARRICADES, SIGNS AND TRAFFIC HANDLING  2.000  4,777.78 12.00

05057001 000 DAY  384.620TMA (STATIONARY)  24.000  9,230.77 260.00

05067043 000 LF  4.260BIODEG EROSN CONT LOGS (INSTL) (8")  82.000  349.40 3,520.00

$540,781.80TOTAL ITEM EARNINGS TO DATE


