
 22,712.41

050001155CONTRACT ID:

PROJECT: C 500-1-155

CONTRACT:

12243217

PROJECTED AMOUNT: $819,918.98

CONTRACTOR:

HIGHWAY: IH 45

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 060

SICE, INC.

David R. Lazaro, P.E.

GALVESTON

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 02/08/26

12/17/2024AWARD DATE:

ESTIMATE PERIOD:

0010

01/25/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 02/07/2025

12/04/2024

ESTIMATE PAID:

 13

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 00/00/0000

$842,631.39

CONTRACT:

12/26/2025

AWARD AMOUNT: $709,916.99

HOUSTON

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 31.71

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 59.37

$110,436.90 $389,868.04 $500,304.94 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$110,436.90 $389,868.04 $500,304.94 

$0.00 $0.00 $0.00 

$110,436.90 $500,304.94 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $389,868.04 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$760.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$760.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 13

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

00/00/0000

05/08/2025

 41

 0

 41

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 31  9  22

HOLIDAY 1

SATURDAY 4

SUNDAY 5

TEST PERIOD 5

TIME SUSPENDED 5

TOO WET 2

12/26/2025  1 TIME SUSPENDED

12/27/2025  1 SATURDAY

12/28/2025  1 SUNDAY

12/29/2025  1 TIME SUSPENDED

12/30/2025  1 TIME SUSPENDED

12/31/2025  1 TIME SUSPENDED

01/01/2026  1 HOLIDAY

01/02/2026  1 TIME SUSPENDED

01/03/2026  1 SATURDAY

01/04/2026  1 SUNDAY

01/05/2026  1

01/06/2026  1 TOO WET

01/07/2026  1 TOO WET

01/08/2026  1

01/09/2026  1

01/10/2026  1 SATURDAY

01/11/2026  1 SUNDAY

01/12/2026  1

01/13/2026  1

01/14/2026  1

01/15/2026  1

01/16/2026  1

01/17/2026  1

01/18/2026  1 SUNDAY

01/19/2026  1 TEST PERIOD

01/20/2026  1 TEST PERIOD

01/21/2026  1 TEST PERIOD

01/22/2026  1 TEST PERIOD

01/23/2026  1 TEST PERIOD

01/24/2026  1 SATURDAY

01/25/2026  1 SUNDAY
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WORK PERFORMED THIS PERIOD

C 500-1-155 050001155PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0065 05027001 BARRICADES, SIGNS AND TRAFFIC HANDLING000 MO  15,807.227 $15,807.23 1.000  2.00 4.00

0075 05057001 TMA (STATIONARY)000 DAY  376.842 $13,189.47 35.000  43.00 120.00

0080 05127049 PORT CTB (REMOVE)(SGL SLP)(TY 1)000 LF  19.741 $1,776.69 90.000  90.00 90.00

0090 06107008 REMOVE RD IL ASM (CTB MOUNT)000 EA  485.412 $6,795.77 14.000  26.00 26.00

0095 06107235 IN RD IL (DECORATIVE WAVE SCHEME POLE)000 EA  10,304.461 $206,089.22 20.000  32.00 35.00

0150 96087001 UNIQUE CHANGE ORDER ITEM 1 DOL  324.463 $12,978.52 40.000  64.00 70.00

CO 01 ADDS ITEM FOR LED FIXTURE BY EASUPP DESCR

CATEGORY 002 DESCRIPTION FORCE ACCOUNT

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0212 96017001 MATERIAL ON HAND DOL  1.000 -$146,200.00-146,200.000  22,553.00 1.00

$110,436.90TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

050001155PROJECT CONTROLC 500-1-155

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 05007001 000 MOBILIZATION LS  70,183.777  1.000  0.000  0.90  63,165.40

0065 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  15,807.227  4.000  0.000  2.00  31,614.46

0070 05037001 000 PORTABLE CHANGEABLE MESSAGE SIGN DAY  232.761  240.000  0.000  8.00  1,862.09

0075 05057001 000 TMA (STATIONARY) DAY  376.842  120.000  0.000  43.00  16,204.21

0080 05127049 000 PORT CTB (REMOVE)(SGL SLP)(TY 1) LF  19.741  90.000  0.000  90.00  1,776.69

0090 06107008 000 REMOVE RD IL ASM (CTB MOUNT) EA  485.412  26.000  0.000  26.00  12,620.71

0095 06107235 000 IN RD IL (DECORATIVE WAVE SCHEME POLE) EA  10,304.461  35.000  0.000  32.00  329,742.75

0150 96087001 UNIQUE CHANGE ORDER ITEM 1 DOL  324.463  0.000  70.000  64.00  20,765.63

CO 01 ADDS ITEM FOR LED FIXTURE BY EA

Category Subtotal $477,751.94

002 FORCE ACCOUNTCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0212 96017001 MATERIAL ON HAND DOL  1.000  1.000  0.000  22,553.00  22,553.00

Category Subtotal $22,553.00

050001155C 500-1-155PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0085 05147035 000 PERM CTB (SGL SLOPE) (MOD) LF  357.776  90.000  0.000  0.000  0.00

0100 06187054 000 CONDT (PVC) (SCH 80) (2") LF  32.935  500.000  0.000  0.000  0.00

0105 06187078 000 CONDT (RM) (2") LF  23.747  1,000.000  0.000  0.000  0.00

0110 06207009 000 ELEC CONDR (NO.6) BARE LF  2.997  1,500.000  0.000  0.000  0.00

0115 06207010 000 ELEC CONDR (NO.6) INSULATED LF  2.776  3,000.000  0.000  0.000  0.00

0120 06247007 000 GROUND BOX TY D (162922) EA  1,357.909  5.000  0.000  0.000  0.00

0125 06247008 000 GROUND BOX TY D (162922)W/APRON EA  1,667.938  5.000  0.000  0.000  0.00

 0.00Category Subtotal

002CATEGORY DESCRIPTION FORCE ACCOUNT

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0200 96027001 PAYMENT ADJUSTMENT-POS DOL  1.000  1.000  0.000  0.000  0.00

0201 96027002 PAYMENT ADJUSTMENT-NEG DOL -1.000  1.000  0.000  0.000  0.00

0202 96067001 LAW ENFORCEMENT PERSONNEL DOL  1.000  60,000.000  0.000  0.000  0.00

0203 96067002 PARTNERING DOL  1.000  1.000  0.000  0.000  0.00

0204 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  30,000.000  0.000  0.000  0.00
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0205 96067005 FORCE ACCOUNT-COMMER LAB USE DEDUCTION DOL -1.000  1.000  0.000  0.000  0.00

0206 96067006 BOND EXPENSE SUP NEGOTIATED CONTRACTS DOL  1.000  1.000  0.000  0.000  0.00

0207 96097001 DISPUTE SETTLEMENT DOL  1.000  1.000  0.000  0.000  0.00

0208 96097002 DBE GOAL SHORTFALL DOL -1.000  1.000  0.000  0.000  0.00

0209 96097003 SBE GOAL SHORTFALL DOL -1.000  1.000  0.000  0.000  0.00

0210 96107001 ON THE JOB TRAINING DOL  1.000  1.000  0.000  0.000  0.00

0211 96067003 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1.000  20,000.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $500,304.94
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

05007001 000 LS  70,183.780MOBILIZATION  0.900  63,165.40 1.00

05027001 000 MO  15,807.230BARRICADES, SIGNS AND TRAFFIC HANDLING  2.000  31,614.46 4.00

05037001 000 DAY  232.760PORTABLE CHANGEABLE MESSAGE SIGN  8.000  1,862.09 240.00

05057001 000 DAY  376.840TMA (STATIONARY)  43.000  16,204.21 120.00

05127049 000 LF  19.740PORT CTB (REMOVE)(SGL SLP)(TY 1)  90.000  1,776.69 90.00

06107008 000 EA  485.410REMOVE RD IL ASM (CTB MOUNT)  26.000  12,620.71 26.00

06107235 000 EA  10,304.460IN RD IL (DECORATIVE WAVE SCHEME POLE)  32.000  329,742.75 35.00

96017001 DOL  1.000MATERIAL ON HAND  22,553.000  22,553.00 1.00

96087001 DOL  324.460UNIQUE CHANGE ORDER ITEM 1  64.000  20,765.63 0.00

CO 01 ADDS ITEM FOR LED FIXTURE BY EA

$500,304.94TOTAL ITEM EARNINGS TO DATE


