
 628,369.94

050003644CONTRACT ID:

PROJECT: C 500-3-644

CONTRACT:

11243008

PROJECTED AMOUNT: $20,577,469.27

CONTRACTOR:

HIGHWAY: IH 45

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 064

MC2 CIVIL, LLC

Jamal Elahi, P.E.

HARRIS

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 10/08/26

11/14/2024AWARD DATE:

ESTIMATE PERIOD:

0014

09/25/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 06/23/2025

11/06/2024

ESTIMATE PAID:

 289

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 08/04/2025

$21,205,839.21

CONTRACT:

09/01/2026

AWARD AMOUNT: $20,354,967.27

HOUSTON

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 52.64

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 48.46

$625,086.65 $9,652,148.52 $10,277,235.17 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$625,086.65 $9,652,148.52 $10,277,235.17 

$0.00 $0.00 $0.00 

$625,086.65 $10,277,235.17 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $9,652,148.52 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$1,718.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$1,718.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 289

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

08/04/2025

08/04/2025

 549

 0

 549

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 25  20  5

HOLIDAY 1

SATURDAY 1

SUNDAY 3

09/01/2026  1

09/02/2026  1

09/03/2026  1

09/04/2026  1

09/05/2026  1 SATURDAY

09/06/2026  1 SUNDAY

09/07/2026  1 HOLIDAY

09/08/2026  1

09/09/2026  1

09/10/2026  1

09/11/2026  1

09/12/2026  1

09/13/2026  1 SUNDAY

09/14/2026  1

09/15/2026  1

09/16/2026  1

09/17/2026  1

09/18/2026  1

09/19/2026  1

09/20/2026  1 SUNDAY

09/21/2026  1

09/22/2026  1

09/23/2026  1

09/24/2026  1

09/25/2026  1
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WORK PERFORMED THIS PERIOD

C 500-3-644 050003644PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0095 01056008 REMOVING STAB BASE AND ASPH PAV (6")000 SY  5.000 $1,250.00 250.000  250.00 250.00

0170 04006005 CEM STABIL BKFL000 CY  50.000 $4,155.55 83.111  2,818.66 2,273.40

0175 04006006 CUT & RESTORING PAV000 SY  150.000 $115,266.60 768.444  3,427.82 3,104.00

0185 04026001 TRENCH EXCAVATION PROTECTION000 LF  2.000 $3,624.00 1,812.000  3,435.00 3,222.00

0190 04036001 TEMPORARY SPL SHORING000 SF  5.000 $1,350.00 270.000  16,584.00 16,578.00

0210 04326001 RIPRAP (CONC)(4 IN)000 CY  750.000 $26,250.00 35.000  103.00 103.00

0255 04646005 RC PIPE (CL III)(24 IN)001 LF  140.000 $16,800.00 120.000  1,882.00 1,826.00

0280 04646019 RC PIPE (CL IV)(30 IN)001 LF  220.000 $1,320.00 6.000  416.00 411.00

0315 04656175 INLET (COMPL)(CURB)(TY C)001 EA  6,100.000 $36,600.00 6.000  12.00 12.00

0375 04766020 JACK BOR OR TUN PIPE(30 IN)(RC)(CL IV)000 LF  2,750.000 $49,500.00 18.000  66.00 66.00

0405 05026001 BARRICADES, SIGNS AND TRAFFIC HANDLING008 MO  2,000.000 $2,000.00 1.000  14.00 28.00

0440 05066040 BIODEG EROSN CONT LOGS (INSTL) (8")005 LF  8.000 $1,600.00 200.000  200.00 463.00

0450 05066043 BIODEG EROSN CONT LOGS (REMOVE)005 LF  2.000 $400.00 200.000  200.00 714.00

0475 05126045 PORT CTB (STKPL)(LOW PROF)(TY 1)000 LF  13.000 $9,360.00 720.000  1,500.00 2,560.00

0480 05126046 PORT CTB (STKPL)(LOW PROF)(TY 2)000 LF  12.000 $240.00 20.000  40.00 200.00

0630 06776002 ELIM EXT PAV MRK & MRKS (6")000 LF  0.550 $429.00 780.000  2,054.00 20,331.00

0670 06786002 PAV SURF PREP FOR MRK (6")000 LF  0.020 $15.60 780.000  2,394.00 20,331.00

0715 60016001 PORTABLE CHANGEABLE MESSAGE SIGN000 DAY  75.000 $2,025.00 27.000  255.00 264.00

0765 60386024 MULTIPOLYMER PAV MRK (BLK)(6")(BRK)000 LF  1.600 $1,248.00 780.000  780.00 5,191.00

0785 61856002 TMA (STATIONARY)002 DAY  300.000 $7,200.00 24.000  137.00 264.00

811 96086003 UNIQUE CHANGE ORDER ITEM 3 DOL  330,463.620 $330,463.62 1.000  1.00 1.00

ADDED BY CO 03SUPP DESCR

CATEGORY 002 DESCRIPTION FORCE ACCOUNT

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0912 96066068 FORCE ACCOUNT - RAILROAD FLAGGERS DOL  1.000 $13,989.28 13,989.280  148,180.58 50,000.00

$625,086.65TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

050003644PROJECT CONTROLC 500-3-644

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 01006001 000 PREPARING ROW AC  200,000.000  5.490  0.000  5.49  1,098,000.00

0065 01006002 000 PREPARING ROW STA  20,000.000  25.000  0.000  25.00  500,000.00

0070 01046009 000 REMOVING CONC (RIPRAP) SY  30.000  62.000  0.000  106.44  3,193.29

0075 01046010 000 REMOVING CONC (RIPRAP) CY  75.000  96.000  0.000  96.02  7,201.73

0080 01046015 000 REMOVING CONC (SIDEWALKS) SY  25.000  82.000  0.000  127.11  3,177.76

0085 01046017 000 REMOVING CONC (DRIVEWAYS) SY  15.000  137.000  0.000  55.00  825.00

0095 01056008 000 REMOVING STAB BASE AND ASPH PAV (6") SY  5.000  250.000  0.000  250.00  1,250.00

0100 01106001 000 EXCAVATION (ROADWAY) CY  100.000  41.000  0.000  101.00  10,100.00

0105 01106002 000 EXCAVATION (CHANNEL) CY  28.000  27,857.000  0.000  27,857.00  779,996.00

0110 01326002 001 EMBANKMENT (FINAL)(DENS CONT)(TY A) CY  150.000  78.500  0.000  78.50  11,775.00

0115 01326006 001 EMBANKMENT (FINAL)(DENS CONT)(TY C) CY  10.000  1,229.400  0.000  1,231.27  12,312.70

0120 01616017 000 COMPOST MANUF TOPSOIL (4") SY  1.250  10,536.000  0.000  5,223.33  6,529.16

0125 01626002 000 BLOCK SODDING SY  4.000  34,632.000  0.000  17,823.72  71,294.86

0130 01626003 000 STRAW OR HAY MULCH SY  0.250  19,335.000  0.000  10,557.72  2,639.43

0140 01646051 000 DRILL SEED (TEMP)(WARM OR COOL) SY  0.250  8,903.000  0.000  2,873.31  718.33

0150 01646066 000 DRILL SEEDING (PERM)(WARM OR COOL) SY  0.250  9,888.000  0.000  9,282.16  2,320.54

0155 01666001 000 FERTILIZER AC  650.000  11.200  0.000  8.51  5,531.50

0160 01686001 000 VEGETATIVE WATERING MG  35.000  1,339.000  0.000  446.00  15,610.00

0170 04006005 000 CEM STABIL BKFL CY  50.000  2,273.400  0.000  2,818.66  140,932.75

0175 04006006 000 CUT & RESTORING PAV SY  150.000  3,104.000  0.000  3,427.82  514,172.25

0180 04006009 000 CEMENT STAB BACKFILL (INLET OR MH) CY  50.000  547.800  0.000  496.97  24,848.50

0185 04026001 000 TRENCH EXCAVATION PROTECTION LF  2.000  3,222.000  0.000  3,435.00  6,870.00

0190 04036001 000 TEMPORARY SPL SHORING SF  5.000  16,578.000  0.000  16,584.00  82,920.00

0195 04206143 001 CL S CONC (JUNCTION BOX) CY  2,200.000  60.500  0.000  73.00  160,600.00

0200 04206153 001 CL A CONC (DITCH INTERCEPTOR STRUCTURE) EA  4,000.000  2.000  0.000  3.00  12,000.00

0205 04236005 007 RETAINING WALL (SPREAD FOOTING) SF  160.000  1,786.000  0.000  1,786.01  285,761.28

0210 04326001 000 RIPRAP (CONC)(4 IN) CY  750.000  103.000  0.000  103.00  77,250.00

0215 04326003 000 RIPRAP (CONC)(6 IN) CY  800.000  145.000  0.000  190.00  152,000.00

0220 04326026 000 RIPRAP (STONE COMMON)(DRY)(18 IN) CY  400.000  8.700  0.000  12.02  4,808.00

0230 04606003 000 CMP (GAL STL 24 IN) LF  120.000  173.000  0.000  173.00  20,760.00

0235 04626001 002 CONC BOX CULV (3 FT X 2 FT) LF  500.000  21.000  0.000  21.00  10,500.00

0240 04626003 002 CONC BOX CULV (4 FT X 2 FT) LF  350.000  188.000  0.000  190.00  66,500.00

0245 04626030 002 CONC BOX CULV (10 FT X 6 FT) LF  1,700.000  297.000  0.000  297.00  504,900.00

0250 04646001 001 RC PIPE (CL III)(12 IN) LF  115.000  24.000  0.000  24.00  2,760.00

0255 04646005 001 RC PIPE (CL III)(24 IN) LF  140.000  1,826.000  0.000  1,882.00  263,480.00

0260 04646007 001 RC PIPE (CL III)(30 IN) LF  130.000  126.000  0.000  134.00  17,420.00

0265 04646008 001 RC PIPE (CL III)(36 IN) LF  360.000  13.000  0.000  13.00  4,680.00

0270 04646009 001 RC PIPE (CL III)(42 IN) LF  380.000  16.000  0.000  16.00  6,080.00

0275 04646018 001 RC PIPE (CL IV)(24 IN) LF  150.000  147.000  0.000  150.00  22,500.00

0280 04646019 001 RC PIPE (CL IV)(30 IN) LF  220.000  411.000  0.000  416.00  91,520.00

0285 04646027 001 RC PIPE (CL V)(36 IN) LF  450.000  20.000  0.000  20.00  9,000.00

0290 04646028 001 RC PIPE (CL V)(42 IN) LF  500.000  33.000  0.000  33.00  16,500.00

0295 04656005 001 JCTBOX(COMPL)(PJB)(3FTX3FT) EA  3,300.000  4.000  0.000  4.00  13,200.00

0300 04656167 001 INLET (COMPL)(TY AD) EA  3,300.000  3.000  0.000  3.00  9,900.00
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001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0305 04656170 001 INLET (COMPL)(TY AZ) EA  6,300.000  1.000  0.000  1.00  6,300.00

0310 04656173 001 MANH (COMPL)(TY A) EA  7,700.000  18.000  0.000  20.00  154,000.00

0315 04656175 001 INLET (COMPL)(CURB)(TY C) EA  6,100.000  12.000  0.000  12.00  73,200.00

0320 04656176 001 INLET (COMPL)(CURB)(TY C1) EA  6,200.000  8.000  0.000  8.00  49,600.00

0325 04656196 001 INLET (COMPL)(TY A)(SPL) EA  7,500.000  1.000  0.000  1.00  7,500.00

0335 04676110 000 SET (TY I)(S=3 FT)(HW= 3 FT)(6:1)(P) EA  7,500.000  2.000  0.000  2.00  15,000.00

0340 04676139 000 SET (TY I)(S= 4 FT)(HW= 3 FT)(4:1) (C) EA  7,000.000  2.000  0.000  2.00  14,000.00

0345 04676143 000 SET (TY I)(S= 4 FT)(HW= 4 FT)(3:1) (C) EA  6,500.000  2.000  0.000  2.00  13,000.00

0350 04676323 000 SET (TY II) (12 IN) (RCP) (4: 1) (C) EA  1,000.000  2.000  0.000  2.00  2,000.00

0355 04676377 000 SET (TY II) (24 IN) (CMP) (4: 1) (C) EA  3,500.000  1.000  0.000  1.00  3,500.00

0360 04676390 000 SET (TY II) (24 IN) (RCP) (4: 1) (C) EA  1,800.000  1.000  0.000  1.00  1,800.00

0365 04676395 000 SET (TY II) (24 IN) (RCP) (6: 1) (P) EA  1,500.000  2.000  0.000  2.00  3,000.00

0375 04766020 000 JACK BOR OR TUN PIPE(30 IN)(RC)(CL IV) LF  2,750.000  66.000  0.000  66.00  181,500.00

0380 04966002 000 REMOV STR (INLET) EA  500.000  3.000  0.000  3.00  1,500.00

0385 04966007 000 REMOV STR (PIPE) LF  40.000  223.000  0.000  129.00  5,160.00

0400 05006001 000 MOBILIZATION LS  2,000,000.000  1.000  0.000  0.90  1,800,000.00

0405 05026001 008 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  2,000.000  28.000  0.000  14.00  28,000.00

0420 05066020 005 CONSTRUCTION EXITS (INSTALL) (TY 1) SY  35.000  668.000  0.000  116.67  4,083.45

0430 05066038 005 TEMP SEDMT CONT FENCE (INSTALL) LF  4.000  3,420.000  0.000  2,793.00  11,172.00

0435 05066039 005 TEMP SEDMT CONT FENCE (REMOVE) LF  1.000  3,420.000  0.000  852.00  852.00

0440 05066040 005 BIODEG EROSN CONT LOGS (INSTL) (8") LF  8.000  463.000  0.000  200.00  1,600.00

0450 05066043 005 BIODEG EROSN CONT LOGS (REMOVE) LF  2.000  714.000  0.000  200.00  400.00

0455 05126021 000 PORT CTB (DES SOURCE)(LOW PROF)(TY 1) LF  12.000  4,900.000  0.000  2,220.00  26,640.00

0460 05126022 000 PORT CTB (DES SOURCE)(LOW PROF)(TY 2) LF  14.000  380.000  0.000  60.00  840.00

0465 05126033 000 PORT CTB (MOVE)(LOW PROF)(TY 1) LF  7.000  1,260.000  0.000  720.00  5,040.00

0470 05126034 000 PORT CTB (MOVE)(LOW PROF)(TY 2) LF  7.000  140.000  0.000  20.00  140.00

0475 05126045 000 PORT CTB (STKPL)(LOW PROF)(TY 1) LF  13.000  2,560.000  0.000  1,500.00  19,500.00

0480 05126046 000 PORT CTB (STKPL)(LOW PROF)(TY 2) LF  12.000  200.000  0.000  40.00  480.00

0485 05126080 000 PORT CTB CONNECT HARDWARE EA  100.000  247.000  0.000  103.00  10,300.00

0490 05296005 000 CONC CURB (MONO) (TY II) LF  15.000  280.000  0.000  280.00  4,200.00

0505 05306025 000 DRIVEWAYS (CONC) (FAST TRACK) SY  120.000  55.000  0.000  55.00  6,600.00

0510 05316003 000 CONC SIDEWALKS (6") SY  75.000  82.000  0.000  127.11  9,533.25

0530 05426001 000 REMOVE METAL BEAM GUARD FENCE LF  3.000  833.000  0.000  837.00  2,511.00

0540 05506001 000 CHAIN LINK FENCE (INSTALL) (6') LF  30.000  575.000  0.000  50.00  1,500.00

0545 05506003 000 CHAIN LINK FENCE (REMOVE) LF  5.000  357.000  0.000  50.00  250.00

0560 06186046 000 CONDT (PVC) (SCH 80) (2") LF  16.000  550.000  0.000  550.00  8,800.00

0565 06206009 000 ELEC CONDR (NO.6) BARE LF  2.000  400.000  0.000  400.00  800.00

0570 06206010 000 ELEC CONDR (NO.6) INSULATED LF  3.000  800.000  0.000  800.00  2,400.00

0575 06246001 000 GROUND BOX TY A (122311) EA  1,600.000  2.000  0.000  2.00  3,200.00

0580 06246028 000 REMOVE GROUND BOX EA  600.000  2.000  0.000  2.00  1,200.00

0585 06286002 000 REMOVE ELECTRICAL SERVICES EA  600.000  2.000  0.000  2.00  1,200.00

0590 06286250 000 ELC SRV TY D 120/240 100(NS)SS(N)SP(O) EA  8,500.000  2.000  0.000  4.00  34,000.00

0605 06626098 000 WK ZN PAV MRK REMOV (Y)6"(SLD) LF  2.000  830.000  0.000  111.00  222.00

0615 06686115 000 PREFAB PAV MRK TY C (MULTI) (SHIELD) EA  3,000.000  1.000  0.000  1.00  3,000.00

0620 06726010 001 REFL PAV MRKR TY II-C-R EA  11.000  182.000  0.000  93.00  1,023.00

0630 06776002 000 ELIM EXT PAV MRK & MRKS (6") LF  0.550  20,331.000  0.000  2,054.00  1,129.70

0635 06776003 000 ELIM EXT PAV MRK & MRKS (8") LF  0.700  3,880.000  0.000  1,239.00  867.30

0645 06776007 000 ELIM EXT PAV MRK & MRKS (24") LF  3.500  468.000  0.000  26.00  91.00
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001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0655 06776012 000 ELIM EXT PAV MRK & MRKS (WORD) EA  50.000  14.000  0.000  1.00  50.00

0660 06776022 000 ELIM EXT PAV MRK & MRKS (SHEILD) EA  280.000  1.000  0.000  1.00  280.00

0665 06776036 000 ELIM EXT PAV MRK & MRKS (UTURN ARROW) EA  110.000  2.000  0.000  1.00  110.00

0670 06786002 000 PAV SURF PREP FOR MRK (6") LF  0.020  20,331.000  0.000  2,394.00  47.88

0675 06786004 000 PAV SURF PREP FOR MRK (8") LF  0.070  3,880.000  0.000  999.00  69.93

0685 06786008 000 PAV SURF PREP FOR MRK (24") LF  0.500  468.000  0.000  118.00  59.00

0695 06786012 000 PAV SURF PREP FOR MRK (UTURN ARR) EA  17.000  2.000  0.000  1.00  17.00

0700 06786016 000 PAV SURF PREP FOR MRK (WORD) EA  15.000  14.000  0.000  1.00  15.00

0705 06786021 000 PAV SURF PREP FOR MRK (SYMBOL) EA  17.000  1.000  0.000  1.00  17.00

0710 40086001 000 TRENCH DRAIN LF  650.000  48.000  0.000  48.00  31,200.00

0715 60016001 000 PORTABLE CHANGEABLE MESSAGE SIGN DAY  75.000  264.000  0.000  255.00  19,125.00

0720 60276003 000 CONDUIT (PREPARE) LF  4.500  150.000  0.000  150.00  675.00

0725 60386004 000 MULTIPOLYMER PAV MRK (W)(6")(SLD) LF  1.300  2,805.000  0.000  401.00  521.30

0730 60386005 000 MULTIPOLYMER PAV MRK (W)(6")(BRK) LF  1.600  5,371.000  0.000  980.00  1,568.00

0735 60386007 000 MULTIPOLYMER PAV MRK (W)(8")(SLD) LF  3.400  3,564.000  0.000  999.00  3,396.60

0745 60386013 000 MULTIPOLYMER PAV MRK (W)(24")(SLD) LF  8.400  468.000  0.000  118.00  991.20

0750 60386017 000 MULTIPOLYMER PAV MRK (Y)(6")(SLD) LF  1.300  7,834.000  0.000  233.00  302.90

0765 60386024 000 MULTIPOLYMER PAV MRK (BLK)(6")(BRK) LF  1.600  5,191.000  0.000  780.00  1,248.00

0775 60386027 000 MULTIPOLYMER PAV MRK (W) (WORD) EA  210.000  14.000  0.000  1.00  210.00

0780 60386029 000 MULTIPOLYMER PAV MRK  (W)(U-TURN ARROW) EA  190.000  2.000  0.000  1.00  190.00

0785 61856002 002 TMA (STATIONARY) DAY  300.000  264.000  0.000  137.00  41,100.00

0790 61856003 002 TMA (MOBILE OPERATION) HR  80.000  2,112.000  0.000  156.00  12,480.00

0805 73646001 000 AUTOMATIC PUMPING STATION - SH 6 EA  3,750,000.000  1.000  0.000  0.49  1,830,000.00

811 96086003 UNIQUE CHANGE ORDER ITEM 3 DOL  330,463.620  0.000  1.000  1.00  330,463.62

ADDED BY CO 03

Category Subtotal $9,851,110.21

002 FORCE ACCOUNTCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0903 96066053 LAW ENFORCEMENT PERSONNEL DOL  1.000  93,000.000  0.000  1,272.60  1,272.60

0912 96066068 FORCE ACCOUNT - RAILROAD FLAGGERS DOL  1.000  50,000.000  0.000  148,180.58  148,180.58

0913 96016001 MATERIAL ON HAND DOL  1.000  1.000  0.000  272,250.00  272,250.00

Category Subtotal $421,703.18

050003644C 500-3-644PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0090 01046021 000 REMOVING CONC (CURB) LF  20.000  58.000  0.000  0.000  0.00

0135 01646009 000 BROADCAST SEED (TEMP) (WARM) SY  0.200  446.000  0.000  0.000  0.00

0145 01646052 000 BROADCAST SEED (PERM)(SPECIAL MIX) SY  0.500  99.000  0.000  0.000  0.00

0165 03606028 001 CONC PAV (JOINT REINF) (6") SY  85.000  529.000  0.000  0.000  0.00

0225 04326045 000 RIPRAP (MOW STRIP)(4 IN) CY  3,000.000  1.300  0.000  0.000  0.00
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0330 04656278 001 INLET (COMPL)(TY B)(MOD) EA  3,100.000  1.000  0.000  0.000  0.00

0370 04676410 000 SET (TY II) (30 IN) (CMP) (6: 1) (P) EA  4,200.000  1.000  0.000  0.000  0.00

0390 04966048 000 REMOV STR (PUMP STA)(INTERN COMPONENTS) EA  50,000.000  3.000  0.000  0.000  0.00

0395 04966049 000 REMOV STR (PUMP STA) (WALLS AND ROOF) EA  20,000.000  1.000  0.000  0.000  0.00

0410 05066001 005 ROCK FILTER DAMS (INSTALL) (TY 1) LF  35.000  336.000  0.000  0.000  0.00

0415 05066011 005 ROCK FILTER DAMS (REMOVE) LF  5.000  336.000  0.000  0.000  0.00

0425 05066024 005 CONSTRUCTION EXITS (REMOVE) SY  5.000  668.000  0.000  0.000  0.00

0445 05066041 005 BIODEG EROSN CONT LOGS (INSTL) (12") LF  10.000  251.000  0.000  0.000  0.00

0495 05306004 000 DRIVEWAYS (CONC) SY  75.000  589.000  0.000  0.000  0.00

0500 05306005 000 DRIVEWAYS (ACP) SY  75.000  250.000  0.000  0.000  0.00

0515 05406001 001 MTL W-BEAM GD FEN (TIM POST) LF  25.000  500.000  0.000  0.000  0.00

0520 05406016 001 DOWNSTREAM ANCHOR TERMINAL SECTION EA  1,500.000  2.000  0.000  0.000  0.00

0525 05406033 001 MTL BM GD FEN (LONG SPAN SYSTEM) EA  1,000.000  7.000  0.000  0.000  0.00

0535 05446001 000 GUARDRAIL END TREATMENT (INSTALL) EA  3,200.000  2.000  0.000  0.000  0.00

0550 05506006 000 GATE (REMOVE) EA  200.000  2.000  0.000  0.000  0.00

0555 05506030 000 CL FENCE GATE (INST)(DBL)(6')(BARB TOP) EA  2,000.000  1.000  0.000  0.000  0.00

0595 06626064 000 WK ZN PAV MRK REMOV (W)6"(BRK) LF  3.000  3,025.000  0.000  0.000  0.00

0600 06626067 000 WK ZN PAV MRK REMOV (W)6"(SLD) LF  2.000  5,766.000  0.000  0.000  0.00

0610 06666212 007 REFL PAV MRK TY II (Y) 12" (SLD) LF  1.500  6,244.000  0.000  0.000  0.00

0625 06776001 000 ELIM EXT PAV MRK & MRKS (4") LF  0.500  8,025.000  0.000  0.000  0.00

0640 06776005 000 ELIM EXT PAV MRK & MRKS (12") LF  1.750  7,104.000  0.000  0.000  0.00

0650 06776008 000 ELIM EXT PAV MRK & MRKS (ARROW) EA  40.000  12.000  0.000  0.000  0.00

0680 06786006 000 PAV SURF PREP FOR MRK (12") LF  0.300  7,104.000  0.000  0.000  0.00

0690 06786009 000 PAV SURF PREP FOR MRK (ARROW) EA  13.000  12.000  0.000  0.000  0.00

0740 60386011 000 MULTIPOLYMER PAV MRK (W)(12")(SLD) LF  4.200  860.000  0.000  0.000  0.00

0755 60386018 000 MULTIPOLYMER PAV MRK (Y)(6")(BRK) LF  1.600  430.000  0.000  0.000  0.00

0760 60386020 000 MULTIPOLYMER PAV MRK (Y)(8")(SLD) LF  3.400  316.000  0.000  0.000  0.00

0770 60386025 000 MULTIYPOLYMER PAV MRK (W) (ARROW) EA  200.000  12.000  0.000  0.000  0.00

0795 73616001 000 AUTOMATIC PUMPING STATION - SL 8 EA  5,000,000.000  1.000  0.000  0.000  0.00

0800 73636001 000 AUTOMATIC PUMPING STATION - IH 45 EA  3,000,000.000  1.000  0.000  0.000  0.00

809 96086002 UNIQUE CHANGE ORDER ITEM 2 DOL  293,484.540  0.000  1.000  0.000  0.00

PUMP COST INCREASE CO 02

 0.00Category Subtotal

002CATEGORY DESCRIPTION FORCE ACCOUNT

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0609 96066056 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  7,000.000  0.000  0.000  0.00

0900 96026001 PAYMENT ADJUSTMENT-POS DOL  1.000  1.000  0.000  0.000  0.00

0901 96026002 PAYMENT ADJUSTMENT-NEG DOL -1.000  1.000  0.000  0.000  0.00

0902 96066013 FORCE ACCOUNT ID 13 DOL -1.000  1.000  0.000  0.000  0.00

LANE ASSESSMENT FEE

0904 96066054 PARTNERING DOL  1.000  1.000  0.000  0.000  0.00

0905 96066055 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1.000  72,500.000  0.000  0.000  0.00

0907 96066057 FORCE ACCOUNT-COMMER LAB USE DEDUCTION DOL -1.000  1.000  0.000  0.000  0.00

0908 96066062 FORCE ACCOUNT - RAILROAD - KCS DOL  1.000  1.000  0.000  0.000  0.00

0909 96096001 DISPUTE SETTLEMENT DOL  1.000  1.000  0.000  0.000  0.00

0910 96096001 DISPUTE SETTLEMENT DOL -1.000  1.000  0.000  0.000  0.00

0911 96106001 ON THE JOB TRAINING DOL  1.000  1.000  0.000  0.000  0.00

 0.00Category Subtotal
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PROJECT C 500-3-644 CONTROL 050003644

CATEGORY DESCRIPTIONNO CATEGORY MISC

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE $

AMOUNT

SUPP DESCRIPTION

807 96086001 UNIQUE CHANGE ORDER ITEM 1 DOL  4,421.780  0.000  1.000  1.00  4,421.78

RR INSURANCE ADJUSTMENT

 4,421.78Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $10,277,235.17
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

01006001 000 AC  200,000.000PREPARING ROW  5.490  1,098,000.00 5.49

01006002 000 STA  20,000.000PREPARING ROW  25.000  500,000.00 25.00

01046009 000 SY  30.000REMOVING CONC (RIPRAP)  106.443  3,193.29 62.00

01046010 000 CY  75.000REMOVING CONC (RIPRAP)  96.023  7,201.73 96.00

01046015 000 SY  25.000REMOVING CONC (SIDEWALKS)  127.110  3,177.76 82.00

01046017 000 SY  15.000REMOVING CONC (DRIVEWAYS)  55.000  825.00 137.00

01056008 000 SY  5.000REMOVING STAB BASE AND ASPH PAV (6")  250.000  1,250.00 250.00

01106001 000 CY  100.000EXCAVATION (ROADWAY)  101.000  10,100.00 41.00

01106002 000 CY  28.000EXCAVATION (CHANNEL)  27,857.000  779,996.00 27,857.00

01326002 001 CY  150.000EMBANKMENT (FINAL)(DENS CONT)(TY A)  78.500  11,775.00 78.50

01326006 001 CY  10.000EMBANKMENT (FINAL)(DENS CONT)(TY C)  1,231.270  12,312.70 1,229.40

01616017 000 SY  1.250COMPOST MANUF TOPSOIL (4")  5,223.333  6,529.16 10,536.00

01626002 000 SY  4.000BLOCK SODDING  17,823.716  71,294.86 34,632.00

01626003 000 SY  0.250STRAW OR HAY MULCH  10,557.716  2,639.43 19,335.00

01646051 000 SY  0.250DRILL SEED (TEMP)(WARM OR COOL)  2,873.305  718.33 8,903.00

01646066 000 SY  0.250DRILL SEEDING (PERM)(WARM OR COOL)  9,282.161  2,320.54 9,888.00

01666001 000 AC  650.000FERTILIZER  8.510  5,531.50 11.20

01686001 000 MG  35.000VEGETATIVE WATERING  446.000  15,610.00 1,339.00

04006005 000 CY  50.000CEM STABIL BKFL  2,818.655  140,932.75 2,273.40

04006006 000 SY  150.000CUT & RESTORING PAV  3,427.815  514,172.25 3,104.00

04006009 000 CY  50.000CEMENT STAB BACKFILL (INLET OR MH)  496.970  24,848.50 547.80

04026001 000 LF  2.000TRENCH EXCAVATION PROTECTION  3,435.000  6,870.00 3,222.00

04036001 000 SF  5.000TEMPORARY SPL SHORING  16,584.000  82,920.00 16,578.00

04206143 001 CY  2,200.000CL S CONC (JUNCTION BOX)  73.000  160,600.00 60.50

04206153 001 EA  4,000.000CL A CONC (DITCH INTERCEPTOR STRUCTURE)  3.000  12,000.00 2.00

04236005 007 SF  160.000RETAINING WALL (SPREAD FOOTING)  1,786.008  285,761.28 1,786.00

04326001 000 CY  750.000RIPRAP (CONC)(4 IN)  103.000  77,250.00 103.00

04326003 000 CY  800.000RIPRAP (CONC)(6 IN)  190.000  152,000.00 145.00

04326026 000 CY  400.000RIPRAP (STONE COMMON)(DRY)(18 IN)  12.020  4,808.00 8.70

04606003 000 LF  120.000CMP (GAL STL 24 IN)  173.000  20,760.00 173.00

04626001 002 LF  500.000CONC BOX CULV (3 FT X 2 FT)  21.000  10,500.00 21.00

04626003 002 LF  350.000CONC BOX CULV (4 FT X 2 FT)  190.000  66,500.00 188.00

04626030 002 LF  1,700.000CONC BOX CULV (10 FT X 6 FT)  297.000  504,900.00 297.00

04646001 001 LF  115.000RC PIPE (CL III)(12 IN)  24.000  2,760.00 24.00

04646005 001 LF  140.000RC PIPE (CL III)(24 IN)  1,882.000  263,480.00 1,826.00

04646007 001 LF  130.000RC PIPE (CL III)(30 IN)  134.000  17,420.00 126.00

04646008 001 LF  360.000RC PIPE (CL III)(36 IN)  13.000  4,680.00 13.00

04646009 001 LF  380.000RC PIPE (CL III)(42 IN)  16.000  6,080.00 16.00

04646018 001 LF  150.000RC PIPE (CL IV)(24 IN)  150.000  22,500.00 147.00

04646019 001 LF  220.000RC PIPE (CL IV)(30 IN)  416.000  91,520.00 411.00

04646027 001 LF  450.000RC PIPE (CL V)(36 IN)  20.000  9,000.00 20.00

04646028 001 LF  500.000RC PIPE (CL V)(42 IN)  33.000  16,500.00 33.00

04656005 001 EA  3,300.000JCTBOX(COMPL)(PJB)(3FTX3FT)  4.000  13,200.00 4.00



CONTRACT ID 050003644 CONTRACTOR'S ESTIMATE PACKAGE Page 10 of 11ESTIMATE 0014

04656167 001 EA  3,300.000INLET (COMPL)(TY AD)  3.000  9,900.00 3.00

04656170 001 EA  6,300.000INLET (COMPL)(TY AZ)  1.000  6,300.00 1.00

04656173 001 EA  7,700.000MANH (COMPL)(TY A)  20.000  154,000.00 18.00

04656175 001 EA  6,100.000INLET (COMPL)(CURB)(TY C)  12.000  73,200.00 12.00

04656176 001 EA  6,200.000INLET (COMPL)(CURB)(TY C1)  8.000  49,600.00 8.00

04656196 001 EA  7,500.000INLET (COMPL)(TY A)(SPL)  1.000  7,500.00 1.00

04676110 000 EA  7,500.000SET (TY I)(S=3 FT)(HW= 3 FT)(6:1)(P)  2.000  15,000.00 2.00

04676139 000 EA  7,000.000SET (TY I)(S= 4 FT)(HW= 3 FT)(4:1) (C)  2.000  14,000.00 2.00

04676143 000 EA  6,500.000SET (TY I)(S= 4 FT)(HW= 4 FT)(3:1) (C)  2.000  13,000.00 2.00

04676323 000 EA  1,000.000SET (TY II) (12 IN) (RCP) (4: 1) (C)  2.000  2,000.00 2.00

04676377 000 EA  3,500.000SET (TY II) (24 IN) (CMP) (4: 1) (C)  1.000  3,500.00 1.00

04676390 000 EA  1,800.000SET (TY II) (24 IN) (RCP) (4: 1) (C)  1.000  1,800.00 1.00

04676395 000 EA  1,500.000SET (TY II) (24 IN) (RCP) (6: 1) (P)  2.000  3,000.00 2.00

04766020 000 LF  2,750.000JACK BOR OR TUN PIPE(30 IN)(RC)(CL IV)  66.000  181,500.00 66.00

04966002 000 EA  500.000REMOV STR (INLET)  3.000  1,500.00 3.00

04966007 000 LF  40.000REMOV STR (PIPE)  129.000  5,160.00 223.00

05006001 000 LS  2,000,000.000MOBILIZATION  0.900  1,800,000.00 1.00

05026001 008 MO  2,000.000BARRICADES, SIGNS AND TRAFFIC HANDLING  14.000  28,000.00 28.00

05066020 005 SY  35.000CONSTRUCTION EXITS (INSTALL) (TY 1)  116.670  4,083.45 668.00

05066038 005 LF  4.000TEMP SEDMT CONT FENCE (INSTALL)  2,793.000  11,172.00 3,420.00

05066039 005 LF  1.000TEMP SEDMT CONT FENCE (REMOVE)  852.000  852.00 3,420.00

05066040 005 LF  8.000BIODEG EROSN CONT LOGS (INSTL) (8")  200.000  1,600.00 463.00

05066043 005 LF  2.000BIODEG EROSN CONT LOGS (REMOVE)  200.000  400.00 714.00

05126021 000 LF  12.000PORT CTB (DES SOURCE)(LOW PROF)(TY 1)  2,220.000  26,640.00 4,900.00

05126022 000 LF  14.000PORT CTB (DES SOURCE)(LOW PROF)(TY 2)  60.000  840.00 380.00

05126033 000 LF  7.000PORT CTB (MOVE)(LOW PROF)(TY 1)  720.000  5,040.00 1,260.00

05126034 000 LF  7.000PORT CTB (MOVE)(LOW PROF)(TY 2)  20.000  140.00 140.00

05126045 000 LF  13.000PORT CTB (STKPL)(LOW PROF)(TY 1)  1,500.000  19,500.00 2,560.00

05126046 000 LF  12.000PORT CTB (STKPL)(LOW PROF)(TY 2)  40.000  480.00 200.00

05126080 000 EA  100.000PORT CTB CONNECT HARDWARE  103.000  10,300.00 247.00

05296005 000 LF  15.000CONC CURB (MONO) (TY II)  280.000  4,200.00 280.00

05306025 000 SY  120.000DRIVEWAYS (CONC) (FAST TRACK)  55.000  6,600.00 55.00

05316003 000 SY  75.000CONC SIDEWALKS (6")  127.110  9,533.25 82.00

05426001 000 LF  3.000REMOVE METAL BEAM GUARD FENCE  837.000  2,511.00 833.00

05506001 000 LF  30.000CHAIN LINK FENCE (INSTALL) (6')  50.000  1,500.00 575.00

05506003 000 LF  5.000CHAIN LINK FENCE (REMOVE)  50.000  250.00 357.00

06186046 000 LF  16.000CONDT (PVC) (SCH 80) (2")  550.000  8,800.00 550.00

06206009 000 LF  2.000ELEC CONDR (NO.6) BARE  400.000  800.00 400.00

06206010 000 LF  3.000ELEC CONDR (NO.6) INSULATED  800.000  2,400.00 800.00

06246001 000 EA  1,600.000GROUND BOX TY A (122311)  2.000  3,200.00 2.00

06246028 000 EA  600.000REMOVE GROUND BOX  2.000  1,200.00 2.00

06286002 000 EA  600.000REMOVE ELECTRICAL SERVICES  2.000  1,200.00 2.00

06286250 000 EA  8,500.000ELC SRV TY D 120/240 100(NS)SS(N)SP(O)  4.000  34,000.00 2.00

06626098 000 LF  2.000WK ZN PAV MRK REMOV (Y)6"(SLD)  111.000  222.00 830.00

06686115 000 EA  3,000.000PREFAB PAV MRK TY C (MULTI) (SHIELD)  1.000  3,000.00 1.00

06726010 001 EA  11.000REFL PAV MRKR TY II-C-R  93.000  1,023.00 182.00

06776002 000 LF  0.550ELIM EXT PAV MRK & MRKS (6")  2,054.000  1,129.70 20,331.00

06776003 000 LF  0.700ELIM EXT PAV MRK & MRKS (8")  1,239.000  867.30 3,880.00

06776007 000 LF  3.500ELIM EXT PAV MRK & MRKS (24")  26.000  91.00 468.00
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06776012 000 EA  50.000ELIM EXT PAV MRK & MRKS (WORD)  1.000  50.00 14.00

06776022 000 EA  280.000ELIM EXT PAV MRK & MRKS (SHEILD)  1.000  280.00 1.00

06776036 000 EA  110.000ELIM EXT PAV MRK & MRKS (UTURN ARROW)  1.000  110.00 2.00

06786002 000 LF  0.020PAV SURF PREP FOR MRK (6")  2,394.000  47.88 20,331.00

06786004 000 LF  0.070PAV SURF PREP FOR MRK (8")  999.000  69.93 3,880.00

06786008 000 LF  0.500PAV SURF PREP FOR MRK (24")  118.000  59.00 468.00

06786012 000 EA  17.000PAV SURF PREP FOR MRK (UTURN ARR)  1.000  17.00 2.00

06786016 000 EA  15.000PAV SURF PREP FOR MRK (WORD)  1.000  15.00 14.00

06786021 000 EA  17.000PAV SURF PREP FOR MRK (SYMBOL)  1.000  17.00 1.00

40086001 000 LF  650.000TRENCH DRAIN  48.000  31,200.00 48.00

60016001 000 DAY  75.000PORTABLE CHANGEABLE MESSAGE SIGN  255.000  19,125.00 264.00

60276003 000 LF  4.500CONDUIT (PREPARE)  150.000  675.00 150.00

60386004 000 LF  1.300MULTIPOLYMER PAV MRK (W)(6")(SLD)  401.000  521.30 2,805.00

60386005 000 LF  1.600MULTIPOLYMER PAV MRK (W)(6")(BRK)  980.000  1,568.00 5,371.00

60386007 000 LF  3.400MULTIPOLYMER PAV MRK (W)(8")(SLD)  999.000  3,396.60 3,564.00

60386013 000 LF  8.400MULTIPOLYMER PAV MRK (W)(24")(SLD)  118.000  991.20 468.00

60386017 000 LF  1.300MULTIPOLYMER PAV MRK (Y)(6")(SLD)  233.000  302.90 7,834.00

60386024 000 LF  1.600MULTIPOLYMER PAV MRK (BLK)(6")(BRK)  780.000  1,248.00 5,191.00

60386027 000 EA  210.000MULTIPOLYMER PAV MRK (W) (WORD)  1.000  210.00 14.00

60386029 000 EA  190.000MULTIPOLYMER PAV MRK  (W)(U-TURN ARROW)  1.000  190.00 2.00

61856002 002 DAY  300.000TMA (STATIONARY)  137.000  41,100.00 264.00

61856003 002 HR  80.000TMA (MOBILE OPERATION)  156.000  12,480.00 2,112.00

73646001 000 EA  3,750,000.000AUTOMATIC PUMPING STATION - SH 6  0.488  1,830,000.00 1.00

96016001 DOL  1.000MATERIAL ON HAND  272,250.000  272,250.00 1.00

96066053 DOL  1.000LAW ENFORCEMENT PERSONNEL  1,272.600  1,272.60 93,000.00

96066068 DOL  1.000FORCE ACCOUNT - RAILROAD FLAGGERS  148,180.580  148,180.58 50,000.00

96086001 DOL  4,421.780UNIQUE CHANGE ORDER ITEM 1  1.000  4,421.78 0.00

RR INSURANCE ADJUSTMENT

96086003 DOL  330,463.620UNIQUE CHANGE ORDER ITEM 3  1.000  330,463.62 0.00

ADDED BY CO 03

$10,277,235.17TOTAL ITEM EARNINGS TO DATE


