
Contract ID: 050003655

Project: BR 2026(508)

Highway:

District: HOUSTON

Contract: 05263209 County: HARRIS

Award Amount: $3,899,831.00 Area Engineer: JAMAL ELAHI

Projected Amount $3,964,832.00 Area Number: 064

Adj Projected Amount $0.00

Contractor: MC2 CIVIL, LLC

Estimate Number: 0002 Letting Date: 05/07/2026

Estimate Paid: ü Award Date: 05/21/2026

Estimate Period: 9/1/2026 to 9/25/2026 Notice To Proceed Date: 06/09/2026

Estimate Type: Progress Work Begin Date:

% Complete 0 Accepted Date:

% Time Used: 0

Recapitulation
Total To Date Prev To Date This Estimate

Item Earnings $0.00 $0.00 $0.00

Participating $0.00 $0.00 $0.00

Non-Participating $0.00 $0.00 $0.00

Liquidated Damages $0.00 $0.00 $0.00

Incentive $0.00 $0.00 $0.00

Disincentive $0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Paid to Contractor $0.00 $0.00 $0.00

Contract Adjustments this Estimate

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

Area/Project Engineer

Date

***There are no Contract Adjustments for this estimate***
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Report Generation Date: 09/30/2026 12:37:26 PM

Contract: 050003655 Payment Estimate: 0002 Page: 1 of 10



Contract Time Statement

Work Begin Date: 00/00/0000 Assessed Liq Damages (Days): 0

Time Charges Begin: 08/08/2026 Liquidated Damage Rate $1,107.00
Bid Days: 56

C.O. Adjusted Days: 0
TOTAL LIQUIDATED DAMAGES:

Current Days: 56
0

Days Charged to Date: 0 x $1,107.00

$0.00

Estimate Summary
Charge Credit Total Adjusted

Charged Working Day

TIME SUSPENDED 25

Total Period Days: 0 25 25 0

Daily Breakdown
Original

Est
ADJ

estimateDATE CREDIT REASON REMARKS

09/01/2026 2 ü TIME SUSPENDED Contract is in time suspension from 8/8/2026 to 1/8/2027, due to grade of steel
required for fabrication of the steel bridge cap.

09/02/2026 2 ü TIME SUSPENDED Contract is in time suspension from 8/8/2026 to 1/8/2027, due to grade of steel
required for fabrication of the steel bridge cap.

09/03/2026 2 ü TIME SUSPENDED Contract is in time suspension from 8/8/2026 to 1/8/2027, due to grade of steel
required for fabrication of the steel bridge cap.

09/04/2026 2 ü TIME SUSPENDED Contract is in time suspension from 8/8/2026 to 1/8/2027, due to grade of steel
required for fabrication of the steel bridge cap.

09/05/2026 2 ü TIME SUSPENDED Contract is in time suspension from 8/8/2026 to 1/8/2027, due to grade of steel
required for fabrication of the steel bridge cap.

09/06/2026 2 ü TIME SUSPENDED Contract is in time suspension from 8/8/2026 to 1/8/2027, due to grade of steel
required for fabrication of the steel bridge cap.

09/07/2026 2 ü TIME SUSPENDED Contract is in time suspension from 8/8/2026 to 1/8/2027, due to grade of steel
required for fabrication of the steel bridge cap.

09/08/2026 2 ü TIME SUSPENDED Contract is in time suspension from 8/8/2026 to 1/8/2027, due to grade of steel
required for fabrication of the steel bridge cap.

09/09/2026 2 ü TIME SUSPENDED Contract is in time suspension from 8/8/2026 to 1/8/2027, due to grade of steel
required for fabrication of the steel bridge cap.

09/10/2026 2 ü TIME SUSPENDED Contract is in time suspension from 8/8/2026 to 1/8/2027, due to grade of steel
required for fabrication of the steel bridge cap.

09/11/2026 2 ü TIME SUSPENDED Contract is in time suspension from 8/8/2026 to 1/8/2027, due to grade of steel
required for fabrication of the steel bridge cap.

09/12/2026 2 ü TIME SUSPENDED Contract is in time suspension from 8/8/2026 to 1/8/2027, due to grade of steel
required for fabrication of the steel bridge cap.
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Contractor's Estimate Package

Report Generation Date: 09/30/2026 12:37:26 PM

09/13/2026 2 ü TIME SUSPENDED Contract is in time suspension from 8/8/2026 to 1/8/2027, due to grade of steel
required for fabrication of the steel bridge cap.

09/14/2026 2 ü TIME SUSPENDED Contract is in time suspension from 8/8/2026 to 1/8/2027, due to grade of steel
required for fabrication of the steel bridge cap.

09/15/2026 2 ü TIME SUSPENDED Contract is in time suspension from 8/8/2026 to 1/8/2027, due to grade of steel
required for fabrication of the steel bridge cap.

09/16/2026 2 ü TIME SUSPENDED Contract is in time suspension from 8/8/2026 to 1/8/2027, due to grade of steel
required for fabrication of the steel bridge cap.

09/17/2026 2 ü TIME SUSPENDED Contract is in time suspension from 8/8/2026 to 1/8/2027, due to grade of steel
required for fabrication of the steel bridge cap.

09/18/2026 2 ü TIME SUSPENDED Contract is in time suspension from 8/8/2026 to 1/8/2027, due to grade of steel
required for fabrication of the steel bridge cap.

09/19/2026 2 ü TIME SUSPENDED Contract is in time suspension from 8/8/2026 to 1/8/2027, due to grade of steel
required for fabrication of the steel bridge cap.

09/20/2026 2 ü TIME SUSPENDED Contract is in time suspension from 8/8/2026 to 1/8/2027, due to grade of steel
required for fabrication of the steel bridge cap.

09/21/2026 2 ü TIME SUSPENDED Contract is in time suspension from 8/8/2026 to 1/8/2027, due to grade of steel
required for fabrication of the steel bridge cap.

09/22/2026 2 ü TIME SUSPENDED Contract is in time suspension from 8/8/2026 to 1/8/2027, due to grade of steel
required for fabrication of the steel bridge cap.

09/23/2026 2 ü TIME SUSPENDED Contract is in time suspension from 8/8/2026 to 1/8/2027, due to grade of steel
required for fabrication of the steel bridge cap.

09/24/2026 2 ü TIME SUSPENDED Contract is in time suspension from 8/8/2026 to 1/8/2027, due to grade of steel
required for fabrication of the steel bridge cap.

09/25/2026 2 ü TIME SUSPENDED Contract is in time suspension from 8/8/2026 to 1/8/2027, due to grade of steel
required for fabrication of the steel bridge cap.
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Worked Performed This Period

No Items Paid this estimate
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Contract Line Items

Project: BR 2026(508) Control 050003655

Category: 001 Description: Replace Bent Cap for SB McKinney Exit Ramp NBI No.121020050003210

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0060 01047007 0 REMOV CONC (RIPRAP) CY $700.00 4.00 0.00 0.00 $0.00

0065 04017001 0 FLOWABLE BACKFILL CY $1,200.00 4.00 0.00 0.00 $0.00

0070 04327001 0 RIPRAP (CONC)(4 IN) CY $600.00 4.00 0.00 0.00 $0.00

0075 05007001 0 MOBILIZATION LS $390,000.00 1.00 0.00 0.00 $0.00

0080 05027001 0 BARRICADES, SIGNS AND TRAFFIC HANDLING MO $202,000.00 2.00 0.00 0.00 $0.00

0085 05037001 0 PORTABLE CHANGEABLE MESSAGE SIGN DAY $100.00 1,968.00 0.00 0.00 $0.00

0090 05057001 0 TMA (STATIONARY) DAY $250.00 528.00 0.00 0.00 $0.00

0095 05057003 0 TMA (MOBILE OPERATION) DAY $800.00 300.00 0.00 0.00 $0.00

0100 05127013 0 PORT CTB (DES SOURCE)(SGL SLP)(TY 1) LF $25.00 420.00 0.00 0.00 $0.00

0105 05127037 0 PORT CTB (STKPL)(SGL SLP)(TY 1) LF $10.00 420.00 0.00 0.00 $0.00

0110 05127070 0 PORT CTB (CONNECTION HARDWARE) EA $50.00 14.00 0.00 0.00 $0.00

0115 05457018 0 CCA (INSTL)(N)(TL3)(WORK ZONE) EA $30,000.00 1.00 0.00 0.00 $0.00

0120 06667072 0 REFL PAV MRK TY I(W)(EXIT GORE)(100MIL) EA $1,000.00 1.00 0.00 0.00 $0.00
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Contract Line Items

Project: BR 2026(508) Control 050003655

Category: 001 Description: Replace Bent Cap for SB McKinney Exit Ramp NBI No.121020050003210

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0125 06667213 0 RE PM TY II (Y) 6" (SLD) LF $0.70 3,410.00 0.00 0.00 $0.00

0130 06667237 0 RE PM TY III (W)(6")(BRK) LF $3.00 748.00 0.00 0.00 $0.00

0135 06667262 0 RE PM TY III (BLK)(6")(SHADOW) LF $3.00 748.00 0.00 0.00 $0.00

0140 06727006 0 REFL PAV MRKR TY II-C-R EA $7.50 38.00 0.00 0.00 $0.00

0145 06777002 0 ELIM EXT PM & MRKS (6") LF $1.00 360.00 0.00 0.00 $0.00

Category 001 SubTotal $0.00

Contract Line Items

Project: BR 2026(508) Control 050003655

Category: 002 Description: Replace Bent Cap for SB McKinney Exit Ramp NBI No.121020050003210

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0195 04167007 0 DRILL SHAFT (42 IN) LF $3,150.00 380.00 0.00 0.00 $0.00

0200 04207022 0 CL C CONC (CAP) CY $4,000.00 18.40 0.00 0.00 $0.00

0205 04207038 0 CL C CONC (COLUMN) CY $3,000.00 21.40 0.00 0.00 $0.00

0210 04207148 0 CLASS K CONCRETE (MISC) CY $5,000.00 4.60 0.00 0.00 $0.00
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Contract Line Items

Project: BR 2026(508) Control 050003655

Category: 002 Description: Replace Bent Cap for SB McKinney Exit Ramp NBI No.121020050003210

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0215 04347002 0 ELASTOMERIC BEARING (LAMINATED) EA $1,000.00 10.00 0.00 0.00 $0.00

0220 04427003 0 STR STEEL (BOX GIRDER) LB $11.95 68,980.00 0.00 0.00 $0.00

0225 04547003 0 ARMOR JOINT (SEALED) LF $200.00 60.00 0.00 0.00 $0.00

0230 04957006 0 SUPPORT EXIST STRUCT LS $200,000.00 1.00 0.00 0.00 $0.00

0235 04967015 0 REMOV STR (BENT) EA $50,000.00 1.00 0.00 0.00 $0.00

0240 07787004 0 CONCRETE RAIL REPLACEMENT (IN-KIND) LF $2,000.00 9.50 0.00 0.00 $0.00

Category 002 SubTotal $0.00

Contract Line Items

Project: BR 2026(508) Control 050003655

Category: 003 Description: Replace Bent Cap for SB McKinney Exit Ramp NBI No.121020050003210

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0300 96017001 MATERIAL ON HAND DOL $1.00 1.00 0.00 0.00 $0.00

0301 96027001 PAYMENT ADJUSTMENT-POS DOL $1.00 1.00 0.00 0.00 $0.00

0302 96027002 PAYMENT ADJUSTMENT-NEG DOL -$1.00 1.00 0.00 0.00 $0.00
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Contractor's Estimate Package
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Contract Line Items

Project: BR 2026(508) Control 050003655

Category: 003 Description: Replace Bent Cap for SB McKinney Exit Ramp NBI No.121020050003210

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0303 96067001 LAW ENFORCEMENT PERSONNEL DOL $1.00 50,000.00 0.00 0.00 $0.00

0304 96067003 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL $1.00 5,000.00 0.00 0.00 $0.00

0305 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL $1.00 10,000.00 0.00 0.00 $0.00

0306 96067013 FORCE ACCOUNT - LANE ASSESSMENT FEES DOL -$1.00 1.00 0.00 0.00 $0.00

0307 96107001 ON THE JOB TRAINING DOL $1.00 1.00 0.00 0.00 $0.00

Category 003 SubTotal $0.00

Total Item earnings this contract $0.00
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Construction Estimate Combined

Item Code SP NBR Description Unit Unit
Price

Bid
Quantity

Qty Paid
To Date

Amount
($)tem Code Suffix: ± Quantities represented by this item are adjusted by a change order

                           © Item is added or modified by a change order

01047007 REMOV CONC (RIPRAP) CY $700.00 4.00 0.00 $0.00

04017001 FLOWABLE BACKFILL CY $1,200.00 4.00 0.00 $0.00

04167007 DRILL SHAFT (42 IN) LF $3,150.00 380.00 0.00 $0.00

04207022 CL C CONC (CAP) CY $4,000.00 18.40 0.00 $0.00

04207038 CL C CONC (COLUMN) CY $3,000.00 21.40 0.00 $0.00

04207148 CLASS K CONCRETE (MISC) CY $5,000.00 4.60 0.00 $0.00

04327001 RIPRAP (CONC)(4 IN) CY $600.00 4.00 0.00 $0.00

04347002 ELASTOMERIC BEARING (LAMINATED) EA $1,000.00 10.00 0.00 $0.00

04427003 STR STEEL (BOX GIRDER) LB $11.95 68,980.00 0.00 $0.00

04547003 ARMOR JOINT (SEALED) LF $200.00 60.00 0.00 $0.00

04957006 SUPPORT EXIST STRUCT LS $200,000.00 1.00 0.00 $0.00

04967015 REMOV STR (BENT) EA $50,000.00 1.00 0.00 $0.00

05007001 MOBILIZATION LS $390,000.00 1.00 0.00 $0.00

05027001 BARRICADES, SIGNS AND TRAFFIC HANDLING MO $202,000.00 2.00 0.00 $0.00

05037001 PORTABLE CHANGEABLE MESSAGE SIGN DAY $100.00 1,968.00 0.00 $0.00

05057001 TMA (STATIONARY) DAY $250.00 528.00 0.00 $0.00

05057003 TMA (MOBILE OPERATION) DAY $800.00 300.00 0.00 $0.00

05127013 PORT CTB (DES SOURCE)(SGL SLP)(TY 1) LF $25.00 420.00 0.00 $0.00

05127037 PORT CTB (STKPL)(SGL SLP)(TY 1) LF $10.00 420.00 0.00 $0.00

05127070 PORT CTB (CONNECTION HARDWARE) EA $50.00 14.00 0.00 $0.00

05457018 CCA (INSTL)(N)(TL3)(WORK ZONE) EA $30,000.00 1.00 0.00 $0.00

06667072 REFL PAV MRK TY I(W)(EXIT GORE)(100MIL) EA $1,000.00 1.00 0.00 $0.00

06667213 RE PM TY II (Y) 6" (SLD) LF $0.70 3,410.00 0.00 $0.00

06667237 RE PM TY III (W)(6")(BRK) LF $3.00 748.00 0.00 $0.00

06667262 RE PM TY III (BLK)(6")(SHADOW) LF $3.00 748.00 0.00 $0.00

06727006 REFL PAV MRKR TY II-C-R EA $7.50 38.00 0.00 $0.00

06777002 ELIM EXT PM & MRKS (6") LF $1.00 360.00 0.00 $0.00

07787004 CONCRETE RAIL REPLACEMENT (IN-KIND) LF $2,000.00 9.50 0.00 $0.00
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Item Code SP NBR Description Unit Unit
Price

Bid
Quantity

Qty Paid
To Date

Amount
($)tem Code Suffix: ± Quantities represented by this item are adjusted by a change order

                           © Item is added or modified by a change order

96017001 MATERIAL ON HAND DOL $1.00 1.00 0.00 $0.00

96027001 PAYMENT ADJUSTMENT-POS DOL $1.00 1.00 0.00 $0.00

96027002 PAYMENT ADJUSTMENT-NEG DOL -$1.00 1.00 0.00 $0.00

96067001 LAW ENFORCEMENT PERSONNEL DOL $1.00 50,000.00 0.00 $0.00

96067003 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL $1.00 5,000.00 0.00 $0.00

96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL $1.00 10,000.00 0.00 $0.00

96067013 FORCE ACCOUNT - LANE ASSESSMENT FEES DOL -$1.00 1.00 0.00 $0.00

96107001 ON THE JOB TRAINING DOL $1.00 1.00 0.00 $0.00

Total Item Earnings To Date $0.00
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