
050003665CONTRACT ID:

PROJECT: F 2B25(335)

CONTRACT:

12253207

PROJECTED AMOUNT: $2,275,596.00

CONTRACTOR:

HIGHWAY: IH 45

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 064

YELLOWSTONE LANDSCAPE - CENTRAL, INC.

Jamal Elahi, P.E.

HARRIS

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 10/08/26

12/16/2025AWARD DATE:

ESTIMATE PERIOD:

0008

09/25/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 01/08/2026

12/03/2025

ESTIMATE PAID:

 74

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 02/10/2026

$2,275,596.00

CONTRACT:

09/01/2026

AWARD AMOUNT: $2,257,594.01

HOUSTON

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 90.24

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 61.57

$27,734.65 $1,373,374.69 $1,401,109.34 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$27,734.65 $1,373,374.69 $1,401,109.34 

$0.00 $0.00 $0.00 

$27,734.65 $1,401,109.34 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $1,373,374.69 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$968.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$968.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 74

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

02/10/2026

02/07/2026

 82

 0

 82

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 25  0  25

HOLIDAY 1

SATURDAY 3

SUNDAY 3

VEG MAINTENANCE 18

09/01/2026  1 VEG MAINTENANCE

09/02/2026  1 VEG MAINTENANCE

09/03/2026  1 VEG MAINTENANCE

09/04/2026  1 VEG MAINTENANCE

09/05/2026  1 SATURDAY

09/06/2026  1 SUNDAY

09/07/2026  1 HOLIDAY

09/08/2026  1 VEG MAINTENANCE

09/09/2026  1 VEG MAINTENANCE

09/10/2026  1 VEG MAINTENANCE

09/11/2026  1 VEG MAINTENANCE

09/12/2026  1 SATURDAY

09/13/2026  1 SUNDAY

09/14/2026  1 VEG MAINTENANCE

09/15/2026  1 VEG MAINTENANCE

09/16/2026  1 VEG MAINTENANCE

09/17/2026  1 VEG MAINTENANCE

09/18/2026  1 VEG MAINTENANCE

09/19/2026  1 SATURDAY

09/20/2026  1 SUNDAY

09/21/2026  1 VEG MAINTENANCE

09/22/2026  1 VEG MAINTENANCE

09/23/2026  1 VEG MAINTENANCE

09/24/2026  1 VEG MAINTENANCE

09/25/2026  1 VEG MAINTENANCE
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WORK PERFORMED THIS PERIOD

F 2B25(335) 050003665PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0115 01927028 PLANT MATERIAL (3 GAL)000 EA  31.136 $247.53 7.950  246.45 364.00

0120 01927039 PLANT MATERIAL (30 GAL) (TREE)000 EA  170.604 $3,250.01 19.050  590.55 762.00

0125 01927040 PLANT MATERIAL (45 GAL) (TREE)000 EA  514.019 $1,375.00 2.675  82.93 107.00

0130 01927041 PLANT MATERIAL (65 GAL) (TREE)000 EA  592.217 $11,666.67 19.700  610.70 788.00

0135 01927066 PLANT MATERIAL (MIN 10' TRNK HT)(PALM)000 EA  1,041.667 $520.83 0.500  15.50 20.00

0140 01927067 PLANT MATERIAL (MIN 12' TRNK HT)(PALM)000 EA  1,166.667 $583.33 0.500  15.50 20.00

0145 01927068 PLANT MATERIAL (MIN 14' TRNK HT)(PALM)000 EA  1,269.841 $666.67 0.525  16.28 21.00

0220 01937040 LANDSCAPE TREAT (TY VII)000 CYC  628.307 $9,424.61 15.000  48.00 252.00

$27,734.65TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

050003665PROJECT CONTROLF 2B25(335)

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 01007003 000 PREP ROW (TREE REMOVE) (0"-12" DIA) EA  341.880  78.000  0.000  78.00  26,666.64

0065 01007004 000 PREP ROW (TREE REMOVE) (12"-24" DIA) EA  982.906  78.000  0.000  78.00  76,666.67

0075 01607007 000 FURN & PLACE TOPSOIL (VEH) CY  68.376  390.000  0.000  390.00  26,666.64

0080 01617008 000 EROSION CONTROL COMPOST (VEH) CY  44.073  926.500  0.000  1,051.50  46,342.77

0085 01617010 000 GENERAL USE COMPOST (VEH) CY  45.020  444.250  0.000  469.25  21,125.64

0105 01927008 000 SOIL AMEND (TY I) SY  0.246  7,200.000  0.000  7,200.70  1,771.38

0110 01927012 000 PLANT BED PREP (TY III) SY  0.463  7,200.000  0.000  965.33  446.95

0115 01927028 000 PLANT MATERIAL (3 GAL) EA  31.136  364.000  0.000  246.45  7,673.46

0120 01927039 000 PLANT MATERIAL (30 GAL) (TREE) EA  170.604  762.000  0.000  590.55  100,750.20

0125 01927040 000 PLANT MATERIAL (45 GAL) (TREE) EA  514.019  107.000  0.000  82.93  42,625.02

0130 01927041 000 PLANT MATERIAL (65 GAL) (TREE) EA  592.217  788.000  0.000  610.70  361,666.91

0135 01927066 000 PLANT MATERIAL (MIN 10' TRNK HT)(PALM) EA  1,041.667  20.000  0.000  15.50  16,145.83

0140 01927067 000 PLANT MATERIAL (MIN 12' TRNK HT)(PALM) EA  1,166.667  20.000  0.000  15.50  18,083.33

0145 01927068 000 PLANT MATERIAL (MIN 14' TRNK HT)(PALM) EA  1,269.841  21.000  0.000  16.28  20,666.67

0150 01927084 000 SOIL AMEND (TY II) SY  0.145  7,200.000  0.000  7,200.70  1,044.09

0160 01937002 000 LANDSCAPE ESTABLISH CYC  66,666.667  4.000  0.000  1.00  66,666.67

0165 01937023 000 LANDSCAPE TREAT (TY I) EA  1.084  1,657.000  0.000  1,657.00  1,796.19

0170 01937024 000 LANDSCAPE TREAT (TY II) EA  0.335  8,285.000  0.000  1,657.00  555.10

0175 01937026 000 LANDSCAPE TREAT (TY II) CYC  13,033.333  2.000  0.000  1.00  13,033.33

0180 01937028 000 LANDSCAPE TREAT (TY III) EA  3.165  2,021.000  0.000  1,657.00  5,244.41

0185 01937029 000 LANDSCAPE TREAT (TY IV) EA  48.933  788.000  0.000  788.00  38,559.20

0190 01937030 000 LANDSCAPE TREAT (TY V) EA  36.700  869.000  0.000  869.00  31,892.30

0195 01937031 000 LANDSCAPE TREAT (TY VI) EA  2.414  1,657.000  0.000  1,657.00  4,000.00

0200 01937032 000 LANDSCAPE TREAT (TY VII) EA  23.933  1,657.000  0.000  1,657.00  39,656.98

0205 01937034 000 LANDSCAPE TREAT (TY IX) EA  123.000  117.000  0.000  117.00  14,391.00

0210 01937035 000 LANDSCAPE TREAT (TY X) EA  239.658  117.000  0.000  117.00  28,039.99

0215 01937036 000 LANDSCAPE TREAT (TY III) CYC  45,833.333  4.000  0.000  1.00  45,833.33

0220 01937040 000 LANDSCAPE TREAT (TY VII) CYC  628.307  252.000  0.000  48.00  30,158.74

0225 05007001 000 MOBILIZATION LS  217,563.531  1.000  0.000  0.90  195,807.18

0230 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  2,393.333  4.000  0.000  4.00  9,573.32

0235 05057001 000 TMA (STATIONARY) DAY  1,230.000  110.000  0.000  70.00  86,100.00

0240 05057003 000 TMA (MOBILE OPERATION) DAY  1,230.000  25.000  0.000  13.00  15,990.00

0245 05067043 000 BIODEG EROSN CONT LOGS (INSTL) (8") LF  2.668  2,050.000  0.000  2,050.00  5,469.40

Category Subtotal $1,401,109.34

050003665F 2B25(335)PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0070 01007005 000 PREP ROW (TREE REMOVE) (24"-36" DIA) EA  1.033  78.000  0.000  0.000  0.00

0090 01627002 000 BLOCK SODDING SY  5.787  720.000  0.000  0.000  0.00
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0095 01667001 000 FERTILIZER AC  1,454.139  0.149  0.000  0.000  0.00

0100 01687001 000 VEGETATIVE WATERING TGL  60.589  17.880  0.000  0.000  0.00

0155 01937001 000 LANDSCAPE ESTABLISH MO  6,666.667  18.000  0.000  0.000  0.00

0250 05067046 000 BIODEG EROSN CONT LOGS (REMOVE) LF  0.325  2,050.000  0.000  0.000  0.00

 0.00Category Subtotal

002CATEGORY DESCRIPTION FORCE ACCOUNT

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0300 96027001 PAYMENT ADJUSTMENT-POS DOL  1.000  1.000  0.000  0.000  0.00

0301 96027002 PAYMENT ADJUSTMENT-NEG DOL -1.000  1.000  0.000  0.000  0.00

0302 96107001 ON THE JOB TRAINING DOL  1.000  1.000  0.000  0.000  0.00

0303 96067001 LAW ENFORCEMENT PERSONNEL DOL  1.000  14,000.000  0.000  0.000  0.00

0304 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  1,500.000  0.000  0.000  0.00

0305 96067003 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1.000  2,500.000  0.000  0.000  0.00

0306 96017001 MATERIAL ON HAND DOL  1.000  1.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $1,401,109.34
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

01007003 000 EA  341.880PREP ROW (TREE REMOVE) (0"-12" DIA)  78.000  26,666.64 78.00

01007004 000 EA  982.910PREP ROW (TREE REMOVE) (12"-24" DIA)  78.000  76,666.67 78.00

01607007 000 CY  68.380FURN & PLACE TOPSOIL (VEH)  390.000  26,666.64 390.00

01617008 000 CY  44.070EROSION CONTROL COMPOST (VEH)  1,051.500  46,342.77 926.50

01617010 000 CY  45.020GENERAL USE COMPOST (VEH)  469.250  21,125.64 444.25

01927008 000 SY  0.250SOIL AMEND (TY I)  7,200.695  1,771.38 7,200.00

01927012 000 SY  0.460PLANT BED PREP (TY III)  965.330  446.95 7,200.00

01927028 000 EA  31.140PLANT MATERIAL (3 GAL)  246.450  7,673.46 364.00

01927039 000 EA  170.600PLANT MATERIAL (30 GAL) (TREE)  590.550  100,750.20 762.00

01927040 000 EA  514.020PLANT MATERIAL (45 GAL) (TREE)  82.925  42,625.02 107.00

01927041 000 EA  592.220PLANT MATERIAL (65 GAL) (TREE)  610.700  361,666.91 788.00

01927066 000 EA  1,041.670PLANT MATERIAL (MIN 10' TRNK HT)(PALM)  15.500  16,145.83 20.00

01927067 000 EA  1,166.670PLANT MATERIAL (MIN 12' TRNK HT)(PALM)  15.500  18,083.33 20.00

01927068 000 EA  1,269.840PLANT MATERIAL (MIN 14' TRNK HT)(PALM)  16.275  20,666.67 21.00

01927084 000 SY  0.150SOIL AMEND (TY II)  7,200.695  1,044.09 7,200.00

01937002 000 CYC  66,666.670LANDSCAPE ESTABLISH  1.000  66,666.67 4.00

01937023 000 EA  1.080LANDSCAPE TREAT (TY I)  1,657.000  1,796.19 1,657.00

01937024 000 EA  0.340LANDSCAPE TREAT (TY II)  1,657.000  555.10 8,285.00

01937026 000 CYC  13,033.330LANDSCAPE TREAT (TY II)  1.000  13,033.33 2.00

01937028 000 EA  3.170LANDSCAPE TREAT (TY III)  1,657.000  5,244.41 2,021.00

01937029 000 EA  48.930LANDSCAPE TREAT (TY IV)  788.000  38,559.20 788.00

01937030 000 EA  36.700LANDSCAPE TREAT (TY V)  869.000  31,892.30 869.00

01937031 000 EA  2.410LANDSCAPE TREAT (TY VI)  1,657.000  4,000.00 1,657.00

01937032 000 EA  23.930LANDSCAPE TREAT (TY VII)  1,657.000  39,656.98 1,657.00

01937034 000 EA  123.000LANDSCAPE TREAT (TY IX)  117.000  14,391.00 117.00

01937035 000 EA  239.660LANDSCAPE TREAT (TY X)  117.000  28,039.99 117.00

01937036 000 CYC  45,833.330LANDSCAPE TREAT (TY III)  1.000  45,833.33 4.00

01937040 000 CYC  628.310LANDSCAPE TREAT (TY VII)  48.000  30,158.74 252.00

05007001 000 LS  217,563.530MOBILIZATION  0.900  195,807.18 1.00

05027001 000 MO  2,393.330BARRICADES, SIGNS AND TRAFFIC HANDLING  4.000  9,573.32 4.00

05057001 000 DAY  1,230.000TMA (STATIONARY)  70.000  86,100.00 110.00

05057003 000 DAY  1,230.000TMA (MOBILE OPERATION)  13.000  15,990.00 25.00

05067043 000 LF  2.670BIODEG EROSN CONT LOGS (INSTL) (8")  2,050.000  5,469.40 2,050.00

$1,401,109.34TOTAL ITEM EARNINGS TO DATE


