
 72,971.68

050201229CONTRACT ID:

PROJECT: F 2025(225)

CONTRACT:

03253002

PROJECTED AMOUNT: $22,017,375.40

CONTRACTOR:

HIGHWAY: SH 225

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 064

TEXAS MATERIALS GROUP, INC.

Jamal Elahi, P.E.

HARRIS

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 10/08/26

03/27/2025AWARD DATE:

ESTIMATE PERIOD:

0017

09/25/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 04/16/2025

03/04/2025

ESTIMATE PAID:

 301
-10.00  12.00

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 06/01/2025

$22,090,347.08

CONTRACT:

09/01/2026

AWARD AMOUNT: $21,982,369.40

HOUSTON

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 210.87

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 96.93

($3,153,992.46)$24,246,220.32 $21,092,227.86 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

($43,995.00)($276,540.00)($320,535.00)

$0.00 $0.00 $0.00 

($3,109,997.46)$24,522,760.32 $21,412,762.86 

$0.00 $0.00 $0.00 

($3,109,997.46)$21,412,762.86 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $24,522,760.32 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$2,095.00

$320,535.00

ASSESSED LIQ DAMAGES:

DAYS AT

$2,095.00PER DAY

 153

 153

C. O. ADJUSTED DAYS:

 291

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

06/01/2025

05/16/2025

 126

 12

 138

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 25  21  4

HOLIDAY 1

SATURDAY 2

TIME SUSPENDED 1

09/01/2026  1

09/02/2026  1

09/03/2026  1

09/04/2026  1

09/05/2026  1 SATURDAY

09/06/2026  1 TIME SUSPENDED

09/07/2026  1 HOLIDAY

09/08/2026  1

09/09/2026  1

09/10/2026  1

09/11/2026  1

09/12/2026  1

09/13/2026  1

09/14/2026  1

09/15/2026  1

09/16/2026  1

09/17/2026  1

09/18/2026  1

09/19/2026  1 SATURDAY

09/20/2026  1

09/21/2026  1

09/22/2026  1

09/23/2026  1

09/24/2026  1

09/25/2026  1



CONTRACT ID 050201229 CONTRACTOR'S ESTIMATE PACKAGE Page 3 of 9ESTIMATE 0017

WORK PERFORMED THIS PERIOD

F 2025(225) 050201229PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0070 03057034 SALV,HAUL & STKPL RCL ASPH PV (1 TO 3")000 SY  3.700 $85,789.44 23,186.334  356,753.02 325,987.60

0080 03467009 STONE-MTRX-ASPH SMA-D SAC-A PG76-22000 TON  188.750 $227,515.48 1,205.380  43,606.18 45,424.40

0120 05057001 TMA (STATIONARY)000 DAY  263.000 $7,101.00 27.000  672.00 150.00

0125 05057002 TMA (MOBILE OPERATION)000 HR  5.000 $252.50 50.500  230.00 3,600.00

0130 05297012 CONC CURB (DOWELED)000 LF  1.000 $8,934.00 8,934.000  10,214.00 32,619.00

0190 06187054 CONDT (PVC) (SCH 80) (2")000 LF  13.150 $6,443.50 490.000  490.00 490.00

0195 06187078 CONDT (RM) (2")000 LF  43.750 $2,625.00 60.000  60.00 60.00

0200 06187090 CONDUIT (PREPARE)000 LF  0.710 $390.50 550.000  550.00 550.00

0205 06247008 GROUND BOX TY D (162922)W/APRON000 EA  1,475.000 $7,375.00 5.000  5.00 6.00

0255 06627065 WK ZN PAV MRK REMOV (W)6"(BRK)000 LF  0.330 $227.70 690.000  122,117.00 182,960.00

0260 06627068 WK ZN PAV MRK REMOV (W)6"(SLD)000 LF  0.330 $316.80 960.000  188,394.27 146,450.00

0275 06627100 WK ZN PAV MRK REMOV (Y)6"(SLD)000 LF  0.330 $334.29 1,013.000  159,690.23 51,600.00

0405 06687108 PREFAB PM TY C (W)(RR XING)000 EA  655.560 -$3,503,915.76-5,344.920  0.00 6.00

0425 06727006 REFL PAV MRKR TY II-C-R000 EA  6.560 $4,972.48 758.000  758.00 2,457.00

0520 60067005 VIVDS CNTRL SOFTWARE000 EA  608.000 $3,040.00 5.000  5.00 5.00

0525 60067007 VIVDS CABLING000 LF  2.620 $17,986.30 6,865.000  6,865.00 6,865.00

0540 60137006 GROUND BOX (PREPARE)000 EA  332.000 $1,992.00 6.000  6.00 6.00

CATEGORY 002 DESCRIPTION FORCE ACCOUNT

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0602 96067001 LAW ENFORCEMENT PERSONNEL DOL  1.000 $37,446.31 37,446.310  1,517,114.52 20,000.00

0612 96017001 MATERIAL ON HAND DOL  1.000 -$18,824.00-18,824.000  35,960.00 1.00

-$3,109,997.46TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

050201229PROJECT CONTROLF 2025(225)

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 01047005 000 REMOV CONC (MOWSTRIP) LF  25.850  15,511.000  0.000  11,693.00  302,264.05

0070 03057034 000 SALV,HAUL & STKPL RCL ASPH PV (1 TO 3") SY  3.700  352,009.600 -26,022.000  356,753.02  1,319,986.15

0075 03417051 000 D-GR HMA TY-D PG70-22 (LEVEL-UP) TON  135.000  16,943.900  10,206.000  19,998.75  2,699,830.99

0080 03467009 000 STONE-MTRX-ASPH SMA-D SAC-A PG76-22 TON  188.750  57,780.400 -12,356.000  43,606.18  8,230,666.48

0085 03547003 000 PLANE & TEXT ASPH CONC PAV(0" TO 3") SY  13.150  9,441.000  0.000  6,124.17  80,532.89

0090 03617038 000 FULL - DEPTH REPAIR CPJR (10") CY  1,530.000  1,457.600  307.400  2,190.30  3,351,163.59

0095 04327013 000 RIPRAP (MOW STRIP)(4 IN) CY  745.000  670.200  0.000  550.89  410,415.30

0105 05007001 000 MOBILIZATION LS  1,650,000.000  1.000  0.000  0.90  1,485,000.00

0110 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  3,462.000  5.000  0.000  5.00  17,310.00

0115 05037001 000 PORTABLE CHANGEABLE MESSAGE SIGN DAY  131.000  150.000  0.000  222.00  29,082.00

0120 05057001 000 TMA (STATIONARY) DAY  263.000  150.000  0.000  672.00  176,736.00

0125 05057002 000 TMA (MOBILE OPERATION) HR  5.000  3,600.000  0.000  230.00  1,150.00

0130 05297012 000 CONC CURB (DOWELED) LF  1.000  32,619.000  0.000  10,214.00  10,214.00

0150 05407001 000 MTL W-BEAM GD FEN (TIM POST) LF  23.000  15,511.000  0.000  5,032.00  115,736.00

0155 05407005 000 MTL BEAM GD FEN TRANS (THRIE-BEAM) EA  1,815.000  35.000  0.000  12.00  21,780.00

0160 05407015 000 DOWNSTREAM ANCHOR TERMINAL SECTION EA  1,575.000  35.000  0.000  21.00  33,075.00

0165 05427001 000 REMOVE METAL BEAM GUARD FENCE LF  2.200  15,511.000  0.000  5,087.50  11,192.50

0170 05427004 000 RM MTL BM GD FENCE TRANS (THRIE-BEAM) EA  164.000  35.000  0.000  79.00  12,956.00

0175 05447001 000 GUARDRAIL END TREATMENT (INSTALL) EA  3,212.000  23.000  0.000  19.00  61,028.00

0180 05447003 000 GUARDRAIL END TREATMENT (REMOVE) EA  164.000  23.000  0.000  20.00  3,280.00

0190 06187054 000 CONDT (PVC) (SCH 80) (2") LF  13.150  490.000  0.000  490.00  6,443.50

0195 06187078 000 CONDT (RM) (2") LF  43.750  60.000  0.000  60.00  2,625.00

0200 06187090 000 CONDUIT (PREPARE) LF  0.710  550.000  0.000  550.00  390.50

0205 06247008 000 GROUND BOX TY D (162922)W/APRON EA  1,475.000  6.000  0.000  5.00  7,375.00

0255 06627065 000 WK ZN PAV MRK REMOV (W)6"(BRK) LF  0.330  182,960.000  0.000  122,117.00  40,298.61

0260 06627068 000 WK ZN PAV MRK REMOV (W)6"(SLD) LF  0.330  146,450.000  0.000  188,394.27  62,170.11

0265 06627084 000 WK ZN PAV MRK REMOV (W)(ENTR GORE) EA  273.150  12.000  0.000  51.00  13,930.65

0270 06627085 000 WK ZN PAV MRK REMOV (W)(EXIT GORE) EA  273.150  13.000  0.000  40.00  10,926.00

0275 06627100 000 WK ZN PAV MRK REMOV (Y)6"(SLD) LF  0.330  51,600.000  0.000  159,690.23  52,697.78

0285 06667024 000 REFL PAV MRK TY I (W)8"(SLD)(100MIL) LF  0.980  7,297.000  0.000  764.00  748.72

0290 06667030 000 REFL PAV MRK TY I (W)12"(SLD)(100MIL) LF  3.280  2,163.000  0.000  506.00  1,659.68

0295 06667036 000 REFL PAV MRK TY I (W)24"(SLD)(100MIL) LF  8.740  4,380.000  0.000  25.00  218.50

0300 06667069 000 REFL PAV MRK TY I(W)(ENTR GORE)(100MIL) EA  382.410  23.000  0.000  7.00  2,676.87

0305 06667072 000 REFL PAV MRK TY I(W)(EXIT GORE)(100MIL) EA  710.190  20.000  0.000  4.00  2,840.76

0315 06667114 000 REFL PAV MRK TY I (Y)8"(SLD)(100MIL) LF  0.980  1,752.000  0.000  497.00  487.06

0350 06667361 000 PAVEMENT SLER (ENTR GORE) EA  147.500  23.000  0.000  2.00  295.00

0355 06667362 000 PAVEMENT SLER (EXIT GORE) EA  289.540  20.000  0.000  4.00  1,158.16

0360 06667408 000 REFL PAV MRK TY I (W)6"(BRK)(100MIL) LF  0.620  50,354.000  0.000  31,870.00  19,759.40

0365 06667411 000 REFL PAV MRK TY I (W)6"(SLD)(100MIL) LF  0.620  71,287.000  0.000  27,841.00  17,261.42

0370 06667423 000 REFL PAV MRK TY I (Y)6"(SLD)(100MIL) LF  0.620  64,352.000  0.000  32,224.00  19,978.88

0425 06727006 000 REFL PAV MRKR TY II-C-R EA  6.560  2,457.000  0.000  758.00  4,972.48

0430 06787002 000 PAV SURF PREP FOR MRK (6") LF  0.010  236,433.000  0.000  89,787.00  897.87

0470 06787017 000 PAV SURF PREP FOR MRK (ENTR GORE) EA  54.630  23.000  0.000  8.00  437.04

0475 06787018 000 PAV SURF PREP FOR MRK (EXIT GORE) EA  54.630  20.000  0.000  5.00  273.15
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001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0480 06787020 000 PAV SURF PREP FOR MRK (RR XING) EA  54.630  6.000  0.000  4.00  218.52

0500 30067001 000 UNDERSEAL COURSE GAL  5.500  105,055.300  0.000  74,576.12  410,168.64

0505 30077001 000 BONDING COURSE GAL  0.250  78,791.500  0.000  49,065.00  12,266.25

0510 60067001 000 VIVDS PROSR SYS EA  4,971.000  5.000  0.000  5.00  24,855.00

0515 60067002 000 VIVDS CAM ASSY FXD LNS EA  7,102.000  26.000  0.000  26.00  184,652.00

0520 60067005 000 VIVDS CNTRL SOFTWARE EA  608.000  5.000  0.000  5.00  3,040.00

0525 60067007 000 VIVDS CABLING LF  2.620  6,865.000  0.000  6,865.00  17,986.30

0540 60137006 000 GROUND BOX (PREPARE) EA  332.000  6.000  0.000  6.00  1,992.00

Category Subtotal $19,299,099.80

002 FORCE ACCOUNTCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0602 96067001 LAW ENFORCEMENT PERSONNEL DOL  1.000  20,000.000  0.000  1,517,114.52  1,517,114.52

0612 96017001 MATERIAL ON HAND DOL  1.000  1.000  0.000  35,960.00  35,960.00

0615 03417080 PRODUCTION PAYMENT ADJUSTMENT DOL  1.000  1.000  0.000  84,518.64  84,518.64

0616 03417081 PLACEMENT PAYMENT ADJUSTMENT DOL  1.000  1.000  0.000 -44,070.10 -44,070.10

Category Subtotal $1,593,523.06

050201229F 2025(225)PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0065 01047006 000 REMOV CONC (RIPRAP) SY  1.000  6,031.600  0.000  0.000  0.00

0100 04797002 000 ADJUSTING INLETS EA  929.000  66.000  0.000  0.000  0.00

0135 05317001 000 CONC SIDEWALKS (4") SY  104.000  155.000  0.000  0.000  0.00

0140 05317005 000 CURB RAMPS (TY 1) EA  2,185.000  16.000  0.000  0.000  0.00

0145 05337001 000 MILL RUMBLE STRIPS (ASPHALT) (SHLDR) LF  0.130  115,000.000  0.000  0.000  0.00

0185 05507001 000 CHAIN LINK FENCE (INSTALL) (6`) LF  46.500  580.000  0.000  0.000  0.00

0210 06367001 000 ALUMINUM SIGNS (TY A) SF  40.000  535.000  0.000  0.000  0.00

0215 06367003 000 ALUMINUM SIGNS (TY O) SF  45.000  1,328.500  0.000  0.000  0.00

0220 06447001 000 IN SM RD SN SUP&AM TY10BWG(1)SA(P) EA  560.000  6.000  0.000  0.000  0.00

0225 06447004 000 IN SM RD SN SUP&AM TY10BWG(1)SA(T) EA  698.000  5.000  0.000  0.000  0.00

0230 06447007 000 IN SM RD SN SUP&AM TY10BWG(1)SA(U) EA  805.000  1.000  0.000  0.000  0.00

0235 06447072 000 RELOCATE SM RD SN SUP&AM(SIGN ONLY) EA  197.000  1.000  0.000  0.000  0.00

0240 06627047 000 WK ZN PAV MRK REMOV (REFL) TY I-A EA  6.000  732.000  0.000  0.000  0.00

0245 06627049 000 WK ZN PAV MRK REMOV (REFL) TY I-C EA  6.000  915.000  0.000  0.000  0.00

0250 06627053 000 WK ZN PAV MRK REMOV (REFL) TY II-C-R EA  6.000  4,575.000  0.000  0.000  0.00

0280 06667009 000 REFL PAV MRK TY I (W)6"(DOT)(100MIL) LF  1.750  86.000  0.000  0.000  0.00

0310 06667087 000 REF PAV MRK TY I(W)18"(YLD TRI)(100MIL) EA  32.780  35.000  0.000  0.000  0.00

0320 06667117 000 REFL PAV MRK TY I (Y)12"(SLD)(100MIL) LF  3.280  1,141.000  0.000  0.000  0.00

0325 06667138 000 RE PV MRK TY I(BLACK)6"(SHADOW)(100MIL) LF  0.930  50,354.000  0.000  0.000  0.00

0330 06667347 000 PAVEMENT SLER 6" LF  0.110  236,433.000  0.000  0.000  0.00

0335 06667348 000 PAVEMENT SLER 8" LF  0.220  9,049.000  0.000  0.000  0.00



CONTRACT ID 050201229 CONTRACTOR'S ESTIMATE PACKAGE Page 6 of 9ESTIMATE 0017

0340 06667350 000 PAVEMENT SLER 12" LF  0.260  4,719.000  0.000  0.000  0.00

0345 06667352 000 PAVEMENT SLER 24" LF  1.910  4,380.000  0.000  0.000  0.00

0375 06667424 000 REFL PAV MRK TY I (W)12”(DOT)(100MIL) LF  3.280  1,415.000  0.000  0.000  0.00

0380 06687091 000 PREFAB PM TY C (W)(ARROW) EA  245.830  53.000  0.000  0.000  0.00

0385 06687093 000 PREFAB PM TY C (W)(DBL ARROW) EA  442.500  34.000  0.000  0.000  0.00

0390 06687096 000 PREFAB PM TY C (W)(UTURN ARROW) EA  387.870  12.000  0.000  0.000  0.00

0395 06687100 000 PREFAB PM TY C (W)(LN REDUCT ARROW) EA  546.300  2.000  0.000  0.000  0.00

0400 06687103 000 PREFAB PM TY C (W)(WORD) EA  327.780  66.000  0.000  0.000  0.00

0405 06687108 000 PREFAB PM TY C (W)(RR XING) EA  655.560  6.000  0.000  0.000  0.00

0410 06687135 000 PREFAB PM TY C (MULTI)(SHIELD) EA  2,731.490  3.000  0.000  0.000  0.00

0415 06727001 000 REFL PAV MRKR TY I-A EA  6.560  94.000  0.000  0.000  0.00

0420 06727002 000 REFL PAV MRKR TY I-C EA  6.560  469.000  0.000  0.000  0.00

0435 06787004 000 PAV SURF PREP FOR MRK (8") LF  0.020  9,049.000  0.000  0.000  0.00

0440 06787006 000 PAV SURF PREP FOR MRK (12") LF  0.090  4,719.000  0.000  0.000  0.00

0445 06787008 000 PAV SURF PREP FOR MRK (24") LF  0.120  4,380.000  0.000  0.000  0.00

0450 06787009 000 PAV SURF PREP FOR MRK (ARROW) EA  10.930  53.000  0.000  0.000  0.00

0455 06787010 000 PAV SURF PREP FOR MRK (DBL ARROW) EA  10.930  35.000  0.000  0.000  0.00

0460 06787012 000 PAV SURF PREP FOR MRK (UTURN ARR) EA  10.930  12.000  0.000  0.000  0.00

0465 06787016 000 PAV SURF PREP FOR MRK (WORD) EA  10.930  66.000  0.000  0.000  0.00

0485 06787025 000 PAV SURF PREP FOR MRK (SHIELD) EA  54.630  3.000  0.000  0.000  0.00

0490 07137001 000 JT CLEANING AND SEALING(TRANS CNTR JTS) LF  23.500  2,763.000  0.000  0.000  0.00

0495 07137002 000 JT CLEANING AND SEALING(LNGT CNSTR JTS) LF  20.750  4,864.000  0.000  0.000  0.00

0530 60087001 000 RVDS (PRESENCE DETECTION ONLY) EA  9,280.000  3.000  0.000  0.000  0.00

0535 60087002 000 RVDS (ADVANCE DETENTION ONLY) EA  9,280.000  1.000  0.000  0.000  0.00

 0.00Category Subtotal

002CATEGORY DESCRIPTION FORCE ACCOUNT

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0600 96027001 PAYMENT ADJUSTMENT-POS DOL  1.000  1.000  0.000  0.000  0.00

0601 96027002 PAYMENT ADJUSTMENT-NEG DOL -1.000  1.000  0.000  0.000  0.00

0603 96067002 PARTNERING DOL  1.000  1.000  0.000  0.000  0.00

0604 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  10,000.000  0.000  0.000  0.00

0605 96067005 FORCE ACCOUNT-COMMER LAB USE DEDUCTION DOL -1.000  1.000  0.000  0.000  0.00

0606 96067006 BOND EXPENSE SUP NEGOTIATED CONTRACTS DOL  1.000  1.000  0.000  0.000  0.00

0607 96097001 DISPUTE SETTLEMENT DOL  1.000  1.000  0.000  0.000  0.00

0608 96097002 DBE GOAL SHORTFALL DOL -1.000  1.000  0.000  0.000  0.00

0609 96097003 SBE GOAL SHORTFALL DOL -1.000  1.000  0.000  0.000  0.00

0610 96107001 ON THE JOB TRAINING DOL  1.000  1.000  0.000  0.000  0.00

0611 96067003 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1.000  5,000.000  0.000  0.000  0.00

0613 05857001 RIDE PAYMENT ADJUSTMENT (ITEM 341) DOL  1.000  1.000  0.000  0.000  0.00

0614 05857004 RIDE PAYMENT ADJUSTMENT (ITEM 346) DOL  1.000  1.000  0.000  0.000  0.00

 0.00Category Subtotal
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PROJECT F 2025(225) CONTROL 050201229

CATEGORY DESCRIPTIONNO CATEGORY MISC

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE $

AMOUNT

SUPP DESCRIPTION

0086 96087001 UNIQUE CHANGE ORDER ITEM 1 DOL  500.000  0.000  1,078.000  1,040.28  520,140.00

FULL-DEPTH REPAIR (ASB) (10") ADDED BY CO 02

 520,140.00Category Subtotal

050201229F 2025(225)PROJECT CONTROL

CATEGORY DESCRIPTION

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)

NO CATEGORY MISC

SUPP DESCRIPTION

093 04007010 CEM STABIL BKFL CY  150.000  0.000  45.000  0.000  0.00

ADDED BY CO 03

067 01627002 BLOCK SODDING SY  5.300  0.000  170.000  0.000  0.00

ADDED BY CO 03

0900 03617038 FULL - DEPTH REPAIR CPJR (10") CY  1,530.000  0.000  0.000  0.000  0.00

CO 02 ADDED QUANTITY

0169 01347002 BACKFILL (TY B) STA  144.160  0.000  4.500  0.000  0.00

ADDED BY CO 03

068 01327005 EMBANK (FNL)(OC)(TY C) CY  500.000  0.000  12.000  0.000  0.00

ADDED BY CO 03

0111 05127001 PORT CTB (FUR & INST)(SGL SLOPE)(TY 1) LF  50.000  0.000  100.000  0.000  0.00

ADDED BY CO 03

0122 05057001 TMA (STATIONARY) DAY  200.000  0.000  4.000  0.000  0.00

ADDED BY CO 03

0112 05127049 PORT CTB (REMOVE)(SGL SLP)(TY 1) LF  60.000  0.000  100.000  0.000  0.00

ADDED BY CO 03

0069 01107003 EXCAV (SPECIAL) CY  80.000  0.000  54.000  0.000  0.00

ADDED BY CO 03

0107 05007001 MOBILIZATION LS  9,544.500  0.000  1.000  0.000  0.00

ADDED BY CO 03

0055 01007002 PREPARING ROW STA  8,577.620  0.000  1.000  0.000  0.00

ADDED BY CO 03

0067 01057032 RMV (12") TRT/UNTRT BASE & ASPH PAV SY  34.000  0.000  426.600  0.000  0.00

ADDED BY CO 03

0073 03417001 D-GR HMA TY-B PG64-22 TON  150.000  0.000  146.700  0.000  0.00

ADDED BY CO 03

0113 05027004 BARRICADES, SIGNS AND TRAFFIC HANDLING EA  16,842.440  0.000  1.000  0.000  0.00

ADDED BY CO 03

0128 05127029 PORT CTB (MOVE)(F-SHAPE)(TY 1) LF  12.940  0.000  960.000  0.000  0.00

ADDED BY CO 03

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $21,412,762.86
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

01047005 000 LF  25.850REMOV CONC (MOWSTRIP)  11,693.000  302,264.05 15,511.00

03057034 000 SY  3.700SALV,HAUL & STKPL RCL ASPH PV (1 TO 3")  356,753.015  1,319,986.15 352,009.60

03417051 000 TON  135.000D-GR HMA TY-D PG70-22 (LEVEL-UP)  19,998.748  2,699,830.99 16,943.90

03417080 DOL  1.000PRODUCTION PAYMENT ADJUSTMENT  84,518.640  84,518.64 1.00

03417081 DOL  1.000PLACEMENT PAYMENT ADJUSTMENT -44,070.100 -44,070.10 1.00

03467009 000 TON  188.750STONE-MTRX-ASPH SMA-D SAC-A PG76-22  43,606.180  8,230,666.48 57,780.40

03547003 000 SY  13.150PLANE & TEXT ASPH CONC PAV(0" TO 3")  6,124.174  80,532.89 9,441.00

03617038 000 CY  1,530.000FULL - DEPTH REPAIR CPJR (10")  2,190.303  3,351,163.59 1,457.60

04327013 000 CY  745.000RIPRAP (MOW STRIP)(4 IN)  550.893  410,415.30 670.20

05007001 000 LS  1,650,000.000MOBILIZATION  0.900  1,485,000.00 1.00

05027001 000 MO  3,462.000BARRICADES, SIGNS AND TRAFFIC HANDLING  5.000  17,310.00 5.00

05037001 000 DAY  131.000PORTABLE CHANGEABLE MESSAGE SIGN  222.000  29,082.00 150.00

05057001 000 DAY  263.000TMA (STATIONARY)  672.000  176,736.00 150.00

05057002 000 HR  5.000TMA (MOBILE OPERATION)  230.000  1,150.00 3,600.00

05297012 000 LF  1.000CONC CURB (DOWELED)  10,214.000  10,214.00 32,619.00

05407001 000 LF  23.000MTL W-BEAM GD FEN (TIM POST)  5,032.000  115,736.00 15,511.00

05407005 000 EA  1,815.000MTL BEAM GD FEN TRANS (THRIE-BEAM)  12.000  21,780.00 35.00

05407015 000 EA  1,575.000DOWNSTREAM ANCHOR TERMINAL SECTION  21.000  33,075.00 35.00

05427001 000 LF  2.200REMOVE METAL BEAM GUARD FENCE  5,087.500  11,192.50 15,511.00

05427004 000 EA  164.000RM MTL BM GD FENCE TRANS (THRIE-BEAM)  79.000  12,956.00 35.00

05447001 000 EA  3,212.000GUARDRAIL END TREATMENT (INSTALL)  19.000  61,028.00 23.00

05447003 000 EA  164.000GUARDRAIL END TREATMENT (REMOVE)  20.000  3,280.00 23.00

06187054 000 LF  13.150CONDT (PVC) (SCH 80) (2")  490.000  6,443.50 490.00

06187078 000 LF  43.750CONDT (RM) (2")  60.000  2,625.00 60.00

06187090 000 LF  0.710CONDUIT (PREPARE)  550.000  390.50 550.00

06247008 000 EA  1,475.000GROUND BOX TY D (162922)W/APRON  5.000  7,375.00 6.00

06627065 000 LF  0.330WK ZN PAV MRK REMOV (W)6"(BRK)  122,117.000  40,298.61 182,960.00

06627068 000 LF  0.330WK ZN PAV MRK REMOV (W)6"(SLD)  188,394.268  62,170.11 146,450.00

06627084 000 EA  273.150WK ZN PAV MRK REMOV (W)(ENTR GORE)  51.000  13,930.65 12.00

06627085 000 EA  273.150WK ZN PAV MRK REMOV (W)(EXIT GORE)  40.000  10,926.00 13.00

06627100 000 LF  0.330WK ZN PAV MRK REMOV (Y)6"(SLD)  159,690.230  52,697.78 51,600.00

06667024 000 LF  0.980REFL PAV MRK TY I (W)8"(SLD)(100MIL)  764.000  748.72 7,297.00

06667030 000 LF  3.280REFL PAV MRK TY I (W)12"(SLD)(100MIL)  506.000  1,659.68 2,163.00

06667036 000 LF  8.740REFL PAV MRK TY I (W)24"(SLD)(100MIL)  25.000  218.50 4,380.00

06667069 000 EA  382.410REFL PAV MRK TY I(W)(ENTR GORE)(100MIL)  7.000  2,676.87 23.00

06667072 000 EA  710.190REFL PAV MRK TY I(W)(EXIT GORE)(100MIL)  4.000  2,840.76 20.00

06667114 000 LF  0.980REFL PAV MRK TY I (Y)8"(SLD)(100MIL)  497.000  487.06 1,752.00

06667361 000 EA  147.500PAVEMENT SLER (ENTR GORE)  2.000  295.00 23.00

06667362 000 EA  289.540PAVEMENT SLER (EXIT GORE)  4.000  1,158.16 20.00

06667408 000 LF  0.620REFL PAV MRK TY I (W)6"(BRK)(100MIL)  31,870.000  19,759.40 50,354.00

06667411 000 LF  0.620REFL PAV MRK TY I (W)6"(SLD)(100MIL)  27,841.000  17,261.42 71,287.00

06667423 000 LF  0.620REFL PAV MRK TY I (Y)6"(SLD)(100MIL)  32,224.000  19,978.88 64,352.00

06727006 000 EA  6.560REFL PAV MRKR TY II-C-R  758.000  4,972.48 2,457.00
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06787002 000 LF  0.010PAV SURF PREP FOR MRK (6")  89,787.000  897.87 236,433.00

06787017 000 EA  54.630PAV SURF PREP FOR MRK (ENTR GORE)  8.000  437.04 23.00

06787018 000 EA  54.630PAV SURF PREP FOR MRK (EXIT GORE)  5.000  273.15 20.00

06787020 000 EA  54.630PAV SURF PREP FOR MRK (RR XING)  4.000  218.52 6.00

30067001 000 GAL  5.500UNDERSEAL COURSE  74,576.117  410,168.64 105,055.30

30077001 000 GAL  0.250BONDING COURSE  49,065.000  12,266.25 78,791.50

60067001 000 EA  4,971.000VIVDS PROSR SYS  5.000  24,855.00 5.00

60067002 000 EA  7,102.000VIVDS CAM ASSY FXD LNS  26.000  184,652.00 26.00

60067005 000 EA  608.000VIVDS CNTRL SOFTWARE  5.000  3,040.00 5.00

60067007 000 LF  2.620VIVDS CABLING  6,865.000  17,986.30 6,865.00

60137006 000 EA  332.000GROUND BOX (PREPARE)  6.000  1,992.00 6.00

96017001 DOL  1.000MATERIAL ON HAND  35,960.000  35,960.00 1.00

96067001 DOL  1.000LAW ENFORCEMENT PERSONNEL  1,517,114.521  1,517,114.52 20,000.00

96087001 DOL  500.000UNIQUE CHANGE ORDER ITEM 1  1,040.280  520,140.00 0.00

FULL-DEPTH REPAIR (ASB) (10") ADDED BY CO 02

$21,412,762.86TOTAL ITEM EARNINGS TO DATE


