
050201237CONTRACT ID:

PROJECT: STP 2B24(345)HES

CONTRACT:

08243233

PROJECTED AMOUNT: $748,353.03

CONTRACTOR:

HIGHWAY: SH 225

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 062

TRAF-TEX, INC.

Eugene Ampomah, P.E.

HARRIS

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 09/08/26

08/22/2024AWARD DATE:

ESTIMATE PERIOD:

0018

08/31/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 11/07/2024

08/02/2024

ESTIMATE PAID:

 135

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 00/00/0000

$748,353.03

CONTRACT:

07/26/2026

AWARD AMOUNT: $658,352.03

HOUSTON

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 88.82

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 91.21

($12,623.50)$695,170.66 $682,547.16 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

($12,623.50)$695,170.66 $682,547.16 

$0.00 $0.00 $0.00 

($12,623.50)$682,547.16 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $695,170.66 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$618.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$618.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 135

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

00/00/0000

03/07/2025

 152

 0

 152

CONTRACT TIME STATEMENT
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DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 37  8  29

OTHER - SEE RMRKS 8

SATURDAY 5

SUNDAY 6

TEST PERIOD 10

07/26/2026  1 SUNDAY

07/27/2026  1

07/28/2026  1

07/29/2026  1

07/30/2026  1

07/31/2026  1

08/01/2026  1 SATURDAY

08/02/2026  1 SUNDAY

08/03/2026  1

08/04/2026  1

08/05/2026  1

08/06/2026  1

08/07/2026  1

08/08/2026  1 SATURDAY

08/09/2026  1 SUNDAY

08/10/2026  1

08/11/2026  1

08/12/2026  1

08/13/2026  1

08/14/2026  1

08/15/2026  1 SATURDAY

08/16/2026  1 SUNDAY

08/17/2026  1

08/18/2026  1 TEST PERIOD

08/19/2026  1 TEST PERIOD

08/20/2026  1 TEST PERIOD

08/21/2026  1 TEST PERIOD

08/22/2026  1 SATURDAY

08/23/2026  1 SUNDAY

08/24/2026  1 TEST PERIOD

08/25/2026  1 TEST PERIOD

08/26/2026  1 TEST PERIOD

08/27/2026  1 TEST PERIOD

08/28/2026  1 TEST PERIOD

08/29/2026  1 SATURDAY

08/30/2026  1 SUNDAY

08/31/2026  1 TEST PERIOD
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WORK PERFORMED THIS PERIOD

STP 2B24(345)HES 050201237PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0065 05026001 BARRICADES, SIGNS AND TRAFFIC HANDLING008 MO  2,303.000 $2,303.00 1.000  8.00 10.00

0135 06806004 REMOVING TRAFFIC SIGNALS006 EA  2,501.000 $7,503.00 3.000  3.00 3.00

0185 63066001 VIVDS PROSR SYS000 EA  4,055.500 $12,166.50 3.000  3.00 3.00

CATEGORY 002 DESCRIPTION FORCE ACCOUNT

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0314 96016001 MATERIAL ON HAND DOL  1.000 -$34,596.00-34,596.000  23,679.00 1.00

-$12,623.50TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

050201237PROJECT CONTROLSTP 2B24(345)HES

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 05006001 000 MOBILIZATION LS  24,224.000  1.000  0.000  0.90  21,801.60

0065 05026001 008 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  2,303.000  10.000  0.000  8.00  18,424.00

0070 06186046 000 CONDT (PVC) (SCH 80) (2") LF  10.100  1,870.000  0.000  2,290.00  23,129.00

0075 06186047 000 CONDT (PVC) (SCH 80) (2") (BORE) LF  17.800  935.000  0.000  900.00  16,020.00

0080 06186053 000 CONDT (PVC) (SCH 80) (3") LF  17.750  1,930.000  0.000  2,305.00  40,913.75

0085 06186054 000 CONDT (PVC) (SCH 80) (3") (BORE) LF  21.660  1,725.000  0.000  1,770.00  38,338.20

0090 06186058 000 CONDT (PVC) (SCH 80) (4") LF  26.550  55.000  0.000  80.00  2,124.00

0095 06186074 000 CONDT (RM) (3") LF  50.500  165.000  0.000  110.00  5,555.00

0100 06206002 000 ELEC CONDR (NO.14) INSULATED LF  0.900  1,855.000  0.000  2,000.00  1,800.00

0105 06206007 000 ELEC CONDR (NO.8) BARE LF  1.900  5,235.000  0.000  4,025.00  7,647.50

0110 06206012 000 ELEC CONDR (NO.4) INSULATED LF  3.000  2,630.000  0.000  4,600.00  13,800.00

0115 06216005 000 TRAY CABLE (4 CONDR) (12 AWG) LF  3.600  6,725.000  0.000  6,399.00  23,036.40

0120 06246010 000 GROUND BOX TY D (162922)W/APRON EA  1,017.400  18.000  0.000  27.00  27,469.80

0125 06286189 000 ELC SRV TY D 120/240 070(NS)SS(E)SP(U) EA  6,503.000  3.000  0.000  3.00  19,509.00

0130 06286309 000 ELC SRV TY T 120/240 000(NS)GS(N)TP(O) EA  3,331.000  3.000  0.000  3.00  9,993.00

0135 06806004 006 REMOVING TRAFFIC SIGNALS EA  2,501.000  3.000  0.000  3.00  7,503.00

0140 06806011 006 INSTALL HWY TRF SIG (UPGRADE) EA  33,860.000  3.000  0.000  3.00  101,580.00

0145 06846012 000 TRF SIG CBL (TY A)(12 AWG)(7 CONDR) LF  3.000  17,065.000  0.000  16,439.00  49,317.00

0150 60076011 000 FIBER OPTIC CBL (SNGLE-MODE)(12 FIBER) LF  3.410  1,855.000  0.000  2,300.00  7,843.00

0155 60076096 000 FIBER OPTIC PATCH PANEL (12 POSITION) EA  409.000  3.000  0.000  3.00  1,227.00

0160 60276003 000 CONDUIT (PREPARE) LF  2.200  225.000  0.000  225.00  495.00

0165 60276008 000 GROUND BOX (PREPARE) EA  136.000  11.000  0.000  11.00  1,496.00

0170 60586001 000 BBU SYSTEM (EXTERNAL BATT CABINET) EA  10,233.000  3.000  0.000  3.00  30,699.00

0175 61866002 000 ITS GND BOX(PCAST) TY 1 (243636)W/APRN EA  4,459.000  3.000  0.000  9.00  40,131.00

0180 61866008 000 ITS GND BOX(PCAST) TY 2 (366036)W/APRN EA  6,375.270  9.000  0.000  3.00  19,125.81

0185 63066001 000 VIVDS PROSR SYS EA  4,055.500  3.000  0.000  3.00  12,166.50

0190 63066002 000 VIVDS CAM ASSY FXD LNS EA  5,775.000  15.000  0.000  15.00  86,625.00

0195 63066005 000 VIVDS CNTRL SOFTWARE EA  711.000  3.000  0.000  3.00  2,133.00

0200 63066007 000 VIVDS CABLING LF  2.430  12,520.000  0.000  11,920.00  28,965.60

Category Subtotal $658,868.16

002 FORCE ACCOUNTCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0314 96016001 MATERIAL ON HAND DOL  1.000  1.000  0.000  23,679.00  23,679.00

Category Subtotal $23,679.00

050201237STP 2B24(345)HESPROJECT CONTROL
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002CATEGORY DESCRIPTION FORCE ACCOUNT

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0300 96026001 PAYMENT ADJUSTMENT-POS DOL  1.000  1.000  0.000  0.000  0.00

0301 96026002 PAYMENT ADJUSTMENT-NEG DOL -1.000  1.000  0.000  0.000  0.00

0302 96046001 CONTRACTOR FORCE ACCOUNT 1 DOL -1.000  1.000  0.000  0.000  0.00

LANE CLOSURE ASSESSMENT FEE

0303 96066051 FORCE ACCT-SOIL AND GNDWTR MGT PLAN DOL  1.000  1.000  0.000  0.000  0.00

0304 96066053 LAW ENFORCEMENT PERSONNEL DOL  1.000  10,000.000  0.000  0.000  0.00

0305 96066054 PARTNERING DOL  1.000  1.000  0.000  0.000  0.00

0306 96066056 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  10,000.000  0.000  0.000  0.00

0307 96066057 FORCE ACCOUNT-COMMER LAB USE DEDUCTION DOL -1.000  1.000  0.000  0.000  0.00

0308 96066058 SPECIAL DEDUCTION DOL -1.000  1.000  0.000  0.000  0.00

0309 96066059 BOND EXPENSE SUP NEGOTIATED CONTRACTS DOL  1.000  1.000  0.000  0.000  0.00

0310 96096001 DISPUTE SETTLEMENT DOL  1.000  1.000  0.000  0.000  0.00

0311 96096002 DBE GOAL SHORTFALL DOL -1.000  1.000  0.000  0.000  0.00

0312 96096003 SBE GOAL SHORTFALL DOL -1.000  1.000  0.000  0.000  0.00

0313 96106001 ON THE JOB TRAINING DOL  1.000  1.000  0.000  0.000  0.00

0315 96066055 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1.000  10,000.000  0.000  0.000  0.00

0316 96066052 FORCE ACCOUNT DOL  1.000  60,000.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $682,547.16
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

05006001 000 LS  24,224.000MOBILIZATION  0.900  21,801.60 1.00

05026001 008 MO  2,303.000BARRICADES, SIGNS AND TRAFFIC HANDLING  8.000  18,424.00 10.00

06186046 000 LF  10.100CONDT (PVC) (SCH 80) (2")  2,290.000  23,129.00 1,870.00

06186047 000 LF  17.800CONDT (PVC) (SCH 80) (2") (BORE)  900.000  16,020.00 935.00

06186053 000 LF  17.750CONDT (PVC) (SCH 80) (3")  2,305.000  40,913.75 1,930.00

06186054 000 LF  21.660CONDT (PVC) (SCH 80) (3") (BORE)  1,770.000  38,338.20 1,725.00

06186058 000 LF  26.550CONDT (PVC) (SCH 80) (4")  80.000  2,124.00 55.00

06186074 000 LF  50.500CONDT (RM) (3")  110.000  5,555.00 165.00

06206002 000 LF  0.900ELEC CONDR (NO.14) INSULATED  2,000.000  1,800.00 1,855.00

06206007 000 LF  1.900ELEC CONDR (NO.8) BARE  4,025.000  7,647.50 5,235.00

06206012 000 LF  3.000ELEC CONDR (NO.4) INSULATED  4,600.000  13,800.00 2,630.00

06216005 000 LF  3.600TRAY CABLE (4 CONDR) (12 AWG)  6,399.000  23,036.40 6,725.00

06246010 000 EA  1,017.400GROUND BOX TY D (162922)W/APRON  27.000  27,469.80 18.00

06286189 000 EA  6,503.000ELC SRV TY D 120/240 070(NS)SS(E)SP(U)  3.000  19,509.00 3.00

06286309 000 EA  3,331.000ELC SRV TY T 120/240 000(NS)GS(N)TP(O)  3.000  9,993.00 3.00

06806004 006 EA  2,501.000REMOVING TRAFFIC SIGNALS  3.000  7,503.00 3.00

06806011 006 EA  33,860.000INSTALL HWY TRF SIG (UPGRADE)  3.000  101,580.00 3.00

06846012 000 LF  3.000TRF SIG CBL (TY A)(12 AWG)(7 CONDR)  16,439.000  49,317.00 17,065.00

60076011 000 LF  3.410FIBER OPTIC CBL (SNGLE-MODE)(12 FIBER)  2,300.000  7,843.00 1,855.00

60076096 000 EA  409.000FIBER OPTIC PATCH PANEL (12 POSITION)  3.000  1,227.00 3.00

60276003 000 LF  2.200CONDUIT (PREPARE)  225.000  495.00 225.00

60276008 000 EA  136.000GROUND BOX (PREPARE)  11.000  1,496.00 11.00

60586001 000 EA  10,233.000BBU SYSTEM (EXTERNAL BATT CABINET)  3.000  30,699.00 3.00

61866002 000 EA  4,459.000ITS GND BOX(PCAST) TY 1 (243636)W/APRN  9.000  40,131.00 3.00

61866008 000 EA  6,375.270ITS GND BOX(PCAST) TY 2 (366036)W/APRN  3.000  19,125.81 9.00

63066001 000 EA  4,055.500VIVDS PROSR SYS  3.000  12,166.50 3.00

63066002 000 EA  5,775.000VIVDS CAM ASSY FXD LNS  15.000  86,625.00 15.00

63066005 000 EA  711.000VIVDS CNTRL SOFTWARE  3.000  2,133.00 3.00

63066007 000 LF  2.430VIVDS CABLING  11,920.000  28,965.60 12,520.00

96016001 DOL  1.000MATERIAL ON HAND  23,679.000  23,679.00 1.00

$682,547.16TOTAL ITEM EARNINGS TO DATE


