
050201239CONTRACT ID:

PROJECT: F 2025(226)

CONTRACT:

01263003

PROJECTED AMOUNT: $22,268,583.70

CONTRACTOR:

HIGHWAY: SH 225

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 064

TEXAS MATERIALS GROUP, INC.

Jamal Elahi, P.E.

HARRIS

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 09/08/26

01/29/2026AWARD DATE:

ESTIMATE PERIOD:

0005

08/31/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 02/18/2026

01/06/2026

ESTIMATE PAID:

 122

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 04/06/2026

$22,268,583.70

CONTRACT:

07/26/2026

AWARD AMOUNT: $22,200,381.70

HOUSTON

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 46.92

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 38.31

$3,967,281.11 $4,562,800.45 $8,530,081.56 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$3,967,281.11 $4,562,800.45 $8,530,081.56 

$0.00 $0.00 $0.00 

$3,967,281.11 $8,530,081.56 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $4,562,800.45 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$2,095.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$2,095.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 122

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

04/06/2026

04/06/2026

 260

 0

 260

CONTRACT TIME STATEMENT
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DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 37  33  4

OTHER - SEE RMRKS 2

SATURDAY 2

07/26/2026  1

07/27/2026  1

07/28/2026  1

07/29/2026  1

07/30/2026  1

07/31/2026  1

08/01/2026  1

08/02/2026  1

08/03/2026  1

08/04/2026  1

08/05/2026  1

08/06/2026  1

08/07/2026  1

08/08/2026  1 SATURDAY

08/09/2026  1

08/10/2026  1

08/11/2026  1

08/12/2026  1

08/13/2026  1

08/14/2026  1

08/15/2026  1

08/16/2026  1

08/17/2026  1

08/18/2026  1

08/19/2026  1

08/20/2026  1

08/21/2026  1

08/22/2026  1 SATURDAY

08/23/2026  1

08/24/2026  1

08/25/2026  1

08/26/2026  1

08/27/2026  1

08/28/2026  1

08/29/2026  1

08/30/2026  1

08/31/2026  1
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WORK PERFORMED THIS PERIOD

F 2025(226) 050201239PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0075 03547065 PLANE CONC PAV(0" TO 1.5")000 SY  6.500 $47,073.73 7,242.112  7,242.11 24,386.10

0080 03617044 FULL-DEPTH REPAIR CRCP (VAR DEPTH)000 CY  965.000 $3,399,885.11 3,523.197  6,486.23 7,237.60

0100 05007001 MOBILIZATION000 LS  1,000,000.000 $150,000.00 0.150  0.90 1.00

0105 05027001 BARRICADES, SIGNS AND TRAFFIC HANDLING000 MO  1,365.000 $1,365.00 1.000  4.00 13.00

0115 05057001 TMA (STATIONARY)000 DAY  750.000 $87,000.00 116.000  447.00 390.00

0140 05407001 MTL W-BEAM GD FEN (TIM POST)000 LF  32.000 $5,216.00 163.000  163.00 3,175.00

0150 05407015 DOWNSTREAM ANCHOR TERMINAL SECTION000 EA  1,300.000 $2,600.00 2.000  2.00 46.00

0155 05427001 REMOVE METAL BEAM GUARD FENCE000 LF  8.000 $1,200.00 150.000  150.00 3,175.00

0160 05427003 REMOVE DOWNSTREAM ANCHOR TERMINAL000 EA  311.000 $622.00 2.000  2.00 46.00

0170 05447001 GUARDRAIL END TREATMENT (INSTALL)000 EA  2,450.000 $4,900.00 2.000  2.00 46.00

0175 05447003 GUARDRAIL END TREATMENT (REMOVE)000 EA  311.000 $622.00 2.000  2.00 46.00

0190 06187055 CONDT (PVC) (SCH 80) (2") (BORE)000 LF  22.000 $28,710.00 1,305.000  1,305.00 1,050.00

0480 07137001 JT CLEANING AND SEALING(TRANS CNTR JTS)000 LF  6.000 $168.00 28.000  28.00 2,470.00

0485 07137002 JT CLEANING AND SEALING(LNGT CNSTR JTS)000 LF  5.000 $12,160.00 2,432.000  2,432.00 5,949.00

CATEGORY 002 DESCRIPTION FORCE ACCOUNT

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0604 96067001 LAW ENFORCEMENT PERSONNEL DOL  1.000 $225,759.27 225,759.265  856,141.50 20,000.00

$3,967,281.11TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

050201239PROJECT CONTROLF 2025(226)

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0075 03547065 000 PLANE CONC PAV(0" TO 1.5") SY  6.500  24,386.100  0.000  7,242.11  47,073.73

0080 03617044 000 FULL-DEPTH REPAIR CRCP (VAR DEPTH) CY  965.000  7,237.600  0.000  6,486.23  6,259,213.89

0100 05007001 000 MOBILIZATION LS  1,000,000.000  1.000  0.000  0.90  900,000.00

0105 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  1,365.000  13.000  0.000  4.00  5,460.00

0115 05057001 000 TMA (STATIONARY) DAY  750.000  390.000  0.000  447.00  335,250.00

0140 05407001 000 MTL W-BEAM GD FEN (TIM POST) LF  32.000  3,175.000  0.000  163.00  5,216.00

0150 05407015 000 DOWNSTREAM ANCHOR TERMINAL SECTION EA  1,300.000  46.000  0.000  2.00  2,600.00

0155 05427001 000 REMOVE METAL BEAM GUARD FENCE LF  8.000  3,175.000  0.000  150.00  1,200.00

0160 05427003 000 REMOVE DOWNSTREAM ANCHOR TERMINAL EA  311.000  46.000  0.000  2.00  622.00

0170 05447001 000 GUARDRAIL END TREATMENT (INSTALL) EA  2,450.000  46.000  0.000  2.00  4,900.00

0175 05447003 000 GUARDRAIL END TREATMENT (REMOVE) EA  311.000  46.000  0.000  2.00  622.00

0190 06187055 000 CONDT (PVC) (SCH 80) (2") (BORE) LF  22.000  1,050.000  0.000  1,305.00  28,710.00

0275 06627065 000 WK ZN PAV MRK REMOV (W)6"(BRK) LF  0.350  83,048.000  0.000  770.00  269.50

0280 06627068 000 WK ZN PAV MRK REMOV (W)6"(SLD) LF  0.350  97,576.000  0.000  126.00  44.10

0285 06627084 000 WK ZN PAV MRK REMOV (W)(ENTR GORE) EA  200.000  21.000  0.000  1.00  200.00

0295 06627100 000 WK ZN PAV MRK REMOV (Y)6"(SLD) LF  0.360  52,400.000  0.000  994.00  357.84

0480 07137001 000 JT CLEANING AND SEALING(TRANS CNTR JTS) LF  6.000  2,470.000  0.000  28.00  168.00

0485 07137002 000 JT CLEANING AND SEALING(LNGT CNSTR JTS) LF  5.000  5,949.000  0.000  2,432.00  12,160.00

Category Subtotal $7,604,067.06

002 FORCE ACCOUNTCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0604 96067001 LAW ENFORCEMENT PERSONNEL DOL  1.000  20,000.000  0.000  856,141.50  856,141.50

0613 96017001 MATERIAL ON HAND DOL  1.000  1.000  0.000  69,873.00  69,873.00

Category Subtotal $926,014.50

050201239F 2025(226)PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0060 01047005 000 REMOV CONC (MOWSTRIP) LF  18.000  3,175.000  0.000  0.000  0.00

0065 01047016 000 REMOV CONC (CURB) LF  52.300  1,179.000  0.000  0.000  0.00

0070 03467009 000 STONE-MTRX-ASPH SMA-D SAC-A PG76-22 TON  170.000  66,910.800  0.000  0.000  0.00

0085 04327013 000 RIPRAP (MOW STRIP)(4 IN) CY  1,000.000  137.200  0.000  0.000  0.00

0090 04507049 000 RAIL (CLF-RO) LF  175.000  360.000  0.000  0.000  0.00

0095 04797002 000 ADJUSTING INLETS EA  900.000  7.000  0.000  0.000  0.00

0110 05037001 000 PORTABLE CHANGEABLE MESSAGE SIGN DAY  130.000  390.000  0.000  0.000  0.00

0120 05057003 000 TMA (MOBILE OPERATION) DAY  1.000  390.000  0.000  0.000  0.00

0125 05297007 000 CONC CURB (MONO) (TY II) LF  74.000  1,179.000  0.000  0.000  0.00
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0130 05297014 000 CONC CURB (DOWEL) LF  144.000  471.600  0.000  0.000  0.00

0135 05337001 000 MILL RUMBLE STRIPS (ASPHALT) (SHLDR) LF  0.150  91,489.000  0.000  0.000  0.00

0145 05407005 000 MTL BEAM GD FEN TRANS (THRIE-BEAM) EA  1,500.000  46.000  0.000  0.000  0.00

0165 05427004 000 RM MTL BM GD FENCE TRANS (THRIE-BEAM) EA  465.000  46.000  0.000  0.000  0.00

0180 05507005 000 CHAIN LINK FENCE (INSTALL) (8') LF  0.100  360.000  0.000  0.000  0.00

0185 06187054 000 CONDT (PVC) (SCH 80) (2") LF  21.000  50.000  0.000  0.000  0.00

0195 06207007 000 ELEC CONDR (NO.8) BARE LF  1.850  1,640.000  0.000  0.000  0.00

0200 06247008 000 GROUND BOX TY D (162922)W/APRON EA  1,375.000  14.000  0.000  0.000  0.00

0205 06367004 000 REPLACE EXISTING ALUMINUM SIGNS(TY A) SF  25.000  100.000  0.000  0.000  0.00

0210 06447001 000 IN SM RD SN SUP&AM TY10BWG(1)SA(P) EA  625.000  3.000  0.000  0.000  0.00

0215 06447004 000 IN SM RD SN SUP&AM TY10BWG(1)SA(T) EA  825.000  10.000  0.000  0.000  0.00

0220 06447073 000 REMOVE SM RD SN SUP&AM EA  110.000  8.000  0.000  0.000  0.00

0225 06447083 000 IN SRSS & AM (RAIL)(130 MPH)(P MOUNT) EA  7,125.000  1.000  0.000  0.000  0.00

0230 06447087 000 IN SRSS & AM (RAIL)(130 MPH)(U-BM MNT) EA  6,150.000  1.000  0.000  0.000  0.00

0235 06587012 000 INSTL DEL ASSM (D-SW)SZ 1(BRF)CTB EA  21.000  317.000  0.000  0.000  0.00

0240 06587018 000 INSTL DEL ASSM (D-SW)SZ 1(BRF)GF2 EA  30.000  64.000  0.000  0.000  0.00

0245 06587031 000 INSTL DEL ASSM (D-SY)SZ 1(BRF)CTB EA  25.000  62.000  0.000  0.000  0.00

0250 06587032 000 INSTL DEL ASSM (D-SY)SZ 1(BRF)CTB (BI) EA  30.000  349.000  0.000  0.000  0.00

0255 06587036 000 INSTL DEL ASSM (D-SY)SZ 1(BRF)GF2 EA  30.000  9.000  0.000  0.000  0.00

0260 06627047 000 WK ZN PAV MRK REMOV (REFL) TY I-A EA  4.000  769.000  0.000  0.000  0.00

0265 06627049 000 WK ZN PAV MRK REMOV (REFL) TY I-C EA  4.000  932.000  0.000  0.000  0.00

0270 06627053 000 WK ZN PAV MRK REMOV (REFL) TY II-C-R EA  3.000  4,637.000  0.000  0.000  0.00

0290 06627085 000 WK ZN PAV MRK REMOV (W)(EXIT GORE) EA  350.000  21.000  0.000  0.000  0.00

0300 06667009 000 REFL PAV MRK TY I (W)6"(DOT)(100MIL) LF  2.300  1,058.000  0.000  0.000  0.00

0305 06667024 000 REFL PAV MRK TY I (W)8"(SLD)(100MIL) LF  1.000  24,377.000  0.000  0.000  0.00

0310 06667027 000 REFL PAV MRK TY I (W)12"(LNDP)(100MIL) LF  3.000  4,152.000  0.000  0.000  0.00

0315 06667030 000 REFL PAV MRK TY I (W)12"(SLD)(100MIL) LF  3.000  7,496.000  0.000  0.000  0.00

0320 06667036 000 REFL PAV MRK TY I (W)24"(SLD)(100MIL) LF  6.000  558.000  0.000  0.000  0.00

0325 06667114 000 REFL PAV MRK TY I (Y)8"(SLD)(100MIL) LF  1.000  2,084.000  0.000  0.000  0.00

0330 06667117 000 REFL PAV MRK TY I (Y)12"(SLD)(100MIL) LF  6.000  1,185.000  0.000  0.000  0.00

0335 06667266 000 RE PROFILE PM TY I(W)6"(SLD)(100MIL) LF  2.000  1,614.000  0.000  0.000  0.00

0340 06667270 000 RE PROFILE PM TY I(Y)6"(SLD)(100MIL) LF  2.000  1,653.000  0.000  0.000  0.00

0345 06667309 000 ALL-WTHER PM TY I (W)6"(SLD)(100MIL) LF  0.800  74,998.000  0.000  0.000  0.00

0350 06667310 000 ALL-WTHER PM TY I (W)6"(BRK)(100MIL) LF  0.800  49,170.000  0.000  0.000  0.00

0355 06667315 000 ALL-WTHER PM TY I (Y)6"(SLD)(100MIL) LF  0.800  62,893.000  0.000  0.000  0.00

0360 06667353 000 PAVEMENT SLER (ARROW) EA  20.000  52.000  0.000  0.000  0.00

0365 06667354 000 PAVEMENT SLER (WORD) EA  20.000  52.000  0.000  0.000  0.00

0370 06667356 000 PAVEMENT SLER (DBL ARROW) EA  25.000  31.000  0.000  0.000  0.00

0375 06667358 000 PAVEMENT SLER (UTURN ARROW) EA  30.000  4.000  0.000  0.000  0.00

0380 06667360 000 PAVEMENT SLER (U-L ARROW) EA  30.000  10.000  0.000  0.000  0.00

0385 06667363 000 PAVEMENT SLER (SYMBOL) EA  40.000  4.000  0.000  0.000  0.00

0390 06667364 000 PAVEMENT SLER (RR XING) EA  100.000  2.000  0.000  0.000  0.00

0395 06687091 000 PREFAB PM TY C (W)(ARROW) EA  230.000  52.000  0.000  0.000  0.00

0400 06687093 000 PREFAB PM TY C (W)(DBL ARROW) EA  325.000  31.000  0.000  0.000  0.00

0405 06687096 000 PREFAB PM TY C (W)(UTURN ARROW) EA  340.000  4.000  0.000  0.000  0.00

0410 06687098 000 PREFAB PM TY C (W)(U-LT ARROW) EA  515.000  10.000  0.000  0.000  0.00

0415 06687103 000 PREFAB PM TY C (W)(WORD) EA  290.000  52.000  0.000  0.000  0.00

0420 06687108 000 PREFAB PM TY C (W)(RR XING) EA  700.000  2.000  0.000  0.000  0.00

0425 06687135 000 PREFAB PM TY C (MULTI)(SHIELD) EA  2,500.000  4.000  0.000  0.000  0.00

0430 06727001 000 REFL PAV MRKR TY I-A EA  6.000  93.000  0.000  0.000  0.00

0435 06727002 000 REFL PAV MRKR TY I-C EA  6.000  16.000  0.000  0.000  0.00

0440 06727006 000 REFL PAV MRKR TY II-C-R EA  5.500  4,754.000  0.000  0.000  0.00
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0445 06787009 000 PAV SURF PREP FOR MRK (ARROW) EA  10.000  52.000  0.000  0.000  0.00

0450 06787010 000 PAV SURF PREP FOR MRK (DBL ARROW) EA  10.000  31.000  0.000  0.000  0.00

0455 06787012 000 PAV SURF PREP FOR MRK (UTURN ARR) EA  10.000  4.000  0.000  0.000  0.00

0460 06787013 000 PAV SURF PREP FOR MRK (U/LT ARROW) EA  10.000  10.000  0.000  0.000  0.00

0465 06787016 000 PAV SURF PREP FOR MRK (WORD) EA  10.000  52.000  0.000  0.000  0.00

0470 06787020 000 PAV SURF PREP FOR MRK (RR XING) EA  10.000  2.000  0.000  0.000  0.00

0475 06787025 000 PAV SURF PREP FOR MRK (SHIELD) EA  10.000  4.000  0.000  0.000  0.00

0490 30067001 000 UNDERSEAL COURSE GAL  6.000  121,656.000  0.000  0.000  0.00

0495 60067001 000 VIVDS PROSR SYS EA  13,000.000  3.000  0.000  0.000  0.00

0500 60067003 000 VIVDS CAM ASSY VAR LNS EA  3,600.000  17.000  0.000  0.000  0.00

0505 60067005 000 VIVDS CNTRL SOFTWARE EA  850.000  1.000  0.000  0.000  0.00

0510 60067007 000 VIVDS CABLING LF  1.800  4,010.000  0.000  0.000  0.00

 0.00Category Subtotal

002CATEGORY DESCRIPTION FORCE ACCOUNT

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0600 96027001 PAYMENT ADJUSTMENT-POS DOL  1.000  1.000  0.000  0.000  0.00

0601 96027002 PAYMENT ADJUSTMENT-NEG DOL -1.000  1.000  0.000  0.000  0.00

0602 96067013 FORCE ACCOUNT - LANE ASSESSMENT FEES DOL -1.000  1.000  0.000  0.000  0.00

0603 96107001 ON THE JOB TRAINING DOL  1.000  1.000  0.000  0.000  0.00

0605 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  10,000.000  0.000  0.000  0.00

0606 96067003 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1.000  5,000.000  0.000  0.000  0.00

0607 96067008 FORCE ACCOUNT - RAILROAD FLAGGERS DOL  1.000  1.000  0.000  0.000  0.00

0608 05857001 RIDE PAYMENT ADJUSTMENT (ITEM 341) DOL  1.000  5,000.000  0.000  0.000  0.00

0609 05857004 RIDE PAYMENT ADJUSTMENT (ITEM 346) DOL  1.000  10,000.000  0.000  0.000  0.00

0610 05857007 RIDE PAYMENT ADJUSTMENT (ITEM 360) DOL  1.000  2,000.000  0.000  0.000  0.00

0611 03417080 PRODUCTION PAYMENT ADJUSTMENT DOL  1.000  8,200.000  0.000  0.000  0.00

0612 03417081 PLACEMENT PAYMENT ADJUSTMENT DOL  1.000  8,000.000  0.000  0.000  0.00

 0.00Category Subtotal

050201239F 2025(226)PROJECT CONTROL

CATEGORY DESCRIPTION

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)

NO CATEGORY MISC

SUPP DESCRIPTION

0107 05027001 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  1,365.000  0.000  0.000  0.000  0.00

CO 01 ADD 3 MONTHS OF BARRICADES

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $8,530,081.56
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

03547065 000 SY  6.500PLANE CONC PAV(0" TO 1.5")  7,242.112  47,073.73 24,386.10

03617044 000 CY  965.000FULL-DEPTH REPAIR CRCP (VAR DEPTH)  6,486.232  6,259,213.89 7,237.60

05007001 000 LS  1,000,000.000MOBILIZATION  0.900  900,000.00 1.00

05027001 000 MO  1,365.000BARRICADES, SIGNS AND TRAFFIC HANDLING  4.000  5,460.00 13.00

05057001 000 DAY  750.000TMA (STATIONARY)  447.000  335,250.00 390.00

05407001 000 LF  32.000MTL W-BEAM GD FEN (TIM POST)  163.000  5,216.00 3,175.00

05407015 000 EA  1,300.000DOWNSTREAM ANCHOR TERMINAL SECTION  2.000  2,600.00 46.00

05427001 000 LF  8.000REMOVE METAL BEAM GUARD FENCE  150.000  1,200.00 3,175.00

05427003 000 EA  311.000REMOVE DOWNSTREAM ANCHOR TERMINAL  2.000  622.00 46.00

05447001 000 EA  2,450.000GUARDRAIL END TREATMENT (INSTALL)  2.000  4,900.00 46.00

05447003 000 EA  311.000GUARDRAIL END TREATMENT (REMOVE)  2.000  622.00 46.00

06187055 000 LF  22.000CONDT (PVC) (SCH 80) (2") (BORE)  1,305.000  28,710.00 1,050.00

06627065 000 LF  0.350WK ZN PAV MRK REMOV (W)6"(BRK)  770.000  269.50 83,048.00

06627068 000 LF  0.350WK ZN PAV MRK REMOV (W)6"(SLD)  126.000  44.10 97,576.00

06627084 000 EA  200.000WK ZN PAV MRK REMOV (W)(ENTR GORE)  1.000  200.00 21.00

06627100 000 LF  0.360WK ZN PAV MRK REMOV (Y)6"(SLD)  994.000  357.84 52,400.00

07137001 000 LF  6.000JT CLEANING AND SEALING(TRANS CNTR JTS)  28.000  168.00 2,470.00

07137002 000 LF  5.000JT CLEANING AND SEALING(LNGT CNSTR JTS)  2,432.000  12,160.00 5,949.00

96017001 DOL  1.000MATERIAL ON HAND  69,873.000  69,873.00 1.00

96067001 DOL  1.000LAW ENFORCEMENT PERSONNEL  856,141.495  856,141.50 20,000.00

$8,530,081.56TOTAL ITEM EARNINGS TO DATE


