
050801385CONTRACT ID:

PROJECT: STP 2B24(346)VRU

CONTRACT:

08243031

PROJECTED AMOUNT: $792,528.04

CONTRACTOR:

HIGHWAY: IH 10

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 062

THIRD COAST SERVICES LLC

Eugene Ampomah, P.E.

HARRIS

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 09/08/26

08/22/2024AWARD DATE:

ESTIMATE PERIOD:

0020

08/31/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 09/18/2024

08/01/2024

ESTIMATE PAID:

 179

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 03/24/2025

$792,528.04

CONTRACT:

07/26/2026

AWARD AMOUNT: $753,027.04

HOUSTON

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 91.79

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 97.40

$4,539.78 $767,409.32 $771,949.10 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$4,539.78 $767,409.32 $771,949.10 

$0.00 $0.00 $0.00 

$4,539.78 $771,949.10 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $767,409.32 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE



CONTRACT ID 050801385 CONTRACTOR'S ESTIMATE PACKAGE Page 2 of 9ESTIMATE 0020

LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$618.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$618.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 179

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

03/24/2025

01/16/2025

 195

 0

 195

CONTRACT TIME STATEMENT
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DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 37  3  34

OTHER - SEE RMRKS 23

SATURDAY 5

SUNDAY 6

07/26/2026  1 SUNDAY

07/27/2026  1

07/28/2026  1

07/29/2026  1

07/30/2026  1

07/31/2026  1

08/01/2026  1 SATURDAY

08/02/2026  1 SUNDAY

08/03/2026  1

08/04/2026  1

08/05/2026  1

08/06/2026  1

08/07/2026  1

08/08/2026  1 SATURDAY

08/09/2026  1 SUNDAY

08/10/2026  1

08/11/2026  1

08/12/2026  1

08/13/2026  1

08/14/2026  1

08/15/2026  1 SATURDAY

08/16/2026  1 SUNDAY

08/17/2026  1

08/18/2026  1

08/19/2026  1

08/20/2026  1

08/21/2026  1

08/22/2026  1 SATURDAY

08/23/2026  1 SUNDAY

08/24/2026  1

08/25/2026  1

08/26/2026  1

08/27/2026  1

08/28/2026  1

08/29/2026  1 SATURDAY

08/30/2026  1 SUNDAY

08/31/2026  1
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WORK PERFORMED THIS PERIOD

STP 2B24(346)VRU 050801385PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0095 05316003 CONC SIDEWALKS (6")000 SY  120.100 $4,539.78 37.800  126.80 66.00

$4,539.78TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

050801385PROJECT CONTROLSTP 2B24(346)VRU

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 01046029 000 REMOVING CONC (CURB OR CURB & GUTTER) LF  80.070  296.000  0.000  189.50  15,173.27

0065 01046036 000 REMOVING CONC (SIDEWALK OR RAMP) SY  22.880  250.000  0.000  166.50  3,809.52

0070 04166032 000 DRILL SHAFT (TRF SIG POLE) (36 IN) LF  187.360  104.000  0.000  104.00  19,485.44

0075 04166034 000 DRILL SHAFT (TRF SIG POLE) (48 IN) LF  322.970  22.000  0.000  22.00  7,105.34

0080 05006001 000 MOBILIZATION LS  75,302.700  1.000  0.000  0.90  67,772.43

0085 05026001 008 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  1,107.860  13.000  0.000  10.00  11,078.60

0090 05296002 000 CONC CURB (TY II) LF  22.880  194.000  0.000  166.00  3,798.08

0095 05316003 000 CONC SIDEWALKS (6") SY  120.100  66.000  0.000  126.80  15,228.68

0100 05316008 000 CURB RAMPS (TY 5) EA  5,718.950  2.000  0.000  2.00  11,437.90

0105 05316010 000 CURB RAMPS (TY 7) EA  5,718.950  12.000  0.000  8.00  45,751.60

0110 06186046 000 CONDT (PVC) (SCH 80) (2") LF  13.680  360.000  0.000  424.00  5,800.32

0115 06186047 000 CONDT (PVC) (SCH 80) (2") (BORE) LF  27.730  75.000  0.000  60.00  1,663.80

0120 06186053 000 CONDT (PVC) (SCH 80) (3") LF  17.080  135.000  0.000  191.00  3,262.28

0125 06186054 000 CONDT (PVC) (SCH 80) (3") (BORE) LF  19.950  140.000  0.000  140.00  2,793.00

0130 06186058 000 CONDT (PVC) (SCH 80) (4") LF  15.210  350.000  0.000  418.00  6,357.78

0135 06186059 000 CONDT (PVC) (SCH 80) (4") (BORE) LF  30.130  750.000  0.000  620.00  18,680.60

0140 06186078 000 CONDT (RM) (4") LF  50.110  390.000  0.000  443.00  22,198.73

0145 06206009 000 ELEC CONDR (NO.6) BARE LF  1.330  1,975.000  0.000  2,397.00  3,188.01

0150 06206011 000 ELEC CONDR (NO.4) BARE LF  2.200  175.000  0.000  196.00  431.20

0155 06206012 000 ELEC CONDR (NO.4) INSULATED LF  2.600  350.000  0.000  588.00  1,528.80

0160 06216005 000 TRAY CABLE (4 CONDR) (12 AWG) LF  2.170  3,490.000  0.000  3,849.00  8,352.33

0165 06246009 000 GROUND BOX TY D (162922) EA  780.940  11.000  0.000  5.00  3,904.70

0170 06246010 000 GROUND BOX TY D (162922)W/APRON EA  1,405.930  3.000  0.000  7.00  9,841.51

0175 06286189 000 ELC SRV TY D 120/240 070(NS)SS(E)SP(U) EA  6,202.550  1.000  0.000  1.00  6,202.55

0180 06286309 000 ELC SRV TY T 120/240 000(NS)GS(N)TP(O) EA  4,666.260  1.000  0.000  1.00  4,666.26

0185 06446007 000 IN SM RD SN SUP&AM TY10BWG(1)SA(U) EA  1,507.040  4.000  0.000  4.00  6,028.16

0190 06446076 000 REMOVE SM RD SN SUP&AM EA  148.690  3.000  0.000  3.00  446.07

0195 06666018 007 REFL PAV MRK TY I (W)6"(DOT)(100MIL) LF  2.060  190.000  0.000  72.00  148.32

0200 06666036 007 REFL PAV MRK TY I (W)8"(SLD)(100MIL) LF  2.170  1,100.000  0.000  1,100.00  2,387.00

0205 06666048 007 REFL PAV MRK TY I (W)24"(SLD)(100MIL) LF  6.750  695.000  0.000  634.00  4,279.50

0210 06666054 007 REFL PAV MRK TY I (W)(ARROW)(100MIL) EA  165.850  6.000  0.000  6.00  995.10

0215 06666057 007 REFL PAV MRK TY I(W)(DBL ARROW)(100MIL) EA  188.720  6.000  0.000  6.00  1,132.32

0220 06666078 007 REFL PAV MRK TY I (W)(WORD)(100MIL) EA  228.760  6.000  0.000  6.00  1,372.56

0225 06666147 007 REFL PAV MRK TY I (Y)24"(SLD)(100MIL) LF  7.030  225.000  0.000  212.00  1,490.36

0235 06666225 007 PAVEMENT SEALER 6" LF  0.210  1,550.000  0.000  1,000.00  210.00

0240 06666226 007 PAVEMENT SEALER 8" LF  0.340  1,100.000  0.000  1,100.00  374.00

0245 06666230 007 PAVEMENT SEALER 24" LF  1.140  920.000  0.000  846.00  964.44

0250 06666231 007 PAVEMENT SEALER (ARROW) EA  20.590  6.000  0.000  6.00  123.54

0255 06666232 007 PAVEMENT SEALER (WORD) EA  20.590  6.000  0.000  6.00  123.54

0260 06666306 007 RE PM W/RET REQ TY I (W)6"(BRK)(100MIL) LF  1.370  320.000  0.000  320.00  438.40

0265 06666309 007 RE PM W/RET REQ TY I (W)6"(SLD)(100MIL) LF  1.370  360.000  0.000  260.00  356.20

0270 06666321 007 RE PM W/RET REQ TY I (Y)6"(SLD)(100MIL) LF  1.370  360.000  0.000  384.00  526.08

0275 06726014 000 TRAFFIC BUTTON TY II-C-R EA  6.300  90.000  0.000  72.00  453.60

0280 06776002 000 ELIM EXT PAV MRK & MRKS (6") LF  0.460  1,550.000  0.000  1,014.00  466.44
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001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0285 06776003 000 ELIM EXT PAV MRK & MRKS (8") LF  0.680  1,100.000  0.000  1,100.00  748.00

0290 06776005 000 ELIM EXT PAV MRK & MRKS (12") LF  1.030  660.000  0.000  495.00  509.85

0295 06776007 000 ELIM EXT PAV MRK & MRKS (24") LF  2.060  335.000  0.000  470.00  968.20

0300 06776008 000 ELIM EXT PAV MRK & MRKS (ARROW) EA  57.190  19.000  0.000  16.00  915.04

0305 06776012 000 ELIM EXT PAV MRK & MRKS (WORD) EA  57.190  9.000  0.000  9.00  514.71

0310 06786002 000 PAV SURF PREP FOR MRK (6") LF  0.050  1,550.000  0.000  1,550.00  77.50

0315 06786004 000 PAV SURF PREP FOR MRK (8") LF  0.120  1,100.000  0.000  1,100.00  132.00

0320 06786008 000 PAV SURF PREP FOR MRK (24") LF  0.290  920.000  0.000  920.00  266.80

0325 06786009 000 PAV SURF PREP FOR MRK (ARROW) EA  22.880  6.000  0.000  6.00  137.28

0330 06786016 000 PAV SURF PREP FOR MRK (WORD) EA  22.880  6.000  0.000  6.00  137.28

0335 06806003 006 INSTALL HWY TRF SIG (SYSTEM) EA  64,475.550  1.000  0.000  1.00  64,475.55

0340 06806004 006 REMOVING TRAFFIC SIGNALS EA  3,620.700  2.000  0.000  2.00  7,241.40

0345 06826001 000 VEH SIG SEC (12")LED(GRN) EA  251.270  20.000  0.000  20.00  5,025.40

0350 06826002 000 VEH SIG SEC (12")LED(GRN ARW) EA  263.980  8.000  0.000  8.00  2,111.84

0355 06826003 000 VEH SIG SEC (12")LED(YEL) EA  254.740  20.000  0.000  20.00  5,094.80

0360 06826004 000 VEH SIG SEC (12")LED(YEL ARW) EA  255.890  8.000  0.000  8.00  2,047.12

0365 06826005 000 VEH SIG SEC (12")LED(RED) EA  251.270  20.000  0.000  20.00  5,025.40

0370 06826006 000 VEH SIG SEC (12")LED(RED ARW) EA  255.890  8.000  0.000  8.00  2,047.12

0375 06826018 000 PED SIG SEC (LED)(COUNTDOWN) EA  679.370  16.000  0.000  16.00  10,869.92

0380 06826060 000 BACKPLATE W/REFL BRDR(3 SEC) EA  146.160  28.000  0.000  28.00  4,092.48

0385 06846029 000 TRF SIG CBL (TY A)(14 AWG)(3 CONDR) LF  1.050  6,750.000  0.000  7,488.00  7,862.40

0390 06846031 000 TRF SIG CBL (TY A)(14 AWG)(5 CONDR) LF  1.400  6,835.000  0.000  7,568.00  10,595.20

0395 06846033 000 TRF SIG CBL (TY A)(14 AWG)(7 CONDR) LF  1.720  13,945.000  0.000  15,457.00  26,586.04

0400 06866039 000 INS TRF SIG PL AM(S)1 ARM(36')LUM EA  13,988.750  3.000  0.000  3.00  41,966.25

0405 06866047 000 INS TRF SIG PL AM(S)1 ARM(44')LUM EA  15,058.590  4.000  0.000  4.00  60,234.36

0410 06866057 000 INS TRF SIG PL AM(S)1 ARM(55') EA  31,569.730  1.000  0.000  1.00  31,569.73

0415 06876001 000 PED POLE ASSEMBLY EA  2,582.150  16.000  0.000  16.00  41,314.40

0420 06886001 000 PED DETECT PUSH BUTTON (APS) EA  898.920  16.000  0.000  16.00  14,382.72

0425 06886003 000 PED DETECTOR CONTROLLER UNIT EA  5,382.420  1.000  0.000  1.00  5,382.42

0430 60006058 000 REMOVE GROUND BOX EA  212.570  17.000  0.000  5.00  1,062.85

0435 61866002 000 ITS GND BOX(PCAST) TY 1 (243636)W/APRN EA  4,368.760  1.000  0.000  1.00  4,368.76

0440 63066001 000 VIVDS PROSR SYS EA  19,688.640  1.000  0.000  1.00  19,688.64

0445 63066002 000 VIVDS CAM ASSY FXD LNS EA  1,913.100  8.000  0.000  8.00  15,304.80

0450 63066005 000 VIVDS CNTRL SOFTWARE EA  476.680  1.000  0.000  1.00  476.68

0455 63066007 000 VIVDS CABLING LF  1.050  4,035.000  0.000  4,480.00  4,704.00

Category Subtotal $719,765.30

002 FORCE ACCOUNTCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0504 96066053 LAW ENFORCEMENT PERSONNEL DOL  1.000  7,500.000  0.000  52,183.80  52,183.80

Category Subtotal $52,183.80

050801385STP 2B24(346)VRUPROJECT CONTROL
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001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0230 06666162 007 RE PV MRK TY I(BLACK)6"(SHADOW)(100MIL) LF  2.290  320.000  0.000  0.000  0.00

 0.00Category Subtotal

002CATEGORY DESCRIPTION FORCE ACCOUNT

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0500 96026001 PAYMENT ADJUSTMENT-POS DOL  1.000  1.000  0.000  0.000  0.00

0501 96026002 PAYMENT ADJUSTMENT-NEG DOL -1.000  1.000  0.000  0.000  0.00

0502 96046001 CONTRACTOR FORCE ACCOUNT 1 DOL -1.000  1.000  0.000  0.000  0.00

LANE CLOSURE ASSESSMENT FEE

0503 96066051 FORCE ACCT-SOIL AND GNDWTR MGT PLAN DOL  1.000  1.000  0.000  0.000  0.00

0505 96066054 PARTNERING DOL  1.000  1.000  0.000  0.000  0.00

0506 96066056 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  4,500.000  0.000  0.000  0.00

0507 96066057 FORCE ACCOUNT-COMMER LAB USE DEDUCTION DOL -1.000  1.000  0.000  0.000  0.00

0508 96066058 SPECIAL DEDUCTION DOL -1.000  1.000  0.000  0.000  0.00

0509 96066059 BOND EXPENSE SUP NEGOTIATED CONTRACTS DOL  1.000  1.000  0.000  0.000  0.00

0510 96096001 DISPUTE SETTLEMENT DOL  1.000  1.000  0.000  0.000  0.00

0511 96096002 DBE GOAL SHORTFALL DOL -1.000  1.000  0.000  0.000  0.00

0512 96096003 SBE GOAL SHORTFALL DOL -1.000  1.000  0.000  0.000  0.00

0513 96106001 ON THE JOB TRAINING DOL  1.000  1.000  0.000  0.000  0.00

0514 96016001 MATERIAL ON HAND DOL  1.000  1.000  0.000  0.000  0.00

0515 96066055 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1.000  7,500.000  0.000  0.000  0.00

0516 96046002 CONTRACTOR FORCE ACCOUNT 2 DOL  1.000  20,000.000  0.000  0.000  0.00

FORCE ACCT - CONTRACTOR FORCE ACCOUNT WORK

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $771,949.10
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

01046029 000 LF  80.070REMOVING CONC (CURB OR CURB & GUTTER)  189.500  15,173.27 296.00

01046036 000 SY  22.880REMOVING CONC (SIDEWALK OR RAMP)  166.500  3,809.52 250.00

04166032 000 LF  187.360DRILL SHAFT (TRF SIG POLE) (36 IN)  104.000  19,485.44 104.00

04166034 000 LF  322.970DRILL SHAFT (TRF SIG POLE) (48 IN)  22.000  7,105.34 22.00

05006001 000 LS  75,302.700MOBILIZATION  0.900  67,772.43 1.00

05026001 008 MO  1,107.860BARRICADES, SIGNS AND TRAFFIC HANDLING  10.000  11,078.60 13.00

05296002 000 LF  22.880CONC CURB (TY II)  166.000  3,798.08 194.00

05316003 000 SY  120.100CONC SIDEWALKS (6")  126.800  15,228.68 66.00

05316008 000 EA  5,718.950CURB RAMPS (TY 5)  2.000  11,437.90 2.00

05316010 000 EA  5,718.950CURB RAMPS (TY 7)  8.000  45,751.60 12.00

06186046 000 LF  13.680CONDT (PVC) (SCH 80) (2")  424.000  5,800.32 360.00

06186047 000 LF  27.730CONDT (PVC) (SCH 80) (2") (BORE)  60.000  1,663.80 75.00

06186053 000 LF  17.080CONDT (PVC) (SCH 80) (3")  191.000  3,262.28 135.00

06186054 000 LF  19.950CONDT (PVC) (SCH 80) (3") (BORE)  140.000  2,793.00 140.00

06186058 000 LF  15.210CONDT (PVC) (SCH 80) (4")  418.000  6,357.78 350.00

06186059 000 LF  30.130CONDT (PVC) (SCH 80) (4") (BORE)  620.000  18,680.60 750.00

06186078 000 LF  50.110CONDT (RM) (4")  443.000  22,198.73 390.00

06206009 000 LF  1.330ELEC CONDR (NO.6) BARE  2,397.000  3,188.01 1,975.00

06206011 000 LF  2.200ELEC CONDR (NO.4) BARE  196.000  431.20 175.00

06206012 000 LF  2.600ELEC CONDR (NO.4) INSULATED  588.000  1,528.80 350.00

06216005 000 LF  2.170TRAY CABLE (4 CONDR) (12 AWG)  3,849.000  8,352.33 3,490.00

06246009 000 EA  780.940GROUND BOX TY D (162922)  5.000  3,904.70 11.00

06246010 000 EA  1,405.930GROUND BOX TY D (162922)W/APRON  7.000  9,841.51 3.00

06286189 000 EA  6,202.550ELC SRV TY D 120/240 070(NS)SS(E)SP(U)  1.000  6,202.55 1.00

06286309 000 EA  4,666.260ELC SRV TY T 120/240 000(NS)GS(N)TP(O)  1.000  4,666.26 1.00

06446007 000 EA  1,507.040IN SM RD SN SUP&AM TY10BWG(1)SA(U)  4.000  6,028.16 4.00

06446076 000 EA  148.690REMOVE SM RD SN SUP&AM  3.000  446.07 3.00

06666018 007 LF  2.060REFL PAV MRK TY I (W)6"(DOT)(100MIL)  72.000  148.32 190.00

06666036 007 LF  2.170REFL PAV MRK TY I (W)8"(SLD)(100MIL)  1,100.000  2,387.00 1,100.00

06666048 007 LF  6.750REFL PAV MRK TY I (W)24"(SLD)(100MIL)  634.000  4,279.50 695.00

06666054 007 EA  165.850REFL PAV MRK TY I (W)(ARROW)(100MIL)  6.000  995.10 6.00

06666057 007 EA  188.720REFL PAV MRK TY I(W)(DBL ARROW)(100MIL)  6.000  1,132.32 6.00

06666078 007 EA  228.760REFL PAV MRK TY I (W)(WORD)(100MIL)  6.000  1,372.56 6.00

06666147 007 LF  7.030REFL PAV MRK TY I (Y)24"(SLD)(100MIL)  212.000  1,490.36 225.00

06666225 007 LF  0.210PAVEMENT SEALER 6"  1,000.000  210.00 1,550.00

06666226 007 LF  0.340PAVEMENT SEALER 8"  1,100.000  374.00 1,100.00

06666230 007 LF  1.140PAVEMENT SEALER 24"  846.000  964.44 920.00

06666231 007 EA  20.590PAVEMENT SEALER (ARROW)  6.000  123.54 6.00

06666232 007 EA  20.590PAVEMENT SEALER (WORD)  6.000  123.54 6.00

06666306 007 LF  1.370RE PM W/RET REQ TY I (W)6"(BRK)(100MIL)  320.000  438.40 320.00

06666309 007 LF  1.370RE PM W/RET REQ TY I (W)6"(SLD)(100MIL)  260.000  356.20 360.00

06666321 007 LF  1.370RE PM W/RET REQ TY I (Y)6"(SLD)(100MIL)  384.000  526.08 360.00

06726014 000 EA  6.300TRAFFIC BUTTON TY II-C-R  72.000  453.60 90.00
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06776002 000 LF  0.460ELIM EXT PAV MRK & MRKS (6")  1,014.000  466.44 1,550.00

06776003 000 LF  0.680ELIM EXT PAV MRK & MRKS (8")  1,100.000  748.00 1,100.00

06776005 000 LF  1.030ELIM EXT PAV MRK & MRKS (12")  495.000  509.85 660.00

06776007 000 LF  2.060ELIM EXT PAV MRK & MRKS (24")  470.000  968.20 335.00

06776008 000 EA  57.190ELIM EXT PAV MRK & MRKS (ARROW)  16.000  915.04 19.00

06776012 000 EA  57.190ELIM EXT PAV MRK & MRKS (WORD)  9.000  514.71 9.00

06786002 000 LF  0.050PAV SURF PREP FOR MRK (6")  1,550.000  77.50 1,550.00

06786004 000 LF  0.120PAV SURF PREP FOR MRK (8")  1,100.000  132.00 1,100.00

06786008 000 LF  0.290PAV SURF PREP FOR MRK (24")  920.000  266.80 920.00

06786009 000 EA  22.880PAV SURF PREP FOR MRK (ARROW)  6.000  137.28 6.00

06786016 000 EA  22.880PAV SURF PREP FOR MRK (WORD)  6.000  137.28 6.00

06806003 006 EA  64,475.550INSTALL HWY TRF SIG (SYSTEM)  1.000  64,475.55 1.00

06806004 006 EA  3,620.700REMOVING TRAFFIC SIGNALS  2.000  7,241.40 2.00

06826001 000 EA  251.270VEH SIG SEC (12")LED(GRN)  20.000  5,025.40 20.00

06826002 000 EA  263.980VEH SIG SEC (12")LED(GRN ARW)  8.000  2,111.84 8.00

06826003 000 EA  254.740VEH SIG SEC (12")LED(YEL)  20.000  5,094.80 20.00

06826004 000 EA  255.890VEH SIG SEC (12")LED(YEL ARW)  8.000  2,047.12 8.00

06826005 000 EA  251.270VEH SIG SEC (12")LED(RED)  20.000  5,025.40 20.00

06826006 000 EA  255.890VEH SIG SEC (12")LED(RED ARW)  8.000  2,047.12 8.00

06826018 000 EA  679.370PED SIG SEC (LED)(COUNTDOWN)  16.000  10,869.92 16.00

06826060 000 EA  146.160BACKPLATE W/REFL BRDR(3 SEC)  28.000  4,092.48 28.00

06846029 000 LF  1.050TRF SIG CBL (TY A)(14 AWG)(3 CONDR)  7,488.000  7,862.40 6,750.00

06846031 000 LF  1.400TRF SIG CBL (TY A)(14 AWG)(5 CONDR)  7,568.000  10,595.20 6,835.00

06846033 000 LF  1.720TRF SIG CBL (TY A)(14 AWG)(7 CONDR)  15,457.000  26,586.04 13,945.00

06866039 000 EA  13,988.750INS TRF SIG PL AM(S)1 ARM(36')LUM  3.000  41,966.25 3.00

06866047 000 EA  15,058.590INS TRF SIG PL AM(S)1 ARM(44')LUM  4.000  60,234.36 4.00

06866057 000 EA  31,569.730INS TRF SIG PL AM(S)1 ARM(55')  1.000  31,569.73 1.00

06876001 000 EA  2,582.150PED POLE ASSEMBLY  16.000  41,314.40 16.00

06886001 000 EA  898.920PED DETECT PUSH BUTTON (APS)  16.000  14,382.72 16.00

06886003 000 EA  5,382.420PED DETECTOR CONTROLLER UNIT  1.000  5,382.42 1.00

60006058 000 EA  212.570REMOVE GROUND BOX  5.000  1,062.85 17.00

61866002 000 EA  4,368.760ITS GND BOX(PCAST) TY 1 (243636)W/APRN  1.000  4,368.76 1.00

63066001 000 EA  19,688.640VIVDS PROSR SYS  1.000  19,688.64 1.00

63066002 000 EA  1,913.100VIVDS CAM ASSY FXD LNS  8.000  15,304.80 8.00

63066005 000 EA  476.680VIVDS CNTRL SOFTWARE  1.000  476.68 1.00

63066007 000 LF  1.050VIVDS CABLING  4,480.000  4,704.00 4,035.00

96066053 DOL  1.000LAW ENFORCEMENT PERSONNEL  52,183.800  52,183.80 7,500.00

$771,949.10TOTAL ITEM EARNINGS TO DATE


