
 41,350.00

050801387CONTRACT ID:

PROJECT: STP 2024(483)HES

CONTRACT:

12233209

PROJECTED AMOUNT: $1,927,445.00

CONTRACTOR:

HIGHWAY: IH 10

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 062

BATTERSON, LLP

Eugene Ampomah, P.E.

HARRIS

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 10/08/26

12/12/2023AWARD DATE:

ESTIMATE PERIOD:

0031

09/22/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 02/21/2024

12/06/2023

ESTIMATE PAID:

 79

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: FINL WORK BEGIN DATE: 04/12/2025

$1,968,795.00

CONTRACT:

09/01/2026

AWARD AMOUNT: $1,902,441.00

HOUSTON

% COMPLETE:

% TIME USED:

% RETAINAGE: 0.00

 69.91

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

07/27/2026

00/00/0000

 100.00

$12,250.00 $1,828,111.45 $1,840,361.45 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$12,250.00 $1,828,111.45 $1,840,361.45 

$0.00 $0.00 $0.00 

$12,250.00 $1,840,361.45 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $1,828,111.45 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$832.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$832.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 79

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

04/12/2025

03/22/2024

 113

 0

 113

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 22  0  22

AWAITING FINAL DOCU 14

HOLIDAY 1

OTHER - SEE RMRKS 1

SATURDAY 3

SUNDAY 3

09/01/2026  1 AWAITING FINAL DOCUMENTATION

09/02/2026  1 AWAITING FINAL DOCUMENTATION

09/03/2026  1 AWAITING FINAL DOCUMENTATION

09/04/2026  1 AWAITING FINAL DOCUMENTATION

09/05/2026  1 SATURDAY

09/06/2026  1 SUNDAY

09/07/2026  1 HOLIDAY

09/08/2026  1 AWAITING FINAL DOCUMENTATION

09/09/2026  1 AWAITING FINAL DOCUMENTATION

09/10/2026  1 AWAITING FINAL DOCUMENTATION

09/11/2026  1 AWAITING FINAL DOCUMENTATION

09/12/2026  1 SATURDAY

09/13/2026  1 SUNDAY

09/14/2026  1 AWAITING FINAL DOCUMENTATION

09/15/2026  1 AWAITING FINAL DOCUMENTATION

09/16/2026  1 AWAITING FINAL DOCUMENTATION

09/17/2026  1 AWAITING FINAL DOCUMENTATION

09/18/2026  1 AWAITING FINAL DOCUMENTATION

09/19/2026  1 SATURDAY

09/20/2026  1 SUNDAY

09/21/2026  1 AWAITING FINAL DOCUMENTATION

09/22/2026  1
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WORK PERFORMED THIS PERIOD

STP 2024(483)HES 050801387PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0060 05006001 MOBILIZATION000 LS  325,000.000 $9,750.00 0.030  1.00 1.00

0065 05026001 BARRICADES, SIGNS AND TRAFFIC HANDLING008 MO  2,500.000 $2,500.00 1.000  1.00 1.00

$12,250.00TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

017711160PROJECT CONTROLSTP 2024(483)HES

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0285 05026001 008 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  2,500.000  1.000  0.000  1.00  2,500.00

0290 06186046 000 CONDT (PVC) (SCH 80) (2") LF  45.000  35.000  0.000  35.00  1,575.00

0295 06186070 000 CONDT (RM) (2") LF  50.000  295.000  0.000  295.00  14,750.00

0300 06206003 000 ELEC CONDR (NO.12) BARE LF  1.250  330.000  0.000  330.00  412.50

0305 06206004 000 ELEC CONDR (NO.12) INSULATED LF  1.250  340.000  0.000  340.00  425.00

0310 06246010 000 GROUND BOX TY D (162922)W/APRON EA  1,700.000  1.000  0.000  1.00  1,700.00

0315 06366001 001 ALUMINUM SIGNS (TY A) SF  40.000  44.500  0.000  166.50  6,660.00

0320 06446001 000 IN SM RD SN SUP&AM TY10BWG(1)SA(P) EA  775.000  7.000  0.000  7.00  5,425.00

0325 06446004 000 IN SM RD SN SUP&AM TY10BWG(1)SA(T) EA  900.000  4.000  0.000  4.00  3,600.00

0330 06446076 000 REMOVE SM RD SN SUP&AM EA  500.000  12.000  0.000  12.00  6,000.00

0335 06446087 000 IN SRSS & AM (RAIL)(130 MPH)(P MOUNT) EA  4,100.000  9.000  0.000  9.00  36,900.00

0340 60016001 000 PORTABLE CHANGEABLE MESSAGE SIGN DAY  250.000  21.000  0.000  34.00  8,500.00

0345 61856002 002 TMA (STATIONARY) DAY  400.000  21.000  0.000  21.00  8,400.00

0355 62276002 000 SOLAR POWERED LED ROADSIDE SIGN EA  3,950.000  1.000  0.000  1.00  3,950.00

0360 63546001 000 LEAD LED CURVE SIGN EA  4,800.000  1.000  0.000  1.00  4,800.00

0365 63546002 000 LED CHEVRON EA  4,425.000  12.000  0.000  12.00  53,100.00

Category Subtotal $158,697.50

050801387PROJECT CONTROLSTP 2024(483)HES

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 05006001 000 MOBILIZATION LS  325,000.000  1.000  0.000  1.00  325,000.00

0065 05026001 008 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  2,500.000  1.000  0.000  1.00  2,500.00

0070 06366001 001 ALUMINUM SIGNS (TY A) SF  40.000  12.500  0.000  122.75  4,910.00

0075 06446004 000 IN SM RD SN SUP&AM TY10BWG(1)SA(T) EA  900.000  1.000  0.000  1.00  900.00

0080 06446076 000 REMOVE SM RD SN SUP&AM EA  500.000  1.000  0.000  1.00  500.00

0085 06446087 000 IN SRSS & AM (RAIL)(130 MPH)(P MOUNT) EA  4,100.000  6.000  0.000  6.00  24,600.00

0090 06446089 000 IN SRSS & AM (RAIL)(130 MPH)(T MOUNT) EA  4,000.000  1.000  0.000  1.00  4,000.00

0095 60016001 000 PORTABLE CHANGEABLE MESSAGE SIGN DAY  250.000  13.000  0.000  21.00  5,250.00

0100 61856002 002 TMA (STATIONARY) DAY  400.000  13.000  0.000  11.00  4,400.00

0110 62276002 000 SOLAR POWERED LED ROADSIDE SIGN EA  3,950.000  1.000  0.000  1.00  3,950.00

0115 63546001 000 LEAD LED CURVE SIGN EA  4,800.000  1.000  0.000  1.00  4,800.00

0120 63546002 000 LED CHEVRON EA  4,425.000  6.000  0.000  6.00  26,550.00

Category Subtotal $407,360.00

002 FORCE ACCOUNTCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0604 96066053 LAW ENFORCEMENT PERSONNEL DOL  1.000  15,000.000  0.000  52,443.95  52,443.95

Category Subtotal $52,443.95
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091272744PROJECT CONTROLF 2024(482)

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0465 05026001 008 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  2,500.000  6.000  0.000  6.00  15,000.00

0470 06586013 000 INSTL DEL ASSM (D-SW)SZ (BRF)CTB EA  30.000  2,444.000  0.000  2,780.00  83,400.00

0480 06586026 000 INSTL DEL ASSM (D-SY)SZ (BRF)CTB EA  30.000  2,410.000  0.000  2,260.00  67,800.00

0485 06586060 000 REMOVE DELIN & OBJECT MARKER ASSMS EA  25.000  5,321.000  1,654.000  6,975.00  174,375.00

0490 06586061 000 INSTL DEL ASSM (D-SW)SZ 1(BRF)GF2 EA  30.000  187.000  0.000  78.00  2,340.00

0495 06586064 000 INSTL DEL ASSM (D-SY)SZ 1(BRF)GF2 EA  30.000  184.000  0.000  30.00  900.00

0500 60016001 000 PORTABLE CHANGEABLE MESSAGE SIGN DAY  250.000  79.000  0.000  14.00  3,500.00

0505 61856002 002 TMA (STATIONARY) DAY  400.000  79.000  0.000  57.00  22,800.00

0515 65086001 000 SAFETY BARRIER MRK (CONC)(Y)(10") LF  3.000  144,160.000  0.000  130,952.00  392,856.00

0520 65086002 000 SAFETY BARRIER MRK (CONC)(W)(10") LF  3.000  152,020.000  0.000  152,963.00  458,889.00

Category Subtotal $1,221,860.00

017711160STP 2024(483)HESPROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0350 61856003 002 TMA (MOBILE OPERATION) HR  1.000  25.000  0.000  0.000  0.00

 0.00Category Subtotal

050801387STP 2024(483)HESPROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0105 61856003 002 TMA (MOBILE OPERATION) HR  1.000  15.000  0.000  0.000  0.00

3001 96086001 UNIQUE CHANGE ORDER ITEM 1 DOL  51,064.430  0.000  0.000  0.000  0.00

Return of Unused Materials previously ordered, CO #1

 0.00Category Subtotal

002CATEGORY DESCRIPTION FORCE ACCOUNT

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0600 96026001 PAYMENT ADJUSTMENT-POS DOL  1.000  1.000  0.000  0.000  0.00

0601 96026002 PAYMENT ADJUSTMENT-NEG DOL -1.000  1.000  0.000  0.000  0.00

0602 96046001 CONTRACTOR FORCE ACCOUNT 1 DOL  1.000  1.000  0.000  0.000  0.00

LANE CLOSURE ASSESMENT FEE

0603 96066051 FORCE ACCT-SOIL AND GNDWTR MGT PLAN DOL  1.000  5,000.000  0.000  0.000  0.00

0605 96066054 PARTNERING DOL  1.000  1.000  0.000  0.000  0.00

0606 96066056 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  1.000  0.000  0.000  0.00

0607 96066057 FORCE ACCOUNT-COMMER LAB USE DEDUCTION DOL -1.000  1.000  0.000  0.000  0.00

0608 96066058 SPECIAL DEDUCTION DOL -1.000  1.000  0.000  0.000  0.00
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0609 96066059 BOND EXPENSE SUP NEGOTIATED CONTRACTS DOL  1.000  1.000  0.000  0.000  0.00

0610 96096001 DISPUTE SETTLEMENT DOL  1.000  1.000  0.000  0.000  0.00

0611 96066062 FORCE ACCOUNT - RAILROAD - KCS DOL  1.000  5,000.000  0.000  0.000  0.00

0612 96096002 DBE GOAL SHORTFALL DOL -1.000  1.000  0.000  0.000  0.00

0613 96096003 SBE GOAL SHORTFALL DOL -1.000  1.000  0.000  0.000  0.00

0614 96106001 ON THE JOB TRAINING DOL  1.000  1.000  0.000  0.000  0.00

0615 96066068 FORCE ACCOUNT - RAILROAD FLAGGERS DOL  1.000  1.000  0.000  0.000  0.00

0616 96016001 MATERIAL ON HAND DOL  1.000  1.000  0.000  0.000  0.00

 0.00Category Subtotal

091272744F 2024(482)PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0475 06586014 000 INSTL DEL ASSM (D-SW)SZ (BRF)CTB (BI) EA  30.000  96.000  0.000  0.000  0.00

0510 61856003 002 TMA (MOBILE OPERATION) HR  1.000  90.000  0.000  0.000  0.00

0525 65086003 000  SAFETY BARRIER MRK(GUARDRAIL)(Y)(8") LF  2.800  10,670.000  0.000  0.000  0.00

0530 65086004 000 SAFETY BARRIER MRK(GUARDRAIL)(W)(8") LF  2.800  10,980.000  0.000  0.000  0.00

0535 65086005 000 SAFETY BARRIER MRK (PIPE RAIL)(Y) LF  6.650  3,080.000  0.000  0.000  0.00

0540 65086006 000 SAFETY BARRIER MRK (PIPE RAIL)(W) LF  6.650  3,210.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $1,840,361.45
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

05006001 000 LS  325,000.000MOBILIZATION  1.000  325,000.00 1.00

05026001 008 MO  2,500.000BARRICADES, SIGNS AND TRAFFIC HANDLING  8.000  20,000.00 8.00

06186046 000 LF  45.000CONDT (PVC) (SCH 80) (2")  35.000  1,575.00 35.00

06186070 000 LF  50.000CONDT (RM) (2")  295.000  14,750.00 295.00

06206003 000 LF  1.250ELEC CONDR (NO.12) BARE  330.000  412.50 330.00

06206004 000 LF  1.250ELEC CONDR (NO.12) INSULATED  340.000  425.00 340.00

06246010 000 EA  1,700.000GROUND BOX TY D (162922)W/APRON  1.000  1,700.00 1.00

06366001 001 SF  40.000ALUMINUM SIGNS (TY A)  289.250  11,570.00 57.00

06446001 000 EA  775.000IN SM RD SN SUP&AM TY10BWG(1)SA(P)  7.000  5,425.00 7.00

06446004 000 EA  900.000IN SM RD SN SUP&AM TY10BWG(1)SA(T)  5.000  4,500.00 5.00

06446076 000 EA  500.000REMOVE SM RD SN SUP&AM  13.000  6,500.00 13.00

06446087 000 EA  4,100.000IN SRSS & AM (RAIL)(130 MPH)(P MOUNT)  15.000  61,500.00 15.00

06446089 000 EA  4,000.000IN SRSS & AM (RAIL)(130 MPH)(T MOUNT)  1.000  4,000.00 1.00

06586013 000 EA  30.000INSTL DEL ASSM (D-SW)SZ (BRF)CTB  2,780.000  83,400.00 2,444.00

06586026 000 EA  30.000INSTL DEL ASSM (D-SY)SZ (BRF)CTB  2,260.000  67,800.00 2,410.00

06586060 000 EA  25.000REMOVE DELIN & OBJECT MARKER ASSMS  6,975.000  174,375.00 5,321.00

06586061 000 EA  30.000INSTL DEL ASSM (D-SW)SZ 1(BRF)GF2  78.000  2,340.00 187.00

06586064 000 EA  30.000INSTL DEL ASSM (D-SY)SZ 1(BRF)GF2  30.000  900.00 184.00

60016001 000 DAY  250.000PORTABLE CHANGEABLE MESSAGE SIGN  69.000  17,250.00 113.00

61856002 002 DAY  400.000TMA (STATIONARY)  89.000  35,600.00 113.00

62276002 000 EA  3,950.000SOLAR POWERED LED ROADSIDE SIGN  2.000  7,900.00 2.00

63546001 000 EA  4,800.000LEAD LED CURVE SIGN  2.000  9,600.00 2.00

63546002 000 EA  4,425.000LED CHEVRON  18.000  79,650.00 18.00

65086001 000 LF  3.000SAFETY BARRIER MRK (CONC)(Y)(10")  130,952.000  392,856.00 144,160.00

65086002 000 LF  3.000SAFETY BARRIER MRK (CONC)(W)(10")  152,963.000  458,889.00 152,020.00

96066053 DOL  1.000LAW ENFORCEMENT PERSONNEL  52,443.950  52,443.95 15,000.00

$1,840,361.45TOTAL ITEM EARNINGS TO DATE


