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Tt Vo Depuviment of Transportas

o "~ CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE:  10/08/26
SiteManager
CONTRACT ID: 050801394 HIGHWAY: IH 10
PROJECT: C 508-1-394 DISTRICT NAME: HOUSTON
CONTRACT: 02243028 COUNTY: HARRIS
AWARD AMOUNT: $2,043,682.27 AREA ENGINEER: Phil Garlin, P.E.
PROJECTED AMOUNT: $2,043,685.38 AREA NUMBER: 056
ADJ. PROJECTED AMOUNT: $2,633,499.38
CONTRACTOR: YELLOWSTONE LANDSCAPE - CENTRAL, INC.
ESTIMATE NUMBER: 0030 LETTING DATE: 02/01/2024
ESTIMATE PAID: Z AWARD DATE: 02/22/2024
ESTIMATE PERIOD: 09/01/2026 to 09/25/2026 NOTICE TO PROCEED DATE: 03/21/2024
ESTIMATE TYPE: PROG WORK BEGIN DATE: 04/22/2024
% COMPLETE: 91.06 ACCEPTED DATE: 00/00/0000
% TIME USED: 89.17 PHYSICAL WORK COMPLETION DATE: 00/00/0000
% RETAINAGE: 0.00
RECAPITULATION
TOTAL TO DATE PREV TO DATE THIS ESTIMATE
ITEM EARNINGS $2,397,965.47 $2,394,145.44 $3,820.03
PARTICIPATING $0.00 $0.00 $0.00
NON-PARTICIPATING $2,397,965.47 $2,394,145.44 $3,820.03
RETAINAGE $0.00 $0.00 $0.00
LIQUIDATED DAMAGES $0.00 $0.00 $0.00
INCENTIVE $0.00 $0.00 $0.00
DISINCENTIVE $0.00 $0.00 $0.00
OTHER ADJUSTMENTS $0.00 $0.00 $0.00
PAID TO CONTRACTOR $2,397,965.47 $2,394,145.44 $3,820.03
CONTRACT ADJUSTMENTS THIS ESTIMATE LINE ITEM ADJUSTMENTS THIS ESTIMATE
ADJUSTMENT DESCRIPTION: ADJUSTMENT DESCRIPTION:
ADJUSTMENT AMOUNT: ADJUSTMENT AMOUNT:
REMARKS: REMARKS:
***There are no Contract Adjustments for this estimate*** ***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE




CONTRACT ID

050801394

ESTIMATE 0030

CONTRACT TIME STATEMENT

WORK BEGIN DATE:
TIME CHARGES BEGIN:

BID DAYS:

C. O. ADJUSTED DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

PHYSICAL WORK COMPLETE:

Date or
Days
09/01/2026
09/02/2026
09/03/2026
09/04/2026
09/05/2026
09/06/2026
09/07/2026
09/08/2026
09/09/2026
09/10/2026
09/11/2026
09/12/2026
09/13/2026
09/14/2026
09/15/2026
09/16/2026
09/17/2026
09/18/2026
09/19/2026
09/20/2026
09/21/2026
09/22/2026
09/23/2026
09/24/2026
09/25/2026

04/22/2024
04/20/2024
120
0
120
107
00/00/0000

DAILY BREAKDOWN

Days
Charged
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Days
Credited
VEG ESTABLISHMENT
VEG ESTABLISHMENT
VEG ESTABLISHMENT
VEG ESTABLISHMENT
SATURDAY
SUNDAY
VEG ESTABLISHMENT
VEG ESTABLISHMENT
VEG ESTABLISHMENT
VEG ESTABLISHMENT
VEG ESTABLISHMENT
SATURDAY
SUNDAY
VEG ESTABLISHMENT
VEG ESTABLISHMENT
VEG ESTABLISHMENT
VEG ESTABLISHMENT
VEG ESTABLISHMENT
SATURDAY
SUNDAY
VEG ESTABLISHMENT
VEG ESTABLISHMENT
VEG ESTABLISHMENT
VEG ESTABLISHMENT
VEG ESTABLISHMENT

CONTRACTOR'S ESTIMATE PACKAGE

ASSESSED LIQ DAMAGES:
LIQ DAMAGE RATE:
LIQUIDATED DAMAGES:

TOTAL:

Diary
Adjustment

0

$832.00
0
DAYS AT
PER DAY $832.00
$0.00
PERIOD SUMMARY
Date or Days
Days Charged
25 0
SATURDAY
SUNDAY

VEG ESTABLISHMENT

Days
Credited
25

w
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CONTRACT ID 050801394 ESTIMATE 0030

WORK PERFORMED THIS PERIOD

PROJECT C 508-1-394 CONTROL
CATEGORY 001 DESCRIPTION
LINE ITEM sP DESCRIPTION
NBR CODE NBR
0115 01936001 000 PLANT MAINTENANCE

CONTRACTOR'S ESTIMATE PACKAGE

050801394
ROADWAY
UNIT UNIT
PRICE
MO 3,820.034

TOTAL ITEM EARNINGS THIS ESTIMATE

QTY THIS
ESTIMATE

1.000

AMOUNT PAID
THIS ESTIMATE

$3,820.03

$3,820.03
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Total Bid QTY Paid
Quantity To Date
19.00 10.00




CONTRACT ID

CONTRACT LINE ITEMS

PROJECT C 508-1-394
CATEGORY 001

LINE ITEM SP
NBR CODE NBR
0060 01006013 000
0070 01616009 000
0075 01616012 000
0095 01926003 001
0100 01926023 001
0105 01926028 001
0110 01926065 001
0115 01936001 000
0120 01936002 000
0125 05006001 000
0130 05026001 008
0135 05066040 005
0145 07306107 000
0150 10066001 000
0155 10066002 000
0170 10066005 000
0175 10226003 000
0180 10226004 000
0185 10226005 000
0190 10226006 000
0195 10226007 000
0200 10226008 000
0205 10226010 000
0210 61856002 002
0215 61856005 002
1001 96086001

1002 96086002

1003 96086003

1004 96086004
PROJECT C 508-1-394

CATEGORY 001

050801394

LINE ITEM SP
NBR CODE NBR

0065 01606005 000

ESTIMATE 0030

CONTROL
DESCRIPTION

DESCRIPTION
SUPP DESCRIPTION

PREP ROW (TREE) (2" TO 12" DIA)
EROSION CONTROL COMPOST
GENERAL USE COMPOST

PLANT MATERIAL (3-GAL)

PLANT MATERIAL (15 GAL) (TREE)
PLANT MATERIAL (1 GAL) (SHRUB)
PLANT BED PREP (TYPE Ill)

PLANT MAINTENANCE

PLANT MAINTENANCE

MOBILIZATION
BARRICADES, SIGNS AND TRAFFIC HANDLING
BIODEG EROSN CONT LOGS (INSTL) (8")
FULL - WIDTH MOWING
LANDSCAPE SOIL AMENDMENT (TYPE I)
LANDSCAPE SOIL AMENDMENT (TYPE I1)
LANDSCAPE SOIL AMENDMENT (TYPE V)
LANDSCAPE TREATMENT(TY 3)
LANDSCAPE TREATMENT(TY 4)
LANDSCAPE TREATMENT (TY 5)
LANDSCAPE TREATMENT (TY 6)
LANDSCAPE TREATMENT (TY 7)
LANDSCAPE TREATMENT (TY 8)
LANDSCAPE TREATMENT (TY 10)

TMA (STATIONARY)

TMA (MOBILE OPERATION)

UNIQUE CHANGE ORDER ITEM 1

CO1: FULL WIDTH MOWING (DOL = $108,017 PAY LS) for 2 Cycles

UNIQUE CHANGE ORDER ITEM 2

CO1:LIGHT LITTER PICKUP (DOL = $33,062 PAY LS) for 2 Cycles

UNIQUE CHANGE ORDER ITEM 3

CO1: HEAVY LITTER PICKUP (DOL = $55,598 PAY LS) for 2 Cycles

UNIQUE CHANGE ORDER ITEM 4
CO 2 : Added Hurricane Beryl Cleanup

CONTROL
DESCRIPTION

DESCRIPTION
SUPP DESCRIPTION

FURNISHING AND PLACING TOPSOIL

050801394
ROADWAY

050801394
ROADWAY

UNIT

EA
cYy
cYy
EA
EA
EA
SY
MO
CcYC
LS
MO
LF
Ccyc
SY
SY
Sy
EA
EA
EA
EA
EA
EA
EA
DAY
DAY
DOL

DOL

DOL

DOL

UNIT

(634

CONTRACTOR'S ESTIMATE PACKAGE

UNIT
PRICE

735.710
25.283
27.519
39.235

135.538

9.835

0.310
3,820.034
78,780.621
129,032.258
161.290
4.155
7,795.699
0.147

0.130

2.157
222,580.645
54,032.258
91,935.484
135,483.871
238,709.677
45,161.290
87,096.774
681.004
645.161
108,017.000

33,062.000

55,598.000

196,460.000

UNIT
PRICE

43.011

BID
QUANTITY

114.000
2,169.000
1,055.000
2,261.000

238.000

492.000

19,780.000
19.000
6.000
1.000
8.000
1,048.000
6.000
19,780.000
19,780.000
2,991.000
1.000
2.000
1.000
1.000
1.000
1.000
1.000
45.000
60.000
0.000

0.000

0.000

0.000

BID
QUANTITY

12.000

NET CO QTY PAID
QUANTITY TO DATE
0.000 114.00
0.000 2,170.00
0.000 1,055.00
0.000 2,143.00
0.000 238.00
0.000 492.00
0.000 19,735.00
0.000 10.00
0.000 4.00
0.000 0.90
0.000 8.00
0.000 1,645.00
0.000 2.00
0.000 19,735.00
0.000 19,735.00
0.000 2,991.00
0.000 1.00
0.000 1.10
0.000 1.00
0.000 1.00
0.000 1.00
0.000 1.00
0.000 1.00
0.000 68.00
0.000 126.00
2.000 2.00
2.000 2.00
2.000 2.00
1.000 1.00
Category Subtotal
NET CO QTY PAID
QUANTITY TO DATE
0.000 0.000

Page 4 of 6

AMOUNT
$

83,870.94
54,864.11
29,032.55
84,080.57
32,258.08
4,838.87
6,117.85
38,200.30
315,122.48
116,129.03
1,290.32
6,834.98
15,591.40
2,901.05
2,565.55
6,451.59
222,580.63
59,435.48
91,935.50
135,483.87
238,709.69
45,161.30
87,096.77
46,308.27
81,290.29
216,034.00

66,124.00

111,196.00

196,460.00

$2,397,965.47

AMOUNT
($)

0.00



CONTRACTID
0080 01626002
0085 01666001
0090 01686001
0140 05066043
0160 10066003
0165 10066004
CATEGORY

LINE ITEM
NBR CODE
0300 96026001
0301 96026002
0302 96046001
0303 96066053
0304 96066054
0305 96066055
0306 96066056
0307 96066057
0308 96066058
0309 96066059
0310 96096001
0311 96096002
0312 96096003
0313 96106001
0314 96016001

002

050801394

000
000
000
005
000
000

SP
NBR

ESTIMATE 0030

BLOCK SODDING SY
FERTILIZER AC
VEGETATIVE WATERING MG
BIODEG EROSN CONT LOGS (REMOVE) LF
LANDSCAPE SOIL AMENDMENT (TYPE Ill) SY
LANDSCAPE SOIL AMENDMENT (TYPE 1V) SY
DESCRIPTION FORCE ACCOUNT
DESCRIPTION UNIT
SUPP DESCRIPTION
PAYMENT ADJUSTMENT-POS DOL
PAYMENT ADJUSTMENT-NEG DOL
CONTRACTOR FORCE ACCOUNT 1 DOL
LANE CLOSURE ASSESMENT FEE
LAW ENFORCEMENT PERSONNEL DOL
PARTNERING DOL
FORCE ACCT-EROSION CONTROL MAINTENANCE DOL
FORCE ACCOUNT - SAFETY CONTINGENCY DOL
FORCE ACCOUNT-COMMER LAB USE DEDUCTION DOL
SPECIAL DEDUCTION DOL
BOND EXPENSE SUP NEGOTIATED CONTRACTS DOL
DISPUTE SETTLEMENT DOL
DBE GOAL SHORTFALL DOL
SBE GOAL SHORTFALL DOL
ON THE JOB TRAINING DOL
MATERIAL ON HAND DOL

CONTRACTOR'S ESTIMATE PACKAGE

6.631 45.000 0.000 0.000
1,935.484 0.010 0.000 0.000
35.887 1.000 0.000 0.000
0.277 1,048.000 0.000 0.000
0.904 2,499.000 0.000 0.000
0.284 12,495.000 0.000 0.000
Category Subtotal
UNIT BID NET CO QTY PAID
PRICE QUANTITY QUANTITY TO DATE
1.000 1.000 0.000 0.000
-1.000 1.000 0.000 0.000
-1.000 1.000 0.000 0.000
1.000 1.000 0.000 0.000
1.000 1.000 0.000 0.000
1.000 1.000 0.000 0.000
1.000 1.000 0.000 0.000
-1.000 1.000 0.000 0.000
-1.000 1.000 0.000 0.000
1.000 1.000 0.000 0.000
1.000 1.000 0.000 0.000
-1.000 1.000 0.000 0.000
-1.000 1.000 0.000 0.000
1.000 1.000 0.000 0.000
1.000 1.000 0.000 0.000
Category Subtotal
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0.00
0.00
0.00
0.00
0.00
0.00

0.00

AMOUNT
($)

0.00
0.00
0.00

0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00

0.00

TOTAL ITEM EARNINGS THIS CONTRACT

$2,397,965.47



CONTRACT ID 050801394 ESTIMATE 0030 CONTRACTOR'S ESTIMATE PACKAGE Page 6 of 6

CONSTRUCTION ESTIMATE COMBINED

ITEM SP DESCRIPTION UNIT UNIT BID QTY PAID AMOUNT
CODE NBR PRICE QUANTITY TO DATE $)
01006013 000 PREP ROW (TREE) (2" TO 12" DIA) EA 735.710 114.00 114.000 83,870.94
01616009 000 EROSION CONTROL COMPOST cY 25.280 2,169.00 2,170.000 54,864.11
01616012 000 GENERAL USE COMPOST cY 27.520 1,055.00 1,055.000 29,032.55
01926003 001 PLANT MATERIAL (3-GAL) EA 39.240 2,261.00 2,143.000 84,080.57
01926023 001 PLANT MATERIAL (15 GAL) (TREE) EA 135.540 238.00 238.000 32,258.08
01926028 001 PLANT MATERIAL (1 GAL) (SHRUB) EA 9.840 492.00 492.000 4,838.87
01926065 001 PLANT BED PREP (TYPE IIl) SY 0.310 19,780.00 19,735.000 6,117.85
01936001 000 PLANT MAINTENANCE MO 3,820.030 19.00 10.000 38,200.30
01936002 000 PLANT MAINTENANCE CcYC 78,780.620 6.00 4.000 315,122.48
05006001 000 MOBILIZATION LS 129,032.260 1.00 0.900 116,129.03
05026001 008 BARRICADES, SIGNS AND TRAFFIC HANDLING MO 161.290 8.00 8.000 1,290.32
05066040 005 BIODEG EROSN CONT LOGS (INSTL) (8") LF 4.160 1,048.00 1,645.000 6,834.98
07306107 000 FULL - WIDTH MOWING CcYc 7,795.700 6.00 2.000 15,591.40
10066001 000 LANDSCAPE SOIL AMENDMENT (TYPE 1) SY 0.150 19,780.00 19,735.000 2,901.05
10066002 000 LANDSCAPE SOIL AMENDMENT (TYPE II) SY 0.130 19,780.00 19,735.000 2,565.55
10066005 000 LANDSCAPE SOIL AMENDMENT (TYPE V) SY 2.160 2,991.00 2,991.000 6,451.59
10226003 000 LANDSCAPE TREATMENT(TY 3) EA 222,580.650 1.00 1.000 222,580.63
10226004 000 LANDSCAPE TREATMENT(TY 4) EA 54,032.260 2.00 1.100 59,435.48
10226005 000 LANDSCAPE TREATMENT (TY 5) EA 91,935.480 1.00 1.000 91,935.50
10226006 000 LANDSCAPE TREATMENT (TY 6) EA 135,483.870 1.00 1.000 135,483.87
10226007 000 LANDSCAPE TREATMENT (TY 7) EA 238,709.680 1.00 1.000 238,709.69
10226008 000 LANDSCAPE TREATMENT (TY 8) EA 45,161.290 1.00 1.000 45,161.30
10226010 000 LANDSCAPE TREATMENT (TY 10) EA 87,096.770 1.00 1.000 87,096.77
61856002 002 TMA (STATIONARY) DAY 681.000 45.00 68.000 46,308.27
61856005 002 TMA (MOBILE OPERATION) DAY 645.160 60.00 126.000 81,290.29
96086001 UNIQUE CHANGE ORDER ITEM 1 DOL 108,017.000 0.00 2.000 216,034.00

CO1: FULL WIDTH MOWING (DOL = $108,017 PAY LS) for 2

Cycles
96086002 UNIQUE CHANGE ORDER ITEM 2 DOL 33,062.000 0.00 2.000 66,124.00

CO1:LIGHT LITTER PICKUP (DOL = $33,062 PAY LS) for 2

Cycles
96086003 UNIQUE CHANGE ORDER ITEM 3 DOL 55,598.000 0.00 2.000 111,196.00

CO1: HEAVY LITTER PICKUP (DOL = $55,598 PAY LS) for 2

Cycles
96086004 UNIQUE CHANGE ORDER ITEM 4 DOL 196,460.000 0.00 1.000 196,460.00

CO 2 : Added Hurricane Beryl Cleanup

TOTAL ITEM EARNINGS TO DATE $2,397,965.47



