
050801400CONTRACT ID:

PROJECT: C 508-1-400

CONTRACT:

12253210

PROJECTED AMOUNT: $2,919,654.45

CONTRACTOR:

HIGHWAY: IH 10

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 064

ENVIRONMENTAL ALLIES, INC.

Jamal Elahi, P.E.

HARRIS

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 08/08/26

12/16/2025AWARD DATE:

ESTIMATE PERIOD:

0006

07/25/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 01/08/2026

12/03/2025

ESTIMATE PAID:

 47

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 03/02/2026

$2,919,654.45

CONTRACT:

06/26/2026

AWARD AMOUNT: $2,868,252.45

HOUSTON

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 94.00

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 100.00

$11,754.14 $3,029,377.75 $3,041,131.89 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$11,754.14 $3,029,377.75 $3,041,131.89 

$0.00 $0.00 $0.00 

$11,754.14 $3,041,131.89 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $3,029,377.75 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$968.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$968.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 47

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

03/02/2026

02/07/2026

 50

 0

 50

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 30  0  30

HOLIDAY 1

OTHER - SEE RMRKS 22

RAIN 3

SATURDAY 4

06/26/2026  1

06/27/2026  1 SATURDAY

06/28/2026  1

06/29/2026  1

06/30/2026  1

07/01/2026  1

07/02/2026  1

07/03/2026  1

07/04/2026  1 HOLIDAY

07/05/2026  1

07/06/2026  1

07/07/2026  1

07/08/2026  1

07/09/2026  1

07/10/2026  1

07/11/2026  1 SATURDAY

07/12/2026  1 RAIN

07/13/2026  1 RAIN

07/14/2026  1 RAIN

07/15/2026  1

07/16/2026  1

07/17/2026  1

07/18/2026  1 SATURDAY

07/19/2026  1

07/20/2026  1

07/21/2026  1

07/22/2026  1

07/23/2026  1

07/24/2026  1

07/25/2026  1 SATURDAY
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WORK PERFORMED THIS PERIOD

C 508-1-400 050801400PROJECT CONTROL

CATEGORY 002 DESCRIPTION FORCE ACCOUNT

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0407 03417080 PRODUCTION PAYMENT ADJUSTMENT DOL  1.000 $6,547.89 6,547.890  50,421.82 9,800.00

0408 03417081 PLACEMENT PAYMENT ADJUSTMENT DOL  1.000 $5,206.25 5,206.250  31,193.26 2,000.00

$11,754.14TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

050801400PROJECT CONTROLC 508-1-400

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 01047016 000 REMOV CONC (CURB) LF  10.000  378.000  0.000  378.00  3,780.00

0065 03447064 000 SP MIXES SP-D SAC-A PG76-22 TON  185.000  10,680.000  0.000  11,409.17  2,110,695.90

0070 03547032 000 PLANE ASPH CONC PAV(0" TO 2") SY  7.000  2,244.000  0.000  788.89  5,522.23

0075 03547066 000 PLANE CONC PAV(0" TO 2") SY  8.000  3,844.000  0.000  3,275.88  26,207.05

0080 03617003 000 FULL - DEPTH REPAIR CRCP (8") CY  970.000  434.000  0.000  424.04  411,314.92

0085 05007001 000 MOBILIZATION LS  75,000.000  1.000  0.000  0.90  67,500.00

0090 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  7,000.000  4.000  0.000  4.00  28,000.00

0095 05037001 000 PORTABLE CHANGEABLE MESSAGE SIGN DAY  120.000  15.000  0.000  32.00  3,840.00

0100 05057001 000 TMA (STATIONARY) DAY  235.000  70.000  0.000  71.00  16,685.00

0105 05057003 000 TMA (MOBILE OPERATION) DAY  235.000  10.000  0.000  2.00  470.00

0110 05297002 000 CONC CURB (TY II) LF  9.000  378.000  0.000  373.00  3,357.00

0125 06667009 000 REFL PAV MRK TY I (W)6"(DOT)(100MIL) LF  2.200  242.000  0.000  221.00  486.20

0130 06667024 000 REFL PAV MRK TY I (W)8"(SLD)(100MIL) LF  1.380  4,055.000  0.000  1,606.00  2,216.28

0135 06667030 000 REFL PAV MRK TY I (W)12"(SLD)(100MIL) LF  3.850  372.000  0.000  460.00  1,771.00

0140 06667036 000 REFL PAV MRK TY I (W)24"(SLD)(100MIL) LF  8.250  6,179.000  0.000  4,741.00  39,113.25

0145 06667042 000 REFL PAV MRK TY I (W)(ARROW)(100MIL) EA  192.500  35.000  0.000  25.00  4,812.50

0150 06667045 000 REFL PAV MRK TY I(W)(DBL ARROW)(100MIL) EA  275.000  22.000  0.000  21.00  5,775.00

0155 06667051 000 REFL PAV MRK TY I(W)(UTURN ARW)(100MIL) EA  275.000  5.000  0.000  6.00  1,650.00

0160 06667066 000 REFL PAV MRK TY I (W)(WORD)(100MIL) EA  220.000  38.000  0.000  31.00  6,820.00

0165 06667069 000 REFL PAV MRK TY I(W)(ENTR GORE)(100MIL) EA  825.000  7.000  0.000  7.00  5,775.00

0170 06667072 000 REFL PAV MRK TY I(W)(EXIT GORE)(100MIL) EA  825.000  7.000  0.000  7.00  5,775.00

0175 06667114 000 REFL PAV MRK TY I (Y)8"(SLD)(100MIL) LF  1.400  1,900.000  0.000  2,480.00  3,472.00

0180 06667117 000 REFL PAV MRK TY I (Y)12"(SLD)(100MIL) LF  3.850  1,099.000  0.000  904.00  3,480.40

0185 06667168 000 RE PM TY II (W) 4" (BRK) LF  0.750  8,260.000  0.000  14,230.00  10,672.50

0190 06667169 000 RE PM TY II (W) 4" (DOT) LF  0.750  242.000  0.000  330.00  247.50

0195 06667171 000 RE PM TY II (W) 4" (SLD) LF  0.750  3,025.000  0.000  4,901.00  3,675.75

0200 06667179 000 RE PM TY II (W) 8" (SLD) LF  0.750  4,055.000  0.000  4,954.00  3,715.50

0205 06667182 000 RE PM TY II (W) 12" (SLD) LF  3.300  372.000  0.000  372.00  1,227.60

0210 06667184 000 RE PM TY II (W) 24" (SLD) LF  6.600  6,179.000  0.000  6,179.00  40,781.40

0215 06667186 000 RE PM TY II (W) (ARROW) EA  110.000  35.000  0.000  25.00  2,750.00

0220 06667187 000 RE PM TY II (W) (DBL ARROW) EA  165.000  22.000  0.000  28.00  4,620.00

0225 06667189 000 RE PM TY II (W) (UTURN ARROW) EA  165.000  5.000  0.000  6.00  990.00

0230 06667194 000 RE PM TY II (W) (WORD) EA  110.000  38.000  0.000  31.00  3,410.00

0235 06667195 000 RE PM TY II (W) (ENTR GORE) EA  500.000  7.000  0.000  11.00  5,500.00

0240 06667196 000 RE PM TY II (W) (EXIT GORE) EA  500.000  7.000  0.000  8.00  4,000.00

0245 06667210 000 RE PM TY II (Y) 4" (SLD) LF  0.750  3,251.000  0.000  3,624.00  2,718.00

0250 06667214 000 RE PM TY II (Y) 8" (SLD) LF  0.750  1,900.000  0.000  2,769.00  2,076.75

0255 06667215 000 RE PM TY II (Y) 12" (SLD) LF  3.300  1,099.000  0.000  1,252.00  4,131.60

0260 06667408 000 REFL PAV MRK TY I (W)6"(BRK)(100MIL) LF  1.250  8,260.000  0.000  326.00  407.50

0265 06667411 000 REFL PAV MRK TY I (W)6"(SLD)(100MIL) LF  1.250  3,025.000  0.000  432.00  540.00

0270 06667423 000 REFL PAV MRK TY I (Y)6"(SLD)(100MIL) LF  1.250  3,251.000  0.000  3,497.00  4,371.25

0275 06727001 000 REFL PAV MRKR TY I-A EA  7.150  87.000  0.000  84.00  600.60

0280 06727002 000 REFL PAV MRKR TY I-C EA  7.150  222.000  0.000  28.00  200.20

0285 06727004 000 REFL PAV MRKR TY II-A-A EA  7.150  12.000  0.000  22.00  157.30
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001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0290 06727006 000 REFL PAV MRKR TY II-C-R EA  7.150  554.000  0.000  324.00  2,316.60

0305 06777008 000 ELIM EXT PM & MRKS (24") LF  6.600  255.000  0.000  240.00  1,584.00

0310 06777009 000 ELIM EXT PM & MRKS (ARROW) EA  110.000  18.000  0.000  8.00  880.00

0315 06777010 000 ELIM EXT PM & MRKS (DBL ARROW) EA  110.000  4.000  0.000  2.00  220.00

0320 06777015 000 ELIM EXT PM & MRKS (WORD) EA  110.000  16.000  0.000  8.00  880.00

0335 06787008 000 PAV SURF PREP FOR MRK (24") LF  0.300  255.000  0.000  362.00  108.60

0340 06787009 000 PAV SURF PREP FOR MRK (ARROW) EA  27.500  18.000  0.000  9.00  247.50

0345 06787010 000 PAV SURF PREP FOR MRK (DBL ARROW) EA  27.500  4.000  0.000  3.00  82.50

0350 06787016 000 PAV SURF PREP FOR MRK (WORD) EA  27.500  16.000  0.000  9.00  247.50

0355 30077001 000 BONDING COURSE GAL  3.000  19,344.000  0.000  20,420.64  61,261.91

Category Subtotal $2,923,140.79

002 FORCE ACCOUNTCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0403 96067001 LAW ENFORCEMENT PERSONNEL DOL  1.000  12,800.000  0.000  36,376.02  36,376.02

0407 03417080 PRODUCTION PAYMENT ADJUSTMENT DOL  1.000  9,800.000  0.000  50,421.82  50,421.82

0408 03417081 PLACEMENT PAYMENT ADJUSTMENT DOL  1.000  2,000.000  0.000  31,193.26  31,193.26

Category Subtotal $117,991.10

050801400C 508-1-400PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0115 06627112 000 WK ZN PAV MRK SHT TERM (TAB)TY W EA  4.000  3,556.000  0.000  0.000  0.00

0120 06627114 000 WK ZN PAV MRK SHT TERM (TAB)TY Y-2 EA  3.000  28.000  0.000  0.000  0.00

0295 06777002 000 ELIM EXT PM & MRKS (6") LF  3.300  1,243.000  0.000  0.000  0.00

0300 06777004 000 ELIM EXT PM & MRKS (8") LF  3.300  1,720.000  0.000  0.000  0.00

0325 06787002 000 PAV SURF PREP FOR MRK (6") LF  0.150  1,243.000  0.000  0.000  0.00

0330 06787004 000 PAV SURF PREP FOR MRK (8") LF  0.200  1,720.000  0.000  0.000  0.00

 0.00Category Subtotal

002CATEGORY DESCRIPTION FORCE ACCOUNT

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0400 96027001 PAYMENT ADJUSTMENT-POS DOL  1.000  1.000  0.000  0.000  0.00

0401 96027002 PAYMENT ADJUSTMENT-NEG DOL -1.000  1.000  0.000  0.000  0.00

0402 96107001 ON THE JOB TRAINING DOL  1.000  1.000  0.000  0.000  0.00

0404 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  1,300.000  0.000  0.000  0.00

0405 96067003 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1.000  5,000.000  0.000  0.000  0.00

0406 05857003 RIDE PAYMENT ADJUSTMENT (ITEM 344) DOL  1.000  20,500.000  0.000  0.000  0.00

0409 96017001 MATERIAL ON HAND DOL  1.000  1.000  0.000  0.000  0.00
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 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $3,041,131.89
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

01047016 000 LF  10.000REMOV CONC (CURB)  378.000  3,780.00 378.00

03417080 DOL  1.000PRODUCTION PAYMENT ADJUSTMENT  50,421.820  50,421.82 9,800.00

03417081 DOL  1.000PLACEMENT PAYMENT ADJUSTMENT  31,193.260  31,193.26 2,000.00

03447064 000 TON  185.000SP MIXES SP-D SAC-A PG76-22  11,409.167  2,110,695.90 10,680.00

03547032 000 SY  7.000PLANE ASPH CONC PAV(0" TO 2")  788.889  5,522.23 2,244.00

03547066 000 SY  8.000PLANE CONC PAV(0" TO 2")  3,275.882  26,207.05 3,844.00

03617003 000 CY  970.000FULL - DEPTH REPAIR CRCP (8")  424.036  411,314.92 434.00

05007001 000 LS  75,000.000MOBILIZATION  0.900  67,500.00 1.00

05027001 000 MO  7,000.000BARRICADES, SIGNS AND TRAFFIC HANDLING  4.000  28,000.00 4.00

05037001 000 DAY  120.000PORTABLE CHANGEABLE MESSAGE SIGN  32.000  3,840.00 15.00

05057001 000 DAY  235.000TMA (STATIONARY)  71.000  16,685.00 70.00

05057003 000 DAY  235.000TMA (MOBILE OPERATION)  2.000  470.00 10.00

05297002 000 LF  9.000CONC CURB (TY II)  373.000  3,357.00 378.00

06667009 000 LF  2.200REFL PAV MRK TY I (W)6"(DOT)(100MIL)  221.000  486.20 242.00

06667024 000 LF  1.380REFL PAV MRK TY I (W)8"(SLD)(100MIL)  1,606.000  2,216.28 4,055.00

06667030 000 LF  3.850REFL PAV MRK TY I (W)12"(SLD)(100MIL)  460.000  1,771.00 372.00

06667036 000 LF  8.250REFL PAV MRK TY I (W)24"(SLD)(100MIL)  4,741.000  39,113.25 6,179.00

06667042 000 EA  192.500REFL PAV MRK TY I (W)(ARROW)(100MIL)  25.000  4,812.50 35.00

06667045 000 EA  275.000REFL PAV MRK TY I(W)(DBL ARROW)(100MIL)  21.000  5,775.00 22.00

06667051 000 EA  275.000REFL PAV MRK TY I(W)(UTURN ARW)(100MIL)  6.000  1,650.00 5.00

06667066 000 EA  220.000REFL PAV MRK TY I (W)(WORD)(100MIL)  31.000  6,820.00 38.00

06667069 000 EA  825.000REFL PAV MRK TY I(W)(ENTR GORE)(100MIL)  7.000  5,775.00 7.00

06667072 000 EA  825.000REFL PAV MRK TY I(W)(EXIT GORE)(100MIL)  7.000  5,775.00 7.00

06667114 000 LF  1.400REFL PAV MRK TY I (Y)8"(SLD)(100MIL)  2,480.000  3,472.00 1,900.00

06667117 000 LF  3.850REFL PAV MRK TY I (Y)12"(SLD)(100MIL)  904.000  3,480.40 1,099.00

06667168 000 LF  0.750RE PM TY II (W) 4" (BRK)  14,230.000  10,672.50 8,260.00

06667169 000 LF  0.750RE PM TY II (W) 4" (DOT)  330.000  247.50 242.00

06667171 000 LF  0.750RE PM TY II (W) 4" (SLD)  4,901.000  3,675.75 3,025.00

06667179 000 LF  0.750RE PM TY II (W) 8" (SLD)  4,954.000  3,715.50 4,055.00

06667182 000 LF  3.300RE PM TY II (W) 12" (SLD)  372.000  1,227.60 372.00

06667184 000 LF  6.600RE PM TY II (W) 24" (SLD)  6,179.000  40,781.40 6,179.00

06667186 000 EA  110.000RE PM TY II (W) (ARROW)  25.000  2,750.00 35.00

06667187 000 EA  165.000RE PM TY II (W) (DBL ARROW)  28.000  4,620.00 22.00

06667189 000 EA  165.000RE PM TY II (W) (UTURN ARROW)  6.000  990.00 5.00

06667194 000 EA  110.000RE PM TY II (W) (WORD)  31.000  3,410.00 38.00

06667195 000 EA  500.000RE PM TY II (W) (ENTR GORE)  11.000  5,500.00 7.00

06667196 000 EA  500.000RE PM TY II (W) (EXIT GORE)  8.000  4,000.00 7.00

06667210 000 LF  0.750RE PM TY II (Y) 4" (SLD)  3,624.000  2,718.00 3,251.00

06667214 000 LF  0.750RE PM TY II (Y) 8" (SLD)  2,769.000  2,076.75 1,900.00

06667215 000 LF  3.300RE PM TY II (Y) 12" (SLD)  1,252.000  4,131.60 1,099.00

06667408 000 LF  1.250REFL PAV MRK TY I (W)6"(BRK)(100MIL)  326.000  407.50 8,260.00

06667411 000 LF  1.250REFL PAV MRK TY I (W)6"(SLD)(100MIL)  432.000  540.00 3,025.00

06667423 000 LF  1.250REFL PAV MRK TY I (Y)6"(SLD)(100MIL)  3,497.000  4,371.25 3,251.00
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06727001 000 EA  7.150REFL PAV MRKR TY I-A  84.000  600.60 87.00

06727002 000 EA  7.150REFL PAV MRKR TY I-C  28.000  200.20 222.00

06727004 000 EA  7.150REFL PAV MRKR TY II-A-A  22.000  157.30 12.00

06727006 000 EA  7.150REFL PAV MRKR TY II-C-R  324.000  2,316.60 554.00

06777008 000 LF  6.600ELIM EXT PM & MRKS (24")  240.000  1,584.00 255.00

06777009 000 EA  110.000ELIM EXT PM & MRKS (ARROW)  8.000  880.00 18.00

06777010 000 EA  110.000ELIM EXT PM & MRKS (DBL ARROW)  2.000  220.00 4.00

06777015 000 EA  110.000ELIM EXT PM & MRKS (WORD)  8.000  880.00 16.00

06787008 000 LF  0.300PAV SURF PREP FOR MRK (24")  362.000  108.60 255.00

06787009 000 EA  27.500PAV SURF PREP FOR MRK (ARROW)  9.000  247.50 18.00

06787010 000 EA  27.500PAV SURF PREP FOR MRK (DBL ARROW)  3.000  82.50 4.00

06787016 000 EA  27.500PAV SURF PREP FOR MRK (WORD)  9.000  247.50 16.00

30077001 000 GAL  3.000BONDING COURSE  20,420.638  61,261.91 19,344.00

96067001 DOL  1.000LAW ENFORCEMENT PERSONNEL  36,376.020  36,376.02 12,800.00

$3,041,131.89TOTAL ITEM EARNINGS TO DATE


