
050802133CONTRACT ID:

PROJECT: STP 2026(035)VRU

CONTRACT:

10253026

PROJECTED AMOUNT: $1,064,705.18

CONTRACTOR:

HIGHWAY: IH 10

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 054

ALLSTATE SIGNAL & CONSTRUCTION, LLC

Roberto Rodriguez, P.E.

CHAMBERS

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 09/08/26

10/30/2025AWARD DATE:

ESTIMATE PERIOD:

0007

08/31/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 11/17/2025

10/08/2025

ESTIMATE PAID:

 20

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 06/22/2026

$1,064,705.18

CONTRACT:

07/26/2026

AWARD AMOUNT: $1,064,705.18

BEAUMONT

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 55.56

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 100.00

$13,066.08 $1,053,438.47 $1,066,504.55 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$13,066.08 $1,053,438.47 $1,066,504.55 

$0.00 $0.00 $0.00 

$13,066.08 $1,066,504.55 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $1,053,438.47 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$968.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$968.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 20

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

06/22/2026

02/15/2026

 36

 0

 36

CONTRACT TIME STATEMENT
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DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 37  1  36

SATURDAY 5

SUNDAY 6

TIME SUSPENDED 25

07/26/2026  1 SUNDAY

07/27/2026  1 TIME SUSPENDED

07/28/2026  1 TIME SUSPENDED

07/29/2026  1 TIME SUSPENDED

07/30/2026  1 TIME SUSPENDED

07/31/2026  1 TIME SUSPENDED

08/01/2026  1 SATURDAY

08/02/2026  1 SUNDAY

08/03/2026  1 TIME SUSPENDED

08/04/2026  1 TIME SUSPENDED

08/05/2026  1 TIME SUSPENDED

08/06/2026  1 TIME SUSPENDED

08/07/2026  1 TIME SUSPENDED

08/08/2026  1 SATURDAY

08/09/2026  1 SUNDAY

08/10/2026  1 TIME SUSPENDED

08/11/2026  1 TIME SUSPENDED

08/12/2026  1 TIME SUSPENDED

08/13/2026  1 TIME SUSPENDED

08/14/2026  1 TIME SUSPENDED

08/15/2026  1 SATURDAY

08/16/2026  1 SUNDAY

08/17/2026  1 TIME SUSPENDED

08/18/2026  1 TIME SUSPENDED

08/19/2026  1 TIME SUSPENDED

08/20/2026  1 TIME SUSPENDED

08/21/2026  1 TIME SUSPENDED

08/22/2026  1 SATURDAY

08/23/2026  1 SUNDAY

08/24/2026  1 TIME SUSPENDED

08/25/2026  1 TIME SUSPENDED

08/26/2026  1 TIME SUSPENDED

08/27/2026  1 TIME SUSPENDED

08/28/2026  1 TIME SUSPENDED

08/29/2026  1 SATURDAY

08/30/2026  1 SUNDAY

08/31/2026  1
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WORK PERFORMED THIS PERIOD

STP 2026(035)VRU 050802133PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0070 04327001 RIPRAP (CONC)(4 IN)000 CY  450.600 $608.31 1.350  16.20 16.00

0075 04327013 RIPRAP (MOW STRIP)(4 IN)000 CY  501.830 $2,760.07 5.500  59.00 59.00

0085 05027001 BARRICADES, SIGNS AND TRAFFIC HANDLING000 MO  6,657.000 $6,657.00 1.000  3.00 3.00

0150 06207009 ELEC CONDR (NO.6) BARE000 LF  2.360 $472.00 200.000  3,865.00 2,982.00

0155 06207010 ELEC CONDR (NO.6) INSULATED000 LF  2.660 $851.20 320.000  7,990.00 5,964.00

0160 06247002 GROUND BOX TY A (122311)W/APRON000 EA  1,145.000 $1,717.50 1.500  15.00 13.00

$13,066.08TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

050802133PROJECT CONTROLSTP 2026(035)VRU

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 01347002 000 BACKFILL (TY B) STA  355.000  10.650  0.000  10.65  3,780.75

0065 04167037 000 DRILL SHAFT (HIGH MAST POLE) (60 IN) LF  748.890  270.000  0.000  270.00  202,200.30

0070 04327001 000 RIPRAP (CONC)(4 IN) CY  450.600  16.000  0.000  16.20  7,299.72

0075 04327013 000 RIPRAP (MOW STRIP)(4 IN) CY  501.830  59.000  0.000  59.00  29,607.98

0080 05007001 000 MOBILIZATION LS  86,500.000  1.000  0.000  0.90  77,850.00

0085 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  6,657.000  3.000  0.000  3.00  19,971.00

0090 05057001 000 TMA (STATIONARY) DAY  200.000  36.000  0.000  23.00  4,600.00

0095 05067039 000 TEMP SEDMT CONT FENCE (INSTALL) LF  5.000  150.000  0.000  150.00  750.00

0105 05067044 000 BIODEG EROSN CONT LOGS (INSTL) (12") LF  5.750  58.000  0.000  82.00  471.50

0115 05407001 000 MTL W-BEAM GD FEN (TIM POST) LF  23.100  825.000  0.000  825.00  19,057.50

0120 05407015 000 DOWNSTREAM ANCHOR TERMINAL SECTION EA  1,738.000  4.000  0.000  4.00  6,952.00

0125 05447001 000 GUARDRAIL END TREATMENT (INSTALL) EA  3,190.000  4.000  0.000  4.00  12,760.00

0130 06137006 000 HI MST IL POLE (150 FT)(100 MPH) EA  59,715.500  6.000  0.000  6.00  358,293.00

0135 06147002 000 LED HI MST IL ASM (6 FIXT) (TY A) EA  35,520.000  6.000  0.000  6.00  213,120.00

0140 06187054 000 CONDT (PVC) (SCH 80) (2") LF  12.900  2,667.000  0.000  3,190.00  41,151.00

0145 06187055 000 CONDT (PVC) (SCH 80) (2") (BORE) LF  15.900  315.000  0.000  390.00  6,201.00

0150 06207009 000 ELEC CONDR (NO.6) BARE LF  2.360  2,982.000  0.000  3,865.00  9,121.40

0155 06207010 000 ELEC CONDR (NO.6) INSULATED LF  2.660  5,964.000  0.000  7,990.00  21,253.40

0160 06247002 000 GROUND BOX TY A (122311)W/APRON EA  1,145.000  13.000  0.000  15.00  17,175.00

0165 06287091 000 ELC SRV TY A 240/480 100(SS)SS(E)SP(O) EA  9,380.000  2.000  0.000  1.00  9,380.00

0170 06587036 000 INSTL DEL ASSM (D-SY)SZ 1(BRF)GF2 EA  49.500  12.000  0.000  12.00  594.00

Category Subtotal $1,061,589.55

002 FORCE ACCOUNTCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

1000 96017001 MATERIAL ON HAND DOL  1.000  1,000.000  0.000  4,915.00  4,915.00

Category Subtotal $4,915.00

050802133STP 2026(035)VRUPROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0066 96027003 EXTRA DEPTH DRILL SHAFT PAYMENT 115 PCT DOL  1.000  1,000.000  0.000  0.000  0.00

0100 05067041 000 TEMP SEDMT CONT FENCE (REMOVE) LF  2.000  150.000  0.000  0.000  0.00

0110 05067046 000 BIODEG EROSN CONT LOGS (REMOVE) LF  2.000  58.000  0.000  0.000  0.00

 0.00Category Subtotal
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002CATEGORY DESCRIPTION FORCE ACCOUNT

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0067 96027004 EXTRA DEPTH DRILL SHAFT PAYMENT 125 PCT DOL  1.000  1,000.000  0.000  0.000  0.00

0068 96027005 DRILL SHAFT CORE HOLE PAYMENT DOL  1.000  1,000.000  0.000  0.000  0.00

1005 96027001 PAYMENT ADJUSTMENT-POS DOL  1.000  1,000.000  0.000  0.000  0.00

1006 96027002 PAYMENT ADJUSTMENT-NEG DOL -1.000  9,000.000  0.000  0.000  0.00

1010 96067003 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1.000  1,000.000  0.000  0.000  0.00

1015 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  1,000.000  0.000  0.000  0.00

1020 96067001 LAW ENFORCEMENT PERSONNEL DOL  1.000  1,000.000  0.000  0.000  0.00

1025 96107001 ON THE JOB TRAINING DOL  1.000  1,000.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $1,066,504.55
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

01347002 000 STA  355.000BACKFILL (TY B)  10.650  3,780.75 10.65

04167037 000 LF  748.890DRILL SHAFT (HIGH MAST POLE) (60 IN)  270.000  202,200.30 270.00

04327001 000 CY  450.600RIPRAP (CONC)(4 IN)  16.200  7,299.72 16.00

04327013 000 CY  501.830RIPRAP (MOW STRIP)(4 IN)  59.000  29,607.98 59.00

05007001 000 LS  86,500.000MOBILIZATION  0.900  77,850.00 1.00

05027001 000 MO  6,657.000BARRICADES, SIGNS AND TRAFFIC HANDLING  3.000  19,971.00 3.00

05057001 000 DAY  200.000TMA (STATIONARY)  23.000  4,600.00 36.00

05067039 000 LF  5.000TEMP SEDMT CONT FENCE (INSTALL)  150.000  750.00 150.00

05067044 000 LF  5.750BIODEG EROSN CONT LOGS (INSTL) (12")  82.000  471.50 58.00

05407001 000 LF  23.100MTL W-BEAM GD FEN (TIM POST)  825.000  19,057.50 825.00

05407015 000 EA  1,738.000DOWNSTREAM ANCHOR TERMINAL SECTION  4.000  6,952.00 4.00

05447001 000 EA  3,190.000GUARDRAIL END TREATMENT (INSTALL)  4.000  12,760.00 4.00

06137006 000 EA  59,715.500HI MST IL POLE (150 FT)(100 MPH)  6.000  358,293.00 6.00

06147002 000 EA  35,520.000LED HI MST IL ASM (6 FIXT) (TY A)  6.000  213,120.00 6.00

06187054 000 LF  12.900CONDT (PVC) (SCH 80) (2")  3,190.000  41,151.00 2,667.00

06187055 000 LF  15.900CONDT (PVC) (SCH 80) (2") (BORE)  390.000  6,201.00 315.00

06207009 000 LF  2.360ELEC CONDR (NO.6) BARE  3,865.000  9,121.40 2,982.00

06207010 000 LF  2.660ELEC CONDR (NO.6) INSULATED  7,990.000  21,253.40 5,964.00

06247002 000 EA  1,145.000GROUND BOX TY A (122311)W/APRON  15.000  17,175.00 13.00

06287091 000 EA  9,380.000ELC SRV TY A 240/480 100(SS)SS(E)SP(O)  1.000  9,380.00 2.00

06587036 000 EA  49.500INSTL DEL ASSM (D-SY)SZ 1(BRF)GF2  12.000  594.00 12.00

96017001 DOL  1.000MATERIAL ON HAND  4,915.000  4,915.00 1,000.00

$1,066,504.55TOTAL ITEM EARNINGS TO DATE


