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050803111CONTRACT ID:

PROJECT: STP 2B25(164)MM

CONTRACT:

10253227

PROJECTED AMOUNT: $822,842.10

CONTRACTOR:

HIGHWAY: IH 10

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 054

CORNERSTONE PAVING AND CONSTRUCTION, L.L.C.

Roberto Rodriguez, P.E.

CHAMBERS

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 09/08/26

10/30/2025AWARD DATE:

ESTIMATE PERIOD:

0009

08/31/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 11/13/2025

10/09/2025

ESTIMATE PAID:

 88

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 04/23/2026

$822,842.10

CONTRACT:

07/26/2026

AWARD AMOUNT: $822,842.10

BEAUMONT

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 195.56

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 100.00

$94,318.00 $727,061.67 $821,379.67 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

($15,200.00)($17,480.00)($32,680.00)

$0.00 $0.00 $0.00 

$109,518.00 $744,541.67 $854,059.67 

$0.00 $0.00 $0.00 

$109,518.00 $854,059.67 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $744,541.67 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$760.00

$32,680.00

ASSESSED LIQ DAMAGES:

DAYS AT

$760.00PER DAY

 43

 43

C. O. ADJUSTED DAYS:

 88

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

04/23/2026

12/13/2025

 45

 0

 45

CONTRACT TIME STATEMENT
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DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 37  20  17

AWAITING AE ACCEPTA 4

RAIN 2

SATURDAY 4

SUNDAY 5

TOO WET 1

WORK COMPLETED 1

07/26/2026  1 SUNDAY

07/27/2026  1

07/28/2026  1

07/29/2026  1

07/30/2026  1

07/31/2026  1

08/01/2026  1 SATURDAY

08/02/2026  1 SUNDAY

08/03/2026  1

08/04/2026  1

08/05/2026  1

08/06/2026  1 RAIN

08/07/2026  1

08/08/2026  1 SATURDAY

08/09/2026  1 SUNDAY

08/10/2026  1 RAIN

08/11/2026  1 TOO WET

08/12/2026  1

08/13/2026  1

08/14/2026  1

08/15/2026  1 SATURDAY

08/16/2026  1 SUNDAY

08/17/2026  1

08/18/2026  1

08/19/2026  1

08/20/2026  1

08/21/2026  1

08/22/2026  1 SATURDAY

08/23/2026  1 SUNDAY

08/24/2026  1

08/25/2026  1

08/26/2026  1

08/27/2026  1 WORK COMPLETED

08/28/2026  1 AWAITING AE ACCEPTANCE

08/29/2026  1 AWAITING AE ACCEPTANCE

08/30/2026  1 AWAITING AE ACCEPTANCE

08/31/2026  1 AWAITING AE ACCEPTANCE
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WORK PERFORMED THIS PERIOD

STP 2B25(164)MM 050803111PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0065 01047005 REMOV CONC (MOWSTRIP)000 LF  25.000 $6,250.00 250.000  699.00 786.00

0120 05037002 PORTABLE CHANGEABLE MESSAGE SIGN000 EA  2,000.000 $2,000.00 1.000  1.00 1.00

0130 05057003 TMA (MOBILE OPERATION)000 DAY  75.000 $375.00 5.000  7.00 5.00

0145 05407001 MTL W-BEAM GD FEN (TIM POST)000 LF  21.000 $2,730.00 130.000  550.00 550.00

0150 05427001 REMOVE METAL BEAM GUARD FENCE000 LF  5.000 $505.00 101.000  550.00 550.00

0155 05427002 REMOVE TERMINAL ANCHOR SECTION000 EA  175.000 $350.00 2.000  6.00 6.00

0160 05447001 GUARDRAIL END TREATMENT (INSTALL)000 EA  2,885.000 $2,885.00 1.000  5.00 5.00

0165 05457010 CRASH CUSH ATTEN (INSTL)(R)(N)(TL3)000 EA  5,000.000 $5,000.00 1.000  1.00 1.00

0170 05607008 MAILBOX INSTALL-S (TWW-POST) TY 4000 EA  320.000 $640.00 2.000  2.00 2.00

0175 05607009 MAILBOX INSTALL-D (TWW-POST) TY 4000 EA  320.000 $320.00 1.000  1.00 1.00

0180 06447001 IN SM RD SN SUP&AM TY10BWG(1)SA(P)000 EA  690.000 $11,730.00 17.000  17.00 17.00

0185 06447004 IN SM RD SN SUP&AM TY10BWG(1)SA(T)000 EA  830.000 $5,810.00 7.000  7.00 7.00

0190 06447007 IN SM RD SN SUP&AM TY10BWG(1)SA(U)000 EA  975.000 $3,900.00 4.000  4.00 2.00

0250 06687103 PREFAB PM TY C (W)(WORD)000 EA  300.000 $1,200.00 4.000  4.00 4.00

0260 06727002 REFL PAV MRKR TY I-C000 EA  6.000 $192.00 32.000  32.00 38.00

0265 06727004 REFL PAV MRKR TY II-A-A000 EA  6.000 $558.00 93.000  93.00 93.00

0270 06727006 REFL PAV MRKR TY II-C-R000 EA  6.000 $84.00 14.000  14.00 24.00

STP 2026(033)MM 073901049PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0480 04327013 RIPRAP (MOW STRIP)(4 IN)000 CY  1,000.000 $13,500.00 13.500  42.50 19.00

0485 04647005 RC PIPE (CL III)(24 IN)000 LF  225.000 $900.00 4.000  4.00 4.00

0490 04647007 RC PIPE (CL III)(30 IN)000 LF  350.000 $1,400.00 4.000  4.00 4.00

0495 04677328 SET (TY II) (24 IN) (RCP) (6: 1) (P)000 EA  2,500.000 $7,500.00 3.000  3.00 3.00

0500 04677348 SET (TY II) (30 IN) (RCP) (6: 1) (P)000 EA  4,000.000 $8,000.00 2.000  2.00 2.00

0505 05037002 PORTABLE CHANGEABLE MESSAGE SIGN000 EA  2,000.000 $2,000.00 1.000  1.00 1.00

0515 05057003 TMA (MOBILE OPERATION)000 DAY  75.000 $375.00 5.000  7.00 5.00

0520 05307006 DRIVEWAYS (CONC)000 SY  260.000 $17,940.00 69.000  69.00 69.00

0540 06447001 IN SM RD SN SUP&AM TY10BWG(1)SA(P)000 EA  690.000 $2,760.00 4.000  4.00 4.00

0545 06447004 IN SM RD SN SUP&AM TY10BWG(1)SA(T)000 EA  830.000 $7,470.00 9.000  9.00 9.00

0590 06687103 PREFAB PM TY C (W)(WORD)000 EA  300.000 $2,400.00 8.000  8.00 8.00

0600 06727002 REFL PAV MRKR TY I-C000 EA  6.000 $60.00 10.000  10.00 10.00

0605 06727004 REFL PAV MRKR TY II-A-A000 EA  6.000 $600.00 100.000  100.00 100.00

0610 06727006 REFL PAV MRKR TY II-C-R000 EA  6.000 $84.00 14.000  14.00 24.00

$109,518.00TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

050803111PROJECT CONTROLSTP 2B25(164)MM

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0065 01047005 000 REMOV CONC (MOWSTRIP) LF  25.000  786.000  0.000  699.00  17,475.00

0070 01347004 000 BACKFILL (TY A OR B) STA  390.000  49.000  0.000  49.00  19,110.00

0085 03447030 000 SP MIXES SP-C SAC-A PG76-22 TON  153.000  1,179.000  0.000  1,368.03  209,309.20

0090 03447077 000 TACK COAT GAL  3.500  1,071.000  0.000  928.00  3,248.00

0091 05857003 RIDE PAYMENT ADJUSTMENT (ITEM 344) DOL  1.000  1,000.000  0.000  80.00  80.00

0095 03517007 000 FLEXIBLE PAVEMENT STRUCTURE REPAIR(8") SY  95.000  400.000  0.000  498.00  47,310.00

0100 03547032 000 PLANE ASPH CONC PAV(0" TO 2") SY  10.000  1,089.000  0.000  1,432.89  14,328.90

0105 04327013 000 RIPRAP (MOW STRIP)(4 IN) CY  1,000.000  34.000  0.000  42.00  42,000.00

0110 05007001 000 MOBILIZATION LS  62,000.000  1.000  0.000  0.90  55,800.00

0115 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  3,000.000  3.000  0.000  3.00  9,000.00

0120 05037002 000 PORTABLE CHANGEABLE MESSAGE SIGN EA  2,000.000  1.000  0.000  1.00  2,000.00

0125 05057001 000 TMA (STATIONARY) DAY  75.000  40.000  0.000  9.00  675.00

0130 05057003 000 TMA (MOBILE OPERATION) DAY  75.000  5.000  0.000  7.00  525.00

0135 05307010 000 DRIVEWAYS (ACP) SY  45.000  200.000  0.000  208.16  9,367.20

0145 05407001 000 MTL W-BEAM GD FEN (TIM POST) LF  21.000  550.000  0.000  550.00  11,550.00

0150 05427001 000 REMOVE METAL BEAM GUARD FENCE LF  5.000  550.000  0.000  550.00  2,750.00

0155 05427002 000 REMOVE TERMINAL ANCHOR SECTION EA  175.000  6.000  0.000  6.00  1,050.00

0160 05447001 000 GUARDRAIL END TREATMENT (INSTALL) EA  2,885.000  5.000  0.000  5.00  14,425.00

0165 05457010 000 CRASH CUSH ATTEN (INSTL)(R)(N)(TL3) EA  5,000.000  1.000  0.000  1.00  5,000.00

0170 05607008 000 MAILBOX INSTALL-S (TWW-POST) TY 4 EA  320.000  2.000  0.000  2.00  640.00

0175 05607009 000 MAILBOX INSTALL-D (TWW-POST) TY 4 EA  320.000  1.000  0.000  1.00  320.00

0180 06447001 000 IN SM RD SN SUP&AM TY10BWG(1)SA(P) EA  690.000  17.000  0.000  17.00  11,730.00

0185 06447004 000 IN SM RD SN SUP&AM TY10BWG(1)SA(T) EA  830.000  7.000  0.000  7.00  5,810.00

0190 06447007 000 IN SM RD SN SUP&AM TY10BWG(1)SA(U) EA  975.000  2.000  0.000  4.00  3,900.00

0210 06587019 000 INSTL DEL ASSM (D-SW)SZ 1(BRF)GF2(BI) EA  35.000  9.000  0.000  6.00  210.00

0220 06627114 000 WK ZN PAV MRK SHT TERM (TAB)TY Y-2 EA  1.000  370.000  0.000  307.00  307.00

0225 06667023 000 REFL PAV MRK TY I (W)8"(SLD)(090MIL) LF  0.900  992.000  0.000  1,188.00  1,069.20

0230 06667410 000 REFL PAV MRK TY I (W)6"(SLD)(090MIL) LF  0.600  7,171.000  0.000  7,955.00  4,773.00

0235 06667419 000 REFL PAV MRK TY I (Y)6"(BRK)(090MIL) LF  0.600  1,630.000  0.000  1,630.00  978.00

0240 06667422 000 REFL PAV MRK TY I (Y)6"(SLD)(090MIL) LF  0.600  5,022.000  0.000  5,022.00  3,013.20

0245 06687089 000 PREFAB PM TY C (W)(24")(SLD) LF  18.000  20.000  0.000  20.00  360.00

0250 06687103 000 PREFAB PM TY C (W)(WORD) EA  300.000  4.000  0.000  4.00  1,200.00

0255 06687111 000 PREFAB PM TY C (W)(36")(YLD TRI) EA  40.000  16.000  0.000  15.00  600.00

0260 06727002 000 REFL PAV MRKR TY I-C EA  6.000  38.000  0.000  32.00  192.00

0265 06727004 000 REFL PAV MRKR TY II-A-A EA  6.000  93.000  0.000  93.00  558.00

0270 06727006 000 REFL PAV MRKR TY II-C-R EA  6.000  24.000  0.000  14.00  84.00

Category Subtotal $500,747.70

073901049PROJECT CONTROLSTP 2026(033)MM

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION
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001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0440 01347004 000 BACKFILL (TY A OR B) STA  390.000  40.000  0.000  40.00  15,600.00

0460 03447030 000 SP MIXES SP-C SAC-A PG76-22 TON  153.000  1,025.000  0.000  1,118.72  171,164.77

0465 03447077 000 TACK COAT GAL  3.500  932.000  0.000  772.00  2,702.00

0470 03517007 000 FLEXIBLE PAVEMENT STRUCTURE REPAIR(8") SY  95.000  300.000  0.000  373.50  35,482.50

0475 03547032 000 PLANE ASPH CONC PAV(0" TO 2") SY  10.000  456.000  0.000  981.67  9,816.70

0480 04327013 000 RIPRAP (MOW STRIP)(4 IN) CY  1,000.000  19.000  0.000  42.50  42,500.00

0485 04647005 000 RC PIPE (CL III)(24 IN) LF  225.000  4.000  0.000  4.00  900.00

0490 04647007 000 RC PIPE (CL III)(30 IN) LF  350.000  4.000  0.000  4.00  1,400.00

0495 04677328 000 SET (TY II) (24 IN) (RCP) (6: 1) (P) EA  2,500.000  3.000  0.000  3.00  7,500.00

0500 04677348 000 SET (TY II) (30 IN) (RCP) (6: 1) (P) EA  4,000.000  2.000  0.000  2.00  8,000.00

0505 05037002 000 PORTABLE CHANGEABLE MESSAGE SIGN EA  2,000.000  1.000  0.000  1.00  2,000.00

0510 05057001 000 TMA (STATIONARY) DAY  75.000  40.000  0.000  12.00  900.00

0515 05057003 000 TMA (MOBILE OPERATION) DAY  75.000  5.000  0.000  7.00  525.00

0520 05307006 000 DRIVEWAYS (CONC) SY  260.000  69.000  0.000  69.00  17,940.00

0530 05407001 000 MTL W-BEAM GD FEN (TIM POST) LF  21.000  350.000  0.000  350.00  7,350.00

0535 05447001 000 GUARDRAIL END TREATMENT (INSTALL) EA  2,885.000  2.000  0.000  2.00  5,770.00

0540 06447001 000 IN SM RD SN SUP&AM TY10BWG(1)SA(P) EA  690.000  4.000  0.000  4.00  2,760.00

0545 06447004 000 IN SM RD SN SUP&AM TY10BWG(1)SA(T) EA  830.000  9.000  0.000  9.00  7,470.00

0555 06587019 000 INSTL DEL ASSM (D-SW)SZ 1(BRF)GF2(BI) EA  35.000  3.000  0.000  5.00  175.00

0565 06627114 000 WK ZN PAV MRK SHT TERM (TAB)TY Y-2 EA  1.000  400.000  0.000  184.00  184.00

0570 06667023 000 REFL PAV MRK TY I (W)8"(SLD)(090MIL) LF  0.900  166.000  0.000  174.00  156.60

0575 06667410 000 REFL PAV MRK TY I (W)6"(SLD)(090MIL) LF  0.600  8,424.000  0.000  7,837.00  4,702.20

0580 06667422 000 REFL PAV MRK TY I (Y)6"(SLD)(090MIL) LF  0.600  7,582.000  0.000  7,582.00  4,549.20

0585 06687089 000 PREFAB PM TY C (W)(24")(SLD) LF  18.000  10.000  0.000  10.00  180.00

0590 06687103 000 PREFAB PM TY C (W)(WORD) EA  300.000  8.000  0.000  8.00  2,400.00

0595 06687111 000 PREFAB PM TY C (W)(36")(YLD TRI) EA  40.000  12.000  0.000  11.00  440.00

0600 06727002 000 REFL PAV MRKR TY I-C EA  6.000  10.000  0.000  10.00  60.00

0605 06727004 000 REFL PAV MRKR TY II-A-A EA  6.000  100.000  0.000  100.00  600.00

0610 06727006 000 REFL PAV MRKR TY II-C-R EA  6.000  24.000  0.000  14.00  84.00

Category Subtotal $353,311.97

050803111STP 2B25(164)MMPROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0060 01007002 000 PREPARING ROW STA  900.000  7.000  0.000  0.000  0.00

0075 01647017 000 HYDRO MULCH SEED (PERM_RURAL_SANDY) SY  0.750  5,284.000  0.000  0.000  0.00

0080 01687001 000 VEGETATIVE WATERING TGL  10.000  55.000  0.000  0.000  0.00

0086 03447075 PRODUCTION PAYMENT ADJUSTMENT DOL  1.000  1,000.000  0.000  0.000  0.00

SP MIXES SP-C SAC-A PG76-22 - BONUS

0087 03447075 PRODUCTION PAYMENT ADJUSTMENT DOL -1.000  1,000.000  0.000  0.000  0.00

SP MIXES SP-C SAC-A PG76-22 - PENALTY

0088 03447076 PLACEMENT PAYMENT ADJUSTMENT DOL  1.000  1,000.000  0.000  0.000  0.00

SP MIXES SP-C SAC-A PG76-22 - BONUS

0089 03447076 PLACEMENT PAYMENT ADJUSTMENT DOL -1.000  1,000.000  0.000  0.000  0.00
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SP MIXES SP-C SAC-A PG76-22 - PENALTY

0140 05307015 000 DRIVEWAYS (BASE) SY  45.000  125.000  0.000  0.000  0.00

0195 06447032 000 IN SM RD SN SUP&AM TYS80(1)SA(U-1EXT) EA  1,175.000  1.000  0.000  0.000  0.00

0200 06447035 000 IN SM RD SN SUP&AM TYS80(1)SA(U-WC) EA  1,345.000  1.000  0.000  0.000  0.00

0205 06447073 000 REMOVE SM RD SN SUP&AM EA  150.000  26.000  0.000  0.000  0.00

0215 06627112 000 WK ZN PAV MRK SHT TERM (TAB)TY W EA  1.000  62.000  0.000  0.000  0.00

 0.00Category Subtotal

002CATEGORY DESCRIPTION FORCE ACCOUNT

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

1000 96017001 MATERIAL ON HAND DOL  1.000  1,000.000  0.000  0.000  0.00

1005 96027001 PAYMENT ADJUSTMENT-POS DOL  1.000  1,000.000  0.000  0.000  0.00

1006 96027002 PAYMENT ADJUSTMENT-NEG DOL -1.000  8,000.000  0.000  0.000  0.00

1010 96067003 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1.000  1,000.000  0.000  0.000  0.00

1015 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  1,000.000  0.000  0.000  0.00

1020 96067001 LAW ENFORCEMENT PERSONNEL DOL  1.000  1,000.000  0.000  0.000  0.00

1025 96107001 ON THE JOB TRAINING DOL  1.000  1,000.000  0.000  0.000  0.00

 0.00Category Subtotal

073901049STP 2026(033)MMPROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0425 01007002 000 PREPARING ROW STA  900.000  17.000  0.000  0.000  0.00

0430 01107003 000 EXCAV (SPECIAL) CY  500.000  3.000  0.000  0.000  0.00

0435 01327005 000 EMBANK (FNL)(OC)(TY C) CY  800.000  4.000  0.000  0.000  0.00

0445 01587002 000 SPEC EXCAV WORK (HYD EXCAVATOR) HR  250.000  16.000  0.000  0.000  0.00

0450 01647017 000 HYDRO MULCH SEED (PERM_RURAL_SANDY) SY  0.750  4,436.000  0.000  0.000  0.00

0455 01687001 000 VEGETATIVE WATERING TGL  10.000  45.000  0.000  0.000  0.00

0461 03447075 PRODUCTION PAYMENT ADJUSTMENT DOL  1.000  1,000.000  0.000  0.000  0.00

SP MIXES SP-C SAC-A PG76-22 - BONUS

0462 03447075 PRODUCTION PAYMENT ADJUSTMENT DOL -1.000  1,000.000  0.000  0.000  0.00

SP MIXES SP-C SAC-A PG76-22 - PENALTY

0463 03447076 PLACEMENT PAYMENT ADJUSTMENT DOL  1.000  1,000.000  0.000  0.000  0.00

SP MIXES SP-C SAC-A PG76-22 - BONUS

0464 03447076 PLACEMENT PAYMENT ADJUSTMENT DOL -1.000  1,000.000  0.000  0.000  0.00

SP MIXES SP-C SAC-A PG76-22 - PENALTY

0466 05857003 RIDE PAYMENT ADJUSTMENT (ITEM 344) DOL  1.000  1,000.000  0.000  0.000  0.00

0525 05307015 000 DRIVEWAYS (BASE) SY  45.000  102.000  0.000  0.000  0.00

0550 06447073 000 REMOVE SM RD SN SUP&AM EA  150.000  12.000  0.000  0.000  0.00

0560 06627112 000 WK ZN PAV MRK SHT TERM (TAB)TY W EA  1.000  34.000  0.000  0.000  0.00

 0.00Category Subtotal
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TOTAL ITEM EARNINGS THIS CONTRACT $854,059.67
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

01047005 000 LF  25.000REMOV CONC (MOWSTRIP)  699.000  17,475.00 786.00

01347004 000 STA  390.000BACKFILL (TY A OR B)  89.000  34,710.00 89.00

03447030 000 TON  153.000SP MIXES SP-C SAC-A PG76-22  2,486.758  380,473.97 2,204.00

03447077 000 GAL  3.500TACK COAT  1,700.000  5,950.00 2,003.00

03517007 000 SY  95.000FLEXIBLE PAVEMENT STRUCTURE REPAIR(8")  871.500  82,792.50 700.00

03547032 000 SY  10.000PLANE ASPH CONC PAV(0" TO 2")  2,414.560  24,145.60 1,545.00

04327013 000 CY  1,000.000RIPRAP (MOW STRIP)(4 IN)  84.500  84,500.00 53.00

04647005 000 LF  225.000RC PIPE (CL III)(24 IN)  4.000  900.00 4.00

04647007 000 LF  350.000RC PIPE (CL III)(30 IN)  4.000  1,400.00 4.00

04677328 000 EA  2,500.000SET (TY II) (24 IN) (RCP) (6: 1) (P)  3.000  7,500.00 3.00

04677348 000 EA  4,000.000SET (TY II) (30 IN) (RCP) (6: 1) (P)  2.000  8,000.00 2.00

05007001 000 LS  62,000.000MOBILIZATION  0.900  55,800.00 1.00

05027001 000 MO  3,000.000BARRICADES, SIGNS AND TRAFFIC HANDLING  3.000  9,000.00 3.00

05037002 000 EA  2,000.000PORTABLE CHANGEABLE MESSAGE SIGN  2.000  4,000.00 2.00

05057001 000 DAY  75.000TMA (STATIONARY)  21.000  1,575.00 80.00

05057003 000 DAY  75.000TMA (MOBILE OPERATION)  14.000  1,050.00 10.00

05307006 000 SY  260.000DRIVEWAYS (CONC)  69.000  17,940.00 69.00

05307010 000 SY  45.000DRIVEWAYS (ACP)  208.160  9,367.20 200.00

05407001 000 LF  21.000MTL W-BEAM GD FEN (TIM POST)  900.000  18,900.00 900.00

05427001 000 LF  5.000REMOVE METAL BEAM GUARD FENCE  550.000  2,750.00 550.00

05427002 000 EA  175.000REMOVE TERMINAL ANCHOR SECTION  6.000  1,050.00 6.00

05447001 000 EA  2,885.000GUARDRAIL END TREATMENT (INSTALL)  7.000  20,195.00 7.00

05457010 000 EA  5,000.000CRASH CUSH ATTEN (INSTL)(R)(N)(TL3)  1.000  5,000.00 1.00

05607008 000 EA  320.000MAILBOX INSTALL-S (TWW-POST) TY 4  2.000  640.00 2.00

05607009 000 EA  320.000MAILBOX INSTALL-D (TWW-POST) TY 4  1.000  320.00 1.00

05857003 DOL  1.000RIDE PAYMENT ADJUSTMENT (ITEM 344)  80.000  80.00 1,000.00

06447001 000 EA  690.000IN SM RD SN SUP&AM TY10BWG(1)SA(P)  21.000  14,490.00 21.00

06447004 000 EA  830.000IN SM RD SN SUP&AM TY10BWG(1)SA(T)  16.000  13,280.00 16.00

06447007 000 EA  975.000IN SM RD SN SUP&AM TY10BWG(1)SA(U)  4.000  3,900.00 2.00

06587019 000 EA  35.000INSTL DEL ASSM (D-SW)SZ 1(BRF)GF2(BI)  11.000  385.00 12.00

06627114 000 EA  1.000WK ZN PAV MRK SHT TERM (TAB)TY Y-2  491.000  491.00 770.00

06667023 000 LF  0.900REFL PAV MRK TY I (W)8"(SLD)(090MIL)  1,362.000  1,225.80 1,158.00

06667410 000 LF  0.600REFL PAV MRK TY I (W)6"(SLD)(090MIL)  15,792.000  9,475.20 15,595.00

06667419 000 LF  0.600REFL PAV MRK TY I (Y)6"(BRK)(090MIL)  1,630.000  978.00 1,630.00

06667422 000 LF  0.600REFL PAV MRK TY I (Y)6"(SLD)(090MIL)  12,604.000  7,562.40 12,604.00

06687089 000 LF  18.000PREFAB PM TY C (W)(24")(SLD)  30.000  540.00 30.00

06687103 000 EA  300.000PREFAB PM TY C (W)(WORD)  12.000  3,600.00 12.00

06687111 000 EA  40.000PREFAB PM TY C (W)(36")(YLD TRI)  26.000  1,040.00 28.00

06727002 000 EA  6.000REFL PAV MRKR TY I-C  42.000  252.00 48.00

06727004 000 EA  6.000REFL PAV MRKR TY II-A-A  193.000  1,158.00 193.00

06727006 000 EA  6.000REFL PAV MRKR TY II-C-R  28.000  168.00 48.00

$854,059.67TOTAL ITEM EARNINGS TO DATE


