
-158,713.05

050803114CONTRACT ID:

PROJECT: F 2B24(200)

CONTRACT:

06243004

PROJECTED AMOUNT: $23,585,947.62

CONTRACTOR:

HIGHWAY: SH 73

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 051

TEXAS MATERIALS GROUP, INC.

John Serna, P.E.

CHAMBERS

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 09/08/26

06/27/2024AWARD DATE:

ESTIMATE PERIOD:

0021

04/02/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 07/17/2024

06/05/2024

ESTIMATE PAID:

 203
 24.00

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: FINL WORK BEGIN DATE: 08/07/2024

$23,427,234.57

CONTRACT:

03/26/2026

AWARD AMOUNT: $23,585,947.62

BEAUMONT

% COMPLETE:

% TIME USED:

% RETAINAGE: 0.00

 99.51

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

03/06/2026

00/00/0000

 100.00

$30,000.00 $26,011,149.51 $26,041,149.51 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$30,000.00 $26,011,149.51 $26,041,149.51 

$0.00 $0.00 $0.00 

$30,000.00 $26,041,149.51 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $26,011,149.51 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$1,718.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$1,718.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 203

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

08/07/2024

08/07/2024

 180

 24

 204

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 8  0  8

AWAITING FINAL DOCU 7

OTHER - SEE RMRKS 1

03/26/2026  1 AWAITING FINAL DOCUMENTATION

03/27/2026  1 AWAITING FINAL DOCUMENTATION

03/28/2026  1 AWAITING FINAL DOCUMENTATION

03/29/2026  1 AWAITING FINAL DOCUMENTATION

03/30/2026  1 AWAITING FINAL DOCUMENTATION

03/31/2026  1 AWAITING FINAL DOCUMENTATION

04/01/2026  1 AWAITING FINAL DOCUMENTATION

04/02/2026  1
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WORK PERFORMED THIS PERIOD

F 2B24(288) 050804188PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0355 05006001 MOBILIZATION000 LS  1,000,000.000 $30,000.00 0.030  1.00 1.00

$30,000.00TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

050803114PROJECT CONTROLF 2B24(200)

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 01346004 000 BACKFILL (TY A OR B) STA  291.000  168.220  0.000  168.22  48,952.02

0075 03546021 000 PLANE ASPH CONC PAV(0" TO 2") SY  5.750  5,247.000  0.000  21,782.32  125,248.35

0110 06626109 000 WK ZN PAV MRK SHT TERM (TAB)TY W EA  0.750  1,266.000  0.000  2,889.00  2,166.75

0120 06666305 007 RE PM W/RET REQ TY I (W)6"(BRK)(090MIL) LF  0.500  4,220.000  0.000  4,220.00  2,110.00

0125 06666308 007 RE PM W/RET REQ TY I (W)6"(SLD)(090MIL) LF  0.450  13,296.000  0.000  13,296.00  5,983.20

0130 06666320 007 RE PM W/RET REQ TY I (Y)6"(SLD)(090MIL) LF  0.450  16,822.000  0.000  16,822.00  7,569.90

0140 30766035 000 D-GR HMA TY-D PG64-22 TON  125.000  4,646.000  7,944.000  14,812.75  1,851,593.75

0141 30766064 PRODUCTION PAYMENT ADJUSTMENT DOL  1.000  1,000.000  0.000  45,764.47  45,764.47

D-GR HMA TY-D PG64-22 - Bonus

0142 30766064 PRODUCTION PAYMENT ADJUSTMENT DOL -1.000  1,000.000  0.000  43,266.36 -43,266.36

D-GR HMA TY-D PG64-22 - Penalty

0145 30766066 000 TACK COAT GAL  3.600  1,682.000  69,729.700  46,714.60  168,172.53

0150 30776033 000 SP MIXES SP-C SAC-A PG76-22 TON  137.000  8,577.000  0.000  8,577.00  1,175,049.00

0151 30776073 PRODUCTION PAYMENT ADJUSTMENT DOL  1.000  1,000.000  0.000  262,753.30  262,753.30

SP MIXES SP-C SAC-A PG76-22 - Bonus

0152 30776073 PRODUCTION PAYMENT ADJUSTMENT DOL -1.000  1,000.000  0.000  18,329.60 -18,329.60

SP MIXES SP-C SAC-A PG76-22 - Penalty

0153 30776074 PLACEMENT PAYMENT ADJUSTMENT DOL  1.000  1,000.000  0.000  294,815.42  294,815.42

SP MIXES SP-C SAC-A PG76-22 - Bonus

0154 30776074 PLACEMENT PAYMENT ADJUSTMENT DOL -1.000  1,000.000  0.000  387,227.90 -387,227.90

SP MIXES SP-C SAC-A PG76-22 - Penalty

0155 30776075 000 TACK COAT GAL  3.600  4,678.000  0.000  4,678.00  16,840.81

0160 61856002 002 TMA (STATIONARY) DAY  250.000  151.000  0.000  236.00  59,000.00

0165 61856005 002 TMA (MOBILE OPERATION) DAY  430.000  20.000  0.000  54.00  23,220.00

0171 05856012 RIDE PAYMENT ADJUSTMENT (ITEM 3077) DOL  1.000  1,000.000  0.000  172,940.00  172,940.00

0500 06446002 IN SM RD SN SUP&AM TY10BWG(1)SA(P-BM) EA  1,144.250  0.000  28.000  19.00  21,740.75

CO#4

0505 06446028 IN SM RD SN SUP&AM TYS80(1)SA(P-BM) EA  1,389.440  0.000  40.000  40.00  55,577.60

CO#4

0510 06446004 IN SM RD SN SUP&AM TY10BWG(1)SA(T) EA  775.000  0.000  80.000  80.00  62,000.00

CO#4

0520 06446067 IN SM RD SN SUP&AM (INST SIGN ONLY) EA  130.070  0.000  46.000  3.00  390.21

CO#4

166 60016001 PORTABLE CHANGEABLE MESSAGE SIGN DAY  140.000  0.000  200.000  80.00  11,200.00

CO# 2

Category Subtotal $3,964,264.20

002 FORCE ACCOUNTCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

1020 96066053 LAW ENFORCEMENT PERSONNEL DOL  1.000  1,000.000  0.000  521,320.62  521,320.62

Category Subtotal $521,320.62
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050804188PROJECT CONTROLF 2B24(288)

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0325 01346004 000 BACKFILL (TY A OR B) STA  291.000  1,954.020  0.000  1,954.02  568,619.82

0340 03516004 000 FLEXIBLE PAVEMENT STRUCTURE REPAIR(8") SY  73.000  21,120.000 -18,026.000  3,247.33  237,055.31

0345 03546021 000 PLANE ASPH CONC PAV(0" TO 2") SY  5.750  9,111.000  0.000  19,092.22  109,780.27

0355 05006001 000 MOBILIZATION LS  1,000,000.000  1.000  0.000  1.00  1,000,000.00

0360 05026001 008 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  3,600.000  12.000  2.000  14.00  50,400.00

0380 05306011 000 INTRSCT, DRVWAYS, & TURNOUT (ACP) SY  36.500  8,205.000 -5,297.693  2,907.31  106,116.71

0385 05336001 000 RUMBLE STRIPS (SHOULDER) LF  0.060  382,164.000  0.000  375,250.00  22,515.00

0405 06446076 000 REMOVE SM RD SN SUP&AM EA  95.000  112.000  0.000  67.00  6,365.00

0410 06626109 000 WK ZN PAV MRK SHT TERM (TAB)TY W EA  0.750  8,404.000  0.000  12,345.00  9,258.75

0420 06666035 007 REFL PAV MRK TY I (W)8"(SLD)(090MIL) LF  0.600  21,502.000  0.000  17,935.00  10,761.00

0425 06666305 007 RE PM W/RET REQ TY I (W)6"(BRK)(090MIL) LF  0.500  48,860.000  0.000  151,134.00  75,567.00

0430 06666308 007 RE PM W/RET REQ TY I (W)6"(SLD)(090MIL) LF  0.450  193,482.000  0.000  155,837.00  70,126.65

0435 06666320 007 RE PM W/RET REQ TY I (Y)6"(SLD)(090MIL) LF  0.450  195,402.000  0.000  147,625.00  66,431.25

0445 06686077 000 PREFAB PAV MRK TY C (W) (ARROW) EA  170.000  129.000  0.000  129.00  21,930.00

0450 06686085 000 PREFAB PAV MRK TY C (W) (WORD) EA  235.000  129.000  0.000  129.00  30,315.00

0455 06686092 000 PREFAB PAV MRK TY C (W) (36")(YLD TRI) EA  55.000  336.000  0.000  209.00  11,495.00

0460 06686108 000 PREFAB PAV MRK TY C (Y) (24") (SLD) LF  12.500  3,160.000  0.000  2,855.00  35,687.50

0465 06726009 000 REFL PAV MRKR TY II-A-A EA  4.000  206.000  0.000  206.00  824.00

0470 06726010 000 REFL PAV MRKR TY II-C-R EA  4.000  3,519.000  0.000  2,200.00  8,800.00

0475 30766035 000 D-GR HMA TY-D PG64-22 TON  125.000  40,650.000  0.000  40,650.00  5,081,250.00

0480 30766066 000 TACK COAT GAL  3.600  15,415.000  0.000  15,415.66  55,496.38

0485 30776033 000 SP MIXES SP-C SAC-A PG76-22 TON  137.000  89,223.000  0.000  100,505.46  13,769,248.02

0490 30776075 000 TACK COAT GAL  3.600  48,667.000  0.000  52,177.23  187,838.03

0500 05856012 RIDE PAYMENT ADJUSTMENT (ITEM 3077) DOL  1.000  1,000.000  0.000  19,684.00  19,684.00

Category Subtotal $21,555,564.69

050803114F 2B24(200)PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0065 01646023 000 CELL FBR MLCH SEED(PERM)(RURAL)(CLAY) SY  0.300  14,953.000  0.000  0.000  0.00

0070 01686001 000 VEGETATIVE WATERING MG  34.000  126.000  0.000  0.000  0.00

0080 05066041 005 BIODEG EROSN CONT LOGS (INSTL) (12") LF  6.000  200.000  0.000  0.000  0.00

0085 05066043 005 BIODEG EROSN CONT LOGS (REMOVE) LF  2.000  200.000  0.000  0.000  0.00

0090 05336001 000 RUMBLE STRIPS (SHOULDER) LF  0.060  32,414.000  0.000  0.000  0.00

0095 06446001 000 IN SM RD SN SUP&AM TY10BWG(1)SA(P) EA  530.000  4.000  17.000  0.000  0.00

0100 06446004 000 IN SM RD SN SUP&AM TY10BWG(1)SA(T) EA  550.000  4.000  0.000  0.000  0.00

0105 06446076 000 REMOVE SM RD SN SUP&AM EA  95.000  8.000  0.000  0.000  0.00

0115 06666017 007 REFL PAV MRK TY I (W)6"(DOT)(090MIL) LF  1.800  882.000  0.000  0.000  0.00

0135 06726010 000 REFL PAV MRKR TY II-C-R EA  4.000  212.000  0.000  0.000  0.00

0143 30766065 PLACEMENT PAYMENT ADJUSTMENT DOL  1.000  1,000.000  0.000  0.000  0.00

D-GR HMA TY-D PG64-22  - Bonus

0144 30766065 PLACEMENT PAYMENT ADJUSTMENT DOL -1.000  1,000.000  0.000  0.000  0.00

D-GR HMA TY-D PG64-22  - Penalty
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0170 05856011 RIDE PAYMENT ADJUSTMENT (ITEM 3076) DOL  1.000  1,000.000  0.000  0.000  0.00

0515 06446007 IN SM RD SN SUP&AM TY10BWG(1)SA(U) EA  750.000  0.000  1.000  0.000  0.00

CO#4

 0.00Category Subtotal

002CATEGORY DESCRIPTION FORCE ACCOUNT

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

1000 96016001 MATERIAL ON HAND DOL  1.000  1,000.000  0.000  0.000  0.00

1005 96026001 PAYMENT ADJUSTMENT-POS DOL  1.000  1,000.000  0.000  0.000  0.00

1006 96026002 PAYMENT ADJUSTMENT-NEG DOL -1.000  10,000.000  0.000  0.000  0.00

1010 96066055 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1.000  1,000.000  0.000  0.000  0.00

1015 96066056 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  1,000.000  0.000  0.000  0.00

1025 96106001 ON THE JOB TRAINING DOL  1.000  1,000.000  0.000  0.000  0.00

 0.00Category Subtotal

050804188F 2B24(288)PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0330 01646023 000 CELL FBR MLCH SEED(PERM)(RURAL)(CLAY) SY  0.300  173,691.000  0.000  0.000  0.00

0335 01686001 000 VEGETATIVE WATERING MG  34.000  1,462.000  0.000  0.000  0.00

0350 03546041 000 PLANE ASPH CONC PAV (1.5") SY  1.800  21,120.000 -21,120.000  0.000  0.00

0365 05066041 005 BIODEG EROSN CONT LOGS (INSTL) (12") LF  6.000  200.000  0.000  0.000  0.00

0370 05066043 005 BIODEG EROSN CONT LOGS (REMOVE) LF  2.000  200.000  0.000  0.000  0.00

0375 05306004 000 DRIVEWAYS (CONC) SY  390.000  54.000  0.000  0.000  0.00

0390 06446001 000 IN SM RD SN SUP&AM TY10BWG(1)SA(P) EA  530.000  17.000 -4.000  0.000  0.00

0395 06446004 000 IN SM RD SN SUP&AM TY10BWG(1)SA(T) EA  550.000  94.000 -98.000  0.000  0.00

0400 06446007 000 IN SM RD SN SUP&AM TY10BWG(1)SA(U) EA  750.000  1.000  0.000  0.000  0.00

0415 06626110 000 WK ZN PAV MRK SHT TERM (TAB)TY Y EA  0.750  350.000  0.000  0.000  0.00

0440 06686076 000 PREFAB PAV MRK TY C (W) (24") (SLD) LF  12.500  228.000  0.000  0.000  0.00

0476 30766064 PRODUCTION PAYMENT ADJUSTMENT DOL  1.000  1,000.000  0.000  0.000  0.00

D-GR HMA TY-D PG64-22 - Bonus

0477 30766064 PRODUCTION PAYMENT ADJUSTMENT DOL -1.000  1,000.000  0.000  0.000  0.00

D-GR HMA TY-D PG64-22 - Penalty

0478 30766065 PLACEMENT PAYMENT ADJUSTMENT DOL  1.000  1,000.000  0.000  0.000  0.00

D-GR HMA TY-D PG64-22 - Bonus

0479 30766065 PLACEMENT PAYMENT ADJUSTMENT DOL -1.000  1,000.000  0.000  0.000  0.00

D-GR HMA TY-D PG64-22 - Penalty

0486 30776073 PRODUCTION PAYMENT ADJUSTMENT DOL  1.000  1,000.000  0.000  0.000  0.00

SP MIXES SP-C SAC-A PG76-22 - Bonus

0487 30776073 PRODUCTION PAYMENT ADJUSTMENT DOL -1.000  1,000.000  0.000  0.000  0.00

SP MIXES SP-C SAC-A PG76-22 - Penalty

0488 30776074 PLACEMENT PAYMENT ADJUSTMENT DOL  1.000  1,000.000  0.000  0.000  0.00

SP MIXES SP-C SAC-A PG76-22 - Bonus

0489 30776074 PLACEMENT PAYMENT ADJUSTMENT DOL -1.000  1,000.000  0.000  0.000  0.00

SP MIXES SP-C SAC-A PG76-22 - Penalty

0495 05856011 RIDE PAYMENT ADJUSTMENT (ITEM 3076) DOL  1.000  1,000.000  0.000  0.000  0.00
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 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $26,041,149.51
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

01346004 000 STA  291.000BACKFILL (TY A OR B)  2,122.240  617,571.84 2,122.24

03516004 000 SY  73.000FLEXIBLE PAVEMENT STRUCTURE REPAIR(8")  3,247.333  237,055.31 21,120.00

03546021 000 SY  5.750PLANE ASPH CONC PAV(0" TO 2")  40,874.542  235,028.62 14,358.00

05006001 000 LS  1,000,000.000MOBILIZATION  1.000  1,000,000.00 1.00

05026001 008 MO  3,600.000BARRICADES, SIGNS AND TRAFFIC HANDLING  14.000  50,400.00 12.00

05306011 000 SY  36.500INTRSCT, DRVWAYS, & TURNOUT (ACP)  2,907.307  106,116.71 8,205.00

05336001 000 LF  0.060RUMBLE STRIPS (SHOULDER)  375,250.000  22,515.00 382,164.00

05856012 DOL  1.000RIDE PAYMENT ADJUSTMENT (ITEM 3077)  192,624.000  192,624.00 2,000.00

06446002 EA  1,144.250IN SM RD SN SUP&AM TY10BWG(1)SA(P-BM)  19.000  21,740.75 0.00

CO#4

06446004 000 EA  550.000IN SM RD SN SUP&AM TY10BWG(1)SA(T)  0.000  0.00 0.00

06446004 EA  775.000IN SM RD SN SUP&AM TY10BWG(1)SA(T)  80.000  62,000.00 0.00

CO#4

06446028 EA  1,389.440IN SM RD SN SUP&AM TYS80(1)SA(P-BM)  40.000  55,577.60 0.00

CO#4

06446067 EA  130.070IN SM RD SN SUP&AM (INST SIGN ONLY)  3.000  390.21 0.00

CO#4

06446076 000 EA  95.000REMOVE SM RD SN SUP&AM  67.000  6,365.00 112.00

06626109 000 EA  0.750WK ZN PAV MRK SHT TERM (TAB)TY W  15,234.000  11,425.50 9,670.00

06666035 007 LF  0.600REFL PAV MRK TY I (W)8"(SLD)(090MIL)  17,935.000  10,761.00 21,502.00

06666305 007 LF  0.500RE PM W/RET REQ TY I (W)6"(BRK)(090MIL)  155,354.000  77,677.00 53,080.00

06666308 007 LF  0.450RE PM W/RET REQ TY I (W)6"(SLD)(090MIL)  169,133.000  76,109.85 206,778.00

06666320 007 LF  0.450RE PM W/RET REQ TY I (Y)6"(SLD)(090MIL)  164,447.000  74,001.15 212,224.00

06686077 000 EA  170.000PREFAB PAV MRK TY C (W) (ARROW)  129.000  21,930.00 129.00

06686085 000 EA  235.000PREFAB PAV MRK TY C (W) (WORD)  129.000  30,315.00 129.00

06686092 000 EA  55.000PREFAB PAV MRK TY C (W) (36")(YLD TRI)  209.000  11,495.00 336.00

06686108 000 LF  12.500PREFAB PAV MRK TY C (Y) (24") (SLD)  2,855.000  35,687.50 3,160.00

06726009 000 EA  4.000REFL PAV MRKR TY II-A-A  206.000  824.00 206.00

06726010 000 EA  4.000REFL PAV MRKR TY II-C-R  2,200.000  8,800.00 3,519.00

30766035 000 TON  125.000D-GR HMA TY-D PG64-22  55,462.750  6,932,843.75 45,296.00

30766064 DOL -1.000PRODUCTION PAYMENT ADJUSTMENT  43,266.360 -43,266.36 2,000.00

D-GR HMA TY-D PG64-22 - Penalty

30766064 DOL  1.000PRODUCTION PAYMENT ADJUSTMENT  45,764.470  45,764.47 2,000.00

D-GR HMA TY-D PG64-22 - Bonus

30766066 000 GAL  3.600TACK COAT  62,130.252  223,668.91 17,097.00

30776033 000 TON  137.000SP MIXES SP-C SAC-A PG76-22  109,082.460  14,944,297.02 97,800.00

30776073 DOL -1.000PRODUCTION PAYMENT ADJUSTMENT  18,329.600 -18,329.60 2,000.00

SP MIXES SP-C SAC-A PG76-22 - Penalty

30776073 DOL  1.000PRODUCTION PAYMENT ADJUSTMENT  262,753.300  262,753.30 2,000.00

SP MIXES SP-C SAC-A PG76-22 - Bonus

30776074 DOL -1.000PLACEMENT PAYMENT ADJUSTMENT  387,227.900 -387,227.90 2,000.00

SP MIXES SP-C SAC-A PG76-22 - Penalty

30776074 DOL  1.000PLACEMENT PAYMENT ADJUSTMENT  294,815.420  294,815.42 2,000.00

SP MIXES SP-C SAC-A PG76-22 - Bonus
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30776075 000 GAL  3.600TACK COAT  56,855.230  204,678.84 53,345.00

60016001 DAY  140.000PORTABLE CHANGEABLE MESSAGE SIGN  80.000  11,200.00 0.00

CO# 2

61856002 002 DAY  250.000TMA (STATIONARY)  236.000  59,000.00 151.00

61856005 002 DAY  430.000TMA (MOBILE OPERATION)  54.000  23,220.00 20.00

96066053 DOL  1.000LAW ENFORCEMENT PERSONNEL  521,320.620  521,320.62 1,000.00

$26,041,149.51TOTAL ITEM EARNINGS TO DATE


