
050804189CONTRACT ID:

PROJECT: STP 2025(731)HES

CONTRACT:

05253038

PROJECTED AMOUNT: $618,800.00

CONTRACTOR:

HIGHWAY: SH 73

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 053

TWELVE STARS CONSTRUCTION COMPANY LLC

Bryce Broussard, P.E.

JEFFERSON

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 09/08/26

05/21/2025AWARD DATE:

ESTIMATE PERIOD:

0014

08/31/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 06/10/2025

05/01/2025

ESTIMATE PAID:

 63
-4.00

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 07/10/2025

$618,800.00

CONTRACT:

07/26/2026

AWARD AMOUNT: $618,800.00

BEAUMONT

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 86.76

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 96.52

$22,400.00 $574,870.00 $597,270.00 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$22,400.00 $574,870.00 $597,270.00 

$0.00 $0.00 $0.00 

$22,400.00 $597,270.00 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $574,870.00 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$760.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$760.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 59

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

07/10/2025

07/10/2025

 68

 0

 68

CONTRACT TIME STATEMENT
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DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 37  10  27

RAIN 3

SATURDAY 5

SUNDAY 6

TIME SUSPENDED 11

TOO WET 2

07/26/2026  1 SUNDAY

07/27/2026  1

07/28/2026  1

07/29/2026  1

07/30/2026  1

07/31/2026  1

08/01/2026  1 SATURDAY

08/02/2026  1 SUNDAY

08/03/2026  1

08/04/2026  1

08/05/2026  1

08/06/2026  1 RAIN

08/07/2026  1 RAIN

08/08/2026  1 SATURDAY

08/09/2026  1 SUNDAY

08/10/2026  1 RAIN

08/11/2026  1 TOO WET

08/12/2026  1 TOO WET

08/13/2026  1

08/14/2026  1

08/15/2026  1 SATURDAY

08/16/2026  1 SUNDAY

08/17/2026  1 TIME SUSPENDED

08/18/2026  1 TIME SUSPENDED

08/19/2026  1 TIME SUSPENDED

08/20/2026  1 TIME SUSPENDED

08/21/2026  1 TIME SUSPENDED

08/22/2026  1 SATURDAY

08/23/2026  1 SUNDAY

08/24/2026  1 TIME SUSPENDED

08/25/2026  1 TIME SUSPENDED

08/26/2026  1 TIME SUSPENDED

08/27/2026  1 TIME SUSPENDED

08/28/2026  1 TIME SUSPENDED

08/29/2026  1 SATURDAY

08/30/2026  1 SUNDAY

08/31/2026  1 TIME SUSPENDED
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WORK PERFORMED THIS PERIOD

STP 2025(731)HES 050804189PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0075 05057001 TMA (STATIONARY)000 DAY  50.000 $50.00 1.000  1.00 5.00

0080 06447001 IN SM RD SN SUP&AM TY10BWG(1)SA(P)000 EA  850.000 $850.00 1.000  17.00 16.00

0085 06447083 IN SRSS & AM (RAIL)(130 MPH)(P MOUNT)000 EA  3,500.000 $14,000.00 4.000  4.00 4.00

0095 60687003 LED CHEVRON000 EA  1,250.000 $7,500.00 6.000  15.00 18.00

$22,400.00TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

050804189PROJECT CONTROLSTP 2025(731)HES

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 05007001 000 MOBILIZATION LS  90,000.000  0.100  0.000  0.10  9,000.00

0065 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  2,000.000  5.000  0.000  5.00  10,000.00

0075 05057001 000 TMA (STATIONARY) DAY  50.000  5.000  0.000  1.00  50.00

0080 06447001 000 IN SM RD SN SUP&AM TY10BWG(1)SA(P) EA  850.000  16.000  0.000  17.00  14,450.00

0085 06447083 000 IN SRSS & AM (RAIL)(130 MPH)(P MOUNT) EA  3,500.000  4.000  0.000  4.00  14,000.00

0090 60687001 000 LEAD LED CHEVRON EA  1,700.000  2.000  0.000  2.00  3,400.00

0095 60687003 000 LED CHEVRON EA  1,250.000  18.000  0.000  15.00  18,750.00

Category Subtotal $69,650.00

050804191PROJECT CONTROLSTP 2025(731)HES

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0250 05007001 000 MOBILIZATION LS  90,000.000  0.090  0.000  0.06  5,400.00

0260 06447001 000 IN SM RD SN SUP&AM TY10BWG(1)SA(P) EA  850.000  14.000  0.000  14.00  11,900.00

0265 60687001 000 LEAD LED CHEVRON EA  1,700.000  1.000  0.000  1.00  1,700.00

0270 60687003 000 LED CHEVRON EA  1,250.000  13.000  0.000  6.00  7,500.00

Category Subtotal $26,500.00

078404028PROJECT CONTROLSTP 2025(730)HRR

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0370 05007001 000 MOBILIZATION LS  90,000.000  0.090  0.000  0.06  5,400.00

0375 05057001 000 TMA (STATIONARY) DAY  50.000  6.000  0.000  3.00  150.00

0380 06447001 000 IN SM RD SN SUP&AM TY10BWG(1)SA(P) EA  850.000  10.000  0.000  10.00  8,500.00

0385 06447073 000 REMOVE SM RD SN SUP&AM EA  200.000  4.000  0.000  4.00  800.00

0390 60687001 000 LEAD LED CHEVRON EA  1,700.000  4.000  0.000  4.00  6,800.00

0395 60687003 000 LED CHEVRON EA  1,250.000  16.000  0.000  16.00  20,000.00

Category Subtotal $41,650.00

078501037PROJECT CONTROLSTP 2025(730)HRR

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0495 05007001 000 MOBILIZATION LS  90,000.000  0.090  0.000  0.06  5,400.00

0500 05057001 000 TMA (STATIONARY) DAY  50.000  7.000  0.000  7.00  350.00

0505 06447001 000 IN SM RD SN SUP&AM TY10BWG(1)SA(P) EA  850.000  19.000  0.000  19.00  16,150.00

0510 60687001 000 LEAD LED CHEVRON EA  1,700.000  4.000  0.000  4.00  6,800.00

0515 60687003 000 LED CHEVRON EA  1,250.000  34.000  0.000  34.00  42,500.00
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Category Subtotal $71,200.00

078702024PROJECT CONTROLSTP 2025(730)HRR

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0615 05007001 000 MOBILIZATION LS  90,000.000  0.090  0.000  0.06  5,400.00

0620 05057001 000 TMA (STATIONARY) DAY  50.000  8.000  0.000  8.00  400.00

0625 06447001 000 IN SM RD SN SUP&AM TY10BWG(1)SA(P) EA  850.000  16.000  0.000  16.00  13,600.00

0630 06447073 000 REMOVE SM RD SN SUP&AM EA  200.000  9.000  0.000  9.00  1,800.00

0635 60687001 000 LEAD LED CHEVRON EA  1,700.000  4.000  0.000  4.00  6,800.00

0640 60687003 000 LED CHEVRON EA  1,250.000  28.000  0.000  28.00  35,000.00

Category Subtotal $63,000.00

081301113PROJECT CONTROLSTP 2025(730)HRR

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0740 05007001 000 MOBILIZATION LS  90,000.000  0.090  0.000  0.06  5,400.00

0745 05057001 000 TMA (STATIONARY) DAY  50.000  8.000  0.000  8.00  400.00

0750 06447001 000 IN SM RD SN SUP&AM TY10BWG(1)SA(P) EA  850.000  15.000  0.000  18.00  15,300.00

0755 60687001 000 LEAD LED CHEVRON EA  1,700.000  4.000  0.000  4.00  6,800.00

0760 60687003 000 LED CHEVRON EA  1,250.000  26.000  0.000  32.00  40,000.00

Category Subtotal $67,900.00

088302096PROJECT CONTROLSTP 2025(731)HES

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0860 05007001 000 MOBILIZATION LS  90,000.000  0.090  0.000  0.06  5,400.00

0865 05057001 000 TMA (STATIONARY) DAY  50.000  9.000  0.000  9.00  450.00

0870 06447001 000 IN SM RD SN SUP&AM TY10BWG(1)SA(P) EA  850.000  21.000  0.000  21.00  17,850.00

0875 60687001 000 LEAD LED CHEVRON EA  1,700.000  4.000  0.000  4.00  6,800.00

0880 60687003 000 LED CHEVRON EA  1,250.000  38.000  0.000  38.00  47,500.00

Category Subtotal $78,000.00

106101041PROJECT CONTROLSTP 2025(730)HRR

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0980 05007001 000 MOBILIZATION LS  90,000.000  0.090  0.000  0.06  5,400.00

0990 06447001 000 IN SM RD SN SUP&AM TY10BWG(1)SA(P) EA  850.000  20.000  0.000  20.00  17,000.00

0995 06447073 000 REMOVE SM RD SN SUP&AM EA  200.000  16.000  0.000  16.00  3,200.00

1000 60687001 000 LEAD LED CHEVRON EA  1,700.000  6.000  0.000  6.00  10,200.00

1005 60687003 000 LED CHEVRON EA  1,250.000  34.000  0.000  34.00  42,500.00

Category Subtotal $78,300.00

128401087PROJECT CONTROLSTP 2025(730)HRR
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001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

1105 05007001 000 MOBILIZATION LS  90,000.000  0.090  0.000  0.06  5,400.00

1110 05057001 000 TMA (STATIONARY) DAY  50.000  3.000  0.000  3.00  150.00

1115 06447001 000 IN SM RD SN SUP&AM TY10BWG(1)SA(P) EA  850.000  7.000  0.000  7.00  5,950.00

1120 06447073 000 REMOVE SM RD SN SUP&AM EA  200.000  7.000  0.000  7.00  1,400.00

1125 60687001 000 LEAD LED CHEVRON EA  1,700.000  2.000  0.000  2.00  3,400.00

1130 60687003 000 LED CHEVRON EA  1,250.000  12.000  0.000  12.00  15,000.00

Category Subtotal $31,300.00

128501021PROJECT CONTROLSTP 2025(730)HRR

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

1230 05007001 000 MOBILIZATION LS  90,000.000  0.090  0.000  0.06  5,400.00

1235 05057001 000 TMA (STATIONARY) DAY  50.000  3.000  0.000  3.00  150.00

1240 06447001 000 IN SM RD SN SUP&AM TY10BWG(1)SA(P) EA  850.000  5.000  0.000  5.00  4,250.00

1245 60687001 000 LEAD LED CHEVRON EA  1,700.000  2.000  0.000  2.00  3,400.00

1250 60687003 000 LED CHEVRON EA  1,250.000  8.000  0.000  8.00  10,000.00

Category Subtotal $23,200.00

158101013PROJECT CONTROLSTP 2025(730)HRR

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

1350 05007001 000 MOBILIZATION LS  90,000.000  0.090  0.000  0.05  4,320.00

1355 05057001 000 TMA (STATIONARY) DAY  50.000  4.000  0.000  4.00  200.00

1360 06447001 000 IN SM RD SN SUP&AM TY10BWG(1)SA(P) EA  850.000  9.000  0.000  9.00  7,650.00

1365 06447073 000 REMOVE SM RD SN SUP&AM EA  200.000  5.000  0.000  5.00  1,000.00

1370 60687001 000 LEAD LED CHEVRON EA  1,700.000  2.000  0.000  2.00  3,400.00

1375 60687003 000 LED CHEVRON EA  1,250.000  16.000  0.000  24.00  30,000.00

Category Subtotal $46,570.00

050804189STP 2025(731)HESPROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0070 05037001 000 PORTABLE CHANGEABLE MESSAGE SIGN DAY  150.000  5.000  0.000  0.000  0.00

 0.00Category Subtotal

002CATEGORY DESCRIPTION FORCE ACCOUNT

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION
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2000 96017001 MATERIAL ON HAND DOL  1.000  1,000.000  0.000  0.000  0.00

2005 96027001 PAYMENT ADJUSTMENT-POS DOL  1.000  1,000.000  0.000  0.000  0.00

2006 96027002 PAYMENT ADJUSTMENT-NEG DOL -1.000  7,000.000  0.000  0.000  0.00

2010 96067003 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1.000  1,000.000  0.000  0.000  0.00

2015 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  1,000.000  0.000  0.000  0.00

2025 96067001 LAW ENFORCEMENT PERSONNEL DOL  1.000  1,000.000  0.000  0.000  0.00

2030 96067008 FORCE ACCOUNT - RAILROAD FLAGGERS DOL  1.000  1,000.000  0.000  0.000  0.00

2035 96107001 ON THE JOB TRAINING DOL  1.000  1,000.000  0.000  0.000  0.00

 0.00Category Subtotal

050804191STP 2025(731)HESPROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0255 05057001 000 TMA (STATIONARY) DAY  50.000  5.000  0.000  0.000  0.00

 0.00Category Subtotal

106101041STP 2025(730)HRRPROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0985 05057001 000 TMA (STATIONARY) DAY  50.000  10.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $597,270.00
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

05007001 000 LS  90,000.000MOBILIZATION  0.688  61,920.00 1.00

05027001 000 MO  2,000.000BARRICADES, SIGNS AND TRAFFIC HANDLING  5.000  10,000.00 5.00

05057001 000 DAY  50.000TMA (STATIONARY)  46.000  2,300.00 53.00

06447001 000 EA  850.000IN SM RD SN SUP&AM TY10BWG(1)SA(P)  156.000  132,600.00 152.00

06447073 000 EA  200.000REMOVE SM RD SN SUP&AM  41.000  8,200.00 41.00

06447083 000 EA  3,500.000IN SRSS & AM (RAIL)(130 MPH)(P MOUNT)  4.000  14,000.00 4.00

60687001 000 EA  1,700.000LEAD LED CHEVRON  35.000  59,500.00 35.00

60687003 000 EA  1,250.000LED CHEVRON  247.000  308,750.00 243.00

$597,270.00TOTAL ITEM EARNINGS TO DATE


