
-1,076.88

051102028CONTRACT ID:

PROJECT: STP 2025(607)HES

CONTRACT:

03253023

PROJECTED AMOUNT: $3,399,550.27

CONTRACTOR:

HIGHWAY: RM 32

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 050

HUNTER INDUSTRIES, LTD.

Jeb Smith, P.E.

COMAL

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 10/08/26

03/27/2025AWARD DATE:

ESTIMATE PERIOD:

0015

09/30/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 04/16/2025

03/04/2025

ESTIMATE PAID:

 217
-1.00

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 07/17/2025

$3,398,473.39

CONTRACT:

09/01/2026

AWARD AMOUNT: $3,391,550.27

SAN ANTONIO

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 94.32

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 87.79

$109,441.30 $2,873,931.58 $2,983,372.88 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$109,441.30 $2,873,931.58 $2,983,372.88 

$0.00 $0.00 $0.00 

$109,441.30 $2,983,372.88 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $2,873,931.58 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$2,107.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$2,107.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 216

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

07/17/2025

07/15/2025

 229

 0

 229

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 30  0  30

HOLIDAY 1

SATURDAY 4

SUNDAY 4

TIME SUSPENDED 21

09/01/2026  1 TIME SUSPENDED

09/02/2026  1 TIME SUSPENDED

09/03/2026  1 TIME SUSPENDED

09/04/2026  1 TIME SUSPENDED

09/05/2026  1 SATURDAY

09/06/2026  1 SUNDAY

09/07/2026  1 HOLIDAY

09/08/2026  1 TIME SUSPENDED

09/09/2026  1 TIME SUSPENDED

09/10/2026  1 TIME SUSPENDED

09/11/2026  1 TIME SUSPENDED

09/12/2026  1 SATURDAY

09/13/2026  1 SUNDAY

09/14/2026  1 TIME SUSPENDED

09/15/2026  1 TIME SUSPENDED

09/16/2026  1 TIME SUSPENDED

09/17/2026  1 TIME SUSPENDED

09/18/2026  1 TIME SUSPENDED

09/19/2026  1 SATURDAY

09/20/2026  1 SUNDAY

09/21/2026  1 TIME SUSPENDED

09/22/2026  1 TIME SUSPENDED

09/23/2026  1 TIME SUSPENDED

09/24/2026  1 TIME SUSPENDED

09/25/2026  1 TIME SUSPENDED

09/26/2026  1 SATURDAY

09/27/2026  1 SUNDAY

09/28/2026  1 TIME SUSPENDED

09/29/2026  1 TIME SUSPENDED

09/30/2026  1 TIME SUSPENDED
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WORK PERFORMED THIS PERIOD

STP 2025(607)HES 051102028PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0090 01607002 FURN & PLACE TOPSOIL (4")000 SY  2.070 $68,797.05 33,235.290  53,735.91 27,053.00

0110 01687001 VEGETATIVE WATERING000 TGL  24.500 $2,940.00 120.000  120.00 845.00

0160 04037001 TEMPORARY SPL SHORING000 SF  25.700 $5,140.00 200.000  800.00 600.00

0170 04327041 RIPRAP (STONE PROTECTION)(12 IN)000 CY  197.000 $16,252.50 82.500  341.09 257.00

0290 05027001 BARRICADES, SIGNS AND TRAFFIC HANDLING000 MO  7,251.770 $7,251.77 1.000  14.00 14.00

0300 05057003 TMA (MOBILE OPERATION)000 DAY  365.290 $1,461.16 4.000  17.00 25.00

0395 05607008 MAILBOX INSTALL-S (TWW-POST) TY 4000 EA  482.160 $5,785.92 12.000  28.00 20.00

0450 06667279 RE PROF PM (W)6"(SLD) RAISD PROF ONLY000 LF  0.450 $443.25 985.000  18,365.00 17,380.00

0455 06667280 RE PROF PM (Y)6"(SLD) RAISD PROF ONLY000 LF  0.450 $786.15 1,747.000  18,775.00 17,028.00

0460 06667347 PAVEMENT SLER 6"000 LF  0.250 $583.50 2,334.000  36,742.00 34,408.00

$109,441.30TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

051102028PROJECT CONTROLSTP 2025(607)HES

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 01007002 000 PREPARING ROW STA  1,742.800  92.000  0.000  69.00  120,253.20

0065 01047011 000 REMOV CONC (DRIVEWAYS) SY  21.000  308.000  0.000  266.00  5,586.00

0070 01057002 000 RMV (2"-6") TRT/UNTRT BASE & ASPH PAV SY  4.800  6,205.000  0.000  7,912.64  37,980.67

0075 01057050 000 RMV (0"-10") TRT/UNTRT BASE & ASPH PAV SY  7.200  2,699.000  0.000  3,181.08  22,903.77

0080 01107001 000 EXCAV (ROADWAY) CY  22.400  5,943.000  0.000  4,835.50  108,315.20

0085 01327003 000 EMBANK (FNL)(OC)(TY B) CY  22.400  3,789.000  0.000  3,414.50  76,484.80

0090 01607002 000 FURN & PLACE TOPSOIL (4") SY  2.070  27,053.000  0.000  53,735.91  111,233.33

0106 01647083 BOND FBR MTRX SEED (PERM)(RURAL)(CLAY) SY  1.460  0.000  27,082.000  53,735.91  78,454.43

- added by CO#2

0110 01687001 000 VEGETATIVE WATERING TGL  24.500  845.000  0.000  120.00  2,940.00

0120 02167001 000 PROOF ROLLING HR  78.000  24.000  0.000  12.00  936.00

0125 03167071 000 ASPH (AC-15P, AC-20-5TR OR AC-20XP) GAL  4.810  10,612.000  0.000  10,504.81  50,528.14

0130 03167222 000 AGGR (TY-PD, GR-3)(SAC-B) CY  124.800  295.000  0.000  425.96  53,159.81

0135 03417001 000 D-GR HMA TY-B PG64-22 TON  90.900  5,001.000  0.000  5,151.60  468,280.44

0140 03417082 000 TACK COAT GAL  3.300  988.000  0.000  300.00  990.00

0155 04007010 000 CEM STABIL BKFL CY  173.200  571.000  0.000  33.27  5,762.36

0160 04037001 000 TEMPORARY SPL SHORING SF  25.700  600.000  0.000  800.00  20,560.00

0165 04327013 000 RIPRAP (MOW STRIP)(4 IN) CY  794.280  41.000  0.000  51.67  41,040.45

0170 04327041 000 RIPRAP (STONE PROTECTION)(12 IN) CY  197.000  257.000  0.000  341.09  67,194.73

0175 04327045 000 RIPRAP (STONE PROTECTION)(24 IN) CY  351.490  9.000  0.000  9.00  3,163.41

0180 04607003 000 CMP (GAL STL 18 IN) LF  214.680  12.000  0.000  12.00  2,576.16

0185 04607005 000 CMP (GAL STL 24 IN) LF  233.080  33.000  0.000  33.00  7,691.64

0190 04607009 000 CMP (GAL STL 36 IN) LF  286.270  24.000  0.000  24.00  6,870.48

0195 04627003 000 CONC BOX CULV (4 FT X 2 FT) LF  553.120  48.000  0.000  48.00  26,549.76

0200 04627056 000 CONC BOX CULV (3 FT X 2 FT)(EXTEND) LF  748.660  24.000  0.000  21.00  15,721.86

0205 04627057 000 CONC BOX CULV (3 FT X 3 FT)(EXTEND) LF  832.470  22.000  0.000  22.00  18,314.34

0210 04627059 000 CONC BOX CULV (4 FT X 3 FT)(EXTEND) LF  1,000.080  18.000  0.000  12.00  12,000.96

0215 04627113 000 CONC BOX CULV (5 FT X 6 FT) (EXTEND) LF  1,458.220  18.000  0.000  18.00  26,247.96

0220 04647005 000 RC PIPE (CL III)(24 IN) LF  102.800  1,020.000  0.000  976.00  100,332.80

0225 04647042 000 RC PIPE (ARCH)(CL III)(DES 3) LF  262.590  680.000  0.000  512.00  134,446.08

0230 04667178 000 WINGWALL (PW - 1) (HW=8 FT) EA  40,813.310  2.000  0.000  2.00  81,626.62

0235 04677041 000 SET (TY I)(S= 3 FT)(HW= 3 FT)(4:1)(C) EA  7,151.410  2.000  0.000  2.00  14,302.82

0240 04677045 000 SET (TY I)(S= 3 FT)(HW= 4 FT)(4:1)(C) EA  8,771.650  2.000  0.000  2.00  17,543.30

0245 04677070 000 SET (TY I)(S= 4 FT)(HW= 3 FT)(6:1)(P) EA  9,553.830  2.000  0.000  2.00  19,107.66

0250 04677076 000 SET (TY I)(S= 4 FT)(HW= 5 FT)(4:1)(C) EA  11,229.950  2.000  0.000  2.00  22,459.90

0255 04677328 000 SET (TY II) (24 IN) (RCP) (6: 1) (P) EA  2,458.300  34.000  0.000  38.00  93,415.40

0260 04677434 000 SET (TY II) (DES 3) (RCP) (6: 1) (P) EA  5,587.040  22.000  0.000  32.00  178,785.28

0265 04807001 000 CLEAN EXIST CULVERTS EA  3,603.640  4.000  0.000  4.00  14,414.56

0270 04967004 000 REMOV STR (SET) EA  279.350  10.000  0.000  10.00  2,793.50

0275 04967006 000 REMOV STR (HEADWALL) EA  558.700  8.000  0.000  8.00  4,469.60

0280 04967037 000 REMOV STR (PIPE) EA  419.030  5.000  0.000  4.00  1,676.12

0285 05007001 000 MOBILIZATION LS  211,039.680  1.000  0.000  0.90  189,935.71

0290 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  7,251.770  14.000  0.000  14.00  101,524.78
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001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0295 05057001 000 TMA (STATIONARY) DAY  182.640  66.000  0.000  83.00  15,159.12

0300 05057003 000 TMA (MOBILE OPERATION) DAY  365.290  25.000  0.000  17.00  6,209.93

0310 05067002 000 ROCK FILTER DAMS (INSTALL) (TY 2) LF  38.500  240.000  0.000  480.00  18,480.00

0315 05067011 000 ROCK FILTER DAMS (REMOVE) LF  7.500  480.000  0.000  120.00  900.00

0320 05067039 000 TEMP SEDMT CONT FENCE (INSTALL) LF  3.250  9,062.000  0.000  8,982.00  29,191.50

0335 05127001 000 PORT CTB (FUR & INST)(SGL SLOPE)(TY 1) LF  73.550  200.000  0.000  240.00  17,652.00

0340 05127025 000 PORT CTB (MOVE)(SGL SLP)(TY 1) LF  61.380  600.000  0.000  660.00  40,510.80

0345 05127049 000 PORT CTB (REMOVE)(SGL SLP)(TY 1) LF  103.360  200.000  0.000  240.00  24,806.40

0355 05307006 000 DRIVEWAYS (CONC) SY  260.890  282.000  0.000  172.38  44,972.22

0360 05307012 000 DRIVEWAYS (ACP) (TY 2) SY  54.470  2,056.000  0.000  455.62  24,817.62

0365 05307018 000 TURNOUTS (ACP) SY  55.560  315.000  0.000  379.30  21,073.91

0370 05407001 000 MTL W-BEAM GD FEN (TIM POST) LF  27.530  713.000  0.000  494.00  13,599.82

0375 05447001 000 GUARDRAIL END TREATMENT (INSTALL) EA  4,005.000  4.000  0.000  4.00  16,020.00

0380 05457002 000 CRASH CUSH ATTEN (MOVE & RESET) EA  1,025.000  12.000  0.000  12.00  12,300.00

0385 05457004 000 CRASH CUSH ATTEN (REMOVE) EA  875.000  4.000  0.000  4.00  3,500.00

0390 05457014 000 CRASH CUSH ATTEN (INSTL)(S)(N)(TL3) EA  8,525.000  4.000  0.000  4.00  34,100.00

0395 05607008 000 MAILBOX INSTALL-S (TWW-POST) TY 4 EA  482.160  20.000  0.000  28.00  13,500.48

0405 06447001 000 IN SM RD SN SUP&AM TY10BWG(1)SA(P) EA  790.540  16.000  0.000  17.00  13,439.18

0410 06447004 000 IN SM RD SN SUP&AM TY10BWG(1)SA(T) EA  971.540  9.000  0.000  9.00  8,743.86

0415 06447007 000 IN SM RD SN SUP&AM TY10BWG(1)SA(U) EA  1,474.440  1.000  0.000  1.00  1,474.44

0430 06587055 000 INSTL OM ASSM (OM-2X)(WC)GND EA  107.650  8.000  0.000  8.00  861.20

0435 06627064 000 WK ZN PAV MRK REMOV (W)4"(SLD) LF  0.950  38,703.000  0.000  29,232.00  27,770.40

0440 06627097 000 WK ZN PAV MRK REMOV (Y)4"(SLD) LF  0.950  22,232.000  0.000  21,352.00  20,284.40

0445 06667036 000 REFL PAV MRK TY I (W)24"(SLD)(100MIL) LF  15.000  52.000  0.000  52.00  780.00

0450 06667279 000 RE PROF PM (W)6"(SLD) RAISD PROF ONLY LF  0.450  17,380.000  0.000  18,365.00  8,264.25

0455 06667280 000 RE PROF PM (Y)6"(SLD) RAISD PROF ONLY LF  0.450  17,028.000  0.000  18,775.00  8,448.75

0460 06667347 000 PAVEMENT SLER 6" LF  0.250  34,408.000  0.000  36,742.00  9,185.50

0465 06667350 000 PAVEMENT SLER 12" LF  3.500  52.000  0.000  52.00  182.00

0470 06727004 000 REFL PAV MRKR TY II-A-A EA  7.000  214.000  0.000  214.00  1,498.00

0475 06777001 000 ELIM EXT PM & MRKS (4") LF  1.450  34,380.000  0.000  23,796.00  34,504.20

0480 06857004 000 INSTL RDSD FLSH BCN ASSM (SOLAR PWRD) EA  6,550.000  1.000  0.000  1.00  6,550.00

292 05037002 PORTABLE CHANGEABLE MESSAGE SIGN EA  7,450.750  0.000  2.000  2.00  14,901.50

- added by CO#1

Category Subtotal $2,862,255.51

002 FORCE ACCOUNTCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0600 96017001 MATERIAL ON HAND DOL  1.000  1,000.000  0.000  1,177.20  1,177.20

0615 96067001 LAW ENFORCEMENT PERSONNEL DOL  1.000  1,000.000  0.000  119,940.17  119,940.17

Category Subtotal $121,117.37

051102028STP 2025(607)HESPROJECT CONTROL
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001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0095 01647005 000 BROADCAST SEED (TEMP_WARM) SY  0.200  13,542.000  0.000  0.000  0.00

0100 01647006 000 BROADCAST SEED (TEMP_COOL) SY  0.200  13,542.000  0.000  0.000  0.00

0105 01647010 000 DRILL SEED (PERM_RURAL_CLAY) SY  0.300  27,082.000 -27,082.000  0.000  0.00

0115 01697006 000 SOIL RET BLKT(SL_STEEP_CLAY_LONG) SY  1.750  27,082.000 -27,082.000  0.000  0.00

0136 03417080 PRODUCTION PAYMENT ADJUSTMENT DOL  1.000  1,000.000  0.000  0.000  0.00

D-GR HMA TY-B PG64-22 - BONUS

0137 03417080 PRODUCTION PAYMENT ADJUSTMENT DOL -1.000  1,000.000  0.000  0.000  0.00

D-GR HMA TY-B PG64-22 - PENALTY

0138 03417081 PLACEMENT PAYMENT ADJUSTMENT DOL  1.000  1,000.000  0.000  0.000  0.00

D-GR HMA TY-B PG64-22 - BONUS

0139 03417081 PLACEMENT PAYMENT ADJUSTMENT DOL -1.000  1,000.000  0.000  0.000  0.00

D-GR HMA TY-B PG64-22 - PENALTY

0145 03517007 000 FLEXIBLE PAVEMENT STRUCTURE REPAIR(8") SY  94.560  310.000  0.000  0.000  0.00

0150 04007006 000 CUT & RESTORING PAV SY  648.100  10.000  0.000  0.000  0.00

0305 05067001 000 ROCK FILTER DAMS (INSTALL) (TY 1) LF  34.500  240.000  0.000  0.000  0.00

0325 05067041 000 TEMP SEDMT CONT FENCE (REMOVE) LF  0.250  9,062.000  0.000  0.000  0.00

0330 05087001 000 CONSTRUCTING DETOURS SY  65.090  4,395.000  0.000  0.000  0.00

0350 05307002 000 INTERSECTIONS (ACP) SY  61.600  500.000  0.000  0.000  0.00

0400 05607010 000 MAILBOX INSTALL-M (TWW-POST) TY 4 EA  1,006.620  1.000  0.000  0.000  0.00

0420 06447094 000 ISRSA TYS80(1)SB(P) (EXCLUDING SIGN) EA  1,160.700  1.000  0.000  0.000  0.00

0425 06587019 000 INSTL DEL ASSM (D-SW)SZ 1(BRF)GF2(BI) EA  62.240  36.000  0.000  0.000  0.00

 0.00Category Subtotal

002CATEGORY DESCRIPTION FORCE ACCOUNT

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0605 96027001 PAYMENT ADJUSTMENT-POS DOL  1.000  1,000.000  0.000  0.000  0.00

0610 96027002 PAYMENT ADJUSTMENT-NEG DOL -1.000  1,000.000  0.000  0.000  0.00

DO NOT PAY TO THIS ITEM

0620 96067003 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1.000  1,000.000  0.000  0.000  0.00

0625 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  1,000.000  0.000  0.000  0.00

0630 96067005 FORCE ACCOUNT-COMMER LAB USE DEDUCTION DOL -1.000  1,000.000  0.000  0.000  0.00

0635 96067011 FORCE ACCT 3RD PARTY DAMAGE DOL  1.000  1,000.000  0.000  0.000  0.00

0640 96067008 FORCE ACCOUNT - RAILROAD FLAGGERS DOL  1.000  1,000.000  0.000  0.000  0.00

0645 96107001 ON THE JOB TRAINING DOL  1.000  1,000.000  0.000  0.000  0.00

0650 05857001 RIDE PAYMENT ADJUSTMENT (ITEM 341) DOL  1.000  1,000.000  0.000  0.000  0.00

Schedule 3 Type B

0655 96067013 FORCE ACCOUNT - LANE ASSESSMENT FEES DOL  1.000  1,000.000  0.000  0.000  0.00

Plan Sheet 20A

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $2,983,372.88
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

01007002 000 STA  1,742.800PREPARING ROW  69.000  120,253.20 92.00

01047011 000 SY  21.000REMOV CONC (DRIVEWAYS)  266.000  5,586.00 308.00

01057002 000 SY  4.800RMV (2"-6") TRT/UNTRT BASE & ASPH PAV  7,912.640  37,980.67 6,205.00

01057050 000 SY  7.200RMV (0"-10") TRT/UNTRT BASE & ASPH PAV  3,181.080  22,903.77 2,699.00

01107001 000 CY  22.400EXCAV (ROADWAY)  4,835.500  108,315.20 5,943.00

01327003 000 CY  22.400EMBANK (FNL)(OC)(TY B)  3,414.500  76,484.80 3,789.00

01607002 000 SY  2.070FURN & PLACE TOPSOIL (4")  53,735.910  111,233.33 27,053.00

01647083 SY  1.460BOND FBR MTRX SEED (PERM)(RURAL)(CLAY)  53,735.910  78,454.43 0.00

- added by CO#2

01687001 000 TGL  24.500VEGETATIVE WATERING  120.000  2,940.00 845.00

02167001 000 HR  78.000PROOF ROLLING  12.000  936.00 24.00

03167071 000 GAL  4.810ASPH (AC-15P, AC-20-5TR OR AC-20XP)  10,504.810  50,528.14 10,612.00

03167222 000 CY  124.800AGGR (TY-PD, GR-3)(SAC-B)  425.960  53,159.81 295.00

03417001 000 TON  90.900D-GR HMA TY-B PG64-22  5,151.600  468,280.44 5,001.00

03417082 000 GAL  3.300TACK COAT  300.000  990.00 988.00

04007010 000 CY  173.200CEM STABIL BKFL  33.270  5,762.36 571.00

04037001 000 SF  25.700TEMPORARY SPL SHORING  800.000  20,560.00 600.00

04327013 000 CY  794.280RIPRAP (MOW STRIP)(4 IN)  51.670  41,040.45 41.00

04327041 000 CY  197.000RIPRAP (STONE PROTECTION)(12 IN)  341.090  67,194.73 257.00

04327045 000 CY  351.490RIPRAP (STONE PROTECTION)(24 IN)  9.000  3,163.41 9.00

04607003 000 LF  214.680CMP (GAL STL 18 IN)  12.000  2,576.16 12.00

04607005 000 LF  233.080CMP (GAL STL 24 IN)  33.000  7,691.64 33.00

04607009 000 LF  286.270CMP (GAL STL 36 IN)  24.000  6,870.48 24.00

04627003 000 LF  553.120CONC BOX CULV (4 FT X 2 FT)  48.000  26,549.76 48.00

04627056 000 LF  748.660CONC BOX CULV (3 FT X 2 FT)(EXTEND)  21.000  15,721.86 24.00

04627057 000 LF  832.470CONC BOX CULV (3 FT X 3 FT)(EXTEND)  22.000  18,314.34 22.00

04627059 000 LF  1,000.080CONC BOX CULV (4 FT X 3 FT)(EXTEND)  12.000  12,000.96 18.00

04627113 000 LF  1,458.220CONC BOX CULV (5 FT X 6 FT) (EXTEND)  18.000  26,247.96 18.00

04647005 000 LF  102.800RC PIPE (CL III)(24 IN)  976.000  100,332.80 1,020.00

04647042 000 LF  262.590RC PIPE (ARCH)(CL III)(DES 3)  512.000  134,446.08 680.00

04667178 000 EA  40,813.310WINGWALL (PW - 1) (HW=8 FT)  2.000  81,626.62 2.00

04677041 000 EA  7,151.410SET (TY I)(S= 3 FT)(HW= 3 FT)(4:1)(C)  2.000  14,302.82 2.00

04677045 000 EA  8,771.650SET (TY I)(S= 3 FT)(HW= 4 FT)(4:1)(C)  2.000  17,543.30 2.00

04677070 000 EA  9,553.830SET (TY I)(S= 4 FT)(HW= 3 FT)(6:1)(P)  2.000  19,107.66 2.00

04677076 000 EA  11,229.950SET (TY I)(S= 4 FT)(HW= 5 FT)(4:1)(C)  2.000  22,459.90 2.00

04677328 000 EA  2,458.300SET (TY II) (24 IN) (RCP) (6: 1) (P)  38.000  93,415.40 34.00

04677434 000 EA  5,587.040SET (TY II) (DES 3) (RCP) (6: 1) (P)  32.000  178,785.28 22.00

04807001 000 EA  3,603.640CLEAN EXIST CULVERTS  4.000  14,414.56 4.00

04967004 000 EA  279.350REMOV STR (SET)  10.000  2,793.50 10.00

04967006 000 EA  558.700REMOV STR (HEADWALL)  8.000  4,469.60 8.00

04967037 000 EA  419.030REMOV STR (PIPE)  4.000  1,676.12 5.00

05007001 000 LS  211,039.680MOBILIZATION  0.900  189,935.71 1.00

05027001 000 MO  7,251.770BARRICADES, SIGNS AND TRAFFIC HANDLING  14.000  101,524.78 14.00
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05037002 EA  7,450.750PORTABLE CHANGEABLE MESSAGE SIGN  2.000  14,901.50 0.00

05057001 000 DAY  182.640TMA (STATIONARY)  83.000  15,159.12 66.00

05057003 000 DAY  365.290TMA (MOBILE OPERATION)  17.000  6,209.93 25.00

05067002 000 LF  38.500ROCK FILTER DAMS (INSTALL) (TY 2)  480.000  18,480.00 240.00

05067011 000 LF  7.500ROCK FILTER DAMS (REMOVE)  120.000  900.00 480.00

05067039 000 LF  3.250TEMP SEDMT CONT FENCE (INSTALL)  8,982.000  29,191.50 9,062.00

05127001 000 LF  73.550PORT CTB (FUR & INST)(SGL SLOPE)(TY 1)  240.000  17,652.00 200.00

05127025 000 LF  61.380PORT CTB (MOVE)(SGL SLP)(TY 1)  660.000  40,510.80 600.00

05127049 000 LF  103.360PORT CTB (REMOVE)(SGL SLP)(TY 1)  240.000  24,806.40 200.00

05307006 000 SY  260.890DRIVEWAYS (CONC)  172.380  44,972.22 282.00

05307012 000 SY  54.470DRIVEWAYS (ACP) (TY 2)  455.620  24,817.62 2,056.00

05307018 000 SY  55.560TURNOUTS (ACP)  379.300  21,073.91 315.00

05407001 000 LF  27.530MTL W-BEAM GD FEN (TIM POST)  494.000  13,599.82 713.00

05447001 000 EA  4,005.000GUARDRAIL END TREATMENT (INSTALL)  4.000  16,020.00 4.00

05457002 000 EA  1,025.000CRASH CUSH ATTEN (MOVE & RESET)  12.000  12,300.00 12.00

05457004 000 EA  875.000CRASH CUSH ATTEN (REMOVE)  4.000  3,500.00 4.00

05457014 000 EA  8,525.000CRASH CUSH ATTEN (INSTL)(S)(N)(TL3)  4.000  34,100.00 4.00

05607008 000 EA  482.160MAILBOX INSTALL-S (TWW-POST) TY 4  28.000  13,500.48 20.00

06447001 000 EA  790.540IN SM RD SN SUP&AM TY10BWG(1)SA(P)  17.000  13,439.18 16.00

06447004 000 EA  971.540IN SM RD SN SUP&AM TY10BWG(1)SA(T)  9.000  8,743.86 9.00

06447007 000 EA  1,474.440IN SM RD SN SUP&AM TY10BWG(1)SA(U)  1.000  1,474.44 1.00

06587055 000 EA  107.650INSTL OM ASSM (OM-2X)(WC)GND  8.000  861.20 8.00

06627064 000 LF  0.950WK ZN PAV MRK REMOV (W)4"(SLD)  29,232.000  27,770.40 38,703.00

06627097 000 LF  0.950WK ZN PAV MRK REMOV (Y)4"(SLD)  21,352.000  20,284.40 22,232.00

06667036 000 LF  15.000REFL PAV MRK TY I (W)24"(SLD)(100MIL)  52.000  780.00 52.00

06667279 000 LF  0.450RE PROF PM (W)6"(SLD) RAISD PROF ONLY  18,365.000  8,264.25 17,380.00

06667280 000 LF  0.450RE PROF PM (Y)6"(SLD) RAISD PROF ONLY  18,775.000  8,448.75 17,028.00

06667347 000 LF  0.250PAVEMENT SLER 6"  36,742.000  9,185.50 34,408.00

06667350 000 LF  3.500PAVEMENT SLER 12"  52.000  182.00 52.00

06727004 000 EA  7.000REFL PAV MRKR TY II-A-A  214.000  1,498.00 214.00

06777001 000 LF  1.450ELIM EXT PM & MRKS (4")  23,796.000  34,504.20 34,380.00

06857004 000 EA  6,550.000INSTL RDSD FLSH BCN ASSM (SOLAR PWRD)  1.000  6,550.00 1.00

96017001 DOL  1.000MATERIAL ON HAND  1,177.200  1,177.20 1,000.00

96067001 DOL  1.000LAW ENFORCEMENT PERSONNEL  119,940.170  119,940.17 1,000.00

$2,983,372.88TOTAL ITEM EARNINGS TO DATE


