
051504034CONTRACT ID:

PROJECT: C 515-4-34

CONTRACT:

03253213

PROJECTED AMOUNT: $5,949,970.48

CONTRACTOR:

HIGHWAY: FM 530

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 058

HUNTER INDUSTRIES, LTD.

Covey Morrow, P.E.

LAVACA

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 10/08/26

03/27/2025AWARD DATE:

ESTIMATE PERIOD:

0015

09/25/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 04/16/2025

03/05/2025

ESTIMATE PAID:

 168

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 11/17/2025

$5,949,970.48

CONTRACT:

09/01/2026

AWARD AMOUNT: $5,948,468.48

YOAKUM

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 81.95

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 52.92

$235,372.64 $2,913,489.96 $3,148,862.60 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$235,372.64 $2,913,489.96 $3,148,862.60 

$0.00 $0.00 $0.00 

$235,372.64 $3,148,862.60 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $2,913,489.96 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$1,527.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$1,527.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 168

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

11/17/2025

11/17/2025

 205

 0

 205

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 25  16  9

HOLIDAY 1

RAIN 2

SATURDAY 3

SUNDAY 3

09/01/2026  1

09/02/2026  1

09/03/2026  1

09/04/2026  1 RAIN

09/05/2026  1 SATURDAY

09/06/2026  1 SUNDAY

09/07/2026  1 HOLIDAY

09/08/2026  1

09/09/2026  1 RAIN

09/10/2026  1

09/11/2026  1

09/12/2026  1 SATURDAY

09/13/2026  1 SUNDAY

09/14/2026  1

09/15/2026  1

09/16/2026  1

09/17/2026  1

09/18/2026  1

09/19/2026  1 SATURDAY

09/20/2026  1 SUNDAY

09/21/2026  1

09/22/2026  1

09/23/2026  1

09/24/2026  1

09/25/2026  1
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WORK PERFORMED THIS PERIOD

C 515-4-34 051504034PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0090 01647009 DRILL SEED (PERM_RURAL_SAND)000 SY  0.260 $3,524.45 13,555.560  38,148.56 106,733.00

0125 03167016 ASPH (RC-250)000 GAL  4.850 $17,460.00 3,600.000  10,400.00 19,924.00

0130 03167194 AGGR (TY-E, GR-5)(SAC-B)000 CY  80.640 $11,289.60 140.000  373.00 712.00

0160 04007010 CEM STABIL BKFL000 CY  190.930 $13,470.11 70.550  252.85 265.00

0175 04327002 RIPRAP (CONC)(5 IN)000 CY  636.450 $3,309.54 5.200  16.35 31.80

0220 04647003 RC PIPE (CL III)(18 IN)000 LF  109.930 $3,517.76 32.000  346.00 878.00

0225 04647005 RC PIPE (CL III)(24 IN)000 LF  133.080 $15,304.20 115.000  214.00 242.00

0230 04647007 RC PIPE (CL III)(30 IN)000 LF  173.580 $4,165.92 24.000  42.00 42.00

0235 04677040 SET (TY I)(S= 3 FT)(HW= 3 FT)(3:1)(C)000 EA  7,868.820 $15,737.64 2.000  2.00 2.00

0240 04677041 SET (TY I)(S= 3 FT)(HW= 3 FT)(4:1)(C)000 EA  9,026.000 $9,026.00 1.000  2.00 2.00

0245 04677067 SET (TY I)(S= 4 FT)(HW= 3 FT)(3:1)(C)000 EA  11,571.790 $11,571.79 1.000  1.00 2.00

0250 04677071 SET (TY I)(S= 4 FT)(HW= 4 FT)(3:1)(C)000 EA  12,728.970 $25,457.94 2.000  4.00 4.00

0260 04677099 SET (TY I)(S= 5 FT)(HW= 4 FT)(3:1)(C)000 EA  9,026.000 $18,052.00 2.000  3.00 8.00

0265 04677100 SET (TY I)(S= 5 FT)(HW= 4 FT)(4:1)(C)000 EA  9,720.310 $9,720.31 1.000  1.00 2.00

0295 04677307 SET (TY II) (18 IN) (RCP) (6: 1) (C)000 EA  1,967.200 $3,934.40 2.000  2.00 2.00

0300 04677308 SET (TY II) (18 IN) (RCP) (6: 1) (P)000 EA  1,967.200 $7,868.80 4.000  14.00 44.00

0310 04677325 SET (TY II) (24 IN) (RCP) (3: 1) (C)000 EA  1,851.490 $3,702.98 2.000  2.00 2.00

0315 04677326 SET (TY II) (24 IN) (RCP) (4: 1) (C)000 EA  1,967.200 $23,606.40 12.000  12.00 12.00

0325 04677345 SET (TY II) (30 IN) (RCP) (3: 1) (C)000 EA  3,008.670 $3,008.67 1.000  2.00 2.00

0330 04677346 SET (TY II) (30 IN) (RCP) (4: 1) (C)000 EA  3,240.100 $9,720.30 3.000  6.00 6.00

0335 04967036 REMOV STR (SMALL)000 EA  867.880 $1,735.76 2.000  20.00 36.00

0345 05027001 BARRICADES, SIGNS AND TRAFFIC HANDLING000 MO  5,501.290 $5,501.29 1.000  11.00 14.00

0470 06627114 WK ZN PAV MRK SHT TERM (TAB)TY Y-2000 EA  1.630 $247.76 152.000  675.00 10,443.00

0621 96017001 MATERIAL ON HAND DOL  1.000 $14,439.02 14,439.020  63,252.10 1.00

$235,372.64TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

051504034PROJECT CONTROLC 515-4-34

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 01007002 000 PREPARING ROW STA  404.260  320.000  0.000  320.00  129,363.20

0065 01107001 000 EXCAV (ROADWAY) CY  13.300  8,240.000  0.000  3,560.70  47,357.31

0070 01327005 000 EMBANK (FNL)(OC)(TY C) CY  16.600  13,036.000  0.000  4,469.10  74,187.06

0090 01647009 000 DRILL SEED (PERM_RURAL_SAND) SY  0.260  106,733.000  0.000  38,148.56  9,918.63

0110 02477193 000 FL BS (CMP IN PLC)(TYE GR1-2)(FNAL POS) CY  72.320  23,719.000  0.000  12,080.11  873,633.56

0115 02757001 000 CEMENT TON  220.000  1,470.000  0.000  768.51  169,072.20

0120 02757003 000 CEMENT TRT (EXIST MATL)(8") SY  2.220  120,964.000  0.000  61,581.56  136,711.06

0125 03167016 000 ASPH (RC-250) GAL  4.850  19,924.000  0.000  10,400.00  50,440.00

0130 03167194 000 AGGR (TY-E, GR-5)(SAC-B) CY  80.640  712.000  0.000  373.00  30,078.72

0135 03167229 000 AGGR (TY-PE, GR-3)(SAC-B) CY  110.330  1,172.000  0.000  364.00  40,160.12

0145 03167264 000 ASPH (AC 20-5TR OR AC-20XP OR CRS-2P) GAL  4.190  73,717.000  0.000  10,450.00  43,785.50

0150 04007006 000 CUT & RESTORING PAV SY  92.570  172.000  0.000  172.00  15,922.04

0155 04007009 000 CUT AND RESTORE PAV (FLEX BASE) SY  92.570  204.000  0.000  74.90  6,933.49

0160 04007010 000 CEM STABIL BKFL CY  190.930  265.000  0.000  252.85  48,276.65

0165 04027001 000 TRENCH EXCAVATION PROTECTION LF  5.790  293.000  0.000  243.00  1,406.97

0175 04327002 000 RIPRAP (CONC)(5 IN) CY  636.450  31.800  0.000  16.35  10,405.96

0195 04627002 000 CONC BOX CULV (3 FT X 3 FT) LF  480.230  97.000  0.000  97.00  46,582.31

0200 04627004 000 CONC BOX CULV (4 FT X 3 FT) LF  532.300  134.000  0.000  132.30  70,423.29

0205 04627007 000 CONC BOX CULV (5 FT X 3 FT) LF  648.020  215.000  0.000  207.00  134,140.14

0210 04627010 000 CONC BOX CULV (6 FT X 2 FT) LF  729.020  42.000  0.000  10.00  7,290.20

0220 04647003 000 RC PIPE (CL III)(18 IN) LF  109.930  878.000  0.000  346.00  38,035.78

0225 04647005 000 RC PIPE (CL III)(24 IN) LF  133.080  242.000  0.000  214.00  28,479.12

0230 04647007 000 RC PIPE (CL III)(30 IN) LF  173.580  42.000  0.000  42.00  7,290.36

0235 04677040 000 SET (TY I)(S= 3 FT)(HW= 3 FT)(3:1)(C) EA  7,868.820  2.000  0.000  2.00  15,737.64

0240 04677041 000 SET (TY I)(S= 3 FT)(HW= 3 FT)(4:1)(C) EA  9,026.000  2.000  0.000  2.00  18,052.00

0245 04677067 000 SET (TY I)(S= 4 FT)(HW= 3 FT)(3:1)(C) EA  11,571.790  2.000  0.000  1.00  11,571.79

0250 04677071 000 SET (TY I)(S= 4 FT)(HW= 4 FT)(3:1)(C) EA  12,728.970  4.000  0.000  4.00  50,915.88

0260 04677099 000 SET (TY I)(S= 5 FT)(HW= 4 FT)(3:1)(C) EA  9,026.000  8.000  0.000  3.00  27,078.00

0265 04677100 000 SET (TY I)(S= 5 FT)(HW= 4 FT)(4:1)(C) EA  9,720.310  2.000  0.000  1.00  9,720.31

0270 04677124 000 SET (TY I)(S= 6 FT)(HW= 3 FT)(3:1)(C) EA  10,067.460  1.000  0.000  1.00  10,067.46

0275 04677125 000 SET (TY I)(S= 6 FT)(HW= 3 FT)(4:1)(C) EA  10,761.770  1.000  0.000  1.00  10,761.77

0290 04677306 000 SET (TY II) (18 IN) (RCP) (4: 1) (C) EA  1,735.770  2.000  0.000  2.00  3,471.54

0295 04677307 000 SET (TY II) (18 IN) (RCP) (6: 1) (C) EA  1,967.200  2.000  0.000  2.00  3,934.40

0300 04677308 000 SET (TY II) (18 IN) (RCP) (6: 1) (P) EA  1,967.200  44.000  0.000  14.00  27,540.80

0310 04677325 000 SET (TY II) (24 IN) (RCP) (3: 1) (C) EA  1,851.490  2.000  0.000  2.00  3,702.98

0315 04677326 000 SET (TY II) (24 IN) (RCP) (4: 1) (C) EA  1,967.200  12.000  0.000  12.00  23,606.40

0320 04677328 000 SET (TY II) (24 IN) (RCP) (6: 1) (P) EA  2,314.360  8.000  0.000  6.00  13,886.16

0325 04677345 000 SET (TY II) (30 IN) (RCP) (3: 1) (C) EA  3,008.670  2.000  0.000  2.00  6,017.34

0330 04677346 000 SET (TY II) (30 IN) (RCP) (4: 1) (C) EA  3,240.100  6.000  0.000  6.00  19,440.60

0335 04967036 000 REMOV STR (SMALL) EA  867.880  36.000  0.000  20.00  17,357.60

0340 05007001 000 MOBILIZATION LS  439,411.120  1.000  0.000  0.90  395,470.01

0345 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  5,501.290  14.000  0.000  11.00  60,514.19

0350 05037002 000 PORTABLE CHANGEABLE MESSAGE SIGN EA  9,930.470  2.000  0.000  2.00  19,860.94

0380 05067039 000 TEMP SEDMT CONT FENCE (INSTALL) LF  3.060  2,080.000  0.000  2,080.00  6,364.80
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001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0395 05307016 000 DRIVEWAYS (SURF TREAT) SY  22.100  3,789.000  0.000  959.90  21,213.79

0400 05307019 000 TURNOUTS (SURF TREAT) SY  22.100  1,178.000  0.000  375.00  8,287.50

0405 05527001 000 WIRE FENCE (TY A) LF  37.500  82.000  0.000  70.00  2,625.00

0455 06627008 000 WK ZN PAV MRK NON-REMOV (W)6"(SLD) LF  0.320  192,120.000  0.000  19,875.00  6,360.00

0460 06627036 000 WK ZN PAV MRK NON-REMOV (Y)6"(BRK) LF  0.320  10,710.000  0.000  880.00  281.60

0465 06627038 000 WK ZN PAV MRK NON-REMOV (Y)6"(SLD) LF  0.320  144,621.000  0.000  15,588.00  4,988.16

0470 06627114 000 WK ZN PAV MRK SHT TERM (TAB)TY Y-2 EA  1.630  10,443.000  0.000  675.00  1,100.25

0495 50037001 000 AMPHIBIAN/REPTILE EXCLUSION FENCE INST LF  2.750  38,485.000  0.000  38,585.00  106,108.75

0621 96017001 MATERIAL ON HAND DOL  1.000  1.000  0.000  63,252.10  63,252.10

Category Subtotal $2,989,183.43

002 BRIDGE: 131430051504027 [FM 530 @ DRAW]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0555 04627015 000 CONC BOX CULV (7 FT X 3 FT) LF  925.740  12.000  0.000  12.00  11,108.88

0560 04677154 000 SET (TY I)(S= 7 FT)(HW= 4 FT)(4:1)(C) EA  15,853.360  6.000  0.000  6.00  95,120.16

Category Subtotal $106,229.04

003 BRIDGE: 131430051504028 [FM 530 @ DRAW]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0610 04627012 000 CONC BOX CULV (6 FT X 4 FT) LF  1,018.320  31.000  0.000  15.50  15,783.96

0615 04677132 000 SET (TY I)(S= 6 FT)(HW= 5 FT)(3:1)(C) EA  12,555.390  3.000  0.000  3.00  37,666.17

Category Subtotal $53,450.13

051504034C 515-4-34PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0075 01507002 000 BLADING HR  88.800  50.000  0.000  0.000  0.00

0080 01647005 000 BROADCAST SEED (TEMP_WARM) SY  0.170  9,600.000  0.000  0.000  0.00

0085 01647006 000 BROADCAST SEED (TEMP_COOL) SY  0.220  9,600.000  0.000  0.000  0.00

0095 01647013 000 DRILL SEED (TEMP_WARM) SY  0.160  26,683.000  0.000  0.000  0.00

0100 01647014 000 DRILL SEED (TEMP_COOL) SY  0.210  26,683.000  0.000  0.000  0.00

0105 01687001 000 VEGETATIVE WATERING TGL  19.920  898.410  0.000  0.000  0.00

0140 03167232 000 AGGR (TY-PE, GR-4)(SAC-B) CY  110.290  766.000  0.000  0.000  0.00

0170 04207067 000 CL C CONC (MISC) CY  5,785.900  0.200  0.000  0.000  0.00

0180 04327041 000 RIPRAP (STONE PROTECTION)(12 IN) CY  202.230  123.000  0.000  0.000  0.00

0185 04327043 000 RIPRAP (STONE PROTECTION)(18 IN) CY  196.160  63.000  0.000  0.000  0.00

0190 04607005 000 CMP (GAL STL 24 IN) LF  162.010  20.000  0.000  0.000  0.00

0215 04627011 000 CONC BOX CULV (6 FT X 3 FT) LF  931.530  23.000  0.000  0.000  0.00

0255 04677072 000 SET (TY I)(S= 4 FT)(HW= 4 FT)(4:1)(C) EA  13,654.710  1.000  0.000  0.000  0.00

0280 04677127 000 SET (TY I)(S= 6 FT)(HW= 3 FT)(6:1)(P) EA  14,811.890  2.000  0.000  0.000  0.00

0285 04677128 000 SET (TY I)(S= 6 FT)(HW= 4 FT)(3:1)(C) EA  11,456.070  4.000  0.000  0.000  0.00
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0305 04677324 000 SET (TY II) (24 IN) (CMP) (6: 1) (P) EA  2,198.640  2.000  0.000  0.000  0.00

0355 05057001 000 TMA (STATIONARY) DAY  253.930  10.000  0.000  0.000  0.00

0360 05057003 000 TMA (MOBILE OPERATION) DAY  507.850  20.000  0.000  0.000  0.00

0365 05067001 000 ROCK FILTER DAMS (INSTALL) (TY 1) LF  41.550  200.000  0.000  0.000  0.00

0370 05067011 000 ROCK FILTER DAMS (REMOVE) LF  6.230  200.000  0.000  0.000  0.00

0375 05067035 000 SANDBAGS FOR EROSION CONTROL EA  10.390  100.000  0.000  0.000  0.00

0385 05067041 000 TEMP SEDMT CONT FENCE (REMOVE) LF  1.040  2,080.000  0.000  0.000  0.00

0390 05307006 000 DRIVEWAYS (CONC) SY  104.150  104.000  0.000  0.000  0.00

0410 05527010 000 WIRE FENCE (WATER GAP) LF  50.000  16.000  0.000  0.000  0.00

0415 05607004 000 MAILBOX INSTALL-S (WC-POST) TY 3 EA  190.000  30.000  0.000  0.000  0.00

0420 06447001 000 IN SM RD SN SUP&AM TY10BWG(1)SA(P) EA  750.000  8.000  0.000  0.000  0.00

0425 06447004 000 IN SM RD SN SUP&AM TY10BWG(1)SA(T) EA  970.000  3.000  0.000  0.000  0.00

0430 06447057 000 IN SM RD SN SUP&AM TYTWT(1)WS(P) EA  500.000  21.000  0.000  0.000  0.00

0435 06447058 000 IN SM RD SN SUP&AM TYTWT(1)WS(T) EA  590.000  1.000  0.000  0.000  0.00

0440 06447073 000 REMOVE SM RD SN SUP&AM EA  100.000  33.000  0.000  0.000  0.00

0445 06587010 000 INSTL DEL ASSM (D-SW)SZ 2(WC)GND(BI) EA  72.000  53.000  0.000  0.000  0.00

0450 06587057 000 INSTL OM ASSM (OM-2Y)(WC)GND(BI) EA  74.750  48.000  0.000  0.000  0.00

0475 06667266 000 RE PROFILE PM TY I(W)6"(SLD)(100MIL) LF  0.820  64,040.000  0.000  0.000  0.00

0480 06667270 000 RE PROFILE PM TY I(Y)6"(SLD)(100MIL) LF  0.820  48,207.000  0.000  0.000  0.00

0485 06667274 000 RE PROFILE PM TY I(Y)6"(BRK)(100MIL) LF  0.820  3,570.000  0.000  0.000  0.00

0490 06727004 000 REFL PAV MRKR TY II-A-A EA  6.500  781.000  0.000  0.000  0.00

0500 50037002 000 AMPHIBIAN/REPTILE EXCLUSION FENCE REM LF  1.040  38,485.000  0.000  0.000  0.00

0505 60257001 000 TMSP RADAR SPEED CONTROL MONITOR EA  7,871.710  2.000  0.000  0.000  0.00

0622 96027001 PAYMENT ADJUSTMENT-POS DOL  1.000  1,000.000  0.000  0.000  0.00

0623 96027002 PAYMENT ADJUSTMENT-NEG DOL -1.000  1,000.000  0.000  0.000  0.00

0624 96107001 ON THE JOB TRAINING DOL  1.000  1.000  0.000  0.000  0.00

 0.00Category Subtotal

003CATEGORY DESCRIPTION BRIDGE: 131430051504028 [FM 530 @ DRAW]

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0620 04677133 000 SET (TY I)(S= 6 FT)(HW= 5 FT)(4:1)(C) EA  15,506.200  3.000  0.000  0.000  0.00

 0.00Category Subtotal

004CATEGORY DESCRIPTION FORCE ACCOUNT

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0626 96067003 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1.000  500.000  0.000  0.000  0.00

0627 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  1,000.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $3,148,862.60
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CONSTRUCTION ESTIMATE COMBINED 
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NBR

ITEM
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01007002 000 STA  404.260PREPARING ROW  320.000  129,363.20 320.00

01107001 000 CY  13.300EXCAV (ROADWAY)  3,560.700  47,357.31 8,240.00

01327005 000 CY  16.600EMBANK (FNL)(OC)(TY C)  4,469.100  74,187.06 13,036.00

01647009 000 SY  0.260DRILL SEED (PERM_RURAL_SAND)  38,148.560  9,918.63 106,733.00

02477193 000 CY  72.320FL BS (CMP IN PLC)(TYE GR1-2)(FNAL POS)  12,080.110  873,633.56 23,719.00

02757001 000 TON  220.000CEMENT  768.510  169,072.20 1,470.00

02757003 000 SY  2.220CEMENT TRT (EXIST MATL)(8")  61,581.560  136,711.06 120,964.00

03167016 000 GAL  4.850ASPH (RC-250)  10,400.000  50,440.00 19,924.00

03167194 000 CY  80.640AGGR (TY-E, GR-5)(SAC-B)  373.000  30,078.72 712.00

03167229 000 CY  110.330AGGR (TY-PE, GR-3)(SAC-B)  364.000  40,160.12 1,172.00

03167264 000 GAL  4.190ASPH (AC 20-5TR OR AC-20XP OR CRS-2P)  10,450.000  43,785.50 73,717.00

04007006 000 SY  92.570CUT & RESTORING PAV  172.000  15,922.04 172.00

04007009 000 SY  92.570CUT AND RESTORE PAV (FLEX BASE)  74.900  6,933.49 204.00

04007010 000 CY  190.930CEM STABIL BKFL  252.850  48,276.65 265.00

04027001 000 LF  5.790TRENCH EXCAVATION PROTECTION  243.000  1,406.97 293.00

04327002 000 CY  636.450RIPRAP (CONC)(5 IN)  16.350  10,405.96 31.80

04627002 000 LF  480.230CONC BOX CULV (3 FT X 3 FT)  97.000  46,582.31 97.00

04627004 000 LF  532.300CONC BOX CULV (4 FT X 3 FT)  132.300  70,423.29 134.00

04627007 000 LF  648.020CONC BOX CULV (5 FT X 3 FT)  207.000  134,140.14 215.00

04627010 000 LF  729.020CONC BOX CULV (6 FT X 2 FT)  10.000  7,290.20 42.00

04627012 000 LF  1,018.320CONC BOX CULV (6 FT X 4 FT)  15.500  15,783.96 31.00

04627015 000 LF  925.740CONC BOX CULV (7 FT X 3 FT)  12.000  11,108.88 12.00

04647003 000 LF  109.930RC PIPE (CL III)(18 IN)  346.000  38,035.78 878.00

04647005 000 LF  133.080RC PIPE (CL III)(24 IN)  214.000  28,479.12 242.00

04647007 000 LF  173.580RC PIPE (CL III)(30 IN)  42.000  7,290.36 42.00

04677040 000 EA  7,868.820SET (TY I)(S= 3 FT)(HW= 3 FT)(3:1)(C)  2.000  15,737.64 2.00

04677041 000 EA  9,026.000SET (TY I)(S= 3 FT)(HW= 3 FT)(4:1)(C)  2.000  18,052.00 2.00

04677067 000 EA  11,571.790SET (TY I)(S= 4 FT)(HW= 3 FT)(3:1)(C)  1.000  11,571.79 2.00

04677071 000 EA  12,728.970SET (TY I)(S= 4 FT)(HW= 4 FT)(3:1)(C)  4.000  50,915.88 4.00

04677099 000 EA  9,026.000SET (TY I)(S= 5 FT)(HW= 4 FT)(3:1)(C)  3.000  27,078.00 8.00

04677100 000 EA  9,720.310SET (TY I)(S= 5 FT)(HW= 4 FT)(4:1)(C)  1.000  9,720.31 2.00

04677124 000 EA  10,067.460SET (TY I)(S= 6 FT)(HW= 3 FT)(3:1)(C)  1.000  10,067.46 1.00

04677125 000 EA  10,761.770SET (TY I)(S= 6 FT)(HW= 3 FT)(4:1)(C)  1.000  10,761.77 1.00

04677132 000 EA  12,555.390SET (TY I)(S= 6 FT)(HW= 5 FT)(3:1)(C)  3.000  37,666.17 3.00

04677154 000 EA  15,853.360SET (TY I)(S= 7 FT)(HW= 4 FT)(4:1)(C)  6.000  95,120.16 6.00

04677306 000 EA  1,735.770SET (TY II) (18 IN) (RCP) (4: 1) (C)  2.000  3,471.54 2.00

04677307 000 EA  1,967.200SET (TY II) (18 IN) (RCP) (6: 1) (C)  2.000  3,934.40 2.00

04677308 000 EA  1,967.200SET (TY II) (18 IN) (RCP) (6: 1) (P)  14.000  27,540.80 44.00

04677325 000 EA  1,851.490SET (TY II) (24 IN) (RCP) (3: 1) (C)  2.000  3,702.98 2.00

04677326 000 EA  1,967.200SET (TY II) (24 IN) (RCP) (4: 1) (C)  12.000  23,606.40 12.00

04677328 000 EA  2,314.360SET (TY II) (24 IN) (RCP) (6: 1) (P)  6.000  13,886.16 8.00

04677345 000 EA  3,008.670SET (TY II) (30 IN) (RCP) (3: 1) (C)  2.000  6,017.34 2.00

04677346 000 EA  3,240.100SET (TY II) (30 IN) (RCP) (4: 1) (C)  6.000  19,440.60 6.00
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04967036 000 EA  867.880REMOV STR (SMALL)  20.000  17,357.60 36.00

05007001 000 LS  439,411.120MOBILIZATION  0.900  395,470.01 1.00

05027001 000 MO  5,501.290BARRICADES, SIGNS AND TRAFFIC HANDLING  11.000  60,514.19 14.00

05037002 000 EA  9,930.470PORTABLE CHANGEABLE MESSAGE SIGN  2.000  19,860.94 2.00

05067039 000 LF  3.060TEMP SEDMT CONT FENCE (INSTALL)  2,080.000  6,364.80 2,080.00

05307016 000 SY  22.100DRIVEWAYS (SURF TREAT)  959.900  21,213.79 3,789.00

05307019 000 SY  22.100TURNOUTS (SURF TREAT)  375.000  8,287.50 1,178.00

05527001 000 LF  37.500WIRE FENCE (TY A)  70.000  2,625.00 82.00

06627008 000 LF  0.320WK ZN PAV MRK NON-REMOV (W)6"(SLD)  19,875.000  6,360.00 192,120.00

06627036 000 LF  0.320WK ZN PAV MRK NON-REMOV (Y)6"(BRK)  880.000  281.60 10,710.00

06627038 000 LF  0.320WK ZN PAV MRK NON-REMOV (Y)6"(SLD)  15,588.000  4,988.16 144,621.00

06627114 000 EA  1.630WK ZN PAV MRK SHT TERM (TAB)TY Y-2  675.000  1,100.25 10,443.00

50037001 000 LF  2.750AMPHIBIAN/REPTILE EXCLUSION FENCE INST  38,585.000  106,108.75 38,485.00

96017001 DOL  1.000MATERIAL ON HAND  63,252.100  63,252.10 1.00

$3,148,862.60TOTAL ITEM EARNINGS TO DATE


