
052001026CONTRACT ID:

PROJECT: F 2025(942)

CONTRACT:

08253222

PROJECTED AMOUNT: $2,017,488.05

CONTRACTOR:

HIGHWAY: SH 155

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 057

LONGVIEW BRIDGE AND ROAD, LTD.

Kyle Dykes, P.E.

SMITH

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 01/08/26

08/21/2025AWARD DATE:

ESTIMATE PERIOD:

0003

12/28/2025

LETTING DATE:

NOTICE TO PROCEED DATE: 09/11/2025

08/08/2025

ESTIMATE PAID:

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 00/00/0000

$2,017,488.05

CONTRACT:

11/29/2025

AWARD AMOUNT: $1,969,487.05

TYLER

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 0.00

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 1.32

$0.00 $26,610.00 $26,610.00 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $26,610.00 $26,610.00 

$0.00 $0.00 $0.00 

$0.00 $26,610.00 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $26,610.00 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$968.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$968.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 0

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

00/00/0000

00/00/0000

 147

 0

 147

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 30  0  30

HOLIDAY 3

SATURDAY 5

SUNDAY 5

TIME NOT STARTED 7

TIME SUSPENDED 10

11/29/2025  1 SATURDAY

11/30/2025  1 SUNDAY

12/01/2025  1 TIME NOT STARTED

12/02/2025  1 TIME NOT STARTED

12/03/2025  1 TIME NOT STARTED

12/04/2025  1 TIME NOT STARTED

12/05/2025  1 TIME NOT STARTED

12/06/2025  1 SATURDAY

12/07/2025  1 SUNDAY

12/08/2025  1 TIME NOT STARTED

12/09/2025  1 TIME NOT STARTED

12/10/2025  1 TIME SUSPENDED

12/11/2025  1 TIME SUSPENDED

12/12/2025  1 TIME SUSPENDED

12/13/2025  1 SATURDAY

12/14/2025  1 SUNDAY

12/15/2025  1 TIME SUSPENDED

12/16/2025  1 TIME SUSPENDED

12/17/2025  1 TIME SUSPENDED

12/18/2025  1 TIME SUSPENDED

12/19/2025  1 TIME SUSPENDED

12/20/2025  1 SATURDAY

12/21/2025  1 SUNDAY

12/22/2025  1 TIME SUSPENDED

12/23/2025  1 TIME SUSPENDED

12/24/2025  1 HOLIDAY

12/25/2025  1 HOLIDAY

12/26/2025  1 HOLIDAY

12/27/2025  1 SATURDAY

12/28/2025  1 SUNDAY
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WORK PERFORMED THIS PERIOD *** NO ITEM EARNINGS THIS ESTIMATE***
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CONTRACT LINE ITEMS 

052001026PROJECT CONTROLF 2025(942)

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0600 96017001 MATERIAL ON HAND DOL  1.000  1,000.000  0.000  26,610.00  26,610.00

Category Subtotal $26,610.00

052001026F 2025(942)PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0060 01047006 000 REMOV CONC (RIPRAP) SY  50.000  25.000  0.000  0.000  0.00

0065 01047011 000 REMOV CONC (DRIVEWAYS) SY  10.000  288.000  0.000  0.000  0.00

0070 01057052 000 RMV (0"-12") TRT/UNTRT BASE & ASPH PAV SY  11.000  3,442.000  0.000  0.000  0.00

0075 01107001 000 EXCAV (ROADWAY) CY  20.000  3,727.000  0.000  0.000  0.00

0076 01107001 EXCAV (ROADWAY) CY  20.000  100.000  0.000  0.000  0.00

"UNDERCUT"

0080 01327006 000 EMBANK (FNL)(DC)(TY C) CY  25.000  2,157.000  0.000  0.000  0.00

0081 01327006 EMBANK (FNL)(DC)(TY C) CY  25.000  100.000  0.000  0.000  0.00

"UNDERCUT"

0085 01587001 000 SPEC EXCAV WORK (BACKHOE) HR  50.000  20.000  0.000  0.000  0.00

0090 01607002 000 FURN & PLACE TOPSOIL (4") SY  3.000  6,605.000  0.000  0.000  0.00

0095 01647001 000 BROADCAST SEED (PERM_RURAL_SAND) SY  0.250  12,960.000  0.000  0.000  0.00

0100 01687001 000 VEGETATIVE WATERING TGL  15.000  143.000  0.000  0.000  0.00

0105 02757001 000 CEMENT TON  325.000  178.000  0.000  0.000  0.00

0110 02757005 000 CEMENT TRT (EXIST MATL)(12") SY  5.000  6,584.000  0.000  0.000  0.00

0115 03107004 000 PRIME COAT (MC-30) GAL  7.000  1,975.000  0.000  0.000  0.00

0120 03447009 000 SP MIXES SP-C PG64-22 TON  160.000  3,517.000  0.000  0.000  0.00

0125 03447020 000 SP MIXES SP-C SAC-A PG70-22 TON  170.000  1,710.000  0.000  0.000  0.00

0127 03447075 PRODUCTION PAYMENT ADJUSTMENT DOL  1.000  10,000.000  0.000  0.000  0.00

0128 03447076 PLACEMENT PAYMENT ADJUSTMENT DOL  1.000  10,000.000  0.000  0.000  0.00

0129 05857003 RIDE PAYMENT ADJUSTMENT (ITEM 344) DOL  1.000  10,000.000  0.000  0.000  0.00

0130 03547051 000 PLANE ASPH CONC PAV(2") SY  5.000  9,379.000  0.000  0.000  0.00

0135 04027001 000 TRENCH EXCAVATION PROTECTION LF  10.000  22.000  0.000  0.000  0.00

0140 04167044 000 DRILL SHAFT (TRF SIG POLE) (36 IN) LF  380.000  52.000  0.000  0.000  0.00

0145 04207008 000 CL A CONC (COLLAR) EA  1,700.000  3.000  0.000  0.000  0.00

0150 04327043 000 RIPRAP (STONE PROTECTION)(18 IN) CY  315.000  9.000  0.000  0.000  0.00

0155 04627005 000 CONC BOX CULV (4 FT X 4 FT) LF  1,250.000  14.000  0.000  0.000  0.00

0160 04647003 000 RC PIPE (CL III)(18 IN) LF  75.000  72.000  0.000  0.000  0.00

0165 04647005 000 RC PIPE (CL III)(24 IN) LF  85.000  130.000  0.000  0.000  0.00

0170 04647007 000 RC PIPE (CL III)(30 IN) LF  250.000  14.000  0.000  0.000  0.00

0175 04647011 000 RC PIPE (CL III)(48 IN) LF  400.000  12.000  0.000  0.000  0.00

0180 04657011 000 JCTBOX(COMPL)(PJB)(6FTX6FT) EA  17,500.000  1.000  0.000  0.000  0.00

0185 04667011 000 HEADWALL (CH - FW - 0) (DIA= 48 IN) EA  11,000.000  1.000  0.000  0.000  0.00

0190 04667103 000 HEADWALL (CH - PW - 0) (DIA= 30 IN) EA  9,000.000  1.000  0.000  0.000  0.00
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0195 04667193 000 WINGWALL (PW - 2) (HW=9 FT) EA  29,500.000  1.000  0.000  0.000  0.00

0200 04677308 000 SET (TY II) (18 IN) (RCP) (6: 1) (P) EA  1,300.000  4.000  0.000  0.000  0.00

0205 04677328 000 SET (TY II) (24 IN) (RCP) (6: 1) (P) EA  1,500.000  6.000  0.000  0.000  0.00

0210 04967037 000 REMOV STR (PIPE) EA  1,000.000  7.000  0.000  0.000  0.00

0215 05007001 000 MOBILIZATION LS  200,000.000  1.000  0.000  0.000  0.00

0220 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  4,000.000  7.000  0.000  0.000  0.00

0225 05067002 000 ROCK FILTER DAMS (INSTALL) (TY 2) LF  47.500  180.000  0.000  0.000  0.00

0230 05067003 000 ROCK FILTER DAMS (INSTALL) (TY 3) LF  48.500  60.000  0.000  0.000  0.00

0235 05067011 000 ROCK FILTER DAMS (REMOVE) LF  15.000  240.000  0.000  0.000  0.00

0240 05067039 000 TEMP SEDMT CONT FENCE (INSTALL) LF  4.500  2,696.000  0.000  0.000  0.00

0245 05067041 000 TEMP SEDMT CONT FENCE (REMOVE) LF  1.250  2,696.000  0.000  0.000  0.00

0250 05307007 000 DRIVEWAYS (CONC) (HES) SY  120.000  213.000  0.000  0.000  0.00

0255 05307010 000 DRIVEWAYS (ACP) SY  60.000  414.000  0.000  0.000  0.00

0260 05607002 000 MAILBOX INSTALL-S (TWG-POST) TY 2 EA  550.000  1.000  0.000  0.000  0.00

0265 05607003 000 MAILBOX INSTALL-D (TWG-POST) TY 2 EA  600.000  1.000  0.000  0.000  0.00

0270 06187030 000 CONDT (PVC) (SCH 40) (2") LF  14.500  220.000  0.000  0.000  0.00

0275 06187036 000 CONDT (PVC) (SCH 40) (3") LF  20.000  115.000  0.000  0.000  0.00

0280 06187055 000 CONDT (PVC) (SCH 80) (2") (BORE) LF  24.000  185.000  0.000  0.000  0.00

0285 06187061 000 CONDT (PVC) (SCH 80) (3") (BORE) LF  28.000  185.000  0.000  0.000  0.00

0290 06207009 000 ELEC CONDR (NO.6) BARE LF  6.000  30.000  0.000  0.000  0.00

0295 06207010 000 ELEC CONDR (NO.6) INSULATED LF  6.500  60.000  0.000  0.000  0.00

0300 06217002 000 TRAY CABLE (3 CONDR) (12 AWG) LF  3.200  920.000  0.000  0.000  0.00

0305 06247008 000 GROUND BOX TY D (162922)W/APRON EA  2,000.000  4.000  0.000  0.000  0.00

0310 06287147 000 ELC SRV TY D 120/240 060(NS)SS(E)PS(U) EA  9,500.000  1.000  0.000  0.000  0.00

0315 06447001 000 IN SM RD SN SUP&AM TY10BWG(1)SA(P) EA  850.000  4.000  0.000  0.000  0.00

0320 06447065 000 RELOCATE SM RD SN SUP&AM TY 10BWG EA  760.000  1.000  0.000  0.000  0.00

0325 06447073 000 REMOVE SM RD SN SUP&AM EA  180.000  5.000  0.000  0.000  0.00

0330 06587056 000 INSTL OM ASSM (OM-2Y)(WC)GND EA  105.000  6.000  0.000  0.000  0.00

0335 06627008 000 WK ZN PAV MRK NON-REMOV (W)6"(SLD) LF  0.850  4,656.000  0.000  0.000  0.00

0340 06627010 000 WK ZN PAV MRK NON-REMOV (W)8"(DOT) LF  2.250  156.000  0.000  0.000  0.00

0345 06627012 000 WK ZN PAV MRK NON-REMOV (W)8"(SLD) LF  1.650  2,401.000  0.000  0.000  0.00

0350 06627017 000 WK ZN PAV MRK NON-REMOV (W)24"(SLD) LF  3.850  109.000  0.000  0.000  0.00

0355 06627038 000 WK ZN PAV MRK NON-REMOV (Y)6"(SLD) LF  0.850  6,896.000  0.000  0.000  0.00

0360 06627112 000 WK ZN PAV MRK SHT TERM (TAB)TY W EA  2.200  448.000  0.000  0.000  0.00

0365 06627114 000 WK ZN PAV MRK SHT TERM (TAB)TY Y-2 EA  2.200  344.000  0.000  0.000  0.00

0370 06667018 000 REFL PAV MRK TY I (W)8"(DOT)(100MIL) LF  2.200  156.000  0.000  0.000  0.00

0375 06667024 000 REFL PAV MRK TY I (W)8"(SLD)(100MIL) LF  1.650  2,401.000  0.000  0.000  0.00

0380 06667036 000 REFL PAV MRK TY I (W)24"(SLD)(100MIL) LF  7.500  109.000  0.000  0.000  0.00

0385 06667042 000 REFL PAV MRK TY I (W)(ARROW)(100MIL) EA  160.000  8.000  0.000  0.000  0.00

0390 06667066 000 REFL PAV MRK TY I (W)(WORD)(100MIL) EA  200.000  8.000  0.000  0.000  0.00

0395 06667411 000 REFL PAV MRK TY I (W)6"(SLD)(100MIL) LF  1.100  4,656.000  0.000  0.000  0.00

0400 06667423 000 REFL PAV MRK TY I (Y)6"(SLD)(100MIL) LF  1.100  6,896.000  0.000  0.000  0.00

0405 06727002 000 REFL PAV MRKR TY I-C EA  6.600  134.000  0.000  0.000  0.00

0410 06727004 000 REFL PAV MRKR TY II-A-A EA  6.600  349.000  0.000  0.000  0.00

0415 06807003 000 INSTALL HWY TRF SIG (SYSTEM) EA  35,500.000  1.000  0.000  0.000  0.00

0420 06827001 000 VEH SIG SEC (12")LED(GRN) EA  380.000  7.000  0.000  0.000  0.00

0425 06827002 000 VEH SIG SEC (12")LED(GRN ARW) EA  390.000  3.000  0.000  0.000  0.00

0430 06827003 000 VEH SIG SEC (12")LED(YEL) EA  380.000  7.000  0.000  0.000  0.00

0435 06827004 000 VEH SIG SEC (12")LED(YEL ARW) EA  390.000  6.000  0.000  0.000  0.00

0440 06827005 000 VEH SIG SEC (12")LED(RED) EA  380.000  7.000  0.000  0.000  0.00

0445 06827006 000 VEH SIG SEC (12")LED(RED ARW) EA  390.000  3.000  0.000  0.000  0.00

0450 06827042 000 BACKPLATE W/REF BRDR(3 SEC)(VENT)ALUM EA  300.000  7.000  0.000  0.000  0.00
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0455 06827043 000 BACKPLATE W/REF BRDR(4 SEC)(VENT)ALUM EA  350.000  3.000  0.000  0.000  0.00

0460 06847010 000 TRF SIG CBL (TY A)(12 AWG)(5 CONDR) LF  3.200  1,149.000  0.000  0.000  0.00

0465 06847012 000 TRF SIG CBL (TY A)(12 AWG)(7 CONDR) LF  4.400  715.000  0.000  0.000  0.00

0470 06867039 000 INS TRF SIG PL AM(S)1 ARM(36')LUM EA  21,550.000  1.000  0.000  0.000  0.00

0475 06867043 000 INS TRF SIG PL AM(S)1 ARM(40')LUM EA  22,850.000  1.000  0.000  0.000  0.00

0480 06867047 000 INS TRF SIG PL AM(S)1 ARM(44')LUM EA  23,550.000  1.000  0.000  0.000  0.00

0485 06867051 000 INS TRF SIG PL AM(S)1 ARM(48')LUM EA  24,200.000  1.000  0.000  0.000  0.00

0490 06907131 000 INSTALL BBU SYSTEM EA  11,000.000  1.000  0.000  0.000  0.00

0495 30057001 000 MEMBRANE UNDERSEAL GAL  5.500  1,366.000  0.000  0.000  0.00

0500 60177001 000 VDS PROSR SYS EA  17,750.000  1.000  0.000  0.000  0.00

0505 60177003 000 VIVDS CAM ASSY VAR LNS EA  5,600.000  2.000  0.000  0.000  0.00

0510 60177008 000 HVDS W/VAR LNS EA  8,000.000  2.000  0.000  0.000  0.00

0515 60177009 000 VDS CNTRL SOFTWARE EA  390.000  1.000  0.000  0.000  0.00

0520 60177012 000 VDS CABLING LF  3.250  1,016.000  0.000  0.000  0.00

0601 96027001 PAYMENT ADJUSTMENT-POS DOL  1.000  1.000  0.000  0.000  0.00

 0.00Category Subtotal

002CATEGORY DESCRIPTION FORCE ACCOUNT

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0650 96067001 LAW ENFORCEMENT PERSONNEL DOL  1.000  500.000  0.000  0.000  0.00

0651 96067003 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1.000  2,000.000  0.000  0.000  0.00

0652 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  10,000.000  0.000  0.000  0.00

0653 96067005 FORCE ACCOUNT-COMMER LAB USE DEDUCTION DOL -1.000  1.000  0.000  0.000  0.00

0654 96107001 ON THE JOB TRAINING DOL  1.000  1.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $26,610.00
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

96017001 DOL  1.000MATERIAL ON HAND  26,610.000  26,610.00 1,000.00

$26,610.00TOTAL ITEM EARNINGS TO DATE


