
 893,185.36

052101057CONTRACT ID:

PROJECT: C 521-1-57

CONTRACT:

07253005

PROJECTED AMOUNT: $5,240,622.49

CONTRACTOR:

HIGHWAY: SL 13

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 058

CLARK CONSTRUCTION OF TEXAS, INC.

Christen Longoria, P.E.

BEXAR

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 08/08/26

07/31/2025AWARD DATE:

ESTIMATE PERIOD:

0010

07/25/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 08/19/2025

07/01/2025

ESTIMATE PAID:

 43

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 05/03/2026

$6,133,807.85

CONTRACT:

06/26/2026

AWARD AMOUNT: $5,240,622.49

SAN ANTONIO

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 33.59

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 54.34

$1,769,492.38 $1,563,451.06 $3,332,943.44 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$1,769,492.38 $1,563,451.06 $3,332,943.44 

$0.00 $0.00 $0.00 

$1,769,492.38 $3,332,943.44 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $1,563,451.06 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$1,527.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$1,527.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 43

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

05/03/2026

08/19/2025

 128

 0

 128

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 30  16  14

HOLIDAY 1

HOLIDAY TRAFFIC 1

RAIN 4

SATURDAY 4

SUNDAY 4

06/26/2026  1

06/27/2026  1 SATURDAY

06/28/2026  1 SUNDAY

06/29/2026  1

06/30/2026  1

07/01/2026  1

07/02/2026  1

07/03/2026  1

07/04/2026  1 HOLIDAY

07/05/2026  1 SUNDAY

07/06/2026  1 HOLIDAY TRAFFIC

07/07/2026  1

07/08/2026  1

07/09/2026  1

07/10/2026  1

07/11/2026  1 SATURDAY

07/12/2026  1 SUNDAY

07/13/2026  1

07/14/2026  1 RAIN

07/15/2026  1 RAIN

07/16/2026  1 RAIN

07/17/2026  1 RAIN

07/18/2026  1 SATURDAY

07/19/2026  1 SUNDAY

07/20/2026  1

07/21/2026  1

07/22/2026  1

07/23/2026  1

07/24/2026  1

07/25/2026  1 SATURDAY
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WORK PERFORMED THIS PERIOD

C 521-1-57 052101057PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0090 03447031 SP MIXES SP-C SAC-B PG76-22000 TON  88.280 $980,472.99 11,106.400  13,878.55 14,159.00

0091 03447075 PRODUCTION PAYMENT ADJUSTMENT DOL  1.000 $35,354.57 35,354.570  35,354.57 1,000.00

BONUS- SP MIXES SP-C SAC-B PG76-22SUPP DESCR

0093 03447076 PLACEMENT PAYMENT ADJUSTMENT DOL  1.000 $24,141.34 24,141.340  24,141.34 1,000.00

BONUS- SP MIXES SP-C SAC-B PG76-22SUPP DESCR

0100 03547051 PLANE ASPH CONC PAV(2")000 SY  1.150 $110,878.26 96,415.880  118,581.11 123,093.00

0130 05037001 PORTABLE CHANGEABLE MESSAGE SIGN000 DAY  100.000 $1,900.00 19.000  44.00 7.00

0135 05057001 TMA (STATIONARY)000 DAY  100.000 $1,700.00 17.000  36.00 45.00

0140 05057003 TMA (MOBILE OPERATION)000 DAY  100.000 $1,000.00 10.000  11.00 5.00

0145 05067043 BIODEG EROSN CONT LOGS (INSTL) (8")000 LF  6.000 $2,400.00 400.000  675.00 275.00

0245 06627005 WK ZN PAV MRK NON-REMOV (W)6"(BRK)000 LF  0.500 $2,740.00 5,480.000  5,480.00 2,270.00

0250 06627012 WK ZN PAV MRK NON-REMOV (W)8"(SLD)000 LF  0.600 $2,119.20 3,532.000  3,532.00 927.00

0260 06627112 WK ZN PAV MRK SHT TERM (TAB)TY W000 EA  0.500 $1,834.00 3,668.000  4,288.00 14,019.00

0265 06627114 WK ZN PAV MRK SHT TERM (TAB)TY Y-2000 EA  0.750 $138.00 184.000  316.00 1,053.00

0310 06667347 PAVEMENT SLER 6"000 LF  0.200 $7,327.40 36,637.000  36,637.00 16,347.00

0315 06667348 PAVEMENT SLER 8"000 LF  0.280 $1,315.16 4,697.000  4,697.00 11,370.00

0320 06667352 PAVEMENT SLER 24"000 LF  2.500 $3,420.00 1,368.000  1,368.00 6,813.00

0325 06667353 PAVEMENT SLER (ARROW)000 EA  75.000 $525.00 7.000  7.00 70.00

0330 06667354 PAVEMENT SLER (WORD)000 EA  85.000 $85.00 1.000  1.00 68.00

0375 30067001 UNDERSEAL COURSE000 GAL  4.320 $66,426.87 15,376.590  18,638.89 24,624.00

CATEGORY 002 DESCRIPTION FORCE ACCOUNT

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0415 96067001 LAW ENFORCEMENT PERSONNEL DOL  1.000 $136,386.93 136,386.930  136,386.93 1,000.00

0440 96067008 FORCE ACCOUNT - RAILROAD FLAGGERS DOL  1.000 $272.07 272.070  4,769.17 1,000.00

C 521-2-43 052102043PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0565 03447031 SP MIXES SP-C SAC-B PG76-22000 TON  88.280 $321,016.98 3,636.350  7,910.95 2,513.00

0580 03547051 PLANE ASPH CONC PAV(2")000 SY  1.150 $35,441.98 30,819.110  66,160.16 187,457.00

0610 05027001 BARRICADES, SIGNS AND TRAFFIC HANDLING000 MO  1,900.000 $1,900.00 1.000  3.00 5.00

0615 05037001 PORTABLE CHANGEABLE MESSAGE SIGN000 DAY  100.000 $1,100.00 11.000  42.00 7.00

0620 05057001 TMA (STATIONARY)000 DAY  100.000 $500.00 5.000  33.00 76.00

0630 05067043 BIODEG EROSN CONT LOGS (INSTL) (8")000 LF  6.000 $2,760.00 460.000  785.00 325.00

0750 06627005 WK ZN PAV MRK NON-REMOV (W)6"(BRK)000 LF  0.500 $470.00 940.000  940.00 2,630.00

0755 06627012 WK ZN PAV MRK NON-REMOV (W)8"(SLD)000 LF  0.600 $1,006.80 1,678.000  1,678.00 1,467.00

0775 06627112 WK ZN PAV MRK SHT TERM (TAB)TY W000 EA  0.500 $779.50 1,559.000  2,557.00 22,458.00

0900 30067001 UNDERSEAL COURSE000 GAL  4.320 $24,080.33 5,574.150  10,804.15 38,476.00
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$1,769,492.38TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

052101057PROJECT CONTROLC 521-1-57

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0090 03447031 000 SP MIXES SP-C SAC-B PG76-22 TON  88.280  14,159.000  0.000  13,878.55  1,225,198.39

0091 03447075 PRODUCTION PAYMENT ADJUSTMENT DOL  1.000  1,000.000  0.000  35,354.57  35,354.57

BONUS- SP MIXES SP-C SAC-B PG76-22

0093 03447076 PLACEMENT PAYMENT ADJUSTMENT DOL  1.000  1,000.000  0.000  24,141.34  24,141.34

BONUS- SP MIXES SP-C SAC-B PG76-22

0095 03517005 000 FLEXIBLE PAVEMENT STRUCTURE REPAIR(6") SY  39.120  5,222.000  0.000  11,008.89  430,667.78

0100 03547051 000 PLANE ASPH CONC PAV(2") SY  1.150  123,093.000  0.000  118,581.11  136,368.27

0120 05007001 000 MOBILIZATION LS  67,500.000  0.500  0.000  0.50  33,750.00

0130 05037001 000 PORTABLE CHANGEABLE MESSAGE SIGN DAY  100.000  7.000  0.000  44.00  4,400.00

0135 05057001 000 TMA (STATIONARY) DAY  100.000  45.000  0.000  36.00  3,600.00

0140 05057003 000 TMA (MOBILE OPERATION) DAY  100.000  5.000  0.000  11.00  1,100.00

0145 05067043 000 BIODEG EROSN CONT LOGS (INSTL) (8") LF  6.000  275.000  0.000  675.00  4,050.00

0245 06627005 000 WK ZN PAV MRK NON-REMOV (W)6"(BRK) LF  0.500  2,270.000  0.000  5,480.00  2,740.00

0250 06627012 000 WK ZN PAV MRK NON-REMOV (W)8"(SLD) LF  0.600  927.000  0.000  3,532.00  2,119.20

0260 06627112 000 WK ZN PAV MRK SHT TERM (TAB)TY W EA  0.500  14,019.000  0.000  4,288.00  2,144.00

0265 06627114 000 WK ZN PAV MRK SHT TERM (TAB)TY Y-2 EA  0.750  1,053.000  0.000  316.00  237.00

0310 06667347 000 PAVEMENT SLER 6" LF  0.200  16,347.000  0.000  36,637.00  7,327.40

0315 06667348 000 PAVEMENT SLER 8" LF  0.280  11,370.000  0.000  4,697.00  1,315.16

0320 06667352 000 PAVEMENT SLER 24" LF  2.500  6,813.000  0.000  1,368.00  3,420.00

0325 06667353 000 PAVEMENT SLER (ARROW) EA  75.000  70.000  0.000  7.00  525.00

0330 06667354 000 PAVEMENT SLER (WORD) EA  85.000  68.000  0.000  1.00  85.00

0340 06667408 000 REFL PAV MRK TY I (W)6"(BRK)(100MIL) LF  0.520  11,140.000  0.000  9,910.00  5,153.20

0345 06667411 000 REFL PAV MRK TY I (W)6"(SLD)(100MIL) LF  0.520  38.000  0.000  1,798.00  934.96

0350 06667420 000 REFL PAV MRK TY I (Y)6"(BRK)(100MIL) LF  0.520  350.000  0.000  140.00  72.80

0355 06667423 000 REFL PAV MRK TY I (Y)6"(SLD)(100MIL) LF  0.520  4,469.000  0.000  3,225.00  1,677.00

0375 30067001 000 UNDERSEAL COURSE GAL  4.320  24,624.000  0.000  18,638.89  80,520.01

Category Subtotal $2,006,901.08

002 FORCE ACCOUNTCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0415 96067001 LAW ENFORCEMENT PERSONNEL DOL  1.000  1,000.000  0.000  136,386.93  136,386.93

0440 96067008 FORCE ACCOUNT - RAILROAD FLAGGERS DOL  1.000  1,000.000  0.000  4,769.17  4,769.17

Category Subtotal $141,156.10

052102043PROJECT CONTROLC 521-2-43

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0565 03447031 000 SP MIXES SP-C SAC-B PG76-22 TON  88.280  22,051.000 -19,538.000  7,910.95  698,378.67

0570 03517005 000 FLEXIBLE PAVEMENT STRUCTURE REPAIR(6") SY  39.120  9,211.000  0.000  7,855.65  307,313.02

0580 03547051 000 PLANE ASPH CONC PAV(2") SY  1.150  187,457.000  0.000  66,160.16  76,084.19
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001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0605 05007001 000 MOBILIZATION LS  67,500.000  0.500  0.000  0.40  27,000.00

0610 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  1,900.000  5.000  0.000  3.00  5,700.00

0615 05037001 000 PORTABLE CHANGEABLE MESSAGE SIGN DAY  100.000  7.000  0.000  42.00  4,200.00

0620 05057001 000 TMA (STATIONARY) DAY  100.000  76.000  0.000  33.00  3,300.00

0630 05067043 000 BIODEG EROSN CONT LOGS (INSTL) (8") LF  6.000  325.000  0.000  785.00  4,710.00

0750 06627005 000 WK ZN PAV MRK NON-REMOV (W)6"(BRK) LF  0.500  2,630.000  0.000  940.00  470.00

0755 06627012 000 WK ZN PAV MRK NON-REMOV (W)8"(SLD) LF  0.600  1,467.000  0.000  1,678.00  1,006.80

0775 06627112 000 WK ZN PAV MRK SHT TERM (TAB)TY W EA  0.500  22,458.000  0.000  2,557.00  1,278.50

0780 06627114 000 WK ZN PAV MRK SHT TERM (TAB)TY Y-2 EA  0.750  4,727.000  0.000  148.00  111.00

0790 06667018 000 REFL PAV MRK TY I (W)8"(DOT)(100MIL) LF  1.750  556.000  0.000  47.00  82.25

0795 06667024 000 REFL PAV MRK TY I (W)8"(SLD)(100MIL) LF  0.900  12,409.000  0.000  9,531.00  8,577.90

0900 30067001 000 UNDERSEAL COURSE GAL  4.320  38,476.000  0.000  10,804.15  46,673.93

Category Subtotal $1,184,886.26

052101057C 521-1-57PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0060 01047006 000 REMOV CONC (RIPRAP) SY  20.000  79.000  0.000  0.000  0.00

0065 01607002 000 FURN & PLACE TOPSOIL (4") SY  8.000  128.000  0.000  0.000  0.00

0070 01627002 000 BLOCK SODDING SY  12.000  128.000  0.000  0.000  0.00

0075 01687001 000 VEGETATIVE WATERING TGL  120.000  2.000  0.000  0.000  0.00

0080 01697001 000 SOIL RET BLKT(SL_MOD_CLAY_SHORT) SY  15.000  128.000  0.000  0.000  0.00

0085 03417059 000 D-GR HMA TY-D PG76-22 (LEVEL-UP) TON  77.460  457.000  0.000  0.000  0.00

0086 03417080 PRODUCTION PAYMENT ADJUSTMENT DOL  1.000  1,000.000  0.000  0.000  0.00

BONUS- D-GR HMA TY-D PG76-22 (LEVEL-UP)

0087 03417080 PRODUCTION PAYMENT ADJUSTMENT DOL -1.000  1,000.000  0.000  0.000  0.00

PENALTY- D-GR HMA TY-D PG76-22 (LEVEL-UP)

0088 03417081 PLACEMENT PAYMENT ADJUSTMENT DOL  1.000  1,000.000  0.000  0.000  0.00

BONUS- D-GR HMA TY-D PG76-22 (LEVEL-UP)

0089 03417081 PLACEMENT PAYMENT ADJUSTMENT DOL -1.000  1,000.000  0.000  0.000  0.00

PENALTY- D-GR HMA TY-D PG76-22 (LEVEL-UP)

0092 03447075 PRODUCTION PAYMENT ADJUSTMENT DOL -1.000  1,000.000  0.000  0.000  0.00

PENALTY- SP MIXES SP-C SAC-B PG76-22

0094 03447076 PLACEMENT PAYMENT ADJUSTMENT DOL -1.000  1,000.000  0.000  0.000  0.00

PENALTY- SP MIXES SP-C SAC-B PG76-22

0105 04327013 000 RIPRAP (MOW STRIP)(4 IN) CY  735.000  10.000  0.000  0.000  0.00

0110 04797004 000 ADJUSTING MANHOLES (UTILITY BOX) EA  400.000  4.000  0.000  0.000  0.00

0115 04797007 000 ADJUSTING MANHOLES (WATER VALVE BOX) EA  400.000  6.000  0.000  0.000  0.00

0125 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  1,900.000  3.000  0.000  0.000  0.00

0150 05067046 000 BIODEG EROSN CONT LOGS (REMOVE) LF  0.500  275.000  0.000  0.000  0.00

0155 05407001 000 MTL W-BEAM GD FEN (TIM POST) LF  40.000  225.000  0.000  0.000  0.00

0160 05407014 000 DRIVEWAY TERMINAL ANCHOR SECTION EA  1,500.000  1.000  0.000  0.000  0.00

0165 05407015 000 DOWNSTREAM ANCHOR TERMINAL SECTION EA  1,500.000  1.000  0.000  0.000  0.00

0170 05427001 000 REMOVE METAL BEAM GUARD FENCE LF  3.000  212.500  0.000  0.000  0.00
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0175 05427002 000 REMOVE TERMINAL ANCHOR SECTION EA  300.000  2.000  0.000  0.000  0.00

0180 06367004 000 REPLACE EXISTING ALUMINUM SIGNS(TY A) SF  45.000  87.000  0.000  0.000  0.00

0185 06367005 000 REPLACE EXISTING ALUMINUM SIGNS(TY G) SF  55.000  88.000  0.000  0.000  0.00

0190 06447001 000 IN SM RD SN SUP&AM TY10BWG(1)SA(P) EA  700.000  43.000  0.000  0.000  0.00

0195 06447004 000 IN SM RD SN SUP&AM TY10BWG(1)SA(T) EA  740.000  26.000  0.000  0.000  0.00

0200 06447009 000 IN SM RD SN SUP&AM TY10BWG(1)SB(P) EA  775.000  14.000  0.000  0.000  0.00

0205 06447012 000 IN SM RD SN SUP&AM TY10BWG(1)SB(T) EA  775.000  13.000  0.000  0.000  0.00

0210 06447015 000 IN SM RD SN SUP&AM TY10BWG(1)SB(U) EA  800.000  3.000  0.000  0.000  0.00

0215 06447031 000 IN SM RD SN SUP&AM TYS80(1)SA(U) EA  1,150.000  9.000  0.000  0.000  0.00

0220 06447033 000 IN SM RD SN SUP&AM TYS80(1)SA(U-2EXT) EA  1,250.000  2.000  0.000  0.000  0.00

0225 06447042 000 IN SM RD SN SUP&AM TYS80(1)SB(U) EA  1,300.000  1.000  0.000  0.000  0.00

0230 06447061 000 IN BRIDGE MNT CLEARANCE SGN ASSM(TY N) EA  1,200.000  2.000  0.000  0.000  0.00

0235 06447073 000 REMOVE SM RD SN SUP&AM EA  100.000  102.000  0.000  0.000  0.00

0240 06447074 000 REMOVE BRDG MNT CLEARANCE SIGN ASSM EA  100.000  2.000  0.000  0.000  0.00

0255 06627077 000 WK ZN PAV MRK REMOV (W)24"(SLD) LF  5.000  1,335.000  0.000  0.000  0.00

0270 06667009 000 REFL PAV MRK TY I (W)6"(DOT)(100MIL) LF  1.500  350.000  0.000  0.000  0.00

0275 06667018 000 REFL PAV MRK TY I (W)8"(DOT)(100MIL) LF  1.750  945.000  0.000  0.000  0.00

0280 06667024 000 REFL PAV MRK TY I (W)8"(SLD)(100MIL) LF  0.900  10,425.000  0.000  0.000  0.00

0285 06667036 000 REFL PAV MRK TY I (W)24"(SLD)(100MIL) LF  5.000  6,216.000  0.000  0.000  0.00

0290 06667042 000 REFL PAV MRK TY I (W)(ARROW)(100MIL) EA  135.000  70.000  0.000  0.000  0.00

0295 06667066 000 REFL PAV MRK TY I (W)(WORD)(100MIL) EA  185.000  68.000  0.000  0.000  0.00

0300 06667123 000 REFL PAV MRK TY I (Y)24"(SLD)(100MIL) LF  5.000  597.000  0.000  0.000  0.00

0305 06667132 000 REFL PAV MRK TY I(Y)(MED NOSE)(100MIL) EA  375.000  3.000  0.000  0.000  0.00

0335 06667355 000 PAVEMENT SLER (MED NOSE) EA  150.000  3.000  0.000  0.000  0.00

0360 06727002 000 REFL PAV MRKR TY I-C EA  5.000  288.000  0.000  0.000  0.00

0365 06727004 000 REFL PAV MRKR TY II-A-A EA  5.000  221.000  0.000  0.000  0.00

0370 06727006 000 REFL PAV MRKR TY II-C-R EA  5.000  880.000  0.000  0.000  0.00

0380 30077001 000 BONDING COURSE GAL  4.000  910.000  0.000  0.000  0.00

0385 70147001 000 CURB INLET SEDIMENT PROTECTION LF  4.000  810.000  0.000  0.000  0.00

 0.00Category Subtotal

002CATEGORY DESCRIPTION FORCE ACCOUNT

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0400 96017001 MATERIAL ON HAND DOL  1.000  1,000.000  0.000  0.000  0.00

0405 96027001 PAYMENT ADJUSTMENT-POS DOL  1.000  1,000.000  0.000  0.000  0.00

0410 96027002 PAYMENT ADJUSTMENT-NEG DOL -1.000  4,000.000  0.000  0.000  0.00

DO NOT PAY TO THIS ITEM

0420 96067003 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1.000  1,000.000  0.000  0.000  0.00

0425 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  1,000.000  0.000  0.000  0.00

0430 96067005 FORCE ACCOUNT-COMMER LAB USE DEDUCTION DOL -1.000  1,000.000  0.000  0.000  0.00

0435 96067011 FORCE ACCT 3RD PARTY DAMAGE DOL  1.000  1,000.000  0.000  0.000  0.00

0445 96107001 ON THE JOB TRAINING DOL  1.000  1,000.000  0.000  0.000  0.00

0450 96067014 FORCE ACCOUNT DOL  1.000  1,000.000  0.000  0.000  0.00

3rd Party Damages-MBGF, ATTENUATOR, ILLUM, ETC.

0455 05857005 RIDE PAYMENT ADJUSTMENT (ITEM 347) DOL  1.000  1,000.000  0.000  0.000  0.00

SCHEDULE 2 TYPE B

0460 96067013 FORCE ACCOUNT - LANE ASSESSMENT FEES DOL -5,000.000  1.000  0.000  0.000  0.00

 0.00Category Subtotal
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052102043C 521-2-43PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0540 01607002 000 FURN & PLACE TOPSOIL (4") SY  8.000  106.000  0.000  0.000  0.00

0545 01627002 000 BLOCK SODDING SY  12.000  106.000  0.000  0.000  0.00

0550 01687001 000 VEGETATIVE WATERING TGL  120.000  1.660  0.000  0.000  0.00

0555 01697001 000 SOIL RET BLKT(SL_MOD_CLAY_SHORT) SY  15.000  106.000  0.000  0.000  0.00

0560 03417059 000 D-GR HMA TY-D PG76-22 (LEVEL-UP) TON  77.460  477.000  0.000  0.000  0.00

0561 03417080 PRODUCTION PAYMENT ADJUSTMENT DOL  1.000  1,000.000  0.000  0.000  0.00

BONUS- D-GR HMA TY-D PG76-22 (LEVEL-UP)

0562 03417080 PRODUCTION PAYMENT ADJUSTMENT DOL -1.000  1,000.000  0.000  0.000  0.00

PENALTY- D-GR HMA TY-D PG76-22 (LEVEL-UP)

0563 03417081 PLACEMENT PAYMENT ADJUSTMENT DOL  1.000  1,000.000  0.000  0.000  0.00

BONUS- D-GR HMA TY-D PG76-22 (LEVEL-UP)

0564 03417081 PLACEMENT PAYMENT ADJUSTMENT DOL -1.000  1,000.000  0.000  0.000  0.00

PENALTY- D-GR HMA TY-D PG76-22 (LEVEL-UP)

0566 03447075 PRODUCTION PAYMENT ADJUSTMENT DOL  1.000  1,000.000  0.000  0.000  0.00

BONUS- SP MIXES SP-C SAC-B PG76-22

0567 03447075 PRODUCTION PAYMENT ADJUSTMENT DOL -1.000  1,000.000  0.000  0.000  0.00

PENALTY- SP MIXES SP-C SAC-B PG76-22

0568 03447076 PLACEMENT PAYMENT ADJUSTMENT DOL  1.000  1,000.000  0.000  0.000  0.00

BONUS- SP MIXES SP-C SAC-B PG76-22

0569 03447076 PLACEMENT PAYMENT ADJUSTMENT DOL -1.000  1,000.000  0.000  0.000  0.00

PENALTY- SP MIXES SP-C SAC-B PG76-22

0571 03447082 SP MIXES SP-C SAC-B HPG TON  140.000  0.000  18,700.000  0.000  0.00

C/O#01 SP-C SAC-B HPG

0575 03547039 000 PLANE ASPH CONC PAV(2" TO 4") SY  1.500  4,887.000  0.000  0.000  0.00

0585 04327001 000 RIPRAP (CONC)(4 IN) CY  985.000  2.000  0.000  0.000  0.00

0590 04327013 000 RIPRAP (MOW STRIP)(4 IN) CY  735.000  9.000  0.000  0.000  0.00

0595 04797004 000 ADJUSTING MANHOLES (UTILITY BOX) EA  400.000  4.000  0.000  0.000  0.00

0600 04797007 000 ADJUSTING MANHOLES (WATER VALVE BOX) EA  400.000  6.000  0.000  0.000  0.00

0625 05057003 000 TMA (MOBILE OPERATION) DAY  100.000  7.000  0.000  0.000  0.00

0635 05067046 000 BIODEG EROSN CONT LOGS (REMOVE) LF  0.500  325.000  0.000  0.000  0.00

0640 05407001 000 MTL W-BEAM GD FEN (TIM POST) LF  40.000  100.000  0.000  0.000  0.00

0645 05407015 000 DOWNSTREAM ANCHOR TERMINAL SECTION EA  1,500.000  4.000  0.000  0.000  0.00

0650 05427001 000 REMOVE METAL BEAM GUARD FENCE LF  3.000  200.000  0.000  0.000  0.00

0655 05427002 000 REMOVE TERMINAL ANCHOR SECTION EA  300.000  2.000  0.000  0.000  0.00

0660 05427003 000 REMOVE DOWNSTREAM ANCHOR TERMINAL EA  300.000  1.000  0.000  0.000  0.00

0665 05447001 000 GUARDRAIL END TREATMENT (INSTALL) EA  3,500.000  2.000  0.000  0.000  0.00

0670 06367004 000 REPLACE EXISTING ALUMINUM SIGNS(TY A) SF  45.000  61.000  0.000  0.000  0.00

0675 06447001 000 IN SM RD SN SUP&AM TY10BWG(1)SA(P) EA  700.000  71.000  0.000  0.000  0.00

0680 06447004 000 IN SM RD SN SUP&AM TY10BWG(1)SA(T) EA  740.000  23.000  0.000  0.000  0.00

0685 06447005 000 IN SM RD SN SUP&AM TY10BWG(1)SA(T-2EXT) EA  800.000  1.000  0.000  0.000  0.00

0690 06447007 000 IN SM RD SN SUP&AM TY10BWG(1)SA(U) EA  800.000  4.000  0.000  0.000  0.00

0695 06447009 000 IN SM RD SN SUP&AM TY10BWG(1)SB(P) EA  775.000  17.000  0.000  0.000  0.00

0700 06447012 000 IN SM RD SN SUP&AM TY10BWG(1)SB(T) EA  775.000  9.000  0.000  0.000  0.00

0705 06447015 000 IN SM RD SN SUP&AM TY10BWG(1)SB(U) EA  800.000  1.000  0.000  0.000  0.00

0710 06447031 000 IN SM RD SN SUP&AM TYS80(1)SA(U) EA  1,150.000  10.000  0.000  0.000  0.00



CONTRACT ID 052101057 CONTRACTOR'S ESTIMATE PACKAGE Page 9 of 10ESTIMATE 0010

0715 06447042 000 IN SM RD SN SUP&AM TYS80(1)SB(U) EA  1,300.000  2.000  0.000  0.000  0.00

0720 06447062 000 IN BRIDGE MNT CLEARANCE SGN ASSM(TY S) EA  1,200.000  2.000  0.000  0.000  0.00

0725 06447073 000 REMOVE SM RD SN SUP&AM EA  100.000  126.000  0.000  0.000  0.00

0730 06447074 000 REMOVE BRDG MNT CLEARANCE SIGN ASSM EA  100.000  2.000  0.000  0.000  0.00

0735 06447075 000 REMOVE SM RD SN SUP&AM (SIGN ONLY) EA  50.000  1.000  0.000  0.000  0.00

0740 06477003 000 REMOVE LRSA EA  250.000  1.000  0.000  0.000  0.00

0745 06587006 000 INSTL DEL ASSM (D-SW)SZ 1(WFLX)SRF EA  75.000  9.000  0.000  0.000  0.00

0760 06627017 000 WK ZN PAV MRK NON-REMOV (W)24"(SLD) LF  5.000  948.000  0.000  0.000  0.00

0765 06627024 000 WK ZN PAV MRK NON-REMOV (W)(RR XING) EA  250.000  9.000  0.000  0.000  0.00

0770 06627077 000 WK ZN PAV MRK REMOV (W)24"(SLD) LF  5.000  1,898.000  0.000  0.000  0.00

0785 06667009 000 REFL PAV MRK TY I (W)6"(DOT)(100MIL) LF  1.500  117.000  0.000  0.000  0.00

0800 06667036 000 REFL PAV MRK TY I (W)24"(SLD)(100MIL) LF  5.000  6,810.000  0.000  0.000  0.00

0805 06667042 000 REFL PAV MRK TY I (W)(ARROW)(100MIL) EA  135.000  93.000  0.000  0.000  0.00

0810 06667066 000 REFL PAV MRK TY I (W)(WORD)(100MIL) EA  185.000  71.000  0.000  0.000  0.00

0815 06667081 000 REFL PAV MRK TY I (W)(RR XING)(100MIL) EA  425.000  9.000  0.000  0.000  0.00

0820 06667123 000 REFL PAV MRK TY I (Y)24"(SLD)(100MIL) LF  5.000  32.000  0.000  0.000  0.00

0825 06667132 000 REFL PAV MRK TY I(Y)(MED NOSE)(100MIL) EA  375.000  4.000  0.000  0.000  0.00

0830 06667347 000 PAVEMENT SLER 6" LF  0.200  36,922.000  0.000  0.000  0.00

0835 06667348 000 PAVEMENT SLER 8" LF  0.280  12,965.000  0.000  0.000  0.00

0840 06667352 000 PAVEMENT SLER 24" LF  2.500  6,842.000  0.000  0.000  0.00

0845 06667353 000 PAVEMENT SLER (ARROW) EA  75.000  93.000  0.000  0.000  0.00

0850 06667354 000 PAVEMENT SLER (WORD) EA  85.000  71.000  0.000  0.000  0.00

0855 06667355 000 PAVEMENT SLER (MED NOSE) EA  150.000  4.000  0.000  0.000  0.00

0860 06667364 000 PAVEMENT SLER (RR XING) EA  200.000  9.000  0.000  0.000  0.00

0865 06667408 000 REFL PAV MRK TY I (W)6"(BRK)(100MIL) LF  0.520  19,400.000  0.000  0.000  0.00

0870 06667420 000 REFL PAV MRK TY I (Y)6"(BRK)(100MIL) LF  0.520  2,170.000  0.000  0.000  0.00

0875 06667423 000 REFL PAV MRK TY I (Y)6"(SLD)(100MIL) LF  0.520  15,235.000  0.000  0.000  0.00

0880 06727002 000 REFL PAV MRKR TY I-C EA  5.000  555.000  0.000  0.000  0.00

0885 06727004 000 REFL PAV MRKR TY II-A-A EA  5.000  598.000  0.000  0.000  0.00

0890 06727006 000 REFL PAV MRKR TY II-C-R EA  5.000  1,146.000  0.000  0.000  0.00

0895 07527002 000 SPOT TREE TRIMMING / BRUSH REMOVAL LF  7.000  120.000  0.000  0.000  0.00

0905 30077001 000 BONDING COURSE GAL  4.000  948.000  0.000  0.000  0.00

0910 70147001 000 CURB INLET SEDIMENT PROTECTION LF  4.000  1,820.000  0.000  0.000  0.00

 0.00Category Subtotal

002CATEGORY DESCRIPTION BRIDGE: 150150052102036 [LP 13 @ SAN ANTONIO RIVER]

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0960 04387001 000 CLEANING AND SEALING EXISTING JOINTS LF  11.500  151.000  0.000  0.000  0.00

0965 04387004 000 CLEANING AND SEALING EXIST JOINTS (CL3) LF  38.000  164.000  0.000  0.000  0.00

0970 40287001 000 ASPHALT PLUG EXPANSION JOINT LF  150.000  151.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $3,332,943.44
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

03447031 000 TON  88.280SP MIXES SP-C SAC-B PG76-22  21,789.500  1,923,577.06 36,210.00

03447075 DOL  1.000PRODUCTION PAYMENT ADJUSTMENT  35,354.570  35,354.57 1,000.00

BONUS- SP MIXES SP-C SAC-B PG76-22

03447076 DOL  1.000PLACEMENT PAYMENT ADJUSTMENT  24,141.340  24,141.34 1,000.00

BONUS- SP MIXES SP-C SAC-B PG76-22

03517005 000 SY  39.120FLEXIBLE PAVEMENT STRUCTURE REPAIR(6")  18,864.540  737,980.80 14,433.00

03547051 000 SY  1.150PLANE ASPH CONC PAV(2")  184,741.270  212,452.46 310,550.00

05007001 000 LS  67,500.000MOBILIZATION  0.900  60,750.00 1.00

05027001 000 MO  1,900.000BARRICADES, SIGNS AND TRAFFIC HANDLING  3.000  5,700.00 5.00

05037001 000 DAY  100.000PORTABLE CHANGEABLE MESSAGE SIGN  86.000  8,600.00 14.00

05057001 000 DAY  100.000TMA (STATIONARY)  69.000  6,900.00 121.00

05057003 000 DAY  100.000TMA (MOBILE OPERATION)  11.000  1,100.00 5.00

05067043 000 LF  6.000BIODEG EROSN CONT LOGS (INSTL) (8")  1,460.000  8,760.00 600.00

06627005 000 LF  0.500WK ZN PAV MRK NON-REMOV (W)6"(BRK)  6,420.000  3,210.00 4,900.00

06627012 000 LF  0.600WK ZN PAV MRK NON-REMOV (W)8"(SLD)  5,210.000  3,126.00 2,394.00

06627112 000 EA  0.500WK ZN PAV MRK SHT TERM (TAB)TY W  6,845.000  3,422.50 36,477.00

06627114 000 EA  0.750WK ZN PAV MRK SHT TERM (TAB)TY Y-2  464.000  348.00 5,780.00

06667018 000 LF  1.750REFL PAV MRK TY I (W)8"(DOT)(100MIL)  47.000  82.25 556.00

06667024 000 LF  0.900REFL PAV MRK TY I (W)8"(SLD)(100MIL)  9,531.000  8,577.90 12,409.00

06667347 000 LF  0.200PAVEMENT SLER 6"  36,637.000  7,327.40 16,347.00

06667348 000 LF  0.280PAVEMENT SLER 8"  4,697.000  1,315.16 11,370.00

06667352 000 LF  2.500PAVEMENT SLER 24"  1,368.000  3,420.00 6,813.00

06667353 000 EA  75.000PAVEMENT SLER (ARROW)  7.000  525.00 70.00

06667354 000 EA  85.000PAVEMENT SLER (WORD)  1.000  85.00 68.00

06667408 000 LF  0.520REFL PAV MRK TY I (W)6"(BRK)(100MIL)  9,910.000  5,153.20 11,140.00

06667411 000 LF  0.520REFL PAV MRK TY I (W)6"(SLD)(100MIL)  1,798.000  934.96 38.00

06667420 000 LF  0.520REFL PAV MRK TY I (Y)6"(BRK)(100MIL)  140.000  72.80 350.00

06667423 000 LF  0.520REFL PAV MRK TY I (Y)6"(SLD)(100MIL)  3,225.000  1,677.00 4,469.00

30067001 000 GAL  4.320UNDERSEAL COURSE  29,443.040  127,193.94 63,100.00

96067001 DOL  1.000LAW ENFORCEMENT PERSONNEL  136,386.930  136,386.93 1,000.00

96067008 DOL  1.000FORCE ACCOUNT - RAILROAD FLAGGERS  4,769.170  4,769.17 1,000.00

$3,332,943.44TOTAL ITEM EARNINGS TO DATE


