
Contract ID: 052104285

Project: F 2026(626)

Highway:

District: SAN ANTONIO

Contract: 05263201 County: BEXAR

Award Amount: $155,584,592.23 Area Engineer: CHRISTEN LONGORIA

Projected Amount $155,584,592.29 Area Number: 058

Adj Projected Amount $0.00

Contractor: WEBBER, LLC

Estimate Number: 0002 Letting Date: 05/07/2026

Estimate Paid: ü Award Date: 05/21/2026

Estimate Period: 9/1/2026 to 9/28/2026 Notice To Proceed Date: 06/15/2026

Estimate Type: Progress Work Begin Date: 09/14/2026

% Complete 6.41 Accepted Date:

% Time Used: 0

Recapitulation
Total To Date Prev To Date This Estimate

Item Earnings $9,975,488.87 $732,690.00 $9,242,798.87

Participating $9,975,488.87 $732,690.00 $9,242,798.87

Non-Participating $0.00 $0.00 $0.00

Liquidated Damages $0.00 $0.00 $0.00

Incentive $0.00 $0.00 $0.00

Disincentive $0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Paid to Contractor $9,975,488.87 $732,690.00 $9,242,798.87

Contract Adjustments this Estimate

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

Area/Project Engineer

Date

***There are no Contract Adjustments for this estimate***

Contractor's Estimate Package

Report Generation Date: 10/06/2026 10:49:10 AM
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Contract Time Statement

Work Begin Date: 09/14/2026 Assessed Liq Damages (Days): 0

Time Charges Begin: 06/16/2026 Liquidated Damage Rate $50,093.00
Bid Days: 752

C.O. Adjusted Days: 0
TOTAL LIQUIDATED DAMAGES:

Current Days: 752
0

Days Charged to Date: 0 x $50,093.00

$0.00

Estimate Summary
Charge Credit Total Adjusted

Charged Working Day

HOLIDAY 1

SATURDAY 4

SUNDAY 4

TIME NOT STARTED 8

TIME SUSPENDED 11

Total Period Days: 0 28 28 0

Daily Breakdown
Original

Est
ADJ

estimateDATE CREDIT REASON REMARKS

09/01/2026 2 ü TIME NOT STARTED

09/02/2026 2 ü TIME NOT STARTED

09/03/2026 2 ü TIME NOT STARTED

09/04/2026 2 ü TIME NOT STARTED

09/05/2026 2 ü SATURDAY

09/06/2026 2 ü SUNDAY

09/07/2026 2 ü HOLIDAY

09/08/2026 2 ü TIME NOT STARTED

09/09/2026 2 ü TIME NOT STARTED

09/10/2026 2 ü TIME NOT STARTED

09/11/2026 2 ü TIME NOT STARTED

09/12/2026 2 ü SATURDAY

09/13/2026 2 ü SUNDAY

09/14/2026 2 ü TIME SUSPENDED

09/15/2026 2 ü TIME SUSPENDED

Contractor's Estimate Package

Report Generation Date: 10/06/2026 10:49:10 AM

Contract: 052104285 Payment Estimate: 0002 Page: 2 of 87



Contractor's Estimate Package

Report Generation Date: 10/06/2026 10:49:10 AM

09/16/2026 2 ü TIME SUSPENDED

09/17/2026 2 ü TIME SUSPENDED

09/18/2026 2 ü TIME SUSPENDED

09/19/2026 2 ü SATURDAY

09/20/2026 2 ü SUNDAY

09/21/2026 2 ü TIME SUSPENDED

09/22/2026 2 ü TIME SUSPENDED

09/23/2026 2 ü TIME SUSPENDED

09/24/2026 2 ü TIME SUSPENDED

09/25/2026 2 ü TIME SUSPENDED

09/26/2026 2 ü SATURDAY

09/27/2026 2 ü SUNDAY

09/28/2026 2 ü TIME SUSPENDED
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Worked Performed This Period

Contractor's Estimate Package

Report Generation Date: 10/06/2026 10:49:10 AM
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Contractor's Estimate Package

Report Generation Date: 10/06/2026 10:49:10 AM

Project: F 2026(626) Control 052104285

Category: 001 Description: Operational Improvements to Include Direct Connector Improvement from US 281 to
IH 410 WB; Ramp Revisions, Frontage Road and Intersection Improvements

Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Qty This
Estimate

Amount Paid
This Estimate

Total Bid
Quantity

Qty Paid
To Date

0060 01007002 000 PREPARING ROW STA $48,954.66 21 $1,028,047.86 271.00 21.00

0620 04967005 000 REMOV STR (WINGWALL) EA $5,493.49 1 $5,493.49 2.00 1.00

0630 04967008 000 REMOV STR (BOX CULVERT) LF $250.00 12 $3,000.00 14.00 12.00

0655 05007001 000 MOBILIZATION LS $15,435,000.00 0.50 $7,717,500.00 0.94 0.50

0660 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO $175,000.00 1 $175,000.00 36.00 1.00

0665 05037002 000 PORTABLE CHANGEABLE MESSAGE SIGN EA $16,250.00 8 $130,000.00 8.00 8.00

0670 05057001 000 TMA (STATIONARY) DAY $325.00 33 $10,725.00 129.00 33.00

0735 05127009 000 PORT CTB (FUR & INST)(LOW PROF)(TY 1) LF $20.63 3180 $65,603.40 15,780.00 3,180.00

0740 05127010 000 PORT CTB (FUR & INST)(LOW PROF)(TY 2) LF $70.34 440 $30,949.60 760.00 440.00

1380 06627053 000 WK ZN PAV MRK REMOV (REFL) TY II-C-R EA $3.50 383 $1,340.50 9,814.00 383.00

1385 06627065 000 WK ZN PAV MRK REMOV (W)6"(BRK) LF $0.95 4255 $4,042.25 98,150.00 4,255.00

1390 06627066 000 WK ZN PAV MRK REMOV (W)6"(DOT) LF $1.73 64 $110.72 12,217.00 64.00

1395 06627068 000 WK ZN PAV MRK REMOV (W)6"(SLD) LF $0.69 8583 $5,922.27 345,624.00 8,583.00
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Contractor's Estimate Package

Report Generation Date: 10/06/2026 10:49:10 AM

Project: F 2026(626) Control 052104285

Category: 001 Description: Operational Improvements to Include Direct Connector Improvement from US 281 to
IH 410 WB; Ramp Revisions, Frontage Road and Intersection Improvements

Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Qty This
Estimate

Amount Paid
This Estimate

Total Bid
Quantity

Qty Paid
To Date

1400 06627072 000 WK ZN PAV MRK REMOV (W)8"(SLD) LF $1.25 436 $545.00 94,102.00 436.00

1430 06627100 000 WK ZN PAV MRK REMOV (Y)6"(SLD) LF $0.69 10449.97 $7,210.48 239,356.00 10,449.97

1595 06777001 000 ELIM EXT PM & MRKS (4") LF $0.40 16549.97 $6,619.99 179,390.00 16,549.97

1600 06777004 000 ELIM EXT PM & MRKS (8") LF $0.50 2685 $1,342.50 23,370.00 2,685.00

1825 07347002 000 LITTER REMOVAL CYC $1,500.00 1 $1,500.00 36.00 1.00

1835 07357014 000 DEBRIS REMOVAL (CNTR MEDIANS/MAINLANES) CYC $2,000.00 1 $2,000.00 72.00 1.00

1840 07357026 000 DEBRIS REMOVAL (FRONTAGE ROADS) CYC $1,850.00 1 $1,850.00 72.00 1.00

1845 07357038 000 DEBRIS REMOVAL (ENTRANCE/EXIT RAMPS) CYC $2,000.00 1 $2,000.00 72.00 1.00

1855 07387028 000 CLEANING / SWEEPING (OUTSIDE MAIN LANE) CYC $5,000.00 1 $5,000.00 36.00 1.00

1860 07387050 000 CLEANING / SWEEPING (FRONTAGE ROAD) CYC $2,250.00 1 $2,250.00 36.00 1.00

1865 07387071 000 CLEANING / SWEEPING(ENTRANCE/EXIT RAMP) CYC $2,500.00 1 $2,500.00 36.00 1.00

0075 01047006 000 REMOV CONC (RIPRAP) SY $9.00 320 $2,880.00 24,075.00 320.00
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Contractor's Estimate Package

Report Generation Date: 10/06/2026 10:49:10 AM

Project: F 2026(626) Control 052104285

Category: 001 Description: Operational Improvements to Include Direct Connector Improvement from US 281 to
IH 410 WB; Ramp Revisions, Frontage Road and Intersection Improvements

Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Qty This
Estimate

Amount Paid
This Estimate

Total Bid
Quantity

Qty Paid
To Date

0080 01047008 000 REMOV CONC (MEDIANS) SY $12.00 561 $6,732.00 9,194.00 561.00

0095 01047016 000 REMOV CONC (CURB) LF $5.00 792 $3,960.00 38,554.00 792.00

Total Item Earnings This Estimate $9,224,125.
06

Project: F 2026(626) Control 052104285

Category: 009 Description: Operational Improvements to Include Direct Connector Improvement from US 281 to
IH 410 WB; Ramp Revisions, Frontage Road and Intersection Improvements

Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Qty This
Estimate

Amount Paid
This Estimate

Total Bid
Quantity

Qty Paid
To Date

6015 96067001 LAW ENFORCEMENT PERSONNEL DOL $1.00 18673.81 $18,673.81 1,000.00 18,673.81

Total Item Earnings This Estimate $18,673.81
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Contract Line Items

Project: F 2026(626) Control 052104285

Category: 001 Description: Operational Improvements to Include Direct Connector Improvement from US 281 to
IH 410 WB; Ramp Revisions, Frontage Road and Intersection Improvements

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0060 01007002 0 PREPARING ROW STA $48,954.66 271.00 0.00 21.00 $1,028,047.86

0065 01047001 0 REMOV CONC (PAV) SY $20.00 1,494.00 0.00 0.00 $0.00

0070 01047005 0 REMOV CONC (MOWSTRIP) LF $10.00 5,184.00 0.00 0.00 $0.00

0075 01047006 0 REMOV CONC (RIPRAP) SY $9.00 24,075.00 0.00 320.00 $2,880.00

0080 01047008 0 REMOV CONC (MEDIANS) SY $12.00 9,194.00 0.00 561.00 $6,732.00

0085 01047011 0 REMOV CONC (DRIVEWAYS) SY $19.00 2,791.00 0.00 0.00 $0.00

0090 01047013 0 REMOV CONC (SIDEWALK, RAMP OR SUP) SY $12.00 8,380.00 0.00 0.00 $0.00

0095 01047016 0 REMOV CONC (CURB) LF $5.00 38,554.00 0.00 792.00 $3,960.00

0100 01047025 0 REMOV CONC (RETAINING WALLS) SY $38.34 11,128.00 0.00 0.00 $0.00

0105 01047035 0 REMOV CONC (TRAFFIC BARRIER) LF $20.52 13,652.00 0.00 0.00 $0.00

0110 01057002 0 RMV (2"-6") TRT/UNTRT BASE & ASPH PAV SY $8.76 2,223.00 0.00 0.00 $0.00

0115 01057121 0 RMV (12"-30") TRT/UNTRT BASE & ASPH PAV SY $12.77 88,041.00 0.00 0.00 $0.00

0120 01107001 0 EXCAV (ROADWAY) CY $18.37 130,051.00 0.00 0.00 $0.00
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Contractor's Estimate Package

Report Generation Date: 10/06/2026 10:49:10 AM

Contract Line Items

Project: F 2026(626) Control 052104285

Category: 001 Description: Operational Improvements to Include Direct Connector Improvement from US 281 to
IH 410 WB; Ramp Revisions, Frontage Road and Intersection Improvements

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0125 01327005 0 EMBANK (FNL)(OC)(TY C) CY $25.50 27,219.00 0.00 0.00 $0.00

0130 01327039 0 EMBANK (FNL)(OC)(TY C2)(DS) CY $66.29 24,773.00 0.00 0.00 $0.00

0135 01647012 0 DRILL SEED (PERM_URBAN_CLAY) SY $0.25 74,116.00 0.00 0.00 $0.00

0140 01647031 0 STRAW/HAY MLCH SEED (TEMP_WARM_COOL) SY $0.75 49,308.00 0.00 0.00 $0.00

0145 01687001 0 VEGETATIVE WATERING TGL $23.95 1,944.00 0.00 0.00 $0.00

0150 01697009 0 SOIL RET BLKT(SL_MOD_CLAY_SHORT_ROLL) SY $0.95 74,116.00 0.00 0.00 $0.00

0155 02167001 0 PROOF ROLLING HR $83.27 135.00 0.00 0.00 $0.00

0160 02477192 0 FL BS(CIP)(TY D, GR 1-2 OR 5)(FNAL POS) CY $55.32 20,840.00 0.00 0.00 $0.00

0165 03107013 0 PRIME COAT(MC-30 OR AE-P) GAL $4.00 18,559.00 0.00 0.00 $0.00

0170 03417001 0 D-GR HMA TY-B PG64-22 TON $77.00 69,243.00 0.00 0.00 $0.00

0171 03417080 PRODUCTION PAYMENT ADJUSTMENT DOL $1.00 1,000.00 0.00 0.00

D-GR HMA TY-B PG64-22- BONUS

$0.00

0172 03417080 PRODUCTION PAYMENT ADJUSTMENT DOL -$1.00 1,000.00 0.00 0.00

D-GR HMA TY-B PG64-22- PENALTY

$0.00

Contract: 052104285 Payment Estimate: 0002 Page: 9 of 87



Contractor's Estimate Package

Report Generation Date: 10/06/2026 10:49:10 AM

Contract Line Items

Project: F 2026(626) Control 052104285

Category: 001 Description: Operational Improvements to Include Direct Connector Improvement from US 281 to
IH 410 WB; Ramp Revisions, Frontage Road and Intersection Improvements

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0173 03417081 PLACEMENT PAYMENT ADJUSTMENT DOL $1.00 1,000.00 0.00 0.00

D-GR HMA TY-B PG64-22 (bonus)

$0.00

0174 03417081 PLACEMENT PAYMENT ADJUSTMENT DOL -$1.00 1,000.00 0.00 0.00

D-GR HMA TY-B PG64-22 (PENALTY)

$0.00

0175 03417030 0 D-GR HMA TY-C PG76-22 TON $87.00 11,488.00 0.00 0.00 $0.00

0176 03417080 PRODUCTION PAYMENT ADJUSTMENT DOL $1.00 1,000.00 0.00 0.00

D-GR HMA TY-C PG76-22- BONUS

$0.00

0177 03417080 PRODUCTION PAYMENT ADJUSTMENT DOL -$1.00 1,000.00 0.00 0.00

D-GR HMA TY-C PG76-22- PENALTY

$0.00

0178 03417081 PLACEMENT PAYMENT ADJUSTMENT DOL $1.00 1,000.00 0.00 0.00

D-GR HMA TY-C PG76-22- BONUS

$0.00

0179 03417081 PLACEMENT PAYMENT ADJUSTMENT DOL -$1.00 1,000.00 0.00 0.00

D-GR HMA TY-C PG76-22- PENALTY

$0.00

0180 03417082 0 TACK COAT GAL $3.25 25,836.00 0.00 0.00 $0.00

0185 03447029 0 SP MIXES SP-C PG76-22 TON $87.00 6,354.00 0.00 0.00 $0.00

0186 03447076 PLACEMENT PAYMENT ADJUSTMENT DOL $1.00 1,000.00 0.00 0.00

SP MIXES SP-C PG76-22 (BONUS)

$0.00

0187 03447075 PRODUCTION PAYMENT ADJUSTMENT DOL $1.00 1,000.00 0.00 0.00

SP MIXES SP-C PG76-22 (BONUS)

$0.00

0188 03447075 PRODUCTION PAYMENT ADJUSTMENT DOL -$1.00 1,000.00 0.00 0.00

SP MIXES SP-C PG76-22 (PENALTY)

$0.00
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Contractor's Estimate Package

Report Generation Date: 10/06/2026 10:49:10 AM

Contract Line Items

Project: F 2026(626) Control 052104285

Category: 001 Description: Operational Improvements to Include Direct Connector Improvement from US 281 to
IH 410 WB; Ramp Revisions, Frontage Road and Intersection Improvements

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0189 03447076 PLACEMENT PAYMENT ADJUSTMENT DOL -$1.00 1,000.00 0.00 0.00

SP MIXES SP-C PG76-22 (PENALTY)

$0.00

0190 03447031 0 SP MIXES SP-C SAC-B PG76-22 TON $89.00 36,337.00 0.00 0.00 $0.00

0191 03447075 PRODUCTION PAYMENT ADJUSTMENT DOL $1.00 1,000.00 0.00 0.00

SP MIXES SP-C SAC-B PG76-22 (BONUS)

$0.00

0192 03447076 PLACEMENT PAYMENT ADJUSTMENT DOL $1.00 1,000.00 0.00 0.00

SP MIXES SP-C SAC-B PG76-22 (BONUS)

$0.00

0193 03447076 PLACEMENT PAYMENT ADJUSTMENT DOL -$1.00 1,000.00 0.00 0.00

SP MIXES SP-C SAC-B PG76-22 (PENALTY)

$0.00

0194 03447075 PRODUCTION PAYMENT ADJUSTMENT DOL -$1.00 1,000.00 0.00 0.00

SP MIXES SP-C SAC-B PG76-22 (PENALTY)

$0.00

0195 03467015 0 STONE-MTRX-ASPH SMA-D PG76-22 TON $128.50 91,265.00 0.00 0.00 $0.00

0200 03517003 0 FLEXIBLE PAVEMENT STRUCTURE REPAIR(4") SY $24.00 22,708.00 0.00 0.00 $0.00

0205 03517009 0 FLEXIBLE PAVEMENT STRUCTURE REPAIR(10") SY $55.00 6,820.00 0.00 0.00 $0.00

0210 03547010 0 PLANE & TEXT ASPH CONC PAV(2" TO 4") SY $5.61 760,905.00 0.00 0.00 $0.00

0215 03607004 0 CONC PVMT (CRCP) (10") SY $128.82 2,254.00 0.00 0.00 $0.00

0220 04007006 0 CUT & RESTORING PAV SY $145.25 560.00 0.00 0.00 $0.00

0225 04007010 0 CEM STABIL BKFL CY $325.00 117.00 0.00 0.00 $0.00
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Contractor's Estimate Package

Report Generation Date: 10/06/2026 10:49:10 AM

Contract Line Items

Project: F 2026(626) Control 052104285

Category: 001 Description: Operational Improvements to Include Direct Connector Improvement from US 281 to
IH 410 WB; Ramp Revisions, Frontage Road and Intersection Improvements

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0230 04027001 0 TRENCH EXCAVATION PROTECTION LF $5.97 9,249.00 0.00 0.00 $0.00

0235 04037001 0 TEMPORARY SPL SHORING SF $17.07 14,955.00 0.00 0.00 $0.00

0240 04107001 0 SOIL NAIL ANCHORS LF $30.00 120,583.00 0.00 0.00 $0.00

0245 04167005 0 DRILL SHAFT (30 IN) LF $268.67 2,410.00 0.00 0.00 $0.00

0246 96027005 DRILL SHAFT CORE HOLE PAYMENT DOL $200.00 1.00 0.00 0.00 $0.00

0247 96027003 EXTRA DEPTH DRILL SHAFT PAYMENT 115 PCT DOL $308.97 1.00 0.00 0.00 $0.00

0248 96027004 EXTRA DEPTH DRILL SHAFT PAYMENT 125 PCT DOL $335.84 1.00 0.00 0.00 $0.00

0250 04167006 0 DRILL SHAFT (36 IN) LF $329.92 27.00 0.00 0.00 $0.00

0251 96027005 DRILL SHAFT CORE HOLE PAYMENT DOL $200.00 1.00 0.00 0.00 $0.00

0252 96027003 EXTRA DEPTH DRILL SHAFT PAYMENT 115 PCT DOL $379.41 1.00 0.00 0.00 $0.00

0253 96027004 EXTRA DEPTH DRILL SHAFT PAYMENT 125 PCT DOL $412.40 1.00 0.00 0.00 $0.00

0255 04167007 0 DRILL SHAFT (42 IN) LF $359.50 21.00 0.00 0.00 $0.00
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Contractor's Estimate Package

Report Generation Date: 10/06/2026 10:49:10 AM

Contract Line Items

Project: F 2026(626) Control 052104285

Category: 001 Description: Operational Improvements to Include Direct Connector Improvement from US 281 to
IH 410 WB; Ramp Revisions, Frontage Road and Intersection Improvements

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0256 96027005 DRILL SHAFT CORE HOLE PAYMENT DOL $200.00 1.00 0.00 0.00 $0.00

0257 96027003 EXTRA DEPTH DRILL SHAFT PAYMENT 115 PCT DOL $413.43 1.00 0.00 0.00 $0.00

0258 96027004 EXTRA DEPTH DRILL SHAFT PAYMENT 125 PCT DOL $449.38 1.00 0.00 0.00 $0.00

0260 04167008 0 DRILL SHAFT (48 IN) LF $381.61 1,770.00 0.00 0.00 $0.00

0261 96027005 DRILL SHAFT CORE HOLE PAYMENT DOL $200.00 1.00 0.00 0.00 $0.00

0262 96027003 EXTRA DEPTH DRILL SHAFT PAYMENT 115 PCT DOL $438.85 1.00 0.00 0.00 $0.00

0263 96027004 EXTRA DEPTH DRILL SHAFT PAYMENT 125 PCT DOL $477.01 1.00 0.00 0.00 $0.00

0265 04167010 0 DRILL SHAFT (60 IN) LF $564.35 370.00 0.00 0.00 $0.00

0266 96027005 DRILL SHAFT CORE HOLE PAYMENT DOL $200.00 1.00 0.00 0.00 $0.00

0267 96027003 EXTRA DEPTH DRILL SHAFT PAYMENT 115 PCT DOL $649.00 1.00 0.00 0.00 $0.00

0268 96027004 EXTRA DEPTH DRILL SHAFT PAYMENT 125 PCT DOL $705.44 1.00 0.00 0.00 $0.00

0270 04167028 0 DRILL SHAFT (SIGN MTS) (24 IN) LF $200.00 30.00 0.00 0.00 $0.00

0275 04167031 0 DRILL SHAFT (SIGN MTS) (42 IN) LF $585.00 1,143.00 0.00 0.00 $0.00
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Contractor's Estimate Package

Report Generation Date: 10/06/2026 10:49:10 AM

Contract Line Items

Project: F 2026(626) Control 052104285

Category: 001 Description: Operational Improvements to Include Direct Connector Improvement from US 281 to
IH 410 WB; Ramp Revisions, Frontage Road and Intersection Improvements

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0280 04167040 0 DRILL SHAFT (RDWY ILL POLE) (30 IN) LF $225.00 436.00 0.00 0.00 $0.00

0285 04167044 0 DRILL SHAFT (TRF SIG POLE) (36 IN) LF $305.00 84.00 0.00 0.00 $0.00

0290 04167046 0 DRILL SHAFT (TRF SIG POLE) (48 IN) LF $415.00 176.00 0.00 0.00 $0.00

0295 04207044 0 CL C CONC (FOOTING) CY $2,351.99 342.00 0.00 0.00 $0.00

0300 04207052 0 CL C CONC (RAIL FOUNDATION) CY $471.21 7,110.00 0.00 0.00 $0.00

0305 04207057 0 CL C CONC (SIGN COLUMN) CY $1,842.17 1,402.00 0.00 0.00 $0.00

0310 04207067 0 CL C CONC (MISC) CY $550.00 22.00 0.00 0.00 $0.00

0315 04207143 0 CL C CONC (COPING) LF $265.44 69.00 0.00 0.00 $0.00

0320 04237001 0 RETAINING WALL (MSE) SF $73.56 69,642.00 0.00 0.00 $0.00

0325 04237012 0 RETAINING WALL (TEMP WALL) SF $32.14 4,047.00 0.00 0.00 $0.00

0330 04237015 0 RETAINING WALL (SPREAD FOOTING) SF $141.79 378.00 0.00 0.00 $0.00

0335 04237019 0 RETAINING WALL (DRILL SHAFT) (FASCIA) SF $80.75 8,262.00 0.00 0.00 $0.00
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Contractor's Estimate Package

Report Generation Date: 10/06/2026 10:49:10 AM

Contract Line Items

Project: F 2026(626) Control 052104285

Category: 001 Description: Operational Improvements to Include Direct Connector Improvement from US 281 to
IH 410 WB; Ramp Revisions, Frontage Road and Intersection Improvements

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0340 04237023 0 RETAINING WALL (SOIL NAIL) (FASCIA) SF $51.83 93,756.00 0.00 0.00 $0.00

0345 04327001 0 RIPRAP (CONC)(4 IN) CY $549.11 4,087.00 0.00 0.00 $0.00

0350 04327003 0 RIPRAP (CONC)(6 IN) CY $579.22 191.00 0.00 0.00 $0.00

0355 04327007 0 RIPRAP (CONC) (CL B) (4 IN) CY $873.97 30.00 0.00 0.00 $0.00

0360 04327013 0 RIPRAP (MOW STRIP)(4 IN) CY $604.26 112.00 0.00 0.00 $0.00

0365 04327026 0 RIPRAP (STONE TY R)(GROUT)(8 IN) CY $307.65 138.00 0.00 0.00 $0.00

0370 04327028 0 RIPRAP (STONE TY R)(GROUT)(24 IN) CY $423.13 810.00 0.00 0.00 $0.00

0375 04507024 0 RAIL (TY SSTR) LF $55.91 43,864.00 0.00 0.00 $0.00

0380 04507044 0 RAIL (TY PR11) LF $138.84 646.00 0.00 0.00 $0.00

0385 04507058 0 RAIL (HANDRAIL)(TY A) LF $172.21 43.00 0.00 0.00 $0.00

0390 04507066 0 RAIL (TY SSTR)(MOD) LF $53.62 18,539.00 0.00 0.00 $0.00

0395 04507081 0 RAIL (TY PR11)(MOD) LF $143.43 375.00 0.00 0.00 $0.00

0400 04607003 0 CMP (GAL STL 18 IN) LF $325.55 57.00 0.00 0.00 $0.00
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Report Generation Date: 10/06/2026 10:49:10 AM

Contract Line Items

Project: F 2026(626) Control 052104285

Category: 001 Description: Operational Improvements to Include Direct Connector Improvement from US 281 to
IH 410 WB; Ramp Revisions, Frontage Road and Intersection Improvements

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
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Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0405 04627001 0 CONC BOX CULV (3 FT X 2 FT) LF $245.81 848.00 0.00 0.00 $0.00

0410 04627002 0 CONC BOX CULV (3 FT X 3 FT) LF $312.33 114.00 0.00 0.00 $0.00

0415 04627059 0 CONC BOX CULV (4 FT X 3 FT)(EXTEND) LF $391.63 108.00 0.00 0.00 $0.00

0420 04627063 0 CONC BOX CULV (5 FT X 4 FT)(EXTEND) LF $817.31 18.00 0.00 0.00 $0.00

0425 04627070 0 CONC BOX CULV (7 FT X 3 FT)(EXTEND) LF $1,071.14 18.00 0.00 0.00 $0.00

0430 04627072 0 CONC BOX CULV (7 FT X 5 FT)(EXTEND) LF $807.55 216.00 0.00 0.00 $0.00

0435 04647002 0 RC PIPE (CL III)(15 IN) LF $100.00 10.00 0.00 0.00 $0.00

0440 04647003 0 RC PIPE (CL III)(18 IN) LF $108.14 1,973.00 0.00 0.00 $0.00

0445 04647005 0 RC PIPE (CL III)(24 IN) LF $94.48 6,459.00 0.00 0.00 $0.00

0450 04647007 0 RC PIPE (CL III)(30 IN) LF $105.60 1,052.00 0.00 0.00 $0.00

0455 04647021 0 RC PIPE (CL IV)(24 IN) LF $135.00 329.00 0.00 0.00 $0.00

0460 04657002 0 MANH (COMPL)(PRM)(48IN) EA $9,806.35 2.00 0.00 0.00 $0.00
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Report Generation Date: 10/06/2026 10:49:10 AM

Contract Line Items

Project: F 2026(626) Control 052104285

Category: 001 Description: Operational Improvements to Include Direct Connector Improvement from US 281 to
IH 410 WB; Ramp Revisions, Frontage Road and Intersection Improvements

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0465 04657006 0 JCTBOX(COMPL)(PJB)(4FTX4FT) EA $8,557.65 26.00 0.00 0.00 $0.00

0470 04657009 0 JCTBOX(COMPL)(PJB)(5FTX5FT) EA $7,448.09 1.00 0.00 0.00 $0.00

0475 04657014 0 INLET (COMPL)(PCO)(3FT)(LEFT) EA $7,865.44 1.00 0.00 0.00 $0.00

0480 04657016 0 INLET (COMPL)(PCO)(3FT)(BOTH) EA $8,515.88 1.00 0.00 0.00 $0.00

0485 04657030 0 INLET (COMPL)(PCU)(3FT)(LEFT) EA $8,506.77 3.00 0.00 0.00 $0.00

0490 04657031 0 INLET (COMPL)(PCU)(3FT)(RIGHT) EA $8,710.08 6.00 0.00 0.00 $0.00

0495 04657032 0 INLET (COMPL)(PCU)(3FT)(BOTH) EA $7,554.73 1.00 0.00 0.00 $0.00

0500 04657035 0 INLET (COMPL)(PCU)(4FT)(RIGHT) EA $10,285.96 1.00 0.00 0.00 $0.00

0505 04657036 0 INLET (COMPL)(PCU)(4FT)(BOTH) EA $14,120.36 2.00 0.00 0.00 $0.00

0510 04657038 0 INLET (COMPL)(PCU)(5FT)(LEFT) EA $13,191.36 2.00 0.00 0.00 $0.00

0515 04657045 0 INLET (COMPL)(PMBD)(4FT) EA $9,437.82 77.00 0.00 0.00 $0.00

0520 04657126 0 INLET (COMPL)(PSL)(FG)(3FTX3FT-3FTX3FT) EA $8,043.85 5.00 0.00 0.00 $0.00

0525 04657128 0 INLET (COMPL)(PSL)(FG)(4FTX4FT-4FTX4FT) EA $8,966.72 10.00 0.00 0.00 $0.00
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Contractor's Estimate Package

Report Generation Date: 10/06/2026 10:49:10 AM

Contract Line Items

Project: F 2026(626) Control 052104285

Category: 001 Description: Operational Improvements to Include Direct Connector Improvement from US 281 to
IH 410 WB; Ramp Revisions, Frontage Road and Intersection Improvements

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0530 04657158 0 INLET(COMPL)(PAZD)(FG)(3FTX3FT-3FTX3FT) EA $8,282.14 7.00 0.00 0.00 $0.00

0535 04657160 0 INLET(COMPL)(PAZD)(FG)(4FTX4FT-4FTX4FT) EA $10,404.55 17.00 0.00 0.00 $0.00

0540 04657336 0 INLET (COMP)(TY SIDEWALK BRIDGE) EA $13,208.11 6.00 0.00 0.00 $0.00

0545 04657338 0 INLET (COMPL)(ARMOR CURB SLOT) EA $6,271.18 25.00 0.00 0.00 $0.00

0550 04657352 0 INLET (COMPL) (TY MSE2) EA $12,911.48 21.00 0.00 0.00 $0.00

0555 04657362 0 INLET(COMPL)(TY MSE1) EA $12,536.25 9.00 0.00 0.00 $0.00

0560 04657408 0 INLET (COMPL)(TRAFFIC)(TY X-4) EA $25,580.14 5.00 0.00 0.00 $0.00

0565 04667175 0 WINGWALL (PW - 1) (HW=5 FT) EA $24,500.00 2.00 0.00 0.00 $0.00

0570 04667176 0 WINGWALL (PW - 1) (HW=6 FT) EA $31,000.00 1.00 0.00 0.00 $0.00

0575 04667192 0 WINGWALL (PW - 2) (HW=8 FT) EA $35,000.00 1.00 0.00 0.00 $0.00

0580 04667193 0 WINGWALL (PW - 2) (HW=9 FT) EA $42,000.00 1.00 0.00 0.00 $0.00

0585 04677325 0 SET (TY II) (24 IN) (RCP) (3: 1) (C) EA $2,794.86 3.00 0.00 0.00 $0.00
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Contractor's Estimate Package

Report Generation Date: 10/06/2026 10:49:10 AM

Contract Line Items

Project: F 2026(626) Control 052104285

Category: 001 Description: Operational Improvements to Include Direct Connector Improvement from US 281 to
IH 410 WB; Ramp Revisions, Frontage Road and Intersection Improvements

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0590 04677326 0 SET (TY II) (24 IN) (RCP) (4: 1) (C) EA $4,307.09 2.00 0.00 0.00 $0.00

0595 04677328 0 SET (TY II) (24 IN) (RCP) (6: 1) (P) EA $4,381.06 4.00 0.00 0.00 $0.00

0600 04677348 0 SET (TY II) (30 IN) (RCP) (6: 1) (P) EA $5,156.24 1.00 0.00 0.00 $0.00

0605 04797006 0 ADJUSTING INLETS (CAP) EA $3,811.28 33.00 0.00 0.00 $0.00

0610 04967002 0 REMOV STR (INLET) EA $1,665.72 79.00 0.00 0.00 $0.00

0615 04967003 0 REMOV STR (MANHOLE) EA $2,529.95 71.00 0.00 0.00 $0.00

0620 04967005 0 REMOV STR (WINGWALL) EA $5,493.49 2.00 0.00 1.00 $5,493.49

0625 04967007 0 REMOV STR (PIPE) LF $32.98 3,041.00 0.00 0.00 $0.00

0630 04967008 0 REMOV STR (BOX CULVERT) LF $250.00 14.00 0.00 12.00 $3,000.00

0635 04967010 0 REMOV STR (BRIDGE 100 - 499 FT LENGTH) EA $136,184.53 1.00 0.00 0.00 $0.00

0640 04967011 0 REMOV STR (BRIDGE 500 - 999 FT LENGTH) EA $163,769.19 3.00 0.00 0.00 $0.00

0645 04967052 0 REMOV STR (BUS STOP) EA $15,000.00 3.00 0.00 0.00 $0.00

0650 04967053 0 REMOV STR (DRILL SHAFT) EA $617.62 96.00 0.00 0.00 $0.00
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Report Generation Date: 10/06/2026 10:49:10 AM

Contract Line Items

Project: F 2026(626) Control 052104285

Category: 001 Description: Operational Improvements to Include Direct Connector Improvement from US 281 to
IH 410 WB; Ramp Revisions, Frontage Road and Intersection Improvements

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0655 05007001 0 MOBILIZATION LS $15,435,000.00 0.94 0.00 0.50 $7,717,500.00

0660 05027001 0 BARRICADES, SIGNS AND TRAFFIC HANDLING MO $175,000.00 36.00 0.00 1.00 $175,000.00

0665 05037002 0 PORTABLE CHANGEABLE MESSAGE SIGN EA $16,250.00 8.00 0.00 8.00 $130,000.00

0670 05057001 0 TMA (STATIONARY) DAY $325.00 129.00 0.00 33.00 $10,725.00

0675 05057003 0 TMA (MOBILE OPERATION) DAY $450.00 734.00 0.00 0.00 $0.00

0680 05067002 0 ROCK FILTER DAMS (INSTALL) (TY 2) LF $39.50 637.00 0.00 0.00 $0.00

0685 05067011 0 ROCK FILTER DAMS (REMOVE) LF $18.50 637.00 0.00 0.00 $0.00

0690 05067020 0 CONSTRUCTION EXITS (INSTALL) (TY 1) SY $105.00 78.00 0.00 0.00 $0.00

0695 05067024 0 CONSTRUCTION EXITS (REMOVE) SY $18.00 78.00 0.00 0.00 $0.00

0700 05067039 0 TEMP SEDMT CONT FENCE (INSTALL) LF $3.50 2,604.00 0.00 0.00 $0.00

0705 05067041 0 TEMP SEDMT CONT FENCE (REMOVE) LF $1.00 2,604.00 0.00 0.00 $0.00

0710 05067044 0 BIODEG EROSN CONT LOGS (INSTL) (12") LF $4.25 7,761.00 0.00 0.00 $0.00
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Contractor's Estimate Package

Report Generation Date: 10/06/2026 10:49:10 AM

Contract Line Items

Project: F 2026(626) Control 052104285

Category: 001 Description: Operational Improvements to Include Direct Connector Improvement from US 281 to
IH 410 WB; Ramp Revisions, Frontage Road and Intersection Improvements

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0715 05067046 0 BIODEG EROSN CONT LOGS (REMOVE) LF $1.00 7,761.00 0.00 0.00 $0.00

0720 05087001 0 CONSTRUCTING DETOURS SY $71.84 13,523.00 0.00 0.00 $0.00

0725 05107001 0 ONE-WAY TRAF CONT (FLAGGER CONT) HR $80.00 80.00 0.00 0.00 $0.00

0730 05127001 0 PORT CTB (FUR & INST)(SGL SLOPE)(TY 1) LF $20.54 18,870.00 0.00 0.00 $0.00

0735 05127009 0 PORT CTB (FUR & INST)(LOW PROF)(TY 1) LF $20.63 15,780.00 0.00 3,180.00 $65,603.40

0740 05127010 0 PORT CTB (FUR & INST)(LOW PROF)(TY 2) LF $70.34 760.00 0.00 440.00 $30,949.60

0745 05127025 0 PORT CTB (MOVE)(SGL SLP)(TY 1) LF $10.63 93,810.00 0.00 0.00 $0.00

0750 05127033 0 PORT CTB (MOVE)(LOW PROF)(TY 1) LF $13.74 48,400.00 0.00 0.00 $0.00

0755 05127034 0 PORT CTB (MOVE)(LOW PROF)(TY 2) LF $19.96 4,840.00 0.00 0.00 $0.00

0760 05127049 0 PORT CTB (REMOVE)(SGL SLP)(TY 1) LF $7.90 18,870.00 0.00 0.00 $0.00

0765 05127057 0 PORT CTB (REMOVE)(LOW PROF)(TY 1) LF $9.44 15,780.00 0.00 0.00 $0.00

0770 05127058 0 PORT CTB (REMOVE)(LOW PROF)(TY 2) LF $10.40 760.00 0.00 0.00 $0.00

0775 05127071 0 PORT CTB (PINNING) EA $133.79 1,215.00 0.00 0.00 $0.00
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Contract Line Items

Project: F 2026(626) Control 052104285

Category: 001 Description: Operational Improvements to Include Direct Connector Improvement from US 281 to
IH 410 WB; Ramp Revisions, Frontage Road and Intersection Improvements

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0780 05147002 0 PERM CTB (SGL SLOPE) (TY 3) (42 ) LF $577.64 946.00 0.00 0.00 $0.00

0785 05147013 0 PERM CTB (F-SHAPE) (TY 1) LF $135.42 511.00 0.00 0.00 $0.00

0790 05147048 0 PERM CTB(SS)(42")(HEB)(FLEX PVM) LF $201.30 1,441.00 0.00 0.00 $0.00

0795 05287001 0 LANDSCAPE PAVERS SY $260.13 2,878.00 0.00 0.00 $0.00

0800 05297001 0 CONC CURB (TY I) LF $17.69 24,447.00 0.00 0.00 $0.00

0805 05297015 0 CONC CURB (TY F2) LF $185.00 225.00 0.00 0.00 $0.00

0810 05297016 0 CONC CURB (TY C1) LF $175.00 668.00 0.00 0.00 $0.00

0815 05297017 0 CONC CURB (TY F1) LF $350.00 17.00 0.00 0.00 $0.00

0820 05297022 0 CONC CURB (TY F3) LF $264.39 77.00 0.00 0.00 $0.00

0825 05307006 0 DRIVEWAYS (CONC) SY $131.25 3,028.00 0.00 0.00 $0.00

0830 05317001 0 CONC SIDEWALKS (4") SY $80.61 9,842.00 0.00 0.00 $0.00

0835 05317005 0 CURB RAMPS (TY 1) EA $3,000.00 14.00 0.00 0.00 $0.00
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Contract Line Items

Project: F 2026(626) Control 052104285

Category: 001 Description: Operational Improvements to Include Direct Connector Improvement from US 281 to
IH 410 WB; Ramp Revisions, Frontage Road and Intersection Improvements

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0840 05317006 0 CURB RAMPS (TY 2) EA $3,200.00 8.00 0.00 0.00 $0.00

0845 05317008 0 CURB RAMPS (TY 5) EA $3,200.00 2.00 0.00 0.00 $0.00

0850 05317010 0 CURB RAMPS (TY 7) EA $3,400.00 8.00 0.00 0.00 $0.00

0855 05317011 0 CURB RAMPS (TY 10) EA $110.00 14.00 0.00 0.00 $0.00

0860 05317012 0 CURB RAMPS (TY 20) EA $3,200.00 1.00 0.00 0.00 $0.00

0865 05317013 0 CURB RAMPS (TY 21) EA $3,200.00 1.00 0.00 0.00 $0.00

0870 05317014 0 CURB RAMPS (TY 22) EA $3,700.00 3.00 0.00 0.00 $0.00

0875 05407002 0 MTL W-BEAM GD FEN (STEEL POST) LF $33.00 375.00 0.00 0.00 $0.00

0880 05407005 0 MTL BEAM GD FEN TRANS (THRIE-BEAM) EA $2,500.00 6.00 0.00 0.00 $0.00

0885 05407015 0 DOWNSTREAM ANCHOR TERMINAL SECTION EA $1,600.00 2.00 0.00 0.00 $0.00

0890 05427001 0 REMOVE METAL BEAM GUARD FENCE LF $3.00 9,410.00 0.00 0.00 $0.00

0895 05427002 0 REMOVE TERMINAL ANCHOR SECTION EA $300.00 11.00 0.00 0.00 $0.00

0900 05427003 0 REMOVE DOWNSTREAM ANCHOR TERMINAL EA $300.00 8.00 0.00 0.00 $0.00
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Contract Line Items

Project: F 2026(626) Control 052104285

Category: 001 Description: Operational Improvements to Include Direct Connector Improvement from US 281 to
IH 410 WB; Ramp Revisions, Frontage Road and Intersection Improvements

PRJ Line
NBR

Item
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NBR

Description Unit Unit
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Bid
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NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0905 05427004 0 RM MTL BM GD FENCE TRANS (THRIE-BEAM) EA $300.00 14.00 0.00 0.00 $0.00

0910 05447001 0 GUARDRAIL END TREATMENT (INSTALL) EA $3,400.00 3.00 0.00 0.00 $0.00

0915 05447003 0 GUARDRAIL END TREATMENT (REMOVE) EA $300.00 30.00 0.00 0.00 $0.00

0920 05457002 0 CRASH CUSH ATTEN (MOVE & RESET) EA $1,500.00 84.00 0.00 0.00 $0.00

0925 05457004 0 CRASH CUSH ATTEN (REMOVE) EA $850.00 33.00 0.00 0.00 $0.00

0930 05457008 0 CRASH CUSH ATTEN (INSTL)(L)(W)(TL3) EA $40,200.00 15.00 0.00 0.00 $0.00

0935 05457010 0 CRASH CUSH ATTEN (INSTL)(R)(N)(TL3) EA $21,500.00 13.00 0.00 0.00 $0.00

0940 05457014 0 CRASH CUSH ATTEN (INSTL)(S)(N)(TL3) EA $7,500.00 20.00 0.00 0.00 $0.00

0945 05567008 0 PIPE UNDERDRAINS (TY 8) (6") LF $33.49 13,927.00 0.00 0.00 $0.00

0950 06107003 0 RELOCATE RD IL ASM (CTB MOUNT) EA $1,205.00 26.00 0.00 0.00 $0.00

0955 06107004 0 RELOCATE RD IL ASM (TRANS-BASE) EA $1,505.00 40.00 0.00 0.00 $0.00

0960 06107006 0 REMOVE RD IL ASM (BRIDGE MOUNT) EA $485.00 11.00 0.00 0.00 $0.00

Contract: 052104285 Payment Estimate: 0002 Page: 24 of 87



Contractor's Estimate Package

Report Generation Date: 10/06/2026 10:49:10 AM
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Project: F 2026(626) Control 052104285

Category: 001 Description: Operational Improvements to Include Direct Connector Improvement from US 281 to
IH 410 WB; Ramp Revisions, Frontage Road and Intersection Improvements

PRJ Line
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NET CO
Quantity

Qty Paid
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Amount Paid
to Date ($)

0965 06107008 0 REMOVE RD IL ASM (CTB MOUNT) EA $365.00 20.00 0.00 0.00 $0.00

0970 06107009 0 REMOVE RD IL ASM (TRANS-BASE) EA $365.00 21.00 0.00 0.00 $0.00

0975 06107010 0 REMOVE RD IL ASM (U/P) EA $245.00 120.00 0.00 0.00 $0.00

0980 06107011 0 REPLACE LUMINAIRE W/(150W EQ) LED EA $515.00 46.00 0.00 0.00 $0.00

0985 06107012 0 REPLACE LUMINAIRE W/(250W EQ) LED EA $1,290.00 566.00 0.00 0.00 $0.00

0990 06107013 0 REPLACE LUMINAIRE W/(400W EQ) LED EA $1,200.00 172.00 0.00 0.00 $0.00

0995 06107014 0 IN RD IL (U/P) (TY 1) (150W EQ) LED EA $1,800.00 112.00 0.00 0.00 $0.00

1000 06107100 0 IN RD IL (TY SP) 38S-8 (250W EQ) LED EA $5,100.00 6.00 0.00 0.00 $0.00

1005 06107124 0 IN RD IL (TY SA) 40T-8 (250W EQ) LED EA $4,000.00 3.00 0.00 0.00 $0.00

1010 06187030 0 CONDT (PVC) (SCH 40) (2") LF $13.00 27,075.00 0.00 0.00 $0.00

1015 06187031 0 CONDT (PVC) (SCH 40) (2") (BORE) LF $24.00 475.00 0.00 0.00 $0.00

1020 06187036 0 CONDT (PVC) (SCH 40) (3") LF $13.00 22,162.00 0.00 0.00 $0.00

1025 06187037 0 CONDT (PVC) (SCH 40) (3") (BORE) LF $31.00 130.00 0.00 0.00 $0.00
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Qty Paid
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1030 06187038 0 CONDT (PVC) (SCH 40) (3") (CONC ENCSE) LF $23.00 9,845.00 0.00 0.00 $0.00

1035 06187040 0 CONDT (PVC) (SCH 40) (4") LF $19.00 175.00 0.00 0.00 $0.00

1040 06187041 0 CONDT (PVC) (SCH 40) (4") (BORE) LF $40.00 1,650.00 0.00 0.00 $0.00

1045 06187055 0 CONDT (PVC) (SCH 80) (2") (BORE) LF $20.00 1,560.00 0.00 0.00 $0.00

1050 06187061 0 CONDT (PVC) (SCH 80) (3") (BORE) LF $25.00 12,601.00 0.00 0.00 $0.00

1055 06187070 0 CONDT (RM) (3/4") LF $17.00 450.00 0.00 0.00 $0.00

1060 06187078 0 CONDT (RM) (2") LF $35.00 4,054.00 0.00 0.00 $0.00

1065 06187090 0 CONDUIT (PREPARE) LF $1.10 23,132.00 0.00 0.00 $0.00

1070 06197014 0 FIBER OPTIC CABLE ROAD MARKER EA $180.00 35.00 0.00 0.00 $0.00

1075 06207002 0 ELEC CONDR (NO.14) INSULATED LF $0.95 39,193.00 0.00 0.00 $0.00

1080 06207007 0 ELEC CONDR (NO.8) BARE LF $1.55 31,245.00 0.00 0.00 $0.00

1085 06207008 0 ELEC CONDR (NO.8) INSULATED LF $1.65 74,270.00 0.00 0.00 $0.00
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1090 06207009 0 ELEC CONDR (NO.6) BARE LF $1.75 11,725.00 0.00 0.00 $0.00

1095 06207010 0 ELEC CONDR (NO.6) INSULATED LF $1.95 9,218.00 0.00 0.00 $0.00

1100 06207011 0 ELEC CONDR (NO.4) BARE LF $2.90 60.00 0.00 0.00 $0.00

1105 06207012 0 ELEC CONDR (NO.4) INSULATED LF $3.20 120.00 0.00 0.00 $0.00

1110 06207015 0 ELEC CONDR (NO.2) BARE LF $3.50 440.00 0.00 0.00 $0.00

1115 06207016 0 ELEC CONDR (NO.2) INSULATED LF $4.25 880.00 0.00 0.00 $0.00

1120 06217002 0 TRAY CABLE (3 CONDR) (12 AWG) LF $3.20 5,205.00 0.00 0.00 $0.00

1125 06237002 0 ITS GND BOX(PCAST) TY 1 (243636)W/APRN EA $5,500.00 37.00 0.00 0.00 $0.00

1130 06237010 0 ITS GND BOX(PCAST) TY 2 (366048)W/APRN EA $8,700.00 5.00 0.00 0.00 $0.00

1135 06237041 0 REMOVE ITS GROUND BOX EA $2,500.00 92.00 0.00 0.00 $0.00

1140 06247002 0 GROUND BOX TY A (122311)W/APRON EA $965.00 37.00 0.00 0.00 $0.00

1145 06247007 0 GROUND BOX TY D (162922) EA $1,025.00 28.00 0.00 0.00 $0.00

1150 06247008 0 GROUND BOX TY D (162922)W/APRON EA $1,100.00 4.00 0.00 0.00 $0.00
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1155 06247013 0 REMOVE GROUND BOX EA $245.00 34.00 0.00 0.00 $0.00

1160 06287002 0 REMOVE ELECTRICAL SERVICES EA $545.00 17.00 0.00 0.00 $0.00

1165 06287048 0 ELC SRV TY A 240/480 060(NS)SS(E)SP(O) EA $6,900.00 3.00 0.00 0.00 $0.00

1170 06287049 0 ELC SRV TY A 240/480 060(NS)SS(E)SP(U) EA $5,700.00 2.00 0.00 0.00 $0.00

1175 06287154 0 ELC SRV TY D 120/240 060(NS)SS(N)PS(U) EA $5,700.00 1.00 0.00 0.00 $0.00

1180 06287157 0 ELC SRV TY D 120/240 060(NS)SS(N)TP(O) EA $4,800.00 2.00 0.00 0.00 $0.00

1185 06287257 0 ELC SRV TY D 120/240 100(NS)SS(N)PS(U) EA $6,000.00 2.00 0.00 0.00 $0.00

1190 06367001 0 ALUMINUM SIGNS (TY A) SF $25.00 300.00 0.00 0.00 $0.00

1195 06367003 0 ALUMINUM SIGNS (TY O) SF $26.00 15,290.00 0.00 0.00 $0.00

1200 06447001 0 IN SM RD SN SUP&AM TY10BWG(1)SA(P) EA $852.14 116.00 0.00 0.00 $0.00

1205 06447004 0 IN SM RD SN SUP&AM TY10BWG(1)SA(T) EA $917.11 117.00 0.00 0.00 $0.00

1210 06447007 0 IN SM RD SN SUP&AM TY10BWG(1)SA(U) EA $955.37 33.00 0.00 0.00 $0.00
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1215 06447017 0 IN SM RD SN SUP&AM TY10BWG(2)SA(P) EA $1,700.00 3.00 0.00 0.00 $0.00

1220 06447028 0 IN SM RD SN SUP&AM TYS80(1)SA(T) EA $1,107.24 15.00 0.00 0.00 $0.00

1225 06447031 0 IN SM RD SN SUP&AM TYS80(1)SA(U) EA $1,231.91 6.00 0.00 0.00 $0.00

1230 06447032 0 IN SM RD SN SUP&AM TYS80(1)SA(U-1EXT) EA $1,350.00 1.00 0.00 0.00 $0.00

1235 06447034 0 IN SM RD SN SUP&AM TYS80(1)SA(U-BM) EA $1,276.31 4.00 0.00 0.00 $0.00

1240 06447049 0 IN SM RD SN SUP&AM TYS80(2)SA(P-EXAL) EA $2,050.00 7.00 0.00 0.00 $0.00

1245 06447061 0 IN BRIDGE MNT CLEARANCE SGN ASSM(TY N) EA $2,100.00 4.00 0.00 0.00 $0.00

1250 06447062 0 IN BRIDGE MNT CLEARANCE SGN ASSM(TY S) EA $2,200.00 22.00 0.00 0.00 $0.00

1255 06447065 0 RELOCATE SM RD SN SUP&AM TY 10BWG EA $650.00 6.00 0.00 0.00 $0.00

1260 06447073 0 REMOVE SM RD SN SUP&AM EA $150.00 287.00 0.00 0.00 $0.00

1265 06447078 0 IN SRSS & AM (RAIL)(90 MPH)(P MOUNT) EA $3,300.00 7.00 0.00 0.00 $0.00

1270 06447080 0 IN SRSS & AM (RAIL)(90 MPH)(T MOUNT) EA $3,400.00 4.00 0.00 0.00 $0.00

1275 06447082 0 IN SRSS & AM (RAIL)(90 MPH)(U-BM MOUNT) EA $3,700.00 1.00 0.00 0.00 $0.00
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1280 06477001 0 INSTALL LRSS (STRUCT STEEL) LB $8.00 1,458.00 0.00 0.00 $0.00

1285 06477003 0 REMOVE LRSA EA $500.00 1.00 0.00 0.00 $0.00

1290 06507027 0 INS OH SN SUP(25 FT CANT)(SPAN ONLY) EA $21,100.00 2.00 0.00 0.00 $0.00

1295 06507041 0 INS OH SN SUP(35 FT CANT)(SPAN ONLY) EA $25,700.28 1.00 0.00 0.00 $0.00

1300 06507048 0 INS OH SN SUP(40 FT CANT)(SPAN ONLY) EA $28,300.00 8.00 0.00 0.00 $0.00

1305 06507056 0 INS OH SN SUP(45 FT BRDG)(SPAN ONLY) EA $44,900.00 1.00 0.00 0.00 $0.00

1310 06507076 0 INS OH SN SUP(65 FT BRDG)(SPAN ONLY) EA $60,900.00 3.00 0.00 0.00 $0.00

1315 06507086 0 INS OH SN SUP(75 FT BRDG)(SPAN ONLY) EA $69,300.00 1.00 0.00 0.00 $0.00

1320 06507091 0 INS OH SN SUP(80 FT BRDG)(SPAN ONLY) EA $74,100.00 1.00 0.00 0.00 $0.00

1325 06507096 0 INS OH SN SUP(85 FT BRDG)(SPAN ONLY) EA $76,500.00 2.00 0.00 0.00 $0.00

1330 06507101 0 INS OH SN SUP(90 FT BRDG)(SPAN ONLY) EA $85,500.00 3.00 0.00 0.00 $0.00

1335 06507106 0 INS OH SN SUP(95 FT BRDG)(SPAN ONLY) EA $89,100.00 2.00 0.00 0.00 $0.00
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1340 06507111 0 INS OH SN SUP(100 FT BRDG)(SPAN ONLY) EA $96,300.00 2.00 0.00 0.00 $0.00

1345 06507121 0 INS OH SN SUP(110 FT BRDG)(SPAN ONLY) EA $107,700.00 1.00 0.00 0.00 $0.00

1350 06507193 0 REMOVE OVERHD SIGN SUP EA $6,500.00 41.00 0.00 0.00 $0.00

1355 06507194 0 REMOVE OVERHD SIGN SUP (SIGN ONLY) EA $800.00 24.00 0.00 0.00 $0.00

1360 06507195 0 REM & RELOCATE OVHD SIGN & SUP EA $21,900.00 1.00 0.00 0.00 $0.00

1365 06587012 0 INSTL DEL ASSM (D-SW)SZ 1(BRF)CTB EA $27.00 423.00 0.00 0.00 $0.00

1370 06587018 0 INSTL DEL ASSM (D-SW)SZ 1(BRF)GF2 EA $35.00 6.00 0.00 0.00 $0.00

1375 06587031 0 INSTL DEL ASSM (D-SY)SZ 1(BRF)CTB EA $27.00 275.00 0.00 0.00 $0.00

1380 06627053 0 WK ZN PAV MRK REMOV (REFL) TY II-C-R EA $3.50 9,814.00 0.00 383.00 $1,340.50

1385 06627065 0 WK ZN PAV MRK REMOV (W)6"(BRK) LF $0.95 98,150.00 0.00 4,255.00 $4,042.25

1390 06627066 0 WK ZN PAV MRK REMOV (W)6"(DOT) LF $1.73 12,217.00 0.00 64.00 $110.72

1395 06627068 0 WK ZN PAV MRK REMOV (W)6"(SLD) LF $0.69 345,624.00 0.00 8,583.00 $5,922.27

1400 06627072 0 WK ZN PAV MRK REMOV (W)8"(SLD) LF $1.25 94,102.00 0.00 436.00 $545.00
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1405 06627075 0 WK ZN PAV MRK REMOV (W)12"(SLD) LF $5.00 511.00 0.00 0.00 $0.00

1410 06627077 0 WK ZN PAV MRK REMOV (W)24"(SLD) LF $10.00 594.00 0.00 0.00 $0.00

1415 06627082 0 WK ZN PAV MRK REMOV (W)(ARROW) EA $150.00 54.00 0.00 0.00 $0.00

1420 06627092 0 WK ZN PAV MRK REMOV (W)(WORD) EA $150.00 40.00 0.00 0.00 $0.00

1425 06627093 0 WK ZN PAV MRK REMOV (W)18"(YLD TRI) EA $35.00 141.00 0.00 0.00 $0.00

1430 06627100 0 WK ZN PAV MRK REMOV (Y)6"(SLD) LF $0.69 239,356.00 0.00 10,449.97 $7,210.48

1435 06667009 0 REFL PAV MRK TY I (W)6"(DOT)(100MIL) LF $1.00 1,527.00 0.00 0.00 $0.00

1440 06667018 0 REFL PAV MRK TY I (W)8"(DOT)(100MIL) LF $2.00 1,222.00 0.00 0.00 $0.00

1445 06667024 0 REFL PAV MRK TY I (W)8"(SLD)(100MIL) LF $0.85 57,614.00 0.00 0.00 $0.00

1450 06667030 0 REFL PAV MRK TY I (W)12"(SLD)(100MIL) LF $3.00 17,058.00 0.00 0.00 $0.00

1455 06667347 0 PAVEMENT SLER 6" LF $0.16 340,634.00 0.00 0.00 $0.00

1460 06667348 0 PAVEMENT SLER 8" LF $0.20 58,836.00 0.00 0.00 $0.00
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1465 06667350 0 PAVEMENT SLER 12" LF $1.00 23,540.00 0.00 0.00 $0.00

1470 06667352 0 PAVEMENT SLER 24" LF $2.00 6,864.00 0.00 0.00 $0.00

1475 06667353 0 PAVEMENT SLER (ARROW) EA $65.00 246.00 0.00 0.00 $0.00

1480 06667354 0 PAVEMENT SLER (WORD) EA $65.00 259.00 0.00 0.00 $0.00

1485 06667356 0 PAVEMENT SLER (DBL ARROW) EA $90.00 49.00 0.00 0.00 $0.00

1490 06667358 0 PAVEMENT SLER (UTURN ARROW) EA $90.00 25.00 0.00 0.00 $0.00

1495 06667359 0 PAVEMENT SLER (LN REDUCT ARROW) EA $125.00 10.00 0.00 0.00 $0.00

1500 06667363 0 PAVEMENT SLER (SYMBOL) EA $200.00 19.00 0.00 0.00 $0.00

1505 06667365 0 PAVEMENT SLER (YLD TRI) EA $5.00 81.00 0.00 0.00 $0.00

1510 06667408 0 REFL PAV MRK TY I (W)6"(BRK)(100MIL) LF $0.67 72,909.00 0.00 0.00 $0.00

1515 06667411 0 REFL PAV MRK TY I (W)6"(SLD)(100MIL) LF $0.56 126,785.00 0.00 0.00 $0.00

1520 06667423 0 REFL PAV MRK TY I (Y)6"(SLD)(100MIL) LF $0.56 139,411.00 0.00 0.00 $0.00

1525 06667424 0 REFL PAV MRK TY I (W)12"(DOT)(100MIL) LF $3.00 6,482.00 0.00 0.00 $0.00
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1530 06687089 0 PREFAB PM TY C (W)(24")(SLD) LF $12.00 6,632.00 0.00 0.00 $0.00

1535 06687091 0 PREFAB PM TY C (W)(ARROW) EA $250.00 236.00 0.00 0.00 $0.00

1540 06687093 0 PREFAB PM TY C (W)(DBL ARROW) EA $350.00 49.00 0.00 0.00 $0.00

1545 06687096 0 PREFAB PM TY C (W)(UTURN ARROW) EA $400.00 25.00 0.00 0.00 $0.00

1550 06687100 0 PREFAB PM TY C (W)(LN REDUCT ARROW) EA $400.00 10.00 0.00 0.00 $0.00

1555 06687102 0 PREFAB PM TY C (W)(NUMBER) EA $250.00 18.00 0.00 0.00 $0.00

1560 06687103 0 PREFAB PM TY C (W)(WORD) EA $300.00 259.00 0.00 0.00 $0.00

1565 06687110 0 PREFAB PM TY C (W)(18")(YLD TRI) EA $35.00 81.00 0.00 0.00 $0.00

1570 06687127 0 PREFAB PM TY C (Y)(24")(SLD) LF $12.00 571.00 0.00 0.00 $0.00

1575 06687135 0 PREFAB PM TY C (MULTI)(SHIELD) EA $2,500.00 19.00 0.00 0.00 $0.00

1580 06727002 0 REFL PAV MRKR TY I-C EA $3.75 154.00 0.00 0.00 $0.00

1585 06727006 0 REFL PAV MRKR TY II-C-R EA $3.75 7,058.00 0.00 0.00 $0.00
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1590 06727013 0 PLOWABLE REFL PAV MRKR TY II-A-A EA $25.00 65.00 0.00 0.00 $0.00

1595 06777001 0 ELIM EXT PM & MRKS (4") LF $0.40 179,390.00 0.00 16,549.97 $6,619.99

1600 06777004 0 ELIM EXT PM & MRKS (8") LF $0.50 23,370.00 0.00 2,685.00 $1,342.50

1605 06777008 0 ELIM EXT PM & MRKS (24") LF $5.00 1,494.00 0.00 0.00 $0.00

1610 06777031 0 ELIM EXT PM & MRKRS (PLOWABLE RPMS) EA $5.00 3,046.00 0.00 0.00 $0.00

1615 06787002 0 PAV SURF PREP FOR MRK (6") LF $0.02 340,634.00 0.00 0.00 $0.00

1620 06787004 0 PAV SURF PREP FOR MRK (8") LF $0.04 58,836.00 0.00 0.00 $0.00

1625 06787006 0 PAV SURF PREP FOR MRK (12") LF $0.10 23,540.00 0.00 0.00 $0.00

1630 06787008 0 PAV SURF PREP FOR MRK (24") LF $0.20 6,864.00 0.00 0.00 $0.00

1635 06787009 0 PAV SURF PREP FOR MRK (ARROW) EA $15.00 246.00 0.00 0.00 $0.00

1640 06787010 0 PAV SURF PREP FOR MRK (DBL ARROW) EA $25.00 49.00 0.00 0.00 $0.00

1645 06787012 0 PAV SURF PREP FOR MRK (UTURN ARR) EA $25.00 25.00 0.00 0.00 $0.00

1650 06787016 0 PAV SURF PREP FOR MRK (WORD) EA $15.00 259.00 0.00 0.00 $0.00
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1655 06787021 0 PAV SURF PREP FOR MRK (SYMBOL) EA $100.00 19.00 0.00 0.00 $0.00

1660 06807004 0 REMOVING TRAFFIC SIGNALS EA $5,000.00 8.00 0.00 0.00 $0.00

1665 06807011 0 INSTALL HWY TRF SIG (UPGRADE) EA $7,500.00 7.00 0.00 0.00 $0.00

1670 06817001 0 TEMP TRAF SIGNALS EA $34,000.00 3.00 0.00 0.00 $0.00

1675 06827001 0 VEH SIG SEC (12")LED(GRN) EA $265.00 88.00 0.00 0.00 $0.00

1680 06827002 0 VEH SIG SEC (12")LED(GRN ARW) EA $265.00 40.00 0.00 0.00 $0.00

1685 06827003 0 VEH SIG SEC (12")LED(YEL) EA $265.00 90.00 0.00 0.00 $0.00

1690 06827004 0 VEH SIG SEC (12")LED(YEL ARW) EA $265.00 38.00 0.00 0.00 $0.00

1695 06827005 0 VEH SIG SEC (12")LED(RED) EA $265.00 91.00 0.00 0.00 $0.00

1700 06827006 0 VEH SIG SEC (12")LED(RED ARW) EA $265.00 23.00 0.00 0.00 $0.00

1705 06827018 0 PED SIG SEC (LED)(COUNTDOWN) EA $660.00 66.00 0.00 0.00 $0.00

1710 06827042 0 BACKPLATE W/REF BRDR(3 SEC)(VENT)ALUM EA $150.00 93.00 0.00 0.00 $0.00
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1715 06827043 0 BACKPLATE W/REF BRDR(4 SEC)(VENT)ALUM EA $215.00 14.00 0.00 0.00 $0.00

1720 06827044 0 BACKPLATE W/REF BRDR(5 SEC)(VENT)ALUM EA $225.00 7.00 0.00 0.00 $0.00

1725 06847009 0 TRF SIG CBL (TY A)(12 AWG)(4 CONDR) LF $2.65 2,265.00 0.00 0.00 $0.00

1730 06847012 0 TRF SIG CBL (TY A)(12 AWG)(7 CONDR) LF $3.45 2,710.00 0.00 0.00 $0.00

1735 06847035 0 TRF SIG CBL (TY A)(14 AWG)(9 CONDR) LF $2.90 32,146.00 0.00 0.00 $0.00

1740 06847049 0 TRF SIG CBL (TY A)(16 AWG)(3 CONDR) LF $1.65 16,530.00 0.00 0.00 $0.00

1745 06847080 0 TRF SIG CBL (TY C)(14 AWG)(2 CONDR) LF $1.70 2,225.00 0.00 0.00 $0.00

1750 06867026 0 INS TRF SIG PL AM(S)1 ARM(24')ILSN EA $11,400.00 1.00 0.00 0.00 $0.00

1755 06867041 0 INS TRF SIG PL AM(S)1 ARM(40') EA $12,600.00 2.00 0.00 0.00 $0.00

1760 06867043 0 INS TRF SIG PL AM(S)1 ARM(40')LUM EA $14,400.00 2.00 0.00 0.00 $0.00

1765 06867048 0 INS TRF SIG PL AM(S)1 ARM(44')LUM&ILSN EA $15,600.00 1.00 0.00 0.00 $0.00

1770 06867055 0 INS TRF SIG PL AM(S)1 ARM(50')LUM EA $40,100.00 3.00 0.00 0.00 $0.00

1775 06867057 0 INS TRF SIG PL AM(S)1 ARM(55') EA $35,100.00 1.00 0.00 0.00 $0.00
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IH 410 WB; Ramp Revisions, Frontage Road and Intersection Improvements

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

1780 06867061 0 INS TRF SIG PL AM(S)1 ARM(60') EA $35,900.00 1.00 0.00 0.00 $0.00

1785 06867067 0 INS TRF SIG PL AM(S)1 ARM(65')LUM EA $40,100.00 2.00 0.00 0.00 $0.00

1790 06867179 0 INS TRF SIG PL AM(S)2 ARM(50-28')LUM EA $41,300.00 1.00 0.00 0.00 $0.00

1795 06877001 0 PED POLE ASSEMBLY EA $2,300.00 11.00 0.00 0.00 $0.00

1800 06887001 0 PED DETECT PUSH BUTTON (APS) EA $1,030.00 64.00 0.00 0.00 $0.00

1805 06887003 0 PED DETECTOR CONTROLLER UNIT EA $2,710.00 7.00 0.00 0.00 $0.00

1810 06907001 0 REMOVAL OF CONDUIT LF $5.00 56,870.00 0.00 0.00 $0.00

1815 06907184 0 MAINTAIN ROADWAY ILLUMINATION EA $1,000.00 20.00 0.00 0.00 $0.00

1820 07307019 0 FULL - WIDTH MOWING CYC $2,850.00 12.00 0.00 0.00 $0.00

1825 07347002 0 LITTER REMOVAL CYC $1,500.00 36.00 0.00 1.00 $1,500.00

1830 07347003 0 LITTER REMOVAL (SPOT) AC $3,600.00 4.00 0.00 0.00 $0.00

1835 07357014 0 DEBRIS REMOVAL (CNTR MEDIANS/MAINLANES) CYC $2,000.00 72.00 0.00 1.00 $2,000.00
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Contractor's Estimate Package

Report Generation Date: 10/06/2026 10:49:10 AM

Contract Line Items

Project: F 2026(626) Control 052104285

Category: 001 Description: Operational Improvements to Include Direct Connector Improvement from US 281 to
IH 410 WB; Ramp Revisions, Frontage Road and Intersection Improvements

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

1840 07357026 0 DEBRIS REMOVAL (FRONTAGE ROADS) CYC $1,850.00 72.00 0.00 1.00 $1,850.00

1845 07357038 0 DEBRIS REMOVAL (ENTRANCE/EXIT RAMPS) CYC $2,000.00 72.00 0.00 1.00 $2,000.00

1850 07357072 0 DEBRIS REMOVAL (SPOT DEBRIS) MI $1,500.00 36.00 0.00 0.00 $0.00

1855 07387028 0 CLEANING / SWEEPING (OUTSIDE MAIN LANE) CYC $5,000.00 36.00 0.00 1.00 $5,000.00

1860 07387050 0 CLEANING / SWEEPING (FRONTAGE ROAD) CYC $2,250.00 36.00 0.00 1.00 $2,250.00

1865 07387071 0 CLEANING / SWEEPING(ENTRANCE/EXIT RAMP) CYC $2,500.00 36.00 0.00 1.00 $2,500.00

1870 07407005 0 ANTI-GRAFFITI COATING (PERMNENT-TY II) SF $0.80 134,778.00 0.00 0.00 $0.00

1875 30067001 0 UNDERSEAL COURSE GAL $3.85 157,441.00 0.00 0.00 $0.00

1880 60047002 0 INSTALL DMS (FOUNDATION MTD CABINET) EA $17,000.00 5.00 0.00 0.00 $0.00

1885 60087004 0 RVDS (PRESENCE DET)(INSTALL ONLY) EA $485.00 25.00 0.00 0.00 $0.00

1890 60087005 0 RVDS (ADVANCE DET)(INSTALL ONLY) EA $485.00 16.00 0.00 0.00 $0.00

1895 60097001 0 SYSTEM INTEGRATION LS $49,500.00 1.00 0.00 0.00 $0.00

1900 60107002 0 ITS RVSD SYSTEM (DATA COLLECTION ONLY) EA $10,565.00 20.00 0.00 0.00 $0.00
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Contractor's Estimate Package

Report Generation Date: 10/06/2026 10:49:10 AM

Contract Line Items

Project: F 2026(626) Control 052104285

Category: 001 Description: Operational Improvements to Include Direct Connector Improvement from US 281 to
IH 410 WB; Ramp Revisions, Frontage Road and Intersection Improvements

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

1905 60117001 0 ITS POLE (55 FT)(90 MPH) EA $20,200.00 1.00 0.00 0.00 $0.00

1910 60117004 0 ITS POLE MNT CAB (TY 3)(CONF 2) EA $7,400.00 6.00 0.00 0.00 $0.00

1915 60117008 0 REMOVE ITS POLE (55 FT) EA $500.00 1.00 0.00 0.00 $0.00

1920 60117019 0 ITS POLE (30 FT)(90 MPH) EA $9,200.00 1.00 0.00 0.00 $0.00

1925 60117042 0 ITS POLE (20 FT)(RELOCATE) EA $2,300.00 1.00 0.00 0.00 $0.00

1930 60117043 0 ITS POLE (20 FT) (REM) EA $500.00 3.00 0.00 0.00 $0.00

1935 60137006 0 GROUND BOX (PREPARE) EA $395.00 86.00 0.00 0.00 $0.00

1940 60187001 0 CCTV FIELD EQUIP (DIGITAL) (INSTL ONLY) EA $500.00 6.00 0.00 0.00 $0.00

1945 60187003 0 CCTV MOUNT (POLE) EA $605.00 3.00 0.00 0.00 $0.00

1950 60187004 0 ITS COM CBL (ETHERNET) LF $1.70 589.00 0.00 0.00 $0.00

1955 60237001 0 ETHERNET SWITCH (INSTALL ONLY) EA $500.00 13.00 0.00 0.00 $0.00

1960 60277001 0 FIBER OPTIC CBL (SINGLE-MODE)(12 FIBER) LF $3.95 17,930.00 0.00 0.00 $0.00
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Contractor's Estimate Package

Report Generation Date: 10/06/2026 10:49:10 AM

Contract Line Items

Project: F 2026(626) Control 052104285

Category: 001 Description: Operational Improvements to Include Direct Connector Improvement from US 281 to
IH 410 WB; Ramp Revisions, Frontage Road and Intersection Improvements

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

1965 60277004 0 FIBER OPTIC FUSION SPLICE EA $500.00 6.00 0.00 0.00 $0.00

1970 60277005 0 FIBER OPTIC PATCH PANEL (12 POSITION) EA $1,100.00 8.00 0.00 0.00 $0.00

1975 60277006 0 FIBER OPTIC CBL(SINGLE-MODE)(144 FIBER) LF $6.20 34,122.00 0.00 0.00 $0.00

1980 60277008 0 FIBER OPTIC PATCH PANEL (144 POSITIONS) EA $30,000.00 2.00 0.00 0.00 $0.00

1985 60277011 0 FIBER OPTIC CBL (SINGLE-MODE)(6 FIBER) LF $4.15 29,244.00 0.00 0.00 $0.00

1990 60277012 0 FIBER OPTIC PATCH PANEL (6 POSITION) EA $3,600.00 3.00 0.00 0.00 $0.00

1995 60547002 0 REMOVE AND RELOCATE DMS EA $9,200.00 2.00 0.00 0.00 $0.00

2000 60547003 0 REMOVE DMS EA $5,000.00 18.00 0.00 0.00 $0.00

2005 60807001 0 REMOVE EXISTING LANE CONTROL SYSTEM EA $2,325.00 13.00 0.00 0.00 $0.00

2010 60807002 0 REMOVE EXISTING FIBER HUB EA $5,900.00 1.00 0.00 0.00 $0.00

2015 60807007 0 REMOVE COMMUNICATION CABINET EA $545.00 21.00 0.00 0.00 $0.00

2020 60807009 0 REMOVE EXISTING RVSD EA $245.00 24.00 0.00 0.00 $0.00

2025 61617001 0 UNINTERRUPTIBLE POWER SUPPLY EA $545.00 1.00 0.00 0.00 $0.00
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Contract Line Items

Project: F 2026(626) Control 052104285

Category: 001 Description: Operational Improvements to Include Direct Connector Improvement from US 281 to
IH 410 WB; Ramp Revisions, Frontage Road and Intersection Improvements

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

2030 61637001 0 BUILDING INTERIOR LIGHTING EA $5,800.00 1.00 0.00 0.00 $0.00

2035 61647001 0 AIR CONDITIONER WALL MOUNTED UNITS EA $9,500.00 1.00 0.00 0.00 $0.00

2040 61667001 0 IN RD IL (TY SA) 30B-1 (250W EQ) LED EA $4,900.00 22.00 0.00 0.00 $0.00

2045 61667002 0 IN RD IL (TY SP) 30S-1 (250W EQ) LED EA $5,000.00 42.00 0.00 0.00 $0.00

2050 61667003 0 IN RD IL (TY SA) 30T-1 (250W EQ) LED EA $4,000.00 7.00 0.00 0.00 $0.00

2055 61667004 0 IN RD IL (TY SA) 40B-1 (250W EQ) LED EA $5,600.00 2.00 0.00 0.00 $0.00

2060 61667005 0 IN RD IL (TY SP) 40S-1 (250W EQ) LED EA $5,600.00 3.00 0.00 0.00 $0.00

2065 61667006 0 IN RD IL (TY SA) 40T-1 (250W EQ) LED EA $5,000.00 6.00 0.00 0.00 $0.00

Category 001 SubTotal $9,224,125.06

Total Item earnings this contract $9,224,125.06
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Contract Line Items

Project: F 2026(626) Control 052104286

Category: 001 Description: ROW ACQUISITION

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

3055 04007006 0 CUT & RESTORING PAV SY $145.25 302.00 0.00 0.00 $0.00

3060 04017001 0 FLOWABLE BACKFILL CY $325.00 578.00 0.00 0.00 $0.00

3065 04027001 0 TRENCH EXCAVATION PROTECTION LF $5.97 1,516.00 0.00 0.00 $0.00

3070 05007001 0 MOBILIZATION LS $15,435,000.00 0.00 0.00 0.00 $0.00

3075 05297001 0 CONC CURB (TY I) LF $17.69 35.00 0.00 0.00 $0.00

3080 05307006 0 DRIVEWAYS (CONC) SY $131.25 54.00 0.00 0.00 $0.00

3085 05317001 0 CONC SIDEWALKS (4") SY $80.61 112.00 0.00 0.00 $0.00

3090 05317006 0 CURB RAMPS (TY 2) EA $3,200.00 1.00 0.00 0.00 $0.00

3095 06667107 0 REFL PAV MRK TY I (Y)4"(DOT)(090MIL) LF $1.00 150.00 0.00 0.00 $0.00

3100 70487001 0 NGP (MAIN)(2" PLASTIC W/TW)(OPEN CUT) LF $261.00 10.00 0.00 0.00 $0.00

3105 70487002 0 NGP (MAIN) (8" PLASTIC W/TW) (OPEN CUT) LF $170.40 1,111.00 0.00 0.00 $0.00

3110 70487003 0 NGP (GROUT ABANDONED MAIN)(8") LF $47.40 381.00 0.00 0.00 $0.00

3115 70487005 0 NGP (REMOVE ABANDONED MAIN)(8") LF $82.70 41.00 0.00 0.00 $0.00
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Report Generation Date: 10/06/2026 10:49:10 AM

Contract Line Items

Project: F 2026(626) Control 052104286

Category: 001 Description: ROW ACQUISITION

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

3120 70487006 0 NGP(BORING)(8" PLASTIC W/TW) LF $201.50 855.00 0.00 0.00 $0.00

3125 70487010 0 NGP ADJUST GAS FACILITY ACCESS COVER EA $855.20 1.00 0.00 0.00 $0.00

3130 70487013 0 NGP (MAIN)(4'' PLASTIC W/TW)(OPEN CUT) LF $308.40 10.00 0.00 0.00 $0.00

3135 70487023 0 NGP (REMOVE ABANDONED MAIN)(4'') LF $57.00 593.00 0.00 0.00 $0.00

3140 70487025 0 NGP (GROUT ABANDONED MAIN)(4'') LF $39.20 1,455.00 0.00 0.00 $0.00

3145 70487043 0 NGP SERVICE (RE-RUN) EA $7,611.85 1.00 0.00 0.00 $0.00

3150 70487044 0 NGP SERVICE (TIE OVER) EA $4,041.70 2.00 0.00 0.00 $0.00

3155 70487046 0 NGP (MAIN)(6" PLASTIC W/TW) (OPEN CUT) LF $154.90 385.00 0.00 0.00 $0.00

Category 001 SubTotal $0.00

Total Item earnings this contract $0.00
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Contract Line Items

Project: F 2026(626) Control 052104285

Category: 002 Description: Operational Improvements to Include Direct Connector Improvement from US 281 to
IH 410 WB; Ramp Revisions, Frontage Road and Intersection Improvements

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

2115 04007010 0 CEM STABIL BKFL CY $325.00 130.00 0.00 0.00 $0.00

2120 04167002 0 DRILL SHAFT (18 IN) LF $122.38 92.00 0.00 0.00 $0.00

2121 96027005 DRILL SHAFT CORE HOLE PAYMENT DOL $200.00 1.00 0.00 0.00 $0.00

2122 96027003 EXTRA DEPTH DRILL SHAFT PAYMENT 115 PCT DOL $140.74 1.00 0.00 0.00 $0.00

2123 96027004 EXTRA DEPTH DRILL SHAFT PAYMENT 125 PCT DOL $152.98 1.00 0.00 0.00 $0.00

2125 04167006 0 DRILL SHAFT (36 IN) LF $329.92 230.00 0.00 0.00 $0.00

2126 96027005 DRILL SHAFT CORE HOLE PAYMENT DOL $200.00 1.00 0.00 0.00 $0.00

2127 96027004 EXTRA DEPTH DRILL SHAFT PAYMENT 125 PCT DOL $412.40 1.00 0.00 0.00 $0.00

2128 96027003 EXTRA DEPTH DRILL SHAFT PAYMENT 115 PCT DOL $379.41 1.00 0.00 0.00 $0.00

2130 04167007 0 DRILL SHAFT (42 IN) LF $359.50 155.00 0.00 0.00 $0.00

2131 96027005 DRILL SHAFT CORE HOLE PAYMENT DOL $200.00 1.00 0.00 0.00 $0.00

2132 96027003 EXTRA DEPTH DRILL SHAFT PAYMENT 115 PCT DOL $413.43 1.00 0.00 0.00 $0.00

2133 96027004 EXTRA DEPTH DRILL SHAFT PAYMENT 125 PCT DOL $449.38 1.00 0.00 0.00 $0.00
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Contract Line Items

Project: F 2026(626) Control 052104285

Category: 002 Description: Operational Improvements to Include Direct Connector Improvement from US 281 to
IH 410 WB; Ramp Revisions, Frontage Road and Intersection Improvements

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

2135 04207012 0 CL C CONC (ABUT) CY $1,686.90 45.00 0.00 0.00 $0.00

2140 04207022 0 CL C CONC (CAP) CY $1,845.32 37.00 0.00 0.00 $0.00

2145 04207038 0 CL C CONC (COLUMN) CY $2,084.76 20.00 0.00 0.00 $0.00

2150 04227001 0 REINF CONC SLAB SF $25.95 10,128.00 0.00 0.00 $0.00

2155 04227012 0 BRIDGE SIDEWALK SF $16.69 2,089.00 0.00 0.00 $0.00

2160 04227013 0 APPROACH SLAB CY $991.75 43.00 0.00 0.00 $0.00

2165 04257002 0 PRESTR CONC GIRDER (TX34) LF $212.22 1,640.00 0.00 0.00 $0.00

2170 04277002 0 CONCRETE PAINT FINISH SF $2.50 6,600.00 0.00 0.00 $0.00

2175 04427007 0 STR STEEL (MISC NON-BRIDGE) LB $24.07 640.00 0.00 0.00 $0.00

2180 04507036 0 RAIL (TY C402) LF $277.09 346.00 0.00 0.00 $0.00

2185 04517036 0 RETROFIT RAIL (TY C402) LF $501.68 326.00 0.00 0.00 $0.00

2190 04547004 0 SEALED EXPANSION JOINT (4 IN) (SEJ - M) LF $207.54 70.00 0.00 0.00 $0.00
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Contract Line Items

Project: F 2026(626) Control 052104285

Category: 002 Description: Operational Improvements to Include Direct Connector Improvement from US 281 to
IH 410 WB; Ramp Revisions, Frontage Road and Intersection Improvements

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

2195 04967010 0 REMOV STR (BRIDGE 100 - 499 FT LENGTH) EA $136,184.53 1.00 0.00 0.00 $0.00

2200 07857011 0 BRIDGE JOINT REPLACEMENT (SEJ) LF $350.00 68.00 0.00 0.00 $0.00

2205 40197001 0 INSTALL BRIDGE IDENTIFICATION NUMBERS EA $850.00 2.00 0.00 0.00 $0.00

Category 002 SubTotal $0.00

Total Item earnings this contract $0.00

Contract Line Items

Project: F 2026(626) Control 052104286

Category: 002 Description: ROW ACQUISITION

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

3205 01047013 0 REMOV CONC (SIDEWALK, RAMP OR SUP) SY $12.00 24.00 0.00 0.00 $0.00

3210 01047016 0 REMOV CONC (CURB) LF $5.00 74.00 0.00 0.00 $0.00

3215 02477135 0 FL BS(CMP IN PLC)(TY D GR1-2 OR 5)(12") SY $368.70 51.00 0.00 0.00 $0.00

3220 03107004 0 PRIME COAT (MC-30) GAL $5.00 6.00 0.00 0.00 $0.00

3225 03417001 0 D-GR HMA TY-B PG64-22 TON $77.00 23.00 0.00 0.00 $0.00
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Contract Line Items

Project: F 2026(626) Control 052104286

Category: 002 Description: ROW ACQUISITION

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

3226 03417080 PRODUCTION PAYMENT ADJUSTMENT DOL $1.00 1,000.00 0.00 0.00

D-GR HMA TY-B PG64-22- BONUS

$0.00

3227 03417080 PRODUCTION PAYMENT ADJUSTMENT DOL -$1.00 1,000.00 0.00 0.00

D-GR HMA TY-B PG64-22- PENALTY

$0.00

3228 03417081 PLACEMENT PAYMENT ADJUSTMENT DOL $1.00 1,000.00 0.00 0.00

D-GR HMA TY-B PG64-22-BONUS

$0.00

3229 03417081 PLACEMENT PAYMENT ADJUSTMENT DOL -$1.00 1,000.00 0.00 0.00

D-GR HMA TY-B PG64-22-PENALTY

$0.00

3230 03447031 0 SP MIXES SP-C SAC-B PG76-22 TON $89.00 16.00 0.00 0.00 $0.00

3231 03447075 PRODUCTION PAYMENT ADJUSTMENT DOL $1.00 1,000.00 0.00 0.00

SP MIXES SP-C SAC-B PG76-22 (BONUS)

$0.00

3232 03447076 PLACEMENT PAYMENT ADJUSTMENT DOL $1.00 1,000.00 0.00 0.00

SP MIXES SP-C SAC-B PG76-22 (BONUS)

$0.00

3233 03447076 PLACEMENT PAYMENT ADJUSTMENT DOL -$1.00 1,000.00 0.00 0.00

SP MIXES SP-C SAC-B PG76-22 (PENALTY)

$0.00

3234 03447075 PRODUCTION PAYMENT ADJUSTMENT DOL -$1.00 1,000.00 0.00 0.00

SP MIXES SP-C SAC-B PG76-22 (PENALTY)

$0.00

3235 03447077 0 TACK COAT GAL $3.25 13.00 0.00 0.00 $0.00

3240 04037001 0 TEMPORARY SPL SHORING SF $17.07 3,683.00 0.00 0.00 $0.00

3245 05007001 0 MOBILIZATION LS $15,435,000.00 0.06 0.00 0.00 $0.00

3250 05297001 0 CONC CURB (TY I) LF $17.69 74.00 0.00 0.00 $0.00
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Contract Line Items

Project: F 2026(626) Control 052104286

Category: 002 Description: ROW ACQUISITION

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

3255 05317001 0 CONC SIDEWALKS (4") SY $80.61 24.00 0.00 0.00 $0.00

3260 70407001 0 NEW METER BOX EA $335.00 22.00 0.00 0.00 $0.00

3265 70407002 0 ADJUST VALVE BOX EA $1,365.00 2.00 0.00 0.00 $0.00

3270 70407003 0 RELOCATE EXIST  & NEW METER BOX EA $755.00 22.00 0.00 0.00 $0.00

3275 70407004 0 TEMPORARY BLOW-OFF (COMPLETE)(2") EA $2,150.00 14.00 0.00 0.00 $0.00

3280 70407005 0 TIE-IN (COMPLETE)(8") EA $7,435.00 4.00 0.00 0.00 $0.00

3285 70407006 0 TRENCH EXCAVATION PROTECTION LF $5.00 5,464.00 0.00 0.00 $0.00

3290 70407009 0 WTR (JACK, BORE, OR TUNNEL)(24") LF $575.00 276.00 0.00 0.00 $0.00

3295 70407014 0 FLOWABLE FILL BACKFILL CY $150.00 2,526.00 0.00 0.00 $0.00

3300 70407015 0 GATE VALVE AND BOX (COMPLETE)(8") EA $3,325.00 7.00 0.00 0.00 $0.00

3305 70407017 0 HYDROSTATIC PRESSURE TEST EA $2,125.00 9.00 0.00 0.00 $0.00

3310 70407019 0 STEEL CASING (24")(BORE) LF $575.00 276.00 0.00 0.00 $0.00

3315 70407054 0 CARRIER PIPE (12")(OPEN CUT)(DI) LF $110.00 101.00 0.00 0.00 $0.00
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Contract Line Items

Project: F 2026(626) Control 052104286

Category: 002 Description: ROW ACQUISITION

PRJ Line
NBR

Item
Code

SP
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Description Unit Unit
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Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

3320 70407062 0 SERVICE RELAY (3/4")(SHORT) EA $1,655.00 3.00 0.00 0.00 $0.00

3325 70407064 0 SERVICE RELAY (1")(SHORT) EA $1,700.00 3.00 0.00 0.00 $0.00

3330 70407067 0 SERVICE RELAY (2")(SHORT) EA $2,425.00 12.00 0.00 0.00 $0.00

3335 70407069 0 SERVICE RELAY (4")(SHORT) EA $3,500.00 2.00 0.00 0.00 $0.00

3340 70407071 0 SERVICE RELAY (6")(SHORT) EA $3,625.00 4.00 0.00 0.00 $0.00

3345 70407074 0 AIR RELEASE VALVE (COMPLETE)( 1") EA $5,795.00 1.00 0.00 0.00 $0.00

3350 70407087 0 SERVICE RELAY (1 1/2")(SHORT) EA $2,285.00 4.00 0.00 0.00 $0.00

3355 70407089 0 STEEL CASING (24")(OPEN CUT) LF $265.00 198.00 0.00 0.00 $0.00

3360 70407112 0 GATE VALVE & BOX (COMPLETE)(12") EA $4,755.00 28.00 0.00 0.00 $0.00

3365 70407115 0 PIPE WATER MAIN (DI) (8") LF $145.00 1,395.00 0.00 0.00 $0.00

3370 70407119 0 TEMPORARY WATER MAIN LS $725,000.00 1.00 0.00 0.00 $0.00

3375 70407120 0 TIE-IN (COMPLETE) (12") EA $8,500.00 9.00 0.00 0.00 $0.00

3380 70407138 0 PIPE WATER MAIN (DI) (6") LF $110.00 15.00 0.00 0.00 $0.00
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Contractor's Estimate Package

Report Generation Date: 10/06/2026 10:49:10 AM

Contract Line Items

Project: F 2026(626) Control 052104286

Category: 002 Description: ROW ACQUISITION

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

3385 70407139 0 PIPE WATER MAIN (DI) (12") LF $180.00 3,856.00 0.00 0.00 $0.00

3390 70407140 0 SERVICE RELAY (8") (SHORT) EA $5,350.00 1.00 0.00 0.00 $0.00

3395 70407141 0 RELAY FIRE LINE 3" EA $3,500.00 1.00 0.00 0.00 $0.00

3400 70407142 0 RELAY FIRE LINE 6" EA $4,500.00 4.00 0.00 0.00 $0.00

3405 70407143 0 RELAY FIRE LINE 8" EA $5,115.00 4.00 0.00 0.00 $0.00

3410 70407144 0 CUSTOMER SHUT-OFF VALVE EA $500.00 22.00 0.00 0.00 $0.00

3415 70407145 0 GATE VALVE & BOX (COMPLETE) (3") EA $1,900.00 1.00 0.00 0.00 $0.00

3420 70407146 0 GATE VALVE & BOX (COMPLETE) (4") EA $2,150.00 3.00 0.00 0.00 $0.00

3425 70407147 0 GATE VALVE & BOX (COMPLETE) (6") EA $2,435.00 9.00 0.00 0.00 $0.00

3430 70407148 0 RELOCATE BACKFLOW PREVENTER EA $4,750.00 3.00 0.00 0.00 $0.00

3435 70407149 0 RELOCATE CHECK VALVE EA $4,225.00 1.00 0.00 0.00 $0.00

3440 70407150 0 3'X5'X3' REINF CONC VAULT FOR METER EA $4,905.00 7.00 0.00 0.00 $0.00

3445 70407151 0 FIRE HYDRANT WITH 6" VALVE AND BOX EA $6,865.00 10.00 0.00 0.00 $0.00
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Contractor's Estimate Package

Report Generation Date: 10/06/2026 10:49:10 AM

Contract Line Items

Project: F 2026(626) Control 052104286

Category: 002 Description: ROW ACQUISITION

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

3450 70407152 0 DUCTILE IRON FITTINGS TON $95,000.00 1.00 0.00 0.00 $0.00

3455 70407153 0 TIE-IN (COMPLETE) (6") EA $6,965.00 3.00 0.00 0.00 $0.00

3460 70407154 0 CARRIER PIPE (8") (OPEN CUT) (DI) LF $85.00 97.00 0.00 0.00 $0.00

3465 70407155 0 CARRIER PIPE (12") DI (JACK/BORE/TUNN) LF $115.00 276.00 0.00 0.00 $0.00

3470 70407156 0 POLE BRACING LS $12,125.00 1.00 0.00 0.00 $0.00

3475 70407157 0 RELOCATE EXIST METER & NEW METER VAULT EA $8,405.00 7.00 0.00 0.00 $0.00

3480 70417001 0 SAN SWR STRUCTURES (RECONSTRUCT EX MH) EA $7,500.00 1.00 0.00 0.00 $0.00

3485 70417002 0 EXISTING MANHOLE ADJUSTMENTS EA $3,500.00 3.00 0.00 0.00 $0.00

3490 70417017 0 CON ENC/CRADLES/SADDLES/COLLARS/CAPS CY $250.00 14.00 0.00 0.00 $0.00

3495 70417051 0 SAN SWR CASING (24") (STEEL) LF $265.00 35.00 0.00 0.00 $0.00

3500 70417056 0 SAN SWR FLOWABLE FILL CY $150.00 2,562.00 0.00 0.00 $0.00

3505 70417070 0 SAN SWR TRENCH EXCAVATION PROTECTION LF $10.00 3,302.00 0.00 0.00 $0.00

3510 70417076 0 SAN SWR (8") (SDR26 PVC) (160 PSI) LF $135.00 2,769.00 0.00 0.00 $0.00
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Contractor's Estimate Package

Report Generation Date: 10/06/2026 10:49:10 AM

Contract Line Items

Project: F 2026(626) Control 052104286

Category: 002 Description: ROW ACQUISITION

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

3515 70417077 0 SAN SWR (15") (SDR26 PVC) (160 PSI) LF $190.00 322.00 0.00 0.00 $0.00

3520 70417078 0 SAN SWR PRECAST MH (COMPL) 4' ID) EA $11,835.00 19.00 0.00 0.00 $0.00

3525 70417079 0 SAN SWR P-CAST MH (EX DEP) (>6) (4 ID) VF $435.00 73.00 0.00 0.00 $0.00

3530 70417080 0 SAN SWR LATERALS LF $155.00 90.00 0.00 0.00 $0.00

3535 70417081 0 SAN SWR CLEAN OUT (TWO WAY) EA $1,125.00 11.00 0.00 0.00 $0.00

3540 70417082 0 SAN SWR (JACK, BORE OR TUNNEL) (30") LF $725.00 278.00 0.00 0.00 $0.00

3545 70417083 0 SAN SWR CAR-PIPE 0PEN CUT (8") SDR26 LF $55.00 35.00 0.00 0.00 $0.00

3550 70417084 0 SAN SWR CAR PIPE OPEN CUT (15") SDR26 LF $85.00 176.00 0.00 0.00 $0.00

3555 70417085 0 SAN SWR CAR PIPE JAC/BOR/TUN(15')SDR26 LF $90.00 278.00 0.00 0.00 $0.00

3560 70417086 0 SAN SWR CASING (30") (STEEL) LF $315.00 454.00 0.00 0.00 $0.00

3565 70417087 0 VERTICAL STACKS LF $65.00 34.00 0.00 0.00 $0.00

3570 70417088 0 GROUT ABANDONMENT SWR MAIN (ALL SIZES) LF $12.00 3,482.00 0.00 0.00 $0.00

3575 70417089 0 SAN SWR BY-PASS PUMPING (ALL SIZES) LS $125,000.00 1.00 0.00 0.00 $0.00
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Contractor's Estimate Package

Report Generation Date: 10/06/2026 10:49:10 AM

Contract Line Items

Project: F 2026(626) Control 052104286

Category: 002 Description: ROW ACQUISITION

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

3580 70417090 0 SAN SWR PRE TV INSPECTION (8"-15) LF $10.00 3,482.00 0.00 0.00 $0.00

3585 70417091 0 SAN SWR POST TV INSPECTION (8"-15") LF $8.00 3,545.00 0.00 0.00 $0.00

3590 70417092 0 POLE BRACING LS $12,500.00 1.00 0.00 0.00 $0.00

Category 002 SubTotal $0.00

Total Item earnings this contract $0.00

Contract Line Items

Project: F 2026(626) Control 052104285

Category: 003 Description: Operational Improvements to Include Direct Connector Improvement from US 281 to
IH 410 WB; Ramp Revisions, Frontage Road and Intersection Improvements

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

2255 04167012 0 DRILL SHAFT (72 IN) LF $781.69 266.00 0.00 0.00 $0.00

2256 96027005 DRILL SHAFT CORE HOLE PAYMENT DOL $200.00 1.00 0.00 0.00 $0.00

2257 96027003 EXTRA DEPTH DRILL SHAFT PAYMENT 115 PCT DOL $898.94 1.00 0.00 0.00 $0.00

2258 96027004 EXTRA DEPTH DRILL SHAFT PAYMENT 125 PCT DOL $977.11 1.00 0.00 0.00 $0.00

2260 04207073 0 CL F CONC (CAP)(MASS) CY $1,305.17 178.00 0.00 0.00 $0.00
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Contractor's Estimate Package

Report Generation Date: 10/06/2026 10:49:10 AM

Contract Line Items

Project: F 2026(626) Control 052104285

Category: 003 Description: Operational Improvements to Include Direct Connector Improvement from US 281 to
IH 410 WB; Ramp Revisions, Frontage Road and Intersection Improvements

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

2265 04207105 0 CL F CONC (COLUMN)(MASS) CY $1,488.57 86.00 0.00 0.00 $0.00

2270 04817013 0 PIPE (PVC) (SCH 40) (6 IN) LF $93.90 50.00 0.00 0.00 $0.00

2275 04967015 0 REMOV STR (BENT) EA $41,091.42 1.00 0.00 0.00 $0.00

2280 40037001 0 TIP TESTING(DRILL SHAFT) EA $9,210.19 4.00 0.00 0.00 $0.00

Category 003 SubTotal $0.00

Contract Line Items

Project: F 2026(626) Control 052104285

Category: 004 Description: Operational Improvements to Include Direct Connector Improvement from US 281 to
IH 410 WB; Ramp Revisions, Frontage Road and Intersection Improvements

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

2330 04007010 0 CEM STABIL BKFL CY $325.00 79.00 0.00 0.00 $0.00

2335 04167006 0 DRILL SHAFT (36 IN) LF $329.92 268.00 0.00 0.00 $0.00

2336 96027005 DRILL SHAFT CORE HOLE PAYMENT DOL $200.00 1.00 0.00 0.00 $0.00

2337 96027004 EXTRA DEPTH DRILL SHAFT PAYMENT 125 PCT DOL $412.40 1.00 0.00 0.00 $0.00
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Contractor's Estimate Package

Report Generation Date: 10/06/2026 10:49:10 AM

Contract Line Items

Project: F 2026(626) Control 052104285

Category: 004 Description: Operational Improvements to Include Direct Connector Improvement from US 281 to
IH 410 WB; Ramp Revisions, Frontage Road and Intersection Improvements

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

2338 96027003 EXTRA DEPTH DRILL SHAFT PAYMENT 115 PCT DOL $379.41 1.00 0.00 0.00 $0.00

2340 04207016 0 CL C CONC (ABUT)(EXTEND) CY $1,874.29 48.00 0.00 0.00 $0.00

2345 04227003 0 REINF CONC SLAB (EXTEND SLAB) SF $124.42 803.00 0.00 0.00 $0.00

2350 04387013 0 CLEANING & SEALING EXISTING JOINT (SEJ) LF $90.00 345.00 0.00 0.00 $0.00

2355 04507065 0 RAIL (TY C411)(MOD) LF $468.87 113.00 0.00 0.00 $0.00

2360 04547004 0 SEALED EXPANSION JOINT (4 IN) (SEJ - M) LF $207.54 67.00 0.00 0.00 $0.00

2365 40197001 0 INSTALL BRIDGE IDENTIFICATION NUMBERS EA $850.00 2.00 0.00 0.00 $0.00

Category 004 SubTotal $0.00

Contract Line Items

Project: F 2026(626) Control 052104285

Category: 005 Description: Operational Improvements to Include Direct Connector Improvement from US 281 to
IH 410 WB; Ramp Revisions, Frontage Road and Intersection Improvements

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

2415 04167006 0 DRILL SHAFT (36 IN) LF $329.92 270.00 0.00 0.00 $0.00
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Contractor's Estimate Package

Report Generation Date: 10/06/2026 10:49:10 AM

Contract Line Items

Project: F 2026(626) Control 052104285

Category: 005 Description: Operational Improvements to Include Direct Connector Improvement from US 281 to
IH 410 WB; Ramp Revisions, Frontage Road and Intersection Improvements

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

2416 96027005 DRILL SHAFT CORE HOLE PAYMENT DOL $200.00 1.00 0.00 0.00 $0.00

2417 96027003 EXTRA DEPTH DRILL SHAFT PAYMENT 115 PCT DOL $379.41 1.00 0.00 0.00 $0.00

2418 96027004 EXTRA DEPTH DRILL SHAFT PAYMENT 125 PCT DOL $412.40 1.00 0.00 0.00 $0.00

2420 04167014 0 DRILL SHAFT (84 IN) LF $1,115.54 240.00 0.00 0.00 $0.00

2421 96027005 DRILL SHAFT CORE HOLE PAYMENT DOL $200.00 1.00 0.00 0.00 $0.00

2422 96027004 EXTRA DEPTH DRILL SHAFT PAYMENT 125 PCT DOL $1,394.43 1.00 0.00 0.00 $0.00

2423 96027003 EXTRA DEPTH DRILL SHAFT PAYMENT 115 PCT DOL $1,282.87 1.00 0.00 0.00 $0.00

2425 04167017 0 DRILL SHAFT (96 IN) LF $1,409.95 100.00 0.00 0.00 $0.00

2426 96027005 DRILL SHAFT CORE HOLE PAYMENT DOL $200.00 1.00 0.00 0.00 $0.00

2427 96027003 EXTRA DEPTH DRILL SHAFT PAYMENT 115 PCT DOL $1,621.44 1.00 0.00 0.00 $0.00

2428 96027004 EXTRA DEPTH DRILL SHAFT PAYMENT 125 PCT DOL $1,762.44 1.00 0.00 0.00 $0.00

2430 04207081 0 CL F CONC (CAP)(INVT)(MASS) CY $1,204.84 98.00 0.00 0.00 $0.00

2435 04207089 0 CL F CONC (CAP)(STRDL)(MASS) CY $1,218.89 166.00 0.00 0.00 $0.00
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Contractor's Estimate Package

Report Generation Date: 10/06/2026 10:49:10 AM

Contract Line Items

Project: F 2026(626) Control 052104285

Category: 005 Description: Operational Improvements to Include Direct Connector Improvement from US 281 to
IH 410 WB; Ramp Revisions, Frontage Road and Intersection Improvements

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

2440 04207105 0 CL F CONC (COLUMN)(MASS) CY $1,488.57 139.00 0.00 0.00 $0.00

2445 04207155 0 CL F CONC (ABUT) CY $2,043.23 26.00 0.00 0.00 $0.00

2450 04227001 0 REINF CONC SLAB SF $25.95 17,416.00 0.00 0.00 $0.00

2455 04227013 0 APPROACH SLAB CY $991.75 42.00 0.00 0.00 $0.00

2460 04257005 0 PRESTR CONC GIRDER (TX54) LF $217.10 2,400.00 0.00 0.00 $0.00

2465 04327001 0 RIPRAP (CONC)(4 IN) CY $549.11 3.00 0.00 0.00 $0.00

2470 04507024 0 RAIL (TY SSTR) LF $55.91 1,244.00 0.00 0.00 $0.00

2475 04547004 0 SEALED EXPANSION JOINT (4 IN) (SEJ - M) LF $207.54 108.00 0.00 0.00 $0.00

2480 40037001 0 TIP TESTING(DRILL SHAFT) EA $9,210.19 6.00 0.00 0.00 $0.00

2485 40197001 0 INSTALL BRIDGE IDENTIFICATION NUMBERS EA $850.00 2.00 0.00 0.00 $0.00

Category 005 SubTotal $0.00
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Contractor's Estimate Package

Report Generation Date: 10/06/2026 10:49:10 AM

Contract Line Items

Project: F 2026(626) Control 052104285

Category: 006 Description: Operational Improvements to Include Direct Connector Improvement from US 281 to
IH 410 WB; Ramp Revisions, Frontage Road and Intersection Improvements

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

2535 04167006 0 DRILL SHAFT (36 IN) LF $329.92 288.00 0.00 0.00 $0.00

2536 96027005 DRILL SHAFT CORE HOLE PAYMENT DOL $200.00 1.00 0.00 0.00 $0.00

2537 96027003 EXTRA DEPTH DRILL SHAFT PAYMENT 115 PCT DOL $379.41 1.00 0.00 0.00 $0.00

2538 96027004 EXTRA DEPTH DRILL SHAFT PAYMENT 125 PCT DOL $412.40 1.00 0.00 0.00 $0.00

2540 04167014 0 DRILL SHAFT (84 IN) LF $1,115.54 154.00 0.00 0.00 $0.00

2541 96027005 DRILL SHAFT CORE HOLE PAYMENT DOL $200.00 1.00 0.00 0.00 $0.00

2542 96027003 EXTRA DEPTH DRILL SHAFT PAYMENT 115 PCT DOL $1,282.87 1.00 0.00 0.00 $0.00

2543 96027004 EXTRA DEPTH DRILL SHAFT PAYMENT 125 PCT DOL $1,394.43 1.00 0.00 0.00 $0.00

2545 04167017 0 DRILL SHAFT (96 IN) LF $1,409.95 88.00 0.00 0.00 $0.00

2546 96027005 DRILL SHAFT CORE HOLE PAYMENT DOL $200.00 1.00 0.00 0.00 $0.00

2547 96027003 EXTRA DEPTH DRILL SHAFT PAYMENT 115 PCT DOL $1,621.44 1.00 0.00 0.00 $0.00

2548 96027004 EXTRA DEPTH DRILL SHAFT PAYMENT 125 PCT DOL $1,762.44 1.00 0.00 0.00 $0.00

2550 04207081 0 CL F CONC (CAP)(INVT)(MASS) CY $1,204.84 98.00 0.00 0.00 $0.00
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Contractor's Estimate Package

Report Generation Date: 10/06/2026 10:49:10 AM

Contract Line Items

Project: F 2026(626) Control 052104285

Category: 006 Description: Operational Improvements to Include Direct Connector Improvement from US 281 to
IH 410 WB; Ramp Revisions, Frontage Road and Intersection Improvements

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

2555 04207089 0 CL F CONC (CAP)(STRDL)(MASS) CY $1,218.89 154.00 0.00 0.00 $0.00

2560 04207105 0 CL F CONC (COLUMN)(MASS) CY $1,488.57 163.00 0.00 0.00 $0.00

2565 04207155 0 CL F CONC (ABUT) CY $2,043.23 27.00 0.00 0.00 $0.00

2570 04227001 0 REINF CONC SLAB SF $25.95 17,746.00 0.00 0.00 $0.00

2575 04227013 0 APPROACH SLAB CY $991.75 50.00 0.00 0.00 $0.00

2580 04257005 0 PRESTR CONC GIRDER (TX54) LF $217.10 2,449.00 0.00 0.00 $0.00

2585 04327001 0 RIPRAP (CONC)(4 IN) CY $549.11 3.00 0.00 0.00 $0.00

2590 04507024 0 RAIL (TY SSTR) LF $55.91 1,268.00 0.00 0.00 $0.00

2595 04547004 0 SEALED EXPANSION JOINT (4 IN) (SEJ - M) LF $207.54 108.00 0.00 0.00 $0.00

2600 04717006 0 GRATE AND FRAME (BRIDGE DRAIN) EA $3,017.74 2.00 0.00 0.00 $0.00

2605 04817013 0 PIPE (PVC) (SCH 40) (6 IN) LF $93.90 91.00 0.00 0.00 $0.00

2610 40037001 0 TIP TESTING(DRILL SHAFT) EA $9,210.19 6.00 0.00 0.00 $0.00
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Contractor's Estimate Package

Report Generation Date: 10/06/2026 10:49:10 AM

Contract Line Items

Project: F 2026(626) Control 052104285

Category: 006 Description: Operational Improvements to Include Direct Connector Improvement from US 281 to
IH 410 WB; Ramp Revisions, Frontage Road and Intersection Improvements

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

2615 40197001 0 INSTALL BRIDGE IDENTIFICATION NUMBERS EA $850.00 2.00 0.00 0.00 $0.00

Category 006 SubTotal $0.00

Contract Line Items

Project: F 2026(626) Control 052104285

Category: 007 Description: Operational Improvements to Include Direct Connector Improvement from US 281 to
IH 410 WB; Ramp Revisions, Frontage Road and Intersection Improvements

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

2665 04167006 0 DRILL SHAFT (36 IN) LF $329.92 270.00 0.00 0.00 $0.00

2666 96027005 DRILL SHAFT CORE HOLE PAYMENT DOL $200.00 1.00 0.00 0.00 $0.00

2667 96027003 EXTRA DEPTH DRILL SHAFT PAYMENT 115 PCT DOL $379.41 1.00 0.00 0.00 $0.00

2668 96027004 EXTRA DEPTH DRILL SHAFT PAYMENT 125 PCT DOL $412.40 1.00 0.00 0.00 $0.00

2670 04167014 0 DRILL SHAFT (84 IN) LF $1,115.54 100.00 0.00 0.00 $0.00

2671 96027005 DRILL SHAFT CORE HOLE PAYMENT DOL $200.00 1.00 0.00 0.00 $0.00

2672 96027003 EXTRA DEPTH DRILL SHAFT PAYMENT 115 PCT DOL $1,282.87 1.00 0.00 0.00 $0.00
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Contractor's Estimate Package

Report Generation Date: 10/06/2026 10:49:10 AM

Contract Line Items

Project: F 2026(626) Control 052104285

Category: 007 Description: Operational Improvements to Include Direct Connector Improvement from US 281 to
IH 410 WB; Ramp Revisions, Frontage Road and Intersection Improvements

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

2673 96027004 EXTRA DEPTH DRILL SHAFT PAYMENT 125 PCT DOL $1,394.43 1.00 0.00 0.00 $0.00

2675 04167017 0 DRILL SHAFT (96 IN) LF $1,409.95 100.00 0.00 0.00 $0.00

2676 96027005 DRILL SHAFT CORE HOLE PAYMENT DOL $200.00 1.00 0.00 0.00 $0.00

2677 96027003 EXTRA DEPTH DRILL SHAFT PAYMENT 115 PCT DOL $1,621.44 1.00 0.00 0.00 $0.00

2678 96027004 EXTRA DEPTH DRILL SHAFT PAYMENT 125 PCT DOL $1,762.44 1.00 0.00 0.00 $0.00

2680 04207081 0 CL F CONC (CAP)(INVT)(MASS) CY $1,204.84 112.00 0.00 0.00 $0.00

2685 04207089 0 CL F CONC (CAP)(STRDL)(MASS) CY $1,218.89 96.00 0.00 0.00 $0.00

2690 04207105 0 CL F CONC (COLUMN)(MASS) CY $1,488.57 73.00 0.00 0.00 $0.00

2695 04207155 0 CL F CONC (ABUT) CY $2,043.23 32.00 0.00 0.00 $0.00

2700 04227001 0 REINF CONC SLAB SF $25.95 11,869.00 0.00 0.00 $0.00

2705 04227013 0 APPROACH SLAB CY $991.75 45.00 0.00 0.00 $0.00

2710 04257005 0 PRESTR CONC GIRDER (TX54) LF $217.10 1,857.00 0.00 0.00 $0.00

2715 04327001 0 RIPRAP (CONC)(4 IN) CY $549.11 4.00 0.00 0.00 $0.00
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Contractor's Estimate Package

Report Generation Date: 10/06/2026 10:49:10 AM

Contract Line Items

Project: F 2026(626) Control 052104285

Category: 007 Description: Operational Improvements to Include Direct Connector Improvement from US 281 to
IH 410 WB; Ramp Revisions, Frontage Road and Intersection Improvements

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

2720 04507024 0 RAIL (TY SSTR) LF $55.91 871.00 0.00 0.00 $0.00

2725 04547004 0 SEALED EXPANSION JOINT (4 IN) (SEJ - M) LF $207.54 170.00 0.00 0.00 $0.00

2730 40037001 0 TIP TESTING(DRILL SHAFT) EA $9,210.19 4.00 0.00 0.00 $0.00

2735 40197001 0 INSTALL BRIDGE IDENTIFICATION NUMBERS EA $850.00 2.00 0.00 0.00 $0.00

Category 007 SubTotal $0.00

Contract Line Items

Project: F 2026(626) Control 052104285

Category: 008 Description: Operational Improvements to Include Direct Connector Improvement from US 281 to
IH 410 WB; Ramp Revisions, Frontage Road and Intersection Improvements

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

2785 04167006 0 DRILL SHAFT (36 IN) LF $329.92 356.00 0.00 0.00 $0.00

2786 96027005 DRILL SHAFT CORE HOLE PAYMENT DOL $200.00 1.00 0.00 0.00 $0.00

2787 96027003 EXTRA DEPTH DRILL SHAFT PAYMENT 115 PCT DOL $379.41 1.00 0.00 0.00 $0.00

2788 96027004 EXTRA DEPTH DRILL SHAFT PAYMENT 125 PCT DOL $412.40 1.00 0.00 0.00 $0.00
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Contractor's Estimate Package

Report Generation Date: 10/06/2026 10:49:10 AM

Contract Line Items

Project: F 2026(626) Control 052104285

Category: 008 Description: Operational Improvements to Include Direct Connector Improvement from US 281 to
IH 410 WB; Ramp Revisions, Frontage Road and Intersection Improvements

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

2790 04167014 0 DRILL SHAFT (84 IN) LF $1,115.54 328.00 0.00 0.00 $0.00

2791 96027005 DRILL SHAFT CORE HOLE PAYMENT DOL $200.00 1.00 0.00 0.00 $0.00

2792 96027003 EXTRA DEPTH DRILL SHAFT PAYMENT 115 PCT DOL $1,282.87 1.00 0.00 0.00 $0.00

2793 96027004 EXTRA DEPTH DRILL SHAFT PAYMENT 125 PCT DOL $1,394.43 1.00 0.00 0.00 $0.00

2795 04167017 0 DRILL SHAFT (96 IN) LF $1,409.95 160.00 0.00 0.00 $0.00

2796 96027005 DRILL SHAFT CORE HOLE PAYMENT DOL $200.00 1.00 0.00 0.00 $0.00

2797 96027003 EXTRA DEPTH DRILL SHAFT PAYMENT 115 PCT DOL $1,621.44 1.00 0.00 0.00 $0.00

2798 96027004 EXTRA DEPTH DRILL SHAFT PAYMENT 125 PCT DOL $1,762.44 1.00 0.00 0.00 $0.00

2800 04167019 0 DRILL SHAFT (108 IN) LF $1,660.10 344.00 0.00 0.00 $0.00

2801 96027005 DRILL SHAFT CORE HOLE PAYMENT DOL $200.00 1.00 0.00 0.00 $0.00

2802 96027003 EXTRA DEPTH DRILL SHAFT PAYMENT 115 PCT DOL $1,909.12 1.00 0.00 0.00 $0.00

2803 96027004 EXTRA DEPTH DRILL SHAFT PAYMENT 125 PCT DOL $2,075.13 1.00 0.00 0.00 $0.00

2805 04207073 0 CL F CONC (CAP)(MASS) CY $1,305.17 148.00 0.00 0.00 $0.00
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Report Generation Date: 10/06/2026 10:49:10 AM

Contract Line Items

Project: F 2026(626) Control 052104285

Category: 008 Description: Operational Improvements to Include Direct Connector Improvement from US 281 to
IH 410 WB; Ramp Revisions, Frontage Road and Intersection Improvements

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

2810 04207081 0 CL F CONC (CAP)(INVT)(MASS) CY $1,204.84 620.00 0.00 0.00 $0.00

2815 04207089 0 CL F CONC (CAP)(STRDL)(MASS) CY $1,218.89 360.00 0.00 0.00 $0.00

2820 04207105 0 CL F CONC (COLUMN)(MASS) CY $1,488.57 866.00 0.00 0.00 $0.00

2825 04207155 0 CL F CONC (ABUT) CY $2,043.23 37.00 0.00 0.00 $0.00

2830 04227001 0 REINF CONC SLAB SF $25.95 83,499.00 0.00 0.00 $0.00

2835 04227013 0 APPROACH SLAB CY $991.75 58.00 0.00 0.00 $0.00

2840 04257005 0 PRESTR CONC GIRDER (TX54) LF $217.10 7,660.00 0.00 0.00 $0.00

2845 04327001 0 RIPRAP (CONC)(4 IN) CY $549.11 4.00 0.00 0.00 $0.00

2850 04347026 0 ELASTOMERIC BEARING (E6) EA $3,168.01 4.00 0.00 0.00 $0.00

2855 04347036 0 ELASTOMERIC BEARING (F6) EA $3,168.01 4.00 0.00 0.00 $0.00

2860 04347044 0 SLIDING ELASTOMERIC BEARING (ES 4) EA $2,750.01 8.00 0.00 0.00 $0.00

2865 04427001 0 STR STEEL (PLATE GIRDER) LB $2.38 1,278,000.00 0.00 0.00 $0.00
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Contractor's Estimate Package

Report Generation Date: 10/06/2026 10:49:10 AM

Contract Line Items

Project: F 2026(626) Control 052104285

Category: 008 Description: Operational Improvements to Include Direct Connector Improvement from US 281 to
IH 410 WB; Ramp Revisions, Frontage Road and Intersection Improvements

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

2870 04507024 0 RAIL (TY SSTR) LF $55.91 4,395.00 0.00 0.00 $0.00

2875 04547004 0 SEALED EXPANSION JOINT (4 IN) (SEJ - M) LF $207.54 304.00 0.00 0.00 $0.00

2880 04547005 0 SEALED EXPANSION JOINT (5 IN) (SEJ - M) LF $199.35 152.00 0.00 0.00 $0.00

2885 04717006 0 GRATE AND FRAME (BRIDGE DRAIN) EA $3,017.74 7.00 0.00 0.00 $0.00

2890 04817013 0 PIPE (PVC) (SCH 40) (6 IN) LF $93.90 474.00 0.00 0.00 $0.00

2895 40037001 0 TIP TESTING(DRILL SHAFT) EA $9,210.19 19.00 0.00 0.00 $0.00

2900 40197001 0 INSTALL BRIDGE IDENTIFICATION NUMBERS EA $850.00 2.00 0.00 0.00 $0.00

Category 008 SubTotal $0.00

Contract Line Items

Project: F 2026(626) Control 052104285

Category: 009 Description: Operational Improvements to Include Direct Connector Improvement from US 281 to
IH 410 WB; Ramp Revisions, Frontage Road and Intersection Improvements

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

6000 96017001 MATERIAL ON HAND DOL $1.00 1,000.00 0.00 732,690.00 $732,690.00
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Contractor's Estimate Package

Report Generation Date: 10/06/2026 10:49:10 AM

Contract Line Items

Project: F 2026(626) Control 052104285

Category: 009 Description: Operational Improvements to Include Direct Connector Improvement from US 281 to
IH 410 WB; Ramp Revisions, Frontage Road and Intersection Improvements

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

6005 96027001 PAYMENT ADJUSTMENT-POS DOL $1.00 1,000.00 0.00 0.00 $0.00

6010 96027002 PAYMENT ADJUSTMENT-NEG DOL -$1.00 54,182.08 0.00 0.00

SP MIXES SP-C SAC-B PG76-22 (PENALTY)

$0.00

6015 96067001 LAW ENFORCEMENT PERSONNEL DOL $1.00 1,000.00 0.00 18,673.81 $18,673.81

6020 96067003 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL $1.00 1,000.00 0.00 0.00 $0.00

6025 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL $1.00 1,000.00 0.00 0.00 $0.00

6030 96067005 FORCE ACCOUNT-COMMER LAB USE DEDUCTION DOL -$1.00 1,000.00 0.00 0.00 $0.00

6035 96067008 FORCE ACCOUNT - RAILROAD FLAGGERS DOL $1.00 1,000.00 0.00 0.00 $0.00

6040 96067011 FORCE ACCT 3RD PARTY DAMAGE DOL $1.00 1,000.00 0.00 0.00 $0.00

6045 96107001 ON THE JOB TRAINING DOL $1.00 1,000.00 0.00 0.00 $0.00

6050 96067013 FORCE ACCOUNT - LANE ASSESSMENT FEES DOL $1.00 1,000.00 0.00 0.00 $0.00

6055 96067009 FORCE ACCT ELECTRICAL SERVICE DOL $1.00 1,000.00 0.00 0.00 $0.00

Category 009 SubTotal $751,363.81

Total Item earnings this contract $751,363.81
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Construction Estimate Combined

Item Code SP NBR Description Unit Unit
Price

Bid
Quantity

Qty Paid
To Date

Amount
($)tem Code Suffix: ± Quantities represented by this item are adjusted by a change order

                           © Item is added or modified by a change order

01007002 PREPARING ROW STA $48,954.66 271.00 21.00 $1,028,047.86

01047001 REMOV CONC (PAV) SY $20.00 1,494.00 0.00 $0.00

01047005 REMOV CONC (MOWSTRIP) LF $10.00 5,184.00 0.00 $0.00

01047006 REMOV CONC (RIPRAP) SY $9.00 24,075.00 320.00 $2,880.00

01047008 REMOV CONC (MEDIANS) SY $12.00 9,194.00 561.00 $6,732.00

01047011 REMOV CONC (DRIVEWAYS) SY $19.00 2,791.00 0.00 $0.00

01047013 REMOV CONC (SIDEWALK, RAMP OR SUP) SY $12.00 8,404.00 0.00 $0.00

01047016 REMOV CONC (CURB) LF $5.00 38,628.00 0.00 $0.00

01047016 REMOV CONC (CURB) LF $5.00 38,628.00 792.00 $3,960.00

01047025 REMOV CONC (RETAINING WALLS) SY $38.34 11,128.00 0.00 $0.00

01047035 REMOV CONC (TRAFFIC BARRIER) LF $20.52 13,652.00 0.00 $0.00

01057002 RMV (2"-6") TRT/UNTRT BASE & ASPH PAV SY $8.76 2,223.00 0.00 $0.00

01057121 RMV (12"-30") TRT/UNTRT BASE & ASPH PAV SY $12.77 88,041.00 0.00 $0.00

01107001 EXCAV (ROADWAY) CY $18.37 130,051.00 0.00 $0.00

01327005 EMBANK (FNL)(OC)(TY C) CY $25.50 27,219.00 0.00 $0.00

01327039 EMBANK (FNL)(OC)(TY C2)(DS) CY $66.29 24,773.00 0.00 $0.00

01647012 DRILL SEED (PERM_URBAN_CLAY) SY $0.25 74,116.00 0.00 $0.00

01647031 STRAW/HAY MLCH SEED (TEMP_WARM_COOL) SY $0.75 49,308.00 0.00 $0.00

01687001 VEGETATIVE WATERING TGL $23.95 1,944.00 0.00 $0.00

01697009 SOIL RET BLKT(SL_MOD_CLAY_SHORT_ROLL) SY $0.95 74,116.00 0.00 $0.00

02167001 PROOF ROLLING HR $83.27 135.00 0.00 $0.00

02477135 FL BS(CMP IN PLC)(TY D GR1-2 OR 5)(12") SY $368.70 51.00 0.00 $0.00

02477192 FL BS(CIP)(TY D, GR 1-2 OR 5)(FNAL POS) CY $55.32 20,840.00 0.00 $0.00

03107004 PRIME COAT (MC-30) GAL $5.00 6.00 0.00 $0.00

03107013 PRIME COAT(MC-30 OR AE-P) GAL $4.00 18,559.00 0.00 $0.00

03417001 D-GR HMA TY-B PG64-22 TON $77.00 69,266.00 0.00 $0.00

03417030 D-GR HMA TY-C PG76-22 TON $87.00 11,488.00 0.00 $0.00

03417080 PRODUCTION PAYMENT ADJUSTMENT DOL $1.00 2,000.00 0.00 $0.00

Contractor's Estimate Package

Report Generation Date: 10/06/2026 10:49:10 AM
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Item Code SP NBR Description Unit Unit
Price

Bid
Quantity

Qty Paid
To Date

Amount
($)tem Code Suffix: ± Quantities represented by this item are adjusted by a change order

                           © Item is added or modified by a change order

03417080 PRODUCTION PAYMENT ADJUSTMENT DOL -$1.00 2,000.00 0.00 $0.00

03417080 PRODUCTION PAYMENT ADJUSTMENT DOL $1.00 1,000.00 0.00 $0.00

03417080 PRODUCTION PAYMENT ADJUSTMENT DOL -$1.00 1,000.00 0.00 $0.00

03417081 PLACEMENT PAYMENT ADJUSTMENT DOL -$1.00 1,000.00 0.00 $0.00

03417081 PLACEMENT PAYMENT ADJUSTMENT DOL $1.00 1,000.00 0.00 $0.00

03417081 PLACEMENT PAYMENT ADJUSTMENT DOL $1.00 1,000.00 0.00 $0.00

03417081 PLACEMENT PAYMENT ADJUSTMENT DOL -$1.00 1,000.00 0.00 $0.00

03417081 PLACEMENT PAYMENT ADJUSTMENT DOL $1.00 1,000.00 0.00 $0.00

03417081 PLACEMENT PAYMENT ADJUSTMENT DOL -$1.00 1,000.00 0.00 $0.00

03417082 TACK COAT GAL $3.25 25,836.00 0.00 $0.00

03447029 SP MIXES SP-C PG76-22 TON $87.00 6,354.00 0.00 $0.00

03447031 SP MIXES SP-C SAC-B PG76-22 TON $89.00 36,353.00 0.00 $0.00

03447075 PRODUCTION PAYMENT ADJUSTMENT DOL $1.00 1,000.00 0.00 $0.00

03447075 PRODUCTION PAYMENT ADJUSTMENT DOL -$1.00 1,000.00 0.00 $0.00

03447075 PRODUCTION PAYMENT ADJUSTMENT DOL $1.00 1,000.00 0.00 $0.00

03447075 PRODUCTION PAYMENT ADJUSTMENT DOL -$1.00 1,000.00 0.00 $0.00

03447076 PLACEMENT PAYMENT ADJUSTMENT DOL $1.00 1,000.00 0.00 $0.00

03447076 PLACEMENT PAYMENT ADJUSTMENT DOL -$1.00 1,000.00 0.00 $0.00

03447076 PLACEMENT PAYMENT ADJUSTMENT DOL $1.00 1,000.00 0.00 $0.00

03447076 PLACEMENT PAYMENT ADJUSTMENT DOL -$1.00 1,000.00 0.00 $0.00

03447077 TACK COAT GAL $3.25 13.00 0.00 $0.00

03467015 STONE-MTRX-ASPH SMA-D PG76-22 TON $128.50 91,265.00 0.00 $0.00

03517003 FLEXIBLE PAVEMENT STRUCTURE REPAIR(4") SY $24.00 22,708.00 0.00 $0.00

03517009 FLEXIBLE PAVEMENT STRUCTURE REPAIR(10") SY $55.00 6,820.00 0.00 $0.00

03547010 PLANE & TEXT ASPH CONC PAV(2" TO 4") SY $5.61 760,905.00 0.00 $0.00

03607004 CONC PVMT (CRCP) (10") SY $128.82 2,254.00 0.00 $0.00

04007006 CUT & RESTORING PAV SY $145.25 862.00 0.00 $0.00

04007010 CEM STABIL BKFL CY $325.00 326.00 0.00 $0.00

04017001 FLOWABLE BACKFILL CY $325.00 578.00 0.00 $0.00

04027001 TRENCH EXCAVATION PROTECTION LF $5.97 10,765.00 0.00 $0.00
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Item Code SP NBR Description Unit Unit
Price

Bid
Quantity

Qty Paid
To Date

Amount
($)tem Code Suffix: ± Quantities represented by this item are adjusted by a change order

                           © Item is added or modified by a change order

04037001 TEMPORARY SPL SHORING SF $17.07 18,638.00 0.00 $0.00

04107001 SOIL NAIL ANCHORS LF $30.00 120,583.00 0.00 $0.00

04167002 DRILL SHAFT (18 IN) LF $122.38 92.00 0.00 $0.00

04167005 DRILL SHAFT (30 IN) LF $268.67 2,410.00 0.00 $0.00

04167006 DRILL SHAFT (36 IN) LF $329.92 1,709.00 0.00 $0.00

04167007 DRILL SHAFT (42 IN) LF $359.50 176.00 0.00 $0.00

04167008 DRILL SHAFT (48 IN) LF $381.61 1,770.00 0.00 $0.00

04167010 DRILL SHAFT (60 IN) LF $564.35 370.00 0.00 $0.00

04167012 DRILL SHAFT (72 IN) LF $781.69 266.00 0.00 $0.00

04167014 DRILL SHAFT (84 IN) LF $1,115.54 822.00 0.00 $0.00

04167017 DRILL SHAFT (96 IN) LF $1,409.95 448.00 0.00 $0.00

04167019 DRILL SHAFT (108 IN) LF $1,660.10 344.00 0.00 $0.00

04167028 DRILL SHAFT (SIGN MTS) (24 IN) LF $200.00 30.00 0.00 $0.00

04167031 DRILL SHAFT (SIGN MTS) (42 IN) LF $585.00 1,143.00 0.00 $0.00

04167040 DRILL SHAFT (RDWY ILL POLE) (30 IN) LF $225.00 436.00 0.00 $0.00

04167044 DRILL SHAFT (TRF SIG POLE) (36 IN) LF $305.00 84.00 0.00 $0.00

04167046 DRILL SHAFT (TRF SIG POLE) (48 IN) LF $415.00 176.00 0.00 $0.00

04207012 CL C CONC (ABUT) CY $1,686.90 45.00 0.00 $0.00

04207016 CL C CONC (ABUT)(EXTEND) CY $1,874.29 48.00 0.00 $0.00

04207022 CL C CONC (CAP) CY $1,845.32 37.00 0.00 $0.00

04207038 CL C CONC (COLUMN) CY $2,084.76 20.00 0.00 $0.00

04207044 CL C CONC (FOOTING) CY $2,351.99 342.00 0.00 $0.00

04207052 CL C CONC (RAIL FOUNDATION) CY $471.21 7,110.00 0.00 $0.00

04207057 CL C CONC (SIGN COLUMN) CY $1,842.17 1,402.00 0.00 $0.00

04207067 CL C CONC (MISC) CY $550.00 22.00 0.00 $0.00

04207073 CL F CONC (CAP)(MASS) CY $1,305.17 326.00 0.00 $0.00

04207081 CL F CONC (CAP)(INVT)(MASS) CY $1,204.84 928.00 0.00 $0.00

04207089 CL F CONC (CAP)(STRDL)(MASS) CY $1,218.89 776.00 0.00 $0.00

04207105 CL F CONC (COLUMN)(MASS) CY $1,488.57 1,327.00 0.00 $0.00

04207143 CL C CONC (COPING) LF $265.44 69.00 0.00 $0.00
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Item Code SP NBR Description Unit Unit
Price

Bid
Quantity

Qty Paid
To Date

Amount
($)tem Code Suffix: ± Quantities represented by this item are adjusted by a change order

                           © Item is added or modified by a change order

04207155 CL F CONC (ABUT) CY $2,043.23 122.00 0.00 $0.00

04227001 REINF CONC SLAB SF $25.95 140,658.00 0.00 $0.00

04227003 REINF CONC SLAB (EXTEND SLAB) SF $124.42 803.00 0.00 $0.00

04227012 BRIDGE SIDEWALK SF $16.69 2,089.00 0.00 $0.00

04227013 APPROACH SLAB CY $991.75 238.00 0.00 $0.00

04237001 RETAINING WALL (MSE) SF $73.56 69,642.00 0.00 $0.00

04237012 RETAINING WALL (TEMP WALL) SF $32.14 4,047.00 0.00 $0.00

04237015 RETAINING WALL (SPREAD FOOTING) SF $141.79 378.00 0.00 $0.00

04237019 RETAINING WALL (DRILL SHAFT) (FASCIA) SF $80.75 8,262.00 0.00 $0.00

04237023 RETAINING WALL (SOIL NAIL) (FASCIA) SF $51.83 93,756.00 0.00 $0.00

04257002 PRESTR CONC GIRDER (TX34) LF $212.22 1,640.00 0.00 $0.00

04257005 PRESTR CONC GIRDER (TX54) LF $217.10 14,366.00 0.00 $0.00

04277002 CONCRETE PAINT FINISH SF $2.50 6,600.00 0.00 $0.00

04327001 RIPRAP (CONC)(4 IN) CY $549.11 4,101.00 0.00 $0.00

04327003 RIPRAP (CONC)(6 IN) CY $579.22 191.00 0.00 $0.00

04327007 RIPRAP (CONC) (CL B) (4 IN) CY $873.97 30.00 0.00 $0.00

04327013 RIPRAP (MOW STRIP)(4 IN) CY $604.26 112.00 0.00 $0.00

04327026 RIPRAP (STONE TY R)(GROUT)(8 IN) CY $307.65 138.00 0.00 $0.00

04327028 RIPRAP (STONE TY R)(GROUT)(24 IN) CY $423.13 810.00 0.00 $0.00

04347026 ELASTOMERIC BEARING (E6) EA $3,168.01 4.00 0.00 $0.00

04347036 ELASTOMERIC BEARING (F6) EA $3,168.01 4.00 0.00 $0.00

04347044 SLIDING ELASTOMERIC BEARING (ES 4) EA $2,750.01 8.00 0.00 $0.00

04387013 CLEANING & SEALING EXISTING JOINT (SEJ) LF $90.00 345.00 0.00 $0.00

04427001 STR STEEL (PLATE GIRDER) LB $2.38 1,278,000.
00

0.00 $0.00

04427007 STR STEEL (MISC NON-BRIDGE) LB $24.07 640.00 0.00 $0.00

04507024 RAIL (TY SSTR) LF $55.91 51,642.00 0.00 $0.00

04507036 RAIL (TY C402) LF $277.09 346.00 0.00 $0.00

04507044 RAIL (TY PR11) LF $138.84 646.00 0.00 $0.00

04507058 RAIL (HANDRAIL)(TY A) LF $172.21 43.00 0.00 $0.00
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Item Code SP NBR Description Unit Unit
Price

Bid
Quantity

Qty Paid
To Date

Amount
($)tem Code Suffix: ± Quantities represented by this item are adjusted by a change order

                           © Item is added or modified by a change order

04507065 RAIL (TY C411)(MOD) LF $468.87 113.00 0.00 $0.00

04507066 RAIL (TY SSTR)(MOD) LF $53.62 18,539.00 0.00 $0.00

04507081 RAIL (TY PR11)(MOD) LF $143.43 375.00 0.00 $0.00

04517036 RETROFIT RAIL (TY C402) LF $501.68 326.00 0.00 $0.00

04547004 SEALED EXPANSION JOINT (4 IN) (SEJ - M) LF $207.54 827.00 0.00 $0.00

04547005 SEALED EXPANSION JOINT (5 IN) (SEJ - M) LF $199.35 152.00 0.00 $0.00

04607003 CMP (GAL STL 18 IN) LF $325.55 57.00 0.00 $0.00

04627001 CONC BOX CULV (3 FT X 2 FT) LF $245.81 848.00 0.00 $0.00

04627002 CONC BOX CULV (3 FT X 3 FT) LF $312.33 114.00 0.00 $0.00

04627059 CONC BOX CULV (4 FT X 3 FT)(EXTEND) LF $391.63 108.00 0.00 $0.00

04627063 CONC BOX CULV (5 FT X 4 FT)(EXTEND) LF $817.31 18.00 0.00 $0.00

04627070 CONC BOX CULV (7 FT X 3 FT)(EXTEND) LF $1,071.14 18.00 0.00 $0.00

04627072 CONC BOX CULV (7 FT X 5 FT)(EXTEND) LF $807.55 216.00 0.00 $0.00

04647002 RC PIPE (CL III)(15 IN) LF $100.00 10.00 0.00 $0.00

04647003 RC PIPE (CL III)(18 IN) LF $108.14 1,973.00 0.00 $0.00

04647005 RC PIPE (CL III)(24 IN) LF $94.48 6,459.00 0.00 $0.00

04647007 RC PIPE (CL III)(30 IN) LF $105.60 1,052.00 0.00 $0.00

04647021 RC PIPE (CL IV)(24 IN) LF $135.00 329.00 0.00 $0.00

04657002 MANH (COMPL)(PRM)(48IN) EA $9,806.35 2.00 0.00 $0.00

04657006 JCTBOX(COMPL)(PJB)(4FTX4FT) EA $8,557.65 26.00 0.00 $0.00

04657009 JCTBOX(COMPL)(PJB)(5FTX5FT) EA $7,448.09 1.00 0.00 $0.00

04657014 INLET (COMPL)(PCO)(3FT)(LEFT) EA $7,865.44 1.00 0.00 $0.00

04657016 INLET (COMPL)(PCO)(3FT)(BOTH) EA $8,515.88 1.00 0.00 $0.00

04657030 INLET (COMPL)(PCU)(3FT)(LEFT) EA $8,506.77 3.00 0.00 $0.00

04657031 INLET (COMPL)(PCU)(3FT)(RIGHT) EA $8,710.08 6.00 0.00 $0.00

04657032 INLET (COMPL)(PCU)(3FT)(BOTH) EA $7,554.73 1.00 0.00 $0.00

04657035 INLET (COMPL)(PCU)(4FT)(RIGHT) EA $10,285.96 1.00 0.00 $0.00

04657036 INLET (COMPL)(PCU)(4FT)(BOTH) EA $14,120.36 2.00 0.00 $0.00

04657038 INLET (COMPL)(PCU)(5FT)(LEFT) EA $13,191.36 2.00 0.00 $0.00

04657045 INLET (COMPL)(PMBD)(4FT) EA $9,437.82 77.00 0.00 $0.00
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04657126 INLET (COMPL)(PSL)(FG)(3FTX3FT-3FTX3FT) EA $8,043.85 5.00 0.00 $0.00

04657128 INLET (COMPL)(PSL)(FG)(4FTX4FT-4FTX4FT) EA $8,966.72 10.00 0.00 $0.00

04657158 INLET(COMPL)(PAZD)(FG)(3FTX3FT-3FTX3FT) EA $8,282.14 7.00 0.00 $0.00

04657160 INLET(COMPL)(PAZD)(FG)(4FTX4FT-4FTX4FT) EA $10,404.55 17.00 0.00 $0.00

04657336 INLET (COMP)(TY SIDEWALK BRIDGE) EA $13,208.11 6.00 0.00 $0.00

04657338 INLET (COMPL)(ARMOR CURB SLOT) EA $6,271.18 25.00 0.00 $0.00

04657352 INLET (COMPL) (TY MSE2) EA $12,911.48 21.00 0.00 $0.00

04657362 INLET(COMPL)(TY MSE1) EA $12,536.25 9.00 0.00 $0.00

04657408 INLET (COMPL)(TRAFFIC)(TY X-4) EA $25,580.14 5.00 0.00 $0.00

04667175 WINGWALL (PW - 1) (HW=5 FT) EA $24,500.00 2.00 0.00 $0.00

04667176 WINGWALL (PW - 1) (HW=6 FT) EA $31,000.00 1.00 0.00 $0.00

04667192 WINGWALL (PW - 2) (HW=8 FT) EA $35,000.00 1.00 0.00 $0.00

04667193 WINGWALL (PW - 2) (HW=9 FT) EA $42,000.00 1.00 0.00 $0.00

04677325 SET (TY II) (24 IN) (RCP) (3: 1) (C) EA $2,794.86 3.00 0.00 $0.00

04677326 SET (TY II) (24 IN) (RCP) (4: 1) (C) EA $4,307.09 2.00 0.00 $0.00

04677328 SET (TY II) (24 IN) (RCP) (6: 1) (P) EA $4,381.06 4.00 0.00 $0.00

04677348 SET (TY II) (30 IN) (RCP) (6: 1) (P) EA $5,156.24 1.00 0.00 $0.00

04717006 GRATE AND FRAME (BRIDGE DRAIN) EA $3,017.74 9.00 0.00 $0.00

04797006 ADJUSTING INLETS (CAP) EA $3,811.28 33.00 0.00 $0.00

04817013 PIPE (PVC) (SCH 40) (6 IN) LF $93.90 615.00 0.00 $0.00

04967002 REMOV STR (INLET) EA $1,665.72 79.00 0.00 $0.00

04967003 REMOV STR (MANHOLE) EA $2,529.95 71.00 0.00 $0.00

04967005 REMOV STR (WINGWALL) EA $5,493.49 2.00 1.00 $5,493.49

04967007 REMOV STR (PIPE) LF $32.98 3,041.00 0.00 $0.00

04967008 REMOV STR (BOX CULVERT) LF $250.00 14.00 12.00 $3,000.00

04967010 REMOV STR (BRIDGE 100 - 499 FT LENGTH) EA $136,184.53 2.00 0.00 $0.00

04967011 REMOV STR (BRIDGE 500 - 999 FT LENGTH) EA $163,769.19 3.00 0.00 $0.00

04967015 REMOV STR (BENT) EA $41,091.42 1.00 0.00 $0.00

04967052 REMOV STR (BUS STOP) EA $15,000.00 3.00 0.00 $0.00

04967053 REMOV STR (DRILL SHAFT) EA $617.62 96.00 0.00 $0.00
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05007001 MOBILIZATION LS $15,435,000.
00

1.00 0.00 $0.00

05007001 MOBILIZATION LS $15,435,000.
00

1.00 0.50 $7,717,500.00

05027001 BARRICADES, SIGNS AND TRAFFIC HANDLING MO $175,000.00 36.00 1.00 $175,000.00

05037002 PORTABLE CHANGEABLE MESSAGE SIGN EA $16,250.00 8.00 8.00 $130,000.00

05057001 TMA (STATIONARY) DAY $325.00 129.00 33.00 $10,725.00

05057003 TMA (MOBILE OPERATION) DAY $450.00 734.00 0.00 $0.00

05067002 ROCK FILTER DAMS (INSTALL) (TY 2) LF $39.50 637.00 0.00 $0.00

05067011 ROCK FILTER DAMS (REMOVE) LF $18.50 637.00 0.00 $0.00

05067020 CONSTRUCTION EXITS (INSTALL) (TY 1) SY $105.00 78.00 0.00 $0.00

05067024 CONSTRUCTION EXITS (REMOVE) SY $18.00 78.00 0.00 $0.00

05067039 TEMP SEDMT CONT FENCE (INSTALL) LF $3.50 2,604.00 0.00 $0.00

05067041 TEMP SEDMT CONT FENCE (REMOVE) LF $1.00 2,604.00 0.00 $0.00

05067044 BIODEG EROSN CONT LOGS (INSTL) (12") LF $4.25 7,761.00 0.00 $0.00

05067046 BIODEG EROSN CONT LOGS (REMOVE) LF $1.00 7,761.00 0.00 $0.00

05087001 CONSTRUCTING DETOURS SY $71.84 13,523.00 0.00 $0.00

05107001 ONE-WAY TRAF CONT (FLAGGER CONT) HR $80.00 80.00 0.00 $0.00

05127001 PORT CTB (FUR & INST)(SGL SLOPE)(TY 1) LF $20.54 18,870.00 0.00 $0.00

05127009 PORT CTB (FUR & INST)(LOW PROF)(TY 1) LF $20.63 15,780.00 3,180.00 $65,603.40

05127010 PORT CTB (FUR & INST)(LOW PROF)(TY 2) LF $70.34 760.00 440.00 $30,949.60

05127025 PORT CTB (MOVE)(SGL SLP)(TY 1) LF $10.63 93,810.00 0.00 $0.00

05127033 PORT CTB (MOVE)(LOW PROF)(TY 1) LF $13.74 48,400.00 0.00 $0.00

05127034 PORT CTB (MOVE)(LOW PROF)(TY 2) LF $19.96 4,840.00 0.00 $0.00

05127049 PORT CTB (REMOVE)(SGL SLP)(TY 1) LF $7.90 18,870.00 0.00 $0.00

05127057 PORT CTB (REMOVE)(LOW PROF)(TY 1) LF $9.44 15,780.00 0.00 $0.00

05127058 PORT CTB (REMOVE)(LOW PROF)(TY 2) LF $10.40 760.00 0.00 $0.00

05127071 PORT CTB (PINNING) EA $133.79 1,215.00 0.00 $0.00

05147002 PERM CTB (SGL SLOPE) (TY 3) (42 ) LF $577.64 946.00 0.00 $0.00

05147013 PERM CTB (F-SHAPE) (TY 1) LF $135.42 511.00 0.00 $0.00
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05147048 PERM CTB(SS)(42")(HEB)(FLEX PVM) LF $201.30 1,441.00 0.00 $0.00

05287001 LANDSCAPE PAVERS SY $260.13 2,878.00 0.00 $0.00

05297001 CONC CURB (TY I) LF $17.69 24,556.00 0.00 $0.00

05297015 CONC CURB (TY F2) LF $185.00 225.00 0.00 $0.00

05297016 CONC CURB (TY C1) LF $175.00 668.00 0.00 $0.00

05297017 CONC CURB (TY F1) LF $350.00 17.00 0.00 $0.00

05297022 CONC CURB (TY F3) LF $264.39 77.00 0.00 $0.00

05307006 DRIVEWAYS (CONC) SY $131.25 3,082.00 0.00 $0.00

05317001 CONC SIDEWALKS (4") SY $80.61 9,978.00 0.00 $0.00

05317005 CURB RAMPS (TY 1) EA $3,000.00 14.00 0.00 $0.00

05317006 CURB RAMPS (TY 2) EA $3,200.00 9.00 0.00 $0.00

05317008 CURB RAMPS (TY 5) EA $3,200.00 2.00 0.00 $0.00

05317010 CURB RAMPS (TY 7) EA $3,400.00 8.00 0.00 $0.00

05317011 CURB RAMPS (TY 10) EA $110.00 14.00 0.00 $0.00

05317012 CURB RAMPS (TY 20) EA $3,200.00 1.00 0.00 $0.00

05317013 CURB RAMPS (TY 21) EA $3,200.00 1.00 0.00 $0.00

05317014 CURB RAMPS (TY 22) EA $3,700.00 3.00 0.00 $0.00

05407002 MTL W-BEAM GD FEN (STEEL POST) LF $33.00 375.00 0.00 $0.00

05407005 MTL BEAM GD FEN TRANS (THRIE-BEAM) EA $2,500.00 6.00 0.00 $0.00

05407015 DOWNSTREAM ANCHOR TERMINAL SECTION EA $1,600.00 2.00 0.00 $0.00

05427001 REMOVE METAL BEAM GUARD FENCE LF $3.00 9,410.00 0.00 $0.00

05427002 REMOVE TERMINAL ANCHOR SECTION EA $300.00 11.00 0.00 $0.00

05427003 REMOVE DOWNSTREAM ANCHOR TERMINAL EA $300.00 8.00 0.00 $0.00

05427004 RM MTL BM GD FENCE TRANS (THRIE-BEAM) EA $300.00 14.00 0.00 $0.00

05447001 GUARDRAIL END TREATMENT (INSTALL) EA $3,400.00 3.00 0.00 $0.00

05447003 GUARDRAIL END TREATMENT (REMOVE) EA $300.00 30.00 0.00 $0.00

05457002 CRASH CUSH ATTEN (MOVE & RESET) EA $1,500.00 84.00 0.00 $0.00

05457004 CRASH CUSH ATTEN (REMOVE) EA $850.00 33.00 0.00 $0.00

05457008 CRASH CUSH ATTEN (INSTL)(L)(W)(TL3) EA $40,200.00 15.00 0.00 $0.00

05457010 CRASH CUSH ATTEN (INSTL)(R)(N)(TL3) EA $21,500.00 13.00 0.00 $0.00
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05457014 CRASH CUSH ATTEN (INSTL)(S)(N)(TL3) EA $7,500.00 20.00 0.00 $0.00

05567008 PIPE UNDERDRAINS (TY 8) (6") LF $33.49 13,927.00 0.00 $0.00

06107003 RELOCATE RD IL ASM (CTB MOUNT) EA $1,205.00 26.00 0.00 $0.00

06107004 RELOCATE RD IL ASM (TRANS-BASE) EA $1,505.00 40.00 0.00 $0.00

06107006 REMOVE RD IL ASM (BRIDGE MOUNT) EA $485.00 11.00 0.00 $0.00

06107008 REMOVE RD IL ASM (CTB MOUNT) EA $365.00 20.00 0.00 $0.00

06107009 REMOVE RD IL ASM (TRANS-BASE) EA $365.00 21.00 0.00 $0.00

06107010 REMOVE RD IL ASM (U/P) EA $245.00 120.00 0.00 $0.00

06107011 REPLACE LUMINAIRE W/(150W EQ) LED EA $515.00 46.00 0.00 $0.00

06107012 REPLACE LUMINAIRE W/(250W EQ) LED EA $1,290.00 566.00 0.00 $0.00

06107013 REPLACE LUMINAIRE W/(400W EQ) LED EA $1,200.00 172.00 0.00 $0.00

06107014 IN RD IL (U/P) (TY 1) (150W EQ) LED EA $1,800.00 112.00 0.00 $0.00

06107100 IN RD IL (TY SP) 38S-8 (250W EQ) LED EA $5,100.00 6.00 0.00 $0.00

06107124 IN RD IL (TY SA) 40T-8 (250W EQ) LED EA $4,000.00 3.00 0.00 $0.00

06187030 CONDT (PVC) (SCH 40) (2") LF $13.00 27,075.00 0.00 $0.00

06187031 CONDT (PVC) (SCH 40) (2") (BORE) LF $24.00 475.00 0.00 $0.00

06187036 CONDT (PVC) (SCH 40) (3") LF $13.00 22,162.00 0.00 $0.00

06187037 CONDT (PVC) (SCH 40) (3") (BORE) LF $31.00 130.00 0.00 $0.00

06187038 CONDT (PVC) (SCH 40) (3") (CONC ENCSE) LF $23.00 9,845.00 0.00 $0.00

06187040 CONDT (PVC) (SCH 40) (4") LF $19.00 175.00 0.00 $0.00

06187041 CONDT (PVC) (SCH 40) (4") (BORE) LF $40.00 1,650.00 0.00 $0.00

06187055 CONDT (PVC) (SCH 80) (2") (BORE) LF $20.00 1,560.00 0.00 $0.00

06187061 CONDT (PVC) (SCH 80) (3") (BORE) LF $25.00 12,601.00 0.00 $0.00

06187070 CONDT (RM) (3/4") LF $17.00 450.00 0.00 $0.00

06187078 CONDT (RM) (2") LF $35.00 4,054.00 0.00 $0.00

06187090 CONDUIT (PREPARE) LF $1.10 23,132.00 0.00 $0.00

06197014 FIBER OPTIC CABLE ROAD MARKER EA $180.00 35.00 0.00 $0.00

06207002 ELEC CONDR (NO.14) INSULATED LF $0.95 39,193.00 0.00 $0.00

06207007 ELEC CONDR (NO.8) BARE LF $1.55 31,245.00 0.00 $0.00

06207008 ELEC CONDR (NO.8) INSULATED LF $1.65 74,270.00 0.00 $0.00
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06207009 ELEC CONDR (NO.6) BARE LF $1.75 11,725.00 0.00 $0.00

06207010 ELEC CONDR (NO.6) INSULATED LF $1.95 9,218.00 0.00 $0.00

06207011 ELEC CONDR (NO.4) BARE LF $2.90 60.00 0.00 $0.00

06207012 ELEC CONDR (NO.4) INSULATED LF $3.20 120.00 0.00 $0.00

06207015 ELEC CONDR (NO.2) BARE LF $3.50 440.00 0.00 $0.00

06207016 ELEC CONDR (NO.2) INSULATED LF $4.25 880.00 0.00 $0.00

06217002 TRAY CABLE (3 CONDR) (12 AWG) LF $3.20 5,205.00 0.00 $0.00

06237002 ITS GND BOX(PCAST) TY 1 (243636)W/APRN EA $5,500.00 37.00 0.00 $0.00

06237010 ITS GND BOX(PCAST) TY 2 (366048)W/APRN EA $8,700.00 5.00 0.00 $0.00

06237041 REMOVE ITS GROUND BOX EA $2,500.00 92.00 0.00 $0.00

06247002 GROUND BOX TY A (122311)W/APRON EA $965.00 37.00 0.00 $0.00

06247007 GROUND BOX TY D (162922) EA $1,025.00 28.00 0.00 $0.00

06247008 GROUND BOX TY D (162922)W/APRON EA $1,100.00 4.00 0.00 $0.00

06247013 REMOVE GROUND BOX EA $245.00 34.00 0.00 $0.00

06287002 REMOVE ELECTRICAL SERVICES EA $545.00 17.00 0.00 $0.00

06287048 ELC SRV TY A 240/480 060(NS)SS(E)SP(O) EA $6,900.00 3.00 0.00 $0.00

06287049 ELC SRV TY A 240/480 060(NS)SS(E)SP(U) EA $5,700.00 2.00 0.00 $0.00

06287154 ELC SRV TY D 120/240 060(NS)SS(N)PS(U) EA $5,700.00 1.00 0.00 $0.00

06287157 ELC SRV TY D 120/240 060(NS)SS(N)TP(O) EA $4,800.00 2.00 0.00 $0.00

06287257 ELC SRV TY D 120/240 100(NS)SS(N)PS(U) EA $6,000.00 2.00 0.00 $0.00

06367001 ALUMINUM SIGNS (TY A) SF $25.00 300.00 0.00 $0.00

06367003 ALUMINUM SIGNS (TY O) SF $26.00 15,290.00 0.00 $0.00

06447001 IN SM RD SN SUP&AM TY10BWG(1)SA(P) EA $852.14 116.00 0.00 $0.00

06447004 IN SM RD SN SUP&AM TY10BWG(1)SA(T) EA $917.11 117.00 0.00 $0.00

06447007 IN SM RD SN SUP&AM TY10BWG(1)SA(U) EA $955.37 33.00 0.00 $0.00

06447017 IN SM RD SN SUP&AM TY10BWG(2)SA(P) EA $1,700.00 3.00 0.00 $0.00

06447028 IN SM RD SN SUP&AM TYS80(1)SA(T) EA $1,107.24 15.00 0.00 $0.00

06447031 IN SM RD SN SUP&AM TYS80(1)SA(U) EA $1,231.91 6.00 0.00 $0.00

06447032 IN SM RD SN SUP&AM TYS80(1)SA(U-1EXT) EA $1,350.00 1.00 0.00 $0.00

06447034 IN SM RD SN SUP&AM TYS80(1)SA(U-BM) EA $1,276.31 4.00 0.00 $0.00
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06447049 IN SM RD SN SUP&AM TYS80(2)SA(P-EXAL) EA $2,050.00 7.00 0.00 $0.00

06447061 IN BRIDGE MNT CLEARANCE SGN ASSM(TY N) EA $2,100.00 4.00 0.00 $0.00

06447062 IN BRIDGE MNT CLEARANCE SGN ASSM(TY S) EA $2,200.00 22.00 0.00 $0.00

06447065 RELOCATE SM RD SN SUP&AM TY 10BWG EA $650.00 6.00 0.00 $0.00

06447073 REMOVE SM RD SN SUP&AM EA $150.00 287.00 0.00 $0.00

06447078 IN SRSS & AM (RAIL)(90 MPH)(P MOUNT) EA $3,300.00 7.00 0.00 $0.00

06447080 IN SRSS & AM (RAIL)(90 MPH)(T MOUNT) EA $3,400.00 4.00 0.00 $0.00

06447082 IN SRSS & AM (RAIL)(90 MPH)(U-BM MOUNT) EA $3,700.00 1.00 0.00 $0.00

06477001 INSTALL LRSS (STRUCT STEEL) LB $8.00 1,458.00 0.00 $0.00

06477003 REMOVE LRSA EA $500.00 1.00 0.00 $0.00

06507027 INS OH SN SUP(25 FT CANT)(SPAN ONLY) EA $21,100.00 2.00 0.00 $0.00

06507041 INS OH SN SUP(35 FT CANT)(SPAN ONLY) EA $25,700.28 1.00 0.00 $0.00

06507048 INS OH SN SUP(40 FT CANT)(SPAN ONLY) EA $28,300.00 8.00 0.00 $0.00

06507056 INS OH SN SUP(45 FT BRDG)(SPAN ONLY) EA $44,900.00 1.00 0.00 $0.00

06507076 INS OH SN SUP(65 FT BRDG)(SPAN ONLY) EA $60,900.00 3.00 0.00 $0.00

06507086 INS OH SN SUP(75 FT BRDG)(SPAN ONLY) EA $69,300.00 1.00 0.00 $0.00

06507091 INS OH SN SUP(80 FT BRDG)(SPAN ONLY) EA $74,100.00 1.00 0.00 $0.00

06507096 INS OH SN SUP(85 FT BRDG)(SPAN ONLY) EA $76,500.00 2.00 0.00 $0.00

06507101 INS OH SN SUP(90 FT BRDG)(SPAN ONLY) EA $85,500.00 3.00 0.00 $0.00

06507106 INS OH SN SUP(95 FT BRDG)(SPAN ONLY) EA $89,100.00 2.00 0.00 $0.00

06507111 INS OH SN SUP(100 FT BRDG)(SPAN ONLY) EA $96,300.00 2.00 0.00 $0.00

06507121 INS OH SN SUP(110 FT BRDG)(SPAN ONLY) EA $107,700.00 1.00 0.00 $0.00

06507193 REMOVE OVERHD SIGN SUP EA $6,500.00 41.00 0.00 $0.00

06507194 REMOVE OVERHD SIGN SUP (SIGN ONLY) EA $800.00 24.00 0.00 $0.00

06507195 REM & RELOCATE OVHD SIGN & SUP EA $21,900.00 1.00 0.00 $0.00

06587012 INSTL DEL ASSM (D-SW)SZ 1(BRF)CTB EA $27.00 423.00 0.00 $0.00

06587018 INSTL DEL ASSM (D-SW)SZ 1(BRF)GF2 EA $35.00 6.00 0.00 $0.00

06587031 INSTL DEL ASSM (D-SY)SZ 1(BRF)CTB EA $27.00 275.00 0.00 $0.00

06627053 WK ZN PAV MRK REMOV (REFL) TY II-C-R EA $3.50 9,814.00 383.00 $1,340.50

06627065 WK ZN PAV MRK REMOV (W)6"(BRK) LF $0.95 98,150.00 4,255.00 $4,042.25
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06627066 WK ZN PAV MRK REMOV (W)6"(DOT) LF $1.73 12,217.00 64.00 $110.72

06627068 WK ZN PAV MRK REMOV (W)6"(SLD) LF $0.69 345,624.00 8,583.00 $5,922.27

06627072 WK ZN PAV MRK REMOV (W)8"(SLD) LF $1.25 94,102.00 436.00 $545.00

06627075 WK ZN PAV MRK REMOV (W)12"(SLD) LF $5.00 511.00 0.00 $0.00

06627077 WK ZN PAV MRK REMOV (W)24"(SLD) LF $10.00 594.00 0.00 $0.00

06627082 WK ZN PAV MRK REMOV (W)(ARROW) EA $150.00 54.00 0.00 $0.00

06627092 WK ZN PAV MRK REMOV (W)(WORD) EA $150.00 40.00 0.00 $0.00

06627093 WK ZN PAV MRK REMOV (W)18"(YLD TRI) EA $35.00 141.00 0.00 $0.00

06627100 WK ZN PAV MRK REMOV (Y)6"(SLD) LF $0.69 239,356.00 10,449.97 $7,210.48

06667009 REFL PAV MRK TY I (W)6"(DOT)(100MIL) LF $1.00 1,527.00 0.00 $0.00

06667018 REFL PAV MRK TY I (W)8"(DOT)(100MIL) LF $2.00 1,222.00 0.00 $0.00

06667024 REFL PAV MRK TY I (W)8"(SLD)(100MIL) LF $0.85 57,614.00 0.00 $0.00

06667030 REFL PAV MRK TY I (W)12"(SLD)(100MIL) LF $3.00 17,058.00 0.00 $0.00

06667107 REFL PAV MRK TY I (Y)4"(DOT)(090MIL) LF $1.00 150.00 0.00 $0.00

06667347 PAVEMENT SLER 6" LF $0.16 340,634.00 0.00 $0.00

06667348 PAVEMENT SLER 8" LF $0.20 58,836.00 0.00 $0.00

06667350 PAVEMENT SLER 12" LF $1.00 23,540.00 0.00 $0.00

06667352 PAVEMENT SLER 24" LF $2.00 6,864.00 0.00 $0.00

06667353 PAVEMENT SLER (ARROW) EA $65.00 246.00 0.00 $0.00

06667354 PAVEMENT SLER (WORD) EA $65.00 259.00 0.00 $0.00

06667356 PAVEMENT SLER (DBL ARROW) EA $90.00 49.00 0.00 $0.00

06667358 PAVEMENT SLER (UTURN ARROW) EA $90.00 25.00 0.00 $0.00

06667359 PAVEMENT SLER (LN REDUCT ARROW) EA $125.00 10.00 0.00 $0.00

06667363 PAVEMENT SLER (SYMBOL) EA $200.00 19.00 0.00 $0.00

06667365 PAVEMENT SLER (YLD TRI) EA $5.00 81.00 0.00 $0.00

06667408 REFL PAV MRK TY I (W)6"(BRK)(100MIL) LF $0.67 72,909.00 0.00 $0.00

06667411 REFL PAV MRK TY I (W)6"(SLD)(100MIL) LF $0.56 126,785.00 0.00 $0.00

06667423 REFL PAV MRK TY I (Y)6"(SLD)(100MIL) LF $0.56 139,411.00 0.00 $0.00

06667424 REFL PAV MRK TY I (W)12"(DOT)(100MIL) LF $3.00 6,482.00 0.00 $0.00

06687089 PREFAB PM TY C (W)(24")(SLD) LF $12.00 6,632.00 0.00 $0.00
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06687091 PREFAB PM TY C (W)(ARROW) EA $250.00 236.00 0.00 $0.00

06687093 PREFAB PM TY C (W)(DBL ARROW) EA $350.00 49.00 0.00 $0.00

06687096 PREFAB PM TY C (W)(UTURN ARROW) EA $400.00 25.00 0.00 $0.00

06687100 PREFAB PM TY C (W)(LN REDUCT ARROW) EA $400.00 10.00 0.00 $0.00

06687102 PREFAB PM TY C (W)(NUMBER) EA $250.00 18.00 0.00 $0.00

06687103 PREFAB PM TY C (W)(WORD) EA $300.00 259.00 0.00 $0.00

06687110 PREFAB PM TY C (W)(18")(YLD TRI) EA $35.00 81.00 0.00 $0.00

06687127 PREFAB PM TY C (Y)(24")(SLD) LF $12.00 571.00 0.00 $0.00

06687135 PREFAB PM TY C (MULTI)(SHIELD) EA $2,500.00 19.00 0.00 $0.00

06727002 REFL PAV MRKR TY I-C EA $3.75 154.00 0.00 $0.00

06727006 REFL PAV MRKR TY II-C-R EA $3.75 7,058.00 0.00 $0.00

06727013 PLOWABLE REFL PAV MRKR TY II-A-A EA $25.00 65.00 0.00 $0.00

06777001 ELIM EXT PM & MRKS (4") LF $0.40 179,390.00 16,549.97 $6,619.99

06777004 ELIM EXT PM & MRKS (8") LF $0.50 23,370.00 2,685.00 $1,342.50

06777008 ELIM EXT PM & MRKS (24") LF $5.00 1,494.00 0.00 $0.00

06777031 ELIM EXT PM & MRKRS (PLOWABLE RPMS) EA $5.00 3,046.00 0.00 $0.00

06787002 PAV SURF PREP FOR MRK (6") LF $0.02 340,634.00 0.00 $0.00

06787004 PAV SURF PREP FOR MRK (8") LF $0.04 58,836.00 0.00 $0.00

06787006 PAV SURF PREP FOR MRK (12") LF $0.10 23,540.00 0.00 $0.00

06787008 PAV SURF PREP FOR MRK (24") LF $0.20 6,864.00 0.00 $0.00

06787009 PAV SURF PREP FOR MRK (ARROW) EA $15.00 246.00 0.00 $0.00

06787010 PAV SURF PREP FOR MRK (DBL ARROW) EA $25.00 49.00 0.00 $0.00

06787012 PAV SURF PREP FOR MRK (UTURN ARR) EA $25.00 25.00 0.00 $0.00

06787016 PAV SURF PREP FOR MRK (WORD) EA $15.00 259.00 0.00 $0.00

06787021 PAV SURF PREP FOR MRK (SYMBOL) EA $100.00 19.00 0.00 $0.00

06807004 REMOVING TRAFFIC SIGNALS EA $5,000.00 8.00 0.00 $0.00

06807011 INSTALL HWY TRF SIG (UPGRADE) EA $7,500.00 7.00 0.00 $0.00

06817001 TEMP TRAF SIGNALS EA $34,000.00 3.00 0.00 $0.00

06827001 VEH SIG SEC (12")LED(GRN) EA $265.00 88.00 0.00 $0.00

06827002 VEH SIG SEC (12")LED(GRN ARW) EA $265.00 40.00 0.00 $0.00
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06827003 VEH SIG SEC (12")LED(YEL) EA $265.00 90.00 0.00 $0.00

06827004 VEH SIG SEC (12")LED(YEL ARW) EA $265.00 38.00 0.00 $0.00

06827005 VEH SIG SEC (12")LED(RED) EA $265.00 91.00 0.00 $0.00

06827006 VEH SIG SEC (12")LED(RED ARW) EA $265.00 23.00 0.00 $0.00

06827018 PED SIG SEC (LED)(COUNTDOWN) EA $660.00 66.00 0.00 $0.00

06827042 BACKPLATE W/REF BRDR(3 SEC)(VENT)ALUM EA $150.00 93.00 0.00 $0.00

06827043 BACKPLATE W/REF BRDR(4 SEC)(VENT)ALUM EA $215.00 14.00 0.00 $0.00

06827044 BACKPLATE W/REF BRDR(5 SEC)(VENT)ALUM EA $225.00 7.00 0.00 $0.00

06847009 TRF SIG CBL (TY A)(12 AWG)(4 CONDR) LF $2.65 2,265.00 0.00 $0.00

06847012 TRF SIG CBL (TY A)(12 AWG)(7 CONDR) LF $3.45 2,710.00 0.00 $0.00

06847035 TRF SIG CBL (TY A)(14 AWG)(9 CONDR) LF $2.90 32,146.00 0.00 $0.00

06847049 TRF SIG CBL (TY A)(16 AWG)(3 CONDR) LF $1.65 16,530.00 0.00 $0.00

06847080 TRF SIG CBL (TY C)(14 AWG)(2 CONDR) LF $1.70 2,225.00 0.00 $0.00

06867026 INS TRF SIG PL AM(S)1 ARM(24')ILSN EA $11,400.00 1.00 0.00 $0.00

06867041 INS TRF SIG PL AM(S)1 ARM(40') EA $12,600.00 2.00 0.00 $0.00

06867043 INS TRF SIG PL AM(S)1 ARM(40')LUM EA $14,400.00 2.00 0.00 $0.00

06867048 INS TRF SIG PL AM(S)1 ARM(44')LUM&ILSN EA $15,600.00 1.00 0.00 $0.00

06867055 INS TRF SIG PL AM(S)1 ARM(50')LUM EA $40,100.00 3.00 0.00 $0.00

06867057 INS TRF SIG PL AM(S)1 ARM(55') EA $35,100.00 1.00 0.00 $0.00

06867061 INS TRF SIG PL AM(S)1 ARM(60') EA $35,900.00 1.00 0.00 $0.00

06867067 INS TRF SIG PL AM(S)1 ARM(65')LUM EA $40,100.00 2.00 0.00 $0.00

06867179 INS TRF SIG PL AM(S)2 ARM(50-28')LUM EA $41,300.00 1.00 0.00 $0.00

06877001 PED POLE ASSEMBLY EA $2,300.00 11.00 0.00 $0.00

06887001 PED DETECT PUSH BUTTON (APS) EA $1,030.00 64.00 0.00 $0.00

06887003 PED DETECTOR CONTROLLER UNIT EA $2,710.00 7.00 0.00 $0.00

06907001 REMOVAL OF CONDUIT LF $5.00 56,870.00 0.00 $0.00

06907184 MAINTAIN ROADWAY ILLUMINATION EA $1,000.00 20.00 0.00 $0.00

07307019 FULL - WIDTH MOWING CYC $2,850.00 12.00 0.00 $0.00

07347002 LITTER REMOVAL CYC $1,500.00 36.00 1.00 $1,500.00

07347003 LITTER REMOVAL (SPOT) AC $3,600.00 4.00 0.00 $0.00
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07357014 DEBRIS REMOVAL (CNTR MEDIANS/MAINLANES) CYC $2,000.00 72.00 1.00 $2,000.00

07357026 DEBRIS REMOVAL (FRONTAGE ROADS) CYC $1,850.00 72.00 1.00 $1,850.00

07357038 DEBRIS REMOVAL (ENTRANCE/EXIT RAMPS) CYC $2,000.00 72.00 1.00 $2,000.00

07357072 DEBRIS REMOVAL (SPOT DEBRIS) MI $1,500.00 36.00 0.00 $0.00

07387028 CLEANING / SWEEPING (OUTSIDE MAIN LANE) CYC $5,000.00 36.00 1.00 $5,000.00

07387050 CLEANING / SWEEPING (FRONTAGE ROAD) CYC $2,250.00 36.00 1.00 $2,250.00

07387071 CLEANING / SWEEPING(ENTRANCE/EXIT RAMP) CYC $2,500.00 36.00 1.00 $2,500.00

07407005 ANTI-GRAFFITI COATING (PERMNENT-TY II) SF $0.80 134,778.00 0.00 $0.00

07857011 BRIDGE JOINT REPLACEMENT (SEJ) LF $350.00 68.00 0.00 $0.00

30067001 UNDERSEAL COURSE GAL $3.85 157,441.00 0.00 $0.00

40037001 TIP TESTING(DRILL SHAFT) EA $9,210.19 39.00 0.00 $0.00

40197001 INSTALL BRIDGE IDENTIFICATION NUMBERS EA $850.00 12.00 0.00 $0.00

60047002 INSTALL DMS (FOUNDATION MTD CABINET) EA $17,000.00 5.00 0.00 $0.00

60087004 RVDS (PRESENCE DET)(INSTALL ONLY) EA $485.00 25.00 0.00 $0.00

60087005 RVDS (ADVANCE DET)(INSTALL ONLY) EA $485.00 16.00 0.00 $0.00

60097001 SYSTEM INTEGRATION LS $49,500.00 1.00 0.00 $0.00

60107002 ITS RVSD SYSTEM (DATA COLLECTION ONLY) EA $10,565.00 20.00 0.00 $0.00

60117001 ITS POLE (55 FT)(90 MPH) EA $20,200.00 1.00 0.00 $0.00

60117004 ITS POLE MNT CAB (TY 3)(CONF 2) EA $7,400.00 6.00 0.00 $0.00

60117008 REMOVE ITS POLE (55 FT) EA $500.00 1.00 0.00 $0.00

60117019 ITS POLE (30 FT)(90 MPH) EA $9,200.00 1.00 0.00 $0.00

60117042 ITS POLE (20 FT)(RELOCATE) EA $2,300.00 1.00 0.00 $0.00

60117043 ITS POLE (20 FT) (REM) EA $500.00 3.00 0.00 $0.00

60137006 GROUND BOX (PREPARE) EA $395.00 86.00 0.00 $0.00

60187001 CCTV FIELD EQUIP (DIGITAL) (INSTL ONLY) EA $500.00 6.00 0.00 $0.00

60187003 CCTV MOUNT (POLE) EA $605.00 3.00 0.00 $0.00

60187004 ITS COM CBL (ETHERNET) LF $1.70 589.00 0.00 $0.00

60237001 ETHERNET SWITCH (INSTALL ONLY) EA $500.00 13.00 0.00 $0.00

60277001 FIBER OPTIC CBL (SINGLE-MODE)(12 FIBER) LF $3.95 17,930.00 0.00 $0.00

60277004 FIBER OPTIC FUSION SPLICE EA $500.00 6.00 0.00 $0.00
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60277005 FIBER OPTIC PATCH PANEL (12 POSITION) EA $1,100.00 8.00 0.00 $0.00

60277006 FIBER OPTIC CBL(SINGLE-MODE)(144 FIBER) LF $6.20 34,122.00 0.00 $0.00

60277008 FIBER OPTIC PATCH PANEL (144 POSITIONS) EA $30,000.00 2.00 0.00 $0.00

60277011 FIBER OPTIC CBL (SINGLE-MODE)(6 FIBER) LF $4.15 29,244.00 0.00 $0.00

60277012 FIBER OPTIC PATCH PANEL (6 POSITION) EA $3,600.00 3.00 0.00 $0.00

60547002 REMOVE AND RELOCATE DMS EA $9,200.00 2.00 0.00 $0.00

60547003 REMOVE DMS EA $5,000.00 18.00 0.00 $0.00

60807001 REMOVE EXISTING LANE CONTROL SYSTEM EA $2,325.00 13.00 0.00 $0.00

60807002 REMOVE EXISTING FIBER HUB EA $5,900.00 1.00 0.00 $0.00

60807007 REMOVE COMMUNICATION CABINET EA $545.00 21.00 0.00 $0.00

60807009 REMOVE EXISTING RVSD EA $245.00 24.00 0.00 $0.00

61617001 UNINTERRUPTIBLE POWER SUPPLY EA $545.00 1.00 0.00 $0.00

61637001 BUILDING INTERIOR LIGHTING EA $5,800.00 1.00 0.00 $0.00

61647001 AIR CONDITIONER WALL MOUNTED UNITS EA $9,500.00 1.00 0.00 $0.00

61667001 IN RD IL (TY SA) 30B-1 (250W EQ) LED EA $4,900.00 22.00 0.00 $0.00

61667002 IN RD IL (TY SP) 30S-1 (250W EQ) LED EA $5,000.00 42.00 0.00 $0.00

61667003 IN RD IL (TY SA) 30T-1 (250W EQ) LED EA $4,000.00 7.00 0.00 $0.00

61667004 IN RD IL (TY SA) 40B-1 (250W EQ) LED EA $5,600.00 2.00 0.00 $0.00

61667005 IN RD IL (TY SP) 40S-1 (250W EQ) LED EA $5,600.00 3.00 0.00 $0.00

61667006 IN RD IL (TY SA) 40T-1 (250W EQ) LED EA $5,000.00 6.00 0.00 $0.00

70407001 NEW METER BOX EA $335.00 22.00 0.00 $0.00

70407002 ADJUST VALVE BOX EA $1,365.00 2.00 0.00 $0.00

70407003 RELOCATE EXIST  & NEW METER BOX EA $755.00 22.00 0.00 $0.00

70407004 TEMPORARY BLOW-OFF (COMPLETE)(2") EA $2,150.00 14.00 0.00 $0.00

70407005 TIE-IN (COMPLETE)(8") EA $7,435.00 4.00 0.00 $0.00

70407006 TRENCH EXCAVATION PROTECTION LF $5.00 5,464.00 0.00 $0.00

70407009 WTR (JACK, BORE, OR TUNNEL)(24") LF $575.00 276.00 0.00 $0.00

70407014 FLOWABLE FILL BACKFILL CY $150.00 2,526.00 0.00 $0.00

70407015 GATE VALVE AND BOX (COMPLETE)(8") EA $3,325.00 7.00 0.00 $0.00

70407017 HYDROSTATIC PRESSURE TEST EA $2,125.00 9.00 0.00 $0.00
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70407019 STEEL CASING (24")(BORE) LF $575.00 276.00 0.00 $0.00

70407054 CARRIER PIPE (12")(OPEN CUT)(DI) LF $110.00 101.00 0.00 $0.00

70407062 SERVICE RELAY (3/4")(SHORT) EA $1,655.00 3.00 0.00 $0.00

70407064 SERVICE RELAY (1")(SHORT) EA $1,700.00 3.00 0.00 $0.00

70407067 SERVICE RELAY (2")(SHORT) EA $2,425.00 12.00 0.00 $0.00

70407069 SERVICE RELAY (4")(SHORT) EA $3,500.00 2.00 0.00 $0.00

70407071 SERVICE RELAY (6")(SHORT) EA $3,625.00 4.00 0.00 $0.00

70407074 AIR RELEASE VALVE (COMPLETE)( 1") EA $5,795.00 1.00 0.00 $0.00

70407087 SERVICE RELAY (1 1/2")(SHORT) EA $2,285.00 4.00 0.00 $0.00

70407089 STEEL CASING (24")(OPEN CUT) LF $265.00 198.00 0.00 $0.00

70407112 GATE VALVE & BOX (COMPLETE)(12") EA $4,755.00 28.00 0.00 $0.00

70407115 PIPE WATER MAIN (DI) (8") LF $145.00 1,395.00 0.00 $0.00

70407119 TEMPORARY WATER MAIN LS $725,000.00 1.00 0.00 $0.00

70407120 TIE-IN (COMPLETE) (12") EA $8,500.00 9.00 0.00 $0.00

70407138 PIPE WATER MAIN (DI) (6") LF $110.00 15.00 0.00 $0.00

70407139 PIPE WATER MAIN (DI) (12") LF $180.00 3,856.00 0.00 $0.00

70407140 SERVICE RELAY (8") (SHORT) EA $5,350.00 1.00 0.00 $0.00

70407141 RELAY FIRE LINE 3" EA $3,500.00 1.00 0.00 $0.00

70407142 RELAY FIRE LINE 6" EA $4,500.00 4.00 0.00 $0.00

70407143 RELAY FIRE LINE 8" EA $5,115.00 4.00 0.00 $0.00

70407144 CUSTOMER SHUT-OFF VALVE EA $500.00 22.00 0.00 $0.00

70407145 GATE VALVE & BOX (COMPLETE) (3") EA $1,900.00 1.00 0.00 $0.00

70407146 GATE VALVE & BOX (COMPLETE) (4") EA $2,150.00 3.00 0.00 $0.00

70407147 GATE VALVE & BOX (COMPLETE) (6") EA $2,435.00 9.00 0.00 $0.00

70407148 RELOCATE BACKFLOW PREVENTER EA $4,750.00 3.00 0.00 $0.00

70407149 RELOCATE CHECK VALVE EA $4,225.00 1.00 0.00 $0.00

70407150 3'X5'X3' REINF CONC VAULT FOR METER EA $4,905.00 7.00 0.00 $0.00

70407151 FIRE HYDRANT WITH 6" VALVE AND BOX EA $6,865.00 10.00 0.00 $0.00

70407152 DUCTILE IRON FITTINGS TON $95,000.00 1.00 0.00 $0.00

70407153 TIE-IN (COMPLETE) (6") EA $6,965.00 3.00 0.00 $0.00
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70407154 CARRIER PIPE (8") (OPEN CUT) (DI) LF $85.00 97.00 0.00 $0.00

70407155 CARRIER PIPE (12") DI (JACK/BORE/TUNN) LF $115.00 276.00 0.00 $0.00

70407156 POLE BRACING LS $12,125.00 1.00 0.00 $0.00

70407157 RELOCATE EXIST METER & NEW METER VAULT EA $8,405.00 7.00 0.00 $0.00

70417001 SAN SWR STRUCTURES (RECONSTRUCT EX MH) EA $7,500.00 1.00 0.00 $0.00

70417002 EXISTING MANHOLE ADJUSTMENTS EA $3,500.00 3.00 0.00 $0.00

70417017 CON ENC/CRADLES/SADDLES/COLLARS/CAPS CY $250.00 14.00 0.00 $0.00

70417051 SAN SWR CASING (24") (STEEL) LF $265.00 35.00 0.00 $0.00

70417056 SAN SWR FLOWABLE FILL CY $150.00 2,562.00 0.00 $0.00

70417070 SAN SWR TRENCH EXCAVATION PROTECTION LF $10.00 3,302.00 0.00 $0.00

70417076 SAN SWR (8") (SDR26 PVC) (160 PSI) LF $135.00 2,769.00 0.00 $0.00

70417077 SAN SWR (15") (SDR26 PVC) (160 PSI) LF $190.00 322.00 0.00 $0.00

70417078 SAN SWR PRECAST MH (COMPL) 4' ID) EA $11,835.00 19.00 0.00 $0.00

70417079 SAN SWR P-CAST MH (EX DEP) (>6) (4 ID) VF $435.00 73.00 0.00 $0.00

70417080 SAN SWR LATERALS LF $155.00 90.00 0.00 $0.00

70417081 SAN SWR CLEAN OUT (TWO WAY) EA $1,125.00 11.00 0.00 $0.00

70417082 SAN SWR (JACK, BORE OR TUNNEL) (30") LF $725.00 278.00 0.00 $0.00

70417083 SAN SWR CAR-PIPE 0PEN CUT (8") SDR26 LF $55.00 35.00 0.00 $0.00

70417084 SAN SWR CAR PIPE OPEN CUT (15") SDR26 LF $85.00 176.00 0.00 $0.00

70417085 SAN SWR CAR PIPE JAC/BOR/TUN(15')SDR26 LF $90.00 278.00 0.00 $0.00

70417086 SAN SWR CASING (30") (STEEL) LF $315.00 454.00 0.00 $0.00

70417087 VERTICAL STACKS LF $65.00 34.00 0.00 $0.00

70417088 GROUT ABANDONMENT SWR MAIN (ALL SIZES) LF $12.00 3,482.00 0.00 $0.00

70417089 SAN SWR BY-PASS PUMPING (ALL SIZES) LS $125,000.00 1.00 0.00 $0.00

70417090 SAN SWR PRE TV INSPECTION (8"-15) LF $10.00 3,482.00 0.00 $0.00

70417091 SAN SWR POST TV INSPECTION (8"-15") LF $8.00 3,545.00 0.00 $0.00

70417092 POLE BRACING LS $12,500.00 1.00 0.00 $0.00

70487001 NGP (MAIN)(2" PLASTIC W/TW)(OPEN CUT) LF $261.00 10.00 0.00 $0.00

70487002 NGP (MAIN) (8" PLASTIC W/TW) (OPEN CUT) LF $170.40 1,111.00 0.00 $0.00

70487003 NGP (GROUT ABANDONED MAIN)(8") LF $47.40 381.00 0.00 $0.00
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70487005 NGP (REMOVE ABANDONED MAIN)(8") LF $82.70 41.00 0.00 $0.00

70487006 NGP(BORING)(8" PLASTIC W/TW) LF $201.50 855.00 0.00 $0.00

70487010 NGP ADJUST GAS FACILITY ACCESS COVER EA $855.20 1.00 0.00 $0.00

70487013 NGP (MAIN)(4'' PLASTIC W/TW)(OPEN CUT) LF $308.40 10.00 0.00 $0.00

70487023 NGP (REMOVE ABANDONED MAIN)(4'') LF $57.00 593.00 0.00 $0.00

70487025 NGP (GROUT ABANDONED MAIN)(4'') LF $39.20 1,455.00 0.00 $0.00

70487043 NGP SERVICE (RE-RUN) EA $7,611.85 1.00 0.00 $0.00

70487044 NGP SERVICE (TIE OVER) EA $4,041.70 2.00 0.00 $0.00

70487046 NGP (MAIN)(6" PLASTIC W/TW) (OPEN CUT) LF $154.90 385.00 0.00 $0.00

96017001 MATERIAL ON HAND DOL $1.00 1,000.00 732,690.00 $732,690.00

96027001 PAYMENT ADJUSTMENT-POS DOL $1.00 1,000.00 0.00 $0.00

96027002 PAYMENT ADJUSTMENT-NEG DOL -$1.00 54,182.08 0.00 $0.00

96027003 EXTRA DEPTH DRILL SHAFT PAYMENT 115 PCT DOL $140.74 1.00 0.00 $0.00

96027003 EXTRA DEPTH DRILL SHAFT PAYMENT 115 PCT DOL $308.97 1.00 0.00 $0.00

96027003 EXTRA DEPTH DRILL SHAFT PAYMENT 115 PCT DOL $379.41 1.00 0.00 $0.00

96027003 EXTRA DEPTH DRILL SHAFT PAYMENT 115 PCT DOL $413.43 1.00 0.00 $0.00

96027003 EXTRA DEPTH DRILL SHAFT PAYMENT 115 PCT DOL $438.85 1.00 0.00 $0.00

96027003 EXTRA DEPTH DRILL SHAFT PAYMENT 115 PCT DOL $649.00 1.00 0.00 $0.00

96027003 EXTRA DEPTH DRILL SHAFT PAYMENT 115 PCT DOL $898.94 1.00 0.00 $0.00

96027003 EXTRA DEPTH DRILL SHAFT PAYMENT 115 PCT DOL $1,282.87 1.00 0.00 $0.00

96027003 EXTRA DEPTH DRILL SHAFT PAYMENT 115 PCT DOL $1,621.44 1.00 0.00 $0.00

96027003 EXTRA DEPTH DRILL SHAFT PAYMENT 115 PCT DOL $1,909.12 1.00 0.00 $0.00

96027004 EXTRA DEPTH DRILL SHAFT PAYMENT 125 PCT DOL $152.98 1.00 0.00 $0.00

96027004 EXTRA DEPTH DRILL SHAFT PAYMENT 125 PCT DOL $335.84 1.00 0.00 $0.00

96027004 EXTRA DEPTH DRILL SHAFT PAYMENT 125 PCT DOL $412.40 1.00 0.00 $0.00

96027004 EXTRA DEPTH DRILL SHAFT PAYMENT 125 PCT DOL $449.38 1.00 0.00 $0.00

96027004 EXTRA DEPTH DRILL SHAFT PAYMENT 125 PCT DOL $477.01 1.00 0.00 $0.00

96027004 EXTRA DEPTH DRILL SHAFT PAYMENT 125 PCT DOL $705.44 1.00 0.00 $0.00

96027004 EXTRA DEPTH DRILL SHAFT PAYMENT 125 PCT DOL $977.11 1.00 0.00 $0.00

96027004 EXTRA DEPTH DRILL SHAFT PAYMENT 125 PCT DOL $1,394.43 1.00 0.00 $0.00
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96027004 EXTRA DEPTH DRILL SHAFT PAYMENT 125 PCT DOL $1,762.44 1.00 0.00 $0.00

96027004 EXTRA DEPTH DRILL SHAFT PAYMENT 125 PCT DOL $2,075.13 1.00 0.00 $0.00

96027005 DRILL SHAFT CORE HOLE PAYMENT DOL $200.00 1.00 0.00 $0.00

96067001 LAW ENFORCEMENT PERSONNEL DOL $1.00 1,000.00 18,673.81 $18,673.81

96067003 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL $1.00 1,000.00 0.00 $0.00

96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL $1.00 1,000.00 0.00 $0.00

96067005 FORCE ACCOUNT-COMMER LAB USE DEDUCTION DOL -$1.00 1,000.00 0.00 $0.00

96067008 FORCE ACCOUNT - RAILROAD FLAGGERS DOL $1.00 1,000.00 0.00 $0.00

96067009 FORCE ACCT ELECTRICAL SERVICE DOL $1.00 1,000.00 0.00 $0.00

96067011 FORCE ACCT 3RD PARTY DAMAGE DOL $1.00 1,000.00 0.00 $0.00

96067013 FORCE ACCOUNT - LANE ASSESSMENT FEES DOL $1.00 1,000.00 0.00 $0.00

96107001 ON THE JOB TRAINING DOL $1.00 1,000.00 0.00 $0.00

Total Item Earnings To Date $9,975,488.87
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