
052105151CONTRACT ID:

PROJECT: C 521-5-151

CONTRACT:

05253009

PROJECTED AMOUNT: $9,693,874.28

CONTRACTOR:

HIGHWAY: IH 410

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 056

TEXAS MATERIALS GROUP, INC.

Carlos Arcila, P.E.

BEXAR

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 10/08/26

05/21/2025AWARD DATE:

ESTIMATE PERIOD:

0014

09/30/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 08/12/2025

05/01/2025

ESTIMATE PAID:

 181

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 08/25/2025

$9,693,874.28

CONTRACT:

09/01/2026

AWARD AMOUNT: $9,693,874.28

SAN ANTONIO

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 73.28

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 90.03

$1,943,399.83 $6,783,947.97 $8,727,347.80 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$1,943,399.83 $6,783,947.97 $8,727,347.80 

$0.00 $0.00 $0.00 

$1,943,399.83 $8,727,347.80 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $6,783,947.97 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$18,527.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$18,527.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 181

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

08/25/2025

09/11/2025

 247

 0

 247

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 30  17  13

HOLIDAY 1

SATURDAY 4

SUNDAY 4

TIME SUSPENDED 4

09/01/2026  1

09/02/2026  1

09/03/2026  1

09/04/2026  1

09/05/2026  1 SATURDAY

09/06/2026  1 SUNDAY

09/07/2026  1 HOLIDAY

09/08/2026  1

09/09/2026  1

09/10/2026  1

09/11/2026  1

09/12/2026  1 SATURDAY

09/13/2026  1 SUNDAY

09/14/2026  1

09/15/2026  1

09/16/2026  1

09/17/2026  1

09/18/2026  1

09/19/2026  1 SATURDAY

09/20/2026  1 SUNDAY

09/21/2026  1

09/22/2026  1

09/23/2026  1

09/24/2026  1

09/25/2026  1 TIME SUSPENDED

09/26/2026  1 SATURDAY

09/27/2026  1 SUNDAY

09/28/2026  1 TIME SUSPENDED

09/29/2026  1 TIME SUSPENDED

09/30/2026  1 TIME SUSPENDED
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WORK PERFORMED THIS PERIOD

C 521-5-151 052105151PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0100 03417059 D-GR HMA TY-D PG76-22 (LEVEL-UP)000 TON  110.000 $778,739.50 7,079.450  15,627.80 15,535.00

0105 03477001 TOM-C PG76-22 SAC-A000 TON  145.000 $1,003,608.80 6,921.440  14,656.51 14,795.00

0130 03547034 PLANE ASPH CONC PAV(0" TO 4")000 SY  3.350 $5,827.49 1,739.550  14,376.27 16,635.00

0135 03547039 PLANE ASPH CONC PAV(2" TO 4")000 SY  3.350 $893.31 266.660  5,582.39 6,678.00

0145 03547051 PLANE ASPH CONC PAV(2")000 SY  1.950 $60,547.56 31,050.030  236,482.81 233,871.00

0180 05027001 BARRICADES, SIGNS AND TRAFFIC HANDLING000 MO  12,400.000 $12,400.00 1.000  14.00 16.00

0185 05037001 PORTABLE CHANGEABLE MESSAGE SIGN000 DAY  75.000 $2,325.00 31.000  252.00 492.00

0190 05057001 TMA (STATIONARY)000 DAY  200.000 $5,800.00 29.000  266.00 232.00

0195 05057003 TMA (MOBILE OPERATION)000 DAY  200.000 $200.00 1.000  24.00 87.00

0275 06367002 ALUMINUM SIGNS (TY G)000 SF  28.000 $28.00 1.000  1.00 176.00

0395 06627005 WK ZN PAV MRK NON-REMOV (W)6"(BRK)000 LF  0.400 $400.00 1,000.000  11,630.00 34,886.00

0430 06627038 WK ZN PAV MRK NON-REMOV (Y)6"(SLD)000 LF  0.300 $8,658.00 28,860.000  43,053.00 147,069.00

0435 06627112 WK ZN PAV MRK SHT TERM (TAB)TY W000 EA  1.600 $2,604.80 1,628.000  3,820.00 29,324.00

0535 30067001 UNDERSEAL COURSE000 GAL  1.000 $19,679.00 19,679.000  49,094.00 51,439.00

0540 30077001 BONDING COURSE000 GAL  0.100 $966.50 9,665.000  18,695.00 51,439.00

CATEGORY 002 DESCRIPTION FORCE ACCOUNT

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

1015 96067001 LAW ENFORCEMENT PERSONNEL DOL  1.000 $40,721.87 40,721.870  326,148.73 1,000.00

$1,943,399.83TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

052105151PROJECT CONTROLC 521-5-151

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 01047005 000 REMOV CONC (MOWSTRIP) LF  15.000  300.000  0.000  375.00  5,625.00

0100 03417059 000 D-GR HMA TY-D PG76-22 (LEVEL-UP) TON  110.000  15,535.000  0.000  15,627.80  1,719,058.00

0105 03477001 000 TOM-C PG76-22 SAC-A TON  145.000  14,795.000  0.000  14,656.51  2,125,193.95

0110 03517004 000 FLEXIBLE PAVEMENT STRUCTURE REPAIR(5") SY  38.000  14,843.000  0.000  3,378.83  128,395.54

0115 03517006 000 FLEXIBLE PAVEMENT STRUCTURE REPAIR(7") SY  46.200  46,824.000  0.000  46,249.78  2,136,739.84

0120 03517030 000 FLEX PAVEMENT STRUCTURE REPAIR (7"-9") SY  94.000  802.000  0.000  700.00  65,800.00

0130 03547034 000 PLANE ASPH CONC PAV(0" TO 4") SY  3.350  16,635.000  0.000  14,376.27  48,160.51

0135 03547039 000 PLANE ASPH CONC PAV(2" TO 4") SY  3.350  6,678.000  0.000  5,582.39  18,700.99

0140 03547044 000 PLANE ASPH CONC PAV(0" TO 0.5" MICRO) SY  3.000  12,858.000  0.000  12,858.00  38,574.00

0145 03547051 000 PLANE ASPH CONC PAV(2") SY  1.950  233,871.000  0.000  236,482.81  461,141.49

0155 04327013 000 RIPRAP (MOW STRIP)(4 IN) CY  725.000  523.600  0.000  538.77  390,608.25

0175 05007001 000 MOBILIZATION LS  571,400.000  1.000  0.000  0.90  514,260.00

0180 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  12,400.000  16.000  0.000  14.00  173,600.00

0185 05037001 000 PORTABLE CHANGEABLE MESSAGE SIGN DAY  75.000  492.000  0.000  252.00  18,900.00

0190 05057001 000 TMA (STATIONARY) DAY  200.000  232.000  0.000  266.00  53,200.00

0195 05057003 000 TMA (MOBILE OPERATION) DAY  200.000  87.000  0.000  24.00  4,800.00

0200 05067043 000 BIODEG EROSN CONT LOGS (INSTL) (8") LF  3.500  10,107.000  0.000  10,103.00  35,360.50

0215 05407001 000 MTL W-BEAM GD FEN (TIM POST) LF  25.000  7,287.500  0.000  7,137.50  178,437.50

0220 05407002 000 MTL W-BEAM GD FEN (STEEL POST) LF  27.000  700.000  0.000  700.00  18,900.00

0225 05407005 000 MTL BEAM GD FEN TRANS (THRIE-BEAM) EA  3,300.000  8.000  0.000  8.00  26,400.00

0230 05407015 000 DOWNSTREAM ANCHOR TERMINAL SECTION EA  1,200.000  18.000  0.000  18.00  21,600.00

0240 05427001 000 REMOVE METAL BEAM GUARD FENCE LF  2.000  7,900.000  0.000  8,064.00  16,128.00

0245 05427002 000 REMOVE TERMINAL ANCHOR SECTION EA  200.000  16.000  0.000  13.00  2,600.00

0250 05427003 000 REMOVE DOWNSTREAM ANCHOR TERMINAL EA  100.000  2.000  0.000  2.00  200.00

0255 05427004 000 RM MTL BM GD FENCE TRANS (THRIE-BEAM) EA  200.000  4.000  0.000  4.00  800.00

0260 05447001 000 GUARDRAIL END TREATMENT (INSTALL) EA  3,000.000  18.000  0.000  18.00  54,000.00

0265 05447003 000 GUARDRAIL END TREATMENT (REMOVE) EA  200.000  12.000  0.000  18.00  3,600.00

0275 06367002 000 ALUMINUM SIGNS (TY G) SF  28.000  176.000  0.000  1.00  28.00

0395 06627005 000 WK ZN PAV MRK NON-REMOV (W)6"(BRK) LF  0.400  34,886.000  0.000  11,630.00  4,652.00

0405 06627008 000 WK ZN PAV MRK NON-REMOV (W)6"(SLD) LF  0.300  141,113.000  0.000  14,365.00  4,309.50

0420 06627020 000 WK ZN PAV MRK NON-REMOV (W)(ENTR GORE) EA  300.000  26.000  0.000  2.00  600.00

0425 06627021 000 WK ZN PAV MRK NON-REMOV (W)(EXIT GORE) EA  300.000  24.000  0.000  3.00  900.00

0430 06627038 000 WK ZN PAV MRK NON-REMOV (Y)6"(SLD) LF  0.300  147,069.000  0.000  43,053.00  12,915.90

0435 06627112 000 WK ZN PAV MRK SHT TERM (TAB)TY W EA  1.600  29,324.000  0.000  3,820.00  6,112.00

0500 06667408 000 REFL PAV MRK TY I (W)6"(BRK)(100MIL) LF  0.750  16,501.000  0.000  7,077.00  5,307.75

0505 06667411 000 REFL PAV MRK TY I (W)6"(SLD)(100MIL) LF  0.750  65,878.000  0.000  25,994.00  19,495.50

0510 06667423 000 REFL PAV MRK TY I (Y)6"(SLD)(100MIL) LF  0.750  67,335.000  0.000  28,170.00  21,127.50

0535 30067001 000 UNDERSEAL COURSE GAL  1.000  51,439.000  0.000  49,094.00  49,094.00

0540 30077001 000 BONDING COURSE GAL  0.100  51,439.000  0.000  18,695.00  1,869.50

Category Subtotal $8,387,195.22

002 FORCE ACCOUNTCATEGORY DESCRIPTION



CONTRACT ID 052105151 CONTRACTOR'S ESTIMATE PACKAGE Page 5 of 8ESTIMATE 0014

002 FORCE ACCOUNTCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

1015 96067001 LAW ENFORCEMENT PERSONNEL DOL  1.000  1,000.000  0.000  326,148.73  326,148.73

1035 96067011 FORCE ACCT 3RD PARTY DAMAGE DOL  1.000  1,000.000  0.000  14,003.85  14,003.85

Category Subtotal $340,152.58

052105151C 521-5-151PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0065 01047046 000 REMOV CONC (MISC) SY  36.000  40.000  0.000  0.000  0.00

0070 01057001 000 RMV (0"-4") TRT/UNTRT BASE & ASPH PAV SY  15.500  910.000  0.000  0.000  0.00

0075 01327003 000 EMBANK (FNL)(OC)(TY B) CY  70.000  157.000  0.000  0.000  0.00

0080 01507002 000 BLADING HR  137.000  24.000  0.000  0.000  0.00

0085 01617002 000 COMPOST MANUF TOPSOIL (4") SY  5.200  3,369.000  0.000  0.000  0.00

0090 01647017 000 HYDRO MULCH SEED (PERM_RURAL_SANDY) SY  0.800  3,369.000  0.000  0.000  0.00

0095 01687001 000 VEGETATIVE WATERING TGL  60.000  52.560  0.000  0.000  0.00

0101 03417080 PRODUCTION PAYMENT ADJUSTMENT DOL  1.000  1,000.000  0.000  0.000  0.00

BONUS- D-GR HMA TY-D PG76-22 (LEVEL-UP)

0102 03417080 PRODUCTION PAYMENT ADJUSTMENT DOL -1.000  1,000.000  0.000  0.000  0.00

PENALTY- D-GR HMA TY-D PG76-22 (LEVEL-UP)

0103 03417081 PLACEMENT PAYMENT ADJUSTMENT DOL  1.000  1,000.000  0.000  0.000  0.00

BONUS- D-GR HMA TY-D PG76-22 (LEVEL-UP)

0104 03417081 PLACEMENT PAYMENT ADJUSTMENT DOL -1.000  1,000.000  0.000  0.000  0.00

PENALTY- D-GR HMA TY-D PG76-22 (LEVEL-UP)

0125 03547032 000 PLANE ASPH CONC PAV(0" TO 2") SY  1.000  4,526.000  0.000  0.000  0.00

0150 04167028 000 DRILL SHAFT (SIGN MTS) (24 IN) LF  225.000  16.000  0.000  0.000  0.00

0160 04387008 000 CLEANING EXISTING JOINTS LF  10.000  1,424.000  0.000  0.000  0.00

0165 04547009 000 HEADER TYPE EXPANSION JOINT CF  532.000  237.600  0.000  0.000  0.00

0170 04547010 000 JOINT SEALANT LF  12.500  1,460.000  0.000  0.000  0.00

0205 05067046 000 BIODEG EROSN CONT LOGS (REMOVE) LF  0.500  10,107.000  0.000  0.000  0.00

0210 05337001 000 MILL RUMBLE STRIPS (ASPHALT) (SHLDR) LF  0.140  75,362.000  0.000  0.000  0.00

0235 05407028 000 MTL BM GD FEN TRANS (31"-28") EA  900.000  9.000  0.000  0.000  0.00

0270 05457004 000 CRASH CUSH ATTEN (REMOVE) EA  2,700.000  3.000  0.000  0.000  0.00

0280 06447001 000 IN SM RD SN SUP&AM TY10BWG(1)SA(P) EA  695.000  10.000  0.000  0.000  0.00

0285 06447004 000 IN SM RD SN SUP&AM TY10BWG(1)SA(T) EA  763.000  45.000  0.000  0.000  0.00

0290 06447007 000 IN SM RD SN SUP&AM TY10BWG(1)SA(U) EA  952.000  2.000  0.000  0.000  0.00

0295 06447028 000 IN SM RD SN SUP&AM TYS80(1)SA(T) EA  987.000  11.000  0.000  0.000  0.00

0300 06447031 000 IN SM RD SN SUP&AM TYS80(1)SA(U) EA  1,100.000  3.000  0.000  0.000  0.00

0305 06447032 000 IN SM RD SN SUP&AM TYS80(1)SA(U-1EXT) EA  1,210.000  5.000  0.000  0.000  0.00

0310 06447049 000 IN SM RD SN SUP&AM TYS80(2)SA(P-EXAL) EA  1,905.000  1.000  0.000  0.000  0.00

0315 06447062 000 IN BRIDGE MNT CLEARANCE SGN ASSM(TY S) EA  2,285.000  2.000  0.000  0.000  0.00

0320 06447073 000 REMOVE SM RD SN SUP&AM EA  93.000  68.000  0.000  0.000  0.00

0325 06447074 000 REMOVE BRDG MNT CLEARANCE SIGN ASSM EA  250.000  2.000  0.000  0.000  0.00

0330 06477001 000 INSTALL LRSS (STRUCT STEEL) LB  8.500  704.200  0.000  0.000  0.00

0335 06477003 000 REMOVE LRSA EA  1,200.000  1.000  0.000  0.000  0.00

0340 06587003 000 INSTL DEL ASSM (D-SW)SZ 1(WFLX)GND EA  87.000  40.000  0.000  0.000  0.00

0345 06587006 000 INSTL DEL ASSM (D-SW)SZ 1(WFLX)SRF EA  97.000  6.000  0.000  0.000  0.00



CONTRACT ID 052105151 CONTRACTOR'S ESTIMATE PACKAGE Page 6 of 8ESTIMATE 0014

0350 06587012 000 INSTL DEL ASSM (D-SW)SZ 1(BRF)CTB EA  20.000  53.000  0.000  0.000  0.00

0355 06587018 000 INSTL DEL ASSM (D-SW)SZ 1(BRF)GF2 EA  28.000  181.000  0.000  0.000  0.00

0360 06587031 000 INSTL DEL ASSM (D-SY)SZ 1(BRF)CTB EA  20.000  53.000  0.000  0.000  0.00

0365 06587036 000 INSTL DEL ASSM (D-SY)SZ 1(BRF)GF2 EA  28.000  142.000  0.000  0.000  0.00

0370 06587037 000 INSTL DEL ASSM (D-SY)SZ 1(BRF)GF2(BI) EA  30.000  188.000  0.000  0.000  0.00

0375 06587045 000 INSTL DEL ASSM (D-DW)SZ 1(WFLX)GND EA  87.000  7.000  0.000  0.000  0.00

0380 06587054 000 INSTL OM ASSM (OM-1)(WFLX)GND EA  87.000  5.000  0.000  0.000  0.00

0385 06587078 000 REMOVE DELIN & OBJECT MARKER ASSMS EA  7.000  453.000  0.000  0.000  0.00

0390 06587090 000 INSTL OM LG RD SIGN (2-OM-TY1)Y EA  45.000  2.000  0.000  0.000  0.00

0400 06627006 000 WK ZN PAV MRK NON-REMOV (W)6"(DOT) LF  1.000  1,589.000  0.000  0.000  0.00

0410 06627015 000 WK ZN PAV MRK NON-REMOV (W)12"(SLD) LF  2.500  67.000  0.000  0.000  0.00

0415 06627017 000 WK ZN PAV MRK NON-REMOV (W)24"(SLD) LF  4.000  620.000  0.000  0.000  0.00

0440 06667009 000 REFL PAV MRK TY I (W)6"(DOT)(100MIL) LF  1.500  1,589.000  0.000  0.000  0.00

0445 06667024 000 REFL PAV MRK TY I (W)8"(SLD)(100MIL) LF  1.500  300.000  0.000  0.000  0.00

0450 06667030 000 REFL PAV MRK TY I (W)12"(SLD)(100MIL) LF  2.500  67.000  0.000  0.000  0.00

0455 06667036 000 REFL PAV MRK TY I (W)24"(SLD)(100MIL) LF  8.500  733.000  0.000  0.000  0.00

0460 06667042 000 REFL PAV MRK TY I (W)(ARROW)(100MIL) EA  125.000  3.000  0.000  0.000  0.00

0465 06667069 000 REFL PAV MRK TY I(W)(ENTR GORE)(100MIL) EA  700.000  13.000  0.000  0.000  0.00

0470 06667072 000 REFL PAV MRK TY I(W)(EXIT GORE)(100MIL) EA  700.000  12.000  0.000  0.000  0.00

0475 06667347 000 PAVEMENT SLER 6" LF  0.250  140,244.000  0.000  0.000  0.00

0480 06667350 000 PAVEMENT SLER 12" LF  1.500  67.000  0.000  0.000  0.00

0485 06667352 000 PAVEMENT SLER 24" LF  3.500  620.000  0.000  0.000  0.00

0490 06667361 000 PAVEMENT SLER (ENTR GORE) EA  250.000  13.000  0.000  0.000  0.00

0495 06667362 000 PAVEMENT SLER (EXIT GORE) EA  250.000  12.000  0.000  0.000  0.00

0515 06687102 000 PREFAB PM TY C (W)(NUMBER) EA  250.000  6.000  0.000  0.000  0.00

0520 06727001 000 REFL PAV MRKR TY I-A EA  4.750  2,786.000  0.000  0.000  0.00

0525 06727006 000 REFL PAV MRKR TY II-C-R EA  4.750  1,584.000  0.000  0.000  0.00

0530 07357072 000 DEBRIS REMOVAL (SPOT DEBRIS) MI  43,300.000  0.680  0.000  0.000  0.00

0545 60397001 000 LONG CHANNEL MOUNT CURB SYS (INSTALL) LF  65.000  334.000  0.000  0.000  0.00

0550 60397003 000 LONG CHANNEL MOUNT CURB SYS (REMOVE) LF  10.000  334.000  0.000  0.000  0.00

 0.00Category Subtotal

002CATEGORY DESCRIPTION FORCE ACCOUNT

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

1000 96017001 MATERIAL ON HAND DOL  1.000  1,000.000  0.000  0.000  0.00

1005 96027001 PAYMENT ADJUSTMENT-POS DOL  1.000  1,000.000  0.000  0.000  0.00

1010 96027002 PAYMENT ADJUSTMENT-NEG DOL -1.000  10,000.000  0.000  0.000  0.00

DO NOT PAY TO THIS ITEM

1020 96067003 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1.000  1,000.000  0.000  0.000  0.00

1025 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  1,000.000  0.000  0.000  0.00

1030 96067005 FORCE ACCOUNT-COMMER LAB USE DEDUCTION DOL -1.000  1,000.000  0.000  0.000  0.00

1040 96067008 FORCE ACCOUNT - RAILROAD FLAGGERS DOL  1.000  1,000.000  0.000  0.000  0.00

1045 96107001 ON THE JOB TRAINING DOL  1.000  1,000.000  0.000  0.000  0.00

1050 96067015 SOIL AND GROUNDWATER MANAGEMENT PLAN DOL  1.000  1,000.000  0.000  0.000  0.00

ITEM 161.2

1055 05857001 RIDE PAYMENT ADJUSTMENT (ITEM 341) DOL  1.000  1,000.000  0.000  0.000  0.00

Test type B Schedule 2

1060 96067013 FORCE ACCOUNT - LANE ASSESSMENT FEES DOL  1.000  1,000.000  0.000  0.000  0.00

PS 19
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 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $8,727,347.80
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

01047005 000 LF  15.000REMOV CONC (MOWSTRIP)  375.000  5,625.00 300.00

03417059 000 TON  110.000D-GR HMA TY-D PG76-22 (LEVEL-UP)  15,627.800  1,719,058.00 15,535.00

03477001 000 TON  145.000TOM-C PG76-22 SAC-A  14,656.510  2,125,193.95 14,795.00

03517004 000 SY  38.000FLEXIBLE PAVEMENT STRUCTURE REPAIR(5")  3,378.830  128,395.54 14,843.00

03517006 000 SY  46.200FLEXIBLE PAVEMENT STRUCTURE REPAIR(7")  46,249.780  2,136,739.84 46,824.00

03517030 000 SY  94.000FLEX PAVEMENT STRUCTURE REPAIR (7"-9")  700.000  65,800.00 802.00

03547034 000 SY  3.350PLANE ASPH CONC PAV(0" TO 4")  14,376.270  48,160.51 16,635.00

03547039 000 SY  3.350PLANE ASPH CONC PAV(2" TO 4")  5,582.385  18,700.99 6,678.00

03547044 000 SY  3.000PLANE ASPH CONC PAV(0" TO 0.5" MICRO)  12,858.000  38,574.00 12,858.00

03547051 000 SY  1.950PLANE ASPH CONC PAV(2")  236,482.810  461,141.49 233,871.00

04327013 000 CY  725.000RIPRAP (MOW STRIP)(4 IN)  538.770  390,608.25 523.60

05007001 000 LS  571,400.000MOBILIZATION  0.900  514,260.00 1.00

05027001 000 MO  12,400.000BARRICADES, SIGNS AND TRAFFIC HANDLING  14.000  173,600.00 16.00

05037001 000 DAY  75.000PORTABLE CHANGEABLE MESSAGE SIGN  252.000  18,900.00 492.00

05057001 000 DAY  200.000TMA (STATIONARY)  266.000  53,200.00 232.00

05057003 000 DAY  200.000TMA (MOBILE OPERATION)  24.000  4,800.00 87.00

05067043 000 LF  3.500BIODEG EROSN CONT LOGS (INSTL) (8")  10,103.000  35,360.50 10,107.00

05407001 000 LF  25.000MTL W-BEAM GD FEN (TIM POST)  7,137.500  178,437.50 7,287.50

05407002 000 LF  27.000MTL W-BEAM GD FEN (STEEL POST)  700.000  18,900.00 700.00

05407005 000 EA  3,300.000MTL BEAM GD FEN TRANS (THRIE-BEAM)  8.000  26,400.00 8.00

05407015 000 EA  1,200.000DOWNSTREAM ANCHOR TERMINAL SECTION  18.000  21,600.00 18.00

05427001 000 LF  2.000REMOVE METAL BEAM GUARD FENCE  8,064.000  16,128.00 7,900.00

05427002 000 EA  200.000REMOVE TERMINAL ANCHOR SECTION  13.000  2,600.00 16.00

05427003 000 EA  100.000REMOVE DOWNSTREAM ANCHOR TERMINAL  2.000  200.00 2.00

05427004 000 EA  200.000RM MTL BM GD FENCE TRANS (THRIE-BEAM)  4.000  800.00 4.00

05447001 000 EA  3,000.000GUARDRAIL END TREATMENT (INSTALL)  18.000  54,000.00 18.00

05447003 000 EA  200.000GUARDRAIL END TREATMENT (REMOVE)  18.000  3,600.00 12.00

06367002 000 SF  28.000ALUMINUM SIGNS (TY G)  1.000  28.00 176.00

06627005 000 LF  0.400WK ZN PAV MRK NON-REMOV (W)6"(BRK)  11,630.000  4,652.00 34,886.00

06627008 000 LF  0.300WK ZN PAV MRK NON-REMOV (W)6"(SLD)  14,365.000  4,309.50 141,113.00

06627020 000 EA  300.000WK ZN PAV MRK NON-REMOV (W)(ENTR GORE)  2.000  600.00 26.00

06627021 000 EA  300.000WK ZN PAV MRK NON-REMOV (W)(EXIT GORE)  3.000  900.00 24.00

06627038 000 LF  0.300WK ZN PAV MRK NON-REMOV (Y)6"(SLD)  43,053.000  12,915.90 147,069.00

06627112 000 EA  1.600WK ZN PAV MRK SHT TERM (TAB)TY W  3,820.000  6,112.00 29,324.00

06667408 000 LF  0.750REFL PAV MRK TY I (W)6"(BRK)(100MIL)  7,077.000  5,307.75 16,501.00

06667411 000 LF  0.750REFL PAV MRK TY I (W)6"(SLD)(100MIL)  25,994.000  19,495.50 65,878.00

06667423 000 LF  0.750REFL PAV MRK TY I (Y)6"(SLD)(100MIL)  28,170.000  21,127.50 67,335.00

30067001 000 GAL  1.000UNDERSEAL COURSE  49,094.000  49,094.00 51,439.00

30077001 000 GAL  0.100BONDING COURSE  18,695.000  1,869.50 51,439.00

96067001 DOL  1.000LAW ENFORCEMENT PERSONNEL  326,148.730  326,148.73 1,000.00

96067011 DOL  1.000FORCE ACCT 3RD PARTY DAMAGE  14,003.850  14,003.85 1,000.00

$8,727,347.80TOTAL ITEM EARNINGS TO DATE


