
 126,449.02

052106155CONTRACT ID:

PROJECT: BR 2B24(547)

CONTRACT:

08243253

PROJECTED AMOUNT: $84,475,579.24

CONTRACTOR:

HIGHWAY: IH 410

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 058

ZACHRY CONSTRUCTION CORPORATION

Christen Longoria, P.E.

BEXAR

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 09/08/26

08/22/2024AWARD DATE:

ESTIMATE PERIOD:

0018

08/31/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 12/03/2024

08/02/2024

ESTIMATE PAID:

 426

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 10/06/2025

$84,602,028.26

CONTRACT:

08/01/2026

AWARD AMOUNT: $84,474,579.24

SAN ANTONIO

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 30.80

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 64.18

$2,670,147.24 $51,727,775.06 $54,397,922.30 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $100,000.00 $100,000.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$2,670,147.24 $51,627,775.06 $54,297,922.30 

$0.00 $0.00 $0.00 

$2,670,147.24 $54,297,922.30 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $51,627,775.06 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$4,265.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$4,265.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 426

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

10/06/2025

03/03/2025

 1,383

 0

 1,383

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 31  26  5

SUNDAY 5

08/01/2026  1

08/02/2026  1 SUNDAY

08/03/2026  1

08/04/2026  1

08/05/2026  1

08/06/2026  1

08/07/2026  1

08/08/2026  1

08/09/2026  1 SUNDAY

08/10/2026  1

08/11/2026  1

08/12/2026  1

08/13/2026  1

08/14/2026  1

08/15/2026  1

08/16/2026  1 SUNDAY

08/17/2026  1

08/18/2026  1

08/19/2026  1

08/20/2026  1

08/21/2026  1

08/22/2026  1

08/23/2026  1 SUNDAY

08/24/2026  1

08/25/2026  1

08/26/2026  1

08/27/2026  1

08/28/2026  1

08/29/2026  1

08/30/2026  1 SUNDAY

08/31/2026  1
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WORK PERFORMED THIS PERIOD

BR 2B24(547) 052106155PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0065 01046001 REMOVING CONC (PAV)000 SY  20.630 $93,630.70 4,538.570  7,083.40 12,078.00

0100 01056094 REMOVING STAB BASE & ASPH PAV(12"-27")000 SY  7.890 $3,072.52 389.420  20,221.50 40,480.00

0165 03106027 PRIME COAT(MC-30 OR AE-P)000 GAL  5.720 $39.07 6.830  3,007.71 1,540.00

0175 03546023 PLANE ASPH CONC PAV(0" TO 4")000 SY  9.770 $125,050.82 12,799.470  34,538.09 22,209.00

0190 03606007 CONC PVMT (CONT REINF - CRCP) (13")001 SY  154.090 $518,421.94 3,364.410  10,078.95 37,875.00

0340 04506023 RAIL (TY SSTR)001 LF  102.900 $116,688.60 1,134.000  2,005.00 9,511.00

0345 04506054 RAIL  (TY SSTR) (W/DRAIN SLOTS)001 LF  67.030 $2,882.29 43.000  43.00 621.00

0450 04656178 INLET (COMPL)(TY MSE1)001 EA  6,451.910 $3,225.96 0.500  2.00 6.00

0455 04656179 INLET (COMPL)(TY MSE2)001 EA  9,166.510 $4,583.26 0.500  2.00 7.00

0555 04966010 REMOV STR (BRIDGE 100 - 499 FT LENGTH)000 EA  209,947.500 $52,486.88 0.250  0.25 2.00

0570 05026001 BARRICADES, SIGNS AND TRAFFIC HANDLING008 MO  24,000.000 $24,000.00 1.000  18.00 54.00

0580 05066011 ROCK FILTER DAMS (REMOVE)005 LF  8.110 $243.30 30.000  30.00 540.00

0590 05066039 TEMP SEDMT CONT FENCE (REMOVE)005 LF  0.280 $56.00 200.000  655.00 3,600.00

0605 05086003 CONSTRUCTING DETOURS (TY 1)000 SY  120.000 $105,366.00 878.050  16,770.35 22,904.00

0640 05126025 PORT CTB (MOVE)(SGL SLP)(TY 1)000 LF  5.130 $27,855.90 5,430.000  11,040.00 19,604.00

0645 05126033 PORT CTB (MOVE)(LOW PROF)(TY 1)000 LF  4.520 $452.00 100.000  8,420.00 9,411.00

0650 05126034 PORT CTB (MOVE)(LOW PROF)(TY 2)000 LF  10.000 $200.00 20.000  360.00 1,967.00

0685 05146001 PERM CTB (SGL SLOPE) (TY 1) (42 )000 LF  81.780 $83,906.28 1,026.000  1,026.00 1,026.00

0780 05456003 CRASH CUSH ATTEN (MOVE & RESET)000 EA  2,541.370 $5,082.74 2.000  13.00 15.00

0795 05456010 CRASH CUSH ATTEN (INSTL)(L)(W)(TL3)000 EA  48,481.580 $48,481.58 1.000  1.00 1.00

0840 06186023 CONDT (PVC) (SCH 40) (2")000 LF  16.940 $9,571.10 565.000  2,420.00 9,405.00

1055 06586069 INSTL DEL ASSM (D-SW)SZ  (BRF)CTB (BR)000 EA  26.660 $479.88 18.000  36.00 69.00

1060 06586070 INSTL DEL ASSM (D-SY)SZ  (BRF)CTB (BR)000 EA  26.660 $453.22 17.000  27.00 87.00

1065 06626005 WK ZN PAV MRK NON-REMOV (W)6"(BRK)000 LF  1.130 $847.50 750.000  7,117.00 1,026.00

1070 06626008 WK ZN PAV MRK NON-REMOV (W)6"(SLD)000 LF  0.850 $637.50 750.000  7,669.00 5,190.00

1075 06626037 WK ZN PAV MRK NON-REMOV (Y)6"(SLD)000 LF  0.850 $637.50 750.000  5,925.00 5,858.00

1080 06626064 WK ZN PAV MRK REMOV (W)6"(BRK)000 LF  1.130 $2,373.00 2,100.000  3,340.00 12,203.00

1090 06626067 WK ZN PAV MRK REMOV (W)6"(SLD)000 LF  0.900 $1,890.00 2,100.000  14,590.00 43,816.00

1105 06626098 WK ZN PAV MRK REMOV (Y)6"(SLD)000 LF  0.900 $1,890.00 2,100.000  13,303.00 43,655.00

1320 07356001 DEBRIS REMOVAL (CNTR MEDIANS/MAINLANES)000 CYC  3,000.000 $3,000.00 1.000  8.00 30.00

1325 07356003 DEBRIS REMOVAL (FRONTAGE ROADS)000 CYC  3,000.000 $3,000.00 1.000  10.00 30.00

1330 07356005 DEBRIS REMOVAL (ENTRANCE/EXIT RAMPS)000 CYC  3,000.000 $3,000.00 1.000  9.00 30.00

1335 07386001 CLEANING / SWEEPING (CENTER MEDIAN)000 CYC  1,500.000 $1,500.00 1.000  7.00 30.00

1340 07386003 CLEANING / SWEEPING (OUTSIDE MAIN LANE)000 CYC  1,500.000 $1,500.00 1.000  8.00 30.00

1345 07386005 CLEANING / SWEEPING (FRONTAGE ROAD)000 CYC  2,500.000 $2,500.00 1.000  11.00 30.00

1350 07386007 CLEANING / SWEEPING(ENTRANCE/EXIT RAMP)000 CYC  1,500.000 $1,500.00 1.000  6.00 30.00

1360 30766001 D-GR HMA TY-B PG64-22000 TON  148.660 $2,329.50 15.670  5,277.07 14,322.00

1375 30776033 SP MIXES SP-C SAC-A PG76-22000 TON  171.530 $1,343.08 7.830  3,745.18 5,707.00

1530 61856002 TMA (STATIONARY)002 DAY  268.910 $1,882.37 7.000  193.00 234.00

1535 61856005 TMA (MOBILE OPERATION)002 DAY  741.330 $1,482.66 2.000  69.00 44.00
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CATEGORY 004 DESCRIPTION BRIDGE: 150150052106420 [IH 410 SB @ FM 78 SPRR BINZ ENGLEMA

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

2020 04506062 RAIL (TY SSTR)(MOD)001 LF  94.720 $79,091.20 835.000  835.00 1,716.50

2025 04506119 RAIL (CLF-RO)001 LF  98.270 $18,671.30 190.000  190.00 380.00

CATEGORY 005 DESCRIPTION FORCE ACCOUNT

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

2100 96016001 MATERIAL ON HAND DOL  1.000 $1,157,253.52 1,157,253.520  7,046,514.21 1,000.00

2105 96026001 PAYMENT ADJUSTMENT-POS DOL  1.000 $9,544.50 9,544.500  134,598.10 1,000.00

2115 96066053 LAW ENFORCEMENT PERSONNEL DOL  1.000 $22,381.85 22,381.850  383,187.20 1,000.00

2120 96066055 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1.000 $16,601.12 16,601.120  46,528.97 1,000.00

2125 96066056 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000 $19,136.83 19,136.830  47,635.20 1,000.00

2140 96066068 FORCE ACCOUNT - RAILROAD FLAGGERS DOL  1.000 $89,923.77 89,923.770  823,478.27 1,000.00

$2,670,147.24TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

052106155PROJECT CONTROLBR 2B24(547)

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 01006002 000 PREPARING ROW STA  153,000.000  55.000  0.000  55.00  8,415,000.00

0065 01046001 000 REMOVING CONC (PAV) SY  20.630  12,078.000  0.000  7,083.40  146,130.54

0070 01046009 000 REMOVING CONC (RIPRAP) SY  9.080  2,728.000  0.000  641.55  5,825.28

0075 01046015 000 REMOVING CONC (SIDEWALKS) SY  5.690  1,736.000  0.000  2,115.78  12,038.79

0085 01046029 000 REMOVING CONC (CURB OR CURB & GUTTER) LF  3.790  5,805.000  0.000  5,528.00  20,951.12

0090 01046044 000 REMOVING CONC (FLUME) SY  40.280  80.000  0.000  791.00  31,861.48

0095 01046054 000 REMOVING CONCRETE(MOW STRIP) LF  1.760  5,231.000  0.000  3,148.00  5,540.48

0100 01056094 000 REMOVING STAB BASE & ASPH PAV(12"-27") SY  7.890  40,480.000  0.000  20,221.50  159,547.64

0110 01106001 000 EXCAVATION (ROADWAY) CY  16.060  78,726.000  0.000  21,845.22  350,834.23

0115 01326001 000 EMBANKMENT (FINAL)(ORD COMP)(TY A) CY  24.570  61,397.000  159.000  40,810.03  1,002,702.44

0120 01326002 000 EMBANKMENT (FINAL)(DENS CONT)(TY A) CY  86.500  2,943.000  0.000  296.00  25,604.00

0125 01606003 000 FURNISHING AND PLACING TOPSOIL (4") SY  4.290  31,606.000  0.000  25,536.00  109,549.44

0135 01646051 000 DRILL SEED (TEMP)(WARM OR COOL) SY  0.230  31,606.000  0.000  12,657.00  2,911.11

0155 02476491 005 FB(CMP IN PLC)(TY D GR 1-2 OR 5)(12") SY  29.790  13,113.000 -226.000  9,655.77  287,645.39

0160 02766169 000 CEM TRT(PLNT MX) (CL L)(TYA)(GR1-2)(6") SY  40.650  1,247.000  0.000  1,247.00  50,690.55

0165 03106027 000 PRIME COAT(MC-30 OR AE-P) GAL  5.720  1,540.000  0.000  3,007.71  17,204.10

0170 03516006 000 FLEXIBLE PAVEMENT STRUCTURE REPAIR(10") SY  148.520  1,947.000  0.000  3,733.45  554,491.99

0171 03516006 FLEXIBLE PAVEMENT STRUCTURE REPAIR(10") SY  7,095.800  0.000  1.000  1.00  7,095.80

CO 04, FA004 & VRX RFI 016

0172 03516006 FLEXIBLE PAVEMENT STRUCTURE REPAIR(10") SY  27,010.670  0.000  1.000  1.00  27,010.67

CO 04, FA007 & VRX RFI 022

0173 03516006 FLEXIBLE PAVEMENT STRUCTURE REPAIR(10") SY  128,763.530  0.000  1.000  1.00  128,763.53

CO 04, FA012 & RFI 048

0175 03546023 000 PLANE ASPH CONC PAV(0" TO 4") SY  9.770  22,209.000  0.000  34,538.09  337,437.14

0185 03606002 001 CONC PVMT (CONT REINF - CRCP) (8") SY  140.400  1,267.000  0.000  1,014.39  142,420.36

0190 03606007 001 CONC PVMT (CONT REINF - CRCP) (13") SY  154.090  37,875.000  0.000  10,078.95  1,553,065.41

0200 04006005 000 CEM STABIL BKFL CY  171.020  2,111.000  0.000  2,044.34  349,623.02

0205 04006007 000 CUT & RESTORE CONC PAVING SY  210.420  1,269.000  0.000  984.92  207,246.87

0210 04006009 000 CEMENT STAB BACKFILL (INLET OR MH) CY  422.430  43.000  0.000  25.00  10,560.75

0215 04016001 000 FLOWABLE BACKFILL CY  237.190  201.000  99.000  270.62  64,188.36

0220 04026001 000 TRENCH EXCAVATION PROTECTION LF  34.280  1,898.000  0.000  1,180.00  40,450.40

0225 04036001 000 TEMPORARY SPL SHORING SF  45.000  39,820.000  0.000  14,579.77  656,089.65

0245 04166021 000 DRILL SHAFT (SIGN MTS) (42 IN) LF  542.160  764.000  0.000  250.00  135,540.00

0270 04206068 000 CL C CONC (SIGN COLUMN) CY  1,480.010  305.000  0.000  89.54  132,520.10

0275 04206074 000 CL C CONC (MISC) CY  1,051.720  148.000  0.000  145.15  152,657.16

0280 04206134 000 CL C CONC  (SIGN FOOTING) CY  1,115.610  84.000  0.000  25.20  28,113.36

0285 04236001 005 RETAINING WALL (MSE) SF  87.280  43,721.000  0.000  17,284.06  1,508,552.76

0290 04236003 005 RETAINING WALL (TEMP WALL) SF  30.960  19,376.000  0.000  7,840.38  242,738.16

0305 04326001 000 RIPRAP (CONC)(4 IN) CY  559.170  2,247.000  0.000  485.35  271,393.17

0320 04326043 000 RIPRAP(CONC)(SIGN MOUNTS)(CL B) CY  1,352.540  10.000  0.000  2.94  3,976.47

0325 04326045 000 RIPRAP (MOW STRIP)(4 IN) CY  435.970  286.000  0.000  62.17  27,104.25

0340 04506023 001 RAIL (TY SSTR) LF  102.900  9,511.000  0.000  2,005.00  206,314.50

0345 04506054 001 RAIL  (TY SSTR) (W/DRAIN SLOTS) LF  67.030  621.000  0.000  43.00  2,882.29
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001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0350 04516062 000 RETROFIT RAIL (TY T2P) LF  420.780  409.000  0.000  205.00  86,259.90

0355 04626001 002 CONC BOX CULV (3 FT X 2 FT) LF  301.710  1,009.000  0.000  1,009.00  304,425.39

0360 04626003 002 CONC BOX CULV (4 FT X 2 FT) LF  319.160  810.000  0.000  810.00  258,519.60

0370 04626007 002 CONC BOX CULV (5 FT X 3 FT) LF  442.810  225.000  0.000  225.00  99,632.25

0375 04646003 001 RC PIPE (CL III)(18 IN) LF  87.410  273.000  0.000  258.00  22,551.78

0380 04646005 001 RC PIPE (CL III)(24 IN) LF  104.990  53.000  0.000  60.00  6,299.40

0385 04646007 001 RC PIPE (CL III)(30 IN) LF  122.900  378.000  0.000  29.00  3,564.10

0390 04646017 001 RC PIPE (CL IV)(18 IN) LF  98.730  56.000  0.000  48.00  4,739.04

0395 04646018 001 RC PIPE (CL IV)(24 IN) LF  109.140  2,080.000  0.000  176.00  19,208.64

0400 04646019 001 RC PIPE (CL IV)(30 IN) LF  135.100  512.000  0.000  512.00  69,171.20

0405 04646020 001 RC PIPE (CL IV)(36 IN) LF  181.620  290.000  0.000  290.00  52,669.80

0415 04656013 001 INLET (COMPL)(PCO)(3FT)(NONE) EA  7,449.000  1.000  0.000  1.00  7,449.00

0420 04656029 001 INLET (COMPL)(PCU)(3FT)(NONE) EA  7,947.140  2.000  0.000  2.00  15,894.28

0430 04656126 001 INLET (COMPL)(PSL)(FG)(3FTX3FT-3FTX3FT) EA  7,864.690  4.000  0.000  1.00  7,864.69

0435 04656128 001 INLET (COMPL)(PSL)(FG)(4FTX4FT-4FTX4FT) EA  14,340.100  5.000  0.000  4.00  57,360.40

0440 04656158 001 INLET(COMPL)(PAZD)(FG)(3FTX3FT-3FTX3FT) EA  8,341.340  1.000  0.000  1.00  8,341.34

0445 04656160 001 INLET(COMPL)(PAZD)(FG)(4FTX4FT-4FTX4FT) EA  8,962.560  1.000  0.000  1.00  8,962.56

0450 04656178 001 INLET (COMPL)(TY MSE1) EA  6,451.910  6.000  0.000  2.00  12,903.83

0455 04656179 001 INLET (COMPL)(TY MSE2) EA  9,166.510  7.000  0.000  2.00  18,333.03

0460 04656338 001 INLET (COMPL)(ARMOR CURB SLOT) EA  7,831.880  3.000  0.000  3.00  23,495.64

0461 04656005 JCTBOX(COMPL)(PJB)(3FTX3FT) EA  8,036.730  0.000  2.000  2.00  16,073.46

CO 04, RFI 034, COR010

0470 04676110 000 SET (TY I)(S=3 FT)(HW= 3 FT)(6:1)(P) EA  10,033.800  2.000  0.000  1.00  10,033.80

0475 04676142 000 SET (TY I)(S= 4 FT)(HW= 3 FT)(6:1) (P) EA  11,288.190  2.000  0.000  1.00  11,288.19

0490 04676180 000 SET (TY I)(S= 5 FT)(HW= 4 FT)(6:1) (P) EA  15,051.340  2.000  0.000  3.00  45,154.02

0495 04676391 000 SET (TY II) (24 IN) (RCP) (4: 1) (P) EA  4,484.110  2.000  0.000  1.00  4,484.11

0510 04676423 000 SET (TY II) (30 IN) (RCP) (6: 1) (P) EA  6,165.920  5.000  0.000  4.00  24,663.68

0515 04716007 000 GRATE AND FRAME (BRIDGE DRAIN) EA  3,242.290  14.000  0.000  6.00  19,453.74

0525 04966002 000 REMOV STR (INLET) EA  1,036.160  8.000  0.000  2.00  2,072.32

0530 04966004 000 REMOV STR (SET) EA  1,021.120  14.000  0.000  2.00  2,042.24

0535 04966005 000 REMOV STR (WINGWALL) EA  760.950  3.000  0.000  1.00  760.95

0540 04966006 000 REMOV STR (HEADWALL) EA  1,381.540  6.000  0.000  4.00  5,526.16

0545 04966007 000 REMOV STR (PIPE) LF  14.640  5,663.000  0.000  1,858.00  27,201.12

0555 04966010 000 REMOV STR (BRIDGE 100 - 499 FT LENGTH) EA  209,947.500  2.000  0.000  0.25  52,486.88

0560 04966040 000 REMOV STR (RET WALL) LF  113.960  340.000  0.000  94.00  10,712.24

0565 05006001 000 MOBILIZATION LS  8,415,000.000  0.980  0.000  0.90  7,573,500.00

0570 05026001 008 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  24,000.000  54.000  0.000  18.00  432,000.00

0575 05066001 005 ROCK FILTER DAMS (INSTALL) (TY 1) LF  41.630  540.000  0.000  187.00  7,784.81

0580 05066011 005 ROCK FILTER DAMS (REMOVE) LF  8.110  540.000  0.000  30.00  243.30

0585 05066038 005 TEMP SEDMT CONT FENCE (INSTALL) LF  3.960  3,600.000  0.000  4,865.00  19,265.40

0590 05066039 005 TEMP SEDMT CONT FENCE (REMOVE) LF  0.280  3,600.000  0.000  655.00  183.40

0595 05066041 005 BIODEG EROSN CONT LOGS (INSTL) (12") LF  7.350  438.000  0.000  180.00  1,323.00

0600 05066043 005 BIODEG EROSN CONT LOGS (REMOVE) LF  1.020  438.000  0.000  40.00  40.80

0605 05086003 000 CONSTRUCTING DETOURS (TY 1) SY  120.000  22,904.000  0.000  16,770.35  2,012,442.00

0625 05126001 000 PORT CTB (FUR & INST)(SGL SLOPE)(TY 1) LF  29.000  27,014.000  0.000  6,930.00  200,970.00

0630 05126009 000 PORT CTB (FUR & INST)(LOW PROF)(TY 1) LF  30.000  7,758.000  0.000  7,962.00  238,860.00

0635 05126010 000 PORT CTB (FUR & INST)(LOW PROF)(TY 2) LF  101.720  280.000  0.000  160.00  16,275.20

0640 05126025 000 PORT CTB (MOVE)(SGL SLP)(TY 1) LF  5.130  19,604.000  0.000  11,040.00  56,635.20
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001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0645 05126033 000 PORT CTB (MOVE)(LOW PROF)(TY 1) LF  4.520  9,411.000  0.000  8,420.00  38,058.40

0650 05126034 000 PORT CTB (MOVE)(LOW PROF)(TY 2) LF  10.000  1,967.000  0.000  360.00  3,600.00

0655 05126037 000 PORT CTB (STKPL)(SGL SLP)(TY 1) LF  57.340  667.000  0.000  667.00  38,245.78

0660 05126045 000 PORT CTB (STKPL)(LOW PROF)(TY 1) LF  55.440  934.000  0.000  934.00  51,780.96

0665 05126046 000 PORT CTB (STKPL)(LOW PROF)(TY 2) LF  30.180  20.000  0.000  20.00  603.60

0675 05126057 000 PORT CTB (REMOVE)(LOW PROF)(TY 1) LF  5.000  7,055.000  0.000  2,020.00  10,100.00

0685 05146001 000 PERM CTB (SGL SLOPE) (TY 1) (42 ) LF  81.780  1,026.000  0.000  1,026.00  83,906.28

0700 05296001 000 CONC CURB (TY I) LF  12.870  6,746.000  0.000  3,973.00  51,132.51

0705 05316003 000 CONC SIDEWALKS (6") SY  87.150  3,156.000  0.000  2,783.62  242,592.48

0710 05316004 000 CURB RAMPS (TY 1) EA  3,240.080  4.000  0.000  2.00  6,480.16

0715 05316005 000 CURB RAMPS (TY 2) EA  3,420.630  2.000  0.000  2.00  6,841.26

0720 05316008 000 CURB RAMPS (TY 5) EA  3,635.810  3.000  0.000  1.00  3,635.81

0740 05406001 001 MTL W-BEAM GD FEN (TIM POST) LF  34.870  2,640.000  0.000  1,355.00  47,248.85

0745 05406006 001 MTL BEAM GD FEN TRANS (THRIE-BEAM) EA  2,854.570  8.000  0.000  2.00  5,709.14

0750 05406016 001 DOWNSTREAM ANCHOR TERMINAL SECTION EA  1,688.600  5.000  0.000  1.00  1,688.60

0755 05426001 000 REMOVE METAL BEAM GUARD FENCE LF  2.830  5,000.000  0.000  2,976.00  8,422.08

0760 05426002 000 REMOVE TERMINAL ANCHOR SECTION EA  1,784.610  8.000  0.000  8.00  14,276.88

0765 05426003 000 REMOVE DOWNSTREAM ANCHOR TERMINAL EA  203.300  7.000  0.000  4.00  813.20

0770 05426004 000 RM MTL BM GD FENCE TRANS (THRIE-BEAM) EA  395.310  8.000  0.000  3.00  1,185.93

0775 05446001 000 GUARDRAIL END TREATMENT (INSTALL) EA  4,522.680  8.000  0.000  2.00  9,045.36

0780 05456003 000 CRASH CUSH ATTEN (MOVE & RESET) EA  2,541.370  15.000  0.000  13.00  33,037.81

0790 05456007 000 CRASH CUSH ATTEN (INSTL)(L)(N)(TL3) EA  36,236.530  4.000  0.000  1.00  36,236.53

0795 05456010 000 CRASH CUSH ATTEN (INSTL)(L)(W)(TL3) EA  48,481.580  1.000  0.000  1.00  48,481.58

0800 05456019 000 CRASH CUSH ATTEN (INSTL)(S)(N)(TL3) EA  9,702.730  21.000  0.000  9.00  87,324.57

0805 06106009 000 REMOVE RD IL ASM (TRANS-BASE) EA  530.860  12.000  0.000  2.00  1,061.72

0825 06106272 000 IN RD IL (TY SA) 50B-10 (400W EQ) LED EA  6,099.280  14.000  0.000  6.00  36,595.68

0835 06176001 000 TEMP RD IL (RD IL ASM) EA  6,325.170  21.000  0.000  5.00  31,625.85

0840 06186023 000 CONDT (PVC) (SCH 40) (2") LF  16.940  9,405.000  0.000  2,420.00  40,994.80

0845 06186031 000 CONDT (PVC) (SCH 40) (3") (CONC ENCSE) LF  42.920  4,865.000  0.000  3,775.00  162,023.00

0855 06186047 000 CONDT (PVC) (SCH 80) (2") (BORE) LF  41.790  5,465.000  0.000  5,640.00  235,695.60

0865 06186054 000 CONDT (PVC) (SCH 80) (3") (BORE) LF  49.700  5,455.000  0.000  5,660.00  281,302.00

0900 06206009 000 ELEC CONDR (NO.6) BARE LF  2.320  10,940.000  0.000  980.00  2,273.60

0905 06206010 000 ELEC CONDR (NO.6) INSULATED LF  2.490  27,560.000  0.000  1,960.00  4,880.40

0930 06246010 000 GROUND BOX TY D (162922)W/APRON EA  2,484.890  22.000  0.000  9.00  22,364.02

0940 06276003 000 TIMBER POLE (CL 2) 50 FT EA  4,517.990  4.000  0.000  2.00  9,035.98

0960 06366003 001 ALUMINUM SIGNS (TY O) SF  29.370  1,182.000  0.000  313.50  9,207.50

0995 06446076 000 REMOVE SM RD SN SUP&AM EA  180.720  30.000  0.000  5.00  903.60

1005 06476003 000 REMOVE LRSA EA  869.700  4.000  0.000  3.00  2,609.10

1010 06506041 000 INS OH SN SUP(35 FT CANT)(SPAN ONLY) EA  43,598.600  2.000  0.000  2.00  87,197.20

1045 06586063 000 INSTL DEL ASSM (D-SW)SZ 1(BRF)GF2(BR) EA  50.950  46.000  0.000  22.00  1,120.90

1055 06586069 000 INSTL DEL ASSM (D-SW)SZ  (BRF)CTB (BR) EA  26.660  69.000  0.000  36.00  959.76

1060 06586070 000 INSTL DEL ASSM (D-SY)SZ  (BRF)CTB (BR) EA  26.660  87.000  0.000  27.00  719.82

1065 06626005 000 WK ZN PAV MRK NON-REMOV (W)6"(BRK) LF  1.130  1,026.000  0.000  7,117.00  8,042.21

1070 06626008 000 WK ZN PAV MRK NON-REMOV (W)6"(SLD) LF  0.850  5,190.000  0.000  7,669.00  6,518.65

1075 06626037 000 WK ZN PAV MRK NON-REMOV (Y)6"(SLD) LF  0.850  5,858.000  0.000  5,925.00  5,036.25

1080 06626064 000 WK ZN PAV MRK REMOV (W)6"(BRK) LF  1.130  12,203.000  0.000  3,340.00  3,774.20

1085 06626065 000 WK ZN PAV MRK REMOV (W)6"(DOT) LF  2.260  87.000  0.000  138.00  311.88

1090 06626067 000 WK ZN PAV MRK REMOV (W)6"(SLD) LF  0.900  43,816.000  0.000  14,590.00  13,131.00
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001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE
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1100 06626080 000 WK ZN PAV MRK REMOV (W)(ARROW) EA  338.850  4.000  0.000  4.00  1,355.40

1105 06626098 000 WK ZN PAV MRK REMOV (Y)6"(SLD) LF  0.900  43,655.000  0.000  13,303.00  11,972.70

1120 06666048 007 REFL PAV MRK TY I (W)24"(SLD)(100MIL) LF  11.290  428.000  0.000  100.00  1,129.00

1135 06666225 007 PAVEMENT SEALER 6" LF  0.400  37,157.000  0.000  8,609.00  3,443.60

1140 06666226 007 PAVEMENT SEALER 8" LF  0.400  1,018.000  0.000  1,351.00  540.40

1205 06686019 000 PREFAB PAV MRK TY B (W)(ARROW) EA  395.310  14.000  0.000  4.00  1,581.24

1220 06686027 000 PREFAB PAV MRK TY B (W)(WORD) EA  536.510  16.000  0.000  4.00  2,146.04

1235 06686034 000 PREFAB PAV MRK TY B (W)(36")(YLD TRI) EA  84.720  18.000  0.000  6.00  508.32

1265 06776001 000 ELIM EXT PAV MRK & MRKS (4") LF  1.130  5,396.000  0.000  11,891.00  13,436.83

1270 06776003 000 ELIM EXT PAV MRK & MRKS (8") LF  2.260  3,026.000  0.000  1,311.00  2,962.86

1275 06816001 000 TEMP TRAF SIGNALS EA  58,169.110  1.000  0.000  1.00  58,169.11

1295 06906001 000 REMOVAL OF CONDUIT LF  12.420  927.000  0.000  927.00  11,513.34

1300 06906009 000 REMOVAL OF CABLES LF  0.900  1,791.000  0.000  927.00  834.30

1310 07306001 000 STRIP MOWING AC  225.000  6.530  0.000  4.00  900.00

1315 07346001 000 LITTER REMOVAL AC  275.000  21.410  0.000  11.00  3,025.00

1320 07356001 000 DEBRIS REMOVAL (CNTR MEDIANS/MAINLANES) CYC  3,000.000  30.000  0.000  8.00  24,000.00

1325 07356003 000 DEBRIS REMOVAL (FRONTAGE ROADS) CYC  3,000.000  30.000  0.000  10.00  30,000.00

1330 07356005 000 DEBRIS REMOVAL (ENTRANCE/EXIT RAMPS) CYC  3,000.000  30.000  0.000  9.00  27,000.00

1335 07386001 000 CLEANING / SWEEPING (CENTER MEDIAN) CYC  1,500.000  30.000  0.000  7.00  10,500.00

1340 07386003 000 CLEANING / SWEEPING (OUTSIDE MAIN LANE) CYC  1,500.000  30.000  0.000  8.00  12,000.00

1345 07386005 000 CLEANING / SWEEPING (FRONTAGE ROAD) CYC  2,500.000  30.000  0.000  11.00  27,500.00

1350 07386007 000 CLEANING / SWEEPING(ENTRANCE/EXIT RAMP) CYC  1,500.000  30.000  0.000  6.00  9,000.00

1360 30766001 000 D-GR HMA TY-B PG64-22 TON  148.660  14,322.000  0.000  5,277.07  784,489.23

1365 30766035 000 D-GR HMA TY-D PG64-22 TON  222.990  112.000  0.000  157.72  35,169.98

1375 30776033 000 SP MIXES SP-C SAC-A PG76-22 TON  171.530  5,707.000  0.000  3,745.18  642,410.73

1380 30846001 000 BONDING COURSE GAL  5.720  1,743.000  0.000  958.20  5,480.90

1450 60106013 000 REMOVE CCTV FIELD EQUIPMENT EA  722.870  2.000  0.000  0.50  361.44

1505 60936011 000 REMOVE EXIST FIB OPT DMS SYS(TY-3) EA  9,148.930  1.000  0.000  1.00  9,148.93

1530 61856002 002 TMA (STATIONARY) DAY  268.910  234.000  0.000  193.00  51,899.63

1535 61856005 002 TMA (MOBILE OPERATION) DAY  741.330  44.000  0.000  69.00  51,151.77

1540 61866002 000 ITS GND BOX(PCAST) TY 1 (243636)W/APRN EA  8,132.380  8.000  0.000  5.25  42,695.00

1545 61866008 000 ITS GND BOX(PCAST) TY 2 (366036)W/APRN EA  13,779.870  7.000  0.000  4.00  55,119.48

4000 96086001 UNIQUE CHANGE ORDER ITEM 1 DOL  12,983.700  0.000  1.000  1.00  12,983.70

CO 01, VRX RFI 005 & Submittal 001 Rev. 1

Category Subtotal $33,055,656.07

002 BRIDGE: 150150052106418 [IH 410 NB @ FM 78 SPRR BINZ ENGLEMACATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0371 04626007 CONC BOX CULV (5 FT X 3 FT) LF  604.760  0.000  761.000  761.00  460,222.36

CO 04, VRX RFI 009, COR 009

Category Subtotal $460,222.36

003 BRIDGE: 150150052106419 [IH 410 SBFR @ FM 78 UPRR BINZ ENGLECATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION
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003 BRIDGE: 150150052106419 [IH 410 SBFR @ FM 78 UPRR BINZ ENGLECATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

1770 04006005 000 CEM STABIL BKFL CY  171.020  27.000  0.000  37.77  6,459.43

1775 04166005 000 DRILL SHAFT (42 IN) LF  385.480  372.000  0.000  372.00  143,398.56

1780 04166010 000 DRILL SHAFT (72 IN) LF  939.010  314.000  0.000  314.00  294,849.14

1785 04206013 000 CL C CONC (ABUT) CY  1,280.230  47.100  0.000  47.10  60,298.83

1790 04206029 000 CL C CONC (CAP) CY  2,827.170  28.900  0.000  19.60  55,412.53

1795 04206031 000 CL C CONC (CAP)(MASS) CY  1,352.050  174.800  0.000  174.80  236,338.35

1800 04206037 000 CL C CONC (COLUMN) CY  945.210  88.900  0.000  88.90  84,029.17

1805 04226001 000 REINF CONC SLAB SF  30.880  23,394.000  0.000  23,394.00  722,406.72

1810 04226015 000 APPROACH SLAB CY  766.790  62.600  0.000  72.44  55,546.27

1815 04256041 000 PRESTR CONC GIRDER (TX70) LF  228.370  1,131.400  0.000  1,131.40  258,377.82

1820 04346026 004 ELASTOMERIC BEARING (E7) EA  4,867.270  4.000  0.000  4.00  19,469.08

1825 04346035 004 ELASTOMERIC BEARING (F7) EA  4,867.270  4.000  0.000  4.00  19,469.08

1830 04346041 004 SLIDING ELASTOMERIC BEARING (ES 4) EA  4,867.270  8.000  0.000  8.00  38,938.16

1835 04426001 001 STR STEEL (PLATE GIRDER) LB  2.550  849,300.000  0.000  849,300.00  2,165,715.00

1840 04426008 001 STR STEEL (MISCELLANEOUS BRIDGE) LB  2.180  8,050.000  0.000  8,050.00  17,549.00

1845 04426009 001 STR STEEL (DIAPHRAGM & STIFFENER) LB  2.180  61,500.000  0.000  61,500.00  134,070.00

1850 04426010 001 STR STEEL (SHEAR CONNECTOR) LB  2.180  8,520.000  0.000  8,520.00  18,573.60

1855 04506062 001 RAIL (TY SSTR)(MOD) LF  94.720  1,670.000  0.000  1,670.00  158,182.40

1860 04506119 001 RAIL (CLF-RO) LF  98.270  380.000  0.000  190.00  18,671.30

Category Subtotal $4,507,754.44

004 BRIDGE: 150150052106420 [IH 410 SB @ FM 78 SPRR BINZ ENGLEMACATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

1925 04006005 000 CEM STABIL BKFL CY  171.020  1,044.000  0.000  277.50  47,458.05

1935 04166005 000 DRILL SHAFT (42 IN) LF  385.480  1,122.000  0.000  510.00  196,594.80

1940 04166010 000 DRILL SHAFT (72 IN) LF  939.010  924.000  0.000  462.00  433,822.62

1945 04206013 000 CL C CONC (ABUT) CY  1,280.230  177.700  0.000  66.90  85,647.39

1955 04206031 000 CL C CONC (CAP)(MASS) CY  1,352.050  538.000  0.000  243.48  329,197.14

1960 04206037 000 CL C CONC (COLUMN) CY  945.210  266.600  0.000  133.32  126,015.40

1965 04226001 000 REINF CONC SLAB SF  30.880  76,837.000  0.000  34,419.00  1,062,858.72

1970 04226015 000 APPROACH SLAB CY  766.790  394.300  0.000  178.85  137,140.39

1975 04256041 000 PRESTR CONC GIRDER (TX70) LF  228.370  3,393.840  0.000  1,414.10  322,938.02

1985 04346026 004 ELASTOMERIC BEARING (E7) EA  4,867.270  10.000  0.000  5.00  24,336.35

1990 04346035 004 ELASTOMERIC BEARING (F7) EA  4,867.270  10.000  0.000  5.00  24,336.35

1995 04346041 004 SLIDING ELASTOMERIC BEARING (ES 4) EA  4,867.270  20.000  0.000  10.00  48,672.70

2000 04426001 001 STR STEEL (PLATE GIRDER) LB  2.550  2,242,000.000  0.000  1,121,000.00  2,858,550.00

2005 04426008 001 STR STEEL (MISCELLANEOUS BRIDGE) LB  2.180  21,220.000  0.000  10,610.00  23,129.80

2010 04426009 001 STR STEEL (DIAPHRAGM & STIFFENER) LB  2.180  188,530.000  0.000  83,790.00  182,662.20

2015 04426010 001 STR STEEL (SHEAR CONNECTOR) LB  2.180  25,260.000  0.000  12,630.00  27,533.40

2020 04506062 001 RAIL (TY SSTR)(MOD) LF  94.720  1,716.500  0.000  835.00  79,091.20

2025 04506119 001 RAIL (CLF-RO) LF  98.270  380.000  0.000  190.00  18,671.30

2040 40216001 000 TIP TESTING(DRILL SHAFT) EA  7,341.740  4.000  0.000  4.00  29,366.96

Category Subtotal $6,058,022.79

005 FORCE ACCOUNTCATEGORY DESCRIPTION
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005 FORCE ACCOUNTCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

2100 96016001 MATERIAL ON HAND DOL  1.000  1,000.000  0.000  7,046,514.21  7,046,514.21

2105 96026001 PAYMENT ADJUSTMENT-POS DOL  1.000  1,000.000  0.000  134,598.10  134,598.10

2115 96066053 LAW ENFORCEMENT PERSONNEL DOL  1.000  1,000.000  0.000  383,187.20  383,187.20

2120 96066055 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1.000  1,000.000  0.000  46,528.97  46,528.97

2125 96066056 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  1,000.000  0.000  47,635.20  47,635.20

2140 96066068 FORCE ACCOUNT - RAILROAD FLAGGERS DOL  1.000  1,000.000  0.000  823,478.27  823,478.27

2150 96066063 FORCE ACCOUNT - CRASH CUSHION REPAIR #1 DOL  1.000  1,000.000  0.000  30,513.90  30,513.90

3rd PARTY DAMAGES-MBGF, ATTENUATOR, ILLUM, ETC.

Category Subtotal $8,512,455.85

052106160PROJECT CONTROLF 2024(105)

001 WATER & SEWER: U00014609 [SAN ANTONIO WATER SYSTEMS]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

2235 71966001 000 TRENCH EXCAVATION PROTECTION LF  16.940  1,299.000  0.000  1,268.00  21,479.92

2240 71966002 000 DUCTILE IRON FITTINGS TON  15,852.500  7.010  0.000  7.01  111,126.04

2245 71966003 000 HYDROSTATIC PRESSURE TEST EA  6,381.660  3.000  0.000  2.00  12,763.32

2250 71966004 000 TEMPORARY BLOW-OFF(COMPLETE)(2") EA  6,215.630  3.000  0.000  3.00  18,646.89

2255 71966005 000 FLOWABLE FILL BACKFILL CY  311.740  29.000  21.000  50.00  15,587.00

2260 71966030 000 GATE VALVE & BOX (COMPLETE)(16") EA  16,306.550  2.000  0.000  2.00  32,613.10

2265 71966032 000 FIRE HYDRANT ASSEMBLY EA  12,710.240  3.000  0.000  3.00  38,130.72

2270 71966034 000 TIE-IN (COMPLETE)(12") EA  12,861.590  1.000  0.000  1.00  12,861.59

2275 71966035 000 TIE-IN (COMPLETE)(16") EA  17,092.680  2.000  0.000  2.00  34,185.36

2280 71966039 000 PIPE WATER MAIN (PVC) (12") LF  297.060  13.000  0.000  13.00  3,861.78

2285 71966049 000 PIPE WATER MAIN (PVC) (16") LF  459.700  64.000  0.000  35.00  16,089.50

2290 71966059 000 AIR RELEASE VALVE (COMPLETE)(2") EA  24,712.270  1.000  0.000  1.00  24,712.27

2295 71966060 000 WTR (JACK, BORE OR TUNNEL) (42") LF  1,096.750  295.000  0.000  295.00  323,541.25

2300 71966064 000 STEEL CASING (42") (BORE) LF  480.030  295.000  0.000  295.00  141,608.85

2305 71966066 000 TEMPORARY BLOW-OFF (COMPLETE)(4 IN) EA  19,205.970  1.000  0.000  1.00  19,205.97

2310 71966073 000 PIPE WATER MAIN (PVC) (24") LF  454.060  1,157.000  0.000  1,089.00  494,471.34

2311 71966073 PIPE WATER MAIN (PVC) (24") LF  12,919.010  0.000  1.000  1.00  12,919.01

CO 02, RFI 036

2315 71966075 000 BUTTERFLY VALVE AND BOX (COMPL) (24") EA  49,464.070  2.000  0.000  2.00  98,928.14

2320 71966076 000 TIE-IN (COMPLETE) (24") EA  21,111.440  1.000  0.000  1.00  21,111.44

2325 71966078 000 CARRIER PIPE (OPEN CUT) (PVC) (24") LF  446.150  65.000  0.000  65.00  28,999.75

2330 71966080 000 STEEL CASING (42") (OPEN CUT) LF  579.440  65.000  0.000  65.00  37,663.60

2335 71966082 000 GROUT ABANDONMENT WATER MAIN (24") LF  86.980  281.000  0.000  281.00  24,441.38

2340 71966126 000 WATER MAIN REMOVAL (LARGER THAN 16") LF  83.590  348.000  0.000  318.00  26,581.62

2345 71966164 000 CARRIER PIPE (BORE)(PVC)(24”) LF  448.410  295.000  0.000  295.00  132,280.95

Category Subtotal $1,703,810.79

052106155BR 2B24(547)PROJECT CONTROL
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001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0080 01046023 000 REMOVING CONC (CTB) LF  3.400  2,623.000  0.000  0.000  0.00

0105 01066002 000 OBLITERATING ABANDONED ROAD SY  33.680  407.000  0.000  0.000  0.00

0130 01646039 000 DRILL SEEDING (PERM) (URBAN) (CLAY) SY  0.320  31,606.000  0.000  0.000  0.00

0140 01686001 000 VEGETATIVE WATERING MG  27.520  984.000  0.000  0.000  0.00

0145 01696001 000 SOIL RETENTION BLANKETS (CL 1) (TY A) SY  1.860  31,606.000  0.000  0.000  0.00

0150 02166001 000 PROOF ROLLING HR  225.000  3.000  0.000  0.000  0.00

0180 03566021 000 PAV JT UNDERSEAL (24") LF  49.700  184.000  0.000  0.000  0.00

0195 03606064 001 CONC PVMT (CONT REINF-CRCP)(HES)(15") SY  300.000  538.000  0.000  0.000  0.00

0230 04166005 000 DRILL SHAFT (42 IN) LF  385.480  53.000  0.000  0.000  0.00

0231 96026603 DRILL SHAFT CORE HOLE PAYMENT DOL  200.000  1.000  0.000  0.000  0.00

Item 416.5.2

0232 96026601 EXTRA DEPTH DRILL SHAFT PAYMENT 115 PCT DOL  443.300  1.000  0.000  0.000  0.00

0233 96026602 EXTRA DEPTH DRILL SHAFT PAYMENT 125 PCT DOL  481.850  1.000  0.000  0.000  0.00

0235 04166006 000 DRILL SHAFT (48 IN) LF  897.930  42.000  0.000  0.000  0.00

0236 96026603 DRILL SHAFT CORE HOLE PAYMENT DOL  200.000  1.000  0.000  0.000  0.00

Item 416.5.2

0237 96026601 EXTRA DEPTH DRILL SHAFT PAYMENT 115 PCT DOL  1,032.620  1.000  0.000  0.000  0.00

0238 96026602 EXTRA DEPTH DRILL SHAFT PAYMENT 125 PCT DOL  1,122.410  1.000  0.000  0.000  0.00

0240 04166015 000 DRILL SHAFT (NON - REINFORCED) (12 IN) LF  225.890  7.000  0.000  0.000  0.00

0250 04166023 000 DRILL SHAFT (SIGN MTS) (54 IN) LF  847.120  31.000  0.000  0.000  0.00

0255 04166029 000 DRILL SHAFT (RDWY ILL POLE) (30 IN) LF  429.210  320.000  0.000  0.000  0.00

0260 04166032 000 DRILL SHAFT (TRF SIG POLE) (36 IN) LF  530.860  13.000  0.000  0.000  0.00

0265 04206066 000 CL C CONC (RAIL FOUNDATION) CY  740.040  144.000  0.000  0.000  0.00

0295 04296004 000 CONC STR REPAIR(RAPID DECK REP(PRT DPT) SF  33.910  60.000  0.000  0.000  0.00

0300 04296007 000 CONC STR REPAIR (VERTICAL & OVERHEAD) SF  35.870  38.000  0.000  0.000  0.00

0310 04326002 000 RIPRAP (CONC)(5 IN) CY  803.580  11.000  0.000  0.000  0.00

0315 04326006 000 RIPRAP (CONC)(CL B) CY  940.410  7.500  0.000  0.000  0.00

0330 04386001 000 CLEANING AND SEALING EXISTING JOINTS LF  97.140  98.000  0.000  0.000  0.00

0335 04386011 000 CLEANING AND SEALING JOINTS (FOAM) LF  169.420  98.000  0.000  0.000  0.00

0365 04626006 002 CONC BOX CULV (5 FT X 2 FT) LF  441.620  1,366.000 -1,250.000  0.000  0.00

0410 04656007 001 JCTBOX(COMPL)(PJB)(3FTX5FT) EA  6,765.660  1.000  0.000  0.000  0.00

0425 04656055 001 INLET (COMPL)(PSL)(SL)(4FTX4FT) EA  7,412.890  2.000  0.000  0.000  0.00

0465 04676109 000 SET (TY I)(S=3 FT)(HW= 3 FT)(6:1)(C) EA  13,796.950  2.000  0.000  0.000  0.00

0480 04676168 000 SET (TY I)(S= 5 FT)(HW= 2 FT)(6:1) (P) EA  13,234.380  1.000  0.000  0.000  0.00

0485 04676174 000 SET (TY I)(S= 5 FT)(HW= 3 FT)(6:1) (P) EA  13,796.950  2.000 -2.000  0.000  0.00

0486 04676179 SET (TY I)(S= 5 FT)(HW= 4 FT)(6:1) (C) EA  13,796.950  0.000  1.000  0.000  0.00

CO 04, VRX RFI 009

0500 04676394 000 SET (TY II) (24 IN) (RCP) (6: 1) (C) EA  4,866.990  1.000  0.000  0.000  0.00

0505 04676395 000 SET (TY II) (24 IN) (RCP) (6: 1) (P) EA  4,867.010  6.000  0.000  0.000  0.00

0520 04816013 000 PIPE (PVC) (SCH 40) (6 IN) LF  74.860  279.000  0.000  0.000  0.00

0550 04966008 000 REMOV STR (BOX CULVERT) LF  23.270  620.000  0.000  0.000  0.00

0610 05086004 000 CONSTRUCTING DETOURS (TY 2) SY  166.450  400.000  0.000  0.000  0.00

0615 05106001 000 ONE-WAY TRAF CONT (FLAGGER CONT) HR  67.770  1,260.000  0.000  0.000  0.00

0620 05106002 000 ONE-WAY TRAF CONT (PILOT CAR) HR  73.420  252.000  0.000  0.000  0.00

0670 05126049 000 PORT CTB (REMOVE)(SGL SLP)(TY 1) LF  7.850  21,547.000  0.000  0.000  0.00

0680 05126058 000 PORT CTB (REMOVE)(LOW PROF)(TY 2) LF  18.440  180.000  0.000  0.000  0.00

0690 05146003 000 PERM CTB (SGL SLOPE) (TY 3) (42 ) LF  670.660  77.000  0.000  0.000  0.00
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0695 05146036 000 PERM CTB (TRAN SSCB TO SSTR) (MOD) LF  634.200  30.000  0.000  0.000  0.00

0725 05316010 000 CURB RAMPS (TY 7) EA  4,110.690  1.000  0.000  0.000  0.00

0730 05316016 000 CURB RAMPS (TY 21) EA  3,749.600  2.000  0.000  0.000  0.00

0735 05366002 000 CONC MEDIAN SY  175.000  36.000  0.000  0.000  0.00

0785 05456005 000 CRASH CUSH ATTEN (REMOVE) EA  790.650  14.000  0.000  0.000  0.00

0810 06106102 000 REPLACE LUMINAIRE W/LED (250W EQ) EA  858.420  4.000  0.000  0.000  0.00

0815 06106104 000 IN RD IL (U/P) (TY 1) (150W EQ) LED EA  2,597.840  10.000  0.000  0.000  0.00

0820 06106216 000 IN RD IL (TY SA) 40T-10 (250W EQ) LED EA  4,969.790  10.000  0.000  0.000  0.00

0830 06106289 000 IN RD IL (TY SA) 50T-10-10(400W EQ)LED EA  7,002.900  9.000  0.000  0.000  0.00

0850 06186046 000 CONDT (PVC) (SCH 80) (2") LF  64.380  10.000  0.000  0.000  0.00

0860 06186053 000 CONDT (PVC) (SCH 80) (3") LF  97.140  10.000  0.000  0.000  0.00

0870 06186062 000 CONDT (RM) (3/4") LF  42.920  445.000  0.000  0.000  0.00

0875 06186070 000 CONDT (RM) (2") LF  124.240  10.000  0.000  0.000  0.00

0880 06186074 000 CONDT (RM) (3") LF  93.760  1,775.000  0.000  0.000  0.00

0885 06206002 000 ELEC CONDR (NO.14) INSULATED LF  1.300  8,710.000  0.000  0.000  0.00

0890 06206007 000 ELEC CONDR (NO.8) BARE LF  3.110  1,730.000  0.000  0.000  0.00

0895 06206008 000 ELEC CONDR (NO.8) INSULATED LF  2.260  230.000  0.000  0.000  0.00

0910 06206015 000 ELEC CONDR (NO.2) BARE LF  4.290  1,270.000  0.000  0.000  0.00

0915 06206016 000 ELEC CONDR (NO.2) INSULATED LF  4.860  2,530.000  0.000  0.000  0.00

0920 06216005 000 TRAY CABLE (4 CONDR) (12 AWG) LF  4.070  700.000  0.000  0.000  0.00

0925 06246002 000 GROUND BOX TY A (122311)W/APRON EA  1,920.140  34.000  0.000  0.000  0.00

0935 06246028 000 REMOVE GROUND BOX EA  192.010  10.000  0.000  0.000  0.00

0945 06286152 000 ELC SRV TY D 120/240 060(NS)SS(N)SP(O) EA  10,165.480  3.000  0.000  0.000  0.00

0950 06366001 001 ALUMINUM SIGNS (TY A) SF  64.380  111.000  0.000  0.000  0.00

0955 06366002 001 ALUMINUM SIGNS (TY G) SF  45.180  38.000  0.000  0.000  0.00

0965 06446001 000 IN SM RD SN SUP&AM TY10BWG(1)SA(P) EA  960.070  6.000  0.000  0.000  0.00

0970 06446004 000 IN SM RD SN SUP&AM TY10BWG(1)SA(T) EA  1,050.430  19.000  0.000  0.000  0.00

0975 06446030 000 IN SM RD SN SUP&AM TYS80(1)SA(T) EA  1,355.390  3.000  0.000  0.000  0.00

0980 06446034 000 IN SM RD SN SUP&AM TYS80(1)SA(U-1EXT) EA  1,581.310  1.000  0.000  0.000  0.00

0985 06446065 000 IN BRIDGE MNT CLEARANCE SGN ASSM(TY S) EA  2,936.690  4.000  0.000  0.000  0.00

0990 06446066 000 IN SM RD SN SUP&AM (RAIL MOUNT) EA  2,823.750  5.000  0.000  0.000  0.00

1000 06476001 000 INSTALL LRSS (STRUCT STEEL) LB  9.320  197.000  0.000  0.000  0.00

1015 06506066 000 INS OH SN SUP(55 FT BRDG)(SPAN ONLY) EA  90,359.780  1.000  0.000  0.000  0.00

1020 06506071 000 INS OH SN SUP(60 FT BRDG)(SPAN ONLY) EA  99,169.870  1.000  0.000  0.000  0.00

1025 06506086 000 INS OH SN SUP(75 FT BRDG)(SPAN ONLY) EA  110,351.890  1.000  0.000  0.000  0.00

1030 06506096 000 INS OH SN SUP(85 FT BRDG)(SPAN ONLY) EA  121,985.710  1.000  0.000  0.000  0.00

1035 06586014 000 INSTL DEL ASSM (D-SW)SZ (BRF)CTB (BI) EA  16.940  9.000  0.000  0.000  0.00

1040 06586047 000 INSTL OM ASSM (OM-2Y)(WC)GND EA  71.960  10.000  0.000  0.000  0.00

1050 06586065 000 INSTL DEL ASSM (D-SY)SZ 1(BRF)GF2(BR) EA  50.950  22.000  0.000  0.000  0.00

1095 06626073 000 WK ZN PAV MRK REMOV (W)12"(SLD) LF  3.960  2,084.000  0.000  0.000  0.00

1110 06666018 007 REFL PAV MRK TY I (W)6"(DOT)(100MIL) LF  2.260  182.000  0.000  0.000  0.00

1115 06666036 007 REFL PAV MRK TY I (W)8"(SLD)(100MIL) LF  1.130  1,018.000  0.000  0.000  0.00

1125 06666081 007 REFL PAV MRK TY I(W)(ENTR GORE)(100MIL) EA  847.120  6.000  0.000  0.000  0.00

1130 06666084 007 REFL PAV MRK TY I(W)(EXIT GORE)(100MIL) EA  847.120  3.000  0.000  0.000  0.00

1145 06666230 007 PAVEMENT SEALER 24" LF  2.260  428.000  0.000  0.000  0.00

1150 06666239 007 PAVEMENT SEALER (ENTR GORE) EA  197.660  6.000  0.000  0.000  0.00

1155 06666240 007 PAVEMENT SEALER (EXIT GORE) EA  197.660  3.000  0.000  0.000  0.00

1160 06666306 007 RE PM W/RET REQ TY I (W)6"(BRK)(100MIL) LF  0.850  3,416.000  0.000  0.000  0.00

1165 06666309 007 RE PM W/RET REQ TY I (W)6"(SLD)(100MIL) LF  0.850  10,960.000  0.000  0.000  0.00

1170 06666321 007 RE PM W/RET REQ TY I (Y)6"(SLD)(100MIL) LF  0.850  10,650.000  0.000  0.000  0.00

1175 06666343 007 REF PROF PAV MRK TY I(W)6"(SLD)(100MIL) LF  1.700  5,425.000  0.000  0.000  0.00

1180 06666347 007 REF PROF PAV MRK TY I(Y)6"(SLD)(100MIL) LF  1.700  6,524.000  0.000  0.000  0.00



CONTRACT ID 052106155 CONTRACTOR'S ESTIMATE PACKAGE Page 13 of 21ESTIMATE 0018

1185 06686006 000 PREFAB PAV MRK TY B (W)(6")(BRK) LF  7.910  2,509.000  0.000  0.000  0.00

1190 06686007 000 PREFAB PAV MRK TY B (W)(6")(SLD) LF  2.830  7,806.000  0.000  0.000  0.00

1195 06686008 000 PREFAB PAV MRK TY B (W)(6")(DOT) LF  5.650  224.000  0.000  0.000  0.00

1200 06686010 000 PREFAB PAV MRK TY B (W)(6")(BRK)CNTST LF  9.040  5,018.000  0.000  0.000  0.00

1210 06686020 000 PREFAB PAV MRK TY B (W)(DBL ARROW) EA  734.170  2.000  0.000  0.000  0.00

1215 06686025 000 PREFAB PAV MRK TY B (W)(LNDP ARROW) EA  1,524.820  2.000  0.000  0.000  0.00

1225 06686028 000 PREFAB PAV MRK TY B (W)(ENTR GORE) EA  11,859.720  3.000  0.000  0.000  0.00

1230 06686029 000 PREFAB PAV MRK TY B (W)(EXIT GORE) EA  11,859.720  2.000  0.000  0.000  0.00

1240 06686047 000 PREFAB PAV MRK TY B (Y)(6")(SLD) LF  2.830  6,770.000  0.000  0.000  0.00

1245 06686059 000 PREFAB PAV MRK TY B (MULTI)(SHIELD) EA  3,953.240  4.000  0.000  0.000  0.00

1250 06726007 000 REFL PAV MRKR TY I-C EA  6.220  51.000  0.000  0.000  0.00

1255 06726009 000 REFL PAV MRKR TY II-A-A EA  6.220  30.000  0.000  0.000  0.00

1260 06726010 000 REFL PAV MRKR TY II-C-R EA  6.220  690.000  0.000  0.000  0.00

1280 06846009 000 TRF SIG CBL (TY A)(12 AWG)(4 CONDR) LF  3.790  275.000  0.000  0.000  0.00

1285 06846012 000 TRF SIG CBL (TY A)(12 AWG)(7 CONDR) LF  5.090  2,519.000  0.000  0.000  0.00

1290 06846080 000 TRF SIG CBL (TY C)(14 AWG)(2 CONDR) LF  2.940  270.000  0.000  0.000  0.00

1305 06906021 000 REMOVAL OF TIMBER POLES EA  734.170  1.000  0.000  0.000  0.00

1355 07406004 000 ANTI - GRAFFITI COATING(PERMNENT-TY II) SF  0.850  34,075.000  0.000  0.000  0.00

1361 30766064 PRODUCTION PAYMENT ADJUSTMENT DOL  1.000  1,000.000  0.000  0.000  0.00

D-GR HMA TY-B PG64-22- BONUS

1362 30766064 PRODUCTION PAYMENT ADJUSTMENT DOL -1.000  1,000.000  0.000  0.000  0.00

D-GR HMA TY-B PG64-22-PENALTY

1363 30766065 PLACEMENT PAYMENT ADJUSTMENT DOL  1.000  1,000.000  0.000  0.000  0.00

D-GR HMA TY-B PG64-22-BONUS

1364 30766065 PLACEMENT PAYMENT ADJUSTMENT DOL -1.000  1,000.000  0.000  0.000  0.00

D-GR HMA TY-B PG64-22-PENALTY

1366 30766064 PRODUCTION PAYMENT ADJUSTMENT DOL  1.000  1,000.000  0.000  0.000  0.00

D-GR HMA TY-D PG64-22-BONUS

1367 30766064 PRODUCTION PAYMENT ADJUSTMENT DOL -1.000  1,000.000  0.000  0.000  0.00

D-GR HMA TY-D PG64-22-PENALTY

1368 30766065 PLACEMENT PAYMENT ADJUSTMENT DOL  1.000  1,000.000  0.000  0.000  0.00

D-GR HMA TY-D PG64-22-BONUS

1369 30766065 PLACEMENT PAYMENT ADJUSTMENT DOL -1.000  1,000.000  0.000  0.000  0.00

D-GR HMA TY-D PG64-22-PENALTY

1370 30766066 000 TACK COAT GAL  4.580  315.000  0.000  0.000  0.00

1376 30776073 PRODUCTION PAYMENT ADJUSTMENT DOL  1.000  1,000.000  0.000  0.000  0.00

SP MIXES SP-C SAC-A PG76-22-BONUS

1377 30776073 PRODUCTION PAYMENT ADJUSTMENT DOL -1.000  1,000.000  0.000  0.000  0.00

SP MIXES SP-C SAC-A PG76-22-PENALTY

1378 30776074 PLACEMENT PAYMENT ADJUSTMENT DOL  1.000  1,000.000  0.000  0.000  0.00

SP MIXES SP-C SAC-A PG76-22-BONUS

1379 30776074 PLACEMENT PAYMENT ADJUSTMENT DOL -1.000  1,000.000  0.000  0.000  0.00

SP MIXES SP-C SAC-A PG76-22-PENALTY

1385 30856001 000 UNDERSEAL COURSE GAL  5.720  3,990.000  0.000  0.000  0.00

1390 60046032 000 ITS COM CBL (SERIAL) LF  3.960  410.000  0.000  0.000  0.00

1395 60076011 000 FIBER OPTIC CBL (SNGLE-MODE)(12 FIBER) LF  19.200  1,005.000  0.000  0.000  0.00

1400 60076017 000 FIBER OPTIC CBL (SNGLE-MODE)(144 FIBER) LF  5.370  26,200.000  0.000  0.000  0.00

1405 60076021 000 FIBER OPTIC SPLICE ENCLOSURE EA  2,597.840  7.000  0.000  0.000  0.00

1410 60076023 000 FIBER OPTIC PATCH PANEL (12 POSITION) EA  1,242.450  6.000  0.000  0.000  0.00

1415 60076026 000 FIBER OPTIC CABLE ROAD MARKER EA  180.720  20.000  0.000  0.000  0.00

1420 60076027 000 FIBER OPTIC PATCH PANEL (144 POSITION) EA  3,727.320  1.000  0.000  0.000  0.00

1425 60076094 000 FIBER OPTIC FUSION SPLICE EA  192.010  240.000  0.000  0.000  0.00
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1430 60076109 000 FIBER OPTIC JUMPERS EA  225.890  168.000  0.000  0.000  0.00

1435 60086040 000 ITS GND MNT CAB(TY 6)(CONF 1)(INS ONLY) EA  2,033.100  1.000  0.000  0.000  0.00

1440 60106002 000 CCTV FIELD EQUIPMENT (DIGITAL) EA  10,165.480  2.000  0.000  0.000  0.00

1445 60106004 000 CCTV MOUNT (POLE) EA  37.270  2.000  0.000  0.000  0.00

1455 60276003 000 CONDUIT (PREPARE) LF  2.540  2,005.000  0.000  0.000  0.00

1460 60276008 000 GROUND BOX (PREPARE) EA  192.010  11.000  0.000  0.000  0.00

1465 60286001 000 INSTALL DMS (POLE MTD CABINET) EA  14,344.610  1.000  0.000  0.000  0.00

1470 60646019 001 ITS POLE (40 FT)(90 MPH) EA  13,102.180  2.000  0.000  0.000  0.00

1475 60646037 001 ITS POLE (50 FT)(90 MPH) EA  15,812.960  1.000  0.000  0.000  0.00

1480 60646055 001 ITS POLE (60 FT)(90 MPH) EA  26,091.380  2.000  0.000  0.000  0.00

1485 60646072 001 ITS POLE MNT CAB (TY 1)(CONF 1) EA  5,082.720  1.000  0.000  0.000  0.00

1490 60646075 001 ITS POLE MNT CAB (TY 1)(CONF 1)(REM) EA  395.310  1.000  0.000  0.000  0.00

1495 60646080 001 ITS POLE MNT CAB (TY 2)(CONF 1) EA  5,986.330  4.000  0.000  0.000  0.00

1500 60846001 000 MODIFY EXISTING ELECTRICAL SERVICE EA  361.440  2.000  0.000  0.000  0.00

1510 60936014 000 RELOCATE EXIST FIB OPT DMS SYS(TY-3) EA  8,245.290  1.000  0.000  0.000  0.00

1515 61236001 000 ETHERNET SWITCH (INSTALL ONLY) EA  688.990  6.000  0.000  0.000  0.00

1520 61256001 000 TERMINAL SERVER (INSTALL ONLY) EA  655.100  5.000  0.000  0.000  0.00

1525 61556002 000 RADAR COMMUNICATION CABLE LF  4.290  1,817.000  0.000  0.000  0.00

1550 62636002 000 BLUETOOTH DETECTION SYSTEM (INSTALL) EA  1,242.450  2.000  0.000  0.000  0.00

1555 63046001 000 ITS RVSD (DATA COLLECT ONLY) SYS EA  20,669.810  5.000  0.000  0.000  0.00

1560 63196001 000 LED WRONG WAY DRIVER SYSTEM EA  93,409.420  1.000  0.000  0.000  0.00

 0.00Category Subtotal

002CATEGORY DESCRIPTION BRIDGE: 150150052106418 [IH 410 NB @ FM 78 SPRR BINZ ENGLEMA

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

1610 04006005 000 CEM STABIL BKFL CY  171.020  594.000  0.000  0.000  0.00

1615 04166001 000 DRILL SHAFT (18 IN) LF  164.690  136.000  0.000  0.000  0.00

1616 96026603 DRILL SHAFT CORE HOLE PAYMENT DOL  200.000  1.000  0.000  0.000  0.00

Item 416.5.2

1617 96026601 EXTRA DEPTH DRILL SHAFT PAYMENT 115 PCT DOL  189.390  1.000  0.000  0.000  0.00

1618 96026602 EXTRA DEPTH DRILL SHAFT PAYMENT 125 PCT DOL  205.860  1.000  0.000  0.000  0.00

1620 04166005 000 DRILL SHAFT (42 IN) LF  385.480  665.000  0.000  0.000  0.00

1621 96026603 DRILL SHAFT CORE HOLE PAYMENT DOL  200.000  1.000  0.000  0.000  0.00

Item 416.5.2

1622 96026601 EXTRA DEPTH DRILL SHAFT PAYMENT 115 PCT DOL  443.300  1.000  0.000  0.000  0.00

1623 96026602 EXTRA DEPTH DRILL SHAFT PAYMENT 125 PCT DOL  481.850  1.000  0.000  0.000  0.00

1625 04166010 000 DRILL SHAFT (72 IN) LF  939.010  568.000  0.000  0.000  0.00

1626 96026603 DRILL SHAFT CORE HOLE PAYMENT DOL  200.000  1.000  0.000  0.000  0.00

Item 416.5.2

1627 96026601 EXTRA DEPTH DRILL SHAFT PAYMENT 115 PCT DOL  1,079.860  1.000  0.000  0.000  0.00

1628 96026602 EXTRA DEPTH DRILL SHAFT PAYMENT 125 PCT DOL  1,173.760  1.000  0.000  0.000  0.00

1630 04206013 000 CL C CONC (ABUT) CY  1,280.230  114.800  0.000  0.000  0.00

1635 04206029 000 CL C CONC (CAP) CY  2,827.170  56.600  0.000  0.000  0.00

1640 04206031 000 CL C CONC (CAP)(MASS) CY  1,352.050  366.400  0.000  0.000  0.00

1645 04206037 000 CL C CONC (COLUMN) CY  945.210  170.700  0.000  0.000  0.00

1650 04226001 000 REINF CONC SLAB SF  30.880  48,434.000  0.000  0.000  0.00

1655 04226015 000 APPROACH SLAB CY  766.790  186.000  0.000  0.000  0.00

1660 04256041 000 PRESTR CONC GIRDER (TX70) LF  228.370  2,262.560  0.000  0.000  0.00

1665 04346026 004 ELASTOMERIC BEARING (E7) EA  4,867.270  7.000  0.000  0.000  0.00
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1670 04346035 004 ELASTOMERIC BEARING (F7) EA  4,867.270  7.000  0.000  0.000  0.00

1675 04346041 004 SLIDING ELASTOMERIC BEARING (ES 4) EA  4,867.270  14.000  0.000  0.000  0.00

1680 04426001 001 STR STEEL (PLATE GIRDER) LB  2.550  1,528,000.000  0.000  0.000  0.00

1685 04426008 001 STR STEEL (MISCELLANEOUS BRIDGE) LB  2.180  14,450.000  0.000  0.000  0.00

1690 04426009 001 STR STEEL (DIAPHRAGM & STIFFENER) LB  2.180  125,100.000  0.000  0.000  0.00

1695 04426010 001 STR STEEL (SHEAR CONNECTOR) LB  2.180  20,770.000  0.000  0.000  0.00

1700 04506062 001 RAIL (TY SSTR)(MOD) LF  94.720  1,716.500  0.000  0.000  0.00

1705 04506119 001 RAIL (CLF-RO) LF  98.270  380.000  0.000  0.000  0.00

1710 04546018 000 SEALED EXPANSION JOINT (4 IN) (SEJ - M) LF  289.300  142.600  0.000  0.000  0.00

1715 04546019 000 SEALED EXPANSION JOINT (5 IN) (SEJ - M) LF  289.630  142.600  0.000  0.000  0.00

1720 41716001 000 INSTALL BRIDGE IDENTIFICATION NUMBERS EA  903.590  1.000  0.000  0.000  0.00

371 04626007 CONC BOX CULV (5 FT X 3 FT) LF  604.760  0.000  0.000  0.000  0.00

CO 04, VRX RFI 009 & COR 009

 0.00Category Subtotal

003CATEGORY DESCRIPTION BRIDGE: 150150052106419 [IH 410 SBFR @ FM 78 UPRR BINZ ENGLE

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

1776 96026603 DRILL SHAFT CORE HOLE PAYMENT DOL  200.000  1.000  0.000  0.000  0.00

Item 416.5.2

1777 96026601 EXTRA DEPTH DRILL SHAFT PAYMENT 115 PCT DOL  443.300  1.000  0.000  0.000  0.00

1778 96026602 EXTRA DEPTH DRILL SHAFT PAYMENT 125 PCT DOL  481.850  1.000  0.000  0.000  0.00

1781 96026603 DRILL SHAFT CORE HOLE PAYMENT DOL  200.000  1.000  0.000  0.000  0.00

Item 416.5.2

1782 96026601 EXTRA DEPTH DRILL SHAFT PAYMENT 115 PCT DOL  1,079.860  1.000  0.000  0.000  0.00

1783 96026602 EXTRA DEPTH DRILL SHAFT PAYMENT 125 PCT DOL  1,173.760  1.000  0.000  0.000  0.00

1865 04546018 000 SEALED EXPANSION JOINT (4 IN) (SEJ - M) LF  289.300  70.000  0.000  0.000  0.00

1870 04546019 000 SEALED EXPANSION JOINT (5 IN) (SEJ - M) LF  289.630  70.000  0.000  0.000  0.00

1875 41716001 000 INSTALL BRIDGE IDENTIFICATION NUMBERS EA  903.590  1.000  0.000  0.000  0.00

 0.00Category Subtotal

004CATEGORY DESCRIPTION BRIDGE: 150150052106420 [IH 410 SB @ FM 78 SPRR BINZ ENGLEMA

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

1930 04166001 000 DRILL SHAFT (18 IN) LF  164.690  150.000  0.000  0.000  0.00

1931 96026603 DRILL SHAFT CORE HOLE PAYMENT DOL  200.000  1.000  0.000  0.000  0.00

Item 416.5.2

1932 96026601 EXTRA DEPTH DRILL SHAFT PAYMENT 115 PCT DOL  189.390  1.000  0.000  0.000  0.00

1933 96026602 EXTRA DEPTH DRILL SHAFT PAYMENT 125 PCT DOL  205.860  1.000  0.000  0.000  0.00

1936 96026603 DRILL SHAFT CORE HOLE PAYMENT DOL  200.000  1.000  0.000  0.000  0.00

Item 416.5.2

1937 96026601 EXTRA DEPTH DRILL SHAFT PAYMENT 115 PCT DOL  443.300  1.000  0.000  0.000  0.00

1938 96026602 EXTRA DEPTH DRILL SHAFT PAYMENT 125 PCT DOL  481.850  1.000  0.000  0.000  0.00

1941 96026603 DRILL SHAFT CORE HOLE PAYMENT DOL  200.000  1.000  0.000  0.000  0.00

Item 416.5.2

1942 96026601 EXTRA DEPTH DRILL SHAFT PAYMENT 115 PCT DOL  1,079.860  1.000  0.000  0.000  0.00

1943 96026602 EXTRA DEPTH DRILL SHAFT PAYMENT 125 PCT DOL  1,173.760  1.000  0.000  0.000  0.00

1950 04206029 000 CL C CONC (CAP) CY  2,827.170  32.700  0.000  0.000  0.00

1980 04276004 003 SILICONE RESIN PAINT FINISH SF  12.080  1,780.000  0.000  0.000  0.00
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2030 04546018 000 SEALED EXPANSION JOINT (4 IN) (SEJ - M) LF  289.300  228.900  0.000  0.000  0.00

2035 04546019 000 SEALED EXPANSION JOINT (5 IN) (SEJ - M) LF  289.630  228.400  0.000  0.000  0.00

2045 41716001 000 INSTALL BRIDGE IDENTIFICATION NUMBERS EA  903.590  1.000  0.000  0.000  0.00

 0.00Category Subtotal

005CATEGORY DESCRIPTION FORCE ACCOUNT

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

2110 96026002 PAYMENT ADJUSTMENT-NEG DOL -1.000  27,407.020  0.000  0.000  0.00

DO NOT PAY TO THIS ITEM

2130 96066057 FORCE ACCOUNT-COMMER LAB USE DEDUCTION DOL -1.000  1,000.000  0.000  0.000  0.00

2135 96066069 FORCE ACCT-3RD PARTY DAMAGE REPAIR DOL  1.000  1,000.000  0.000  0.000  0.00

2145 96106001 ON THE JOB TRAINING DOL  1.000  1,000.000  0.000  0.000  0.00

2155 96046001 CONTRACTOR FORCE ACCOUNT 1 DOL  1.000  1,000.000  0.000  0.000  0.00

Item 628.5.1

2160 05856011 RIDE PAYMENT ADJUSTMENT (ITEM 3076) DOL  1.000  1,000.000  0.000  0.000  0.00

2165 95016003 RUC DAMAGE ONLY DOL  1.000  1,000.000  0.000  0.000  0.00

TRAFFIC  CONTROL PLAN LANE CLOSURE FEE PS 55

2170 60326002 ITS SYSTEM INTEGRATION LS  1,000.000  1.000  0.000  0.000  0.00

2175 96046002 CONTRACTOR FORCE ACCOUNT 2 DOL  1.000  1,000.000  0.000  0.000  0.00

2 WAY TRAFFIC CONTROL

 0.00Category Subtotal

052106160F 2024(105)PROJECT CONTROL

001CATEGORY DESCRIPTION WATER & SEWER: U00014609 [SAN ANTONIO WATER SYSTEMS]

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

2220 05006001 000 MOBILIZATION LS  8,415,000.000  0.020  0.000  0.000  0.00

2225 71946016 000 SAN SWR STRUCTURES (RECONSTRUCT EX MH) EA  54,509.540  1.000  0.000  0.000  0.00

2230 71946038 000 SAN SWR BYPASS PUMPING (LARGE DIA) LS  91,630.470  1.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $54,297,922.30
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

01006002 000 STA  153,000.000PREPARING ROW  55.000  8,415,000.00 55.00

01046001 000 SY  20.630REMOVING CONC (PAV)  7,083.400  146,130.54 12,078.00

01046009 000 SY  9.080REMOVING CONC (RIPRAP)  641.550  5,825.28 2,728.00

01046015 000 SY  5.690REMOVING CONC (SIDEWALKS)  2,115.780  12,038.79 1,736.00

01046029 000 LF  3.790REMOVING CONC (CURB OR CURB & GUTTER)  5,528.000  20,951.12 5,805.00

01046044 000 SY  40.280REMOVING CONC (FLUME)  791.000  31,861.48 80.00

01046054 000 LF  1.760REMOVING CONCRETE(MOW STRIP)  3,148.000  5,540.48 5,231.00

01056094 000 SY  7.890REMOVING STAB BASE & ASPH PAV(12"-27")  20,221.500  159,547.64 40,480.00

01106001 000 CY  16.060EXCAVATION (ROADWAY)  21,845.220  350,834.23 78,726.00

01326001 000 CY  24.570EMBANKMENT (FINAL)(ORD COMP)(TY A)  40,810.030  1,002,702.44 61,397.00

01326002 000 CY  86.500EMBANKMENT (FINAL)(DENS CONT)(TY A)  296.000  25,604.00 2,943.00

01606003 000 SY  4.290FURNISHING AND PLACING TOPSOIL (4")  25,536.000  109,549.44 31,606.00

01646051 000 SY  0.230DRILL SEED (TEMP)(WARM OR COOL)  12,657.000  2,911.11 31,606.00

02476491 005 SY  29.790FB(CMP IN PLC)(TY D GR 1-2 OR 5)(12")  9,655.770  287,645.39 13,113.00

02766169 000 SY  40.650CEM TRT(PLNT MX) (CL L)(TYA)(GR1-2)(6")  1,247.000  50,690.55 1,247.00

03106027 000 GAL  5.720PRIME COAT(MC-30 OR AE-P)  3,007.710  17,204.10 1,540.00

03516006 000 SY  148.520FLEXIBLE PAVEMENT STRUCTURE REPAIR(10")  3,733.450  554,491.99 1,947.00

03516006 SY  7,095.800FLEXIBLE PAVEMENT STRUCTURE REPAIR(10")  1.000  7,095.80 1,947.00

CO 04, FA004 & VRX RFI 016

03516006 SY  27,010.670FLEXIBLE PAVEMENT STRUCTURE REPAIR(10")  1.000  27,010.67 1,947.00

CO 04, FA007 & VRX RFI 022

03516006 SY  128,763.530FLEXIBLE PAVEMENT STRUCTURE REPAIR(10")  1.000  128,763.53 1,947.00

CO 04, FA012 & RFI 048

03546023 000 SY  9.770PLANE ASPH CONC PAV(0" TO 4")  34,538.090  337,437.14 22,209.00

03606002 001 SY  140.400CONC PVMT (CONT REINF - CRCP) (8")  1,014.390  142,420.36 1,267.00

03606007 001 SY  154.090CONC PVMT (CONT REINF - CRCP) (13")  10,078.950  1,553,065.41 37,875.00

04006005 000 CY  171.020CEM STABIL BKFL  2,359.610  403,540.50 3,182.00

04006007 000 SY  210.420CUT & RESTORE CONC PAVING  984.920  207,246.87 1,269.00

04006009 000 CY  422.430CEMENT STAB BACKFILL (INLET OR MH)  25.000  10,560.75 43.00

04016001 000 CY  237.190FLOWABLE BACKFILL  270.620  64,188.36 201.00

04026001 000 LF  34.280TRENCH EXCAVATION PROTECTION  1,180.000  40,450.40 1,898.00

04036001 000 SF  45.000TEMPORARY SPL SHORING  14,579.770  656,089.65 39,820.00

04166005 000 LF  385.480DRILL SHAFT (42 IN)  882.000  339,993.36 1,494.00

04166010 000 LF  939.010DRILL SHAFT (72 IN)  776.000  728,671.76 1,238.00

04166021 000 LF  542.160DRILL SHAFT (SIGN MTS) (42 IN)  250.000  135,540.00 764.00

04206013 000 CY  1,280.230CL C CONC (ABUT)  114.000  145,946.22 224.80

04206029 000 CY  2,827.170CL C CONC (CAP)  19.600  55,412.53 28.90

04206031 000 CY  1,352.050CL C CONC (CAP)(MASS)  418.280  565,535.49 712.80

04206037 000 CY  945.210CL C CONC (COLUMN)  222.220  210,044.57 355.50

04206068 000 CY  1,480.010CL C CONC (SIGN COLUMN)  89.540  132,520.10 305.00

04206074 000 CY  1,051.720CL C CONC (MISC)  145.150  152,657.16 148.00

04206134 000 CY  1,115.610CL C CONC  (SIGN FOOTING)  25.200  28,113.36 84.00

04226001 000 SF  30.880REINF CONC SLAB  57,813.000  1,785,265.44 100,231.00
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04226015 000 CY  766.790APPROACH SLAB  251.290  192,686.66 456.90

04236001 005 SF  87.280RETAINING WALL (MSE)  17,284.060  1,508,552.76 43,721.00

04236003 005 SF  30.960RETAINING WALL (TEMP WALL)  7,840.380  242,738.16 19,376.00

04256041 000 LF  228.370PRESTR CONC GIRDER (TX70)  2,545.500  581,315.84 4,525.24

04326001 000 CY  559.170RIPRAP (CONC)(4 IN)  485.350  271,393.17 2,247.00

04326043 000 CY  1,352.540RIPRAP(CONC)(SIGN MOUNTS)(CL B)  2.940  3,976.47 10.00

04326045 000 CY  435.970RIPRAP (MOW STRIP)(4 IN)  62.170  27,104.25 286.00

04346026 004 EA  4,867.270ELASTOMERIC BEARING (E7)  9.000  43,805.43 14.00

04346035 004 EA  4,867.270ELASTOMERIC BEARING (F7)  9.000  43,805.43 14.00

04346041 004 EA  4,867.270SLIDING ELASTOMERIC BEARING (ES 4)  18.000  87,610.86 28.00

04426001 001 LB  2.550STR STEEL (PLATE GIRDER)  1,970,300.000  5,024,265.00 3,091,300.00

04426008 001 LB  2.180STR STEEL (MISCELLANEOUS BRIDGE)  18,660.000  40,678.80 29,270.00

04426009 001 LB  2.180STR STEEL (DIAPHRAGM & STIFFENER)  145,290.000  316,732.20 250,030.00

04426010 001 LB  2.180STR STEEL (SHEAR CONNECTOR)  21,150.000  46,107.00 33,780.00

04506023 001 LF  102.900RAIL (TY SSTR)  2,005.000  206,314.50 9,511.00

04506054 001 LF  67.030RAIL  (TY SSTR) (W/DRAIN SLOTS)  43.000  2,882.29 621.00

04506062 001 LF  94.720RAIL (TY SSTR)(MOD)  2,505.000  237,273.60 3,386.50

04506119 001 LF  98.270RAIL (CLF-RO)  380.000  37,342.60 760.00

04516062 000 LF  420.780RETROFIT RAIL (TY T2P)  205.000  86,259.90 409.00

04626001 002 LF  301.710CONC BOX CULV (3 FT X 2 FT)  1,009.000  304,425.39 1,009.00

04626003 002 LF  319.160CONC BOX CULV (4 FT X 2 FT)  810.000  258,519.60 810.00

04626007 002 LF  442.810CONC BOX CULV (5 FT X 3 FT)  225.000  99,632.25 225.00

04626007 LF  604.760CONC BOX CULV (5 FT X 3 FT)  761.000  460,222.36 225.00

CO 04, VRX RFI 009, COR 009

04646003 001 LF  87.410RC PIPE (CL III)(18 IN)  258.000  22,551.78 273.00

04646005 001 LF  104.990RC PIPE (CL III)(24 IN)  60.000  6,299.40 53.00

04646007 001 LF  122.900RC PIPE (CL III)(30 IN)  29.000  3,564.10 378.00

04646017 001 LF  98.730RC PIPE (CL IV)(18 IN)  48.000  4,739.04 56.00

04646018 001 LF  109.140RC PIPE (CL IV)(24 IN)  176.000  19,208.64 2,080.00

04646019 001 LF  135.100RC PIPE (CL IV)(30 IN)  512.000  69,171.20 512.00

04646020 001 LF  181.620RC PIPE (CL IV)(36 IN)  290.000  52,669.80 290.00

04656005 EA  8,036.730JCTBOX(COMPL)(PJB)(3FTX3FT)  2.000  16,073.46 0.00

CO 04, RFI 034, COR010

04656013 001 EA  7,449.000INLET (COMPL)(PCO)(3FT)(NONE)  1.000  7,449.00 1.00

04656029 001 EA  7,947.140INLET (COMPL)(PCU)(3FT)(NONE)  2.000  15,894.28 2.00

04656126 001 EA  7,864.690INLET (COMPL)(PSL)(FG)(3FTX3FT-3FTX3FT)  1.000  7,864.69 4.00

04656128 001 EA  14,340.100INLET (COMPL)(PSL)(FG)(4FTX4FT-4FTX4FT)  4.000  57,360.40 5.00

04656158 001 EA  8,341.340INLET(COMPL)(PAZD)(FG)(3FTX3FT-3FTX3FT)  1.000  8,341.34 1.00

04656160 001 EA  8,962.560INLET(COMPL)(PAZD)(FG)(4FTX4FT-4FTX4FT)  1.000  8,962.56 1.00

04656178 001 EA  6,451.910INLET (COMPL)(TY MSE1)  2.000  12,903.83 6.00

04656179 001 EA  9,166.510INLET (COMPL)(TY MSE2)  2.000  18,333.03 7.00

04656338 001 EA  7,831.880INLET (COMPL)(ARMOR CURB SLOT)  3.000  23,495.64 3.00

04676110 000 EA  10,033.800SET (TY I)(S=3 FT)(HW= 3 FT)(6:1)(P)  1.000  10,033.80 2.00

04676142 000 EA  11,288.190SET (TY I)(S= 4 FT)(HW= 3 FT)(6:1) (P)  1.000  11,288.19 2.00

04676180 000 EA  15,051.340SET (TY I)(S= 5 FT)(HW= 4 FT)(6:1) (P)  3.000  45,154.02 2.00

04676391 000 EA  4,484.110SET (TY II) (24 IN) (RCP) (4: 1) (P)  1.000  4,484.11 2.00

04676423 000 EA  6,165.920SET (TY II) (30 IN) (RCP) (6: 1) (P)  4.000  24,663.68 5.00

04716007 000 EA  3,242.290GRATE AND FRAME (BRIDGE DRAIN)  6.000  19,453.74 14.00

04966002 000 EA  1,036.160REMOV STR (INLET)  2.000  2,072.32 8.00
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04966004 000 EA  1,021.120REMOV STR (SET)  2.000  2,042.24 14.00

04966005 000 EA  760.950REMOV STR (WINGWALL)  1.000  760.95 3.00

04966006 000 EA  1,381.540REMOV STR (HEADWALL)  4.000  5,526.16 6.00

04966007 000 LF  14.640REMOV STR (PIPE)  1,858.000  27,201.12 5,663.00

04966010 000 EA  209,947.500REMOV STR (BRIDGE 100 - 499 FT LENGTH)  0.250  52,486.88 2.00

04966040 000 LF  113.960REMOV STR (RET WALL)  94.000  10,712.24 340.00

05006001 000 LS  8,415,000.000MOBILIZATION  0.900  7,573,500.00 0.98

05026001 008 MO  24,000.000BARRICADES, SIGNS AND TRAFFIC HANDLING  18.000  432,000.00 54.00

05066001 005 LF  41.630ROCK FILTER DAMS (INSTALL) (TY 1)  187.000  7,784.81 540.00

05066011 005 LF  8.110ROCK FILTER DAMS (REMOVE)  30.000  243.30 540.00

05066038 005 LF  3.960TEMP SEDMT CONT FENCE (INSTALL)  4,865.000  19,265.40 3,600.00

05066039 005 LF  0.280TEMP SEDMT CONT FENCE (REMOVE)  655.000  183.40 3,600.00

05066041 005 LF  7.350BIODEG EROSN CONT LOGS (INSTL) (12")  180.000  1,323.00 438.00

05066043 005 LF  1.020BIODEG EROSN CONT LOGS (REMOVE)  40.000  40.80 438.00

05086003 000 SY  120.000CONSTRUCTING DETOURS (TY 1)  16,770.350  2,012,442.00 22,904.00

05126001 000 LF  29.000PORT CTB (FUR & INST)(SGL SLOPE)(TY 1)  6,930.000  200,970.00 27,014.00

05126009 000 LF  30.000PORT CTB (FUR & INST)(LOW PROF)(TY 1)  7,962.000  238,860.00 7,758.00

05126010 000 LF  101.720PORT CTB (FUR & INST)(LOW PROF)(TY 2)  160.000  16,275.20 280.00

05126025 000 LF  5.130PORT CTB (MOVE)(SGL SLP)(TY 1)  11,040.000  56,635.20 19,604.00

05126033 000 LF  4.520PORT CTB (MOVE)(LOW PROF)(TY 1)  8,420.000  38,058.40 9,411.00

05126034 000 LF  10.000PORT CTB (MOVE)(LOW PROF)(TY 2)  360.000  3,600.00 1,967.00

05126037 000 LF  57.340PORT CTB (STKPL)(SGL SLP)(TY 1)  667.000  38,245.78 667.00

05126045 000 LF  55.440PORT CTB (STKPL)(LOW PROF)(TY 1)  934.000  51,780.96 934.00

05126046 000 LF  30.180PORT CTB (STKPL)(LOW PROF)(TY 2)  20.000  603.60 20.00

05126057 000 LF  5.000PORT CTB (REMOVE)(LOW PROF)(TY 1)  2,020.000  10,100.00 7,055.00

05146001 000 LF  81.780PERM CTB (SGL SLOPE) (TY 1) (42 )  1,026.000  83,906.28 1,026.00

05296001 000 LF  12.870CONC CURB (TY I)  3,973.000  51,132.51 6,746.00

05316003 000 SY  87.150CONC SIDEWALKS (6")  2,783.620  242,592.48 3,156.00

05316004 000 EA  3,240.080CURB RAMPS (TY 1)  2.000  6,480.16 4.00

05316005 000 EA  3,420.630CURB RAMPS (TY 2)  2.000  6,841.26 2.00

05316008 000 EA  3,635.810CURB RAMPS (TY 5)  1.000  3,635.81 3.00

05406001 001 LF  34.870MTL W-BEAM GD FEN (TIM POST)  1,355.000  47,248.85 2,640.00

05406006 001 EA  2,854.570MTL BEAM GD FEN TRANS (THRIE-BEAM)  2.000  5,709.14 8.00

05406016 001 EA  1,688.600DOWNSTREAM ANCHOR TERMINAL SECTION  1.000  1,688.60 5.00

05426001 000 LF  2.830REMOVE METAL BEAM GUARD FENCE  2,976.000  8,422.08 5,000.00

05426002 000 EA  1,784.610REMOVE TERMINAL ANCHOR SECTION  8.000  14,276.88 8.00

05426003 000 EA  203.300REMOVE DOWNSTREAM ANCHOR TERMINAL  4.000  813.20 7.00

05426004 000 EA  395.310RM MTL BM GD FENCE TRANS (THRIE-BEAM)  3.000  1,185.93 8.00

05446001 000 EA  4,522.680GUARDRAIL END TREATMENT (INSTALL)  2.000  9,045.36 8.00

05456003 000 EA  2,541.370CRASH CUSH ATTEN (MOVE & RESET)  13.000  33,037.81 15.00

05456007 000 EA  36,236.530CRASH CUSH ATTEN (INSTL)(L)(N)(TL3)  1.000  36,236.53 4.00

05456010 000 EA  48,481.580CRASH CUSH ATTEN (INSTL)(L)(W)(TL3)  1.000  48,481.58 1.00

05456019 000 EA  9,702.730CRASH CUSH ATTEN (INSTL)(S)(N)(TL3)  9.000  87,324.57 21.00

06106009 000 EA  530.860REMOVE RD IL ASM (TRANS-BASE)  2.000  1,061.72 12.00

06106272 000 EA  6,099.280IN RD IL (TY SA) 50B-10 (400W EQ) LED  6.000  36,595.68 14.00

06176001 000 EA  6,325.170TEMP RD IL (RD IL ASM)  5.000  31,625.85 21.00

06186023 000 LF  16.940CONDT (PVC) (SCH 40) (2")  2,420.000  40,994.80 9,405.00

06186031 000 LF  42.920CONDT (PVC) (SCH 40) (3") (CONC ENCSE)  3,775.000  162,023.00 4,865.00

06186047 000 LF  41.790CONDT (PVC) (SCH 80) (2") (BORE)  5,640.000  235,695.60 5,465.00
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06186054 000 LF  49.700CONDT (PVC) (SCH 80) (3") (BORE)  5,660.000  281,302.00 5,455.00

06206009 000 LF  2.320ELEC CONDR (NO.6) BARE  980.000  2,273.60 10,940.00

06206010 000 LF  2.490ELEC CONDR (NO.6) INSULATED  1,960.000  4,880.40 27,560.00

06246010 000 EA  2,484.890GROUND BOX TY D (162922)W/APRON  9.000  22,364.02 22.00

06276003 000 EA  4,517.990TIMBER POLE (CL 2) 50 FT  2.000  9,035.98 4.00

06366003 001 SF  29.370ALUMINUM SIGNS (TY O)  313.500  9,207.50 1,182.00

06446076 000 EA  180.720REMOVE SM RD SN SUP&AM  5.000  903.60 30.00

06476003 000 EA  869.700REMOVE LRSA  3.000  2,609.10 4.00

06506041 000 EA  43,598.600INS OH SN SUP(35 FT CANT)(SPAN ONLY)  2.000  87,197.20 2.00

06586063 000 EA  50.950INSTL DEL ASSM (D-SW)SZ 1(BRF)GF2(BR)  22.000  1,120.90 46.00

06586069 000 EA  26.660INSTL DEL ASSM (D-SW)SZ  (BRF)CTB (BR)  36.000  959.76 69.00

06586070 000 EA  26.660INSTL DEL ASSM (D-SY)SZ  (BRF)CTB (BR)  27.000  719.82 87.00

06626005 000 LF  1.130WK ZN PAV MRK NON-REMOV (W)6"(BRK)  7,117.000  8,042.21 1,026.00

06626008 000 LF  0.850WK ZN PAV MRK NON-REMOV (W)6"(SLD)  7,669.000  6,518.65 5,190.00

06626037 000 LF  0.850WK ZN PAV MRK NON-REMOV (Y)6"(SLD)  5,925.000  5,036.25 5,858.00

06626064 000 LF  1.130WK ZN PAV MRK REMOV (W)6"(BRK)  3,340.000  3,774.20 12,203.00

06626065 000 LF  2.260WK ZN PAV MRK REMOV (W)6"(DOT)  138.000  311.88 87.00

06626067 000 LF  0.900WK ZN PAV MRK REMOV (W)6"(SLD)  14,590.000  13,131.00 43,816.00

06626080 000 EA  338.850WK ZN PAV MRK REMOV (W)(ARROW)  4.000  1,355.40 4.00

06626098 000 LF  0.900WK ZN PAV MRK REMOV (Y)6"(SLD)  13,303.000  11,972.70 43,655.00

06666048 007 LF  11.290REFL PAV MRK TY I (W)24"(SLD)(100MIL)  100.000  1,129.00 428.00

06666225 007 LF  0.400PAVEMENT SEALER 6"  8,609.000  3,443.60 37,157.00

06666226 007 LF  0.400PAVEMENT SEALER 8"  1,351.000  540.40 1,018.00

06686019 000 EA  395.310PREFAB PAV MRK TY B (W)(ARROW)  4.000  1,581.24 14.00

06686027 000 EA  536.510PREFAB PAV MRK TY B (W)(WORD)  4.000  2,146.04 16.00

06686034 000 EA  84.720PREFAB PAV MRK TY B (W)(36")(YLD TRI)  6.000  508.32 18.00

06776001 000 LF  1.130ELIM EXT PAV MRK & MRKS (4")  11,891.000  13,436.83 5,396.00

06776003 000 LF  2.260ELIM EXT PAV MRK & MRKS (8")  1,311.000  2,962.86 3,026.00

06816001 000 EA  58,169.110TEMP TRAF SIGNALS  1.000  58,169.11 1.00

06906001 000 LF  12.420REMOVAL OF CONDUIT  927.000  11,513.34 927.00

06906009 000 LF  0.900REMOVAL OF CABLES  927.000  834.30 1,791.00

07306001 000 AC  225.000STRIP MOWING  4.000  900.00 6.53

07346001 000 AC  275.000LITTER REMOVAL  11.000  3,025.00 21.41

07356001 000 CYC  3,000.000DEBRIS REMOVAL (CNTR MEDIANS/MAINLANES)  8.000  24,000.00 30.00

07356003 000 CYC  3,000.000DEBRIS REMOVAL (FRONTAGE ROADS)  10.000  30,000.00 30.00

07356005 000 CYC  3,000.000DEBRIS REMOVAL (ENTRANCE/EXIT RAMPS)  9.000  27,000.00 30.00

07386001 000 CYC  1,500.000CLEANING / SWEEPING (CENTER MEDIAN)  7.000  10,500.00 30.00

07386003 000 CYC  1,500.000CLEANING / SWEEPING (OUTSIDE MAIN LANE)  8.000  12,000.00 30.00

07386005 000 CYC  2,500.000CLEANING / SWEEPING (FRONTAGE ROAD)  11.000  27,500.00 30.00

07386007 000 CYC  1,500.000CLEANING / SWEEPING(ENTRANCE/EXIT RAMP)  6.000  9,000.00 30.00

30766001 000 TON  148.660D-GR HMA TY-B PG64-22  5,277.070  784,489.23 14,322.00

30766035 000 TON  222.990D-GR HMA TY-D PG64-22  157.720  35,169.98 112.00

30776033 000 TON  171.530SP MIXES SP-C SAC-A PG76-22  3,745.180  642,410.73 5,707.00

30846001 000 GAL  5.720BONDING COURSE  958.200  5,480.90 1,743.00

40216001 000 EA  7,341.740TIP TESTING(DRILL SHAFT)  4.000  29,366.96 4.00

60106013 000 EA  722.870REMOVE CCTV FIELD EQUIPMENT  0.500  361.44 2.00

60936011 000 EA  9,148.930REMOVE EXIST FIB OPT DMS SYS(TY-3)  1.000  9,148.93 1.00

61856002 002 DAY  268.910TMA (STATIONARY)  193.000  51,899.63 234.00

61856005 002 DAY  741.330TMA (MOBILE OPERATION)  69.000  51,151.77 44.00
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61866002 000 EA  8,132.380ITS GND BOX(PCAST) TY 1 (243636)W/APRN  5.250  42,695.00 8.00

61866008 000 EA  13,779.870ITS GND BOX(PCAST) TY 2 (366036)W/APRN  4.000  55,119.48 7.00

71966001 000 LF  16.940TRENCH EXCAVATION PROTECTION  1,268.000  21,479.92 1,299.00

71966002 000 TON  15,852.500DUCTILE IRON FITTINGS  7.010  111,126.04 7.01

71966003 000 EA  6,381.660HYDROSTATIC PRESSURE TEST  2.000  12,763.32 3.00

71966004 000 EA  6,215.630TEMPORARY BLOW-OFF(COMPLETE)(2")  3.000  18,646.89 3.00

71966005 000 CY  311.740FLOWABLE FILL BACKFILL  50.000  15,587.00 29.00

71966030 000 EA  16,306.550GATE VALVE & BOX (COMPLETE)(16")  2.000  32,613.10 2.00

71966032 000 EA  12,710.240FIRE HYDRANT ASSEMBLY  3.000  38,130.72 3.00

71966034 000 EA  12,861.590TIE-IN (COMPLETE)(12")  1.000  12,861.59 1.00

71966035 000 EA  17,092.680TIE-IN (COMPLETE)(16")  2.000  34,185.36 2.00

71966039 000 LF  297.060PIPE WATER MAIN (PVC) (12")  13.000  3,861.78 13.00

71966049 000 LF  459.700PIPE WATER MAIN (PVC) (16")  35.000  16,089.50 64.00

71966059 000 EA  24,712.270AIR RELEASE VALVE (COMPLETE)(2")  1.000  24,712.27 1.00

71966060 000 LF  1,096.750WTR (JACK, BORE OR TUNNEL) (42")  295.000  323,541.25 295.00

71966064 000 LF  480.030STEEL CASING (42") (BORE)  295.000  141,608.85 295.00

71966066 000 EA  19,205.970TEMPORARY BLOW-OFF (COMPLETE)(4 IN)  1.000  19,205.97 1.00

71966073 000 LF  454.060PIPE WATER MAIN (PVC) (24")  1,089.000  494,471.34 1,157.00

71966073 LF  12,919.010PIPE WATER MAIN (PVC) (24")  1.000  12,919.01 1,157.00

CO 02, RFI 036

71966075 000 EA  49,464.070BUTTERFLY VALVE AND BOX (COMPL) (24")  2.000  98,928.14 2.00

71966076 000 EA  21,111.440TIE-IN (COMPLETE) (24")  1.000  21,111.44 1.00

71966078 000 LF  446.150CARRIER PIPE (OPEN CUT) (PVC) (24")  65.000  28,999.75 65.00

71966080 000 LF  579.440STEEL CASING (42") (OPEN CUT)  65.000  37,663.60 65.00

71966082 000 LF  86.980GROUT ABANDONMENT WATER MAIN (24")  281.000  24,441.38 281.00

71966126 000 LF  83.590WATER MAIN REMOVAL (LARGER THAN 16")  318.000  26,581.62 348.00

71966164 000 LF  448.410CARRIER PIPE (BORE)(PVC)(24”)  295.000  132,280.95 295.00

96016001 DOL  1.000MATERIAL ON HAND  7,046,514.210  7,046,514.21 1,000.00

96026001 DOL  1.000PAYMENT ADJUSTMENT-POS  134,598.100  134,598.10 1,000.00

96066053 DOL  1.000LAW ENFORCEMENT PERSONNEL  383,187.200  383,187.20 1,000.00

96066055 DOL  1.000FORCE ACCT-EROSION CONTROL MAINTENANCE  46,528.970  46,528.97 1,000.00

96066056 DOL  1.000FORCE ACCOUNT - SAFETY CONTINGENCY  47,635.200  47,635.20 1,000.00

96066063 DOL  1.000FORCE ACCOUNT - CRASH CUSHION REPAIR #1  30,513.900  30,513.90 1,000.00

3rd PARTY DAMAGES-MBGF, ATTENUATOR, ILLUM, ETC.

96066068 DOL  1.000FORCE ACCOUNT - RAILROAD FLAGGERS  823,478.270  823,478.27 1,000.00

96086001 DOL  12,983.700UNIQUE CHANGE ORDER ITEM 1  1.000  12,983.70 0.00

CO 01, VRX RFI 005 & Submittal 001 Rev. 1

$54,297,922.30TOTAL ITEM EARNINGS TO DATE


