
 783,392.12

052204032CONTRACT ID:

PROJECT: F 2022(811)

CONTRACT:

08223005

PROJECTED AMOUNT: $45,874,425.17

CONTRACTOR:

HIGHWAY: FM 16

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 051

HIGHWAY 19 CONSTRUCTION LLC

Lance Pomykal, P.E.

SMITH

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 01/08/26

08/30/2022AWARD DATE:

ESTIMATE PERIOD:

0037

12/28/2025

LETTING DATE:

NOTICE TO PROCEED DATE: 09/15/2022

08/03/2022

ESTIMATE PAID:

 582

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 02/20/2023

$46,657,817.29

CONTRACT:

11/29/2025

AWARD AMOUNT: $44,362,526.75

TYLER

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 91.94

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 55.21

$540,916.23 $25,221,075.45 $25,761,991.68 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$540,916.23 $25,221,075.45 $25,761,991.68 

$0.00 $0.00 $0.00 

$540,916.23 $25,761,991.68 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $25,221,075.45 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$2,590.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$2,590.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 582

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

02/20/2023

12/14/2022

 633

 0

 633

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 30  11  19

HOLIDAY 3

RAIN 2

SATURDAY 5

SUNDAY 5

TIME SUSPENDED 3

TOO WET 1

11/29/2025  1 SATURDAY

11/30/2025  1 SUNDAY

12/01/2025  1 RAIN

12/02/2025  1 TOO WET

12/03/2025  1

12/04/2025  1 RAIN

12/05/2025  1

12/06/2025  1 SATURDAY

12/07/2025  1 SUNDAY

12/08/2025  1

12/09/2025  1

12/10/2025  1

12/11/2025  1

12/12/2025  1

12/13/2025  1 SATURDAY

12/14/2025  1 SUNDAY

12/15/2025  1

12/16/2025  1

12/17/2025  1

12/18/2025  1

12/19/2025  1 TIME SUSPENDED

12/20/2025  1 SATURDAY

12/21/2025  1 SUNDAY

12/22/2025  1 TIME SUSPENDED

12/23/2025  1 TIME SUSPENDED

12/24/2025  1 HOLIDAY

12/25/2025  1 HOLIDAY

12/26/2025  1 HOLIDAY

12/27/2025  1 SATURDAY

12/28/2025  1 SUNDAY
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WORK PERFORMED THIS PERIOD

F 2022(811) 052204032PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0140 02476233 FL BS (CMP IN PLACE)(TY A GR 1-2)(12")003 SY  22.150 $184,731.00 8,340.000  92,885.03 136,590.00

0155 02756001 CEMENT000 TON  190.000 $55,738.40 293.360  2,465.05 1,389.00

0165 02756010 CEMENT TREAT (SUBGRADE) (8")000 SY  6.800 $60,308.45 8,868.889  93,717.33 77,167.00

0170 03106027 PRIME COAT(MC-30 OR AE-P)000 GAL  5.500 $30,387.50 5,525.000  16,156.12 28,909.00

0180 03166407 AGGR (TY-PD GR-3 OR TY-PL GR-3)002 CY  150.000 $32,400.00 216.000  383.10 2,128.00

0200 04166019 DRILL SHAFT (SIGN MTS) (30 IN)000 LF  350.000 $3,850.00 11.000  22.00 22.60

0230 04326003 RIPRAP (CONC)(6 IN)000 CY  700.000 $9,436.70 13.481  42.77 12.00

0270 04646003 RC PIPE (CL III)(18 IN)001 LF  55.000 $16,170.00 294.000  1,901.00 2,836.00

0275 04646005 RC PIPE (CL III)(24 IN)001 LF  75.000 $2,325.00 31.000  2,431.00 2,989.00

0430 04676363 SET (TY II) (18 IN) (RCP) (6: 1) (P)000 EA  850.000 $5,950.00 7.000  21.00 72.00

0440 04676395 SET (TY II) (24 IN) (RCP) (6: 1) (P)000 EA  1,250.000 $2,500.00 2.000  10.00 18.00

0510 05066002 ROCK FILTER DAMS (INSTALL) (TY 2)005 LF  32.000 $4,320.00 135.000  3,909.00 1,338.00

0535 05066030 BACKHOE WORK (EROSION & SEDMT CONT)005 HR  50.000 $1,200.00 24.000  386.00 500.00

0545 05066038 TEMP SEDMT CONT FENCE (INSTALL)005 LF  2.500 $150.00 60.000  31,802.00 35,719.00

0780 06366001 ALUMINUM SIGNS (TY A)001 SF  25.000 $1,100.00 44.000  88.00 918.00

0855 06626004 WK ZN PAV MRK NON-REMOV (W)4"(SLD)000 LF  0.250 $1,169.50 4,678.000  29,070.00 29,312.00

0865 06626034 WK ZN PAV MRK NON-REMOV (Y)4"(SLD)000 LF  0.250 $1,686.00 6,744.000  38,189.00 29,308.00

0980 06776001 ELIM EXT PAV MRK & MRKS (4")000 LF  0.400 $3,016.40 7,541.000  21,262.00 10,188.00

1015 06826003 VEH SIG SEC (12")LED(YEL)000 EA  270.000 $1,350.00 5.000  18.00 4.00

1065 06856004 INSTL RDSD FLSH BCN ASSM (SOLAR PWRD)000 EA  11,200.000 $11,200.00 1.000  2.00 2.00

1070 06866021 INS TRF SIG PL AM (S)1 ARM(20')000 EA  13.300 $13.30 1.000  2.00 2.00

1800 96016001 MATERIAL ON HAND DOL  1.000 -$9,162.00-9,162.000  10,225.00 1,000.00

CATEGORY 007 DESCRIPTION CHANGE ORDER ITEMS

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0174 03166024 ASPH (CRS-2P) GAL  4.900 $26,925.50 5,495.000  5,495.00 29,787.00

Added by CO #3SUPP DESCR

0221 04236005 RETAINING WALL (SPREAD FOOTING) SF  94.850 $94,150.48 992.625  992.63 992.00

Added by CO #8 - RETAINING WALL (SPREAD FOOTING)SUPP DESCR

$540,916.23TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

052204032PROJECT CONTROLF 2022(811)

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 01006002 000 PREPARING ROW STA  3,000.000  233.000  0.000  228.70  686,100.00

0065 01046022 000 REMOVING CONC (CURB AND GUTTER) LF  5.000  2,013.000  0.000  1,677.00  8,385.00

0080 01056023 000 REMOVING STAB BASE AND ASPH PAV (5") SY  10.000  6,792.000 -682.000  208.00  2,080.00

0085 01056030 000 REMOVING STAB BASE & ASPH PAV (8"-14") SY  5.000  37,486.000  0.000  9,025.11  45,125.56

0090 01056054 000 REMOVING STAB BASE & ASPH PAV (18") SY  7.000  41,715.000  0.000  17,774.62  124,422.32

0095 01106001 000 EXCAVATION (ROADWAY) CY  6.320  346,053.000  0.000  145,185.82  917,574.38

0096 01106001 EXCAVATION (ROADWAY) CY  6.320  100,000.000  0.000  15,822.22  99,996.45

"UNDERCUT"

0100 01326006 000 EMBANKMENT (FINAL)(DENS CONT)(TY C) CY  7.680  142,031.000  0.000  69,030.14  530,151.48

0101 01326006 EMBANKMENT (FINAL)(DENS CONT)(TY C) CY  7.680  50,000.000  0.000  15,822.22  121,514.67

"UNDERCUT"

0105 01526001 000 ROAD GRADER WORK (ORD COMP) STA  250.000  220.000  0.000  10.50  2,625.00

0110 01606003 000 FURNISHING AND PLACING TOPSOIL (4") SY  1.000  241,592.000  0.000  2,600.00  2,600.00

0125 01646055 000 BONDED FBR MTRX SEED (TEMP)(WARM) SY  0.730  146,718.000  0.000  44,079.45  32,178.00

0130 01646056 000 BONDED FBR MTRX SEED (TEMP)(COOL) SY  0.720  146,718.000  0.000  90,248.24  64,978.74

0135 01686001 000 VEGETATIVE WATERING MG  20.000  2,658.000  0.000  43.70  874.00

0140 02476233 003 FL BS (CMP IN PLACE)(TY A GR 1-2)(12") SY  22.150  136,590.000  0.000  92,885.03  2,057,403.37

0155 02756001 000 CEMENT TON  190.000  1,389.000  0.000  2,465.05  468,359.69

0165 02756010 000 CEMENT TREAT (SUBGRADE) (8") SY  6.800  77,167.000  0.000  93,717.33  637,277.86

0170 03106027 000 PRIME COAT(MC-30 OR AE-P) GAL  5.500  28,909.000  0.000  16,156.12  88,858.65

0175 03166406 002 ASPH (AC-20XP, AC-10-2TR, OR AC-20-5TR) GAL  5.040  119,149.000 -29,787.000  6,350.00  32,004.00

0180 03166407 002 AGGR (TY-PD GR-3 OR TY-PL GR-3) CY  150.000  2,837.000 -709.000  383.10  57,465.00

0185 04006008 000 CUT & RESTORE ASPH PAVING SY  250.000  1,875.000  0.000  377.28  94,319.75

0190 04036001 000 TEMPORARY SPL SHORING SF  55.000  4,621.000  0.000  5,915.00  325,325.00

0200 04166019 000 DRILL SHAFT (SIGN MTS) (30 IN) LF  350.000  22.600  0.000  22.00  7,700.00

0205 04166032 000 DRILL SHAFT (TRF SIG POLE) (36 IN) LF  250.000  13.000  0.000  13.00  3,250.00

0210 04166034 000 DRILL SHAFT (TRF SIG POLE) (48 IN) LF  850.000  22.000  0.000  22.00  18,700.00

0215 04206071 001 CL C CONC (COLLAR) EA  1,500.000  2.000  0.000  6.00  9,000.00

0220 04236003 000 RETAINING WALL (TEMP WALL) SF  60.000  3,356.000  0.000  2,252.50  135,150.00

0225 04326002 000 RIPRAP (CONC)(5 IN) CY  750.000  63.000  0.000  127.62  95,715.00

0230 04326003 000 RIPRAP (CONC)(6 IN) CY  700.000  12.000  0.000  42.77  29,939.70

0250 04626003 002 CONC BOX CULV (4 FT X 2 FT) LF  335.000  101.000  0.000  101.00  33,835.00

0255 04626004 002 CONC BOX CULV (4 FT X 3 FT) LF  341.000  140.000  0.000  140.00  47,740.00

0260 04626007 002 CONC BOX CULV (5 FT X 3 FT) LF  450.000  517.000  0.000  120.00  54,000.00

0265 04626011 002 CONC BOX CULV (6 FT X 4 FT) LF  615.000  157.000  0.000  157.00  96,555.00

0270 04646003 001 RC PIPE (CL III)(18 IN) LF  55.000  2,836.000  0.000  1,901.00  104,555.00

0275 04646005 001 RC PIPE (CL III)(24 IN) LF  75.000  2,989.000  0.000  2,431.00  182,325.00

0280 04646007 001 RC PIPE (CL III)(30 IN) LF  86.000  682.000  0.000  535.00  46,010.00

0285 04646008 001 RC PIPE (CL III)(36 IN) LF  130.000  469.000  0.000  440.00  57,200.00

0290 04646009 001 RC PIPE (CL III)(42 IN) LF  220.000  108.000  100.000  128.00  28,160.00

0295 04646010 001 RC PIPE (CL III)(48 IN) LF  280.000  135.000  0.000  135.00  37,800.00

0300 04646036 001 RC PIPE (ELLIP)(CL III)(DES 1) LF  150.000  72.000  0.000  84.00  12,600.00

0305 04656004 001 MANH (COMPL)(PRM)(72IN) EA  9,000.000  6.000  0.000  2.00  18,000.00

0310 04656006 001 JCTBOX(COMPL)(PJB)(4FTX4FT) EA  6,000.000  5.000  0.000  3.00  18,000.00
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001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0315 04656011 001 JCTBOX(COMPL)(PJB)(6FTX6FT) EA  7,000.000  1.000  0.000  1.00  7,000.00

0320 04656012 001 JCTBOX(COMPL)(PJB)(8FTX8FT) EA  11,500.000  1.000  0.000  1.00  11,500.00

0325 04656013 001 INLET (COMPL)(PCO)(3FT)(NONE) EA  5,000.000  2.000  0.000  1.00  5,000.00

0335 04656016 001 INLET (COMPL)(PCO)(3FT)(BOTH) EA  6,000.000  5.000  0.000  1.00  6,000.00

0340 04656021 001 INLET (COMPL)(PCO)(5FT)(NONE) EA  5,000.000  2.000  0.000  3.00  15,000.00

0350 04656023 001 INLET (COMPL)(PCO)(5FT)(RIGHT) EA  6,000.000  1.000  0.000  1.00  6,000.00

0355 04656024 001 INLET (COMPL)(PCO)(5FT)(BOTH) EA  6,500.000  8.000  0.000  6.00  39,000.00

0365 04656028 001 INLET (COMPL)(PCO)(6FT)(BOTH) EA  7,000.000  5.000  0.000  1.00  7,000.00

0370 04656147 001 INLET(COMPL)(PSL)(SFG)(4FTX4FT-4FTX4FT) EA  5,500.000  2.000  0.000  3.00  16,500.00

0375 04656153 001 INLET (COMPL)(PAZD)(RC)(4FTX4FT) EA  4,500.000  1.000  0.000  1.00  4,500.00

0380 04656154 001 INLET (COMPL)(PAZD)(RC)(5FTX5FT) EA  5,000.000  1.000  0.000  1.00  5,000.00

0385 04656175 001 INLET (COMPL)(CURB)(TY C) EA  5,000.000  9.000  0.000  9.00  45,000.00

0390 04656259 001 INLET (COMPL)(EXT TY C) EA  4,000.000  3.000  0.000  3.00  12,000.00

0395 04666005 000 HEADWALL (CH - FW - 0) (DIA= 24 IN) EA  4,000.000  2.000  0.000  1.00  4,000.00

0400 04666009 000 HEADWALL (CH - FW - 0) (DIA= 36 IN) EA  7,500.000  4.000  0.000  2.00  15,000.00

0405 04666025 000 HEADWALL (CH - FW - 15) (DIA= 42 IN) EA  8,500.000  2.000  0.000  1.00  8,500.00

0410 04666041 000 HEADWALL (CH - FW - 30) (DIA= 48 IN) EA  9,000.000  2.000  0.000  2.00  18,000.00

0415 04666165 000 WINGWALL (FW - S) (HW=4 FT) EA  7,500.000  4.000  0.000  2.00  15,000.00

0420 04666166 000 WINGWALL (FW - S) (HW=5 FT) EA  6,000.000  2.000  0.000  2.00  12,000.00

0430 04676363 000 SET (TY II) (18 IN) (RCP) (6: 1) (P) EA  850.000  72.000  0.000  21.00  17,850.00

0435 04676390 000 SET (TY II) (24 IN) (RCP) (4: 1) (C) EA  1,100.000  11.000  0.000  7.00  7,700.00

0440 04676395 000 SET (TY II) (24 IN) (RCP) (6: 1) (P) EA  1,250.000  18.000  0.000  10.00  12,500.00

0445 04676417 000 SET (TY II) (30 IN) (RCP) (3: 1) (C) EA  1,350.000  6.000  0.000  4.00  5,400.00

0450 04676419 000 SET (TY II) (30 IN) (RCP) (4: 1) (C) EA  1,900.000  7.000  0.000  4.00  7,600.00

0455 04676454 000 SET (TY II) (36 IN) (RCP) (6: 1) (P) EA  4,587.000  4.000  0.000  4.00  18,348.00

0460 04966002 000 REMOV STR (INLET) EA  1,000.000  8.000  0.000  6.00  6,000.00

0465 04966003 000 REMOV STR (MANHOLE) EA  1,000.000  1.000  0.000  1.00  1,000.00

0470 04966004 000 REMOV STR (SET) EA  500.000  5.000  0.000  2.00  1,000.00

0475 04966006 000 REMOV STR (HEADWALL) EA  500.000  38.000  0.000  5.00  2,500.00

0480 04966007 000 REMOV STR (PIPE) LF  10.000  2,506.000  0.000  532.00  5,320.00

0495 05006001 000 MOBILIZATION LS  3,600,000.000  1.000  0.000  0.90  3,240,000.00

0500 05026001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  1,600.000  24.000  0.000  24.00  38,400.00

0505 05066001 005 ROCK FILTER DAMS (INSTALL) (TY 1) LF  29.000  4,457.000  0.000  935.00  27,115.00

0510 05066002 005 ROCK FILTER DAMS (INSTALL) (TY 2) LF  32.000  1,338.000  0.000  3,909.00  125,088.00

0515 05066011 005 ROCK FILTER DAMS (REMOVE) LF  8.000  5,795.000  0.000  548.00  4,384.00

0520 05066020 005 CONSTRUCTION EXITS (INSTALL) (TY 1) SY  20.000  889.000  0.000  462.22  9,244.46

0530 05066029 005 EARTHWORK (EROSN & SEDMT CONT, IN VEH) CY  50.000  2,500.000  0.000  1,008.00  50,400.00

0535 05066030 005 BACKHOE WORK (EROSION & SEDMT CONT) HR  50.000  500.000  0.000  386.00  19,300.00

0540 05066033 005 BULLDOZER WORK (EROSION & SEDMT CONT) HR  100.000  200.000  0.000  96.00  9,600.00

0545 05066038 005 TEMP SEDMT CONT FENCE (INSTALL) LF  2.500  35,719.000  0.000  31,802.00  79,505.00

0550 05066039 005 TEMP SEDMT CONT FENCE (REMOVE) LF  0.500  35,719.000  0.000  4,988.00  2,494.00

0555 05066046 005 TRACKHOE WORK (EROSION & SEDMT CONT) HR  50.000  200.000  0.000  69.00  3,450.00

0560 05066047 005 TEMP SDMT CONT FENCE (INLET PROTECTION) LF  10.000  522.000  0.000  204.00  2,040.00

0565 05126005 000 PORT CTB (FUR & INST)(F-SHAPE)(TY 1) LF  75.000  5,700.000  0.000  5,040.00  378,000.00

0570 05126009 000 PORT CTB (FUR & INST)(LOW PROF)(TY 1) LF  85.000  1,780.000  0.000  2,180.00  185,300.00

0575 05126010 000 PORT CTB (FUR & INST)(LOW PROF)(TY 2) LF  90.000  160.000  0.000  120.00  10,800.00

0585 05126033 000 PORT CTB (MOVE)(LOW PROF)(TY 1) LF  20.000  3,220.000  0.000  1,320.00  26,400.00

0590 05126034 000 PORT CTB (MOVE)(LOW PROF)(TY 2) LF  20.000  240.000  0.000  40.00  800.00



CONTRACT ID 052204032 CONTRACTOR'S ESTIMATE PACKAGE Page 6 of 16ESTIMATE 0037

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0600 05126057 000 PORT CTB (REMOVE)(LOW PROF)(TY 1) LF  20.000  1,780.000  0.000  480.00  9,600.00

0605 05126058 000 PORT CTB (REMOVE)(LOW PROF)(TY 2) LF  20.000  160.000  0.000  40.00  800.00

0610 05286008 000 COLORED TEXTURED CONC (5") SY  150.000  52.000  0.000  67.78  10,166.70

0615 05296008 000 CONC CURB & GUTTER (TY II) LF  35.000  17,889.000  0.000  9,713.50  339,972.50

0620 05306002 000 INTERSECTIONS (ACP) SY  60.250  14,250.000  0.000  882.00  53,140.50

0625 05306005 000 DRIVEWAYS (ACP) SY  71.850  6,055.000  0.000  174.22  12,517.85

0635 05306017 000 DRIVEWAYS (CONC) (HES) SY  95.000  2,924.000  0.000  1,308.52  124,309.31

0640 05316001 000 CONC SIDEWALKS (4") SY  70.000  11,127.000  0.000  5,496.42  384,749.68

0650 05316005 000 CURB RAMPS (TY 2) EA  2,500.000  16.000  0.000  14.00  35,000.00

0715 05456005 000 CRASH CUSH ATTEN (REMOVE) EA  1,000.000  16.000  0.000  1.00  1,000.00

0735 06186023 000 CONDT (PVC) (SCH 40) (2") LF  12.000  233.000  0.000  354.00  4,248.00

0740 06186034 000 CONDT (PVC) (SCH 40) (4") (BORE) LF  35.000  222.000  0.000  222.00  7,770.00

0745 06206007 000 ELEC CONDR (NO.8) BARE LF  2.000  590.000  0.000  732.00  1,464.00

0750 06206009 000 ELEC CONDR (NO.6) BARE LF  1.500  25.000  0.000  95.00  142.50

0755 06206010 000 ELEC CONDR (NO.6) INSULATED LF  1.750  50.000  0.000  190.00  332.50

0760 06216005 000 TRAY CABLE (4 CONDR) (12 AWG) LF  3.000  237.000  0.000  407.00  1,221.00

0765 06246009 000 GROUND BOX TY D (162922) EA  650.000  3.000  0.000  3.00  1,950.00

0770 06246028 000 REMOVE GROUND BOX EA  300.000  3.000  0.000  3.00  900.00

0775 06286116 000 ELC SRV TY D 120/240 060(NS)AL(E)SP(O) EA  6,000.000  1.000  0.000  1.00  6,000.00

0780 06366001 001 ALUMINUM SIGNS (TY A) SF  25.000  918.000  0.000  88.00  2,200.00

0820 06446076 000 REMOVE SM RD SN SUP&AM EA  46.000  116.000  0.000  25.00  1,150.00

0855 06626004 000 WK ZN PAV MRK NON-REMOV (W)4"(SLD) LF  0.250  29,312.000  0.000  29,070.00  7,267.50

0860 06626016 000 WK ZN PAV MRK NON-REMOV (W)24"(SLD) LF  6.000  11.000  0.000  150.00  900.00

0865 06626034 000 WK ZN PAV MRK NON-REMOV (Y)4"(SLD) LF  0.250  29,308.000  0.000  38,189.00  9,547.25

0875 06626057 000 WK ZN PAV MRK REMOV (TRAF BTN) TY W LF  0.850  61,938.000  0.000  350.00  297.50

0880 06626059 000 WK ZN PAV MRK REMOV (TRAF BTN) TY Y LF  0.850  67,138.000  0.000  350.00  297.50

0885 06626061 000 WK ZN PAV MRK REMOV (W)4"(DOT) LF  2.000  650.000  0.000  324.00  648.00

0895 06626094 000 WK ZN PAV MRK REMOV (Y)4"(DOT) LF  2.000  394.000  0.000  162.00  324.00

0980 06776001 000 ELIM EXT PAV MRK & MRKS (4") LF  0.400  10,188.000  0.000  21,262.00  8,504.80

0985 06776007 000 ELIM EXT PAV MRK & MRKS (24") LF  3.000  11.000  0.000  322.00  966.00

0995 06806002 006 INSTALL HWY TRF SIG (ISOLATED) EA  24,000.000  1.000  0.000  1.00  24,000.00

1000 06806004 006 REMOVING TRAFFIC SIGNALS EA  5,000.000  1.000  0.000  1.00  5,000.00

1005 06826001 000 VEH SIG SEC (12")LED(GRN) EA  250.000  4.000  0.000  8.00  2,000.00

1015 06826003 000 VEH SIG SEC (12")LED(YEL) EA  270.000  4.000  0.000  18.00  4,860.00

1025 06826005 000 VEH SIG SEC (12")LED(RED) EA  270.000  4.000  0.000  8.00  2,160.00

1045 06826060 000 BACKPLATE W/REFL BRDR(3 SEC) EA  140.000  4.000  0.000  8.00  1,120.00

1050 06846007 000 TRF SIG CBL (TY A)(12 AWG)(2 CONDR) LF  1.500  994.000  0.000  1,086.00  1,629.00

1055 06846010 000 TRF SIG CBL (TY A)(12 AWG)(5 CONDR) LF  3.300  1,236.000  0.000  1,470.00  4,851.00

1060 06846012 000 TRF SIG CBL (TY A)(12 AWG)(7 CONDR) LF  3.300  611.000  0.000  799.00  2,636.70

1065 06856004 000 INSTL RDSD FLSH BCN ASSM (SOLAR PWRD) EA  11,200.000  2.000  0.000  2.00  22,400.00

1070 06866021 000 INS TRF SIG PL AM (S)1 ARM(20') EA  13.300  2.000  0.000  2.00  26.60

1075 06866043 000 INS TRF SIG PL AM(S)1 ARM(40')LUM EA  22,250.000  1.000  0.000  1.00  22,250.00

1080 06866057 000 INS TRF SIG PL AM(S)1 ARM(55') EA  36,500.000  1.000  0.000  1.00  36,500.00

1105 30776001 000 SP MIXES SP-B PG64-22 TON  147.000  7,424.000  0.000  8,382.43  1,232,217.21

1110 30776011 000 SP MIXES SP-C PG64-22 TON  140.000  31,295.000  0.000  3,091.05  432,747.00

1116 30776073 PRODUCTION PAYMENT ADJUSTMENT DOL  1.000  205,018.630  0.000  32,739.84  32,739.84

1117 30776074 PLACEMENT PAYMENT ADJUSTMENT DOL  1.000  65,997.930  0.000  37,221.08  37,221.08

1135 60016001 000 PORTABLE CHANGEABLE MESSAGE SIGN DAY  100.000  400.000  0.000  187.00  18,700.00
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001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

1140 60016002 000 PORTABLE CHANGEABLE MESSAGE SIGN EA  16,000.000  4.000  0.000  4.00  64,000.00

1150 61856002 002 TMA (STATIONARY) DAY  1,000.000  60.000  0.000  61.00  61,000.00

1155 61856005 002 TMA (MOBILE OPERATION) DAY  1,000.000  60.000  0.000  11.00  11,000.00

1160 63066001 000 VIVDS PROSR SYS EA  10,500.000  1.000  0.000  1.00  10,500.00

1165 63066002 000 VIVDS CAM ASSY FXD LNS EA  1,950.000  2.000  0.000  2.00  3,900.00

1170 63066005 000 VIVDS CNTRL SOFTWARE EA  100.000  1.000  0.000  1.00  100.00

1175 63066007 000 VIVDS CABLING LF  3.500  721.000  0.000  909.00  3,181.50

1800 96016001 MATERIAL ON HAND DOL  1.000  1,000.000  0.000  10,225.00  10,225.00

Category Subtotal $15,059,744.10

002 BRIDGE: 102120052204093 [FM 16 OVER LUCKEIBLE BR]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

1230 04166004 000 DRILL SHAFT (36 IN) LF  280.000  1,696.000  0.000  848.00  237,440.00

1235 04206013 001 CL C CONC (ABUT) CY  1,350.000  40.400  0.000  40.40  54,540.00

1245 04206025 001 CL C CONC (BENT) CY  1,550.000  86.800  0.000  43.40  67,270.00

1250 04226001 000 REINF CONC SLAB SF  28.000  5,880.000  0.000  5,880.00  164,640.00

1260 04226015 000 APPROACH SLAB CY  600.000  65.800  0.000  65.80  39,480.00

1270 04256035 001 PRESTR CONC GIRDER (TX28) LF  235.000  1,385.000  0.000  692.50  162,737.50

1280 04506006 001 RAIL (TY T223) LF  150.000  312.000  0.000  156.00  23,400.00

1285 04546004 000 ARMOR JOINT (SEALED) LF  180.000  160.000  0.000  80.00  14,400.00

Category Subtotal $763,907.50

003 BRIDGE: 102120052204094 [FM 16 OVER HUBBARD BR  RELIEF]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

1345 04166004 000 DRILL SHAFT (36 IN) LF  280.000  1,398.000  0.000  699.00  195,720.00

1350 04206013 001 CL C CONC (ABUT) CY  1,350.000  43.400  0.000  43.40  58,590.00

1360 04206025 001 CL C CONC (BENT) CY  1,550.000  51.800  0.000  31.00  48,050.00

1365 04226001 000 REINF CONC SLAB SF  28.000  4,160.000  0.000  4,160.00  116,480.00

1375 04226015 000 APPROACH SLAB CY  600.000  66.400  0.000  66.40  39,840.00

1385 04256035 001 PRESTR CONC GIRDER (TX28) LF  235.000  990.000  0.000  490.22  115,201.70

1390 04326033 000 RIPRAP (STONE PROTECTION)(18 IN) CY  150.000  872.000  0.000  436.00  65,400.00

1395 04506006 001 RAIL (TY T223) LF  150.000  596.000  0.000  298.00  44,700.00

1400 04546004 000 ARMOR JOINT (SEALED) LF  180.000  160.000  0.000  80.00  14,400.00

Category Subtotal $698,381.70

004 BRIDGE: 102120052204095 [FM 16 OVER HUBBARD BR]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

1455 04006005 000 CEM STABIL BKFL CY  250.000  226.000  0.000  60.15  15,037.50

1460 04166004 000 DRILL SHAFT (36 IN) LF  280.000  1,512.000  0.000  709.00  198,520.00

1465 04206013 001 CL C CONC (ABUT) CY  1,350.000  43.000  0.000  21.50  29,025.00

1475 04206025 001 CL C CONC (BENT) CY  1,550.000  94.800  0.000  47.40  73,470.00

1480 04226001 000 REINF CONC SLAB SF  28.000  6,300.000  0.000  6,300.00  176,400.00
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004 BRIDGE: 102120052204095 [FM 16 OVER HUBBARD BR]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

1490 04226015 000 APPROACH SLAB CY  600.000  65.800  0.000  65.80  39,480.00

1500 04256035 001 PRESTR CONC GIRDER (TX28) LF  235.000  1,485.000  0.000  742.50  174,487.50

1510 04546004 000 ARMOR JOINT (SEALED) LF  180.000  160.000  0.000  80.00  14,400.00

Category Subtotal $720,820.00

005 BRIDGE: 102120052204096 [FM 16 OVER STEVENSON BR]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

1565 04006005 000 CEM STABIL BKFL CY  250.000  387.000  0.000  387.00  96,750.00

1570 04166004 000 DRILL SHAFT (36 IN) LF  280.000  704.000  0.000  704.00  197,120.00

1575 04166005 000 DRILL SHAFT (42 IN) LF  500.000  798.000  0.000  798.00  399,000.00

1580 04166006 000 DRILL SHAFT (48 IN) LF  570.000  540.000  0.000  540.00  307,800.00

1585 04166007 000 DRILL SHAFT (54 IN) LF  719.000  504.000  0.000  504.00  362,376.00

1590 04206013 001 CL C CONC (ABUT) CY  1,350.000  109.400  0.000  109.40  147,690.00

1595 04206029 001 CL C CONC (CAP) CY  1,750.000  317.850  0.000  317.85  556,237.50

1600 04206037 001 CL C CONC (COLUMN) CY  1,100.000  478.500  0.000  478.50  526,350.00

1605 04226001 000 REINF CONC SLAB SF  28.000  72,000.000  0.000  72,000.00  2,016,000.00

1610 04226015 000 APPROACH SLAB CY  600.000  144.500  0.000  144.50  86,700.00

1615 04256038 001 PRESTR CONC GIRDER (TX46) LF  224.000  8,758.000  0.000  8,758.00  1,961,792.00

1620 04506030 001 RAIL (TY C221) LF  140.000  1,648.000  0.000  1,680.00  235,200.00

1625 04506104 001 RAIL (TY PR22) LF  185.000  1,600.000  0.000  1,648.00  304,880.00

1630 04546018 000 SEALED EXPANSION JOINT (4 IN) (SEJ - M) LF  180.000  360.000  0.000  360.00  64,800.00

Category Subtotal $7,262,695.50

006 FORCE ACCOUNTCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

2050 96066053 LAW ENFORCEMENT PERSONNEL DOL  1.000  20,000.000  0.000  5,353.30  5,353.30

2051 96066055 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1.000  50,000.000  0.000  20,613.62  20,613.62

2052 96066056 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  50,000.000  0.000  1,181.93  1,181.93

Category Subtotal $27,148.85

007 CHANGE ORDER ITEMSCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0063 01046015 REMOVING CONC (SIDEWALKS) SY  32.000  0.000  337.000  195.33  6,250.66

Added by CO #5

0064 01046017 REMOVING CONC (DRIVEWAYS) SY  35.000  0.000  682.000  392.22  13,727.78

Added by CO #5

0111 01626002 BLOCK SODDING SY  5.950  0.000  8,400.000  5,154.11  30,666.96

Added by CO #6

0174 03166024 ASPH (CRS-2P) GAL  4.900  0.000  29,787.000  5,495.00  26,925.50

Added by CO #3

0186 04016001 FLOWABLE BACKFILL CY  465.000  0.000  60.000  60.00  27,900.00

Added by CO #4 - TEMP DRAINAGE @ STA 442+50
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007 CHANGE ORDER ITEMSCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0221 04236005 RETAINING WALL (SPREAD FOOTING) SF  94.850  0.000  992.000  992.63  94,150.48

Added by CO #8 - RETAINING WALL (SPREAD FOOTING)

0236 04326030 RIPRAP (STONE COMMON)(GROUT)(12 IN) CY  286.000  0.000  308.000  157.69  45,097.91

Added by CO #6

0563 05086001 CONSTRUCTING DETOURS SY  74.450  0.000  17,882.000  11,121.25  827,977.22

Added by CO #1Constructing Detours

0704 05456019 CRASH CUSH ATTEN (INSTL)(S)(N)(TL3) EA  10,775.000  0.000  16.000  13.00  140,075.00

Added by CO #2 Crash Cushions

0717 05566006 PIPE UNDERDRAINS (TY 6) (6") LF  43.890  0.000  1,160.000  268.00  11,762.52

Added by CO #7

1166 63066002 VIVDS CAM ASSY FXD LNS EA  2,380.000  0.000  2.000  2.00  4,760.00

Added by CO #5

Category Subtotal $1,229,294.03

052204032F 2022(811)PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0070 01046054 000 REMOVING CONCRETE(MOW STRIP) LF  10.000  400.000  0.000  0.000  0.00

0075 01056002 000 REMOVING STAB BASE AND ASPH PAV (2") SY  3.000  7,770.000  0.000  0.000  0.00

0115 01646001 000 BROADCAST SEED (PERM) (RURAL) (SANDY) SY  0.140  146,718.000  0.000  0.000  0.00

0120 01646054 000 BOND FBR MTRX SEED (PERM)(RURAL)(SAND) SY  0.140  241,592.000  0.000  0.000  0.00

0145 02606004 000 LIME (QUICKLIME (DRY)) TON  268.000  1,389.000  0.000  0.000  0.00

0150 02606073 000 LIME TRT (SUBGRADE)(8") SY  3.250  77,167.000  0.000  0.000  0.00

0160 02756006 000 CEMENT TREAT (EXIST MATL) (10") SY  3.500  17,882.000 -17,882.000  0.000  0.00

0195 04166018 000 DRILL SHAFT (SIGN MTS) (24 IN) LF  350.000  24.000  0.000  0.000  0.00

0235 04326016 000 RIPRAP (STONE TY R)(DRY)(12 IN) CY  180.000  308.000 -308.000  0.000  0.00

0240 04326045 000 RIPRAP (MOW STRIP)(4 IN) CY  550.000  249.000  0.000  0.000  0.00

0245 04606003 000 CMP (GAL STL 24 IN) LF  55.000  50.000  0.000  0.000  0.00

0330 04656015 001 INLET (COMPL)(PCO)(3FT)(RIGHT) EA  5,000.000  1.000  0.000  0.000  0.00

0345 04656022 001 INLET (COMPL)(PCO)(5FT)(LEFT) EA  8,000.000  1.000  0.000  0.000  0.00

0360 04656026 001 INLET (COMPL)(PCO)(6FT)(LEFT) EA  6,000.000  1.000  0.000  0.000  0.00

0425 04676008 000 SET (TY I) (30 IN) (3: 1) (C) EA  6,500.000  4.000  0.000  0.000  0.00

0485 04966008 000 REMOV STR (BOX CULVERT) LF  75.000  288.000  0.000  0.000  0.00

0490 04966009 000 REMOV STR (BRIDGE 0 - 99 FT LENGTH) EA  50,000.000  1.000  0.000  0.000  0.00

0525 05066024 005 CONSTRUCTION EXITS (REMOVE) SY  5.000  889.000  0.000  0.000  0.00

0580 05126029 000 PORT CTB (MOVE)(F-SHAPE)(TY 1) LF  20.000  5,580.000  0.000  0.000  0.00

0595 05126053 000 PORT CTB (REMOVE)(F-SHAPE)(TY 1) LF  20.000  5,700.000  0.000  0.000  0.00

0630 05306016 000 DRIVEWAYS (BASE) SY  35.000  866.000  0.000  0.000  0.00

0645 05316004 000 CURB RAMPS (TY 1) EA  1,100.000  3.000  0.000  0.000  0.00

0655 05316010 000 CURB RAMPS (TY 7) EA  1,150.000  18.000  0.000  0.000  0.00

0660 05316013 000 CURB RAMPS (TY 10) EA  1,800.000  1.000  0.000  0.000  0.00

0665 05406001 001 MTL W-BEAM GD FEN (TIM POST) LF  24.020  2,712.500  0.000  0.000  0.00

0670 05406006 001 MTL BEAM GD FEN TRANS (THRIE-BEAM) EA  1,800.000  16.000  0.000  0.000  0.00
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0675 05406014 001 SHORT RADIUS LF  45.000  24.000  0.000  0.000  0.00

0680 05406015 001 DRIVEWAY TERMINAL ANCHOR SECTION EA  1,800.000  1.000  0.000  0.000  0.00

0685 05406016 001 DOWNSTREAM ANCHOR TERMINAL SECTION EA  1,500.000  7.000  0.000  0.000  0.00

0690 05426001 000 REMOVE METAL BEAM GUARD FENCE LF  3.000  300.000  0.000  0.000  0.00

0695 05446001 000 GUARDRAIL END TREATMENT (INSTALL) EA  2,800.000  10.000  0.000  0.000  0.00

0700 05446003 000 GUARDRAIL END TREATMENT (REMOVE) EA  200.000  4.000  0.000  0.000  0.00

0705 05456002 000 CRASH CUSH ATTEN (DES SOURCE) EA  2,500.000  16.000 -16.000  0.000  0.00

0710 05456003 000 CRASH CUSH ATTEN (MOVE & RESET) EA  2,500.000  12.000  0.000  0.000  0.00

0720 05606004 000 MAILBOX INSTALL-S (TWG-POST) TY 2 EA  350.000  30.000  0.000  0.000  0.00

0725 05606005 000 MAILBOX INSTALL-D (TWG-POST) TY 2 EA  450.000  7.000  0.000  0.000  0.00

0730 05606006 000 MAILBOX INSTALL-M (TWG-POST) TY 2 EA  450.000  7.000  0.000  0.000  0.00

0785 06366002 001 ALUMINUM SIGNS (TY G) SF  29.000  408.000  0.000  0.000  0.00

0790 06446001 000 IN SM RD SN SUP&AM TY10BWG(1)SA(P) EA  600.000  17.000  0.000  0.000  0.00

0795 06446004 000 IN SM RD SN SUP&AM TY10BWG(1)SA(T) EA  650.000  4.000  0.000  0.000  0.00

0800 06446034 000 IN SM RD SN SUP&AM TYS80(1)SA(U-1EXT) EA  1,100.000  5.000  0.000  0.000  0.00

0805 06446036 000 IN SM RD SN SUP&AM TYS80(1)SA(U-BM) EA  1,000.000  6.000  0.000  0.000  0.00

0810 06446060 000 IN SM RD SN SUP&AM TYTWT(1)WS(P) EA  350.000  46.000  0.000  0.000  0.00

0815 06446061 000 IN SM RD SN SUP&AM TYTWT(1)WS(T) EA  450.000  2.000  0.000  0.000  0.00

0825 06446097 000 IN SM RD SN SUP&AM TYS80(1)SA(P-1EXT) EA  800.000  2.000  0.000  0.000  0.00

0830 06476001 000 INSTALL LRSS (STRUCT STEEL) LB  6.000  2,118.000  0.000  0.000  0.00

0835 06476006 000 REMOVE LRSA (FOUNDATION ONLY)(24 IN) EA  800.000  2.000  0.000  0.000  0.00

0840 06586013 000 INSTL DEL ASSM (D-SW)SZ (BRF)CTB EA  25.000  29.000  0.000  0.000  0.00

0845 06586015 000 INSTL DEL ASSM (D-SW)SZ (BRF)GF1 EA  25.000  44.000  0.000  0.000  0.00

0850 06586047 000 INSTL OM ASSM (OM-2Y)(WC)GND EA  60.000  41.000  0.000  0.000  0.00

0870 06626050 000 WK ZN PAV MRK REMOV (REFL) TY II-A-A EA  3.500  3,357.000  0.000  0.000  0.00

0890 06626075 000 WK ZN PAV MRK REMOV (W)24"(SLD) LF  10.000  11.000  0.000  0.000  0.00

0900 06666006 007 REFL PAV MRK TY I (W)4"(DOT)(100MIL) LF  1.000  261.000  0.000  0.000  0.00

0905 06666036 007 REFL PAV MRK TY I (W)8"(SLD)(100MIL) LF  1.000  1,903.000  0.000  0.000  0.00

0910 06666042 007 REFL PAV MRK TY I (W)12"(SLD)(100MIL) LF  4.000  247.000  0.000  0.000  0.00

0915 06666048 007 REFL PAV MRK TY I (W)24"(SLD)(100MIL) LF  6.000  1,511.000  0.000  0.000  0.00

0920 06666102 007 REF PAV MRK TY I(W)36"(YLD TRI)(100MIL) EA  75.000  14.000  0.000  0.000  0.00

0925 06666224 007 PAVEMENT SEALER 4" LF  0.150  129,076.000  0.000  0.000  0.00

0930 06666300 007 RE PM W/RET REQ TY I (W)4"(BRK)(100MIL) LF  0.600  9,730.000  0.000  0.000  0.00

0935 06666303 007 RE PM W/RET REQ TY I (W)4"(SLD)(100MIL) LF  0.500  46,621.000  0.000  0.000  0.00

0940 06666312 007 RE PM W/RET REQ TY I (Y)4"(BRK)(100MIL) LF  0.600  8,328.000  0.000  0.000  0.00

0945 06666315 007 RE PM W/RET REQ TY I (Y)4"(SLD)(100MIL) LF  0.500  52,432.000  0.000  0.000  0.00

0950 06686019 000 PREFAB PAV MRK TY B (W)(ARROW) EA  215.000  55.000  0.000  0.000  0.00

0955 06686020 000 PREFAB PAV MRK TY B (W)(DBL ARROW) EA  280.000  3.000  0.000  0.000  0.00

0960 06686027 000 PREFAB PAV MRK TY B (W)(WORD) EA  250.000  10.000  0.000  0.000  0.00

0965 06686083 000 PREFAB PAV MRK TY C (W) (LNDP ARROW) EA  325.000  2.000  0.000  0.000  0.00

0970 06726007 000 REFL PAV MRKR TY I-C EA  3.500  478.000  0.000  0.000  0.00

0975 06726009 000 REFL PAV MRKR TY II-A-A EA  3.500  1,389.000  0.000  0.000  0.00

0990 06786001 000 PAV SURF PREP FOR MRK (4") LF  0.050  130,240.000  0.000  0.000  0.00

1010 06826002 000 VEH SIG SEC (12")LED(GRN ARW) EA  270.000  4.000  0.000  0.000  0.00

1020 06826004 000 VEH SIG SEC (12")LED(YEL ARW) EA  270.000  8.000  0.000  0.000  0.00

1030 06826006 000 VEH SIG SEC (12")LED(RED ARW) EA  270.000  4.000  0.000  0.000  0.00

1035 06826018 000 PED SIG SEC (LED)(COUNTDOWN) EA  600.000  8.000  0.000  0.000  0.00

1040 06826049 000 BACKPLATE W/REFL BRDR(4 SEC) EA  120.000  4.000  0.000  0.000  0.00

1085 06886001 000 PED DETECT PUSH BUTTON (APS) EA  1.000  8.000  0.000  0.000  0.00

1090 06886003 000 PED DETECTOR CONTROLLER UNIT EA  2,500.000  1.000  0.000  0.000  0.00

1095 30766023 000 D-GR HMA TY-C PG70-22 TON  154.050  5,904.000 -5,904.000  0.000  0.00

1100 30766038 000 D-GR HMA TY-D PG64-22 (LEVEL-UP) TON  204.000  75.000  0.000  0.000  0.00
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1115 30776022 000 SP MIXES SP-C SAC-A PG70-22 TON  161.000  16,397.000  0.000  0.000  0.00

1118 05856012 RIDE PAYMENT ADJUSTMENT (ITEM 3077) DOL  1.000  103,878.860  0.000  0.000  0.00

1120 30776075 000 TACK COAT GAL  6.000  16,379.000  0.000  0.000  0.00

1125 51296001 000 INSTALL FTB LF  60.000  117.000  0.000  0.000  0.00

1130 51296002 000 REMOVE FTB LF  60.000  117.000  0.000  0.000  0.00

1145 60546002 000 COAXIAL CABLE LF  10.000  63.000  0.000  0.000  0.00

1820 96026001 PAYMENT ADJUSTMENT-POS DOL  1.000  1.000  0.000  0.000  0.00

1821 96026002 PAYMENT ADJUSTMENT-NEG DOL -1.000  1.000  0.000  0.000  0.00

1900 96026601 EXTRA DEPTH DRILL SHAFT PAYMENT 115 PCT DOL  1.000  1.000  0.000  0.000  0.00

1901 96026602 EXTRA DEPTH DRILL SHAFT PAYMENT 125 PCT DOL  1.000  1.000  0.000  0.000  0.00

 0.00Category Subtotal

002CATEGORY DESCRIPTION BRIDGE: 102120052204093 [FM 16 OVER LUCKEIBLE BR]

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

1225 04006005 000 CEM STABIL BKFL CY  250.000  150.000  0.000  0.000  0.00

1240 04206019 001 CL C CONC (ABUT)(EXTEND) CY  1,700.000  40.400  0.000  0.000  0.00

1255 04226003 000 REINF CONC SLAB (EXTEND SLAB) SF  35.000  5,880.000  0.000  0.000  0.00

1265 04226035 000 APPROACH SLAB (EXTEND) CY  750.000  65.800  0.000  0.000  0.00

1275 04326035 000 RIPRAP (STONE PROTECTION)(24 IN) CY  180.000  694.000  0.000  0.000  0.00

1290 40216001 000 TIP TESTING(DRILL SHAFT) EA  500.000  3.000  0.000  0.000  0.00

 0.00Category Subtotal

003CATEGORY DESCRIPTION BRIDGE: 102120052204094 [FM 16 OVER HUBBARD BR  RELIEF]

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

1340 04006005 000 CEM STABIL BKFL CY  250.000  226.000  0.000  0.000  0.00

1355 04206019 001 CL C CONC (ABUT)(EXTEND) CY  1,700.000  43.400  0.000  0.000  0.00

1370 04226003 000 REINF CONC SLAB (EXTEND SLAB) SF  35.000  4,240.000  0.000  0.000  0.00

1380 04226035 000 APPROACH SLAB (EXTEND) CY  750.000  67.600  0.000  0.000  0.00

1405 40216001 000 TIP TESTING(DRILL SHAFT) EA  500.000  3.000  0.000  0.000  0.00

 0.00Category Subtotal

004CATEGORY DESCRIPTION BRIDGE: 102120052204095 [FM 16 OVER HUBBARD BR]

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

1470 04206019 001 CL C CONC (ABUT)(EXTEND) CY  1,700.000  43.000  0.000  0.000  0.00

1485 04226003 000 REINF CONC SLAB (EXTEND SLAB) SF  35.000  6,300.000  0.000  0.000  0.00

1495 04226035 000 APPROACH SLAB (EXTEND) CY  750.000  65.800  0.000  0.000  0.00

1505 04326033 000 RIPRAP (STONE PROTECTION)(18 IN) CY  150.000  612.000  0.000  0.000  0.00

1515 40216001 000 TIP TESTING(DRILL SHAFT) EA  500.000  3.000  0.000  0.000  0.00

 0.00Category Subtotal

005CATEGORY DESCRIPTION BRIDGE: 102120052204096 [FM 16 OVER STEVENSON BR]

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION
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1635 40216001 000 TIP TESTING(DRILL SHAFT) EA  500.000  7.000  0.000  0.000  0.00

 0.00Category Subtotal

006CATEGORY DESCRIPTION FORCE ACCOUNT

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

2000 96066001 FORCE ACCOUNT ID 1 DOL  1.000  1.000  0.000  0.000  0.00

"GUARDRAIL DAMAGE (PARTICIPATING)

2001 96066002 FORCE ACCOUNT ID 2 DOL  1.000  1.000  0.000  0.000  0.00

GUARDRAIL DAMAGE (NON-PARTICIPATING)

2053 96066057 FORCE ACCOUNT-COMMER LAB USE DEDUCTION DOL -1.000  1.000  0.000  0.000  0.00

 0.00Category Subtotal

007CATEGORY DESCRIPTION CHANGE ORDER ITEMS

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0179 03166397 AGGR(TY-D GR-4 OR TY-L GR-4) CY  130.000  0.000  709.000  0.000  0.00

Added by CO #3

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $25,761,991.68
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

01006002 000 STA  3,000.000PREPARING ROW  228.700  686,100.00 233.00

01046015 SY  32.000REMOVING CONC (SIDEWALKS)  195.333  6,250.66 0.00

Added by CO #5

01046017 SY  35.000REMOVING CONC (DRIVEWAYS)  392.222  13,727.78 0.00

Added by CO #5

01046022 000 LF  5.000REMOVING CONC (CURB AND GUTTER)  1,677.000  8,385.00 2,013.00

01056023 000 SY  10.000REMOVING STAB BASE AND ASPH PAV (5")  208.000  2,080.00 6,792.00

01056030 000 SY  5.000REMOVING STAB BASE & ASPH PAV (8"-14")  9,025.111  45,125.56 37,486.00

01056054 000 SY  7.000REMOVING STAB BASE & ASPH PAV (18")  17,774.616  124,422.32 41,715.00

01106001 000 CY  6.320EXCAVATION (ROADWAY)  161,008.044  1,017,570.83 446,053.00

01326006 000 CY  7.680EMBANKMENT (FINAL)(DENS CONT)(TY C)  84,852.365  651,666.15 192,031.00

01526001 000 STA  250.000ROAD GRADER WORK (ORD COMP)  10.500  2,625.00 220.00

01606003 000 SY  1.000FURNISHING AND PLACING TOPSOIL (4")  2,600.000  2,600.00 241,592.00

01626002 SY  5.950BLOCK SODDING  5,154.112  30,666.96 0.00

Added by CO #6

01646055 000 SY  0.730BONDED FBR MTRX SEED (TEMP)(WARM)  44,079.453  32,178.00 146,718.00

01646056 000 SY  0.720BONDED FBR MTRX SEED (TEMP)(COOL)  90,248.241  64,978.74 146,718.00

01686001 000 MG  20.000VEGETATIVE WATERING  43.700  874.00 2,658.00

02476233 003 SY  22.150FL BS (CMP IN PLACE)(TY A GR 1-2)(12")  92,885.028  2,057,403.37 136,590.00

02756001 000 TON  190.000CEMENT  2,465.051  468,359.69 1,389.00

02756010 000 SY  6.800CEMENT TREAT (SUBGRADE) (8")  93,717.333  637,277.86 77,167.00

03106027 000 GAL  5.500PRIME COAT(MC-30 OR AE-P)  16,156.119  88,858.65 28,909.00

03166024 GAL  4.900ASPH (CRS-2P)  5,495.000  26,925.50 0.00

Added by CO #3

03166406 002 GAL  5.040ASPH (AC-20XP, AC-10-2TR, OR AC-20-5TR)  6,350.000  32,004.00 119,149.00

03166407 002 CY  150.000AGGR (TY-PD GR-3 OR TY-PL GR-3)  383.100  57,465.00 2,837.00

04006005 000 CY  250.000CEM STABIL BKFL  447.150  111,787.50 613.00

04006008 000 SY  250.000CUT & RESTORE ASPH PAVING  377.279  94,319.75 1,875.00

04016001 CY  465.000FLOWABLE BACKFILL  60.000  27,900.00 0.00

Added by CO #4 - TEMP DRAINAGE @ STA 442+50

04036001 000 SF  55.000TEMPORARY SPL SHORING  5,915.000  325,325.00 4,621.00

04166004 000 LF  280.000DRILL SHAFT (36 IN)  2,960.000  828,800.00 5,310.00

04166005 000 LF  500.000DRILL SHAFT (42 IN)  798.000  399,000.00 798.00

04166006 000 LF  570.000DRILL SHAFT (48 IN)  540.000  307,800.00 540.00

04166007 000 LF  719.000DRILL SHAFT (54 IN)  504.000  362,376.00 504.00

04166019 000 LF  350.000DRILL SHAFT (SIGN MTS) (30 IN)  22.000  7,700.00 22.60

04166032 000 LF  250.000DRILL SHAFT (TRF SIG POLE) (36 IN)  13.000  3,250.00 13.00

04166034 000 LF  850.000DRILL SHAFT (TRF SIG POLE) (48 IN)  22.000  18,700.00 22.00

04206013 001 CY  1,350.000CL C CONC (ABUT)  214.700  289,845.00 236.20

04206025 001 CY  1,550.000CL C CONC (BENT)  121.800  188,790.00 233.40

04206029 001 CY  1,750.000CL C CONC (CAP)  317.850  556,237.50 317.85

04206037 001 CY  1,100.000CL C CONC (COLUMN)  478.500  526,350.00 478.50

04206071 001 EA  1,500.000CL C CONC (COLLAR)  6.000  9,000.00 2.00

04226001 000 SF  28.000REINF CONC SLAB  88,340.000  2,473,520.00 88,340.00
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04226015 000 CY  600.000APPROACH SLAB  342.500  205,500.00 342.50

04236003 000 SF  60.000RETAINING WALL (TEMP WALL)  2,252.500  135,150.00 3,356.00

04236005 SF  94.850RETAINING WALL (SPREAD FOOTING)  992.625  94,150.48 0.00

Added by CO #8 - RETAINING WALL (SPREAD FOOTING)

04256035 001 LF  235.000PRESTR CONC GIRDER (TX28)  1,925.220  452,426.70 3,860.00

04256038 001 LF  224.000PRESTR CONC GIRDER (TX46)  8,758.000  1,961,792.00 8,758.00

04326002 000 CY  750.000RIPRAP (CONC)(5 IN)  127.620  95,715.00 63.00

04326003 000 CY  700.000RIPRAP (CONC)(6 IN)  42.771  29,939.70 12.00

04326030 CY  286.000RIPRAP (STONE COMMON)(GROUT)(12 IN)  157.685  45,097.91 0.00

Added by CO #6

04326033 000 CY  150.000RIPRAP (STONE PROTECTION)(18 IN)  436.000  65,400.00 872.00

04506006 001 LF  150.000RAIL (TY T223)  454.000  68,100.00 908.00

04506030 001 LF  140.000RAIL (TY C221)  1,680.000  235,200.00 1,648.00

04506104 001 LF  185.000RAIL (TY PR22)  1,648.000  304,880.00 1,600.00

04546004 000 LF  180.000ARMOR JOINT (SEALED)  240.000  43,200.00 480.00

04546018 000 LF  180.000SEALED EXPANSION JOINT (4 IN) (SEJ - M)  360.000  64,800.00 360.00

04626003 002 LF  335.000CONC BOX CULV (4 FT X 2 FT)  101.000  33,835.00 101.00

04626004 002 LF  341.000CONC BOX CULV (4 FT X 3 FT)  140.000  47,740.00 140.00

04626007 002 LF  450.000CONC BOX CULV (5 FT X 3 FT)  120.000  54,000.00 517.00

04626011 002 LF  615.000CONC BOX CULV (6 FT X 4 FT)  157.000  96,555.00 157.00

04646003 001 LF  55.000RC PIPE (CL III)(18 IN)  1,901.000  104,555.00 2,836.00

04646005 001 LF  75.000RC PIPE (CL III)(24 IN)  2,431.000  182,325.00 2,989.00

04646007 001 LF  86.000RC PIPE (CL III)(30 IN)  535.000  46,010.00 682.00

04646008 001 LF  130.000RC PIPE (CL III)(36 IN)  440.000  57,200.00 469.00

04646009 001 LF  220.000RC PIPE (CL III)(42 IN)  128.000  28,160.00 108.00

04646010 001 LF  280.000RC PIPE (CL III)(48 IN)  135.000  37,800.00 135.00

04646036 001 LF  150.000RC PIPE (ELLIP)(CL III)(DES 1)  84.000  12,600.00 72.00

04656004 001 EA  9,000.000MANH (COMPL)(PRM)(72IN)  2.000  18,000.00 6.00

04656006 001 EA  6,000.000JCTBOX(COMPL)(PJB)(4FTX4FT)  3.000  18,000.00 5.00

04656011 001 EA  7,000.000JCTBOX(COMPL)(PJB)(6FTX6FT)  1.000  7,000.00 1.00

04656012 001 EA  11,500.000JCTBOX(COMPL)(PJB)(8FTX8FT)  1.000  11,500.00 1.00

04656013 001 EA  5,000.000INLET (COMPL)(PCO)(3FT)(NONE)  1.000  5,000.00 2.00

04656016 001 EA  6,000.000INLET (COMPL)(PCO)(3FT)(BOTH)  1.000  6,000.00 5.00

04656021 001 EA  5,000.000INLET (COMPL)(PCO)(5FT)(NONE)  3.000  15,000.00 2.00

04656023 001 EA  6,000.000INLET (COMPL)(PCO)(5FT)(RIGHT)  1.000  6,000.00 1.00

04656024 001 EA  6,500.000INLET (COMPL)(PCO)(5FT)(BOTH)  6.000  39,000.00 8.00

04656028 001 EA  7,000.000INLET (COMPL)(PCO)(6FT)(BOTH)  1.000  7,000.00 5.00

04656147 001 EA  5,500.000INLET(COMPL)(PSL)(SFG)(4FTX4FT-4FTX4FT)  3.000  16,500.00 2.00

04656153 001 EA  4,500.000INLET (COMPL)(PAZD)(RC)(4FTX4FT)  1.000  4,500.00 1.00

04656154 001 EA  5,000.000INLET (COMPL)(PAZD)(RC)(5FTX5FT)  1.000  5,000.00 1.00

04656175 001 EA  5,000.000INLET (COMPL)(CURB)(TY C)  9.000  45,000.00 9.00

04656259 001 EA  4,000.000INLET (COMPL)(EXT TY C)  3.000  12,000.00 3.00

04666005 000 EA  4,000.000HEADWALL (CH - FW - 0) (DIA= 24 IN)  1.000  4,000.00 2.00

04666009 000 EA  7,500.000HEADWALL (CH - FW - 0) (DIA= 36 IN)  2.000  15,000.00 4.00

04666025 000 EA  8,500.000HEADWALL (CH - FW - 15) (DIA= 42 IN)  1.000  8,500.00 2.00

04666041 000 EA  9,000.000HEADWALL (CH - FW - 30) (DIA= 48 IN)  2.000  18,000.00 2.00

04666165 000 EA  7,500.000WINGWALL (FW - S) (HW=4 FT)  2.000  15,000.00 4.00

04666166 000 EA  6,000.000WINGWALL (FW - S) (HW=5 FT)  2.000  12,000.00 2.00

04676363 000 EA  850.000SET (TY II) (18 IN) (RCP) (6: 1) (P)  21.000  17,850.00 72.00
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04676390 000 EA  1,100.000SET (TY II) (24 IN) (RCP) (4: 1) (C)  7.000  7,700.00 11.00

04676395 000 EA  1,250.000SET (TY II) (24 IN) (RCP) (6: 1) (P)  10.000  12,500.00 18.00

04676417 000 EA  1,350.000SET (TY II) (30 IN) (RCP) (3: 1) (C)  4.000  5,400.00 6.00

04676419 000 EA  1,900.000SET (TY II) (30 IN) (RCP) (4: 1) (C)  4.000  7,600.00 7.00

04676454 000 EA  4,587.000SET (TY II) (36 IN) (RCP) (6: 1) (P)  4.000  18,348.00 4.00

04966002 000 EA  1,000.000REMOV STR (INLET)  6.000  6,000.00 8.00

04966003 000 EA  1,000.000REMOV STR (MANHOLE)  1.000  1,000.00 1.00

04966004 000 EA  500.000REMOV STR (SET)  2.000  1,000.00 5.00

04966006 000 EA  500.000REMOV STR (HEADWALL)  5.000  2,500.00 38.00

04966007 000 LF  10.000REMOV STR (PIPE)  532.000  5,320.00 2,506.00

05006001 000 LS  3,600,000.000MOBILIZATION  0.900  3,240,000.00 1.00

05026001 000 MO  1,600.000BARRICADES, SIGNS AND TRAFFIC HANDLING  24.000  38,400.00 24.00

05066001 005 LF  29.000ROCK FILTER DAMS (INSTALL) (TY 1)  935.000  27,115.00 4,457.00

05066002 005 LF  32.000ROCK FILTER DAMS (INSTALL) (TY 2)  3,909.000  125,088.00 1,338.00

05066011 005 LF  8.000ROCK FILTER DAMS (REMOVE)  548.000  4,384.00 5,795.00

05066020 005 SY  20.000CONSTRUCTION EXITS (INSTALL) (TY 1)  462.223  9,244.46 889.00

05066029 005 CY  50.000EARTHWORK (EROSN & SEDMT CONT, IN VEH)  1,008.000  50,400.00 2,500.00

05066030 005 HR  50.000BACKHOE WORK (EROSION & SEDMT CONT)  386.000  19,300.00 500.00

05066033 005 HR  100.000BULLDOZER WORK (EROSION & SEDMT CONT)  96.000  9,600.00 200.00

05066038 005 LF  2.500TEMP SEDMT CONT FENCE (INSTALL)  31,802.000  79,505.00 35,719.00

05066039 005 LF  0.500TEMP SEDMT CONT FENCE (REMOVE)  4,988.000  2,494.00 35,719.00

05066046 005 HR  50.000TRACKHOE WORK (EROSION & SEDMT CONT)  69.000  3,450.00 200.00

05066047 005 LF  10.000TEMP SDMT CONT FENCE (INLET PROTECTION)  204.000  2,040.00 522.00

05086001 SY  74.450CONSTRUCTING DETOURS  11,121.252  827,977.22 0.00

Added by CO #1Constructing Detours

05126005 000 LF  75.000PORT CTB (FUR & INST)(F-SHAPE)(TY 1)  5,040.000  378,000.00 5,700.00

05126009 000 LF  85.000PORT CTB (FUR & INST)(LOW PROF)(TY 1)  2,180.000  185,300.00 1,780.00

05126010 000 LF  90.000PORT CTB (FUR & INST)(LOW PROF)(TY 2)  120.000  10,800.00 160.00

05126033 000 LF  20.000PORT CTB (MOVE)(LOW PROF)(TY 1)  1,320.000  26,400.00 3,220.00

05126034 000 LF  20.000PORT CTB (MOVE)(LOW PROF)(TY 2)  40.000  800.00 240.00

05126057 000 LF  20.000PORT CTB (REMOVE)(LOW PROF)(TY 1)  480.000  9,600.00 1,780.00

05126058 000 LF  20.000PORT CTB (REMOVE)(LOW PROF)(TY 2)  40.000  800.00 160.00

05286008 000 SY  150.000COLORED TEXTURED CONC (5")  67.778  10,166.70 52.00

05296008 000 LF  35.000CONC CURB & GUTTER (TY II)  9,713.500  339,972.50 17,889.00

05306002 000 SY  60.250INTERSECTIONS (ACP)  882.000  53,140.50 14,250.00

05306005 000 SY  71.850DRIVEWAYS (ACP)  174.222  12,517.85 6,055.00

05306017 000 SY  95.000DRIVEWAYS (CONC) (HES)  1,308.519  124,309.31 2,924.00

05316001 000 SY  70.000CONC SIDEWALKS (4")  5,496.424  384,749.68 11,127.00

05316005 000 EA  2,500.000CURB RAMPS (TY 2)  14.000  35,000.00 16.00

05456005 000 EA  1,000.000CRASH CUSH ATTEN (REMOVE)  1.000  1,000.00 16.00

05456019 EA  10,775.000CRASH CUSH ATTEN (INSTL)(S)(N)(TL3)  13.000  140,075.00 0.00

Added by CO #2 Crash Cushions

05566006 LF  43.890PIPE UNDERDRAINS (TY 6) (6")  268.000  11,762.52 0.00

Added by CO #7

06186023 000 LF  12.000CONDT (PVC) (SCH 40) (2")  354.000  4,248.00 233.00

06186034 000 LF  35.000CONDT (PVC) (SCH 40) (4") (BORE)  222.000  7,770.00 222.00

06206007 000 LF  2.000ELEC CONDR (NO.8) BARE  732.000  1,464.00 590.00

06206009 000 LF  1.500ELEC CONDR (NO.6) BARE  95.000  142.50 25.00

06206010 000 LF  1.750ELEC CONDR (NO.6) INSULATED  190.000  332.50 50.00
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06216005 000 LF  3.000TRAY CABLE (4 CONDR) (12 AWG)  407.000  1,221.00 237.00

06246009 000 EA  650.000GROUND BOX TY D (162922)  3.000  1,950.00 3.00

06246028 000 EA  300.000REMOVE GROUND BOX  3.000  900.00 3.00

06286116 000 EA  6,000.000ELC SRV TY D 120/240 060(NS)AL(E)SP(O)  1.000  6,000.00 1.00

06366001 001 SF  25.000ALUMINUM SIGNS (TY A)  88.000  2,200.00 918.00

06446076 000 EA  46.000REMOVE SM RD SN SUP&AM  25.000  1,150.00 116.00

06626004 000 LF  0.250WK ZN PAV MRK NON-REMOV (W)4"(SLD)  29,070.000  7,267.50 29,312.00

06626016 000 LF  6.000WK ZN PAV MRK NON-REMOV (W)24"(SLD)  150.000  900.00 11.00

06626034 000 LF  0.250WK ZN PAV MRK NON-REMOV (Y)4"(SLD)  38,189.000  9,547.25 29,308.00

06626057 000 LF  0.850WK ZN PAV MRK REMOV (TRAF BTN) TY W  350.000  297.50 61,938.00

06626059 000 LF  0.850WK ZN PAV MRK REMOV (TRAF BTN) TY Y  350.000  297.50 67,138.00

06626061 000 LF  2.000WK ZN PAV MRK REMOV (W)4"(DOT)  324.000  648.00 650.00

06626094 000 LF  2.000WK ZN PAV MRK REMOV (Y)4"(DOT)  162.000  324.00 394.00

06776001 000 LF  0.400ELIM EXT PAV MRK & MRKS (4")  21,262.000  8,504.80 10,188.00

06776007 000 LF  3.000ELIM EXT PAV MRK & MRKS (24")  322.000  966.00 11.00

06806002 006 EA  24,000.000INSTALL HWY TRF SIG (ISOLATED)  1.000  24,000.00 1.00

06806004 006 EA  5,000.000REMOVING TRAFFIC SIGNALS  1.000  5,000.00 1.00

06826001 000 EA  250.000VEH SIG SEC (12")LED(GRN)  8.000  2,000.00 4.00

06826003 000 EA  270.000VEH SIG SEC (12")LED(YEL)  18.000  4,860.00 4.00

06826005 000 EA  270.000VEH SIG SEC (12")LED(RED)  8.000  2,160.00 4.00

06826060 000 EA  140.000BACKPLATE W/REFL BRDR(3 SEC)  8.000  1,120.00 4.00

06846007 000 LF  1.500TRF SIG CBL (TY A)(12 AWG)(2 CONDR)  1,086.000  1,629.00 994.00

06846010 000 LF  3.300TRF SIG CBL (TY A)(12 AWG)(5 CONDR)  1,470.000  4,851.00 1,236.00

06846012 000 LF  3.300TRF SIG CBL (TY A)(12 AWG)(7 CONDR)  799.000  2,636.70 611.00

06856004 000 EA  11,200.000INSTL RDSD FLSH BCN ASSM (SOLAR PWRD)  2.000  22,400.00 2.00

06866021 000 EA  13.300INS TRF SIG PL AM (S)1 ARM(20')  2.000  26.60 2.00

06866043 000 EA  22,250.000INS TRF SIG PL AM(S)1 ARM(40')LUM  1.000  22,250.00 1.00

06866057 000 EA  36,500.000INS TRF SIG PL AM(S)1 ARM(55')  1.000  36,500.00 1.00

30776001 000 TON  147.000SP MIXES SP-B PG64-22  8,382.430  1,232,217.21 7,424.00

30776011 000 TON  140.000SP MIXES SP-C PG64-22  3,091.050  432,747.00 31,295.00

30776073 DOL  1.000PRODUCTION PAYMENT ADJUSTMENT  32,739.840  32,739.84 205,018.63

30776074 DOL  1.000PLACEMENT PAYMENT ADJUSTMENT  37,221.080  37,221.08 65,997.93

60016001 000 DAY  100.000PORTABLE CHANGEABLE MESSAGE SIGN  187.000  18,700.00 400.00

60016002 000 EA  16,000.000PORTABLE CHANGEABLE MESSAGE SIGN  4.000  64,000.00 4.00

61856002 002 DAY  1,000.000TMA (STATIONARY)  61.000  61,000.00 60.00

61856005 002 DAY  1,000.000TMA (MOBILE OPERATION)  11.000  11,000.00 60.00

63066001 000 EA  10,500.000VIVDS PROSR SYS  1.000  10,500.00 1.00

63066002 000 EA  1,950.000VIVDS CAM ASSY FXD LNS  2.000  3,900.00 2.00

63066002 EA  2,380.000VIVDS CAM ASSY FXD LNS  2.000  4,760.00 2.00

Added by CO #5

63066005 000 EA  100.000VIVDS CNTRL SOFTWARE  1.000  100.00 1.00

63066007 000 LF  3.500VIVDS CABLING  909.000  3,181.50 721.00

96016001 DOL  1.000MATERIAL ON HAND  10,225.000  10,225.00 1,000.00

96066053 DOL  1.000LAW ENFORCEMENT PERSONNEL  5,353.300  5,353.30 20,000.00

96066055 DOL  1.000FORCE ACCT-EROSION CONTROL MAINTENANCE  20,613.620  20,613.62 50,000.00

96066056 DOL  1.000FORCE ACCOUNT - SAFETY CONTINGENCY  1,181.930  1,181.93 50,000.00

$25,761,991.68TOTAL ITEM EARNINGS TO DATE


