
Contract ID: 052309023

Project: F 2026(602)

Highway:

District: HOUSTON

Contract: 05263042 County: MONTGOMERY

Award Amount: $2,127,626.65 Area Engineer: ABRAHAM GUZMAN

Projected Amount $2,146,377.65 Area Number: 053

Adj Projected Amount $0.00

Contractor: APEX LANDSCAPE & IRRIGATION, LLC

Estimate Number: 0003 Letting Date: 05/06/2026

Estimate Paid: ü Award Date: 05/21/2026

Estimate Period: 9/1/2026 to 9/25/2026 Notice To Proceed Date: 06/24/2026

Estimate Type: Progress Work Begin Date: 08/17/2026

% Complete 16.25 Accepted Date:

% Time Used: 4.45

Recapitulation
Total To Date Prev To Date This Estimate

Item Earnings $348,820.90 $156,365.90 $192,455.00

Participating $348,820.90 $156,365.90 $192,455.00

Non-Participating $0.00 $0.00 $0.00

Liquidated Damages $0.00 $0.00 $0.00

Incentive $0.00 $0.00 $0.00

Disincentive $0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Paid to Contractor $348,820.90 $156,365.90 $192,455.00

Contract Adjustments this Estimate

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

Area/Project Engineer

Date

***There are no Contract Adjustments for this estimate***

Contractor's Estimate Package

Report Generation Date: 10/01/2026 08:30:16 AM
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Contract Time Statement

Work Begin Date: 08/17/2026 Assessed Liq Damages (Days): 0

Time Charges Begin: 07/23/2026 Liquidated Damage Rate $968.00
Bid Days: 651

C.O. Adjusted Days: 0
TOTAL LIQUIDATED DAMAGES:

Current Days: 651
0

Days Charged to Date: 29 x $968.00

$0.00

Estimate Summary
Charge Credit Total Adjusted

Charged Working Day 18

HOLIDAY 1

SATURDAY 3

SUNDAY 3

Total Period Days: 18 7 25 0

Daily Breakdown
Original

Est
ADJ

estimateDATE CREDIT REASON REMARKS

09/01/2026 3

09/02/2026 3

09/03/2026 3

09/04/2026 3

09/05/2026 3 ü SATURDAY

09/06/2026 3 ü SUNDAY

09/07/2026 3 ü HOLIDAY

09/08/2026 3

09/09/2026 3

09/10/2026 3

09/11/2026 3

09/12/2026 3 ü SATURDAY

09/13/2026 3 ü SUNDAY

09/14/2026 3

09/15/2026 3

09/16/2026 3

09/17/2026 3
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Contractor's Estimate Package

Report Generation Date: 10/01/2026 08:30:16 AM

09/18/2026 3

09/19/2026 3 ü SATURDAY

09/20/2026 3 ü SUNDAY

09/21/2026 3

09/22/2026 3

09/23/2026 3

09/24/2026 3

09/25/2026 3
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Worked Performed This Period

Project: F 2026(602) Control 052309023

Category: 001 Description: Landscape Development

Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Qty This
Estimate

Amount Paid
This Estimate

Total Bid
Quantity

Qty Paid
To Date

0105 01707002 000 IRRIGATION SYSTEM (TY I) EA $120,000.00 0.10 $12,000.00 1.00 0.10

0110 01707003 000 IRRIGATION SYSTEM (TY II) EA $114,500.00 0.70 $80,150.00 1.00 0.70

0260 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO $7,215.00 1 $7,215.00 7.00 2.00

0220 01937031 000 LANDSCAPE TREAT (TY VI) EA $90.00 51 $4,590.00 91.00 51.00

0255 05007001 000 MOBILIZATION LS $210,000.00 0.25 $52,500.00 1.00 0.75

0115 01707004 000 IRRIGATION SYSTEM (TY III) EA $90,000.00 0.40 $36,000.00 1.00 0.40

Total Item Earnings This Estimate $192,455.
00
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Contract Line Items

Project: F 2026(602) Control 052309023

Category: 001 Description: Landscape Development

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0060 01007003 0 PREP ROW (TREE REMOVE) (0"-12" DIA) EA $300.00 4.00 0.00 0.00 $0.00

0065 01007004 0 PREP ROW (TREE REMOVE) (12"-24" DIA) EA $300.00 3.00 0.00 0.00 $0.00

0070 01007005 0 PREP ROW (TREE REMOVE) (24"-36" DIA) EA $400.00 2.00 0.00 0.00 $0.00

0075 01607007 0 FURN & PLACE TOPSOIL (VEH) CY $50.00 301.00 0.00 0.00 $0.00

0080 01617008 0 EROSION CONTROL COMPOST (VEH) CY $20.00 1,680.00 0.00 0.00 $0.00

0085 01617010 0 GENERAL USE COMPOST (VEH) CY $20.00 1,052.00 0.00 0.00 $0.00

0090 01627002 0 BLOCK SODDING SY $3.00 1,173.00 0.00 0.00 $0.00

0095 01667001 0 FERTILIZER AC $1,000.00 0.24 0.00 0.00 $0.00

0100 01687001 0 VEGETATIVE WATERING TGL $25.00 38.07 0.00 0.00 $0.00

0105 01707002 0 IRRIGATION SYSTEM (TY I) EA $120,000.00 1.00 0.00 0.10 $12,000.00

0110 01707003 0 IRRIGATION SYSTEM (TY II) EA $114,500.00 1.00 0.00 0.70 $80,150.00

0115 01707004 0 IRRIGATION SYSTEM (TY III) EA $90,000.00 1.00 0.00 0.40 $36,000.00

0120 01807001 0 WILDFLOWER SEEDING AC $34,000.00 4.50 0.00 0.00 $0.00
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Contractor's Estimate Package

Report Generation Date: 10/01/2026 08:30:16 AM

Contract Line Items

Project: F 2026(602) Control 052309023

Category: 001 Description: Landscape Development

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0125 01927008 0 SOIL AMEND (TY I) SY $0.40 18,904.00 0.00 0.00 $0.00

0130 01927011 0 PLANT BED PREP (TY II) SY $2.00 3,758.00 0.00 939.50 $1,879.00

0135 01927012 0 PLANT BED PREP (TY III) SY $0.60 15,146.00 0.00 3,786.50 $2,271.90

0140 01927017 0 LANDSCAPE EDGE (TY I) LF $9.00 3,828.00 0.00 0.00 $0.00

0145 01927018 0 LANDSCAPE EDGE (TY II) LF $28.00 155.00 0.00 0.00 $0.00

0150 01927024 0 LOOSE AGGR GRND COVER (TY I) CY $275.00 652.00 0.00 0.00 $0.00

0155 01927026 0 PLANT MATERIAL (1 GAL) EA $8.00 7,984.00 0.00 0.00 $0.00

0160 01927037 0 PLANT MATERIAL (15 GAL) (TREE) EA $130.00 241.00 0.00 0.00 $0.00

0165 01927039 0 PLANT MATERIAL (30 GAL) (TREE) EA $290.00 601.00 0.00 0.00 $0.00

0170 01927040 0 PLANT MATERIAL (45 GAL) (TREE) EA $550.00 275.00 0.00 0.00 $0.00

0175 01927044 0 PLANT MATERIAL (1 GAL) (SHRUB) EA $8.00 18,358.00 0.00 0.00 $0.00

0180 01927046 0 PLANT MATERIAL (3 GAL) (SHRUB) EA $25.00 4,368.00 0.00 0.00 $0.00

0185 01927084 0 SOIL AMEND (TY II) SY $0.30 18,904.00 0.00 0.00 $0.00
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Contractor's Estimate Package

Report Generation Date: 10/01/2026 08:30:16 AM

Contract Line Items

Project: F 2026(602) Control 052309023

Category: 001 Description: Landscape Development

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0190 01937001 0 LANDSCAPE ESTABLISH MO $4,500.00 27.00 0.00 0.00 $0.00

0195 01937002 0 LANDSCAPE ESTABLISH CYC $30,000.00 3.00 0.00 1.00 $30,000.00

0200 01937007 0 IRRIG SYS OPER AND MAINT MO $1,000.00 12.00 0.00 0.00 $0.00

0205 01937023 0 LANDSCAPE TREAT (TY I) EA $0.75 1,117.00 0.00 0.00 $0.00

0210 01937024 0 LANDSCAPE TREAT (TY II) EA $0.75 3,245.00 0.00 0.00 $0.00

0215 01937028 0 LANDSCAPE TREAT (TY III) EA $1.00 31,827.00 0.00 0.00 $0.00

0220 01937031 0 LANDSCAPE TREAT (TY VI) EA $90.00 91.00 0.00 51.00 $4,590.00

0225 01937032 0 LANDSCAPE TREAT (TY VII) EA $40.00 876.00 0.00 0.00 $0.00

0230 01937033 0 LANDSCAPE TREAT (TY VIII) EA $30.00 241.00 0.00 0.00 $0.00

0235 01937035 0 LANDSCAPE TREAT (TY X) EA $1.00 31,827.00 0.00 0.00 $0.00

0240 01937036 0 LANDSCAPE TREAT (TY III) CYC $10,000.00 3.00 0.00 1.00 $10,000.00

0245 01937040 0 LANDSCAPE TREAT (TY VII) CYC $55.00 188.00 0.00 0.00 $0.00

0250 01947001 0 RDSIDE AMENITY (INTERPRETIVE SIGN) EA $200.00 13.00 0.00 0.00 $0.00

Contract: 052309023 Payment Estimate: 0003 Page: 7 of 11



Contractor's Estimate Package

Report Generation Date: 10/01/2026 08:30:16 AM

Contract Line Items

Project: F 2026(602) Control 052309023

Category: 001 Description: Landscape Development

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0255 05007001 0 MOBILIZATION LS $210,000.00 1.00 0.00 0.75 $157,500.00

0260 05027001 0 BARRICADES, SIGNS AND TRAFFIC HANDLING MO $7,215.00 7.00 0.00 2.00 $14,430.00

0265 05057001 0 TMA (STATIONARY) DAY $5.00 135.00 0.00 0.00 $0.00

0270 05057003 0 TMA (MOBILE OPERATION) DAY $5.00 100.00 0.00 0.00 $0.00

0275 05067043 0 BIODEG EROSN CONT LOGS (INSTL) (8") LF $0.60 3,040.00 0.00 0.00 $0.00

0280 05067046 0 BIODEG EROSN CONT LOGS (REMOVE) LF $0.25 3,040.00 0.00 0.00 $0.00

Category 001 SubTotal $348,820.90

Contract Line Items

Project: F 2026(602) Control 052309023

Category: 002 Description: Landscape Development

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0300 96017001 MATERIAL ON HAND DOL $1.00 1.00 0.00 0.00 $0.00

0301 96027001 PAYMENT ADJUSTMENT-POS DOL $1.00 1.00 0.00 0.00 $0.00

0302 96027002 PAYMENT ADJUSTMENT-NEG DOL -$1.00 1.00 0.00 0.00 $0.00
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Contractor's Estimate Package

Report Generation Date: 10/01/2026 08:30:16 AM

Contract Line Items

Project: F 2026(602) Control 052309023

Category: 002 Description: Landscape Development

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0303 96067001 LAW ENFORCEMENT PERSONNEL DOL $1.00 13,125.00 0.00 0.00 $0.00

0304 96067003 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL $1.00 3,000.00 0.00 0.00 $0.00

0305 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL $1.00 2,625.00 0.00 0.00 $0.00

0306 96067013 FORCE ACCOUNT - LANE ASSESSMENT FEES DOL -$1.00 1.00 0.00 0.00 $0.00

0307 96107001 ON THE JOB TRAINING DOL $1.00 1.00 0.00 0.00 $0.00

Category 002 SubTotal $0.00

Total Item earnings this contract $348,820.90
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Construction Estimate Combined

Item Code SP NBR Description Unit Unit
Price

Bid
Quantity

Qty Paid
To Date

Amount
($)tem Code Suffix: ± Quantities represented by this item are adjusted by a change order

                           © Item is added or modified by a change order

01007003 PREP ROW (TREE REMOVE) (0"-12" DIA) EA $300.00 4.00 0.00 $0.00

01007004 PREP ROW (TREE REMOVE) (12"-24" DIA) EA $300.00 3.00 0.00 $0.00

01007005 PREP ROW (TREE REMOVE) (24"-36" DIA) EA $400.00 2.00 0.00 $0.00

01607007 FURN & PLACE TOPSOIL (VEH) CY $50.00 301.00 0.00 $0.00

01617008 EROSION CONTROL COMPOST (VEH) CY $20.00 1,680.00 0.00 $0.00

01617010 GENERAL USE COMPOST (VEH) CY $20.00 1,052.00 0.00 $0.00

01627002 BLOCK SODDING SY $3.00 1,173.00 0.00 $0.00

01667001 FERTILIZER AC $1,000.00 0.24 0.00 $0.00

01687001 VEGETATIVE WATERING TGL $25.00 38.07 0.00 $0.00

01707002 IRRIGATION SYSTEM (TY I) EA $120,000.00 1.00 0.10 $12,000.00

01707003 IRRIGATION SYSTEM (TY II) EA $114,500.00 1.00 0.70 $80,150.00

01707004 IRRIGATION SYSTEM (TY III) EA $90,000.00 1.00 0.40 $36,000.00

01807001 WILDFLOWER SEEDING AC $34,000.00 4.50 0.00 $0.00

01927008 SOIL AMEND (TY I) SY $0.40 18,904.00 0.00 $0.00

01927011 PLANT BED PREP (TY II) SY $2.00 3,758.00 939.50 $1,879.00

01927012 PLANT BED PREP (TY III) SY $0.60 15,146.00 3,786.50 $2,271.90

01927017 LANDSCAPE EDGE (TY I) LF $9.00 3,828.00 0.00 $0.00

01927018 LANDSCAPE EDGE (TY II) LF $28.00 155.00 0.00 $0.00

01927024 LOOSE AGGR GRND COVER (TY I) CY $275.00 652.00 0.00 $0.00

01927026 PLANT MATERIAL (1 GAL) EA $8.00 7,984.00 0.00 $0.00

01927037 PLANT MATERIAL (15 GAL) (TREE) EA $130.00 241.00 0.00 $0.00

01927039 PLANT MATERIAL (30 GAL) (TREE) EA $290.00 601.00 0.00 $0.00

01927040 PLANT MATERIAL (45 GAL) (TREE) EA $550.00 275.00 0.00 $0.00

01927044 PLANT MATERIAL (1 GAL) (SHRUB) EA $8.00 18,358.00 0.00 $0.00

01927046 PLANT MATERIAL (3 GAL) (SHRUB) EA $25.00 4,368.00 0.00 $0.00

01927084 SOIL AMEND (TY II) SY $0.30 18,904.00 0.00 $0.00

01937001 LANDSCAPE ESTABLISH MO $4,500.00 27.00 0.00 $0.00

01937002 LANDSCAPE ESTABLISH CYC $30,000.00 3.00 1.00 $30,000.00
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Contractor's Estimate Package

Report Generation Date: 10/01/2026 08:30:16 AM

Item Code SP NBR Description Unit Unit
Price

Bid
Quantity

Qty Paid
To Date

Amount
($)tem Code Suffix: ± Quantities represented by this item are adjusted by a change order

                           © Item is added or modified by a change order

01937007 IRRIG SYS OPER AND MAINT MO $1,000.00 12.00 0.00 $0.00

01937023 LANDSCAPE TREAT (TY I) EA $0.75 1,117.00 0.00 $0.00

01937024 LANDSCAPE TREAT (TY II) EA $0.75 3,245.00 0.00 $0.00

01937028 LANDSCAPE TREAT (TY III) EA $1.00 31,827.00 0.00 $0.00

01937031 LANDSCAPE TREAT (TY VI) EA $90.00 91.00 51.00 $4,590.00

01937032 LANDSCAPE TREAT (TY VII) EA $40.00 876.00 0.00 $0.00

01937033 LANDSCAPE TREAT (TY VIII) EA $30.00 241.00 0.00 $0.00

01937035 LANDSCAPE TREAT (TY X) EA $1.00 31,827.00 0.00 $0.00

01937036 LANDSCAPE TREAT (TY III) CYC $10,000.00 3.00 1.00 $10,000.00

01937040 LANDSCAPE TREAT (TY VII) CYC $55.00 188.00 0.00 $0.00

01947001 RDSIDE AMENITY (INTERPRETIVE SIGN) EA $200.00 13.00 0.00 $0.00

05007001 MOBILIZATION LS $210,000.00 1.00 0.75 $157,500.00

05027001 BARRICADES, SIGNS AND TRAFFIC HANDLING MO $7,215.00 7.00 2.00 $14,430.00

05057001 TMA (STATIONARY) DAY $5.00 135.00 0.00 $0.00

05057003 TMA (MOBILE OPERATION) DAY $5.00 100.00 0.00 $0.00

05067043 BIODEG EROSN CONT LOGS (INSTL) (8") LF $0.60 3,040.00 0.00 $0.00

05067046 BIODEG EROSN CONT LOGS (REMOVE) LF $0.25 3,040.00 0.00 $0.00

96017001 MATERIAL ON HAND DOL $1.00 1.00 0.00 $0.00

96027001 PAYMENT ADJUSTMENT-POS DOL $1.00 1.00 0.00 $0.00

96027002 PAYMENT ADJUSTMENT-NEG DOL -$1.00 1.00 0.00 $0.00

96067001 LAW ENFORCEMENT PERSONNEL DOL $1.00 13,125.00 0.00 $0.00

96067003 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL $1.00 3,000.00 0.00 $0.00

96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL $1.00 2,625.00 0.00 $0.00

96067013 FORCE ACCOUNT - LANE ASSESSMENT FEES DOL -$1.00 1.00 0.00 $0.00

96107001 ON THE JOB TRAINING DOL $1.00 1.00 0.00 $0.00

Total Item Earnings To Date $348,820.90
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