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Texas
Department
of Transportation

Contractor's Estimate Package

Report Generation Date: 10/05/2026 06:35:18 PM

Contract ID:

Project:

Contract:

Award Amount:
Projected Amount

Adj Projected Amount
Contractor:

Estimate Number:
Estimate Paid:
Estimate Period:
Estimate Type:

% Complete

% Time Used:

052703025 Highway:
BR 2026(254) District: YOAKUM
01263223 County: AUSTIN
$936,878.37 Area Engineer: RYAN SIMPER
$968,281.37 Area Number: 057
$0.00
HUNTER INDUSTRIES, LTD.
0005 Letting Date:  01/07/2026
] Award Date: 01/29/2026
9/1/2026 to  9/25/2026 Notice To Proceed Date:  02/24/2026
Progress Work Begin Date:  09/23/2026
1.85 Accepted Date:
6
Recapitulation
Total To Date Prev To Date This Estimate
Item Earnings $17,891.32 $0.00 $17,891.32
Participating $17,891.32 $0.00 $17,891.32
Non-Participating $0.00 $0.00 $0.00
Liquidated Damages $0.00 $0.00 $0.00
Incentive $0.00 $0.00 $0.00
Disincentive $0.00 $0.00 $0.00
Other Adjustments $0.00 $0.00 $0.00
Paid to Contractor $17,891.32 $0.00 I $17,891 _32'

Contract Adjustments this Estimate
**There are no Contract Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

Area/Project Engineer

Date

Contract: 052703025 Payment Estimate: 0005
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le;fﬁfflem Contractor's Estimate Package
of Transportation
Contract Time Statement

Estimate Summa . ,
Work Begin Date: 09/23/2026 Assessed Liq Damages (Days): 0 "Y' Charge Credit Total Adjusted
Time Charges Begin:  01/07/2026 Liquidated Damage Rate $760.00 | Charged Working Day 3
Bid Days: 50 _ HOLIDAY 1
C.0. Adiusted Days: 0 TOTAL LIQUIDATED DAMAGES: ; OTHER - SEE 15
Current Days: 50 EX'IBKR?DAY
Days Charged to Date: 3 X $760.00 v 3

SUNDAY 3

$0.00 Total Period Days: 3 22 25 0

Daily Breakdown
Original ADJ
DATE Est estimate CREDIT REASON REMARKS

09/01/2026 5 v OTHER - SEE RMRKS AWAITING MOBILIZATION OF CONTRACTOR
09/02/2026 5 v OTHER - SEE RMRKS AWAITING MOBILIZATION OF CONTRACTOR
09/03/2026 5 v OTHER - SEE RMRKS AWAITING MOBILIZATION OF CONTRACTOR
09/04/2026 5 v OTHER - SEE RMRKS AWAITING MOBILIZATION OF CONTRACTOR
09/05/2026 5 v SATURDAY

09/06/2026 5 v SUNDAY

09/07/2026 5 v HOLIDAY

09/08/2026 5 v OTHER - SEE RMRKS AWAITING MOBILIZATION OF CONTRACTOR
09/09/2026 5 v OTHER - SEE RMRKS AWAITING MOBILIZATION OF CONTRACTOR
09/10/2026 5 v OTHER - SEE RMRKS AWAITING MOBILIZATION OF CONTRACTOR
09/11/2026 5 v OTHER - SEE RMRKS AWAITING MOBILIZATION OF CONTRACTOR
09/12/2026 5 v SATURDAY

09/13/2026 5 v SUNDAY

09/14/2026 5 v OTHER - SEE RMRKS AWAITING MOBILIZATION OF CONTRACTOR
09/15/2026 5 v OTHER - SEE RMRKS AWAITING MOBILIZATION OF CONTRACTOR
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of Transportation

09/16/2026 5 v OTHER - SEE RMRKS  AWAITING MOBILIZATION OF CONTRACTOR
00/17/2026 5 vz OTHER - SEE RMRKS __ AWAITING MOBILIZATION OF CONTRACTOR
00/18/2026 5 v OTHER - SEE RMRKS __ AWAITING MOBILIZATION OF CONTRACTOR
09/19/2026 5 vz SATURDAY

09/20/2026 5 vz SUNDAY

09/21/2026 5 v OTHER - SEE RMRKS __ AWAITING MOBILIZATION OF CONTRACTOR
09/22/2026 5 v OTHER - SEE RMRKS __ AWAITING MOBILIZATION OF CONTRACTOR
09/23/2026 5

00/24/2026 5

09/25/2026 5

Contract: 052703025 Payment Estimate: 0005 Page: 3 of 12
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Worked Performed This Period

Project: BR 2026(254) Control 052703025

Category: 001 Description: REPLACE BRIDGE AND APPROACHES
Line Item SP Description Unit Unit Qty This Amount Paid Total Bid Qty Paid
NBR Code NBR Price Estimate This Estimate Quantity To Date
0165 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO $2,703.82 1 $2,703.82 3.00 1.00
0200 05067039 000 TEMP SEDMT CONT FENCE (INSTALL) LF $5.00 1600 $8,000.00 1,525.00 1,600.00
0185 05067001 000 ROCK FILTER DAMS (INSTALL) (TY 1) LF $57.50 125 $7,187.50 125.00 125.00

Total Item Earnings This Estimate $17,891.32
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Contract Line Items
Project: BR 2026(254) Control 052703025
Category: 001 Description: REPLACE BRIDGE AND APPROACHES

PRJ Line Item SP Description Unit Unit Bid NETCO Qty Paid Amount Paid
NBR Code NBR Price Quantity Quantity To Date to Date ($)
0060 01007002 0 PREPARING ROW STA $2,181.15 2.00 0.00 0.00 $0.00
0065 01107001 0 EXCAV (ROADWAY) cY $18.70 746.00 0.00 0.00 $0.00
0070 01327005 0 EMBANK (FNL)(OC)TY C) cY $24.05 1,968.00 0.00 0.00 $0.00
0075 01507002 0 BLADING HR $88.00 20.00 0.00 0.00 $0.00
0080 01647002 0 BROADCAST SEED (PERM_RURAL_CLAY) Sy $0.85 2,833.00 0.00 0.00 $0.00
0085 01647005 0 BROADCAST SEED (TEMP_WARM) Sy $2.50 708.00 0.00 0.00 $0.00
0090 01647006 0 BROADCAST SEED (TEMP_COOL) Sy $2.50 708.00 0.00 0.00 $0.00
0095 01687001 0 VEGETATIVE WATERING TGL $19.49 23.85 0.00 0.00 $0.00
0100 02607001 0 LIME (COM OR QK)(SLURRY) OR QK(DRY) TON $357.00 38.00 0.00 0.00 $0.00
0105 02607020 0 LIME TRT (SUBGRADE) (8") Sy $6.60 2,374.00 0.00 0.00 $0.00
0110 03167232 0 AGGR (TY-PE, GR-4)(SAC-B) cY $221.91 34.00 0.00 0.00 $0.00
0115 03167264 0 ASPH (AC 20-5TR OR AC-20XP OR CRS-2P) GAL $4.51 1,485.00 0.00 0.00 $0.00
0120 03417002 0 D-GR HMA TY-B SAC-B PG64-22 TON $116.45 2,056.00 0.00 0.00 $0.00

Contract: 052703025 Payment Estimate: 0005 Page: 5 of 12
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Contract Line Items
Project: BR 2026(254) Control 052703025
Category: 001 Description: REPLACE BRIDGE AND APPROACHES

PRJ Line Item SP Description Unit Unit Bid NETCO Qty Paid Amount Paid
NBR Code NBR Price Quantity Quantity To Date to Date ($)
0125 03417050 0 D-GR HMA TY-D SAC-B PG70-22 TON $142.60 470.00 0.00 0.00 $0.00
0130 03417082 0 TACK COAT GAL $2.32 455.00 0.00 0.00 $0.00
0135 04027001 0 TRENCH EXCAVATION PROTECTION LF $180.00 66.00 0.00 0.00 $0.00
0140 04037001 0 TEMPORARY SPL SHORING SF $13.00 120.00 0.00 0.00 $0.00
0145 04327002 0 RIPRAP (CONC)(5 IN) cY $700.00 27.10 0.00 0.00 $0.00
0150 04327043 0 RIPRAP (STONE PROTECTION)(18 IN) cY $275.92 108.00 0.00 0.00 $0.00
0155 04967001 0 REMOV STR (BOX CULVERT) EA $8,900.00 1.00 0.00 0.00 $0.00
0160 05007001 O MOBILIZATION LS $91,252.21 1.00 0.00 0.00 $0.00
0165 05027001 0 BARRICADES, SIGNS AND TRAFFIC HANDLING MO $2,703.82 3.00 0.00 1.00 $2,703.82
0170 05037002 0 PORTABLE CHANGEABLE MESSAGE SIGN EA $2,559.36 4.00 0.00 0.00 $0.00
0175 05057001 0 TMA (STATIONARY) DAY $153.56 10.00 0.00 0.00 $0.00
0180 05057003 0 TMA (MOBILE OPERATION) DAY $307.12 10.00 0.00 0.00 $0.00
0185 05067001 0 ROCK FILTER DAMS (INSTALL) (TY 1) LF $57.50 125.00 0.00 125.00 $7,187.50

Contract: 052703025 Payment Estimate: 0005 Page: 6 of 12
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Contract Line Items
Project: BR 2026(254) Control 052703025
Category: 001 Description: REPLACE BRIDGE AND APPROACHES

PRJ Line Item SP Description Unit Unit Bid NETCO Qty Paid Amount Paid
NBR Code NBR Price Quantity Quantity To Date to Date ($)
0190 05067011 0 ROCK FILTER DAMS (REMOVE) LF $13.00 125.00 0.00 0.00 $0.00
0195 05067035 0 SANDBAGS FOR EROSION CONTROL EA $8.00 100.00 0.00 0.00 $0.00
0200 05067039 0 TEMP SEDMT CONT FENCE (INSTALL) LF $5.00 1,525.00 0.00 1,600.00 $8,000.00
0205 05067041 0 TEMP SEDMT CONT FENCE (REMOVE) LF $1.00 1,525.00 0.00 0.00 $0.00
0210 05407001 0 MTL W-BEAM GD FEN (TIM POST) LF $31.50 422.34 0.00 0.00 $0.00
0215 05447001 0 GUARDRAIL END TREATMENT (INSTALL) EA $3,317.00 4.00 0.00 0.00 $0.00
0220 06447001 O IN SM RD SN SUP&AM TY10BWG(1)SA(P) EA $790.00 1.00 0.00 0.00 $0.00
0225 06447028 0 IN SM RD SN SUP&AM TYS80(1)SA(T) EA $1,020.00 1.00 0.00 0.00 $0.00
0230 06447057 0O IN SM RD SN SUP&AM TYTWT(1)WS(P) EA $495.00 2.00 0.00 0.00 $0.00
0235 06447073 0 REMOVE SM RD SN SUP&AM EA $115.00 4.00 0.00 0.00 $0.00
0240 06587019 0 INSTL DEL ASSM (D-SW)SZ 1(BRF)GF2(BI) EA $31.00 16.00 0.00 0.00 $0.00
0245 06587078 0 REMOVE DELIN & OBJECT MARKER ASSMS EA $35.00 4.00 0.00 0.00 $0.00
0250 06667265 0 RE PROFILE PM TY I(W)6"(SLD)(090MIL) LF $3.48 1,700.00 0.00 0.00 $0.00

Contract: 052703025 Payment Estimate: 0005 Page: 7 of 12
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Contract Line Items
Project: BR 2026(254) Control 052703025
Category: 001 Description: REPLACE BRIDGE AND APPROACHES
PRJ Line Item SP Description Unit Unit Bid NETCO Qty Paid Amount Paid
NBR Code NBR Price Quantity Quantity To Date to Date ($)
0255 06667269 0 RE PROFILE PM TY I(Y)6"(SLD)(090MIL) LF $3.48 344.00 0.00 0.00 $0.00
0260 06667273 0 RE PROFILE PM TY I(Y)6"(BRK)(090MIL) LF $3.48 213.00 0.00 0.00 $0.00
0265 06727004 0 REFL PAV MRKR TY II-A-A EA $17.39 22.00 0.00 0.00 $0.00
0335 96017001 MATERIAL ON HAND DOL $1.00 1.00 0.00 0.00 $0.00
0340 96027001 PAYMENT ADJUSTMENT-POS DOL $1.00 1,000.00 0.00 0.00 $0.00
0345 03467026 PRODUCTION PAYMENT ADJUSTMENT DOL $1.00 9,300.00 0.00 0.00 $0.00
0350 03417081 PLACEMENT PAYMENT ADJUSTMENT DOL $1.00 9,300.00 0.00 0.00 $0.00
0355 05857001 RIDE PAYMENT ADJUSTMENT (ITEM 341) DOL $1.00 9,300.00 0.00 0.00 $0.00
0360 96067001 LAW ENFORCEMENT PERSONNEL DOL $1.00 1,000.00 0.00 0.00 $0.00
0365 96097002 DBE GOAL SHORTFALL DOL -$1.00 1.00 0.00 0.00 $0.00
0370 96107001 ON THE JOB TRAINING DOL $1.00 1.00 0.00 0.00 $0.00
0375 96067003 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL $1.00 500.00 0.00 0.00 $0.00
0380 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL $1.00 1,000.00 0.00 0.00 $0.00

Contract: 052703025 Payment Estimate: 0005 Page: 8 of 12
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Control 052703025
Description. REPLACE BRIDGE AND APPROACHES

Project: BR 2026(254)

Category: 001

PRJ Line Item SP Description Unit Unit Bid NETCO Qty Paid Amount Paid
NBR Code NBR Price Quantity Quantity To Date to Date ($)
0385 96057001 A+B CREDIT OR DAMAGE DOL $1.00 1.00 0.00 0.00 $0.00
0390 96067016 FORCE ACCT 3RD PARTY DAMAGE (PART) DOL $1.00 1.00 0.00 0.00 $0.00
Category 001 SubTotal $17,891.32
Contract Line Items
Project: BR 2026(254) Control 052703025
Category: 002 Description: REPLACE BRIDGE AND APPROACHES
PRJ Line Item SP Description Unit Unit Bid NETCO Qty Paid Amount Paid
NBR Code NBR Price Quantity Quantity To Date to Date ($)
0315 04007010 O CEM STABIL BKFL CY $225.00 132.00 0.00 0.00 $0.00
0320 04507020 0 RAIL (TY T631) LF $106.55 77.66 0.00 0.00 $0.00
0325 04627022 0 CONC BOX CULV (8 FT X5 FT) LF $1,129.50 184.00 0.00 0.00 $0.00
0330 04667148 0 WINGWALL (FW - 0) (HW=6 FT) EA $11,750.00 2.00 0.00 0.00 $0.00
Category 002 SubTotal $0.00
Total Item earnings this contract $17,891.32
Contract: 052703025 Payment Estimate: 0005 Page: 9 of 12
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Construction Estimate Combined
Item Code SP NBR Description Unit Unit Bid Qty Paid  Amount
tem Code Suffix: + Quantities represented by this item are adjusted by a change order Price  Quantity To Date ($)

© Item is added or modified by a change order
01007002 PREPARING ROW STA $2,181.15 2.00 0.00 $0.00
01107001 EXCAV (ROADWAY) CY $18.70 746.00 0.00 $0.00
01327005 EMBANK (FNL)(OC)(TY C) cY $24.05  1,968.00 0.00 $0.00
01507002 BLADING HR $88.00 20.00 0.00 $0.00
01647002 BROADCAST SEED (PERM_RURAL_CLAY) 3% $0.85  2,833.00 0.00 $0.00
01647005 BROADCAST SEED (TEMP_WARM) SY $2.50 708.00 0.00 $0.00
01647006 BROADCAST SEED (TEMP_COOL) SY $2.50 708.00 0.00 $0.00
01687001 VEGETATIVE WATERING TGL $19.49 23.85 0.00 $0.00
02607001 LIME (COM OR QK)(SLURRY) OR QK(DRY) TON $357.00 38.00 0.00 $0.00
02607020 LIME TRT (SUBGRADE) (8") SY $6.60  2,374.00 0.00 $0.00
03167232 AGGR (TY-PE, GR-4)(SAC-B) cY $221.91 34.00 0.00 $0.00
03167264 ASPH (AC 20-5TR OR AC-20XP OR CRS-2P) GAL $4.51 1,485.00 0.00 $0.00
03417002 D-GR HMA TY-B SAC-B PG64-22 TON $116.45 2,056.00 0.00 $0.00
03417050 D-GR HMA TY-D SAC-B PG70-22 TON $142.60 470.00 0.00 $0.00
03417081 PLACEMENT PAYMENT ADJUSTMENT DOL $1.00 9,300.00 0.00 $0.00
03417082 TACK COAT GAL $2.32 455.00 0.00 $0.00
03467026 PRODUCTION PAYMENT ADJUSTMENT DOL $1.00 9,300.00 0.00 $0.00
04007010 CEM STABIL BKFL CY $225.00 132.00 0.00 $0.00
04027001 TRENCH EXCAVATION PROTECTION LF $180.00 66.00 0.00 $0.00
04037001 TEMPORARY SPL SHORING SF $13.00 120.00 0.00 $0.00
04327002 RIPRAP (CONC)(5 IN) cY $700.00 27.10 0.00 $0.00
04327043 RIPRAP (STONE PROTECTION)(18 IN) CY $275.92 108.00 0.00 $0.00
04507020 RAIL (TY T631) LF $106.55 77.66 0.00 $0.00
04627022 CONC BOX CULV (8 FT X5 FT) LF $1,129.50 184.00 0.00 $0.00
04667148 WINGWALL (FW - 0) (HW=6 FT) EA $11,750.00 2.00 0.00 $0.00
04967001 REMOV STR (BOX CULVERT) EA $8,900.00 1.00 0.00 $0.00
05007001 MOBILIZATION LS $91,252.21 1.00 0.00 $0.00
05027001 BARRICADES, SIGNS AND TRAFFIC HANDLING MO $2,703.82 3.00 1.00 $2,703.82

Contract: 052703025 Payment Estimate: 0005 Page: 10 of 12
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Item Code SP NBR Description Unit Unit Bid Qty Paid Amount
tem Code Suffix: £ Quantities represented by this item are adjusted by a change order Price Quantity To Date ($)

© Item is added or modified by a chanae order
05037002 PORTABLE CHANGEABLE MESSAGE SIGN EA $2,559.36 4.00 0.00 $0.00
05057001 TMA (STATIONARY) DAY $153.56 10.00 0.00 $0.00
05057003 TMA (MOBILE OPERATION) DAY $307.12 10.00 0.00 $0.00
05067001 ROCK FILTER DAMS (INSTALL) (TY 1) LF $57.50 125.00 125.00 $7,187.50
05067011 ROCK FILTER DAMS (REMOVE) LF $13.00 125.00 0.00 $0.00
05067035 SANDBAGS FOR EROSION CONTROL EA $8.00 100.00 0.00 $0.00
05067039 TEMP SEDMT CONT FENCE (INSTALL) LF $5.00 1,525.00 1,600.00 $8,000.00
05067041 TEMP SEDMT CONT FENCE (REMOVE) LF $1.00 1,525.00 0.00 $0.00
05407001 MTL W-BEAM GD FEN (TIM POST) LF $31.50 422.34 0.00 $0.00
05447001 GUARDRAIL END TREATMENT (INSTALL) EA $3,317.00 4.00 0.00 $0.00
05857001 RIDE PAYMENT ADJUSTMENT (ITEM 341) DOL $1.00 9,300.00 0.00 $0.00
06447001 IN SM RD SN SUP&AM TY10BWG(1)SA(P) EA $790.00 1.00 0.00 $0.00
06447028 IN SM RD SN SUP&AM TYS80(1)SA(T) EA $1,020.00 1.00 0.00 $0.00
06447057 IN SM RD SN SUP&AM TYTWT(1)WS(P) EA $495.00 2.00 0.00 $0.00
06447073 REMOVE SM RD SN SUP&AM EA $115.00 4.00 0.00 $0.00
06587019 INSTL DEL ASSM (D-SW)SZ 1(BRF)GF2(BI) EA $31.00 16.00 0.00 $0.00
06587078 REMOVE DELIN & OBJECT MARKER ASSMS EA $35.00 4.00 0.00 $0.00
06667265 RE PROFILE PM TY I(W)6"(SLD)(090MIL) LF $3.48 1,700.00 0.00 $0.00
06667269 RE PROFILE PM TY I(Y)6"(SLD)(090MIL) LF $3.48 344.00 0.00 $0.00
06667273 RE PROFILE PM TY I(Y)6"(BRK)(090MIL) LF $3.48 213.00 0.00 $0.00
06727004 REFL PAV MRKR TY II-A-A EA $17.39 22.00 0.00 $0.00
96017001 MATERIAL ON HAND DOL $1.00 1.00 0.00 $0.00
96027001 PAYMENT ADJUSTMENT-POS DOL $1.00 1,000.00 0.00 $0.00
96057001 A+B CREDIT OR DAMAGE DOL $1.00 1.00 0.00 $0.00
96067001 LAW ENFORCEMENT PERSONNEL DOL $1.00 1,000.00 0.00 $0.00
96067003 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL $1.00 500.00 0.00 $0.00
96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL $1.00 1,000.00 0.00 $0.00
96067016 FORCE ACCT 3RD PARTY DAMAGE (PART) DOL $1.00 1.00 0.00 $0.00
96097002 DBE GOAL SHORTFALL DOL -$1.00 1.00 0.00 $0.00
96107001 ON THE JOB TRAINING DOL $1.00 1.00 0.00 $0.00

Contract: 052703025 Payment Estimate: 0005 Page: 11 of 12



Report Generation Date: 10/05/2026 06:35:18 PM
‘ ®
Texas ' .
lepartmenr Contractor's Estimate Package

of Transportation

Total Item Earnings To Date $17,891.32
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