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052801118CONTRACT ID:

PROJECT: F 2B25(038)

CONTRACT:

09253002

PROJECTED AMOUNT: $32,410,803.50

CONTRACTOR:

HIGHWAY: SH 107

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 053

TEXAS CORDIA CONSTRUCTION, LLC

Jesus A. Noriega, P.E.

HIDALGO

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 09/08/26

09/25/2025AWARD DATE:

ESTIMATE PERIOD:

0007

08/31/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 11/06/2025

09/04/2025

ESTIMATE PAID:

 94

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 04/13/2026

$32,410,803.50

CONTRACT:

07/29/2026

AWARD AMOUNT: $32,261,531.50

PHARR

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 12.34

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 23.53

$1,255,286.36 $6,369,620.40 $7,624,906.76 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$1,255,286.36 $6,369,620.40 $7,624,906.76 

$0.00 $0.00 $0.00 

$1,255,286.36 $7,624,906.76 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $6,369,620.40 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$3,072.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$3,072.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 94

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

04/13/2026

00/00/0000

 762

 0

 762

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 34  27  7

SATURDAY 2

SUNDAY 5

07/29/2026  1

07/30/2026  1

07/31/2026  1

08/01/2026  1

08/02/2026  1 SUNDAY

08/03/2026  1

08/04/2026  1

08/05/2026  1

08/06/2026  1

08/07/2026  1

08/08/2026  1

08/09/2026  1 SUNDAY

08/10/2026  1

08/11/2026  1

08/12/2026  1

08/13/2026  1

08/14/2026  1

08/15/2026  1

08/16/2026  1 SUNDAY

08/17/2026  1

08/18/2026  1

08/19/2026  1

08/20/2026  1

08/21/2026  1

08/22/2026  1 SATURDAY

08/23/2026  1 SUNDAY

08/24/2026  1

08/25/2026  1

08/26/2026  1

08/27/2026  1

08/28/2026  1

08/29/2026  1 SATURDAY

08/30/2026  1 SUNDAY

08/31/2026  1
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WORK PERFORMED THIS PERIOD

F 2B25(038) 052801118PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0060 01007002 PREPARING ROW000 STA  1,800.000 $25,200.00 14.000  14.00 112.00

0075 01047013 REMOV CONC (SIDEWALK, RAMP OR SUP)000 SY  7.000 $7,784.00 1,112.000  1,112.00 3,324.00

0085 01047017 REMOV CONC (CURB & GUTTER)000 LF  5.000 $10,145.00 2,029.000  2,029.00 5,180.00

0090 01047019 REMOV CONC (GUTTER)000 LF  5.000 $1,510.00 302.000  302.00 396.00

0135 02477277 FL BS (RDWY DEL)(TY E GR 4)(FNL POS)000 CY  40.000 $16,426.40 410.660  410.66 19,374.00

0145 02607005 LIME (COM OR QK)(SLURRY)000 TON  340.000 $13,464.00 39.600  39.60 1,950.00

0150 02607009 LIME TRT (EXIST MATL)(12")000 SY  2.000 $4,000.00 2,000.000  2,000.00 147,013.00

0155 02757001 CEMENT000 TON  200.000 $2,438.00 12.190  12.19 1,730.00

0165 02757011 CEMENT TRT (NEW BASE)(8")000 SY  3.000 $5,599.98 1,866.660  1,866.66 1,566.00

0175 03057006 SLV, HAUL & STKPL RCL APH PV (8 TO 10")000 SY  4.000 $72,000.00 18,000.000  18,000.00 117,240.00

0180 03107004 PRIME COAT (MC-30)000 GAL  5.000 $1,900.00 380.000  380.00 28,758.00

0220 04007005 STRUCT EXCAV (SPECIAL)000 CY  110.000 $45,105.50 410.050  1,464.78 5,566.00

0230 04007010 CEM STABIL BKFL000 CY  60.000 $49,854.00 830.900  3,818.59 17,647.00

0235 04027001 TRENCH EXCAVATION PROTECTION000 LF  4.000 $7,632.00 1,908.000  4,637.00 17,755.00

0270 04647003 RC PIPE (CL III)(18 IN)000 LF  80.000 $20,960.00 262.000  262.00 713.00

0275 04647005 RC PIPE (CL III)(24 IN)000 LF  80.000 $76,640.00 958.000  958.00 3,432.00

0280 04647007 RC PIPE (CL III)(30 IN)000 LF  120.000 $64,680.00 539.000  539.00 555.00

0285 04647009 RC PIPE (CL III)(36 IN)000 LF  180.000 $52,740.00 293.000  797.00 832.00

0310 04657021 INLET (COMPL)(PCO)(5FT)(NONE)000 EA  9,550.000 $9,550.00 1.000  1.00 13.00

0315 04657022 INLET (COMPL)(PCO)(5FT)(LEFT)000 EA  9,110.000 $27,330.00 3.000  3.00 11.00

0325 04657024 INLET (COMPL)(PCO)(5FT)(BOTH)000 EA  9,360.000 $18,720.00 2.000  2.00 14.00

0350 04657071 INLET (COMPL)(PSL)(RC)(4FTX4FT)000 EA  8,020.000 $24,060.00 3.000  3.00 5.00

0390 04967002 REMOV STR (INLET)000 EA  700.000 $2,100.00 3.000  6.00 19.00

0410 04967007 REMOV STR (PIPE)000 LF  10.000 $1,200.00 120.000  293.00 6,538.00

0420 05027001 BARRICADES, SIGNS AND TRAFFIC HANDLING000 MO  750.000 $750.00 1.000  5.00 48.00

0460 05067044 BIODEG EROSN CONT LOGS (INSTL) (12")000 LF  8.000 $640.00 80.000  80.00 5,245.00

0475 05127009 PORT CTB (FUR & INST)(LOW PROF)(TY 1)000 LF  30.000 $95,010.00 3,167.000  3,167.00 11,100.00

0480 05127010 PORT CTB (FUR & INST)(LOW PROF)(TY 2)000 LF  20.000 $17,600.00 880.000  880.00 1,280.00

0735 06627065 WK ZN PAV MRK REMOV (W)6"(BRK)000 LF  1.000 $2,290.00 2,290.000  5,500.00 37,562.00

0745 06627068 WK ZN PAV MRK REMOV (W)6"(SLD)000 LF  0.400 $2,768.00 6,920.000  8,065.00 105,705.00

0750 06627072 WK ZN PAV MRK REMOV (W)8"(SLD)000 LF  0.500 $405.00 810.000  1,770.00 34,430.00

0765 06627082 WK ZN PAV MRK REMOV (W)(ARROW)000 EA  130.000 $520.00 4.000  8.00 167.00

0770 06627092 WK ZN PAV MRK REMOV (W)(WORD)000 EA  230.000 $920.00 4.000  8.00 162.00

0780 06627100 WK ZN PAV MRK REMOV (Y)6"(SLD)000 LF  0.500 $5,450.00 10,900.000  23,480.00 204,567.00

0870 06777001 ELIM EXT PM & MRKS (4")000 LF  0.500 $9,285.00 18,570.000  34,434.00 40,904.00

0875 06777004 ELIM EXT PM & MRKS (8")000 LF  1.000 $1,790.00 1,790.000  3,892.00 2,673.00

0885 06777009 ELIM EXT PM & MRKS (ARROW)000 EA  70.000 $1,540.00 22.000  32.00 48.00

0890 06777015 ELIM EXT PM & MRKS (WORD)000 EA  70.000 $1,540.00 22.000  32.00 36.00

1060 96017001 MATERIAL ON HAND DOL  1.000 $553,739.48 553,739.480  813,363.38 1,000.00

$1,255,286.36TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

052801118PROJECT CONTROLF 2B25(038)

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 01007002 000 PREPARING ROW STA  1,800.000  112.000  0.000  14.00  25,200.00

0075 01047013 000 REMOV CONC (SIDEWALK, RAMP OR SUP) SY  7.000  3,324.000  0.000  1,112.00  7,784.00

0085 01047017 000 REMOV CONC (CURB & GUTTER) LF  5.000  5,180.000  0.000  2,029.00  10,145.00

0090 01047019 000 REMOV CONC (GUTTER) LF  5.000  396.000  0.000  302.00  1,510.00

0095 01057087 000 RMV (8") TRT/UNTRT BASE & ASPH PAV CY  20.000  3,390.000  0.000  349.00  6,980.00

0135 02477277 000 FL BS (RDWY DEL)(TY E GR 4)(FNL POS) CY  40.000  19,374.000  0.000  410.66  16,426.40

0145 02607005 000 LIME (COM OR QK)(SLURRY) TON  340.000  1,950.000  0.000  39.60  13,464.00

0150 02607009 000 LIME TRT (EXIST MATL)(12") SY  2.000  147,013.000  0.000  2,000.00  4,000.00

0155 02757001 000 CEMENT TON  200.000  1,730.000  0.000  12.19  2,438.00

0165 02757011 000 CEMENT TRT (NEW BASE)(8") SY  3.000  1,566.000  0.000  1,866.66  5,599.98

0175 03057006 000 SLV, HAUL & STKPL RCL APH PV (8 TO 10") SY  4.000  117,240.000  0.000  18,000.00  72,000.00

0180 03107004 000 PRIME COAT (MC-30) GAL  5.000  28,758.000  0.000  380.00  1,900.00

0220 04007005 000 STRUCT EXCAV (SPECIAL) CY  110.000  5,566.000  0.000  1,464.78  161,125.80

0225 04007006 000 CUT & RESTORING PAV SY  80.000  1,421.900  0.000  276.44  22,115.20

0230 04007010 000 CEM STABIL BKFL CY  60.000  17,647.000  0.000  3,818.59  229,115.40

0235 04027001 000 TRENCH EXCAVATION PROTECTION LF  4.000  17,755.000  0.000  4,637.00  18,548.00

0260 04627009 000 CONC BOX CULV (5 FT X 5 FT) LF  749.000  8,435.000  0.000  462.00  346,038.00

0265 04627023 000 CONC BOX CULV (8 FT X 6 FT) LF  1,349.000  1,968.000  0.000  1,931.00  2,604,919.00

0270 04647003 000 RC PIPE (CL III)(18 IN) LF  80.000  713.000  0.000  262.00  20,960.00

0275 04647005 000 RC PIPE (CL III)(24 IN) LF  80.000  3,432.000  0.000  958.00  76,640.00

0280 04647007 000 RC PIPE (CL III)(30 IN) LF  120.000  555.000  0.000  539.00  64,680.00

0285 04647009 000 RC PIPE (CL III)(36 IN) LF  180.000  832.000  0.000  797.00  143,460.00

0310 04657021 000 INLET (COMPL)(PCO)(5FT)(NONE) EA  9,550.000  13.000  0.000  1.00  9,550.00

0315 04657022 000 INLET (COMPL)(PCO)(5FT)(LEFT) EA  9,110.000  11.000  0.000  3.00  27,330.00

0325 04657024 000 INLET (COMPL)(PCO)(5FT)(BOTH) EA  9,360.000  14.000  0.000  2.00  18,720.00

0350 04657071 000 INLET (COMPL)(PSL)(RC)(4FTX4FT) EA  8,020.000  5.000  0.000  3.00  24,060.00

0390 04967002 000 REMOV STR (INLET) EA  700.000  19.000  0.000  6.00  4,200.00

0400 04967004 000 REMOV STR (SET) EA  340.000  81.000  0.000  3.00  1,020.00

0410 04967007 000 REMOV STR (PIPE) LF  10.000  6,538.000  0.000  293.00  2,930.00

0415 05007001 000 MOBILIZATION LS  2,500,000.000  1.000  0.000  0.90  2,250,000.00

0420 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  750.000  48.000  0.000  5.00  3,750.00

0425 05037002 000 PORTABLE CHANGEABLE MESSAGE SIGN EA  610.000  2.000  0.000  2.00  1,220.00

0460 05067044 000 BIODEG EROSN CONT LOGS (INSTL) (12") LF  8.000  5,245.000  0.000  80.00  640.00

0470 05087001 000 CONSTRUCTING DETOURS SY  30.000  16,095.000  0.000  14,646.00  439,380.00

0475 05127009 000 PORT CTB (FUR & INST)(LOW PROF)(TY 1) LF  30.000  11,100.000  0.000  3,167.00  95,010.00

0480 05127010 000 PORT CTB (FUR & INST)(LOW PROF)(TY 2) LF  20.000  1,280.000  0.000  880.00  17,600.00

0565 05437037 000 CABLE BARRIER (REMOVE) LF  7.000  771.000  0.000  771.00  5,397.00

0735 06627065 000 WK ZN PAV MRK REMOV (W)6"(BRK) LF  1.000  37,562.000  0.000  5,500.00  5,500.00

0745 06627068 000 WK ZN PAV MRK REMOV (W)6"(SLD) LF  0.400  105,705.000  0.000  8,065.00  3,226.00

0750 06627072 000 WK ZN PAV MRK REMOV (W)8"(SLD) LF  0.500  34,430.000  0.000  1,770.00  885.00

0765 06627082 000 WK ZN PAV MRK REMOV (W)(ARROW) EA  130.000  167.000  0.000  8.00  1,040.00

0770 06627092 000 WK ZN PAV MRK REMOV (W)(WORD) EA  230.000  162.000  0.000  8.00  1,840.00

0780 06627100 000 WK ZN PAV MRK REMOV (Y)6"(SLD) LF  0.500  204,567.000  0.000  23,480.00  11,740.00

0870 06777001 000 ELIM EXT PM & MRKS (4") LF  0.500  40,904.000  0.000  34,434.00  17,217.00
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001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0875 06777004 000 ELIM EXT PM & MRKS (8") LF  1.000  2,673.000  0.000  3,892.00  3,892.00

0885 06777009 000 ELIM EXT PM & MRKS (ARROW) EA  70.000  48.000  0.000  32.00  2,240.00

0890 06777015 000 ELIM EXT PM & MRKS (WORD) EA  70.000  36.000  0.000  32.00  2,240.00

1060 96017001 MATERIAL ON HAND DOL  1.000  1,000.000  0.000  813,363.38  813,363.38

1075 96067001 LAW ENFORCEMENT PERSONNEL DOL  1.000  1,000.000  0.000  3,927.36  3,927.36

Category Subtotal $7,622,966.52

002 FORCE ACCOUNTCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

1105 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  1,000.000  0.000  1,940.24  1,940.24

Category Subtotal $1,940.24

052801118F 2B25(038)PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0065 01047008 000 REMOV CONC (MEDIANS) SY  10.000  1,448.000  0.000  0.000  0.00

0070 01047011 000 REMOV CONC (DRIVEWAYS) SY  5.000  579.000  0.000  0.000  0.00

0080 01047015 000 REMOV CONC (CURB RAMP) SY  8.000  356.000  0.000  0.000  0.00

0100 01107001 000 EXCAV (ROADWAY) CY  11.000  18,333.000  0.000  0.000  0.00

0105 01327006 000 EMBANK (FNL)(DC)(TY C) CY  6.000  29,058.000  0.000  0.000  0.00

0110 01607007 000 FURN & PLACE TOPSOIL (VEH) CY  40.000  50.000  0.000  0.000  0.00

0115 01647044 000 DRILL SEED (PERM_URBAN_CLAY) AC  740.000  10.000  0.000  0.000  0.00

0120 01647045 000 DRILL SEED (TEMP_WARM) AC  640.000  10.000  0.000  0.000  0.00

0125 01687001 000 VEGETATIVE WATERING TGL  30.000  10.000  0.000  0.000  0.00

0130 02047001 000 SPRINKLING (DUST CONTROL) TGL  12.000  2,243.000  0.000  0.000  0.00

0140 02517036 000 REWORK BS MTL (TY B)(8")(DC)(ORG POS) CY  5.000  31,873.000  0.000  0.000  0.00

0160 02757009 000 CEMENT TRT (EXIST MATL & NEW BASE)(12") SY  2.000  285,581.000  0.000  0.000  0.00

0170 03057002 000 SALV, HAUL & STKPL RCL APH PV (0 TO 2") SY  6.000  1,566.000  0.000  0.000  0.00

0185 03167266 000 ASPH (TIER II) GAL  6.000  470.000  0.000  0.000  0.00

0190 03167280 000 AGGR (TY-D GR-4P) (SAC B) CY  290.000  13.000  0.000  0.000  0.00

0195 03417044 000 D-GR HMA TY-D SAC-A PG64-22 TON  120.000  134.000  0.000  0.000  0.00

0200 03447065 000 SP MIXES SP-D SAC-B PG76-22 TON  125.000  24,321.000  0.000  0.000  0.00

0205 03467009 000 STONE-MTRX-ASPH SMA-D SAC-A PG76-22 TON  130.000  12,160.000  0.000  0.000  0.00

0210 03547018 000 PLANE & TEXT ASPH CONC PAV(1.5") SY  5.000  714.000  0.000  0.000  0.00

0215 03547074 000 PLANE ASPH CONC PAV (1.5") SY  5.000  1,267.000  0.000  0.000  0.00

0240 04167042 000 DRILL SHAFT (TRF SIG POLE) (24 IN) LF  120.000  84.000  0.000  0.000  0.00

0245 04167044 000 DRILL SHAFT (TRF SIG POLE) (36 IN) LF  310.000  30.000  0.000  0.000  0.00

0250 04167046 000 DRILL SHAFT (TRF SIG POLE) (48 IN) LF  900.000  18.000  0.000  0.000  0.00

0255 04327001 000 RIPRAP (CONC)(4 IN) CY  855.000  5.000  0.000  0.000  0.00

0290 04647010 000 RC PIPE (CL III)(42 IN) LF  230.000  1,042.000  0.000  0.000  0.00

0295 04647011 000 RC PIPE (CL III)(48 IN) LF  280.000  178.000  0.000  0.000  0.00

0300 04647013 000 RC PIPE (CL III)(60 IN) LF  420.000  558.000  0.000  0.000  0.00



CONTRACT ID 052801118 CONTRACTOR'S ESTIMATE PACKAGE Page 6 of 10ESTIMATE 0007

0305 04647028 000 RC PIPE (CL IV)(60 IN) LF  560.000  42.000  0.000  0.000  0.00

0320 04657023 000 INLET (COMPL)(PCO)(5FT)(RIGHT) EA  10,780.000  15.000  0.000  0.000  0.00

0330 04657037 000 INLET (COMPL)(PCU)(5FT)(NONE) EA  7,380.000  1.000  0.000  0.000  0.00

0335 04657038 000 INLET (COMPL)(PCU)(5FT)(LEFT) EA  11,770.000  7.000  0.000  0.000  0.00

0340 04657039 000 INLET (COMPL)(PCU)(5FT)(RIGHT) EA  11,150.000  1.000  0.000  0.000  0.00

0345 04657040 000 INLET (COMPL)(PCU)(5FT)(BOTH) EA  12,420.000  5.000  0.000  0.000  0.00

0355 04657074 000 INLET (COMPL)(PSL)(RC)(5FTX5FT) EA  13,880.000  6.000  0.000  0.000  0.00

0360 04657077 000 INLET (COMPL)(PSL)(RC)(8FTX8FT) EA  15,130.000  1.000  0.000  0.000  0.00

0365 04657126 000 INLET (COMPL)(PSL)(FG)(3FTX3FT-3FTX3FT) EA  5,630.000  1.000  0.000  0.000  0.00

0370 04657146 000 INLET(COMPL)(PSL)(SFG)(3FTX3FT-3FTX3FT) EA  5,230.000  1.000  0.000  0.000  0.00

0375 04667205 000 WINGWALL (SW - 0) (HW=6 FT) EA  17,860.000  4.000  0.000  0.000  0.00

0380 04767013 000 JACK BOR OR TUN PIPE(36 IN)(RC)(CL III) LF  1,880.000  8.000  0.000  0.000  0.00

0385 04767017 000 JACK BOR OR TUN PIPE(60 IN)(RC)(CL III) LF  1,920.000  42.000  0.000  0.000  0.00

0395 04967003 000 REMOV STR (MANHOLE) EA  2,630.000  1.000  0.000  0.000  0.00

0405 04967005 000 REMOV STR (WINGWALL) EA  5,810.000  2.000  0.000  0.000  0.00

0430 05057001 000 TMA (STATIONARY) DAY  30.000  762.000  0.000  0.000  0.00

0435 05057002 000 TMA (MOBILE OPERATION) HR  7.000  3,048.000  0.000  0.000  0.00

0440 05067020 000 CONSTRUCTION EXITS (INSTALL) (TY 1) SY  20.000  1,716.000  0.000  0.000  0.00

0445 05067024 000 CONSTRUCTION EXITS (REMOVE) SY  7.000  1,716.000  0.000  0.000  0.00

0450 05067039 000 TEMP SEDMT CONT FENCE (INSTALL) LF  10.000  50.000  0.000  0.000  0.00

0455 05067041 000 TEMP SEDMT CONT FENCE (REMOVE) LF  2.000  50.000  0.000  0.000  0.00

0465 05067046 000 BIODEG EROSN CONT LOGS (REMOVE) LF  1.000  5,245.000  0.000  0.000  0.00

0485 05127033 000 PORT CTB (MOVE)(LOW PROF)(TY 1) LF  7.000  15,920.000  0.000  0.000  0.00

0490 05127034 000 PORT CTB (MOVE)(LOW PROF)(TY 2) LF  6.000  1,760.000  0.000  0.000  0.00

0495 05127057 000 PORT CTB (REMOVE)(LOW PROF)(TY 1) LF  7.000  11,100.000  0.000  0.000  0.00

0500 05127058 000 PORT CTB (REMOVE)(LOW PROF)(TY 2) LF  10.000  1,280.000  0.000  0.000  0.00

0505 05127089 000 PCTB (FUR&INST)(F-SHAPE OR SNGL SLP)TY1 LF  30.000  11,760.000  0.000  0.000  0.00

0510 05127090 000 PCTB (MOVE)(F-SHAPE OR SNGL SLP)TY1 LF  5.000  17,980.000  0.000  0.000  0.00

0515 05127092 000 PCTB (REMOVE)(F-SHAPE OR SNGL SLP)TY1 LF  7.000  11,760.000  0.000  0.000  0.00

0520 05297019 000 CONCRETE C&G (VALLEY GUTTER) LF  50.000  1,157.000  0.000  0.000  0.00

0525 05297024 000 CONC CURB & GUTTER (TY B) (MOUNTABLE) LF  20.000  10,600.000  0.000  0.000  0.00

0530 05297025 000 CONC CURB & GUTTER (TY A) (BARRIER) LF  20.000  9,983.000  0.000  0.000  0.00

0535 05307006 000 DRIVEWAYS (CONC) SY  100.000  2,690.000  0.000  0.000  0.00

0540 05307010 000 DRIVEWAYS (ACP) SY  30.000  6,880.000  0.000  0.000  0.00

0545 05317001 000 CONC SIDEWALKS (4") SY  50.000  17,816.000  0.000  0.000  0.00

0550 05317005 000 CURB RAMPS (TY 1) EA  1,890.000  18.000  0.000  0.000  0.00

0555 05317010 000 CURB RAMPS (TY 7) EA  1,890.000  27.000  0.000  0.000  0.00

0560 05367002 000 CONC MEDIAN SY  70.000  13,442.000  0.000  0.000  0.00

0570 05457002 000 CRASH CUSH ATTEN (MOVE & RESET) EA  2,100.000  86.000  0.000  0.000  0.00

0575 05457004 000 CRASH CUSH ATTEN (REMOVE) EA  660.000  80.000  0.000  0.000  0.00

0580 05457006 000 CRASH CUSH ATTEN (INSTL)(L)(N)(TL3) EA  20,650.000  80.000  0.000  0.000  0.00

0582 05457014 CRASH CUSH ATTEN (INSTL)(S)(N)(TL3) EA  12,121.720  0.000  0.000  0.000  0.00

ADDED BY CO#2

0585 05607001 000 MAILBOX INSTALL-M (TWG-POST) TY 1 EA  1,160.000  7.000  0.000  0.000  0.00

0590 05607002 000 MAILBOX INSTALL-S (TWG-POST) TY 2 EA  550.000  48.000  0.000  0.000  0.00

0595 06187030 000 CONDT (PVC) (SCH 40) (2") LF  10.000  80.000  0.000  0.000  0.00

0600 06187040 000 CONDT (PVC) (SCH 40) (4") LF  20.000  1,292.000  0.000  0.000  0.00

0605 06187065 000 CONDT (PVC) (SCH 80) (4") (BORE) LF  50.000  1,046.000  0.000  0.000  0.00

0610 06207007 000 ELEC CONDR (NO.8) BARE LF  1.000  2,200.000  0.000  0.000  0.00

0615 06207009 000 ELEC CONDR (NO.6) BARE LF  2.000  75.000  0.000  0.000  0.00

0620 06207010 000 ELEC CONDR (NO.6) INSULATED LF  2.000  174.000  0.000  0.000  0.00

0625 06217006 000 TRAY CABLE (4 CONDR) (12 AWG) LF  2.000  2,588.000  0.000  0.000  0.00
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0630 06247002 000 GROUND BOX TY A (122311)W/APRON EA  1,030.000  19.000  0.000  0.000  0.00

0635 06247008 000 GROUND BOX TY D (162922)W/APRON EA  1,450.000  3.000  0.000  0.000  0.00

0640 06257001 000 ZINC-COAT STL WIRE STRAND (3/16") LF  2.000  960.000  0.000  0.000  0.00

0645 06257003 000 ZINC-COAT STL WIRE STRAND (5/16") LF  2.000  1,440.000  0.000  0.000  0.00

0650 06287138 000 ELC SRV TY D 120/240 060(NS)GS(N)TP(O) EA  3,690.000  2.000  0.000  0.000  0.00

0655 06287322 000 ELC SRV TY T 120/240 000(NS)GS(L)TS(O) EA  2,270.000  1.000  0.000  0.000  0.00

0660 06367001 000 ALUMINUM SIGNS (TY A) SF  20.000  119.250  0.000  0.000  0.00

0665 06447025 000 IN SM RD SN SUP&AM TYS80(1)SA(P) EA  820.000  24.000  0.000  0.000  0.00

0670 06447026 000 IN SM RD SN SUP&AM TYS80(1)SA(P-BM) EA  900.000  15.000  0.000  0.000  0.00

0675 06447028 000 IN SM RD SN SUP&AM TYS80(1)SA(T) EA  890.000  14.000  0.000  0.000  0.00

0680 06447032 000 IN SM RD SN SUP&AM TYS80(1)SA(U-1EXT) EA  1,300.000  2.000  0.000  0.000  0.00

0685 06447073 000 REMOVE SM RD SN SUP&AM EA  260.000  75.000  0.000  0.000  0.00

0690 06587078 000 REMOVE DELIN & OBJECT MARKER ASSMS EA  140.000  19.000  0.000  0.000  0.00

0695 06627005 000 WK ZN PAV MRK NON-REMOV (W)6"(BRK) LF  1.000  6,132.000  0.000  0.000  0.00

0700 06627008 000 WK ZN PAV MRK NON-REMOV (W)6"(SLD) LF  1.000  5,180.000  0.000  0.000  0.00

0705 06627012 000 WK ZN PAV MRK NON-REMOV (W)8"(SLD) LF  1.000  4,794.000  0.000  0.000  0.00

0710 06627017 000 WK ZN PAV MRK NON-REMOV (W)24"(SLD) LF  8.000  336.000  0.000  0.000  0.00

0715 06627018 000 WK ZN PAV MRK NON-REMOV (W)(ARROW) EA  130.000  18.000  0.000  0.000  0.00

0720 06627030 000 WK ZN PAV MRK NON-REMOV(W)(WORD) EA  230.000  18.000  0.000  0.000  0.00

0725 06627036 000 WK ZN PAV MRK NON-REMOV (Y)6"(BRK) LF  1.000  318.000  0.000  0.000  0.00

0730 06627038 000 WK ZN PAV MRK NON-REMOV (Y)6"(SLD) LF  0.500  24,386.000  0.000  0.000  0.00

0740 06627066 000 WK ZN PAV MRK REMOV (W)6"(DOT) LF  1.000  638.000  0.000  0.000  0.00

0755 06627075 000 WK ZN PAV MRK REMOV (W)12"(SLD) LF  1.000  11,591.000  0.000  0.000  0.00

0760 06627077 000 WK ZN PAV MRK REMOV (W)24"(SLD) LF  6.000  2,990.000  0.000  0.000  0.00

0775 06627098 000 WK ZN PAV MRK REMOV (Y)6"(BRK) LF  1.000  6,378.000  0.000  0.000  0.00

0785 06627112 000 WK ZN PAV MRK SHT TERM (TAB)TY W EA  5.000  1,820.000  0.000  0.000  0.00

0790 06627113 000 WK ZN PAV MRK SHT TERM (TAB)TY Y EA  5.000  1,110.000  0.000  0.000  0.00

0795 06667009 000 REFL PAV MRK TY I (W)6"(DOT)(100MIL) LF  1.000  684.000  0.000  0.000  0.00

0800 06667024 000 REFL PAV MRK TY I (W)8"(SLD)(100MIL) LF  1.000  16,209.000  0.000  0.000  0.00

0805 06667030 000 REFL PAV MRK TY I (W)12"(SLD)(100MIL) LF  2.000  603.000  0.000  0.000  0.00

0810 06667036 000 REFL PAV MRK TY I (W)24"(SLD)(100MIL) LF  6.000  4,425.000  0.000  0.000  0.00

0815 06667117 000 REFL PAV MRK TY I (Y)12"(SLD)(100MIL) LF  2.000  970.000  0.000  0.000  0.00

0820 06667408 000 REFL PAV MRK TY I (W)6"(BRK)(100MIL) LF  1.000  11,950.000  0.000  0.000  0.00

0825 06667411 000 REFL PAV MRK TY I (W)6"(SLD)(100MIL) LF  2.000  2,430.000  0.000  0.000  0.00

0830 06667420 000 REFL PAV MRK TY I (Y)6"(BRK)(100MIL) LF  5.000  380.000  0.000  0.000  0.00

0835 06667423 000 REFL PAV MRK TY I (Y)6"(SLD)(100MIL) LF  1.000  29,154.000  0.000  0.000  0.00

0840 06687091 000 PREFAB PM TY C (W)(ARROW) EA  150.000  67.000  0.000  0.000  0.00

0845 06687096 000 PREFAB PM TY C (W)(UTURN ARROW) EA  350.000  6.000  0.000  0.000  0.00

0850 06687103 000 PREFAB PM TY C (W)(WORD) EA  250.000  73.000  0.000  0.000  0.00

0855 06727002 000 REFL PAV MRKR TY I-C EA  8.000  336.000  0.000  0.000  0.00

0860 06727004 000 REFL PAV MRKR TY II-A-A EA  8.000  432.000  0.000  0.000  0.00

0865 06727006 000 REFL PAV MRKR TY II-C-R EA  8.000  1,254.000  0.000  0.000  0.00

0880 06777006 000 ELIM EXT PM & MRKS (12") LF  1.000  530.000  0.000  0.000  0.00

0895 06807002 000 INSTALL HWY TRF SIG (ISOLATED) EA  8,970.000  3.000  0.000  0.000  0.00

0900 06807004 000 REMOVING TRAFFIC SIGNALS EA  2,900.000  3.000  0.000  0.000  0.00

0905 06817001 000 TEMP TRAF SIGNALS EA  6,860.000  3.000  0.000  0.000  0.00

0910 06827001 000 VEH SIG SEC (12")LED(GRN) EA  360.000  28.000  0.000  0.000  0.00

0915 06827002 000 VEH SIG SEC (12")LED(GRN ARW) EA  360.000  12.000  0.000  0.000  0.00

0920 06827003 000 VEH SIG SEC (12")LED(YEL) EA  360.000  32.000  0.000  0.000  0.00

0925 06827004 000 VEH SIG SEC (12")LED(YEL ARW) EA  360.000  24.000  0.000  0.000  0.00

0930 06827005 000 VEH SIG SEC (12")LED(RED) EA  360.000  28.000  0.000  0.000  0.00

0935 06827006 000 VEH SIG SEC (12")LED(RED ARW) EA  360.000  12.000  0.000  0.000  0.00
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0940 06827018 000 PED SIG SEC (LED)(COUNTDOWN) EA  580.000  24.000  0.000  0.000  0.00

0945 06827037 000 BACKPLATE W/REFL BRDR(4 SEC) EA  190.000  12.000  0.000  0.000  0.00

0950 06827039 000 BACKPLATE W/REFL BRDR(3 SEC)ALUM EA  130.000  28.000  0.000  0.000  0.00

0955 06847007 000 TRF SIG CBL (TY A)(12 AWG)(2 CONDR) LF  2.000  5,031.000  0.000  0.000  0.00

0960 06847010 000 TRF SIG CBL (TY A)(12 AWG)(5 CONDR) LF  2.000  9,271.000  0.000  0.000  0.00

0965 06847012 000 TRF SIG CBL (TY A)(12 AWG)(7 CONDR) LF  3.000  3,349.000  0.000  0.000  0.00

0970 06857001 000 INSTALL RDSD FLASH BEACON ASSEMBLY EA  5,840.000  2.000  0.000  0.000  0.00

0975 06857003 000 REMOVE RDSD FLASH BEACON ASSEMBLY EA  480.000  2.000  0.000  0.000  0.00

0980 06867020 000 INS TRF SIG PL AM (S)STR(TY D)LUM EA  15,350.000  1.000  0.000  0.000  0.00

0985 06867045 000 INS TRF SIG PL AM(S)1 ARM(44') EA  16,720.000  1.000  0.000  0.000  0.00

0990 06867059 000 INS TRF SIG PL AM(S)1 ARM(55')LUM EA  33,180.000  1.000  0.000  0.000  0.00

0995 06877001 000 PED POLE ASSEMBLY EA  1,420.000  14.000  0.000  0.000  0.00

1000 06887001 000 PED DETECT PUSH BUTTON (APS) EA  900.000  24.000  0.000  0.000  0.00

1005 06887003 000 PED DETECTOR CONTROLLER UNIT EA  3,640.000  3.000  0.000  0.000  0.00

1010 06907001 000 REMOVAL OF CONDUIT LF  3.000  4,140.000  0.000  0.000  0.00

1015 06907006 000 REMOVAL OF GROUND BOXES EA  300.000  50.000  0.000  0.000  0.00

1020 30077001 000 BONDING COURSE GAL  6.000  10,064.000  0.000  0.000  0.00

1025 60087001 000 RVDS (PRESENCE DETECTION ONLY) EA  8,020.000  8.000  0.000  0.000  0.00

1030 60087002 000 RVDS (ADVANCE DETENTION ONLY) EA  10,500.000  8.000  0.000  0.000  0.00

1035 60087003 000 RVDS (PRESENCE AND ADVANCE DETECTION) EA  11,210.000  4.000  0.000  0.000  0.00

1045 03467026 PRODUCTION PAYMENT ADJUSTMENT DOL  1.000  64,022.400  0.000  0.000  0.00

1050 03467027 PLACEMENT PAYMENT ADJUSTMENT DOL  1.000  64,022.400  0.000  0.000  0.00

1055 05857004 RIDE PAYMENT ADJUSTMENT (ITEM 346) DOL  1.000  14,227.200  0.000  0.000  0.00

1065 96027001 PAYMENT ADJUSTMENT-POS DOL  1.000  1,000.000  0.000  0.000  0.00

1070 96027002 PAYMENT ADJUSTMENT-NEG DOL -1.000  1,000.000  0.000  0.000  0.00

1080 96067014 FORCE ACCOUNT DOL  1.000  1,000.000  0.000  0.000  0.00

1085 96107001 ON THE JOB TRAINING DOL  1.000  1,000.000  0.000  0.000  0.00

 0.00Category Subtotal

002CATEGORY DESCRIPTION FORCE ACCOUNT

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
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NET CO
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TO DATE

AMOUNT

($)
SUPP DESCRIPTION

1100 96067003 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1.000  1,000.000  0.000  0.000  0.00

1110 96067009 FORCE ACCT ELECTRICAL SERVICE DOL  1.000  1,000.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $7,624,906.76
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CONSTRUCTION ESTIMATE COMBINED 

($)
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UNIT
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UNITDESCRIPTIONSP

NBR
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01007002 000 STA  1,800.000PREPARING ROW  14.000  25,200.00 112.00

01047013 000 SY  7.000REMOV CONC (SIDEWALK, RAMP OR SUP)  1,112.000  7,784.00 3,324.00

01047017 000 LF  5.000REMOV CONC (CURB & GUTTER)  2,029.000  10,145.00 5,180.00

01047019 000 LF  5.000REMOV CONC (GUTTER)  302.000  1,510.00 396.00

01057087 000 CY  20.000RMV (8") TRT/UNTRT BASE & ASPH PAV  349.000  6,980.00 3,390.00

02477277 000 CY  40.000FL BS (RDWY DEL)(TY E GR 4)(FNL POS)  410.660  16,426.40 19,374.00

02607005 000 TON  340.000LIME (COM OR QK)(SLURRY)  39.600  13,464.00 1,950.00

02607009 000 SY  2.000LIME TRT (EXIST MATL)(12")  2,000.000  4,000.00 147,013.00

02757001 000 TON  200.000CEMENT  12.190  2,438.00 1,730.00

02757011 000 SY  3.000CEMENT TRT (NEW BASE)(8")  1,866.660  5,599.98 1,566.00

03057006 000 SY  4.000SLV, HAUL & STKPL RCL APH PV (8 TO 10")  18,000.000  72,000.00 117,240.00

03107004 000 GAL  5.000PRIME COAT (MC-30)  380.000  1,900.00 28,758.00

04007005 000 CY  110.000STRUCT EXCAV (SPECIAL)  1,464.780  161,125.80 5,566.00

04007006 000 SY  80.000CUT & RESTORING PAV  276.440  22,115.20 1,421.90

04007010 000 CY  60.000CEM STABIL BKFL  3,818.590  229,115.40 17,647.00

04027001 000 LF  4.000TRENCH EXCAVATION PROTECTION  4,637.000  18,548.00 17,755.00

04627009 000 LF  749.000CONC BOX CULV (5 FT X 5 FT)  462.000  346,038.00 8,435.00

04627023 000 LF  1,349.000CONC BOX CULV (8 FT X 6 FT)  1,931.000  2,604,919.00 1,968.00

04647003 000 LF  80.000RC PIPE (CL III)(18 IN)  262.000  20,960.00 713.00

04647005 000 LF  80.000RC PIPE (CL III)(24 IN)  958.000  76,640.00 3,432.00

04647007 000 LF  120.000RC PIPE (CL III)(30 IN)  539.000  64,680.00 555.00

04647009 000 LF  180.000RC PIPE (CL III)(36 IN)  797.000  143,460.00 832.00

04657021 000 EA  9,550.000INLET (COMPL)(PCO)(5FT)(NONE)  1.000  9,550.00 13.00

04657022 000 EA  9,110.000INLET (COMPL)(PCO)(5FT)(LEFT)  3.000  27,330.00 11.00

04657024 000 EA  9,360.000INLET (COMPL)(PCO)(5FT)(BOTH)  2.000  18,720.00 14.00

04657071 000 EA  8,020.000INLET (COMPL)(PSL)(RC)(4FTX4FT)  3.000  24,060.00 5.00

04967002 000 EA  700.000REMOV STR (INLET)  6.000  4,200.00 19.00

04967004 000 EA  340.000REMOV STR (SET)  3.000  1,020.00 81.00

04967007 000 LF  10.000REMOV STR (PIPE)  293.000  2,930.00 6,538.00

05007001 000 LS  2,500,000.000MOBILIZATION  0.900  2,250,000.00 1.00

05027001 000 MO  750.000BARRICADES, SIGNS AND TRAFFIC HANDLING  5.000  3,750.00 48.00

05037002 000 EA  610.000PORTABLE CHANGEABLE MESSAGE SIGN  2.000  1,220.00 2.00

05067044 000 LF  8.000BIODEG EROSN CONT LOGS (INSTL) (12")  80.000  640.00 5,245.00

05087001 000 SY  30.000CONSTRUCTING DETOURS  14,646.000  439,380.00 16,095.00

05127009 000 LF  30.000PORT CTB (FUR & INST)(LOW PROF)(TY 1)  3,167.000  95,010.00 11,100.00

05127010 000 LF  20.000PORT CTB (FUR & INST)(LOW PROF)(TY 2)  880.000  17,600.00 1,280.00

05437037 000 LF  7.000CABLE BARRIER (REMOVE)  771.000  5,397.00 771.00

06627065 000 LF  1.000WK ZN PAV MRK REMOV (W)6"(BRK)  5,500.000  5,500.00 37,562.00

06627068 000 LF  0.400WK ZN PAV MRK REMOV (W)6"(SLD)  8,065.000  3,226.00 105,705.00

06627072 000 LF  0.500WK ZN PAV MRK REMOV (W)8"(SLD)  1,770.000  885.00 34,430.00

06627082 000 EA  130.000WK ZN PAV MRK REMOV (W)(ARROW)  8.000  1,040.00 167.00

06627092 000 EA  230.000WK ZN PAV MRK REMOV (W)(WORD)  8.000  1,840.00 162.00

06627100 000 LF  0.500WK ZN PAV MRK REMOV (Y)6"(SLD)  23,480.000  11,740.00 204,567.00
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06777001 000 LF  0.500ELIM EXT PM & MRKS (4")  34,434.000  17,217.00 40,904.00

06777004 000 LF  1.000ELIM EXT PM & MRKS (8")  3,892.000  3,892.00 2,673.00

06777009 000 EA  70.000ELIM EXT PM & MRKS (ARROW)  32.000  2,240.00 48.00

06777015 000 EA  70.000ELIM EXT PM & MRKS (WORD)  32.000  2,240.00 36.00

96017001 DOL  1.000MATERIAL ON HAND  813,363.380  813,363.38 1,000.00

96067001 DOL  1.000LAW ENFORCEMENT PERSONNEL  3,927.360  3,927.36 1,000.00

96067004 DOL  1.000FORCE ACCOUNT - SAFETY CONTINGENCY  1,940.240  1,940.24 1,000.00

$7,624,906.76TOTAL ITEM EARNINGS TO DATE


