
052801128CONTRACT ID:

PROJECT: C 528-1-128

CONTRACT:

07253246

PROJECTED AMOUNT: $1,093,924.00

CONTRACTOR:

HIGHWAY: SH 107

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 053

RHINO EQUITY, LLC

Jesus A. Noriega, P.E.

HIDALGO

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 09/08/26

07/31/2025AWARD DATE:

ESTIMATE PERIOD:

0010

08/31/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 08/13/2025

07/02/2025

ESTIMATE PAID:

 191

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 12/01/2025

$1,093,924.00

CONTRACT:

07/29/2026

AWARD AMOUNT: $1,093,924.00

PHARR

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 68.71

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 81.61

$62,266.50 $830,440.60 $892,707.10 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$62,266.50 $830,440.60 $892,707.10 

$0.00 $0.00 $0.00 

$62,266.50 $892,707.10 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $830,440.60 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$968.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$968.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 191

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

12/01/2025

11/12/2025

 278

 0

 278

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 34  24  10

HOLIDAY 1

SATURDAY 4

SUNDAY 5

07/29/2026  1

07/30/2026  1

07/31/2026  1

08/01/2026  1 SATURDAY

08/02/2026  1 SUNDAY

08/03/2026  1

08/04/2026  1

08/05/2026  1

08/06/2026  1

08/07/2026  1

08/08/2026  1 SATURDAY

08/09/2026  1 SUNDAY

08/10/2026  1

08/11/2026  1

08/12/2026  1

08/13/2026  1

08/14/2026  1

08/15/2026  1 SATURDAY

08/16/2026  1 SUNDAY

08/17/2026  1

08/18/2026  1

08/19/2026  1

08/20/2026  1

08/21/2026  1

08/22/2026  1

08/23/2026  1 SUNDAY

08/24/2026  1

08/25/2026  1

08/26/2026  1

08/27/2026  1 HOLIDAY

08/28/2026  1

08/29/2026  1 SATURDAY

08/30/2026  1 SUNDAY

08/31/2026  1
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WORK PERFORMED THIS PERIOD

C 528-1-128 052801128PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0070 05027001 BARRICADES, SIGNS AND TRAFFIC HANDLING000 MO  5,000.000 $5,000.00 1.000  9.00 16.00

C 25-1-22 142501022PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

1065 01327005 EMBANK (FNL)(OC)(TY C)000 CY  50.000 $5,066.50 101.330  181.33 101.00

1070 04327045 RIPRAP (STONE PROTECTION)(24 IN)000 CY  290.000 $49,590.00 171.000  171.00 122.00

C 26-1-59 142601059PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

1305 04327045 RIPRAP (STONE PROTECTION)(24 IN)000 CY  290.000 $2,610.00 9.000  32.00 9.00

$62,266.50TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

003907273PROJECT CONTROLC 39-7-73

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0240 04017001 000 FLOWABLE BACKFILL CY  350.000  75.000  0.000  9.00  3,150.00

0245 04327045 000 RIPRAP (STONE PROTECTION)(24 IN) CY  290.000  90.000  0.000  90.00  26,100.00

Category Subtotal $29,250.00

003907275PROJECT CONTROLC 39-7-75

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0480 01047006 000 REMOV CONC (RIPRAP) SY  40.000  177.000  0.000  230.67  9,226.80

0485 04327045 000 RIPRAP (STONE PROTECTION)(24 IN) CY  290.000  213.000  0.000  213.00  61,770.00

Category Subtotal $70,996.80

003917211PROJECT CONTROLC 39-17-11

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0600 04327045 000 RIPRAP (STONE PROTECTION)(24 IN) CY  290.000  1,084.000  0.000  1,205.02  349,455.80

Category Subtotal $349,455.80

052801128PROJECT CONTROLC 528-1-128

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 04327045 000 RIPRAP (STONE PROTECTION)(24 IN) CY  290.000  488.000  0.000  488.00  141,520.00

0065 05007001 000 MOBILIZATION LS  190,000.000  1.000  0.000  0.58  109,440.00

0070 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  5,000.000  16.000  0.000  9.00  45,000.00

0080 05067039 000 TEMP SEDMT CONT FENCE (INSTALL) LF  3.000  232.000  0.000  72.00  216.00

0085 05067041 000 TEMP SEDMT CONT FENCE (REMOVE) LF  1.000  232.000  0.000  72.00  72.00

0095 96027001 PAYMENT ADJUSTMENT-POS DOL  1.000  1,000.000  0.000  1,040.00  1,040.00

Category Subtotal $297,288.00

062101119PROJECT CONTROLC 21-1-19

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0715 04327045 000 RIPRAP (STONE PROTECTION)(24 IN) CY  290.000  110.000  0.000  110.00  31,900.00

Category Subtotal $31,900.00

086501119PROJECT CONTROLC 65-1-19
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001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0830 04327045 000 RIPRAP (STONE PROTECTION)(24 IN) CY  290.000  156.000  0.000  156.00  45,240.00

0840 05067039 000 TEMP SEDMT CONT FENCE (INSTALL) LF  3.000  278.000  0.000  160.00  480.00

0845 05067041 000 TEMP SEDMT CONT FENCE (REMOVE) LF  1.000  278.000  0.000  160.00  160.00

Category Subtotal $45,880.00

142501022PROJECT CONTROLC 25-1-22

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

1065 01327005 000 EMBANK (FNL)(OC)(TY C) CY  50.000  101.000  0.000  181.33  9,066.50

1070 04327045 000 RIPRAP (STONE PROTECTION)(24 IN) CY  290.000  122.000  0.000  171.00  49,590.00

Category Subtotal $58,656.50

142601059PROJECT CONTROLC 26-1-59

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

1305 04327045 000 RIPRAP (STONE PROTECTION)(24 IN) CY  290.000  9.000  0.000  32.00  9,280.00

Category Subtotal $9,280.00

003907273C 39-7-73PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0250 05057001 000 TMA (STATIONARY) DAY  100.000  16.000  0.000  0.000  0.00

0255 05067039 000 TEMP SEDMT CONT FENCE (INSTALL) LF  3.000  96.000  0.000  0.000  0.00

0260 05067041 000 TEMP SEDMT CONT FENCE (REMOVE) LF  1.000  96.000  0.000  0.000  0.00

 0.00Category Subtotal

003907274C 39-7-74PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0360 01047006 000 REMOV CONC (RIPRAP) SY  40.000  11.000  0.000  0.000  0.00

0365 04327045 000 RIPRAP (STONE PROTECTION)(24 IN) CY  290.000  5.000  0.000  0.000  0.00

0370 05057001 000 TMA (STATIONARY) DAY  100.000  16.000  0.000  0.000  0.00

0375 05067039 000 TEMP SEDMT CONT FENCE (INSTALL) LF  3.000  88.000  0.000  0.000  0.00

0380 05067041 000 TEMP SEDMT CONT FENCE (REMOVE) LF  1.000  88.000  0.000  0.000  0.00

 0.00Category Subtotal



CONTRACT ID 052801128 CONTRACTOR'S ESTIMATE PACKAGE Page 6 of 9ESTIMATE 0010

003907275C 39-7-75PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0490 05057001 000 TMA (STATIONARY) DAY  100.000  56.000  0.000  0.000  0.00

0495 05067039 000 TEMP SEDMT CONT FENCE (INSTALL) LF  3.000  210.000  0.000  0.000  0.00

0500 05067041 000 TEMP SEDMT CONT FENCE (REMOVE) LF  1.000  210.000  0.000  0.000  0.00

 0.00Category Subtotal

003917211C 39-17-11PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0605 05057001 000 TMA (STATIONARY) DAY  100.000  204.000  0.000  0.000  0.00

0610 05067039 000 TEMP SEDMT CONT FENCE (INSTALL) LF  3.000  398.000  0.000  0.000  0.00

0615 05067041 000 TEMP SEDMT CONT FENCE (REMOVE) LF  1.000  398.000  0.000  0.000  0.00

 0.00Category Subtotal

052801128C 528-1-128PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0075 05057001 000 TMA (STATIONARY) DAY  100.000  70.000  0.000  0.000  0.00

0090 96017001 MATERIAL ON HAND DOL  1.000  1,000.000  0.000  0.000  0.00

0100 96027002 PAYMENT ADJUSTMENT-NEG DOL -1.000  7,000.000  0.000  0.000  0.00

0105 96067001 LAW ENFORCEMENT PERSONNEL DOL  1.000  1,000.000  0.000  0.000  0.00

0110 96067014 FORCE ACCOUNT DOL  1.000  1,000.000  0.000  0.000  0.00

0115 96107001 ON THE JOB TRAINING DOL  1.000  1,000.000  0.000  0.000  0.00

 0.00Category Subtotal

002CATEGORY DESCRIPTION FORCE ACCOUNT

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0120 96067003 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1.000  1,000.000  0.000  0.000  0.00

0125 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  1,000.000  0.000  0.000  0.00

 0.00Category Subtotal

062101119C 21-1-19PROJECT CONTROL
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001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0720 05057001 000 TMA (STATIONARY) DAY  100.000  40.000  0.000  0.000  0.00

0725 05067039 000 TEMP SEDMT CONT FENCE (INSTALL) LF  3.000  150.000  0.000  0.000  0.00

0730 05067041 000 TEMP SEDMT CONT FENCE (REMOVE) LF  1.000  150.000  0.000  0.000  0.00

 0.00Category Subtotal

086501119C 65-1-19PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0835 05057001 000 TMA (STATIONARY) DAY  100.000  38.000  0.000  0.000  0.00

 0.00Category Subtotal

114003020C 40-3-20PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0945 01047045 000 REMOV CONC (MISC) EA  1,000.000  1.000  0.000  0.000  0.00

0950 04327045 000 RIPRAP (STONE PROTECTION)(24 IN) CY  290.000  68.000  0.000  0.000  0.00

0955 05057001 000 TMA (STATIONARY) DAY  100.000  26.000  0.000  0.000  0.00

0960 05067039 000 TEMP SEDMT CONT FENCE (INSTALL) LF  3.000  77.000  0.000  0.000  0.00

0965 05067041 000 TEMP SEDMT CONT FENCE (REMOVE) LF  1.000  77.000  0.000  0.000  0.00

 0.00Category Subtotal

142501022C 25-1-22PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

1075 05057001 000 TMA (STATIONARY) DAY  100.000  34.000  0.000  0.000  0.00

1080 05067039 000 TEMP SEDMT CONT FENCE (INSTALL) LF  3.000  164.000  0.000  0.000  0.00

1085 05067041 000 TEMP SEDMT CONT FENCE (REMOVE) LF  1.000  164.000  0.000  0.000  0.00

 0.00Category Subtotal

142501024C 1425-1-24PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

1185 01047006 000 REMOV CONC (RIPRAP) SY  40.000  94.000  0.000  0.000  0.00
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1190 04327045 000 RIPRAP (STONE PROTECTION)(24 IN) CY  290.000  127.000  0.000  0.000  0.00

1195 05057001 000 TMA (STATIONARY) DAY  100.000  42.000  0.000  0.000  0.00

1200 05067039 000 TEMP SEDMT CONT FENCE (INSTALL) LF  3.000  197.000  0.000  0.000  0.00

1205 05067041 000 TEMP SEDMT CONT FENCE (REMOVE) LF  1.000  197.000  0.000  0.000  0.00

 0.00Category Subtotal

142601059C 26-1-59PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

1310 05057001 000 TMA (STATIONARY) DAY  100.000  14.000  0.000  0.000  0.00

1315 05067039 000 TEMP SEDMT CONT FENCE (INSTALL) LF  3.000  76.000  0.000  0.000  0.00

1320 05067041 000 TEMP SEDMT CONT FENCE (REMOVE) LF  1.000  76.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $892,707.10
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

01047006 000 SY  40.000REMOV CONC (RIPRAP)  230.670  9,226.80 177.00

01327005 000 CY  50.000EMBANK (FNL)(OC)(TY C)  181.330  9,066.50 101.00

04017001 000 CY  350.000FLOWABLE BACKFILL  9.000  3,150.00 75.00

04327045 000 CY  290.000RIPRAP (STONE PROTECTION)(24 IN)  2,465.020  714,855.80 2,272.00

05007001 000 LS  190,000.000MOBILIZATION  0.576  109,440.00 1.00

05027001 000 MO  5,000.000BARRICADES, SIGNS AND TRAFFIC HANDLING  9.000  45,000.00 16.00

05067039 000 LF  3.000TEMP SEDMT CONT FENCE (INSTALL)  232.000  696.00 510.00

05067041 000 LF  1.000TEMP SEDMT CONT FENCE (REMOVE)  232.000  232.00 510.00

96027001 DOL  1.000PAYMENT ADJUSTMENT-POS  1,040.000  1,040.00 1,000.00

$892,707.10TOTAL ITEM EARNINGS TO DATE


