
-27,524.04

053504031CONTRACT ID:

PROJECT: C 535-4-31

CONTRACT:

08233241

PROJECTED AMOUNT: $2,207,479.85

CONTRACTOR:

HIGHWAY: IH 10

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 058

TRAF-TEX, INC.

Covey Morrow, P.E.

GONZALES

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 10/08/26

08/16/2023AWARD DATE:

ESTIMATE PERIOD:

0034

09/25/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 09/06/2023

08/03/2023

ESTIMATE PAID:

 44

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 06/29/2026

$2,179,955.81

CONTRACT:

09/01/2026

AWARD AMOUNT: $2,182,973.85

YOAKUM

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 47.83

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 63.65

$351,967.50 $1,035,677.81 $1,387,645.31 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$351,967.50 $1,035,677.81 $1,387,645.31 

$0.00 $0.00 $0.00 

$351,967.50 $1,387,645.31 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $1,035,677.81 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$832.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$832.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 44

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

06/29/2026

12/06/2023

 92

 0

 92

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 25  11  14

HOLIDAY 1

OTHER - SEE RMRKS 7

SATURDAY 3

SUNDAY 3

09/01/2026  1

09/02/2026  1

09/03/2026  1

09/04/2026  1

09/05/2026  1 SATURDAY

09/06/2026  1 SUNDAY

09/07/2026  1 HOLIDAY

09/08/2026  1

09/09/2026  1

09/10/2026  1

09/11/2026  1

09/12/2026  1 SATURDAY

09/13/2026  1 SUNDAY

09/14/2026  1

09/15/2026  1

09/16/2026  1

09/17/2026  1

09/18/2026  1

09/19/2026  1 SATURDAY

09/20/2026  1 SUNDAY

09/21/2026  1

09/22/2026  1

09/23/2026  1

09/24/2026  1

09/25/2026  1
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WORK PERFORMED THIS PERIOD

C 535-4-31 053504031PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0080 04326001 RIPRAP (CONC)(4 IN)000 CY  1,658.000 $2,487.00 1.500  1.50 9.00

0090 05026001 BARRICADES, SIGNS AND TRAFFIC HANDLING008 MO  3,631.000 $3,631.00 1.000  3.00 7.00

0105 05406001 MTL W-BEAM GD FEN (TIM POST)001 LF  26.630 $9,986.25 375.000  375.00 2,500.00

0110 05406016 DOWNSTREAM ANCHOR TERMINAL SECTION001 EA  1,691.000 $3,382.00 2.000  2.00 8.00

0125 05446001 GUARDRAIL END TREATMENT (INSTALL)000 EA  3,726.000 $7,452.00 2.000  2.00 9.00

0225 61856002 TMA (STATIONARY)002 DAY  345.000 $690.00 2.000  5.00 27.00

0231 96016001 MATERIAL ON HAND DOL  1.000 $324,339.25 324,339.250  658,197.25 1.00

$351,967.50TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

053504031PROJECT CONTROLC 535-4-31

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 01326005 000 EMBANKMENT (FINAL)(ORD COMP)(TY C) CY  250.000  239.750  0.000  23.13  5,782.50

0065 02476366 003 FL BS (CMP IN PLC)(TY A GR 5)(FNAL POS) CY  250.000  302.000  0.000  63.00  15,750.00

0070 04166005 000 DRILL SHAFT (42 IN) LF  775.000  189.000  0.000  189.00  146,475.00

0075 04166006 000 DRILL SHAFT (48 IN) LF  790.000  270.000  0.000  270.00  213,300.00

0080 04326001 000 RIPRAP (CONC)(4 IN) CY  1,658.000  9.000  0.000  1.50  2,487.00

0085 05006001 000 MOBILIZATION LS  120,279.000  1.000  0.000  0.90  108,251.10

0090 05026001 008 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  3,631.000  7.000  0.000  3.00  10,893.00

0105 05406001 001 MTL W-BEAM GD FEN (TIM POST) LF  26.630  2,500.000  0.000  375.00  9,986.25

0110 05406016 001 DOWNSTREAM ANCHOR TERMINAL SECTION EA  1,691.000  8.000  0.000  2.00  3,382.00

0125 05446001 000 GUARDRAIL END TREATMENT (INSTALL) EA  3,726.000  9.000  0.000  2.00  7,452.00

0136 06186023 CONDT (PVC) (SCH 40) (2") LF  15.270  0.000  5,345.000  5,565.00  84,977.55

CO#1 - Add Item for Conduit Switch

0137 06186047 CONDT (PVC) (SCH 80) (2") (BORE) LF  38.282  0.000  630.000  630.00  24,117.66

CO#1 - Add Item for Conduit Switch

0155 06246002 000 GROUND BOX TY A (122311)W/APRON EA  1,349.000  18.000  0.000  18.00  24,282.00

0160 06286250 000 ELC SRV TY D 120/240 100(NS)SS(N)SP(O) EA  7,843.000  6.000  0.000  9.00  70,587.00

0225 61856002 002 TMA (STATIONARY) DAY  345.000  27.000  0.000  5.00  1,725.00

0231 96016001 MATERIAL ON HAND DOL  1.000  1.000  0.000  658,197.25  658,197.25

Category Subtotal $1,387,645.31

053504031C 535-4-31PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0095 05066038 002 TEMP SEDMT CONT FENCE (INSTALL) LF  4.160  900.000  0.000  0.000  0.00

0100 05066039 002 TEMP SEDMT CONT FENCE (REMOVE) LF  1.330  900.000  0.000  0.000  0.00

0115 05406021 001 MTL THRIE-BEAM GD FEN (TIM POST) EA  2,491.000  1.000  0.000  0.000  0.00

0120 05426001 000 REMOVE METAL BEAM GUARD FENCE LF  3.570  175.000  0.000  0.000  0.00

0130 05446003 000 GUARDRAIL END TREATMENT (REMOVE) EA  354.000  1.000  0.000  0.000  0.00

0135 06186007 000 CONDT (HDPE) (2") (STL ENCSE) LF  25.290  6,705.000 -6,705.000  0.000  0.00

0140 06186070 000 CONDT (RM) (2") LF  27.000  1,080.000  0.000  0.000  0.00

0145 06206015 000 ELEC CONDR (NO.2) BARE LF  3.550  7,275.000  0.000  0.000  0.00

0150 06206016 000 ELEC CONDR (NO.2) INSULATED LF  3.780  16,030.000  0.000  0.000  0.00

0165 06506021 000 INS OH SN SUP(25 FT BAL TEE) EA  53,647.000  9.000  0.000  0.000  0.00

0170 60016002 000 PORTABLE CHANGEABLE MESSAGE SIGN EA  2,134.000  3.000  0.000  0.000  0.00

0175 60076010 000 FIBER OPTIC CBL (SNGLE-MODE)(6 FIBER) LF  4.830  2,120.000  0.000  0.000  0.00

0180 60076011 000 FIBER OPTIC CBL (SNGLE-MODE)(12 FIBER) LF  21.210  490.000  0.000  0.000  0.00

0185 60076021 000 FIBER OPTIC SPLICE ENCLOSURE EA  1,155.000  9.000  0.000  0.000  0.00

0190 60076023 000 FIBER OPTIC PATCH PANEL (12 POSITION) EA  457.000  9.000  0.000  0.000  0.00

0195 60106002 000 CCTV FIELD EQUIPMENT (DIGITAL) EA  6,381.000  9.000  0.000  0.000  0.00

0200 60106003 000 CCTV FIELD CONTROLLER EA  5,725.000  9.000  0.000  0.000  0.00
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0205 60286002 000 INSTALL DMS (FOUNDATION MTD CABINET) EA  15,420.000  9.000  0.000  0.000  0.00

0210 60646046 001 ITS POLE (55 FT)(90 MPH) EA  19,314.000  9.000  0.000  0.000  0.00

0215 60646080 001 ITS POLE MNT CAB (TY 2)(CONF 1) EA  8,153.000  9.000  0.000  0.000  0.00

0220 61236001 000 ETHERNET SWITCH (INSTALL ONLY) EA  327.000  18.000  0.000  0.000  0.00

0230 62636002 000 BLUETOOTH DETECTION SYSTEM (INSTALL) EA  1,567.000  9.000  0.000  0.000  0.00

0232 96026001 PAYMENT ADJUSTMENT-POS DOL  1.000  1,000.000  0.000  0.000  0.00

0233 96026002 PAYMENT ADJUSTMENT-NEG DOL -1.000  1,000.000  0.000  0.000  0.00

0234 96026601 EXTRA DEPTH DRILL SHAFT PAYMENT 115 PCT DOL  1.000  11,000.000  0.000  0.000  0.00

0236 96026602 EXTRA DEPTH DRILL SHAFT PAYMENT 125 PCT DOL  1.000  11,000.000  0.000  0.000  0.00

0237 96066053 LAW ENFORCEMENT PERSONNEL DOL  1.000  1,000.000  0.000  0.000  0.00

0238 96106001 ON THE JOB TRAINING DOL  1.000  1.000  0.000  0.000  0.00

0256 96086001 UNIQUE CHANGE ORDER ITEM 1 DOL  1.000  0.000  36,309.600  0.000  0.00

CO#1 - Compensation for Mounting Brackets

 0.00Category Subtotal

002CATEGORY DESCRIPTION FORCE ACCOUNT

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0239 96066055 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1.000  1,000.000  0.000  0.000  0.00

0241 96066056 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  500.000  0.000  0.000  0.00

0242 96066069 FORCE ACCT-3RD PARTY DAMAGE REPAIR DOL  1.000  1.000  0.000  0.000  0.00

0243 96046001 CONTRACTOR FORCE ACCOUNT 1 DOL  1.000  1.000  0.000  0.000  0.00

0244 96046002 CONTRACTOR FORCE ACCOUNT 2 DOL  1.000  1.000  0.000  0.000  0.00

0246 96046003 CONTRACTOR FORCE ACCOUNT 3 DOL  1.000  1.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $1,387,645.31
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

01326005 000 CY  250.000EMBANKMENT (FINAL)(ORD COMP)(TY C)  23.130  5,782.50 239.75

02476366 003 CY  250.000FL BS (CMP IN PLC)(TY A GR 5)(FNAL POS)  63.000  15,750.00 302.00

04166005 000 LF  775.000DRILL SHAFT (42 IN)  189.000  146,475.00 189.00

04166006 000 LF  790.000DRILL SHAFT (48 IN)  270.000  213,300.00 270.00

04326001 000 CY  1,658.000RIPRAP (CONC)(4 IN)  1.500  2,487.00 9.00

05006001 000 LS  120,279.000MOBILIZATION  0.900  108,251.10 1.00

05026001 008 MO  3,631.000BARRICADES, SIGNS AND TRAFFIC HANDLING  3.000  10,893.00 7.00

05406001 001 LF  26.630MTL W-BEAM GD FEN (TIM POST)  375.000  9,986.25 2,500.00

05406016 001 EA  1,691.000DOWNSTREAM ANCHOR TERMINAL SECTION  2.000  3,382.00 8.00

05446001 000 EA  3,726.000GUARDRAIL END TREATMENT (INSTALL)  2.000  7,452.00 9.00

06186023 LF  15.270CONDT (PVC) (SCH 40) (2")  5,565.000  84,977.55 0.00

CO#1 - Add Item for Conduit Switch

06186047 LF  38.280CONDT (PVC) (SCH 80) (2") (BORE)  630.000  24,117.66 0.00

CO#1 - Add Item for Conduit Switch

06246002 000 EA  1,349.000GROUND BOX TY A (122311)W/APRON  18.000  24,282.00 18.00

06286250 000 EA  7,843.000ELC SRV TY D 120/240 100(NS)SS(N)SP(O)  9.000  70,587.00 6.00

61856002 002 DAY  345.000TMA (STATIONARY)  5.000  1,725.00 27.00

96016001 DOL  1.000MATERIAL ON HAND  658,197.250  658,197.25 1.00

$1,387,645.31TOTAL ITEM EARNINGS TO DATE


