
-268,650.84

053507053CONTRACT ID:

PROJECT: C 535-7-53

CONTRACT:

11243016

PROJECTED AMOUNT: $11,810,591.88

CONTRACTOR:

HIGHWAY: IH 10

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 058

HUNTER INDUSTRIES, LTD.

Covey Morrow, P.E.

FAYETTE

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 10/08/26

11/14/2024AWARD DATE:

ESTIMATE PERIOD:

0015

06/04/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 02/07/2025

11/06/2024

ESTIMATE PAID:

 92

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: FINL WORK BEGIN DATE: 04/06/2025

$11,541,941.04

CONTRACT:

05/26/2026

AWARD AMOUNT: $10,827,269.87

YOAKUM

% COMPLETE:

% TIME USED:

% RETAINAGE: 0.00

 87.62

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

04/10/2026

06/04/2026

 100.00

$22,451.14 $10,630,901.18 $10,653,352.32 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$22,451.14 $10,630,901.18 $10,653,352.32 

$0.00 $0.00 $0.00 

$22,451.14 $10,653,352.32 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $10,630,901.18 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$1,317.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$1,317.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 92

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 06/04/2026

04/06/2025

05/05/2025

 105

 0

 105

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 10  0  10

AWAITING FINAL DOCU 7

OTHER - SEE RMRKS 1

SATURDAY 1

SUNDAY 1

05/26/2026  1 AWAITING FINAL DOCUMENTATION

05/27/2026  1 AWAITING FINAL DOCUMENTATION

05/28/2026  1 AWAITING FINAL DOCUMENTATION

05/29/2026  1 AWAITING FINAL DOCUMENTATION

05/30/2026  1 SATURDAY

05/31/2026  1 SUNDAY

06/01/2026  1 AWAITING FINAL DOCUMENTATION

06/02/2026  1 AWAITING FINAL DOCUMENTATION

06/03/2026  1 AWAITING FINAL DOCUMENTATION

06/04/2026  1
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WORK PERFORMED THIS PERIOD

C 535-7-53 053507053PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0130 05007001 MOBILIZATION000 LS  748,371.400 $22,451.14 0.030  1.00 1.00

$22,451.14TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

053507053PROJECT CONTROLC 535-7-53

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 01347002 000 BACKFILL (TY B) STA  108.200  809.660  0.000  809.66  87,605.21

0070 03167211 000 AGGR (TY-PB, GR-4)(SAC-B) CY  111.780  2,731.000  0.000  2,772.00  309,854.16

0075 03167264 000 ASPH (AC 20-5TR OR AC-20XP OR CRS-2P) GAL  3.970  120,707.000  0.000  106,990.00  424,750.30

0080 03417058 000 D-GR HMA TY-D SAC-B PG76-22 TON  105.200  40,053.000  0.000  38,964.18  4,099,031.73

0085 03427001 000 PFC-C PG76-22 SAC-A TON  161.300  19,691.000  0.000  21,491.56  3,466,588.63

0090 03427015 000 TACK COAT GAL  3.110  29,654.000  0.000  27,359.00  85,086.49

0105 03547051 000 PLANE ASPH CONC PAV(2") SY  1.220  355,019.000  0.000  352,360.30  429,879.57

0125 04387001 000 CLEANING AND SEALING EXISTING JOINTS LF  18.080  1,774.200  0.000  1,306.80  23,626.94

0130 05007001 000 MOBILIZATION LS  748,371.400  1.000  0.000  1.00  748,371.40

0135 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  4,434.210  7.000  0.000  7.00  31,039.47

0140 05037002 000 PORTABLE CHANGEABLE MESSAGE SIGN EA  8,000.000  3.000  0.000  3.00  24,000.00

0145 05057001 000 TMA (STATIONARY) DAY  300.000  150.000  0.000  53.00  15,900.00

0150 05057003 000 TMA (MOBILE OPERATION) DAY  500.000  30.000  0.000  5.00  2,500.00

0155 05337001 000 MILL RUMBLE STRIPS (ASPHALT) (SHLDR) LF  0.230  161,932.000  0.000  153,370.00  35,275.10

0160 06627005 000 WK ZN PAV MRK NON-REMOV (W)6"(BRK) LF  0.390  70,214.000  0.000  92,990.00  36,266.10

0170 06627008 000 WK ZN PAV MRK NON-REMOV (W)6"(SLD) LF  0.390  300,603.000  0.000  279,948.00  109,179.72

0185 06627038 000 WK ZN PAV MRK NON-REMOV (Y)6"(SLD) LF  0.390  293,628.000  0.000  275,269.00  107,354.91

0195 06667023 000 REFL PAV MRK TY I (W)8"(SLD)(090MIL) LF  0.950  3,160.000  0.000  3,160.00  3,002.00

0200 06667265 000 RE PROFILE PM TY I(W)6"(SLD)(090MIL) LF  1.000  80,966.000  0.000  4,636.00  4,636.00

0205 06667269 000 RE PROFILE PM TY I(Y)6"(SLD)(090MIL) LF  1.000  80,966.000  0.000  5,228.00  5,228.00

0210 06667290 000 TY I HIGH PERF PM (W)6"(BRK)(100MIL) LF  0.900  20,242.000  0.000  20,242.00  18,217.80

0215 06667293 000 TY I HIGH PERF PM (W)6"(SLD)(100MIL) LF  0.900  87,551.000  0.000  80,385.00  72,346.50

0220 06667305 000 TY I HIGH PERF PM (Y)6"(SLD)(100MIL) LF  0.900  85,226.000  0.000  80,505.00  72,454.50

0225 06687087 000 PREFAB PM TY C (W)(12")(SLD) LF  13.000  405.000  0.000  560.00  7,280.00

0235 06687102 000 PREFAB PM TY C (W)(NUMBER) EA  250.000  9.000  0.000  9.00  2,250.00

0240 06727006 000 REFL PAV MRKR TY II-C-R EA  6.250  2,504.000  0.000  1,175.00  7,343.75

0250 60257001 000 TMSP RADAR SPEED CONTROL MONITOR EA  10,000.000  2.000  0.000  2.00  20,000.00

0253 03467026 PRODUCTION PAYMENT ADJUSTMENT DOL  1.000  126,000.000  0.000  59,015.03  59,015.03

0254 03417081 PLACEMENT PAYMENT ADJUSTMENT DOL  1.000  126,000.000  0.000  42,555.69  42,555.69

0259 05857002 RIDE PAYMENT ADJUSTMENT (ITEM 342) DOL  1.000  98,000.000  0.000  83,646.00  83,646.00

0261 96067001 LAW ENFORCEMENT PERSONNEL DOL  1.000  500,000.000  0.000  219,067.32  219,067.32

Category Subtotal $10,653,352.32

053507053C 535-7-53PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0065 01507002 000 BLADING HR  108.000  40.000  0.000  0.000  0.00

0095 03517003 000 FLEXIBLE PAVEMENT STRUCTURE REPAIR(4") SY  69.620  360.000  0.000  0.000  0.00

0100 03517011 000 FLEXIBLE PAVEMENT STRUCTURE REPAIR(12") SY  166.300  466.000  0.000  0.000  0.00

0110 03547073 000 PLANE ASPH CONC PAV (0" TO 1.5") SY  1.390  38,190.000  0.000  0.000  0.00
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0115 03617003 000 FULL - DEPTH REPAIR CRCP (8") CY  2,047.010  64.000 -64.000  0.000  0.00

0120 04297004 000 CONC STR REPAIR(RAPID DECK REP(PRT DPT) SF  290.000  60.000  0.000  0.000  0.00

0165 06627006 000 WK ZN PAV MRK NON-REMOV (W)6"(DOT) LF  1.280  1,953.000  0.000  0.000  0.00

0175 06627012 000 WK ZN PAV MRK NON-REMOV (W)8"(SLD) LF  0.790  9,480.000  0.000  0.000  0.00

0180 06627015 000 WK ZN PAV MRK NON-REMOV (W)12"(SLD) LF  2.000  1,215.000  0.000  0.000  0.00

0190 06667008 000 REFL PAV MRK TY I (W)6"(DOT)(090MIL) LF  1.280  651.000  0.000  0.000  0.00

0230 06687089 000 PREFAB PM TY C (W)(24")(SLD) LF  17.000  421.000  0.000  0.000  0.00

0245 06777002 000 ELIM EXT PM & MRKS (6") LF  0.850  161,932.000 -161,932.000  0.000  0.00

0251 96017001 MATERIAL ON HAND DOL  1.000  1.000  0.000  0.000  0.00

0252 96027001 PAYMENT ADJUSTMENT-POS DOL  1.000  1,000.000  0.000  0.000  0.00

0256 05857001 RIDE PAYMENT ADJUSTMENT (ITEM 341) DOL  1.000  126,000.000  0.000  0.000  0.00

0262 96107001 ON THE JOB TRAINING DOL  1.000  1.000  0.000  0.000  0.00

 0.00Category Subtotal

003CATEGORY DESCRIPTION FORCE ACCOUNT

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0263 96067003 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1.000  500.000  0.000  0.000  0.00

0264 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  1,500.000  0.000  0.000  0.00

0266 96067008 FORCE ACCOUNT - RAILROAD FLAGGERS DOL  1.000  4,320.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $10,653,352.32



CONTRACT ID 053507053 CONTRACTOR'S ESTIMATE PACKAGE Page 6 of 6ESTIMATE 0015

CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

01347002 000 STA  108.200BACKFILL (TY B)  809.660  87,605.21 809.66

03167211 000 CY  111.780AGGR (TY-PB, GR-4)(SAC-B)  2,772.000  309,854.16 2,731.00

03167264 000 GAL  3.970ASPH (AC 20-5TR OR AC-20XP OR CRS-2P)  106,990.000  424,750.30 120,707.00

03417058 000 TON  105.200D-GR HMA TY-D SAC-B PG76-22  38,964.180  4,099,031.73 40,053.00

03417081 DOL  1.000PLACEMENT PAYMENT ADJUSTMENT  42,555.690  42,555.69 126,000.00

03427001 000 TON  161.300PFC-C PG76-22 SAC-A  21,491.560  3,466,588.63 19,691.00

03427015 000 GAL  3.110TACK COAT  27,359.000  85,086.49 29,654.00

03467026 DOL  1.000PRODUCTION PAYMENT ADJUSTMENT  59,015.030  59,015.03 126,000.00

03547051 000 SY  1.220PLANE ASPH CONC PAV(2")  352,360.300  429,879.57 355,019.00

04387001 000 LF  18.080CLEANING AND SEALING EXISTING JOINTS  1,306.800  23,626.94 1,774.20

05007001 000 LS  748,371.400MOBILIZATION  1.000  748,371.40 1.00

05027001 000 MO  4,434.210BARRICADES, SIGNS AND TRAFFIC HANDLING  7.000  31,039.47 7.00

05037002 000 EA  8,000.000PORTABLE CHANGEABLE MESSAGE SIGN  3.000  24,000.00 3.00

05057001 000 DAY  300.000TMA (STATIONARY)  53.000  15,900.00 150.00

05057003 000 DAY  500.000TMA (MOBILE OPERATION)  5.000  2,500.00 30.00

05337001 000 LF  0.230MILL RUMBLE STRIPS (ASPHALT) (SHLDR)  153,370.000  35,275.10 161,932.00

05857002 DOL  1.000RIDE PAYMENT ADJUSTMENT (ITEM 342)  83,646.000  83,646.00 98,000.00

06627005 000 LF  0.390WK ZN PAV MRK NON-REMOV (W)6"(BRK)  92,990.000  36,266.10 70,214.00

06627008 000 LF  0.390WK ZN PAV MRK NON-REMOV (W)6"(SLD)  279,948.000  109,179.72 300,603.00

06627038 000 LF  0.390WK ZN PAV MRK NON-REMOV (Y)6"(SLD)  275,269.000  107,354.91 293,628.00

06667023 000 LF  0.950REFL PAV MRK TY I (W)8"(SLD)(090MIL)  3,160.000  3,002.00 3,160.00

06667265 000 LF  1.000RE PROFILE PM TY I(W)6"(SLD)(090MIL)  4,636.000  4,636.00 80,966.00

06667269 000 LF  1.000RE PROFILE PM TY I(Y)6"(SLD)(090MIL)  5,228.000  5,228.00 80,966.00

06667290 000 LF  0.900TY I HIGH PERF PM (W)6"(BRK)(100MIL)  20,242.000  18,217.80 20,242.00

06667293 000 LF  0.900TY I HIGH PERF PM (W)6"(SLD)(100MIL)  80,385.000  72,346.50 87,551.00

06667305 000 LF  0.900TY I HIGH PERF PM (Y)6"(SLD)(100MIL)  80,505.000  72,454.50 85,226.00

06687087 000 LF  13.000PREFAB PM TY C (W)(12")(SLD)  560.000  7,280.00 405.00

06687102 000 EA  250.000PREFAB PM TY C (W)(NUMBER)  9.000  2,250.00 9.00

06727006 000 EA  6.250REFL PAV MRKR TY II-C-R  1,175.000  7,343.75 2,504.00

60257001 000 EA  10,000.000TMSP RADAR SPEED CONTROL MONITOR  2.000  20,000.00 2.00

96067001 DOL  1.000LAW ENFORCEMENT PERSONNEL  219,067.320  219,067.32 500,000.00

$10,653,352.32TOTAL ITEM EARNINGS TO DATE


