
054005054CONTRACT ID:

PROJECT: C 540-5-54

CONTRACT:

04253206

PROJECTED AMOUNT: $6,412,730.43

CONTRACTOR:

HIGHWAY: FM 159

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 050

BRAZOS PAVING, INC.

Jeff Miles, P.E.

BRAZOS

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 10/08/26

04/24/2025AWARD DATE:

ESTIMATE PERIOD:

0014

09/30/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 05/15/2025

04/04/2025

ESTIMATE PAID:

 202

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 09/08/2025

$6,412,730.43

CONTRACT:

09/01/2026

AWARD AMOUNT: $6,280,470.59

BRYAN

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 116.09

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 96.58

$220,042.20 $6,024,685.94 $6,244,728.14 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $94,285.00 $94,285.00 

($1,527.00)($41,229.00)($42,756.00)

$0.00 $0.00 $0.00 

$221,569.20 $5,971,629.94 $6,193,199.14 

$0.00 $0.00 $0.00 

$221,569.20 $6,193,199.14 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $5,971,629.94 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$1,527.00

$42,756.00

ASSESSED LIQ DAMAGES:

DAYS AT

$1,527.00PER DAY

 28

 28

C. O. ADJUSTED DAYS:

 202

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

09/08/2025

08/13/2025

 174

 0

 174

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 30  1  29

HOLIDAY 1

HOLIDAY TRAFFIC 1

OTHER - SEE RMRKS 17

RAIN 1

SATURDAY 4

SUNDAY 4

TOO WET 1

09/01/2026  1

09/02/2026  1 RAIN

09/03/2026  1 TOO WET

09/04/2026  1 HOLIDAY TRAFFIC

09/05/2026  1 SATURDAY

09/06/2026  1 SUNDAY

09/07/2026  1 HOLIDAY

09/08/2026  1

09/09/2026  1

09/10/2026  1

09/11/2026  1

09/12/2026  1 SATURDAY

09/13/2026  1 SUNDAY

09/14/2026  1

09/15/2026  1

09/16/2026  1

09/17/2026  1

09/18/2026  1

09/19/2026  1 SATURDAY

09/20/2026  1 SUNDAY

09/21/2026  1

09/22/2026  1

09/23/2026  1

09/24/2026  1

09/25/2026  1

09/26/2026  1 SATURDAY

09/27/2026  1 SUNDAY

09/28/2026  1

09/29/2026  1

09/30/2026  1
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WORK PERFORMED THIS PERIOD

C 540-5-54 054005054PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0130 03167006 ASPH (AC-20XP)000 GAL  3.900 $29,445.00 7,550.000  37,105.00 48,173.00

0140 03167241 AGGR (TY-PB OR PL, GR-4)(SAC-A)000 CY  180.000 $32,940.00 183.000  1,233.00 1,071.00

0285 05057001 TMA (STATIONARY)000 DAY  248.100 $248.10 1.000  126.00 174.00

0420 06667175 RE PM TY II (W) 6" (SLD)000 LF  0.500 $19,850.00 39,700.000  39,700.00 40,706.00

0425 06667211 RE PM TY II (Y) 6" (BRK)000 LF  0.500 $2,235.00 4,470.000  4,470.00 4,450.00

0430 06667213 RE PM TY II (Y) 6" (SLD)000 LF  0.400 $4,653.20 11,633.000  11,633.00 11,944.00

0435 06667411 REFL PAV MRK TY I (W)6"(SLD)(100MIL)000 LF  0.900 $37,347.30 41,497.000  41,497.00 40,706.00

0440 06667420 REFL PAV MRK TY I (Y)6"(BRK)(100MIL)000 LF  0.950 $4,484.00 4,720.000  4,720.00 4,450.00

0445 06667423 REFL PAV MRK TY I (Y)6"(SLD)(100MIL)000 LF  0.950 $11,574.80 12,184.000  12,184.00 11,944.00

0450 06687002 PRFB RUMBLE STRIP (BLK)(1 )(CENTERLINE)000 LF  5.750 $24,955.00 4,340.000  4,340.00 4,071.00

0455 06687089 PREFAB PM TY C (W)(24")(SLD)000 LF  18.150 $399.30 22.000  22.00 33.00

0460 06687137 PRFB RUMBLE STRIP (BLK)(1')(EDGELINE)000 LF  5.750 $44,240.50 7,694.000  7,694.00 8,142.00

0465 06727004 REFL PAV MRKR TY II-A-A000 EA  7.250 $2,697.00 372.000  372.00 392.00

0472 96027001 PAYMENT ADJUSTMENT-POS DOL  1.000 $6,500.00 6,500.000  1,076,164.88 1,000.00

$221,569.20TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

054005054PROJECT CONTROLC 540-5-54

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 01007002 000 PREPARING ROW STA  550.000  65.000  0.000  65.00  35,750.00

0065 01047006 000 REMOV CONC (RIPRAP) SY  21.500  90.000  0.000  56.00  1,204.00

0070 01057053 000 RMV (2"-8") TRT/UNTRT BASE & ASPH PAV SY  13.200  1,124.000  0.000  77.00  1,016.40

0075 01107001 000 EXCAV (ROADWAY) CY  18.600  19,045.350  0.000  19,045.32  354,242.96

0080 01327006 000 EMBANK (FNL)(DC)(TY C) CY  21.500  2,085.650  0.000  2,102.19  45,197.09

0085 01607009 000 FURN & PLACE TOPSOIL (4") STA  98.000  203.530  0.000  134.53  13,183.94

0090 01647002 000 BROADCAST SEED (PERM_RURAL_CLAY) SY  0.220  24,974.000  0.000  107,427.78  23,634.11

0095 01647005 000 BROADCAST SEED (TEMP_WARM) SY  0.140  12,487.000  0.000  68,970.00  9,655.80

0105 01687001 000 VEGETATIVE WATERING TGL  66.000  500.000  0.000  172.00  11,352.00

0110 02477067 000 FL BS (CMP IN PLC)(TY A GR 1-2) (8") SY  19.800  67,599.000  0.000  67,604.00  1,338,559.20

0115 02517025 000 REWORK BS MTL (TY B)(6")(ORD COMP) SY  2.050  53,715.000  0.000  53,709.00  110,103.45

0120 02757001 000 CEMENT TON  260.000  1,076.000  0.000  1,149.55  298,883.00

0125 02757004 000 CEMENT TRT (EXIST MATL)(10") SY  2.650  76,631.000  0.000  76,639.00  203,093.35

0130 03167006 000 ASPH (AC-20XP) GAL  3.900  48,173.000  0.000  37,105.00  144,709.50

0135 03167016 000 ASPH (RC-250) GAL  4.000  16,900.000  0.000  16,098.30  64,393.20

0140 03167241 000 AGGR (TY-PB OR PL, GR-4)(SAC-A) CY  180.000  1,071.000  0.000  1,233.00  221,940.00

0145 03167251 000 AGGR (TY-B OR L, GR-5) CY  154.750  501.000  0.000  635.09  98,280.18

0150 03447009 000 SP MIXES SP-C PG64-22 TON  181.650  76.000  0.000  91.04  16,537.42

0155 03447077 000 TACK COAT GAL  8.000  69.000  0.000  60.00  480.00

0160 04007006 000 CUT & RESTORING PAV SY  29.850  186.000  0.000  186.00  5,552.10

0170 04327013 000 RIPRAP (MOW STRIP)(4 IN) CY  455.000  36.000  0.000  42.15  19,176.43

0175 04327041 000 RIPRAP (STONE PROTECTION)(12 IN) CY  325.000  15.500  0.000  15.50  5,037.50

0180 04327043 000 RIPRAP (STONE PROTECTION)(18 IN) CY  160.000  369.000  0.000  349.10  55,856.00

0185 04647005 000 RC PIPE (CL III)(24 IN) LF  129.100  325.000  0.000  395.00  50,994.50

0190 04647007 000 RC PIPE (CL III)(30 IN) LF  182.100  58.000  0.000  58.00  10,561.80

0195 04647009 000 RC PIPE (CL III)(36 IN) LF  262.200  46.000  0.000  46.00  12,061.20

0200 04647010 000 RC PIPE (CL III)(42 IN) LF  273.400  46.000  0.000  46.00  12,576.40

0205 04677017 000 SET (TY I) (36 IN) (3: 1) (C) EA  5,725.000  2.000  0.000  2.00  11,450.00

0210 04677308 000 SET (TY II) (18 IN) (RCP) (6: 1) (P) EA  1,590.000  2.000  0.000  2.00  3,180.00

0215 04677325 000 SET (TY II) (24 IN) (RCP) (3: 1) (C) EA  1,100.000  2.000  0.000  2.00  2,200.00

0220 04677326 000 SET (TY II) (24 IN) (RCP) (4: 1) (C) EA  1,990.000  10.000  0.000  12.00  23,880.00

0225 04677328 000 SET (TY II) (24 IN) (RCP) (6: 1) (P) EA  2,300.000  4.000  0.000  6.00  13,800.00

0230 04677345 000 SET (TY II) (30 IN) (RCP) (3: 1) (C) EA  2,400.000  1.000  0.000  1.00  2,400.00

0235 04677346 000 SET (TY II) (30 IN) (RCP) (4: 1) (C) EA  2,650.000  1.000  0.000  1.00  2,650.00

0240 04677381 000 SET (TY II) (42 IN) (TP) (3: 1) (C) EA  6,510.000  2.000  0.000  2.00  13,020.00

0250 04967004 000 REMOV STR (SET) EA  792.000  18.000  0.000  18.00  14,256.00

0255 04967007 000 REMOV STR (PIPE) LF  177.000  401.000  0.000  401.00  70,977.00

0260 04967010 000 REMOV STR (BRIDGE 100 - 499 FT LENGTH) EA  49,825.000  1.000  0.000  1.00  49,825.00

0265 05007001 000 MOBILIZATION LS  737,120.000  1.000  0.000  0.90  663,408.00

0270 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  6,500.000  12.000  0.000  12.00  78,000.00

0280 05037002 000 PORTABLE CHANGEABLE MESSAGE SIGN EA  17,373.000  2.000  0.000  2.00  34,746.00

0285 05057001 000 TMA (STATIONARY) DAY  248.100  174.000  0.000  126.00  31,260.60

0295 05067002 000 ROCK FILTER DAMS (INSTALL) (TY 2) LF  43.600  580.000  0.000  500.00  21,800.00

0300 05067011 000 ROCK FILTER DAMS (REMOVE) LF  14.500  580.000  0.000  208.00  3,016.00
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001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0305 05067039 000 TEMP SEDMT CONT FENCE (INSTALL) LF  4.250  3,940.000  0.000  3,880.00  16,490.00

0310 05067041 000 TEMP SEDMT CONT FENCE (REMOVE) LF  1.200  3,940.000  0.000  1,460.00  1,752.00

0315 05307010 000 DRIVEWAYS (ACP) SY  39.050  437.000  0.000  437.00  17,064.85

0320 05307016 000 DRIVEWAYS (SURF TREAT) SY  13.000  534.000  0.000  529.00  6,877.00

0330 05407001 000 MTL W-BEAM GD FEN (TIM POST) LF  29.050  250.000  0.000  250.00  7,262.50

0335 05407005 000 MTL BEAM GD FEN TRANS (THRIE-BEAM) EA  2,408.000  4.000  0.000  4.00  9,632.00

0345 05447001 000 GUARDRAIL END TREATMENT (INSTALL) EA  3,631.000  4.000  0.000  4.00  14,524.00

0400 06627008 000 WK ZN PAV MRK NON-REMOV (W)6"(SLD) LF  0.500  40,706.000  0.000  38,428.00  19,214.00

0410 06627038 000 WK ZN PAV MRK NON-REMOV (Y)6"(SLD) LF  0.500  11,944.000  0.000  39,310.00  19,655.00

0420 06667175 000 RE PM TY II (W) 6" (SLD) LF  0.500  40,706.000  0.000  39,700.00  19,850.00

0425 06667211 000 RE PM TY II (Y) 6" (BRK) LF  0.500  4,450.000  0.000  4,470.00  2,235.00

0430 06667213 000 RE PM TY II (Y) 6" (SLD) LF  0.400  11,944.000  0.000  11,633.00  4,653.20

0435 06667411 000 REFL PAV MRK TY I (W)6"(SLD)(100MIL) LF  0.900  40,706.000  0.000  41,497.00  37,347.30

0440 06667420 000 REFL PAV MRK TY I (Y)6"(BRK)(100MIL) LF  0.950  4,450.000  0.000  4,720.00  4,484.00

0445 06667423 000 REFL PAV MRK TY I (Y)6"(SLD)(100MIL) LF  0.950  11,944.000  0.000  12,184.00  11,574.80

0450 06687002 000 PRFB RUMBLE STRIP (BLK)(1 )(CENTERLINE) LF  5.750  4,071.000  0.000  4,340.00  24,955.00

0455 06687089 000 PREFAB PM TY C (W)(24")(SLD) LF  18.150  33.000  0.000  22.00  399.30

0460 06687137 000 PRFB RUMBLE STRIP (BLK)(1')(EDGELINE) LF  5.750  8,142.000  0.000  7,694.00  44,240.50

0465 06727004 000 REFL PAV MRKR TY II-A-A EA  7.250  392.000  0.000  372.00  2,697.00

0471 96017001 MATERIAL ON HAND DOL  1.000  1,000.000  0.000  13,558.75  13,558.75

0472 96027001 PAYMENT ADJUSTMENT-POS DOL  1.000  1,000.000  0.000  1,076,164.88  1,076,164.88

Category Subtotal $5,558,531.21

002 BRIDGE: 170210054005145 [FM 159 @ BIG SPRING CREEK]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0520 04007010 000 CEM STABIL BKFL CY  100.200  112.000  0.000  112.00  11,222.40

0525 04167002 000 DRILL SHAFT (18 IN) LF  361.400  216.000  0.000  260.00  93,964.00

0535 04167007 000 DRILL SHAFT (42 IN) LF  564.200  264.000  0.000  536.00  302,411.20

0550 04207039 000 CL C CONC (COLUMN)(HPC) CY  2,246.400  19.200  0.000  20.00  44,928.00

0560 04227014 000 APPROACH SLAB (HPC) CY  925.550  54.600  0.000  54.60  50,535.03

0570 04507009 000 RAIL (TY T223)(HPC) LF  172.800  372.000  0.000  370.00  63,936.00

0575 04547009 000 HEADER TYPE EXPANSION JOINT CF  940.300  71.000  0.000  71.00  66,761.30

Category Subtotal $633,757.93

003 FORCE ACCOUNTCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0610 96067001 LAW ENFORCEMENT PERSONNEL DOL  1.000  2,000.000  0.000  910.00  910.00

PER TXDOT CONNECT

Category Subtotal $910.00

054005054C 540-5-54PROJECT CONTROL
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001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0100 01647006 000 BROADCAST SEED (TEMP_COOL) SY  0.170  12,487.000  0.000  0.000  0.00

0165 04027001 000 TRENCH EXCAVATION PROTECTION LF  2.000  224.000  0.000  0.000  0.00

0245 04807001 000 CLEAN EXIST CULVERTS EA  2,000.000  2.000  0.000  0.000  0.00

0275 05037001 000 PORTABLE CHANGEABLE MESSAGE SIGN DAY  68.000  280.000  0.000  0.000  0.00

0290 05057003 000 TMA (MOBILE OPERATION) DAY  580.000  24.000  0.000  0.000  0.00

0325 05307019 000 TURNOUTS (SURF TREAT) SY  73.650  16.000  0.000  0.000  0.00

0340 05427001 000 REMOVE METAL BEAM GUARD FENCE LF  3.000  200.000  0.000  0.000  0.00

0350 05447003 000 GUARDRAIL END TREATMENT (REMOVE) EA  303.000  6.000  0.000  0.000  0.00

0355 05607008 000 MAILBOX INSTALL-S (TWW-POST) TY 4 EA  91.250  2.000  0.000  0.000  0.00

0360 05607009 000 MAILBOX INSTALL-D (TWW-POST) TY 4 EA  411.500  1.000  0.000  0.000  0.00

0365 06447001 000 IN SM RD SN SUP&AM TY10BWG(1)SA(P) EA  750.350  46.000  0.000  0.000  0.00

0370 06447004 000 IN SM RD SN SUP&AM TY10BWG(1)SA(T) EA  895.600  3.000  0.000  0.000  0.00

0375 06447073 000 REMOVE SM RD SN SUP&AM EA  109.000  40.000  0.000  0.000  0.00

0380 06587013 000 INSTL DEL ASSM (D-SW)SZ 1(BRF)CTB (BI) EA  27.000  6.000  0.000  0.000  0.00

0385 06587019 000 INSTL DEL ASSM (D-SW)SZ 1(BRF)GF2(BI) EA  29.000  12.000  0.000  0.000  0.00

0390 06587060 000 INSTL OM ASSM (OM-2Z)(WFLX)SRF EA  91.000  18.000  0.000  0.000  0.00

0395 06587078 000 REMOVE DELIN & OBJECT MARKER ASSMS EA  22.000  20.000  0.000  0.000  0.00

0405 06627036 000 WK ZN PAV MRK NON-REMOV (Y)6"(BRK) LF  0.500  4,450.000  0.000  0.000  0.00

0415 06627114 000 WK ZN PAV MRK SHT TERM (TAB)TY Y-2 EA  1.000  4,070.000  0.000  0.000  0.00

0470 06787002 000 PAV SURF PREP FOR MRK (6") LF  1.200  800.000  0.000  0.000  0.00

0473 96027002 PAYMENT ADJUSTMENT-NEG DOL -1.000  2,000.000  0.000  0.000  0.00

 0.00Category Subtotal

002CATEGORY DESCRIPTION BRIDGE: 170210054005145 [FM 159 @ BIG SPRING CREEK]

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0526 96027003 EXTRA DEPTH DRILL SHAFT PAYMENT 115 PCT DOL  415.610  1.000  0.000  0.000  0.00

ITEM 416

0527 96027004 EXTRA DEPTH DRILL SHAFT PAYMENT 125 PCT DOL  451.750  1.000  0.000  0.000  0.00

ITEM 416

0530 04167006 000 DRILL SHAFT (36 IN) LF  516.000  432.000  0.000  0.000  0.00

0531 96027003 EXTRA DEPTH DRILL SHAFT PAYMENT 115 PCT DOL  593.400  1.000  0.000  0.000  0.00

ITEM 416

0532 96027004 EXTRA DEPTH DRILL SHAFT PAYMENT 125 PCT DOL  645.000  1.000  0.000  0.000  0.00

ITEM 416

0536 96027003 EXTRA DEPTH DRILL SHAFT PAYMENT 115 PCT DOL  648.830  1.000  0.000  0.000  0.00

ITEM 416

0537 96027004 EXTRA DEPTH DRILL SHAFT PAYMENT 125 PCT DOL  705.250  1.000  0.000  0.000  0.00

ITEM 416

0540 04207013 000 CL C CONC (ABUT)(HPC) CY  2,423.750  48.200  0.000  0.000  0.00

0545 04207023 000 CL C CONC (CAP)(HPC) CY  2,246.400  58.500  0.000  0.000  0.00

0555 04227002 000 REINF CONC SLAB (HPC) SF  48.750  6,120.000  0.000  0.000  0.00

0565 04257001 000 PRESTR CONC GIRDER (TX28) LF  230.450  1,011.000  0.000  0.000  0.00

0580 04837019 000 DIAMOND GRINDING SLAB (ABC) SY  18.800  642.000  0.000  0.000  0.00

0585 40247001 000 ULTRA-HIGH PERFORMANCE CONCRETE CY  10,660.000  16.800  0.000  0.000  0.00
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 0.00Category Subtotal

003CATEGORY DESCRIPTION FORCE ACCOUNT

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0600 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  120,000.000  0.000  0.000  0.00

PER TXDOT CONNECT

0605 96067003 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1.000  6,800.000  0.000  0.000  0.00

PER TXDOT CONNECT

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $6,193,199.14
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

01007002 000 STA  550.000PREPARING ROW  65.000  35,750.00 65.00

01047006 000 SY  21.500REMOV CONC (RIPRAP)  56.000  1,204.00 90.00

01057053 000 SY  13.200RMV (2"-8") TRT/UNTRT BASE & ASPH PAV  77.000  1,016.40 1,124.00

01107001 000 CY  18.600EXCAV (ROADWAY)  19,045.320  354,242.96 19,045.35

01327006 000 CY  21.500EMBANK (FNL)(DC)(TY C)  2,102.190  45,197.09 2,085.65

01607009 000 STA  98.000FURN & PLACE TOPSOIL (4")  134.530  13,183.94 203.53

01647002 000 SY  0.220BROADCAST SEED (PERM_RURAL_CLAY)  107,427.780  23,634.11 24,974.00

01647005 000 SY  0.140BROADCAST SEED (TEMP_WARM)  68,970.000  9,655.80 12,487.00

01687001 000 TGL  66.000VEGETATIVE WATERING  172.000  11,352.00 500.00

02477067 000 SY  19.800FL BS (CMP IN PLC)(TY A GR 1-2) (8")  67,604.000  1,338,559.20 67,599.00

02517025 000 SY  2.050REWORK BS MTL (TY B)(6")(ORD COMP)  53,709.000  110,103.45 53,715.00

02757001 000 TON  260.000CEMENT  1,149.550  298,883.00 1,076.00

02757004 000 SY  2.650CEMENT TRT (EXIST MATL)(10")  76,639.000  203,093.35 76,631.00

03167006 000 GAL  3.900ASPH (AC-20XP)  37,105.000  144,709.50 48,173.00

03167016 000 GAL  4.000ASPH (RC-250)  16,098.300  64,393.20 16,900.00

03167241 000 CY  180.000AGGR (TY-PB OR PL, GR-4)(SAC-A)  1,233.000  221,940.00 1,071.00

03167251 000 CY  154.750AGGR (TY-B OR L, GR-5)  635.090  98,280.18 501.00

03447009 000 TON  181.650SP MIXES SP-C PG64-22  91.040  16,537.42 76.00

03447077 000 GAL  8.000TACK COAT  60.000  480.00 69.00

04007006 000 SY  29.850CUT & RESTORING PAV  186.000  5,552.10 186.00

04007010 000 CY  100.200CEM STABIL BKFL  112.000  11,222.40 112.00

04167002 000 LF  361.400DRILL SHAFT (18 IN)  260.000  93,964.00 216.00

04167007 000 LF  564.200DRILL SHAFT (42 IN)  536.000  302,411.20 264.00

04207039 000 CY  2,246.400CL C CONC (COLUMN)(HPC)  20.000  44,928.00 19.20

04227014 000 CY  925.550APPROACH SLAB (HPC)  54.600  50,535.03 54.60

04327013 000 CY  455.000RIPRAP (MOW STRIP)(4 IN)  42.146  19,176.43 36.00

04327041 000 CY  325.000RIPRAP (STONE PROTECTION)(12 IN)  15.500  5,037.50 15.50

04327043 000 CY  160.000RIPRAP (STONE PROTECTION)(18 IN)  349.100  55,856.00 369.00

04507009 000 LF  172.800RAIL (TY T223)(HPC)  370.000  63,936.00 372.00

04547009 000 CF  940.300HEADER TYPE EXPANSION JOINT  71.000  66,761.30 71.00

04647005 000 LF  129.100RC PIPE (CL III)(24 IN)  395.000  50,994.50 325.00

04647007 000 LF  182.100RC PIPE (CL III)(30 IN)  58.000  10,561.80 58.00

04647009 000 LF  262.200RC PIPE (CL III)(36 IN)  46.000  12,061.20 46.00

04647010 000 LF  273.400RC PIPE (CL III)(42 IN)  46.000  12,576.40 46.00

04677017 000 EA  5,725.000SET (TY I) (36 IN) (3: 1) (C)  2.000  11,450.00 2.00

04677308 000 EA  1,590.000SET (TY II) (18 IN) (RCP) (6: 1) (P)  2.000  3,180.00 2.00

04677325 000 EA  1,100.000SET (TY II) (24 IN) (RCP) (3: 1) (C)  2.000  2,200.00 2.00

04677326 000 EA  1,990.000SET (TY II) (24 IN) (RCP) (4: 1) (C)  12.000  23,880.00 10.00

04677328 000 EA  2,300.000SET (TY II) (24 IN) (RCP) (6: 1) (P)  6.000  13,800.00 4.00

04677345 000 EA  2,400.000SET (TY II) (30 IN) (RCP) (3: 1) (C)  1.000  2,400.00 1.00

04677346 000 EA  2,650.000SET (TY II) (30 IN) (RCP) (4: 1) (C)  1.000  2,650.00 1.00

04677381 000 EA  6,510.000SET (TY II) (42 IN) (TP) (3: 1) (C)  2.000  13,020.00 2.00

04967004 000 EA  792.000REMOV STR (SET)  18.000  14,256.00 18.00
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04967007 000 LF  177.000REMOV STR (PIPE)  401.000  70,977.00 401.00

04967010 000 EA  49,825.000REMOV STR (BRIDGE 100 - 499 FT LENGTH)  1.000  49,825.00 1.00

05007001 000 LS  737,120.000MOBILIZATION  0.900  663,408.00 1.00

05027001 000 MO  6,500.000BARRICADES, SIGNS AND TRAFFIC HANDLING  12.000  78,000.00 12.00

05037002 000 EA  17,373.000PORTABLE CHANGEABLE MESSAGE SIGN  2.000  34,746.00 2.00

05057001 000 DAY  248.100TMA (STATIONARY)  126.000  31,260.60 174.00

05067002 000 LF  43.600ROCK FILTER DAMS (INSTALL) (TY 2)  500.000  21,800.00 580.00

05067011 000 LF  14.500ROCK FILTER DAMS (REMOVE)  208.000  3,016.00 580.00

05067039 000 LF  4.250TEMP SEDMT CONT FENCE (INSTALL)  3,880.000  16,490.00 3,940.00

05067041 000 LF  1.200TEMP SEDMT CONT FENCE (REMOVE)  1,460.000  1,752.00 3,940.00

05307010 000 SY  39.050DRIVEWAYS (ACP)  437.000  17,064.85 437.00

05307016 000 SY  13.000DRIVEWAYS (SURF TREAT)  529.000  6,877.00 534.00

05407001 000 LF  29.050MTL W-BEAM GD FEN (TIM POST)  250.000  7,262.50 250.00

05407005 000 EA  2,408.000MTL BEAM GD FEN TRANS (THRIE-BEAM)  4.000  9,632.00 4.00

05447001 000 EA  3,631.000GUARDRAIL END TREATMENT (INSTALL)  4.000  14,524.00 4.00

06627008 000 LF  0.500WK ZN PAV MRK NON-REMOV (W)6"(SLD)  38,428.000  19,214.00 40,706.00

06627038 000 LF  0.500WK ZN PAV MRK NON-REMOV (Y)6"(SLD)  39,310.000  19,655.00 11,944.00

06667175 000 LF  0.500RE PM TY II (W) 6" (SLD)  39,700.000  19,850.00 40,706.00

06667211 000 LF  0.500RE PM TY II (Y) 6" (BRK)  4,470.000  2,235.00 4,450.00

06667213 000 LF  0.400RE PM TY II (Y) 6" (SLD)  11,633.000  4,653.20 11,944.00

06667411 000 LF  0.900REFL PAV MRK TY I (W)6"(SLD)(100MIL)  41,497.000  37,347.30 40,706.00

06667420 000 LF  0.950REFL PAV MRK TY I (Y)6"(BRK)(100MIL)  4,720.000  4,484.00 4,450.00

06667423 000 LF  0.950REFL PAV MRK TY I (Y)6"(SLD)(100MIL)  12,184.000  11,574.80 11,944.00

06687002 000 LF  5.750PRFB RUMBLE STRIP (BLK)(1 )(CENTERLINE)  4,340.000  24,955.00 4,071.00

06687089 000 LF  18.150PREFAB PM TY C (W)(24")(SLD)  22.000  399.30 33.00

06687137 000 LF  5.750PRFB RUMBLE STRIP (BLK)(1')(EDGELINE)  7,694.000  44,240.50 8,142.00

06727004 000 EA  7.250REFL PAV MRKR TY II-A-A  372.000  2,697.00 392.00

96017001 DOL  1.000MATERIAL ON HAND  13,558.750  13,558.75 1,000.00

96027001 DOL  1.000PAYMENT ADJUSTMENT-POS  1,076,164.880  1,076,164.88 1,000.00

96067001 DOL  1.000LAW ENFORCEMENT PERSONNEL  910.000  910.00 2,000.00

PER TXDOT CONNECT

$6,193,199.14TOTAL ITEM EARNINGS TO DATE


