
 322,255.63

054201100CONTRACT ID:

PROJECT: F 2026(262)

CONTRACT:

01263004

PROJECTED AMOUNT: $16,415,512.14

CONTRACTOR:

HIGHWAY: US 59

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 061

ANDERSON COLUMBIA CO., INC.

Rogelio Chapa, P.E.

WEBB

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 10/08/26

01/29/2026AWARD DATE:

ESTIMATE PERIOD:

0006

09/29/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 03/11/2026

01/06/2026

ESTIMATE PAID:

 82
 12.00

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 05/04/2026

$16,737,767.77

CONTRACT:

09/01/2026

AWARD AMOUNT: $16,415,512.14

LAREDO

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 35.34

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 82.06

$4,268,367.68 $9,466,528.72 $13,734,896.40 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$4,268,367.68 $9,466,528.72 $13,734,896.40 

$0.00 $0.00 $0.00 

$4,268,367.68 $13,734,896.40 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $9,466,528.72 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$2,095.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$2,095.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 82

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

05/04/2026

00/00/0000

 220

 12

 232

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 29  20  9

HOLIDAY 1

SATURDAY 4

SUNDAY 4

09/01/2026  1

09/02/2026  1

09/03/2026  1

09/04/2026  1

09/05/2026  1 SATURDAY

09/06/2026  1 SUNDAY

09/07/2026  1 HOLIDAY

09/08/2026  1

09/09/2026  1

09/10/2026  1

09/11/2026  1

09/12/2026  1 SATURDAY

09/13/2026  1 SUNDAY

09/14/2026  1

09/15/2026  1

09/16/2026  1

09/17/2026  1

09/18/2026  1

09/19/2026  1 SATURDAY

09/20/2026  1 SUNDAY

09/21/2026  1

09/22/2026  1

09/23/2026  1

09/24/2026  1

09/25/2026  1

09/26/2026  1 SATURDAY

09/27/2026  1 SUNDAY

09/28/2026  1

09/29/2026  1
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WORK PERFORMED THIS PERIOD

F 2026(262) 003705060PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0430 06667347 PAVEMENT SLER 6"000 LF  0.160 $5,808.16 36,301.000  36,301.00 1,478.00

F 2026(262) 023705045PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0640 03517004 FLEXIBLE PAVEMENT STRUCTURE REPAIR(5")000 SY  36.000 $158,976.00 4,416.000  4,416.00 4,813.00

0641 03517004 FLEXIBLE PAVEMENT STRUCTURE REPAIR(5") SY  39.730 $393,706.82 9,909.560  9,909.56 9,921.00

Added by CO#5SUPP DESCR

0655 05057001 TMA (STATIONARY)000 DAY  300.000 $600.00 2.000  2.00 17.00

F 2026(262) 054201100PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0065 03417031 D-GR HMA TY-C SAC-A PG76-22000 TON  111.000 $2,860,033.77 25,766.070  33,955.65 36,479.00

0085 05027001 BARRICADES, SIGNS AND TRAFFIC HANDLING000 MO  3,000.000 $3,000.00 1.000  5.00 11.00

0095 05057001 TMA (STATIONARY)000 DAY  300.000 $4,800.00 16.000  43.00 102.00

0106 05107002 ONE-WAY TRAF CONT (PILOT CAR) HR  164.480 $41,037.76 249.500  670.50 970.00

Added by CO#3SUPP DESCR

0160 06627112 WK ZN PAV MRK SHT TERM (TAB)TY W000 EA  2.000 $924.00 462.000  1,065.00 839.00

0165 06627114 WK ZN PAV MRK SHT TERM (TAB)TY Y-2000 EA  2.000 $2,326.00 1,163.000  2,202.00 6,505.00

0195 06667420 REFL PAV MRK TY I (Y)6"(BRK)(100MIL)000 LF  0.570 $705.09 1,237.000  1,237.00 10,802.00

0215 30077001 BONDING COURSE000 GAL  2.000 $32,500.00 16,250.000  32,350.00 63,441.00

0250 03417080 PRODUCTION PAYMENT ADJUSTMENT DOL  1.000 $42,232.53 42,232.530  60,254.40 1,000.00

Produciton Payment Adjustment Positive (ITEM 341)SUPP DESCR

0260 03417081 PLACEMENT PAYMENT ADJUSTMENT DOL  1.000 $60,582.59 60,582.590  79,153.19 1,000.00

Placement Payment Adjustment Positive (ITEM 341)SUPP DESCR

0270 05857001 RIDE PAYMENT ADJUSTMENT (ITEM 341) DOL  1.000 $135.00 135.000  135.00 1,000.00

Ride Payment Adjustment Positive (Item 341)SUPP DESCR

0280 03467026 PRODUCTION PAYMENT ADJUSTMENT DOL  1.000 $28,359.27 28,359.270  65,214.95 1,000.00

Produciton Payment Adjustment Positive (ITEM 346)SUPP DESCR

0290 03467027 PLACEMENT PAYMENT ADJUSTMENT DOL  1.000 $25,032.11 25,032.110  92,060.01 1,000.00

Placement Payment Adjustment Positive (ITEM 346)SUPP DESCR

0300 03467027 PLACEMENT PAYMENT ADJUSTMENT DOL -1.000 -$9,296.73 9,296.730  9,296.73 1,000.00

Placement Payment Adjustment Negative (ITEM 346)SUPP DESCR

0305 05857004 RIDE PAYMENT ADJUSTMENT (ITEM 346) DOL  1.000 $6,902.00 6,902.000  9,329.00 1,000.00

Ride Payment Adjustment Positive (Item 346)SUPP DESCR
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CATEGORY 002 DESCRIPTION FORCE ACCOUNT

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0235 96067001 LAW ENFORCEMENT PERSONNEL DOL  1.000 $35,913.84 35,913.840  177,001.45 1,000.00

Law Enforcement PersonnelSUPP DESCR

0245 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000 $48,540.57 48,540.570  52,540.57 1,000.00

Safety ContingencySUPP DESCR

F 2026(262) 054203037PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

1055 05057001 TMA (STATIONARY)000 DAY  300.000 $900.00 3.000  3.00 6.00

F 2026(262) 215004089PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

1420 03467001 STONE-MTRX-ASPH SMA-C SAC-A PG76-22000 TON  144.000 $475,454.88 3,301.770  11,717.89 12,128.00

1430 03547051 PLANE ASPH CONC PAV(2")000 SY  2.000 $31,014.00 15,507.000  86,198.00 84,363.00

1435 05057001 TMA (STATIONARY)000 DAY  300.000 $1,800.00 6.000  26.00 48.00

1450 06627112 WK ZN PAV MRK SHT TERM (TAB)TY W000 EA  2.000 $2,270.00 1,135.000  2,865.00 5,448.00

1455 06667018 REFL PAV MRK TY I (W)8"(DOT)(100MIL)000 LF  1.100 $111.10 101.000  101.00 105.00

1460 06667024 REFL PAV MRK TY I (W)8"(SLD)(100MIL)000 LF  0.920 $709.32 771.000  771.00 6,355.00

1490 06667411 REFL PAV MRK TY I (W)6"(SLD)(100MIL)000 LF  0.560 $4,457.60 7,960.000  7,960.00 19,174.00

1520 06727002 REFL PAV MRKR TY I-C000 EA  4.000 $3,032.00 758.000  758.00 824.00

1525 06727006 REFL PAV MRKR TY II-C-R000 EA  4.000 $900.00 225.000  225.00 142.00

1550 30077001 BONDING COURSE000 GAL  2.000 $4,900.00 2,450.000  8,625.00 16,873.00

$4,268,367.68TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

003705060PROJECT CONTROLF 2026(262)

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0370 03467001 000 STONE-MTRX-ASPH SMA-C SAC-A PG76-22 TON  144.000  7,207.000  0.000  7,619.61  1,097,223.84

0375 03517003 000 FLEXIBLE PAVEMENT STRUCTURE REPAIR(4") SY  28.000  16,711.000  0.000  13,014.73  364,412.44

0380 03547051 000 PLANE ASPH CONC PAV(2") SY  2.000  55,703.000  0.000  64,787.56  129,575.12

0385 05057001 000 TMA (STATIONARY) DAY  300.000  28.000  0.000  29.00  8,700.00

0390 05057002 000 TMA (MOBILE OPERATION) HR  75.000  75.000  0.000  55.25  4,143.75

0395 05107001 000 ONE-WAY TRAF CONT (FLAGGER CONT) HR  25.000  560.000 -511.500  48.50  1,212.50

0400 06627112 000 WK ZN PAV MRK SHT TERM (TAB)TY W EA  2.000  1,347.000  0.000  3,097.00  6,194.00

0405 06627114 000 WK ZN PAV MRK SHT TERM (TAB)TY Y-2 EA  2.000  2,244.000  0.000  1,923.00  3,846.00

0415 06667036 000 REFL PAV MRK TY I (W)24"(SLD)(100MIL) LF  7.000  1,115.000  0.000  1,363.00  9,541.00

0420 06667042 000 REFL PAV MRK TY I (W)(ARROW)(100MIL) EA  160.000  49.000  0.000  47.00  7,520.00

0425 06667066 000 REFL PAV MRK TY I (W)(WORD)(100MIL) EA  160.000  10.000  0.000  8.00  1,280.00

0430 06667347 000 PAVEMENT SLER 6" LF  0.160  1,478.000  0.000  36,301.00  5,808.16

0455 06667408 000 REFL PAV MRK TY I (W)6"(BRK)(100MIL) LF  0.580  4,487.000  0.000  4,680.00  2,714.40

0460 06667411 000 REFL PAV MRK TY I (W)6"(SLD)(100MIL) LF  0.560  18,148.000  0.000  1,240.00  694.40

0465 06667420 000 REFL PAV MRK TY I (Y)6"(BRK)(100MIL) LF  0.570  4,487.000  0.000  3,140.00  1,789.80

0470 06667423 000 REFL PAV MRK TY I (Y)6"(SLD)(100MIL) LF  0.570  18,384.000  0.000  18,509.00  10,550.13

0475 06727002 000 REFL PAV MRKR TY I-C EA  4.000  289.000  0.000  225.00  900.00

0480 06727004 000 REFL PAV MRKR TY II-A-A EA  4.000  471.000  0.000  758.00  3,032.00

0535 30077001 000 BONDING COURSE GAL  2.000  11,141.000  0.000  6,750.00  13,500.00

Category Subtotal $1,672,637.54

023705045PROJECT CONTROLF 2026(262)

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0640 03517004 000 FLEXIBLE PAVEMENT STRUCTURE REPAIR(5") SY  36.000  4,813.000  0.000  4,416.00  158,976.00

0641 03517004 FLEXIBLE PAVEMENT STRUCTURE REPAIR(5") SY  39.730  0.000  9,921.000  9,909.56  393,706.82

Added by CO#5

0655 05057001 000 TMA (STATIONARY) DAY  300.000  6.000  11.000  2.00  600.00

Category Subtotal $553,282.82

054201100PROJECT CONTROLF 2026(262)

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0065 03417031 000 D-GR HMA TY-C SAC-A PG76-22 TON  111.000  36,479.000  0.000  33,955.65  3,769,077.15

0070 03417051 000 D-GR HMA TY-D PG70-22 (LEVEL-UP) TON  100.000  16,647.000 -4,240.810  12,406.19  1,240,619.00

0075 03517004 000 FLEXIBLE PAVEMENT STRUCTURE REPAIR(5") SY  36.000  59,010.000  0.000  63,015.76  2,268,567.36

0080 05007001 000 MOBILIZATION LS  842,000.000  1.000  0.000  0.90  757,800.00

0085 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  3,000.000  11.000  0.000  5.00  15,000.00

0090 05037002 000 PORTABLE CHANGEABLE MESSAGE SIGN EA  18,000.000  4.000  0.000  4.00  72,000.00
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001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0095 05057001 000 TMA (STATIONARY) DAY  300.000  102.000  0.000  43.00  12,900.00

0106 05107002 ONE-WAY TRAF CONT (PILOT CAR) HR  164.480  0.000  970.000  670.50  110,283.84

Added by CO#3

0160 06627112 000 WK ZN PAV MRK SHT TERM (TAB)TY W EA  2.000  839.000  0.000  1,065.00  2,130.00

0165 06627114 000 WK ZN PAV MRK SHT TERM (TAB)TY Y-2 EA  2.000  6,505.000  0.000  2,202.00  4,404.00

0195 06667420 000 REFL PAV MRK TY I (Y)6"(BRK)(100MIL) LF  0.570  10,802.000  0.000  1,237.00  705.09

0215 30077001 000 BONDING COURSE GAL  2.000  63,441.000  0.000  32,350.00  64,700.00

0246 96087001 UNIQUE CHANGE ORDER ITEM 1 DOL  2,954.940  0.000  28.000  27.00  79,783.38

Added by CO#2

0250 03417080 PRODUCTION PAYMENT ADJUSTMENT DOL  1.000  1,000.000  0.000  60,254.40  60,254.40

Produciton Payment Adjustment Positive (ITEM 341)

0260 03417081 PLACEMENT PAYMENT ADJUSTMENT DOL  1.000  1,000.000  0.000  79,153.19  79,153.19

Placement Payment Adjustment Positive (ITEM 341)

0270 05857001 RIDE PAYMENT ADJUSTMENT (ITEM 341) DOL  1.000  1,000.000  0.000  135.00  135.00

Ride Payment Adjustment Positive (Item 341)

0280 03467026 PRODUCTION PAYMENT ADJUSTMENT DOL  1.000  1,000.000  0.000  65,214.95  65,214.95

Produciton Payment Adjustment Positive (ITEM 346)

0285 03467026 PRODUCTION PAYMENT ADJUSTMENT DOL -1.000  1,000.000  0.000  4,168.78 -4,168.78

Produciton Payment Adjustment Negative (ITEM 346)

0290 03467027 PLACEMENT PAYMENT ADJUSTMENT DOL  1.000  1,000.000  0.000  92,060.01  92,060.01

Placement Payment Adjustment Positive (ITEM 346)

0300 03467027 PLACEMENT PAYMENT ADJUSTMENT DOL -1.000  1,000.000  0.000  9,296.73 -9,296.73

Placement Payment Adjustment Negative (ITEM 346)

0305 05857004 RIDE PAYMENT ADJUSTMENT (ITEM 346) DOL  1.000  1,000.000  0.000  9,329.00  9,329.00

Ride Payment Adjustment Positive (Item 346)

Category Subtotal $8,690,650.86

002 FORCE ACCOUNTCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0235 96067001 LAW ENFORCEMENT PERSONNEL DOL  1.000  1,000.000  0.000  177,001.45  177,001.45

Law Enforcement Personnel

0245 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  1,000.000  0.000  52,540.57  52,540.57

Safety Contingency

Category Subtotal $229,542.02

054203037PROJECT CONTROLF 2026(262)

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

1055 05057001 000 TMA (STATIONARY) DAY  300.000  6.000  0.000  3.00  900.00

Category Subtotal $900.00

065201043PROJECT CONTROLF 2026(262)

001 ROADWAYCATEGORY DESCRIPTION
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001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

1225 03417031 000 D-GR HMA TY-C SAC-A PG76-22 TON  111.000  4,210.000  0.000  3,932.87  436,548.57

1230 03517031 000 FLEXIBLE PAVEMENT STRUCTURE REPAIR 2.5" SY  24.000  5,490.000  0.000  5,833.76  140,010.24

1240 03547051 000 PLANE ASPH CONC PAV(2") SY  2.000  9,807.000  0.000  24,596.15  49,192.30

1245 05057001 000 TMA (STATIONARY) DAY  300.000  12.000  0.000  8.00  2,400.00

1250 05057002 000 TMA (MOBILE OPERATION) HR  75.000  50.000  0.000  6.00  450.00

1255 05107001 000 ONE-WAY TRAF CONT (FLAGGER CONT) HR  25.000  240.000  0.000  285.00  7,125.00

1270 06627114 000 WK ZN PAV MRK SHT TERM (TAB)TY Y-2 EA  2.000  1,465.000  0.000  788.00  1,576.00

1295 06667411 000 REFL PAV MRK TY I (W)6"(SLD)(100MIL) LF  0.560  20,646.000  0.000  18,248.00  10,218.88

1300 06667420 000 REFL PAV MRK TY I (Y)6"(BRK)(100MIL) LF  0.570  1,772.000  0.000  1,330.00  758.10

1305 06667423 000 REFL PAV MRK TY I (Y)6"(SLD)(100MIL) LF  0.570  18,639.000  0.000  18,009.00  10,265.13

1320 30077001 000 BONDING COURSE GAL  2.000  7,321.000  0.000  3,775.00  7,550.00

Category Subtotal $666,094.22

215004089PROJECT CONTROLF 2026(262)

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

1420 03467001 000 STONE-MTRX-ASPH SMA-C SAC-A PG76-22 TON  144.000  12,128.000  0.000  11,717.89  1,687,376.16

1425 03517003 000 FLEXIBLE PAVEMENT STRUCTURE REPAIR(4") SY  28.000  21,091.000 -5,738.552  786.67  22,026.76

1430 03547051 000 PLANE ASPH CONC PAV(2") SY  2.000  84,363.000  0.000  86,198.00  172,396.00

1435 05057001 000 TMA (STATIONARY) DAY  300.000  48.000  0.000  26.00  7,800.00

1450 06627112 000 WK ZN PAV MRK SHT TERM (TAB)TY W EA  2.000  5,448.000  0.000  2,865.00  5,730.00

1455 06667018 000 REFL PAV MRK TY I (W)8"(DOT)(100MIL) LF  1.100  105.000  0.000  101.00  111.10

1460 06667024 000 REFL PAV MRK TY I (W)8"(SLD)(100MIL) LF  0.920  6,355.000  0.000  771.00  709.32

1490 06667411 000 REFL PAV MRK TY I (W)6"(SLD)(100MIL) LF  0.560  19,174.000  0.000  7,960.00  4,457.60

1520 06727002 000 REFL PAV MRKR TY I-C EA  4.000  824.000  0.000  758.00  3,032.00

1525 06727006 000 REFL PAV MRKR TY II-C-R EA  4.000  142.000  0.000  225.00  900.00

1550 30077001 000 BONDING COURSE GAL  2.000  16,873.000  0.000  8,625.00  17,250.00

Category Subtotal $1,921,788.94

003705060F 2026(262)PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0410 06667024 000 REFL PAV MRK TY I (W)8"(SLD)(100MIL) LF  0.920  1,255.000  0.000  0.000  0.00

0435 06667348 000 PAVEMENT SLER 8" LF  0.220  444.000  0.000  0.000  0.00

0440 06667352 000 PAVEMENT SLER 24" LF  0.760  781.000  0.000  0.000  0.00

0445 06667353 000 PAVEMENT SLER (ARROW) EA  11.000  6.000  0.000  0.000  0.00

0450 06667354 000 PAVEMENT SLER (WORD) EA  11.000  4.000  0.000  0.000  0.00

0485 06777001 000 ELIM EXT PM & MRKS (4") LF  0.800  1,478.000  0.000  0.000  0.00

0490 06777004 000 ELIM EXT PM & MRKS (8") LF  0.900  444.000  0.000  0.000  0.00

0495 06777008 000 ELIM EXT PM & MRKS (24") LF  2.200  781.000  0.000  0.000  0.00

0500 06777009 000 ELIM EXT PM & MRKS (ARROW) EA  44.000  6.000  0.000  0.000  0.00

0505 06777015 000 ELIM EXT PM & MRKS (WORD) EA  44.000  4.000  0.000  0.000  0.00

0510 06787002 000 PAV SURF PREP FOR MRK (6") LF  0.180  1,478.000  0.000  0.000  0.00
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0515 06787004 000 PAV SURF PREP FOR MRK (8") LF  0.210  444.000  0.000  0.000  0.00

0520 06787008 000 PAV SURF PREP FOR MRK (24") LF  0.600  781.000  0.000  0.000  0.00

0525 06787009 000 PAV SURF PREP FOR MRK (ARROW) EA  11.000  6.000  0.000  0.000  0.00

0530 06787016 000 PAV SURF PREP FOR MRK (WORD) EA  11.000  4.000  0.000  0.000  0.00

 0.00Category Subtotal

023705045F 2026(262)PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0635 03417031 000 D-GR HMA TY-C SAC-A PG76-22 TON  111.000  1,845.000  0.000  0.000  0.00

0636 03417031 D-GR HMA TY-C SAC-A PG76-22 TON  131.550  0.000  1,206.000  0.000  0.00

Added by CO#5

0645 03547032 000 PLANE ASPH CONC PAV(0" TO 2") SY  8.000  1,432.000  0.000  0.000  0.00

0646 03547032 PLANE ASPH CONC PAV(0" TO 2") SY  6.420  0.000  2,046.000  0.000  0.00

Added by CO#5

0650 03547051 000 PLANE ASPH CONC PAV(2") SY  2.000  753.000  0.000  0.000  0.00

0660 05057002 000 TMA (MOBILE OPERATION) HR  75.000  50.000  20.000  0.000  0.00

0665 05107001 000 ONE-WAY TRAF CONT (FLAGGER CONT) HR  25.000  120.000  180.000  0.000  0.00

0670 06627112 000 WK ZN PAV MRK SHT TERM (TAB)TY W EA  2.000  404.000  9.000  0.000  0.00

0675 06627114 000 WK ZN PAV MRK SHT TERM (TAB)TY Y-2 EA  2.000  269.000  310.000  0.000  0.00

0680 06667024 000 REFL PAV MRK TY I (W)8"(SLD)(100MIL) LF  0.920  91.000  0.000  0.000  0.00

0685 06667036 000 REFL PAV MRK TY I (W)24"(SLD)(100MIL) LF  7.000  131.000  0.000  0.000  0.00

0690 06667042 000 REFL PAV MRK TY I (W)(ARROW)(100MIL) EA  160.000  2.000  0.000  0.000  0.00

0695 06667066 000 REFL PAV MRK TY I (W)(WORD)(100MIL) EA  160.000  1.000  0.000  0.000  0.00

0700 06667408 000 REFL PAV MRK TY I (W)6"(BRK)(100MIL) LF  0.580  1,344.000  44.000  0.000  0.00

0705 06667411 000 REFL PAV MRK TY I (W)6"(SLD)(100MIL) LF  0.560  5,376.000  6,200.000  0.000  0.00

0710 06667423 000 REFL PAV MRK TY I (Y)6"(SLD)(100MIL) LF  0.570  5,376.000  1,060.000  0.000  0.00

0715 06727002 000 REFL PAV MRKR TY I-C EA  4.000  72.000  5.000  0.000  0.00

0720 06727004 000 REFL PAV MRKR TY II-A-A EA  4.000  5.000  47.000  0.000  0.00

0725 30077001 000 BONDING COURSE GAL  2.000  3,209.000  2,097.000  0.000  0.00

 0.00Category Subtotal

051704065F 2026(262)PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0825 03477001 000 TOM-C PG76-22 SAC-A TON  111.000  5,391.000  0.000  0.000  0.00

0830 03517003 000 FLEXIBLE PAVEMENT STRUCTURE REPAIR(4") SY  28.000  14,063.000  0.000  0.000  0.00

0835 03547031 000 PLANE ASPH CONC PAV(0" TO 1") SY  2.000  11,540.000  0.000  0.000  0.00

0840 03547050 000 PLANE ASPH CONC PAV(1") SY  4.300  2,590.000  0.000  0.000  0.00

0845 05057001 000 TMA (STATIONARY) DAY  300.000  15.000  0.000  0.000  0.00

0850 05057002 000 TMA (MOBILE OPERATION) HR  75.000  75.000  0.000  0.000  0.00

0855 05107001 000 ONE-WAY TRAF CONT (FLAGGER CONT) HR  25.000  300.000 -300.000  0.000  0.00

0856 05107002 ONE-WAY TRAF CONT (PILOT CAR) HR  164.480  0.000  120.000  0.000  0.00

Added by CO#3

0860 05337001 000 MILL RUMBLE STRIPS (ASPHALT) (SHLDR) LF  0.140  27,000.000  0.000  0.000  0.00
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0865 05337002 000 MILL RUMBLE STRIPS (ASPH) (CENTERLINE) LF  0.120  13,500.000  0.000  0.000  0.00

0870 06627112 000 WK ZN PAV MRK SHT TERM (TAB)TY W EA  2.000  882.000  0.000  0.000  0.00

0875 06627114 000 WK ZN PAV MRK SHT TERM (TAB)TY Y-2 EA  2.000  2,792.000  0.000  0.000  0.00

0880 06667024 000 REFL PAV MRK TY I (W)8"(SLD)(100MIL) LF  0.920  250.000  0.000  0.000  0.00

0885 06667030 000 REFL PAV MRK TY I (W)12"(SLD)(100MIL) LF  3.200  372.000  0.000  0.000  0.00

0890 06667036 000 REFL PAV MRK TY I (W)24"(SLD)(100MIL) LF  7.000  1,102.000  0.000  0.000  0.00

0895 06667042 000 REFL PAV MRK TY I (W)(ARROW)(100MIL) EA  160.000  4.000  0.000  0.000  0.00

0900 06667066 000 REFL PAV MRK TY I (W)(WORD)(100MIL) EA  160.000  4.000  0.000  0.000  0.00

0905 06667408 000 REFL PAV MRK TY I (W)6"(BRK)(100MIL) LF  0.580  2,936.000  0.000  0.000  0.00

0910 06667411 000 REFL PAV MRK TY I (W)6"(SLD)(100MIL) LF  0.560  42,283.000  0.000  0.000  0.00

0915 06667420 000 REFL PAV MRK TY I (Y)6"(BRK)(100MIL) LF  0.570  5,929.000  654.000  0.000  0.00

0920 06667423 000 REFL PAV MRK TY I (Y)6"(SLD)(100MIL) LF  0.570  20,181.000  0.000  0.000  0.00

0925 06727002 000 REFL PAV MRKR TY I-C EA  4.000  163.000  0.000  0.000  0.00

0930 06727004 000 REFL PAV MRKR TY II-A-A EA  4.000  566.000  0.000  0.000  0.00

0935 30077001 000 BONDING COURSE GAL  2.000  18,751.000  0.000  0.000  0.00

 0.00Category Subtotal

054201100F 2026(262)PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0059 01047004 REMOV CONC (MOWSTRIP) CY  303.730  0.000  95.000  0.000  0.00

Added by CO#3

0060 01347001 000 BACKFILL (TY A) STA  194.000  634.000  0.000  0.000  0.00

0078 04517020 RETROFIT RAIL (TY T631) LF  127.260  0.000  50.000  0.000  0.00

Added by CO#4

0079 04327013 RIPRAP (MOW STRIP)(4 IN) CY  874.910  0.000  97.000  0.000  0.00

Added by CO#3

0081 05007001 MOBILIZATION LS  10,605.000  0.000  1.000  0.000  0.00

Added by CO#3 for riprap

0100 05057002 000 TMA (MOBILE OPERATION) HR  75.000  100.000  0.000  0.000  0.00

0105 05107001 000 ONE-WAY TRAF CONT (FLAGGER CONT) HR  25.000  2,040.000 -2,040.000  0.000  0.00

0110 05337001 000 MILL RUMBLE STRIPS (ASPHALT) (SHLDR) LF  0.140  126,720.000  0.000  0.000  0.00

0115 05337002 000 MILL RUMBLE STRIPS (ASPH) (CENTERLINE) LF  0.120  119,820.000  0.000  0.000  0.00

0120 05407001 000 MTL W-BEAM GD FEN (TIM POST) LF  27.000  1,249.000  0.000  0.000  0.00

0125 05407002 000 MTL W-BEAM GD FEN (STEEL POST) LF  50.000  100.000 -100.000  0.000  0.00

0130 05407005 000 MTL BEAM GD FEN TRANS (THRIE-BEAM) EA  4,000.000  4.000  0.000  0.000  0.00

0131 05407018 MTL W - BEAM GD FEN (LOW FILL CULVERT) LF  116.660  0.000  50.000  0.000  0.00

Added by CO#4

0135 05427001 000 REMOVE METAL BEAM GUARD FENCE LF  1.000  1,349.000  0.000  0.000  0.00

0140 05427004 000 RM MTL BM GD FENCE TRANS (THRIE-BEAM) EA  100.000  4.000  0.000  0.000  0.00

0145 05447001 000 GUARDRAIL END TREATMENT (INSTALL) EA  3,400.000  8.000  0.000  0.000  0.00

0150 05447003 000 GUARDRAIL END TREATMENT (REMOVE) EA  100.000  8.000  0.000  0.000  0.00

0155 06587018 000 INSTL DEL ASSM (D-SW)SZ 1(BRF)GF2 EA  54.000  16.000  0.000  0.000  0.00

0170 06667024 000 REFL PAV MRK TY I (W)8"(SLD)(100MIL) LF  0.920  216.000  0.000  0.000  0.00

0175 06667042 000 REFL PAV MRK TY I (W)(ARROW)(100MIL) EA  160.000  2.000  0.000  0.000  0.00

0180 06667066 000 REFL PAV MRK TY I (W)(WORD)(100MIL) EA  160.000  2.000  0.000  0.000  0.00

0185 06667408 000 REFL PAV MRK TY I (W)6"(BRK)(100MIL) LF  0.580  2,796.000  0.000  0.000  0.00

0190 06667411 000 REFL PAV MRK TY I (W)6"(SLD)(100MIL) LF  0.560  126,720.000  0.000  0.000  0.00
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0200 06667423 000 REFL PAV MRK TY I (Y)6"(SLD)(100MIL) LF  0.570  64,956.000  0.000  0.000  0.00

0205 06727002 000 REFL PAV MRKR TY I-C EA  4.000  151.000  0.000  0.000  0.00

0210 06727004 000 REFL PAV MRKR TY II-A-A EA  4.000  1,381.000  0.000  0.000  0.00

0220 96017001 MATERIAL ON HAND DOL  1.000  1,000.000  0.000  0.000  0.00

Material on Hand

0225 96027001 PAYMENT ADJUSTMENT-POS DOL  1.000  1,000.000  0.000  0.000  0.00

Payment Adjustment Positive

0230 96027002 PAYMENT ADJUSTMENT-NEG DOL -1.000  5,000.000  0.000  0.000  0.00

Payment Adjustment Negative

0255 03417080 PRODUCTION PAYMENT ADJUSTMENT DOL -1.000  1,000.000  0.000  0.000  0.00

Produciton Payment Adjustment Negative (ITEM 341)

0265 03417081 PLACEMENT PAYMENT ADJUSTMENT DOL -1.000  1,000.000  0.000  0.000  0.00

Placement Payment Adjustment Negative (ITEM 341)

0275 05857001 RIDE PAYMENT ADJUSTMENT (ITEM 341) DOL -1.000  1,000.000  0.000  0.000  0.00

Ride Payment Adjustment Negative (Item 341)

0310 05857004 RIDE PAYMENT ADJUSTMENT (ITEM 346) DOL -1.000  1,000.000  0.000  0.000  0.00

Ride Payment Adjustment Negative (Item 346)

0315 05857005 RIDE PAYMENT ADJUSTMENT (ITEM 347) DOL  1.000  1,000.000  0.000  0.000  0.00

Ride Payment Adjustment Positive (Item 347)

0320 05857005 RIDE PAYMENT ADJUSTMENT (ITEM 347) DOL -1.000  1,000.000  0.000  0.000  0.00

Ride Payment Adjustment Negative (Item 347)

 0.00Category Subtotal

002CATEGORY DESCRIPTION FORCE ACCOUNT

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0240 96067003 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1.000  1,000.000  0.000  0.000  0.00

Erosion Control Maintenance

 0.00Category Subtotal

054203037F 2026(262)PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

1035 03417031 000 D-GR HMA TY-C SAC-A PG76-22 TON  111.000  1,096.000  0.000  0.000  0.00

1040 03517004 000 FLEXIBLE PAVEMENT STRUCTURE REPAIR(5") SY  36.000  2,858.000  0.000  0.000  0.00

1045 03547032 000 PLANE ASPH CONC PAV(0" TO 2") SY  8.000  866.000  0.000  0.000  0.00

1050 03547051 000 PLANE ASPH CONC PAV(2") SY  2.000  753.000  0.000  0.000  0.00

1060 05057002 000 TMA (MOBILE OPERATION) HR  75.000  50.000  0.000  0.000  0.00

1065 05107001 000 ONE-WAY TRAF CONT (FLAGGER CONT) HR  25.000  120.000  0.000  0.000  0.00

1070 06627112 000 WK ZN PAV MRK SHT TERM (TAB)TY W EA  2.000  184.000  0.000  0.000  0.00

1075 06627114 000 WK ZN PAV MRK SHT TERM (TAB)TY Y-2 EA  2.000  168.000  0.000  0.000  0.00

1080 06667024 000 REFL PAV MRK TY I (W)8"(SLD)(100MIL) LF  0.920  108.000  0.000  0.000  0.00

1085 06667036 000 REFL PAV MRK TY I (W)24"(SLD)(100MIL) LF  7.000  150.000  0.000  0.000  0.00

1090 06667042 000 REFL PAV MRK TY I (W)(ARROW)(100MIL) EA  160.000  2.000  0.000  0.000  0.00

1095 06667066 000 REFL PAV MRK TY I (W)(WORD)(100MIL) EA  160.000  1.000  0.000  0.000  0.00

1100 06667408 000 REFL PAV MRK TY I (W)6"(BRK)(100MIL) LF  0.580  611.000  0.000  0.000  0.00

1105 06667411 000 REFL PAV MRK TY I (W)6"(SLD)(100MIL) LF  0.560  3,337.000  0.000  0.000  0.00
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1110 06667423 000 REFL PAV MRK TY I (Y)6"(SLD)(100MIL) LF  0.570  3,337.000  0.000  0.000  0.00

1115 06727002 000 REFL PAV MRKR TY I-C EA  4.000  36.000  0.000  0.000  0.00

1120 06727004 000 REFL PAV MRKR TY II-A-A EA  4.000  16.000  0.000  0.000  0.00

1125 30077001 000 BONDING COURSE GAL  2.000  1,905.000  0.000  0.000  0.00

 0.00Category Subtotal

065201043F 2026(262)PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

1235 03547032 000 PLANE ASPH CONC PAV(0" TO 2") SY  8.000  2,420.000  0.000  0.000  0.00

1260 05337001 000 MILL RUMBLE STRIPS (ASPHALT) (SHLDR) LF  0.140  5,000.000  0.000  0.000  0.00

1265 05337002 000 MILL RUMBLE STRIPS (ASPH) (CENTERLINE) LF  0.120  2,500.000  0.000  0.000  0.00

1275 06667024 000 REFL PAV MRK TY I (W)8"(SLD)(100MIL) LF  0.920  122.000  0.000  0.000  0.00

1280 06667036 000 REFL PAV MRK TY I (W)24"(SLD)(100MIL) LF  7.000  613.000  0.000  0.000  0.00

1285 06667042 000 REFL PAV MRK TY I (W)(ARROW)(100MIL) EA  160.000  2.000  0.000  0.000  0.00

1290 06667066 000 REFL PAV MRK TY I (W)(WORD)(100MIL) EA  160.000  1.000  0.000  0.000  0.00

1310 06727002 000 REFL PAV MRKR TY I-C EA  4.000  7.000  0.000  0.000  0.00

1315 06727004 000 REFL PAV MRKR TY II-A-A EA  4.000  261.000  0.000  0.000  0.00

 0.00Category Subtotal

215004089F 2026(262)PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

1440 05057002 000 TMA (MOBILE OPERATION) HR  75.000  75.000  0.000  0.000  0.00

1445 05107001 000 ONE-WAY TRAF CONT (FLAGGER CONT) HR  25.000  960.000  0.000  0.000  0.00

1465 06667036 000 REFL PAV MRK TY I (W)24"(SLD)(100MIL) LF  7.000  1,753.000  0.000  0.000  0.00

1470 06667042 000 REFL PAV MRK TY I (W)(ARROW)(100MIL) EA  160.000  27.000  0.000  0.000  0.00

1475 06667066 000 REFL PAV MRK TY I (W)(WORD)(100MIL) EA  160.000  27.000  0.000  0.000  0.00

1480 06667117 000 REFL PAV MRK TY I (Y)12"(SLD)(100MIL) LF  2.700  360.000  0.000  0.000  0.00

1485 06667408 000 REFL PAV MRK TY I (W)6"(BRK)(100MIL) LF  0.580  9,079.000  0.000  0.000  0.00

1495 06667423 000 REFL PAV MRK TY I (Y)6"(SLD)(100MIL) LF  0.570  22,021.000  0.000  0.000  0.00

1500 06687009 000 PREFAB PM TY B (W)(6")(SLD) LF  4.000  5,380.000  0.000  0.000  0.00

1505 06687012 000 PREFAB PM TY B (W)(6")(BRK)CONTRAST LF  14.000  488.000  0.000  0.000  0.00

1510 06687014 000 PREFAB PM TY B (W)(8")(SLD) LF  13.000  2,545.000  0.000  0.000  0.00

1515 06687051 000 PREFAB PM TY B (Y)(6")(SLD) LF  11.000  5,500.000  0.000  0.000  0.00

1530 06777001 000 ELIM EXT PM & MRKS (4") LF  0.800  16,275.000  0.000  0.000  0.00

1535 06777004 000 ELIM EXT PM & MRKS (8") LF  0.900  1,244.000  0.000  0.000  0.00

1540 06787002 000 PAV SURF PREP FOR MRK (6") LF  0.180  16,275.000  0.000  0.000  0.00

1545 06787004 000 PAV SURF PREP FOR MRK (8") LF  0.210  1,244.000  0.000  0.000  0.00

 0.00Category Subtotal
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TOTAL ITEM EARNINGS THIS CONTRACT $13,734,896.40
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

03417031 000 TON  111.000D-GR HMA TY-C SAC-A PG76-22  37,888.520  4,205,625.72 40,689.00

03417051 000 TON  100.000D-GR HMA TY-D PG70-22 (LEVEL-UP)  12,406.190  1,240,619.00 16,647.00

03417080 DOL  1.000PRODUCTION PAYMENT ADJUSTMENT  60,254.400  60,254.40 1,000.00

Produciton Payment Adjustment Positive (ITEM 341)

03417081 DOL  1.000PLACEMENT PAYMENT ADJUSTMENT  79,153.190  79,153.19 1,000.00

Placement Payment Adjustment Positive (ITEM 341)

03467001 000 TON  144.000STONE-MTRX-ASPH SMA-C SAC-A PG76-22  19,337.500  2,784,600.00 19,335.00

03467026 DOL -1.000PRODUCTION PAYMENT ADJUSTMENT  4,168.780 -4,168.78 2,000.00

Produciton Payment Adjustment Negative (ITEM 346)

03467026 DOL  1.000PRODUCTION PAYMENT ADJUSTMENT  65,214.950  65,214.95 2,000.00

Produciton Payment Adjustment Positive (ITEM 346)

03467027 DOL -1.000PLACEMENT PAYMENT ADJUSTMENT  9,296.730 -9,296.73 2,000.00

Placement Payment Adjustment Negative (ITEM 346)

03467027 DOL  1.000PLACEMENT PAYMENT ADJUSTMENT  92,060.010  92,060.01 2,000.00

Placement Payment Adjustment Positive (ITEM 346)

03517003 000 SY  28.000FLEXIBLE PAVEMENT STRUCTURE REPAIR(4")  13,801.400  386,439.20 37,802.00

03517004 000 SY  36.000FLEXIBLE PAVEMENT STRUCTURE REPAIR(5")  67,431.760  2,427,543.36 63,823.00

03517004 SY  39.730FLEXIBLE PAVEMENT STRUCTURE REPAIR(5")  9,909.560  393,706.82 63,823.00

Added by CO#5

03517031 000 SY  24.000FLEXIBLE PAVEMENT STRUCTURE REPAIR 2.5"  5,833.760  140,010.24 5,490.00

03547051 000 SY  2.000PLANE ASPH CONC PAV(2")  175,581.710  351,163.42 149,873.00

05007001 000 LS  842,000.000MOBILIZATION  0.900  757,800.00 1.00

05027001 000 MO  3,000.000BARRICADES, SIGNS AND TRAFFIC HANDLING  5.000  15,000.00 11.00

05037002 000 EA  18,000.000PORTABLE CHANGEABLE MESSAGE SIGN  4.000  72,000.00 4.00

05057001 000 DAY  300.000TMA (STATIONARY)  111.000  33,300.00 202.00

05057002 000 HR  75.000TMA (MOBILE OPERATION)  61.250  4,593.75 125.00

05107001 000 HR  25.000ONE-WAY TRAF CONT (FLAGGER CONT)  333.500  8,337.50 800.00

05107002 HR  164.480ONE-WAY TRAF CONT (PILOT CAR)  670.500  110,283.84 0.00

Added by CO#3

05857001 DOL  1.000RIDE PAYMENT ADJUSTMENT (ITEM 341)  135.000  135.00 1,000.00

Ride Payment Adjustment Positive (Item 341)

05857004 DOL  1.000RIDE PAYMENT ADJUSTMENT (ITEM 346)  9,329.000  9,329.00 1,000.00

Ride Payment Adjustment Positive (Item 346)

06627112 000 EA  2.000WK ZN PAV MRK SHT TERM (TAB)TY W  7,027.000  14,054.00 7,634.00

06627114 000 EA  2.000WK ZN PAV MRK SHT TERM (TAB)TY Y-2  4,913.000  9,826.00 10,214.00

06667018 000 LF  1.100REFL PAV MRK TY I (W)8"(DOT)(100MIL)  101.000  111.10 105.00

06667024 000 LF  0.920REFL PAV MRK TY I (W)8"(SLD)(100MIL)  771.000  709.32 6,355.00

06667036 000 LF  7.000REFL PAV MRK TY I (W)24"(SLD)(100MIL)  1,363.000  9,541.00 1,115.00

06667042 000 EA  160.000REFL PAV MRK TY I (W)(ARROW)(100MIL)  47.000  7,520.00 49.00

06667066 000 EA  160.000REFL PAV MRK TY I (W)(WORD)(100MIL)  8.000  1,280.00 10.00

06667347 000 LF  0.160PAVEMENT SLER 6"  36,301.000  5,808.16 1,478.00

06667408 000 LF  0.580REFL PAV MRK TY I (W)6"(BRK)(100MIL)  4,680.000  2,714.40 4,487.00

06667411 000 LF  0.560REFL PAV MRK TY I (W)6"(SLD)(100MIL)  27,448.000  15,370.88 57,968.00

06667420 000 LF  0.570REFL PAV MRK TY I (Y)6"(BRK)(100MIL)  5,707.000  3,252.99 17,061.00
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06667423 000 LF  0.570REFL PAV MRK TY I (Y)6"(SLD)(100MIL)  36,518.000  20,815.26 37,023.00

06727002 000 EA  4.000REFL PAV MRKR TY I-C  983.000  3,932.00 1,113.00

06727004 000 EA  4.000REFL PAV MRKR TY II-A-A  758.000  3,032.00 471.00

06727006 000 EA  4.000REFL PAV MRKR TY II-C-R  225.000  900.00 142.00

30077001 000 GAL  2.000BONDING COURSE  51,500.000  103,000.00 98,776.00

96067001 DOL  1.000LAW ENFORCEMENT PERSONNEL  177,001.450  177,001.45 1,000.00

Law Enforcement Personnel

96067004 DOL  1.000FORCE ACCOUNT - SAFETY CONTINGENCY  52,540.570  52,540.57 1,000.00

Safety Contingency

96087001 DOL  2,954.940UNIQUE CHANGE ORDER ITEM 1  27.000  79,783.38 0.00

Added by CO#2

$13,734,896.40TOTAL ITEM EARNINGS TO DATE


